



Rose & Westra
A Division of GZA



GEOTECHNICAL
ENVIRONMENTAL
ECOLOGICAL
WATER
CONSTRUCTION
MANAGEMENT

The Widdicomb Building
601 Fifth Street NW
Suite 102
Grand Rapids, MI 49504
T: 616.956.6123
F: 616.288.3327
www.rosewestra.com
www.gza.com



MEMORANDUM

To: Abby Hendershott, EGLE

From: Lori Powers, Rose & Westra, a Division of GZA GeoEnvironmental, Inc.

Date: May 31, 2019

File No.: 16.0062335.52 Task 002

Re: Wolverine World Wide, Inc. (Wolverine) – House Street Disposal Area
Monthly Progress Report

This EGLE Monthly Progress Report (MPR) is being submitted on behalf of Wolverine. This EGLE MPR is completed as agreed upon in Mr. John Byl's July 9, 2018 letter entitled *Response to May 29 Correspondence regarding Tannery Meeting Summary and Action Items*.

This progress report also includes information to supplement the May 10, 2019 U.S. EPA MPR (attached).

INVESTIGATION ACTIONS

Access for drilling at PMW-23 was obtained. Drilling at this location as well as PMW-24 will likely begin in the next reporting period.

Sonic drilling at these locations resumed on May 6. Wells were set at location MW-32. Drilling and gamma ray logging were completed at MW-30 and MW-31. R&W/GZA is in correspondence with EGLE regarding proposed well installation depths at these locations.

A round of static water levels as well as Quarter 2 sampling of permanent groundwater wells was completed during this reporting period.

The final House Street on-Site investigation report was provided to EPA on May 21, 2019.

R&W/GZA did not complete any other additional investigative tasks during this reporting period.

ANALYTICAL DATA RECEIVED

No new analytical data was received during this reporting period.

MAPPING

No changes have occurred to the Site investigation map since the last update.



ANTICIPATED ACTIONS AND SCHEDULE FOR NEXT REPORTING PERIOD

Drilling at off-site locations, both with sonic and hollow-stem auger methods will continue through the next reporting period.

R&W/GZA will continue to make efforts to gain access to drilling locations PMW-22, PMW-12, PMW-13, and PMW-16.

Continue to respond to the EPA's April 29, 2019, correspondence regarding CERCLA actions at the Wolverine Tannery and House Street sites.

J:\62000\623xx\62335.52 - House St Pre-Inv\MDEQ Updates\WWW-House Street-MDEQMonthlyUpdate-05312019-F.docx