



**Rose & Westra**  
A Division of GZA

GEOTECHNICAL  
ENVIRONMENTAL  
ECOLOGICAL  
WATER  
CONSTRUCTION  
MANAGEMENT

The Widdicomb Building  
601 Fifth Street NW  
Suite 102  
Grand Rapids, MI 49504  
T: 616.956.6123  
F: 616.288.3327  
www.rosewestra.com  
www.gza.com



## MEMORANDUM

To: Abby Hendershott, EGLE

From: Leslie Nelson, Rose & Westra, a Division of GZA GeoEnvironmental, Inc.

Date: July 31, 2019

File No.: 16.0062677.81 Task 001

Re: Wolverine World Wide, Inc. (Wolverine) – Wolven/Jewell RI – Monthly Progress Report

---

This Monthly Progress Report (MPR) is being provided at the request of EGLE to provide an update regarding the implementation of the December 13, 2017 Source Area Investigation Work Plan (WP) related to per- and polyfluorinated alkyl substances (PFAS) detected in residential wells in the Wolven/Jewell study area.

## ACTIONS PERFORMED

During this period, June 25, 2019 through July 25, 2019, GZA has done the following:

1. Continued work to obtain access to additional drilling locations.

## ANALYTICAL DATA RECEIVED

No analytical data was received during this reporting period.

## ANTICIPATED ACTIONS AND SCHEDULE FOR NEXT REPORTING PERIOD

During the next reporting period, July 25, 2019 to August 24, 2019, R&W/GZA anticipates the following activities:

- 1) Install additional shallow monitoring wells at the WV-MW-10 and WV-MW-16 locations (pending approval by land owners).
- 2) Continue to work for access to other drilling locations for additional monitoring wells. Conduct additional drilling if access is obtained.
- 3) Begin the 3<sup>rd</sup> quarter groundwater sampling event.

