



**Rose & Westra**  
A Division of GZA

GEOTECHNICAL  
ENVIRONMENTAL  
ECOLOGICAL  
WATER  
CONSTRUCTION  
MANAGEMENT

The Widdicomb Building  
601 Fifth Street NW  
Suite 102  
Grand Rapids, MI 49504  
T: 616.956.6123  
F: 616.288.3327  
[www.rosewestra.com](http://www.rosewestra.com)  
[www.gza.com](http://www.gza.com)



## MEMORANDUM

To: Abby Hendershott, MDEQ

From: Leslie Nelson, Rose & Westra, a Division of GZA GeoEnvironmental, Inc.

Date: November 30, 2018

File No.: 16.0062335.02 Task 002

Re: Wolverine World Wide, Inc. (Wolverine) – Former Tannery  
Monthly Progress Report

---

This Monthly Progress Report (MPR) is being provided at the request of the MDEQ to support the June 18, 2018 Source Investigation Task Summary (SITS) in response MDEQ's request for regular progress updates.

This MPR summarizes the progress for the period of October 27, 2018 to November 26, 2018. This includes actions performed, problems encountered, analytical data received during the reporting period, and anticipated developments during the next reporting period.

## ACTIONS PERFORMED

- 1) October 27 through November 1: Completed the second round of groundwater sampling;
- 2) November 2 and November 9: Conducted additional stream flow monitoring and gauging of Rum Creek.

## ANALYTICAL DATA RECEIVED

There was no new data received during this period. The report with the first phase of data was submitted to EPA on October 26, 2018.



Matrix	Samples Collected	PFAS analytical Results Received	Total PFOA/PFOS Detections	>Generic GSIP (soil only) for PFOS	> Generic GSI or DW (groundwater only) for PFOS	> Rule 57 Surface Water Value (Surface water only) for PFOS
Sediment	100	100	40	NA	NA	NA
Soil	225	225	177	177	NA	NA
Surface Water	14	7	7	NA	NA	4
Groundwater	109	56	54	NA	51	NA

### ANTICIPATED ACTIONS AND SCHEDULE FOR NEXT REPORTING PERIOD

During the next reporting period, November 27, 2018 through December 21, 2018, R&W/GZA anticipates completing and/or continuing to conduct the following tasks.

- 1) Conduct additional data management for the second round of groundwater, surface water and soil gas sampling.

### IDENTIFIED PROBLEMS AND RESOLUTIONS

None.

### APPROVED SCOPE MODIFICATIONS

None.

J:\62000\623xx\62335.02 - WWW Tannery 2017\_2018 Work\002 - Implementation of 2018 Work Plan\MDEQ Monthly Progress Reports\November 30 Report\Tannery-DEQ-MonthlyUpdate-113018.DOCX