



Rose & Westra
A Division of GZA

GEOTECHNICAL
ENVIRONMENTAL
ECOLOGICAL
WATER
CONSTRUCTION
MANAGEMENT

The Widdicomb Building
601 Fifth Street NW
Suite 102
Grand Rapids, MI 49504
T: 616.956.6123
F: 616.288.3327
www.rosewestra.com
www.gza.com



MEMORANDUM

To: Abby Hendershott, MDEQ

From: Leslie Nelson, Rose & Westra, a Division of GZA GeoEnvironmental, Inc.

Date: February 28, 2019

File No.: 16.0062677.81 Task 001

Re: Wolverine World Wide, Inc. (Wolverine) – Wolven/Jewell RI – Monthly Progress Report

This Monthly Progress Report (MPR) is being provided at the request of the MDEQ to provide an update regarding the implementation of the December 13, 2017 Source Area Investigation Work Plan (WP) related to per- and polyfluorinated alkyl substances (PFAS) detected in residential wells in the Wolven/Jewell study area.

ACTIONS PERFORMED

During this period, January 25, 2019 through February 22, 2019, GZA has done the following:

1. February 11 through February 22, 2019: Conduct groundwater sampling event which included monitoring wells installed and developed before February 11, 2019.
2. February 11, 2019: Attempt to drill at WV-MW-15. Unable to drill due to presence of trees belonging to nearby resident and not Kent County Road Commission. Surveyed the KCRC right-of-way on February 15, 2019 and determined that the ROW is not wide enough to drill at that location.
3. February 15 to February 22, 2019: Drill at WV-MW-13 location. Install two monitoring wells. Boring logs in progress.
4. Planning for drilling at WV-MW-10.
5. Continued work to obtain access to additional drilling locations.

ANALYTICAL DATA RECEIVED

No analytical data was received during this reporting period.

ANTICIPATED ACTIONS AND SCHEDULE FOR NEXT REPORTING PERIOD

During the next reporting period, February 25, 2019 through March 25, 2019, R&W/GZA anticipates the following activities:

- 1) Conduct drilling activities at WV-MW-10 as weather permits and at other locations if access is obtained.



- 2) Complete boring logs for WV-MW-11 and WV-MW-13 monitoring wells.
- 3) Continue to work for access to other drilling locations for additional monitoring wells.
- 4) Data management for data expected from groundwater sampling event.

J:\62000\626xx\62677.81 - Wolven-Jewell Investigation\DEQ Monthly Updates\February 28, 2019 DEQ Monthly Report\Wolven_Jewell Monthly Update_022819.docx