



**EGLE Part 213 WEEKLY REPORT – December 3, 2021\***

**Incident Name: Flat Rock ER 08-31-2021**

**Ford Flat Rock Assembly Facility**

**Gasoline Release**

**1 International Drive, Flat Rock, Michigan**

To: Paul Owens (EGLE)

REF. No.: REL-0186-21

CC: Ford Motor Company (Ford)

DATE: December 3, 2021

**ACTIVITIES AT THE FORD FLAT ROCK ASSEMBLY PROPERTY**

**Week Ending December 3, 2021**

- Ford contractors continued to maintain culvert plug in the 10” sanitary line
  - Ford contractors continued to remove sanitary water from the plugged sanitary line and stage the liquid in on-site temporary frac tank storage
  - Ford contractors collected samples of liquid from the frac tanks
- Ford contractors collected bi-weekly sanitary sewer sample
- Ford contractors recovered free product from MW-14
- Ford contractors began completing environmental and geotechnical borings/sampling

**Plans for Week Ending December 10, 2021**

- Ford contractors will continue to maintain culvert plug in the 10” sanitary line
  - Ford contractors will continue to remove sanitary water from the plugged sanitary line and stage the liquid in on-site temporary frac tank storage
  - Ford contractors will collect samples of liquid from the frac tanks on site
- Ford contractors will be continuing to complete environmental and geotechnical borings/sampling
- Ford contractors will be recovering free product from MW-14
- Ford contractors will begin grading the containment pad area/installing a catch basin

\* Per e-mail from EGLE dated October 14, 2021, the last Daily Report was submitted on October 15, 2021. Weekly Reports will be submitted on Fridays until EGLE deems them no longer necessary.