

HIT Roadmap Initiatives



Identify
Champions
and
Empower
Leaders



Enhance
Health Data
Utility



Address
Michigan's
Digital
Divide



Improve
Onboarding
and
Technical
Assistance



Protect
Public
Health



Adopt
Standards
For Social
Care Data
Fields

Calendar Year 2023

4th Quarter

HIT Tracker



Tracking progress:

1. Identify champions and empower leaders

INITIATIVE: Identify champions and empower leaders	Lead	Status				
		Plan	Build	Implement	Evaluate	Improve
1A-1: Track, monitor, evaluate roadmap	MDHHS	→				
1B-1: Refresh state Health IT governance	HIT Commission / MDHHS	→				



Tracking progress:

1. Identify champions and empower leaders

Exigent Milestones	Summary	Status	Next Steps
HIT Roadmap Implementation Plan	Documents to track progress on HIT Roadmap objectives and identify opportunities to innovate	In progress	Ongoing – materials updated and reported out quarterly
Community Information Exchange (CIE) Task Force	Task force of CBOs and others convened around social care data which will become a subcommittee of HITC, bringing more perspectives from community-based settings	In progress – Final report expected by Fall 2023	Expected to become a subcommittee of HITC in Fall 2023
6 newly appointed HIT Commissioners in 2023, CIE Advisory Committee	The HITC continues to engage and work within the public health code to expand its members, creation of CIE AC	Fully seated commission, continuing to develop and engage	CIE AC members slated to be approved 11.28.23 Orientation and Advocacy
<u>HB 4693 – Amendment to OMA</u>	To allow non-elected and non-compensated bodies to attend and participate in meetings virtually	Introduced 5/30/23, not much movement	Monitor and track

What you can do:

- Participate in quarterly [HIT Commission meetings](#) and share your thoughts
- Engage with legislators to promote awareness and efforts related to HIT Roadmap



Tracking progress:

2. Enhance health data utility

INITIATIVE: Enhance health data utility	Lead	Status				
		Plan	Build	Implement	Evaluate	Improve
2A-1: Leverage existing investments – MDHHS Enterprise (MiCAL, CCWIS, MPI)	MDHHS					
2A-1: Leverage existing investments - Inventory and Assessment of current MIHIN Use Cases and Users - Dashboard	MIHIN					
2A-2: Promote and improve core infrastructure (Admission, Discharge, Transfer, identity management, web-based longitudinal records, etc.)	MIHIN / MDHHS					
2A-3: Enhance interoperable clinical documentation	MIHIN					
2B-1: Promote privacy and security (legal infrastructure, cybersecurity)	MIHIN					



Tracking progress:

2. Enhance health data utility

INITIATIVE: Enhance health data utility	Lead	Status				
		Plan	Build	Implement	Evaluate	Improve
2B-2: Implement data standards that align with best practice	MiHIN / MDHHS					
2C-1: Implement electronic consent management	MiHIN/MDHHS					
2C-2: Prioritize use cases that protect patient safety (advanced directives, timely medication information, ID management)	MiHIN/MDHHS					
2C-3: Connect all dots in care ecosystem (behavioral health, children, education, justice involved)	MiHIN / MDHHS					
2C-4: Promote and simplify consumer applications	MDHHS/MiHIN					



Tracking progress:

2. Enhance health data utility

Exigent Milestones	Summary	Status	Next Steps
E-consent	MiHIN e-consent pilot with select PIHPs	Ongoing	Continue pilots, reporting out
Advance Care Directives	Advance Care Planning is an ongoing discussion between a provider and patient and can include many documents. Scanned copies exist in EHRs and shared platforms.	Ongoing	MiHIN discontinued ACP training but continuing AD Use Case via ADVault
Inventory and Assessment of MiHIN Use Cases (Dashboard)	MiHIN utilizers, inventory of current use cases, # of facilities signed on and using to develop a baseline for use case prioritization	Phase 1 complete	Evaluate, working on Phase 2, update HITC Nov. 2023
School Based Clinics/Behavioral Health	MI Department of Education and MiHIN piloting cross-sector data sharing, leveraging MiHIN infrastructure for School Based Clinics usage	Pilots with 4 ISDs starting in 2023	Track progress, support efforts

What you can do

- Act on data quality now, engage in conformance efforts
- [AHIMA Naming Policy Framework](#)



Tracking progress:

2. Enhance health data utility

General Information US Department of Health & Human Services Office of National Coordinator for Health Information Technology

**Trusted Exchange Framework
and Common Agreement
(TEFCA)**

[Common Agreement Version 1.1 published November 7, 2023](#)

**Qualified Health Information
Network (QHIN)**

7 organizations are working through the process to become designated.

USQHIN (Velatura subsidiary) applied 11/14/23

Information Blocking Rule

[Proposed rule for disincentives for healthcare providers](#)

Comments due January 2, 2024



Tracking progress:

3. Address Michigan's digital divide

INITIATIVE: Addressing the digital divide	Lead	Status				
		Plan	Build	Implement	Evaluate	Improve
3A-1: Leverage existing work	MiHI/MDHHS					
3B-1: Advocate for funding to increase broadband access for underserved communities	MDHHS / HIT Commission					



Tracking progress:

3. Address Michigan's digital divide

Exigent Milestones	Summary	Status	Next Steps
Realizing Opportunity with Broadband Infrastructure Networks ROBIN	ARPA funding for broadband infrastructure, \$238m, 24 projects from 11 applicants with \$311 matching funds – impacting 100k homes, 7k businesses, 211 community anchor institutions	Awarded August 2023	Funds must be expended by the end of 2026
Broadband Equity Access Deployment (BEAD) Program	\$1.3 billion in funding for infrastructure grants over 5 years	5 year draft plan is open for comment Digital Equity plan released, closed for comments	Comment First round of grants likely Feb. 2024
Affordable Connectivity Program	MI ACT NOW Campaign to increase participation in ACP program – which pays for devices and connecting eligible households.	1.7 m eligible, only 644k enrolled. Campaign launched June 8, 2023	Educate, track, promote

What you can do:

- Sign up for communication from [MiHI Office to stay informed](#)
- Spread the word about the [Affordable Connectivity Program](#)



Tracking progress:

4. Improve onboarding and technical assistance

INITIATIVE: Improving onboarding and technical assistance	Lead	Status				
		Plan	Build	Implement	Evaluate	Improve
4A-1: Support statewide TA programs	MDHHS	➡				
4B-1: Promote continued implementation of telemedicine	MDHHS / HITC	➡				



Tracking progress:

4. Improve onboarding and technical assistance

Exigent Milestones	Summary	Status	Next Steps
Expansion of ADT sending facilities	MiHIN agreement with PointClickCare should increase SNF ADT engagement from 230 SNFs to over 400.	MiHIN/HIEs onboarding SNFs	Report from MiHIN on status, can be included in Dashboard
MOAC Conformance Task Force	A sub-group of MOAC, Hospital, and PO User Group focused on data standards and development of best practices for data sharing.	Ongoing, bi-monthly meetings	MDHHS continues to engage and educate regarding Public Health use of ADTs
Funding for Technical Assistance and Training	Seeking funding for onboarding and technical assistance – Regional Extension Centers for HIT/HIE	Ongoing	Define scope, developing concepts, looking for funding
Virtual Care Accreditation	NCQA is developing a Virtual Care Accreditation program to provide a quality improvement framework for virtual care.	18 organizations chosen for pilot	Monitor

What you can do:

- Continued encouragement of ADT, CCDA/Med Rec Use case participation for SNFs and Ambulatory/Outpatient providers
- Understand [Telehealth Policies](#)



Tracking progress:

5. Protect public health

INITIATIVE: Protect public health	Lead	Status				
		Plan	Build	Implement	Evaluate	Improve
5A-1: Immunizations, death notifications, Electronic Case Reporting	MDHHS PHA / MiHIN					
5A-2: Registries and analytics	MDHHS PHA / MiHIN					
5B-1: Enhance data services, workforce	MDHHS/PHA					
5B-2: Improve data quality	MDHHS/MiHIN					
5C-1: Training and education	MDHHS/PHA					
5C-2: Modernize public health systems	MDHHS/PHA					



Tracking progress:

5. Protect public health

Exigent Milestones	Summary	Status	Next Steps
MDHHS Data Governance	Assessment of MDHHS PH data systems complete, Data Governance refresh	Teams and workgroups established, trainings on stewardship and governance completed	Data Governance Project continues
Data Modernization Initiative	5-year PH data modernization plan With 3 Tiers Tier 1 –5 year workforce development and DM plan Tier 2 – Electronic case reporting, moving forward with Covid, MPox and Orthopox, through MiHIN Tier 3 – Modernizing Vital Records with FHIR	Tier 1: Plan Completed Tier 2: 3 Conditions reporting Tier 3: 3 hospitals testing with birth records	Seeking funding, continue planning, Implementation, outreach, onboarding more facilities to implement eCR, expand conditions, more local health connections
Blending and Braiding	Aligning PHA to fund and streamline efforts related to HIT, minimizing reporting burden on providers and organizations	Ongoing, continuous	Continue to look for opportunities to support PHA's HIT needs

What you can do:

- Look for opportunities to engage with and support the MDHHS Public Health Administration around workforce enhancements and infrastructure investments



Tracking progress:

6. Social care data

INITIATIVE: Social Care data	Lead	Status				
		Plan	Build	Implement	Evaluate	Improve
6A-1: Charter a workgroup to develop standards for social care data	MDHHS					
6B-1: Advance social and health care data transfer	MDHHS / MiHIN					
6B-2: Support interoperability and integration	MDHHS / MiHIN					
6B-3: Leverage aggregate data opportunities for analytics	MDHHS / MiHIN					



Tracking progress:

6. Social care data

Exigent Milestones	Summary	Status	Next Steps
Community Information Exchange (CIE) Advisory Committee	Building on and continuing the work of CIE Task Force	Committee chairs chosen, members identified, work plan and kick off meetings planned	HITC to review, approve members November 2023
MiHIN Community of Partners	MiHIN convened vendors in social care data around a shared vision and commitment to interoperability. Interoperability Pledge signed by all participants	Ongoing, developing pilots	Pilot and report
CMS Rules	Screening for SDoH for Inpatients . Voluntary in 2023, required in 2024 SNFs MDS requirements for PPS Oct 23 for specific SDoH areas Physician FFS proposed rule New codes	Started	Continue to monitor

What you can do:

- [Sign up for SDoH Newsletter here](#)
- [Read the most recent newsletter here](#)