

Q4 2022

# Building the Bridge to Better Health

Tracking Michigan's 5-year Health IT Roadmap



Michigan  
Health IT Roadmap

## Common Acronyms used in Health Information Technology (HIT)

| Acronym | Meaning                                                                   | Additional Information                                                                                                                                                                                                                                                                                |
|---------|---------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| ACP     | Advanced Care Planning                                                    | <a href="#">Advance Care Planning Resources   MiHIN</a>                                                                                                                                                                                                                                               |
| ACD     | Advanced Care Documents                                                   | <a href="#">Advance Care Documents Use Case   MiHIN</a>                                                                                                                                                                                                                                               |
| ACRS    | Active Care Relationship System                                           | <a href="#">Active Care Relationship Service Use Case   MiHIN</a>                                                                                                                                                                                                                                     |
| ADT     | Admission, Discharge, Transfer Notification                               | <a href="#">Admission, Discharge, Transfer Notifications Use Case   MiHIN</a>                                                                                                                                                                                                                         |
| APD     | Advance Planning Document                                                 |                                                                                                                                                                                                                                                                                                       |
| APP     | Advanced Practice Provider, ie, Nurse Practitioner or Physician Assistant | <a href="#">Advanced Practice Provider Summary   MyMichigan Health</a>                                                                                                                                                                                                                                |
| ARPA    | American Rescue Plan Act                                                  | <a href="#">American Rescue Plan   The White House</a>                                                                                                                                                                                                                                                |
| BEAD    | Broadband Equity, Access, and Deployment                                  | <a href="#">Broadband Equity, Access, and Deployment Program   BroadbandUSA</a>                                                                                                                                                                                                                       |
| BH      | Behavioral Health                                                         |                                                                                                                                                                                                                                                                                                       |
| CAH     | Critical Access Hospital                                                  | <a href="#">Critical Access Hospitals   MiCare Matters</a>                                                                                                                                                                                                                                            |
| CBO     | Community Based Organization                                              | <a href="#">What is a CBO?   University of Michigan School of Public Health</a>                                                                                                                                                                                                                       |
| C-CDA   | Clinical Consolidated Document Architecture                               | <a href="#">Clinical Consolidated Document Architecture Overview   HealthIT</a>                                                                                                                                                                                                                       |
| CDC     | Center for Disease Control and Prevention                                 | <a href="#">Center for Disease Control and Prevention Website</a>                                                                                                                                                                                                                                     |
| CHIR    | Community Health Innovation Region                                        | <a href="#">CHIR brochure_06272019.pdf (michigan.gov)</a>                                                                                                                                                                                                                                             |
| CHW     | Community Health Workers                                                  | <a href="#">Michigan Community Health Worker Alliance (MiCHWA) website</a>                                                                                                                                                                                                                            |
| CIE     | Community Information Exchange                                            | <a href="#">Community Information Exchange Taskforce   SoM</a>                                                                                                                                                                                                                                        |
| CKS     | Common Key Service                                                        | <a href="#">Common Key Service Use Case   MiHIN</a>                                                                                                                                                                                                                                                   |
| CMS     | Center for Medicare and Medicaid Services                                 | <a href="#">Center for Medicare and Medicaid Services Website</a>                                                                                                                                                                                                                                     |
| CQI     | Collaborative Quality Initiatives                                         | <a href="#">CQIs in Value Partnerships</a>                                                                                                                                                                                                                                                            |
| DME     | Durable Medical Equipment                                                 | <a href="#">Durable Medical Equipment Center   CMS</a>                                                                                                                                                                                                                                                |
| DTMB    | Department of Technology Management and Budget                            | <a href="#">Department of Technology Management and Budget Website</a>                                                                                                                                                                                                                                |
| ED      | Emergency Department                                                      | <a href="#">MEDIC</a>                                                                                                                                                                                                                                                                                 |
| EHR     | Electronic Health Record                                                  | <a href="#">What are Electronic Health Records?   HealthIT</a>                                                                                                                                                                                                                                        |
| EMR     | Electronic Medical record                                                 | <a href="#">EMR vs EHR: What is the Difference?   Alleva</a>                                                                                                                                                                                                                                          |
| FHIR    | Fast Healthcare Interoperability Resources                                | <a href="#">Fast Healthcare Interoperability Resources   Electronic Clinical Quality Improvement</a>                                                                                                                                                                                                  |
| FQHC    | Federally Qualified Health Clinic                                         | <a href="#">What is a FQHC?</a>                                                                                                                                                                                                                                                                       |
| HDU     | Health Data Utility                                                       | <a href="https://www.hcinnovationgroup.com/interoperability-hie/infrastructure/article/21278602/what-distinguishes-a-health-data-utility-from-an-hie">https://www.hcinnovationgroup.com/interoperability-hie/infrastructure/article/21278602/what-distinguishes-a-health-data-utility-from-an-hie</a> |
| HIE     | Health Information Exchange                                               | <a href="#">Health Information Exchange   MiHIN</a>                                                                                                                                                                                                                                                   |
| HIT     | Health Information Technology                                             | <a href="#">Overview of Health IT and the Commission   MDHHS</a>                                                                                                                                                                                                                                      |

| Acronym | Meaning                                                        | Additional Information                                                                                                                                          |
|---------|----------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------|
| HL7     | Health Level 7 International                                   | <a href="#">Health Level 7 International Website</a>                                                                                                            |
| LEO     | Labor and Economic Opportunity                                 | <a href="#">Labor and Economic Opportunity   SoM</a>                                                                                                            |
| LHD     | Local Health Department                                        | <a href="#">Local Health Department Maps   MDHHS</a>                                                                                                            |
| MAPS    | Michigan Automated Prescription System                         | <a href="#">Michigan Automated Prescription System   Licensing and Regulatory Affairs</a>                                                                       |
| MCEITA  | Michigan Center for Effective Information Technology Adoption  | <a href="#">Michigan Center for Effective Information Technology Adoption   Altarum</a>                                                                         |
| MDC     | Michigan Data Collaborative                                    | <a href="#">Michigan Data Collaborative Website</a>                                                                                                             |
| MDE     | Michigan Department of Education                               | <a href="#">Michigan Department of Education Website</a>                                                                                                        |
| MDHHS   | Michigan Department of Health and Human Services               | <a href="#">Michigan Department of Health and Human Services Webstie</a>                                                                                        |
| MICR    | Michigan Immunization Clinical Record                          | <a href="#">Michigan Immunization Portal</a>                                                                                                                    |
| MiHI    | Michigan High Speed Internet Office                            | <a href="#">Michigan High Speed Internet Office   Labor and Economic Opportunity</a>                                                                            |
| MiHIN   | Michigan Health Information Network                            | <a href="#">Michigan Health Information Network Website</a>                                                                                                     |
| MMIS    | Medicaid Management Information System                         | <a href="#">Medicaid Management Information System   Medicaid</a>                                                                                               |
| MOAC    | MiHIN Operations and Advisory Committee                        | <a href="#">MiHIN Operations and Advisory Committee   MiHIN</a>                                                                                                 |
| MPHI    | Michigan Public Health Institute                               | <a href="#">Michigan Public Health Institute Website</a>                                                                                                        |
| MPI     | Master Person Index                                            | <a href="#">IHS link</a>                                                                                                                                        |
| MSW     | Master Social Worker                                           | <a href="#">Social Worker   Licensing and Regulatory Affairs</a>                                                                                                |
| MVC     | Michigan Value Collaborative                                   | <a href="#">Michigan Value Collaborative Website</a>                                                                                                            |
| PCC     | Point Click Care (SNF EMR)                                     | <a href="#">Michigan Health Information Network Expands Its Network Throughout the State via Partnership with PointClickCare   MiHIN</a>                        |
| PCMH    | Patient-Centered Medical Home                                  | <a href="#">Patient-Centered Medical Home   The National Committee for Quality Assurance (NCQA)</a>                                                             |
| PCP     | Primary Care Provider                                          | <a href="#">Primary Care Provider   HealthCare.gov</a>                                                                                                          |
| PGIP    | Physician Group Incentive Payment (BCBSM program)              | <a href="#">Physician Group Incentive Payment   The Physician Alliance</a>                                                                                      |
| PIP     | Partners in Performance (Priority Health program)              | <a href="#">2022 PIP Manual Updates</a>                                                                                                                         |
| PO      | Physician Organizations                                        | <a href="https://michiganvalue.org">https://michiganvalue.org</a>                                                                                               |
| REaL    | Race, Ethnicity, and Language                                  | <a href="#">Race, Ethnicity, and Language Data: Standardization for Health Care Quality Improvement   Agency for Healthcare Research and Quality (ahrq.gov)</a> |
| RHC     | Rural Health Clinic                                            | <a href="#">Rural Health Clinic   Licensing and Regulatory Affairs</a>                                                                                          |
| ROBIN   | Realizing Opportunities with Broadband Infrastructure Networks | <a href="#">ROBIN Fact Fact</a>                                                                                                                                 |
| RPM     | Remote Patient Monitoring                                      | <a href="#">Telehealth   MiHIN</a>                                                                                                                              |

| Acronym | Meaning                                            | Additional Information                                                                              |
|---------|----------------------------------------------------|-----------------------------------------------------------------------------------------------------|
| SDoH    | Social Determinants of Health                      | <a href="#">Social Determinants of Health Use Case   MiHIN</a>                                      |
| SIA     | Strategic Integration Administration               | <a href="#">Strategic Integration Administration Overview Fiscal Year 2020   MDHHS</a>              |
| SIM     | State Innovation Model                             | <a href="#">State Innovation Model   MDHHS</a>                                                      |
| SNF     | Skilled Nursing Facility                           | <a href="#">Skilled Nursing Facility   CMS</a>                                                      |
| SOGIE   | Sexual Orientation, Gender Identity and Expression | <a href="#">Sex? Sexual Orientation? Gender Identity? Gender Expression?   Learning for Justice</a> |
| SoM     | State of Michigan                                  | <a href="#">State of Michigan Website</a>                                                           |
| SUD     | Substance Use Disorder                             | <a href="#">Substance Use Disorders (SUDs)   Disease or Condition of the Week   CDC</a>             |
| USCDI   | United States Core Data for Interoperability       | <a href="#">United States Core Data for Interoperability   HealthIT</a>                             |

*Last updated 12.01.22*



# Tracking progress:

## 1. Identifying champions and empowering leaders

| INITIATIVE: Identify champions and empower leaders | Lead                   | Status      |             |             |             |             |
|----------------------------------------------------|------------------------|-------------|-------------|-------------|-------------|-------------|
|                                                    |                        | Plan        | Build       | Implement   | Evaluate    | Improve     |
| <b>1A-1:</b> Track, monitor, evaluate roadmap      | MDHHS                  | Complete    | Complete    | Complete    | Not started | Not started |
| <b>1B-1:</b> Refresh state Health IT governance    | HIT Commission / MDHHS | Early stage | Early stage | Not started | Not started | Not started |

Legend:



Not started



Early stage



Advanced stage



Complete



At risk



# Tracking progress:

## 1. Identifying champions and empowering leaders

| Exigent Milestones                                     | Summary                                                                                                                                                           | Status      | Next Steps                                                                    |
|--------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|-------------------------------------------------------------------------------|
| <b>HIT Roadmap Implementation Plan</b>                 | Documents to track progress on HIT Roadmap objectives and identify opportunities to innovate                                                                      | In progress | Ongoing – materials updated and reported out quarterly                        |
| <b>Expansion of HIT Commission</b>                     | There may be an opportunity to diversify                                                                                                                          | Beginning   | Include this recommendation in 2022 Annual Report                             |
| <b>Community Information Exchange (CIE) Task Force</b> | Task force of CBOs and others convened around social care data which will become a subcommittee of HITC, bringing more perspectives from community-based settings | In progress | Expected to become a subcommittee of HITC in June 2023                        |
| <b>HIT Commission's role in MiHIN Governance</b>       | Continue to engage leaders and understand MiHIN Governance Strategy for informed and relevant recommendations                                                     | In progress | Engage MiHIN in HIT Roadmap efforts and tracking, aligning strategic planning |

### What you can do:

- Participate in quarterly [HIT Commission meetings](#) and share your thoughts
- Understand past recommendations, advocate and engage



# Tracking progress:

## 2. Enhance health data utility

| INITIATIVE: Enhance health data utility                                                                                    | Lead                   | Status   |                |                |                |             |
|----------------------------------------------------------------------------------------------------------------------------|------------------------|----------|----------------|----------------|----------------|-------------|
|                                                                                                                            |                        | Plan     | Build          | Implement      | Evaluate       | Improve     |
| <b>2A-1:</b> Leverage existing investments – MDHHS Enterprise (MiCAL, CCWIS, MPI)                                          | MDHHS                  | Complete | Complete       | Advanced stage | Early stage    | Not started |
| <b>2A-1:</b> Leverage existing investments – Utilize HIE                                                                   | MDHHS / HIT Commission | Complete | Complete       | Advanced stage | Early stage    | Not started |
| <b>2A-2:</b> Promote and improve core HIN infrastructure (ADTs, identity management, web-based longitudinal records, etc.) | MiHIN / MDHHS          | Complete | Complete       | Complete       | Advanced stage | Early stage |
| <b>2A-3:</b> Enhance interoperable clinical documentation                                                                  | MiHIN                  | Complete | Complete       | Advanced stage | Early stage    | Early stage |
| <b>2B-1:</b> Promote privacy and security (legal infrastructure, cybersecurity)                                            | MDHHS/MiHIN            | Complete | Advanced stage | Early stage    | Not started    | Not started |

Legend:  Not started  Early stage  Advanced stage  Complete  At risk



# Tracking progress:

## 2. Enhance health data utility

| INITIATIVE: Enhance health data utility                                                                      | Lead          | Status         |                |                |             |             |
|--------------------------------------------------------------------------------------------------------------|---------------|----------------|----------------|----------------|-------------|-------------|
|                                                                                                              |               | Plan           | Build          | Implement      | Evaluate    | Improve     |
| <b>2B-2:</b> Implement data standards that align with best practice                                          | MiHIN / MDHHS | Complete       | Complete       | Complete       | Not started | Not started |
| <b>2C-1:</b> Implement electronic consent management                                                         | MiHIN         | Complete       | Advanced stage | Advanced stage | Not started | Not started |
| <b>2C-2:</b> Prioritize use cases that protect patient safety (timely medication information, ID management) | MDHHS/MiHIN   | Complete       | Complete       | Early stage    | Not started | Not started |
| <b>2C-3:</b> Connect all dots in care ecosystem (behavioral health, children, justice involved)              | MiHIN / MDHHS | Advanced stage | Early stage    | Early stage    | Not started | Not started |
| <b>2C-4:</b> Promote and simplify consumer applications                                                      | MDHHS/MiHIN   | Complete       | Complete       | Advanced stage | Early stage | Not started |

Legend:



Not started



Early stage



Advanced stage



Complete



At risk





# Tracking progress:

## 2. Enhance health data utility

| Exigent Milestones                                                                 | Summary                                                                                                                                                        | Status                                 | Next Steps                                                   |
|------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------|--------------------------------------------------------------|
| <b>E-consent</b>                                                                   | MiHIN is rolling out e-consent pilot with select PIHPs                                                                                                         | Ongoing, regularly report out to MDHHS | Identify pilots, report out progress (Nov 2022 presentation) |
| <b>USCDI Version 3</b>                                                             | MiHIN is updating their use case standards to align with USCDI version 3                                                                                       | Ongoing, V3 released 7/2022            | Continue to monitor                                          |
| <b>Advance Care Directives</b>                                                     | Advance Care Planning is ongoing discussions between a provider and patient, where those documents are stored and accessible, and updated is under discussion. | Ongoing, report out to MDHHS           | MiHIN update November 2022                                   |
| <b>Inventory and Assessment of MiHIN Use Cases</b>                                 | Understand MiHIN utilizers, inventory of current use cases, # of facilities signed on and using, user roles, to develop a baseline for use case prioritization | Started                                | Work with MiHIN to gather data                               |
| <b>ONC – CMS Inpatient Prospective Payment System Final Rules re Health Equity</b> | SDoH Screening for hospital inpatient voluntary in 2023, required in 2024. How the data be used and is HIE ready to receive.                                   | Starting in 2023                       | Continue to monitor, # 6 continue                            |

### What you can do:

- Understand Advance Care planning, documents used to support, and options
- Act on data quality now, engage in conformance efforts



# Tracking progress:

## 3. Addressing the digital divide

| INITIATIVE: Addressing the digital divide                                                  | Lead                   | Status |       |           |          |         |
|--------------------------------------------------------------------------------------------|------------------------|--------|-------|-----------|----------|---------|
|                                                                                            |                        | Plan   | Build | Implement | Evaluate | Improve |
| <b>3A-1:</b> Leverage existing work                                                        | Mi-HI/MiHIN / MDHHS    | ■      | ■     |           |          |         |
| <b>3B-1:</b> Advocate for funding to increase broadband access for underserved communities | MDHHS / HIT Commission | ■      | ■     |           |          |         |

Legend:  Not started     Early stage     Advanced stage     Complete     At risk



# Tracking progress:

## 3. Addressing the digital divide

| Exigent Milestones                                                        | Summary                                                                                                                                                                                                 | Status                                               | Next Steps                                   |
|---------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------|----------------------------------------------|
| <b>Capital projects fund<br/>ROBIN</b>                                    | \$250 million ARPA funding for broadband infrastructure grants                                                                                                                                          | Applications for funds expected to open late 12/2022 | Must be expended by the end of 2026          |
| <b>Broadband Equity Access<br/>Deployment (BEAD) Program<br/>planning</b> | \$5 million planning grant over one year, in preparation for application for \$1.5-1.7 billion in funding for infrastructure grants over 5 years                                                        | MIHI Office created                                  | See FCC Broadband Access Map, September 2023 |
| <b>FCC broadband access map<br/>(<a href="#">2021 MI Map here</a>)</b>    | Based on data provided by internet service providers, FCC will publish a map of underserved areas that will guide BEAD allocation. States have a window of time during which to challenge the findings. | Thanksgiving 2022 the map will be published          | September 2023                               |



# Tracking progress:

## 3. Addressing the digital divide

| Exigent Milestones                                | Summary                                                                                                                                                               | Status                            | Next Steps                          |
|---------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------|-------------------------------------|
| <b>Digital Equity Act Planning</b>                | \$1.3 m planning grant over one year in preparation for application for \$30-40m over 5 years to support device access and digital literacy                           | Planning started end of September | September 2023                      |
| <b>Sync for Social Needs – Benefit Data Trust</b> | <a href="#">BDT</a> will publish a toolkit to help eligible college students enroll in programs like Medicaid and the <a href="#">Affordable Connectivity Program</a> | Started                           | Look for the guide in 2023          |
| <b>BEAD Funding Available</b>                     | Application for BEAD funding based on FCC map of underserved locations. Application is due 6 months from when FCC map is finalized.                                   | Q4 CY23                           | 5-year funding – should end Q4 2028 |

### What you can do:

- Encourage organizations to complete the [Michigan Statewide Digital Inclusion Network Survey](#)
- Sign up for communication from [MiHI Office to stay informed](#)
- Spread the word about the [Affordable Connectivity Program](#)
- [Submit feedback](#) on the accuracy of the maps



# Tracking progress:

## 4. Improving onboarding and technical assistance

| INITIATIVE: Improving onboarding and technical assistance | Lead                | Status |       |           |          |         |
|-----------------------------------------------------------|---------------------|--------|-------|-----------|----------|---------|
|                                                           |                     | Plan   | Build | Implement | Evaluate | Improve |
| 4A-1: Support statewide TA programs                       | MDHHS               | ■      |       |           |          |         |
| 4B-1: Promote continued implementation of telemedicine    | MDHHS BPHASA / HITC | ■      | ■     | ■         | ■        |         |

Legend: □ Not started ■ Early stage ■ Advanced stage ■ Complete ■ At risk



# Tracking progress:

## 4. Improving onboarding and technical assistance

| Exigent Milestones                                               | Summary                                                                                                                                        | Status                                                                                  | Next Steps                                                                                   |
|------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------|
| <b>Medicaid Telemedicine Policy Public Comment</b>               | COVID-era telemedicine policies have been reviewed and revised, with most expansions preserved.                                                | Waiting for policy<br><a href="#">MIHP Policy out for Public Comment - due 11.28.22</a> | Policy expected to be final by the end of the public health emergency, extended to 1/11/2023 |
| <b>Expansion of ADT sending facilities</b>                       | MiHIN agreement with PointClickCare should increase SNF ADT engagement from 230 SNFs to over 400 by the end of 2023.                           | MiHIN onboarding SNFs                                                                   | Report out from MiHIN in Q1 CY2023                                                           |
| <b>BCBSM Hospital P4P and Vendor Initiative Ambulatory CCDAs</b> | MiHIN receives hospital CCDAs from 95% of hospitals and from their ambulatory providers, now beginning to receive from practice units and POs. | Implementation, continued vendor engagement                                             | MiHIN working on filtering, developing capabilities                                          |
| <b>Conformance Task Force</b>                                    | A sub-group of MOAC, Hospital, and PO User Group focused on data standards and development of best practices for data sharing.                 | Ongoing, bi-monthly meetings                                                            | MDHHS will continue to engage and participate                                                |
| <b>Funding for Technical Assistance</b>                          | Seeking funding to for onboarding and technical assistance - <a href="#">MITAHIE</a>                                                           | Ongoing                                                                                 | Define scope, developing concepts, looking for funding                                       |

### What you can do:

- Continued encouragement of ADT, CCDA/Med Rec Use case participation for SNFs and Ambulatory/Outpatient providers
- Provide feedback on organizations who need assistance with implementation and onboarding



# Tracking progress:

## 5. Protect public health

| INITIATIVE: Protect public health                     | Lead              | Status      |             |             |             |             |
|-------------------------------------------------------|-------------------|-------------|-------------|-------------|-------------|-------------|
|                                                       |                   | Plan        | Build       | Implement   | Evaluate    | Improve     |
| <b>5A-1:</b> Immunizations, death notifications, ECRs | MDHHS PHA / MiHIN | Complete    | Complete    | Complete    | Not started | Not started |
| <b>5A-2:</b> Registries and analytics                 | MDHHS / MiHIN     | Complete    | Complete    | Complete    | Not started | Not started |
| <b>5B-1:</b> Enhance data services, workforce         | MDHHS/PHA         | Early stage | Not started | Not started | Not started | Not started |
| <b>5B-2:</b> Improve data quality                     | MDHHS/MiHIN       | Complete    | Complete    | Complete    | Not started | Not started |
| <b>5C-1:</b> Training and education                   | MDHHS/PHA         | Early stage | Early stage | Not started | Not started | Not started |
| <b>5C-2:</b> Modernize public health systems          | MDHHS/PHA         | Early stage | Early stage | Not started | Not started | Not started |

Legend: Not started Early stage Advanced stage Complete At risk



# Tracking progress:

## 5. Protect public health

| Exigent Milestones                            | Summary                                                                                                 | Status                      | Next Steps                       |
|-----------------------------------------------|---------------------------------------------------------------------------------------------------------|-----------------------------|----------------------------------|
| <b>Review of MDHHS PH Enterprise</b>          | Assessment of all MDHHS PH data systems                                                                 | To be completed end of 2022 | Review analysis when available   |
| <b>Data Modernization Initiative</b>          | 5-year PH data modernization plan                                                                       | Submitted to CDC            | Implementation through CDC grant |
| <b>CDC Workforce and Infrastructure Grant</b> | \$81.7 million over 5 years to implement data modernization, workforce, and infrastructure enhancements | In development              | Funds awarded: November 2022     |

### What you can do:

- In November, look for opportunities to engage with the MDHHS Public Health Administration around workforce enhancements and infrastructure investments





# Tracking progress:

## 6. Social care data standards

| INITIATIVE: Improving onboarding and technical assistance           | Lead          | Status      |             |           |          |         |
|---------------------------------------------------------------------|---------------|-------------|-------------|-----------|----------|---------|
|                                                                     |               | Plan        | Build       | Implement | Evaluate | Improve |
| 6A-1: Charter a workgroup to develop standards for social care data | MDHHS         | Complete    | Complete    | Complete  |          |         |
| 6B-1: Advance social and health care data transfer                  | MDHHS / MiHIN | Early stage | Early stage |           |          |         |
| 6B-2: Support interoperability and integration                      | MDHHS / MiHIN | Early stage | Early stage |           |          |         |
| 6B-3: Leverage aggregate data opportunities for analytics           | MDHHS / MiHIN | Early stage | Early stage |           |          |         |

Legend: Not started Early stage Advanced stage Complete At risk



# Tracking progress:

## 6. Social care data standards

| Exigent Milestones                                                                 | Summary                                                                                                                                                                        | Status                                 | Next Steps                                                                   |
|------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------|------------------------------------------------------------------------------|
| <b>Community Information Exchange (CIE) Task Force</b>                             | MDHHS has convened a 15-person task force comprised of stakeholders with an interest in CIE, with a focus on participation by social service and community-based organizations | Task Force has met 3x, Charter adopted | Task Force will meet through June 2023                                       |
| <b>MiHIN Social Care Data Hub</b>                                                  | MiHIN is convening vendors in social care data around a shared vision and commitment to interoperability                                                                       | Ongoing                                | The group is meeting weekly and sharing processes for consents and referrals |
| <b>ONC – CMS Inpatient Prospective Payment System Final Rules re Health Equity</b> | <a href="#">Screening for SDoH for Inpatients</a> . Voluntary in 2023, required in 2024- how will the data be used and is the HIE ready to receive                             | Started                                | Continue to monitor                                                          |
| <b>SDoH Summit</b>                                                                 | SDoH Summit scheduled for January 24-26 <sup>th</sup> 2023                                                                                                                     | Accepting submitting for presenters    | Register to attend                                                           |

### What you can do:

- [Sign up for SDoH Newsletter here](#)
- [Read the most recent newsletter here](#)
- [Register to Attend SDoH Summit](#)