



THREE RIVERS RECONSTRUCTION

Construction Manager/General Contractor Project

Michigan Department of Transportation | Southwest Region

10 a.m. Feb. 17, 2026

1

Safety Minute and Introductions



3

2

Project Location



4

3

Project Summary, Goals, Risks



5-8

4


Project Coordination



9

5

Project Schedule



10

6

Pre-Qualifications



11



Working in cold weather:

Cold Stress

- Cold stress occurs when the body can no longer maintain a healthy temperature due to prolonged exposure to the cold.
- Symptoms include shivering, numbness and fatigue. If the symptoms are ignored, they can lead to frostbite or hypothermia.
- Wear protective clothing such as multiple layers, warm gloves and hats to stay warm.
- If possible, try to provide some sort of warm area where people can warm up and get a break from the cold.


Slippery Conditions

- Ice and snow lead to slippery conditions for both people and motorists.
- Pay more close attention to where you step and how you are moving to avoid slips and falls while working in slippery conditions.
- Be aware that vehicles have reduced visibility in snow conditions and are more prone to crashes, so use additional caution when working near traffic.



City of Three Rivers St. Joseph County

- Roadway Reconstruction
- Mill and Overlay
- CPM
- Bridge Rehabilitation
- Bridge Replacement



Road Work

- **Rebuild M-60 from Constantine Street to Jefferson Street, M-86 from 8th Street to M-60, and US-131 Business Route (BR) from M-60 to Prutzman Street**
 - Full reconstruction, including roadway, drainage, water main, sanitary sewer, traffic signals, sidewalk and Americans with Disabilities (ADA) ADA ramps, signs, and pavement markings
- **M-60 improvements from Day Drive to Constantine Street & from Jefferson Street to Orchard Drive**
 - Two-course hot-mix asphalt (HMA) resurfacing, sidewalk and ADA ramps, and pavement markings
 - Four-to-three-lane road diet on M-60 from US-131 to M-86
- **US-131 BR capital preventive maintenance from Prutzman Street to US-131**
 - One-course HMA resurfacing, detail 7s and 8s, sidewalk and ADA ramps, and pavement markings




Bridge Work

- **M-60 over Portage River (B03 of 78042)**
 - Bridge and building demolition, bridge replacement and approach work
- **M-60 and US-131 BR over Rocky River (B01 of 78042)**
 - Deep overlay, railing and sidewalk patching, full-depth deck patching, full paint, bridge approaches and silane treatment
- **M-60 and US-131 BR over Rocky River Race (B02 of 78042)**
 - Removing HMA overlay, shallow overlay, tee beam repairs, partial superstructure replacement, substructure patching, concrete surface coating riprap/scour countermeasures
- **M-86 over St. Joseph River (B01 of 78061)**
 - Healer sealer, joint replacement, substructure patching and bridge washing
- **M-60/M-66 over Nottawa Creek (B05 of 78042)**
 - Epoxy overlay, deck patching, partial paint, thrie beam retrofit, joint replacement, substructure rehabilitation, scour countermeasures and approach replacement



Collaboration between MDOT, City of Three Rivers and stakeholders



Design coordination: Construction input on constructability, maintenance of traffic, environmental and utilities



Minimize mobility impacts to residents, business, schools and recreational sites



Schedule certainty based on contractor input during design

Environmental: The project area includes the Downtown Historic District, recreational areas (4f), contaminated sites and T/E species (mussels).

Utilities: Identify potential impacts and relocation of private utilities. Designing municipal utility work to best fit construction staging and coordinate efforts to streamline lead replacements.

Community Impact During Construction: Maintain mobility during construction. Optimize construction work staging and scheduling to limit impacts on businesses and residents.



Local Coordination

- Stakeholders, MDOT, City of Three Rivers, business owners and community members

Utility Coordination

- Identify impacts and coordinate a resolution
- Effective design of municipal utilities

Design Team Coordination


- WSP, Clark Dietz, GEI, Hennessey, Somat, Spicer and MDOT Bridge Design



2026

2027

2028-2029





**Anticipated Construction
Pre-qualifications:**

Ea (Grading, Drainage
Structures and Aggregate
Construction)

Fa (Bridges and Special
Structures)

Subclassifications:

K (Sewer and Watermains)

Cb (HMA/Bituminous Paving)



**Disadvantage Business
Enterprise (DBE) Goal:**

Preconstruction: 0 percent
Construction TBD



Key Staff:

Project Manager

Project Supervisor

Cost Estimator

Civil Rights Manager



Open Discussion – Q&A



Bonnie Yu
Project Manager
Office of Major Projects
YuB@Michigan.gov

Yaritza Rodriguez
Project Manager
Marshall TSC
RodriguezY3@Michigan.gov

M-60/M-86/US-131 BR Reconstruction – Three Rivers CMGC

Industry Forum Attendance

February 17, 2026, 10:00am – 11:00am

Name	Company
Bonnie Yu	MDOT
Yaritza Rodriguez	MDOT
Miranda Spare	MDOT
Katherine Hoensheid	MDOT
Annjanette Kremer	MDOT
Greg Finnila	MDOT
Kyle Dobias	SRF
Matt Kalin	Kalin
Bill Deacon	RS&H
Aaron Angle	Toebe
Alexander Sherman	Nicholson Construction
Bill Rizor	Hoffman Bros
Jake Holliday	Rieth Riley
Jim Holtje	PCL
Terry Heckerthorn	Michigan Paving and Materials
Rick Thompson	Michigan Paving and Materials
Andy O'Connor	CA Hull
Chris.DeRoo	Kiewit
Ryan ODonnell	Anlaan
Jacob Williams	Ice Teams
Bret Sommers	Milbocker
Nick Baker	Anlaan
John W Kersaan	Grand River Construction
Jason Fox	WSP
Ashley Wright	RS&H
Deanna Brown	Aecon
Mark McRobie	GO Wrightman
Bob Jones	RS&H
Michael Punches	GC Inc
Steven Griffith	HNTB
Kenneth Nowicki	M and M Excavating
CJ Barker	Ice Teams
Chris Youngs	HNTB
Wayne Roberts	GC Inc
Taylor Snow	HNTB
Brad Bice	Mannik Smith Group
Keith Martin	GC Inc
Francis Mensah	Aecon
Kevin Kruger	GC Inc
Kevin Glupker	GC Inc

M-60/M-86/US-131 BR Reconstruction – Three Rivers CMGC Industry Forum Attendance
February 17, 2026, 10:00am – 11:00am

Name	Company
JW Kalin	Kalin
Adam Ryan	SRF Consulting
Dan Larson	Rieth Riley
Jeremy Harvey	Ice Teams
Travis Kaess	RS&H
Jamie Fossitt	HNTB
Ben Edwards	CA Hull
Carrie Sinclair	RS&H
Christopher DAmico	GC Inc
Chad Wilson	Michigan Paving and Materials
Christopher Bender	Ice Teams
Allen Robinson	
Jesse Pero	Hoffman Bros Inc
Brandon Hinson	PCL
Jordan Robbins	PCL
James Ranger	MDOT
Jay Desai	CA Hull
Susan Tebbe	Mannik Smith Group

If you require assistance accessing this information or require it in an alternative format, contact the Michigan Department of Transportation's (MDOT) Americans with Disabilities Act (ADA) coordinator at Michigan.gov/MDOT-ADA.