


MDOT Research Implementation Process



- Project Manager (PM) determines if Implementation of research results is recommended.
- PM Drafts Preliminary Implementation Plan (PIP).
- PIP should outline cost, scope and schedule, pilot locations, and evaluation procedures.
- Recommend an Implementation Manager (IM)

- PM presents their PIP at the Research Advisory Committee (RAC) meeting for approval.
- RAC will make recommendations toward implementation.
- RAC assigns an IM.
- Funding sources will be identified.

- IM may present an informational presentation of their Implementation Plans to the Research Executive Committee (REC).

- IM implements the innovation.
- IM will provide periodic updates to the RAC and Research Administration on implementation status until Implementation is completed.

Project Manager

Implementation Manager