



Rose & Westra
A Division of GZA

GEOTECHNICAL
ENVIRONMENTAL
ECOLOGICAL
WATER
CONSTRUCTION
MANAGEMENT

The Widdicomb Building
601 Fifth Street NW
Suite 102
Grand Rapids, MI 49504
T: 616.956.6123
F: 616.288.3327
www.rosewestra.com
www.gza.com



MEMORANDUM

To: Abby Hendershott, EGLE

From: Leslie Nelson, Rose & Westra, a Division of GZA GeoEnvironmental, Inc.

Date: September 3, 2019

File No.: 16.0062677.81 Task 001

Re: Wolverine World Wide, Inc. (Wolverine) – Wolven/Jewell RI – Monthly Progress Report

This Monthly Progress Report (MPR) is being provided at the request of EGLE to provide an update regarding the implementation of the December 13, 2017 Source Area Investigation Work Plan (WP) related to per- and polyfluorinated alkyl substances (PFAS) detected in residential wells in the Wolven/Jewell study area.

ACTIONS PERFORMED

During this period, July 25, 2019 through August 23, 2019, GZA has done the following:

1. Began the 3rd Quarter Groundwater sampling event.
2. Began drilling at WV-PMW-15.
3. Continued work to obtain access to additional drilling locations.

ANALYTICAL DATA RECEIVED

No analytical data was received during this reporting period.

ANTICIPATED ACTIONS AND SCHEDULE FOR NEXT REPORTING PERIOD

During the next reporting period, August 24, 2019 to September 23, 2019, R&W/GZA anticipates the following activities:

- 1) Complete drilling and install monitoring wells at the WV-MW-15 location.
- 2) Continue to work for access to other drilling locations for additional monitoring wells. Conduct additional drilling if access is obtained.
- 3) Complete the 3rd quarter groundwater sampling event.

