



Rose & Westra
A Division of GZA



GEOTECHNICAL
ENVIRONMENTAL
ECOLOGICAL
WATER
CONSTRUCTION
MANAGEMENT

The Widdicomb Building
601 Fifth Street NW
Suite 102
Grand Rapids, MI 49504
T: 616.956.6123
F: 616.288.3327
www.rosewestra.com
www.gza.com



MEMORANDUM

To: Abby Hendershott, EGLE

From: Leslie Nelson, Rose & Westra, a Division of GZA GeoEnvironmental, Inc.

Date: December 2, 2019

File No.: 16.0062677.81 Task 001

Re: Wolverine World Wide, Inc. (Wolverine) – Wolven/Jewell RI – Monthly Progress Report

This Monthly Progress Report (MPR) is being provided at the request of EGLE to provide an update regarding the implementation of the December 13, 2017 Source Area Investigation Work Plan (WP) related to per- and polyfluorinated alkyl substances (PFAS) detected in residential wells in the Wolven/Jewell study area.

ACTIONS PERFORMED

During this period, October 25, 2019 through November 22, 2019, GZA has done the following:

1. Conducted the 4th quarter groundwater sampling event.
2. Continued work to obtain access to additional drilling location WV-PMW-17, located north and west of the WV-MW-16 series of wells.

ANALYTICAL DATA RECEIVED

No data was received during this period. We expect to receive the 4Q groundwater sampling data during the next reporting period.

ANTICIPATED ACTIONS AND SCHEDULE FOR NEXT REPORTING PERIOD

During the next reporting period, November 23, 2019 to December 24, 2019, R&W/GZA anticipates the following activities:

- 1) Surveying of the WV-MW-15 series of wells.
- 2) Continue to work for access to location WV-PMW-17 for possible additional monitoring wells.