

## **Line 5 St. Clair HDD: Progress update as of June 15, 2018:**

### **US Regulatory and Environmental Permitting:**

- Completed Environmental Field surveys
- Pre-Application consultation meeting onsite with USACE and MDEQ held on June 14
- Preparing the Joint Permit Application to be submitted by July 25.
- Submitted response to informal information request from the MPSC regarding deactivation of the existing L5 pipeline across the St. Clair River and provided an updated federal agency contact list, as requested by the MPSC (5/11/2018).
- Next milestone: If comments are received from MPSC or City of Marysville on the draft Notification Letter or draft Agreement, incorporate the comments and submit final versions.

### **US Stakeholder Engagement:**

- Project presentations made to Marysville Business Council , St Clair Board of Commissioners and BPAC.
- Completed notifications related to survey work for the Line 5 HDD
- Consumer Energy Alliance Energy Forum (in partnership with St Clair Economic Development Alliance and Blue Water Chamber) held in St. Clair County on June 15.
- Sponsoring Partners in Progress networking event with St. Clair Economic Development Alliance
- Meeting with potential local partners (including Southeast Michigan Council of Governments) during the development process of our Wildlife Habitat Council environmental project in Marysville

### **CDN Regulatory and Environmental Permitting:**

- Completed Biophysical and archaeological field surveys.
- Nearly completed the Environmental and Socio Economic Assessment (ESA) which is a requirement of the NEB application.
- Prepared draft application for St Clair Regional Conservation Authority ( SCRCA) for the HDD
- Working towards preparation of remaining draft provincial and municipal permits applications for mid -July 16, 2018.

### **CDN Stakeholder Engagement:**

- Briefings to City of Sarnia and St. Clair Township completed, updates to be provided as scope is finalized
- Presentations to Wallaceburg Watch, Chatham-Kent County, St. Clair River Binational Public Advisory Committee (BPAC) completed
- Follow-up presentation with Mayor and Council in St. Clair Township – Monday, June 4.
- Provide Project execution safety plans (Cdn side) to Fire Chiefs in Sarnia and St. Clair Township