
 
 
 

Department of Management and Budget 
Office of Purchasing 

 
 

Report of Proposed Changes in Excess of $500,000 
To Current Contracts for Computer Software 

Development, Hardware Acquisition, or Quality Assurance 
 

Sec. 716 of Public Act 83 of 2001 
 
 

(January 3, 2002) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Questions regarding this report may be directed to Joseph Chin, 517-373-7309. 



December 21, 2001 
 

BID TABULATION AND RECOMMENDATION FOR AWARD 
DEPARTMENT OF MANAGEMENT AND BUDGET 

OFFICE OF PURCHASING 
 
 

CONTRACT 
DESCRIPTION: 

071B9000382   PowerBuilder and Oracle Programmers 
for Michigan Department of Transportation. 
 

CONTRACT PERIOD: 03/01/99 through 02/28/02 (3 years) 
 

CONTRACTOR: INCREASE 
 

Data Core Systems Inc., Livonia, MI  48152 $1,400,000.00 
 
[  ] Check if contract is extended. 
 
DESCRIPTION OF PURCHASE: 
 
This contract is for ongoing developments utilizing client/server technology for the 
Michigan Department of Transportation.  All new and existing systems are expected to be 
developed on micro-computer client/server based systems using PowerBuilding and 
Oracle.  These Programmers and Analysts are required on an as needed basis over the 
period of the contract to provide the enhancements and maintenance to these various 
systems.    Projects and utilization of this contract were far greater than MDOT expected 
and based on current work, they will need the additional money to pay for services. 
 
FUNDING:   100% Restricted Funds 
 
PRICE CLAUSE:  The hourly rates for this contract will remain firm for the duration of 
the contract period. 
 
CS-138:  192S0002112 
 
ORIGINAL CONTRACT AMOUNT:  $7,750,080.00 
 
CURRENT CONTRACT AMOUNT:  $7,750,080.00 
 
PROPOSED AMENDMENT INCREASE AMOUNT:  $1,400,000.00 
 
PERCENTAGE OF CHANGE BETWEEN AMENDMENT AND ORIGINAL 
CONTRACT AMOUNT: 18% 
 
PERCENTAGE OF CHANGE BETWEEN AMENDMENT AND CURRENT 
CONTRACT AMOUNT: 18% 



 
ESTIMATED 02 FISCAL YEAR INCREASE:  $700,000.00 
 
NEW TOTAL CONTRACT COST:  $9,150,080.00 
 
⌧  Check if > $500,000 for software development, computer hardware acquisition or 
quality assurance? 
 
- - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 
- - - - - - - 

INFORMATION BELOW THIS LINE FOR INTERNAL USE ONLY 
 

___________________________________     
_____________________________________ 

        Buyer Signature                                                   Division Director Signature 
 

__________________________________ 
                                                         Purchasing Director Signature 



January 3, 2002 
 

BID TABULATION AND RECOMMENDATION FOR AWARD 
DEPARTMENT OF MANAGEMENT AND BUDGET 

OFFICE OF PURCHASING 
 
 

CONTRACT 
DESCRIPTION: 

071B9000713   Information Technology Resources, 
Hardware, Software, and Maintenance for FIA-CSES 
Project Administered by DMB-OCAT 
 

CONTRACT PERIOD: 07/01/99 through 01/01/03 (3 years, 6 months) 
 

CONTRACTOR: INCREASE 
 

Compaq Computer Corporation, Novi, MI $675,900.00 
 
[  ] Check if contract is extended. 
 
DESCRIPTION OF PURCHASE: 
 
CSES is moving rapidly into the next phase of their technology deployment and have 
requested MIPC to provide a development and disaster recovery capability for their 
system.  This increase is needed to purchase the necessary equipment for implementation. 
 
FUNDING:   66% Federal, 34% General 
 
PRICE CLAUSE:  Various 
 
CS-138:  071S9000170 
 
ORIGINAL CONTRACT AMOUNT:  $18,000,000.00 
 
CURRENT CONTRACT AMOUNT:  $19,422,801.80 
 
PROPOSED AMENDMENT INCREASE AMOUNT:  $675,900.00 
 
PERCENTAGE OF CHANGE BETWEEN AMENDMENT AND ORIGINAL 
CONTRACT AMOUNT:.037% 
 
PERCENTAGE OF CHANGE BETWEEN AMENDMENT AND CURRENT 
CONTRACT AMOUNT:.034% 
 
ESTIMATED 02 FISCAL YEAR INCREASE:  $675,900.00 
 
NEW TOTAL CONTRACT COST:  $20,098,701.80 



 
⌧  Check if > $500,000 for software development, computer hardware acquisition or quality assurance? 
 
- - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 

INFORMATION BELOW THIS LINE FOR INTERNAL USE ONLY 
 

___________________________________     _____________________________________ 
        Buyer Signature                                                   Division Director Signature 

 
__________________________________ 

                                                         Purchasing Director Signature 
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