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Year Cost* Remarks/Item Justification
Available Federal Entitlements (NPE) $240,000  ($90,000 Carryover from 2011) 

67,000$         
Clearing will likely be needed to obtain LPV approaches for Runway 9/27.  Easements will 
be obtained and obstructions removed.

57,000$         
Clearing will likely be needed to obtain LPV approaches for Runway 9/27.  Easements will 
be obtained and obstructions removed.

30,000$         

A new terminal building is needed to replace the aging existing building. Terminal location 
will be shown on the ALP update to be accomplished in 2011. A study will be done to 
determine hazardous material in the existing building.

14,000$          Marking are faded.  Remarking will be done as part of the Statewide marking program.
Fed $159,600 ‐ State $3,850 ‐ Local $3,850 ‐ Total $154,000 Carryover $80,400

Available Federal Entitlements (NPE) $272,200 

156,000$       
Existing building is aging.  A new building will be constructed on the existing building 
footprint.

15,000$         Box hangars will be designed for following year construction.

Fed $162,450 ‐ State $4,275 ‐ Local $4,275 ‐ Total $171,000 Carryover $109,750
Available Federal Entitlements (NPE) $259,750 

204,000$       

Based on demand, one or two hangars will be built.  Hangar construction will allow a 
source of revenue generating for operating the airport. Location will be shown on the ALP 
to be updated in 2011.  Design will include a second and third unit that may be built at a 
later time.

Fed $193,800 ‐ State $5,100 ‐ Local $5,100 ‐ Total $204,000 Carryover $65,950
Available Federal Entitlements (NPE) $215,950 

‐$             0

Fed $0 ‐ State $0 ‐ Local $0 ‐ Total $0 Carryover $215,950
Available Federal Entitlements (NPE) $365,950 

10,000$          User study will be done to determine need for parallel taxiway and runway extension.

15,000$         

Existing Runway Lights will be  replaced with LED MIRL.   Existing Light transformers will 
also be replaced.  Existing signs will be replaced with LED lamps.    Windcone and REILs 
will be replaced with LED units.

Fed $23,750 ‐ State $625 ‐ Local $625 ‐ Total $25,000 Carryover $342,200
Available Federal Entitlements (NPE) $492,200 

75,000$         
An EA will be needed to determine environmental impacts of the runway extension and 
new taxiway.

132,000$       

Existing Runway Lights will be  replaced with LED MIRL.   Existing Light transformers will 
also be replaced.  Existing signs will be replaced with LED lamps.    Windcone and REILs 
will be replaced with LED units.

Fed $196,650 ‐ State $5,175 ‐ Local $5,175 ‐ Total $207,000 Carryover $295,550
Available Federal Entitlements (NPE) $570,950 

436,000$       Runway constructed in 2001 will likely need resurfacing at this time.  

1,969,000$   

Parallel taxiway is needed to eliminate back taxiing on the runway.  This will improve 
safety and increase capacity. User study conducted in prior year is assumed to justify the 
construction.

Fed $2,284,750 ‐ State $60,125 ‐ Local $60,125 ‐ Total $2,405,000 Funds in addition to NPE are needed for this year.
Available Federal Entitlements (NPE) $306,750 

‐$             Carry over for hangar project

Fed $0 ‐ State $0 ‐ Local $0 ‐ Total $0 Carryover $0
Available Federal Entitlements (NPE) $456,750 

353,000$       Additional hangar space is needed to meet demand.

Fed $335,350 ‐ State $8,825 ‐ Local $8,825 ‐ Total $353,000 Carryover $121,400
Available Federal Entitlements (NPE) $271,400 

157,000$       

Jet fuel is not available at the airport.  This will provide increased service and revenue for 
the airport.  Longer runway will allow additional turbo prop and jet aircraft to use the 
airport.

Fed $149,150 ‐ State $3,925 ‐ Local $3,925 ‐ Total $157,000 Carryover $122,250
Available Federal Entitlements (NPE) $272,250 

436,000$       
A runway extension is needed to accommodate larger aircraft.  User study will be done to 
determine justification.

Fed $414,200 ‐ State $10,900 ‐ Local $10,900 ‐ Total $436,000 Funds in addition to NPE are needed for this year.
* Includes Federal Cost of 95%, State Cost of 2.5%, and Local Cost of 2.5%.  When costs excede available Federal Entitlements (NPE), additional 
funding will be needed from Federal Apportionment or Federal Discretionary funds.

20
21

Jet Fuel Tank

20
22 Runway Extension to 5,000'

20
19 Carry over for T Hangar Project

20
20 8 Unit T‐Hangar

20
17

EA for Rwy Extension and Parallel Txy

Construct: Rehabilitate Existing Lighting & Signage

20
18

Runway Resurfacing

Full Parallel Taxiway with Connectors

20
15

Carryover

20
16

User Study

Design: Rehabilitate Existing Lighting & Signage

20
13 Construct: Terminal Building

Design: Box Hangars

20
14

Construct: Box Hangars (Two 50'x50' Units)

 TEN‐YEAR AIRPORT CAPITAL IMPROVEMENT PROGRAM (CIP)  FY‐2012 to FY‐2022

Dowagiac Municipal Airport C91
Project Description

20
12

Easement Acquisition for Approach Clearing

Approach Clearing

Terminal Building Study and Design

Remark Airport Paint Markings
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Airport Name: Date prepared:  09-06-11

Associated City: Prepared By:  URS Corporation
Sponsor: Sponsor email address & phone: carlilehome@yahoo.com

Airport Identifier: FINAL ACIP due to MDOT AERO: no later than 12/1/11
Development Shown on ALP? ACIP NPIAS Federal Federal Federal State Local Total

Year (Yes or No) Code** Priority Rating** Entitlements Apportionment Discretionary
2012 240,000$           ($150,000 NPE plus $90,000 NPE carryover from 2011.)

Yes ST-LA-SZ 41 63,650$               -$                   1,675$                 1,675$                 67,000$               
Clearing will likely be needed to obtain LPV approaches for Runway 9/27.  Easements
will be obtained and obstructions removed.

Yes ST-LA-SZ 41 54,150$               -$                   1,425$                 1,425$                 57,000$               
Clearing will likely be needed to obtain LPV approaches for Runway 9/27.  Easements
will be obtained and obstructions removed.

Yes CA-TE-CO 43 28,500$               -$                   750$                    750$                    30,000$               

A new terminal building is needed to replace the aging existing building. Terminal
location will be shown on the ALP update to be accomplished in 2011. A study will be 
done to determine hazardous material in the existing building.

Yes RE-RW-IM 66 13,300$              -$                  350$                   350$                   14,000$               Marking are faded.  Remarking will be done as part of the Statewide marking 
80,400$             

2013 230,400$           

Yes CA-TE-CO 43 148,200$             -$                   3,900$                 3,900$                 156,000$             
Existing building is aging.  A new building will be constructed on the existing building
footprint.

Yes ST-BD-MS 29 14,250$              -$                  375$                   375$                   15,000$               Box hangars will be designed for following year construction
-$                    -$                  -$                   

67,950$             
2014 217,950$           

Yes ST-BD-MS 29 193,800$             -$                   5,100$                 5,100$                 204,000$             

Based on demand, one or two hangars will be built.  Hangar construction will allow a
source of revenue generating for operating the airport. Location will be shown on the 
ALP to be updated in 2011.  Design will include a second and third unit that may be 
built at a later time.

-$                    -$                  -$                   
-$                    -$                  -$                   

24,150$             
2015 174,150$           

Yes -$                    -$                  -$                  -$                  -$                   0
-$                    -$                  -$                   
-$                    -$                  -$                   

174,150$           
2016 324,150$           

Yes PL-PL-MA 62 9,500$                -$                  250$                   250$                   10,000$               User study will be done to determine need for parallel taxiway and runway extension

Yes RE-RW-LI 66 14,250$               -$                   375$                    375$                    15,000$               

Existing Runway Lights will be  replaced with LED MIRL.   Existing Light transformers
will also be replaced.  Existing signs will be replaced with LED lamps.    Windcone and
REILs will be replaced with LED units.

-$                    -$                  -$                   
300,400$           

2017 450,400$           

Yes EN-RW-EX 61 71,250$               -$                   1,875$                 1,875$                 75,000$               
An EA will be needed to determine environmental impacts of the runway extension
and new taxiway.

Yes RE-RW-LI 66 125,400$             -$                   3,300$                 3,300$                 132,000$             

Existing Runway Lights will be  replaced with LED MIRL.   Existing Light transformers
will also be replaced.  Existing signs will be replaced with LED lamps.    Windcone and
REILs will be replaced with LED units.

253,750$           
2018 403,750$           

Yes RE-RW-IM 66 403,750$            10,450$              10,900$              10,900$              436,000$             Runway constructed in 2001 will likely need resurfacing at this time. 

Yes CA-TW-EX 47 -$                     1,870,550$          49,225$               49,225$               1,969,000$          

Parallel taxiway is needed to eliminate back taxiing on the runway.  This will improve
safety and increase capacity. User study conducted in prior year is assumed to justify 
the construction.

-$                   
2019 150,000$           

No CA-BD-EX 39 -$                    -$                  -$                  -$                  -$                   Carry over for hangar project
-$                    -$                  -$                   

150,000$           
2020 300,000$           

Yes CA-BD-EX 39 300,000$            35,350$              8,825$                8,825$                353,000$             Additional hangar space is needed to meet demand
-$                    -$                  -$                   
-$                   

2021 150,000$           

Yes CA-AP-EX 42 149,150$             -$                   3,925$                 3,925$                 157,000$             

Jet fuel is not available at the airport.  This will provide increased service and revenue
for the airport.  Longer runway will allow additional turbo prop and jet aircraft to use 
the airport.

-$                    -$                  -$                   
850$                  

2022 150,850$           

Yes CA-RW-EX 51 150,850$             263,350$             10,900$               10,900$               436,000$             
A runway extension is needed to accommodate larger aircraft.  User study will be
done to determine justification.

-$                    -$                  -$                   
-$                   

MICHIGAN STATE BLOCK GRANT PROGRAM
 TEN-YEAR AIRPORT CAPITAL IMPROVEMENT PROGRAM (CIP)  FY-2012* to FY-2022

*ACIP includes current development year (2012 already programmed - minor changes acceptable)
Dowagiac Municipal Airport

User Study

Construct: Terminal Building

                   Project Description

Carryover
Available Entitlements

Remarks/Item Justification - Provide as much detail as possible. 
(See detail sheets for extended information.)

Remark Airport Paint Markings

Available Entitlements

Carryover
Available Entitlements

Design: Rehabilitate Existing Lighting & Signage

8 Unit T-Hangar

Runway Resurfacing

Carry over for T Hangar Project

Carryover

Available Entitlements

Construct: Rehabilitate Existing Lighting & Signage

EA for Rwy Extension and Parallel Txy

Carryover

Runway Extension to 5,000'

Available Entitlements

Easement Acquisition for Approach Clearing

Dowagiac, MI
City of Dowagiac
C91

Available Entitlements

Carryover
Available Entitlements

Carryover

Jet Fuel Tank

Carryover

Available Entitlements

Approach Clearing

Terminal Building Study and Design

Carryover
Available Entitlements

Design: Box Hangars

Full Parallel Taxiway with Connectors

Carryover

Construct: Box Hangars (Two 50'x50' Units)

Available Entitlements

Available Entitlements

**In accordance with FAA Order 5100.39A, Appendix 6 - Fields need to be completed 9/6/2011 9:13 AM    M:\Resources\Airport\CIP\2011\Dowagiac\Dowagiac 2012-2022 CIP.xlsx



CAPITAL IMPROVEMENT PLAN Consultant URS Corporation
ESTIMATE FORM (Preparer) William M. Malinowski, P.E.
2012-2022

AIRPORT: Dowagiac Municipal Airpor
YEAR (PROJECT NUMBER): 2012(1)

DESCRIPTION: Easement Acquisition for Approach Clearing

Work Item Description Quantity Unit Price Amount
-$                  

Appraisals and Negotiations with property owner 2 Each 15,000.00$     30,000$            
Avigation Easements 2 Each 15,000.00$     30,000$            

-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                 
-$                 
-$                 
-$                  
-$                  
-$                  
-$                  
-$                  
-$                 
-$                  
-$                  
-$                  

TOTAL CONSTRUCTION 60,000.00$         
ENGINEERING DESIGN 4,000.00$           
CONSTRUCTION ADMIN.
CONTINGENCY 5% 3,000.00$           
TOTAL* 67,000.00$      

TOTAL FEDERAL DOLLARS 95% 63,650$             
TOTAL STATE DOLLARS 2.5% 1,675$               
TOTAL LOCAL DOLLARS 2.5% 1,675$               
* Amount rounded up to the nearest thousand dollars.

DESCRIPTION AND JUSTIFICATION:

ALP STATUS ENV. PURPOSE: Standards 6
COMPONENT: Land 7

TYPE: Safety Zone (RPZ) 8
PRIORITY NUMBER 41

Clearing will likely be needed to obtain LPV approaches for Runway 9/27.  Easements will be obtained and obstructions removed.

Yes Categorical Ex. 
Expected

File: M:\Resources\Airport\CIP\2011\Dowagiac\Dowagiac 2012-2022 CIP.xlsx
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CAPITAL IMPROVEMENT PLAN Consultant URS Corporation
ESTIMATE FORM (Preparer) William M. Malinowski, P.E.
2012-2022

AIRPORT: Dowagiac Municipal Airpor
YEAR (PROJECT NUMBER): 2012(2)

DESCRIPTION: Approach Clearing

Work Item Description Quantity Unit Price Amount
-$                  
-$                  
-$                 

Clearing on Easement Properties 2 Parcel 12,000.00$      24,000$             
Clearing on Airport Property 1 LS 20,000.00$      20,000$             

-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                 
-$                 
-$                 
-$                  
-$                  
-$                  
-$                  
-$                  
-$                 
-$                  
-$                  
-$                  

TOTAL CONSTRUCTION 44,000.00$         
ENGINEERING DESIGN 4,000.00$           
CONSTRUCTION ADMIN. 6,500.00$           
CONTINGENCY 5% 2,200.00$           
TOTAL* 57,000.00$      

TOTAL FEDERAL DOLLARS 95% 54,150$             
TOTAL STATE DOLLARS 2.5% 1,425$               
TOTAL LOCAL DOLLARS 2.5% 1,425$               
* Amount rounded up to the nearest thousand dollars.

DESCRIPTION AND JUSTIFICATION:

ALP STATUS ENV. PURPOSE: Standards 6
COMPONENT: Land 7

TYPE: Safety Zone (RPZ) 8
PRIORITY NUMBER 41

Clearing will likely be needed to obtain LPV approaches for Runway 9/27.  Easements will be obtained and obstructions removed.

Yes Categorical Ex. 
Expected

File: M:\Resources\Airport\CIP\2011\Dowagiac\Dowagiac 2012-2022 CIP.xlsx
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CAPITAL IMPROVEMENT PLAN Consultant URS Corporation
ESTIMATE FORM (Preparer) William M. Malinowski, P.E.
2012-2022

AIRPORT: Dowagiac Municipal Airpor
YEAR (PROJECT NUMBER): 2012(3)

DESCRIPTION: Terminal Building Study and Design

Work Item Description Quantity Unit Price Amount

New Terminal Design 1 LUMP SUM 25,000.00$      25,000$          
Existing Terminal Hazardous Material Stud 1 LUMP SUM 5,000.00$        5,000$           

-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                

TOTAL CONSTRUCTION 30,000.00$      
ENGINEERING DESIGN
CONSTRUCTION ADMIN.
CONTINGENCY
TOTAL* 30,000.00$    

TOTAL FEDERAL DOLLARS 95% 28,500$          
TOTAL STATE DOLLARS 2.5% 750$               
TOTAL LOCAL DOLLARS 2.5% 750$               
* Amount rounded up to the nearest thousand dollars.

DESCRIPTION AND JUSTIFICATION:

ALP STATUS ENV. PURPOSE: Capacity 7
Yes COMPONENT: Terminal 1

TYPE: Construction 10
PRIORITY NUMBER 43

A new terminal building is needed to replace the aging existing building. Terminal location will be shown on the ALP update to be accomplished in 
2011. A study will be done to determine hazardous material in the existing building.

Categorical Ex. 
Expected

File: M:\Resources\Airport\CIP\2011\Dowagiac\Dowagiac 2012-2022 CIP.xlsx
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CAPITAL IMPROVEMENT PLAN Consultant URS Corporation
ESTIMATE FORM (Preparer) William M. Malinowski, P.E.
2012-2022

AIRPORT: Dowagiac Municipal Airpor
YEAR (PROJECT NUMBER): 2012(4)

DESCRIPTION: Remark Airport Paint Markings

Work Item Description Quantity Unit Price Amount

Remark White Paint 24,000 SFT 0.50$               12,000$          
Remark Yellow Pain 3,500 SFT 0.50$               1,750$           

-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                

TOTAL CONSTRUCTION 13,750.00$      
ENGINEERING DESIGN
CONSTRUCTION ADMIN.
CONTINGENCY
TOTAL* 14,000.00$    

TOTAL FEDERAL DOLLARS 95% 13,300$          
TOTAL STATE DOLLARS 2.5% 350$               
TOTAL LOCAL DOLLARS 2.5% 350$               
* Amount rounded up to the nearest thousand dollars.

DESCRIPTION AND JUSTIFICATION:

ALP STATUS ENV. PURPOSE: Reconstruction 8
Yes COMPONENT: Runway 10

TYPE: Improvements 8
PRIORITY NUMBER 66

Marking are faded.  Remarking will be done as part of the Statewide marking program.

Categorical Ex. 
Expected

File: M:\Resources\Airport\CIP\2011\Dowagiac\Dowagiac 2012-2022 CIP.xlsx
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CAPITAL IMPROVEMENT PLAN Consultant URS Corporation
ESTIMATE FORM (Preparer) William M. Malinowski, P.E.
2012-2022

AIRPORT: Dowagiac Municipal Airport
YEAR (PROJECT NUMBER): 2013(1)

DESCRIPTION: Construct: Terminal Building

Work Item Description Quantity Unit Price Amount

New Terminal Building 1,200 SFT 100.00$           120,000$           
Old Terminal Demolition 1 LUMP SUM 5,000.00$        5,000$              
Improve Drainage 1 LUMP SUM 10,000.00$      10,000$             

-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  

TOTAL CONSTRUCTION 135,000.00$       
ENGINEERING DESIGN -$                    
CONSTRUCTION ADMIN. 14,000.00$         
CONTINGENCY 5% 6,750.00$           
TOTAL* 156,000.00$    

TOTAL FEDERAL DOLLARS 95% 148,200$           
TOTAL STATE DOLLARS 2.5% 3,900$               
TOTAL LOCAL DOLLARS 2.5% 3,900$               
* Amount rounded up to the nearest thousand dollars.

DESCRIPTION AND JUSTIFICATION:

ALP STATUS ENV. PURPOSE: Capacity 7
Yes COMPONENT: Terminal 1

TYPE: Construction 10
PRIORITY NUMBER 43

Existing building is aging.  A new building will be constructed on the existing building footprint.

Categorical Ex. 
Expected

\Resources\Airport\CIP\2011\Dowagiac\Dowagiac 2012-2022 CIP.xlsx
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CAPITAL IMPROVEMENT PLAN Consultant URS Corporation
ESTIMATE FORM (Preparer) William M. Malinowski, P.E.
2012-2022

AIRPORT: Dowagiac Municipal Airpor
YEAR (PROJECT NUMBER): 2013(2)

DESCRIPTION: Design: Box Hangars

Work Item Description Quantity Unit Price Amount

-$                  
-$                 
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  

TOTAL CONSTRUCTION -$                   
ENGINEERING DESIGN 15,000.00$         
CONSTRUCTION ADMIN.
CONTINGENCY 5% -$                    
TOTAL* 15,000.00$      

TOTAL FEDERAL DOLLARS 95% 14,250$             
TOTAL STATE DOLLARS 2.5% 375$                 
TOTAL LOCAL DOLLARS 2.5% 375$                 
* Amount rounded up to the nearest thousand dollars.

DESCRIPTION AND JUSTIFICATION:

ALP STATUS ENV. PURPOSE: Standards 6
Yes COMPONENT: Building 3

TYPE: Misc. 5
PRIORITY NUMBER 29

Box hangars will be designed for following year construction.

Categorical Ex. 
Expected

File: M:\Resources\Airport\CIP\2011\Dowagiac\Dowagiac 2012-2022 CIP.xlsx
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CAPITAL IMPROVEMENT PLAN Consultant URS Corporation
ESTIMATE FORM (Preparer) William M. Malinowski, P.E.
2012-2022

AIRPORT: Dowagiac Municipal Airpor
YEAR (PROJECT NUMBER): 2014(1)

DESCRIPTION: Construct: Box Hangars (Two 50'x50' Units

Work Item Description Quantity Unit Price Amount

Hangar Construction 5,000 SFT 36.00$             180,000$           
-$                 
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  

SUBTOTAL 180,000.00$       
ENGINEERING DESIGN
CONSTRUCTION ADMIN. 15,000.00$         
CONTINGENCY 5% 9,000.00$           
TOTAL* 204,000.00$    

TOTAL FEDERAL DOLLARS 95% 193,800$           
TOTAL STATE DOLLARS 2.5% 5,100$               
TOTAL LOCAL DOLLARS 2.5% 5,100$               
* Amount rounded up to the nearest thousand dollars.

DESCRIPTION AND JUSTIFICATION:

ALP STATUS ENV. PURPOSE: Standards 6
Yes COMPONENT: Building 3

TYPE: Misc. 5
PRIORITY NUMBER 29

Based on demand, one or two hangars will be built.  Hangar construction will allow a source of revenue generating for operating the airport. Location 
will be shown on the ALP to be updated in 2011.  Design will include a second and third unit that may be built at a later time.

Categorical Ex. 
Expected
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CAPITAL IMPROVEMENT PLAN Consultant URS Corporation
ESTIMATE FORM (Preparer) William M. Malinowski, P.E.
2012-2022

AIRPORT: Dowagiac Municipal Airpor
YEAR (PROJECT NUMBER): 2015(1)

DESCRIPTION: Carryover

Work Item Description Quantity Unit Price Amount

-$                  
-$                 
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  

SUBTOTAL -$                   
ENGINEERING DESIGN
CONSTRUCTION ADMIN.
CONTINGENCY -$                    
TOTAL* -$                 

TOTAL FEDERAL DOLLARS 95% -$                  
TOTAL STATE DOLLARS 2.5% -$                  
TOTAL LOCAL DOLLARS 2.5% -$                  
* Amount rounded up to the nearest thousand dollars.

DESCRIPTION AND JUSTIFICATION:

ALP STATUS ENV. PURPOSE: #N/A
Yes COMPONENT: #N/A

TYPE: #N/A
PRIORITY NUMBER #N/A

File: M:\Resources\Airport\CIP\2011\Dowagiac\Dowagiac 2012-2022 CIP.xlsx
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CAPITAL IMPROVEMENT PLAN Consultant URS Corporation
ESTIMATE FORM (Preparer) William M. Malinowski, P.E.
2012-2022

AIRPORT: Dowagiac Municipal Airpor
YEAR (PROJECT NUMBER): 2016(1)

DESCRIPTION: User Study

Work Item Description Quantity Unit Price Amount

-$                  
-$                 
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  

SUBTOTAL -$                   
ENGINEERING DESIGN 10,000.00$         
CONSTRUCTION ADMIN.
CONTINGENCY -$                    
TOTAL* 10,000.00$      

TOTAL FEDERAL DOLLARS 95% 9,500$               
TOTAL STATE DOLLARS 2.5% 250$                 
TOTAL LOCAL DOLLARS 2.5% 250$                 
* Amount rounded up to the nearest thousand dollars.

DESCRIPTION AND JUSTIFICATION:

ALP STATUS ENV. PURPOSE: Planning 8
Yes COMPONENT: Planning 7

TYPE: Master Plan 9
PRIORITY NUMBER 62

User study will be done to determine need for parallel taxiway and runway extension.

Categorical Ex. 
Expected
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CAPITAL IMPROVEMENT PLAN Consultant URS Corporation
ESTIMATE FORM (Preparer) William M. Malinowski, P.E.
2012-2022

AIRPORT: Dowagiac Municipal Airport
YEAR (PROJECT NUMBER): 2016(2)

DESCRIPTION:

Work Item Description Quantity Unit Price Amount

-$                  
-$                 
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  

SUBTOTAL -$                   
ENGINEERING DESIGN 15,000.00$         
CONSTRUCTION ADMIN.
CONTINGENCY -$                    
TOTAL* 15,000.00$      

TOTAL FEDERAL DOLLARS 95% 14,250$             
TOTAL STATE DOLLARS 2.5% 375$                 
TOTAL LOCAL DOLLARS 2.5% 375$                 
* Amount rounded up to the nearest thousand dollars.

DESCRIPTION AND JUSTIFICATION:

ALP STATUS ENV. PURPOSE: Reconstruction 8
Yes COMPONENT: Runway 10

TYPE: Lighting 8
PRIORITY NUMBER 66

Existing Runway Lights will be  replaced with LED MIRL.   Existing Light transformers will also be replaced.  Existing signs will be replaced with LED 
lamps.    Windcone and REILs will be replaced with LED units.

Categorical Ex. 
Expected

Design: Rehabilitate Existing Lighting & Signage

\Resources\Airport\CIP\2011\Dowagiac\Dowagiac 2012-2022 CIP.xlsx
016(2) Page 13 of 15 Date: 9/6/2011



CAPITAL IMPROVEMENT PLAN Consultant URS Corporation
ESTIMATE FORM (Preparer) William M. Malinowski, P.E.
2012-2022

AIRPORT: Dowagiac Municipal Airpor
YEAR (PROJECT NUMBER): 2017(1)

DESCRIPTION: EA for Rwy Extension and Parallel Txy

Work Item Description Quantity Unit Price Amount

Environmental Assessment 1 LUMP SUM 75,000.00$      75,000$          
-$               
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                

TOTAL CONSTRUCTION 75,000.00$      
ENGINEERING DESIGN -$                 
CONSTRUCTION ADMIN. -$                 
CONTINGENCY -$                 
TOTAL* 75,000.00$    

TOTAL FEDERAL DOLLARS 95% 71,250$          
TOTAL STATE DOLLARS 2.5% 1,875$            
TOTAL LOCAL DOLLARS 2.5% 1,875$            
* Amount rounded up to the nearest thousand dollars.

DESCRIPTION AND JUSTIFICATION:

ALP STATUS ENV. PURPOSE: Environment 8
COMPONENT: Runway 10

TYPE: Extension/Expansion 6
PRIORITY NUMBER 61

An EA will be needed to determine environmental impacts of the runway extension and new taxiway.

Yes Categorical Ex. 
Expected
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CAPITAL IMPROVEMENT PLAN Consultant URS Corporation
ESTIMATE FORM (Preparer) William M. Malinowski, P.E.
2012-2022

AIRPORT: Dowagiac Municipal Airpor
YEAR (PROJECT NUMBER): 2017(2)

DESCRIPTION:

Work Item Description Quantity Unit Price Amount

Mobilization & Safety Security 1 Lump Sum 5,000.00$        5,000$               
Rwy Light with new Transformer, and LED Lamps 66 Each 900.00$           59,400$            
Replace existing signs with LED Lamps 3 Each 1,200.00$        3,600$               
New LED Windsock  1 LS 3,500.00$        3,500$               
Replace existing REIL with LED Units 2 Sets 9,000.00$        18,000$             
LED Apron Light on Existing Pole 2 Each 9,500.00$        19,000$             

-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  

TOTAL CONSTRUCTION 108,500.00$       
ENGINEERING DESIGN
CONSTRUCTION ADMIN. 12,000.00$         
CONTINGENCY 10% 10,850.00$         
TOTAL* 132,000.00$    

TOTAL FEDERAL DOLLARS 95% 125,400$           
TOTAL STATE DOLLARS 2.5% 3,300$               
TOTAL LOCAL DOLLARS 2.5% 3,300$               
* Amount rounded up to the nearest thousand dollars.

DESCRIPTION AND JUSTIFICATION:

ALP STATUS ENV. PURPOSE: Reconstruction 8
COMPONENT: Runway 10

TYPE: Lighting 8
PRIORITY NUMBER 66

Existing Runway Lights will be  replaced with LED MIRL.   Existing Light transformers will also be replaced.  Existing signs will be replaced with LED 
lamps.    Windcone and REILs will be replaced with LED units.

Categorical Ex. 
Expected

Construct: Rehabilitate Existing Lighting & Signage

Yes
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