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Airport Name: Airport Identifier: OGM Date prepared: 7/13/11                      Rev: 12/5/11

Associated City: Prepared By: Bob Leisenring

Sponsor: Sponsor email address & phone:

 NPIAS Airport Code: D FINAL ACIP due to MDOT AERO: no later than 8/03/11
Development Shown on ALP? ACIP NPIAS Federal Federal Federal State Local Total

Year (Yes or No) Code** Priority Rating** Entitlements Apportionment Discretionary

2012 Yes EN-PL-MA 62 $38,000 $1,000 $1,000 $40,000

2012 Yes EN-PL-MA 62 $76,000 $2,000 $2,000 $80,000

2012 No ST-BD-MS 29 $33,250 $875 $875 $35,000

2013 No ST-BD-MS 29 $356,250 $9,375 $9,375 $375,000

2014 Yes RE-RW-IM 66 $47,500 $1,250 $1,250 $50,000

2015 No ST-EQ-WX 42 $166,250 $4,375 $4,375 $175,000

2016 Yes ST-OT-IM 41 $47,500 $1,250 $1,250 $50,000

2017 Yes RE-RW-IM 66 $95,000 $2,500 $2,500 $100,000

* Proposed airport development must be shown on current FAA approved ALP prior to funding project
**In accordance with FAA Order 5100.39A, Appendix 6 - Fields need to be completed

Carryover- $203,297

RUNWAY 17-35 CLEARING

This study will look at the different methods of tree and brush removal available and determine what is the best solution for the airport.  This could include clearing/grubbing 
only, grading/filling, or purchasing specialized equipment for the airport.  The methods will be compared with what the MDEQ will allow on this site and what will be the most 
cost effective solution for the airport. This cost does not include any wetland delineation or mitigation efforts.  A ALP update will be completed as a part of this project to 
highlight any of the information developed in the study and to update the location of the future hangar building.

906-884-6214/ chuntoon@charter.net

A new hangar will  be developed for the airport to provide an enclosed area for transient aircraft shelter during inclement weather.  The airport is in a location that is affected by 
frequently changing weather conditions from strong storms in the summer to large amounts of snowfall in the winter months.  (CAT Ex required)

Carryover - $86,250

AUTOMATED WEATHER OBSERVATION SYSTEM 
(AWOS)

PAVEMENT MARKING/CRACK SEALING

This project is to complete clearing for Runway 17/35 using similar methods used in the previous project.  The land in the approach area includes wetlands and is very roughly 
graded, making conventional maintenance impractical.  This project will use mechanical methods such as a hydro axe mower removal of trees and shrubs that are or are 
nearing penetrations to the runway approach surface.  If the feasibility determines a different method of clearing is preferrable the cost estimate will be updated.  (CAT Ex 
Required)

MICHIGAN STATE BLOCK GRANT PROGRAM
AIRPORT CAPITAL IMPROVEMENT PROGRAM (CIP)  FY-2012* to FY-2017
*ACIP includes current development year (2012 already programmed - minor changes acceptable)

RUNWAY 17-35 CLEARING FEASIBILITY 
STUDY/ALP UPDATE

Ontonagon, MI
Ontonagon County

Carryover - $0

Ontonagon County Airport- Schuster Field

                   Project Description

An AWOS (DIGI-WX) with a ceiling option will provide better weather information for pilots and will increase the usability and safety of the airport.  The location of Ontonagon 
County falls in a blank area not covered adequately by Houghton, Ironwood, Iron Mountain, or Marquette.  The proximity of the airport to Lake Superior subjects it to frequent 
and sometimes violent, weather changes. (CAT Ex Required)  An ALP update will likely be required to coordinate the location of the AWOS.

Carryover - $188,750

Carryover - $206,677

Remarks/Item Justification - Provide as much detail as possible.

An early design for the project will allow for more timely bidding.  The design will assess what type and what size is needed according to the current and future demand at the 
airport.DESIGN  HANGAR

CONSTRUCT HANGAR

Carryover - $102,500

This project will include remarking the entire airfield and crack sealing where needed. (CAT Ex Required)

PAVEMENT MARKING/CRACK SEALING This project will include remarking the entire airfield and crack sealing where needed. (CAT Ex Required)

RUNWAY 17-35 CLEARING

This project is to complete clearing for Runway 17/35 using similar methods used in the previous project.  The land in the approach area includes wetlands and is very roughly 
graded, making conventional maintenance impractical.  This project will use mechanical methods such as a hydro axe mower removal of trees and shrubs that are or are 
nearing penetrations to the runway approach surface.  If the feasibility determines a different method of clearing is preferrable the cost estimate will be updated.  (CAT Ex 
Required)

Do NOT alter spreadsheet format



CE 2012 - Clearing.xls Page 1 of 1 12/9/2011

PROJECT: Runway 17 Approach Clearing
LOCATION: Ontonagon County Airport ___FINAL DESIGN
CITY: Ontonagon, Michigan ___ PROJECT PROGRAMMING
DATE: 7/13/2011 ___ FEASIBILITY STUDY
PREPARED BY:  RAL _x_ STATE PLANNING

BASED ON FY 2011 DOLLARS

    
UNIT ITEM

ITEM DESCRIPTION UNIT QTY PRICE COST
Mobilization and General Conditions LS 1 10,000.00$      10,000$            
Clearing along Runway (No Chemical Treatment) AC 52 500.00$           26,000$            
Clearing in Runway 17 Approach (No Chemical Treatment) AC 40 500.00$           20,000$            

CONSTRUCTION TOTAL = 46,000$            
CONSTRUCTION CONTINGINCIES (15%) = 6,900$              

52,900$            

ENGINEERING DESIGN*  = 15,000$            
CONSTRUCTION ADMIN = 12,000$            

79,900$            

*Does not include a wetland boundary survey

PROJECT YEAR BUDGET ESTIMATE = 80,000$            

ENGINEERING COST ESTIMATE

WORK DESCRIPTION:  Runway 17-35 clearing

Note: These costs were developed without the benefit of field surveys or soils investigation, the design cost estimate does not include on site survey.



CE-2013 Hangar.xls Page 1 of 1 12/9/2011

PROJECT: Hangar
LOCATION:  Ontonagon County Airport ___FINAL DESIGN
CITY:  Ontonagon, MI ___ PROJECT PROGRAMMING
DATE:  12/07/2011 ___ FEASIBILITY STUDY
PREPARED BY:   RAL _x_ STATE PLANNING

BASED ON FY 2011 DOLLARS

    
UNIT ITEM

ITEM DESCRIPTION UNIT QTY PRICE COST
Mobilization and General Conditions LS 1 20,000.00$      20,000$           
Safety & Security LS 1 2,500.00$        2,500$             
Hangar Construction LS 1 260,000.00$    260,000$         
Site Work LS 1 40,000.00$      40,000$           
Utility Allowance LS 1 10,000.00$      10,000$           

CONSTRUCTION TOTAL = 332,500$         
CONSTRUCTION CONTINGENCIES (5%) = 16,625$           

CONSTRUCTION TOTAL = 349,125$         

ENGINEERING DESIGN  (10%) = 34,913$           
CONSTRUCTION ADMIN (7%) = 24,439$           

408,476$         

PROJECT YEAR BUDGET ESTIMATE = 410,000$         
Note: These costs were developed without the benefit of field surveys or soils investigation. 
A final cost estimate will be dependent upon development of these items and further design.

ENGINEERING COST ESTIMATE

WORK DESCRIPTION:  Construction of a 60x60 Box Hangar and Related Sitework



CE 2014 - Pavement Marking.xls Page 1 of 1 12/9/2011

PROJECT: Pavement Marking
LOCATION: Ontonagon County Airport ___FINAL DESIGN
CITY: Ontonagon, Michigan ___ PROJECT PROGRAMMING
DATE: 7/13/2011 ___ FEASIBILITY STUDY
PREPARED BY:  RAL _x_ STATE PLANNING

BASED ON FY 2011 DOLLARS

    
UNIT ITEM

ITEM DESCRIPTION UNIT QTY PRICE COST
Pavement Marking SF 25,000 0.27$               6,750$              
(Assumes that the MDOT painting program is utilized)

CONSTRUCTION TOTAL = 6,750$              
CONSTRUCTION CONTINGINCIES (15%) = 1,013$              

7,763$              

ENGINEERING DESIGN  (10%) = -$                      
CONSTRUCTION ADMIN (15%) = -$                      

7,763$              

PROJECT YEAR BUDGET ESTIMATE = 10,000$            

ENGINEERING COST ESTIMATE

WORK DESCRIPTION:  Airfield Pavement Marking

Note: These costs were developed without the benefit of field surveys or soils investigation. A tower may be added depending on existing tree heights, 
to pick up wind information.



CE 2015 - AWOS.xls Page 1 of 1 12/9/2011

PROJECT: AUTOMATED WEATHER OBSERVATION SYSTEM (AWOS)
LOCATION: Ontonagon County Airport ___FINAL DESIGN
CITY: Ontonagon, Michigan ___ PROJECT PROGRAMMING
DATE: 7/9/2011 ___ FEASIBILITY STUDY
PREPARED BY: RAL _x_ STATE PLANNING

BASED ON FY 2011 DOLLARS

    
UNIT ITEM

ITEM DESCRIPTION UNIT QTY PRICE COST
Furnish and Install AWOS LS 1 100,000.00$    100,000$          
Ceiling Option LS 1 30,000.00$      30,000$            
Clearing LS 1 30,000.00$      30,000$            

CONSTRUCTION TOTAL = 160,000$          

CONSTRUCTION TOTAL = 160,000$          

ALP Update   = 15,000$            
CONSTRUCTION ADMIN (MDOT) = -$                      

175,000$          

PROJECT YEAR BUDGET ESTIMATE = 175,000$          

ENGINEERING COST ESTIMATE

WORK DESCRIPTION:  Install new AWOS (DIGI-WX)

Note: These costs were developed without the benefit of field surveys or soils investigation. A tower may be added depending on existing tree heights, 
to pick up wind information.
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