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DMB-401 (R 4/06) 

BID SUMMARY 

DEPARTMENT OF MANAGEMENT AND BUDGET 
SUBMIT BID TO:   EXPRESS MAIL TO:  
FACILITIES ADMINISTRATION   FACILITIES ADMINISTRATION 
DESIGN AND CONSTRUCTION DIVISION DESIGN AND CONSTRUCTION DIVISION 
First Floor, Stevens T. Mason Building  530 West Allegan Street 
P.O. Box 30026, Lansing, Michigan 48909  Lansing, Michigan 48933 

FFIILLEE  NNUUMMBBEERR  

664411//0099441188..HHRRBB  
IINNDDEEXX  NNUUMMBBEERR  

3311000000  
AAGGEENNCCYY  CCOODDEE  

664411  
CCOOMMPPTTRROOLLLLEERR  CCOODDEE  
  

CCOOMMMMOODDIITTYY  CCOODDEE  

  
AAGGEENNCCYY  NNUUMMBBEERR  

664411  

DDEEPPAARRTTMMEENNTT//AAGGEENNCCYY  

DDeeppaarrttmmeenntt  ooff  EEnneerrggyy,,  LLaabboorr  aanndd  EEccoonnoommiicc  GGrroowwtthh  
PPRROOJJEECCTT  SSCCOOPPEE  OOFF  WWOORRKK  DDEESSCCRRIIPPTTIIOONN//LLOOCCAATTIIOONN  

Michigan Career & Technical Institute (MCTI) 
New Water Safety Building 
11611 W. Pine Lake Road 
Plainwell, MI 49080 
  

BBIIDD  OOPPEENNIINNGG  DDAATTEE  

WWeeddnneessddaayy,,  SSeepptteemmbbeerr  2233,,  22000099  ––  22::0000ppmm  LLooccaall  TTiimmee  
FFOORR  AANN  EEXXAAMMIINNAATTIIOONN  OOFF  TTHHEE  SSIITTEE  CCOONNTTAACCTT::  

KKaatthhyy  FFrreettzz  
((226699))  666644--99226600  

NNOOTTEE::    SSEEEE  SSEECCTTIIOONN  0000110000  IINNSSTTRRUUCCTTIIOONNSS  TTOO  BBIIDDDDEERRSS  AANNDD  SSEECCTTIIOONN  0000770000  GGEENNEERRAALL  CCOONNDDIITTIIOONNSS  PPRROOVVIIDDEEDD  WWIITTHH  TTHHEE  BBIIDDDDIINNGG  DDOOCCUUMMEENNTTSS..  
BBIIDD::    WWEE  PPRROOPPOOSSEE  TTOO  FFUURRNNIISSHH,,  PPEERRFFOORRMM  AANNDD  CCOOMMPPLLEETTEE  TTHHEE  EENNTTIIRREE  WWOORRKK  IINN  AACCCCOORRDDAANNCCEE  WWIITTHH  TTHHEE  CCOONNTTRRAACCTT  DDOOCCUUMMEENNTTSS  IINN  
CCOONNSSIIDDEERRAATTIIOONN  OOFF  TTHHEE  BBIIDD  PPRRIICCEE  ((SS))  SSTTAATTEEDD  BBEELLOOWW..  

FFIIRRMM  NNAAMMEE  AANNDD  CCOOMMPPLLEETTEE  AADDDDRREESSSS  TTEELLEEPPHHOONNEE  NNUUMMBBEERR  

  FFEEDDEERRAALL  II..DD..  NNUUMMBBEERR  ((IIFF  NNOONNEE,,  SSOOCCIIAALL  SSEECCUURRIITTYY  NNUUMMBBEERR))**  

  

BBIIDDDDEERR''SS  SSIIGGNNAATTUURREE  AANNDD  TTIITTLLEE    DDAATTEE  

  
WWIITTNNEESSSS''  SSIIGGNNAATTUURREE    DDAATTEE  

  

*Protected information required for processing payments. 

Base Bid (from Bid Schedule):...............................................................................................……….Dollars $______________________ 
 

1. The Owner reserves the right to reject any and all bids, to waive any informality and to award a contract that is in the best interest of the 
State of Michigan. 

2. Contract will be awarded solely on the basis of the lowest Base Bid submitted by a responsible and responsive Bidder. 

BID GUARANTEE REQUIRED:  A FIVE (5) PERCENT BID SECURITY IS REQUIRED FOR ALL BIDS.  A PERFORMANCE BOND 
AND A PAYMENT BOND ARE REQUIRED FOR ALL BIDS OVER $50,000.00.   PERFORMANCE AND PAYMENT BONDS ARE 
REQUIRED BY SOME STATE AGENCIES ON PROJECTS WITH AN ESTIMATED PROJECT COST OF LESS THAN $50,000.00. 

NOTE:  EACH BID SUBMITTED FOR THIS WORK MUST BE ACCOMPANIED BY A BID GUARANTEE AS SPECIFIED IN THE 
SECTION 100 INSTRUCTIONS TO BIDDERS.  BIDDERS ARE ALSO CAUTIONED TO FAMILIARIZE THEMSELVES WITH ALL OF 
THE OTHER CONDITIONS OF THE CONTRACT AS SET FORTH THROUGHOUT THE GENERAL CONDITIONS PREFACE TEXT. 

Project Scope of Work: 
 
The work under this contract shall include the furnishing of all labor, materials, equipment, and related services needed for 
demolition of existing 18’x36’ building and construct a new 18’ x 36’ new water safety building in accordance with these 
specifications and the accompanying drawings dated August 28, 2009. 
 
�Builders Risk Insurance is provided if marked. 

The Bidder must figure its Base Bid on the specified, or Addendum-approved, materials and equipment only.  No “or equal” or 
substitution proposals will be permitted after Bid opening, except as provided in the General Conditions. 

Addenda:  Bidder acknowledges receipt of Addenda:  No. ___ dated: ________, No. ___ dated: ________ No. ___ dated: ________ 
This Bid Summary is intended to serve as a summary page.  Failure to complete this Bid Summary may be cause for the Bid to be 
rejected. 
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DMB-401 (R 4/06) 

BID SUMMARY 

DEPARTMENT OF MANAGEMENT AND BUDGET 
SUBMIT BID TO:   EXPRESS MAIL TO:  
FACILITIES ADMINISTRATION   FACILITIES ADMINISTRATION 
DESIGN AND CONSTRUCTION DIVISION DESIGN AND CONSTRUCTION DIVISION 
First Floor, Stevens T. Mason Building  530 West Allegan Street 
P.O. Box 30026, Lansing, Michigan 48909  Lansing, Michigan 48933 

FFIILLEE  NNUUMMBBEERR  

664411//0099441188..HHRRBB  
IINNDDEEXX  NNUUMMBBEERR  

3311000000  
AAGGEENNCCYY  CCOODDEE  

664411  
CCOOMMPPTTRROOLLLLEERR  CCOODDEE  
  

CCOOMMMMOODDIITTYY  CCOODDEE  

  
AAGGEENNCCYY  NNUUMMBBEERR  

664411  

DDEEPPAARRTTMMEENNTT//AAGGEENNCCYY  

DDeeppaarrttmmeenntt  ooff  EEnneerrggyy,,  LLaabboorr  aanndd  EEccoonnoommiicc  GGrroowwtthh  
PPRROOJJEECCTT  SSCCOOPPEE  OOFF  WWOORRKK  DDEESSCCRRIIPPTTIIOONN//LLOOCCAATTIIOONN  

Michigan Career & Technical Institute (MCTI) 
New Water Safety Building 
11611 W. Pine Lake Road 
Plainwell, MI 49080 
  

BBIIDD  OOPPEENNIINNGG  DDAATTEE  

WWeeddnneessddaayy,,  SSeepptteemmbbeerr  2233,,  22000099  ––  22::0000ppmm  LLooccaall  TTiimmee  
FFOORR  AANN  EEXXAAMMIINNAATTIIOONN  OOFF  TTHHEE  SSIITTEE  CCOONNTTAACCTT::  

KKaatthhyy  FFrreettzz  
((226699))  666644--99226600  

NNOOTTEE::    SSEEEE  SSEECCTTIIOONN  0000110000  IINNSSTTRRUUCCTTIIOONNSS  TTOO  BBIIDDDDEERRSS  AANNDD  SSEECCTTIIOONN  0000770000  GGEENNEERRAALL  CCOONNDDIITTIIOONNSS  PPRROOVVIIDDEEDD  WWIITTHH  TTHHEE  BBIIDDDDIINNGG  DDOOCCUUMMEENNTTSS..  
BBIIDD::    WWEE  PPRROOPPOOSSEE  TTOO  FFUURRNNIISSHH,,  PPEERRFFOORRMM  AANNDD  CCOOMMPPLLEETTEE  TTHHEE  EENNTTIIRREE  WWOORRKK  IINN  AACCCCOORRDDAANNCCEE  WWIITTHH  TTHHEE  CCOONNTTRRAACCTT  DDOOCCUUMMEENNTTSS  IINN  
CCOONNSSIIDDEERRAATTIIOONN  OOFF  TTHHEE  BBIIDD  PPRRIICCEE  ((SS))  SSTTAATTEEDD  BBEELLOOWW..  

FFIIRRMM  NNAAMMEE  AANNDD  CCOOMMPPLLEETTEE  AADDDDRREESSSS  TTEELLEEPPHHOONNEE  NNUUMMBBEERR  

  FFEEDDEERRAALL  II..DD..  NNUUMMBBEERR  ((IIFF  NNOONNEE,,  SSOOCCIIAALL  SSEECCUURRIITTYY  NNUUMMBBEERR))**  

  

BBIIDDDDEERR''SS  SSIIGGNNAATTUURREE  AANNDD  TTIITTLLEE    DDAATTEE  

  
WWIITTNNEESSSS''  SSIIGGNNAATTUURREE    DDAATTEE  

  

*Protected information required for processing payments. 

Base Bid (from Bid Schedule): ..............................................................................................……….Dollars $______________________ 
 

3. The Owner reserves the right to reject any and all bids, to waive any informality and to award a contract that is in the best interest of the 
State of Michigan. 

4. Contract will be awarded solely on the basis of the lowest Base Bid submitted by a responsible and responsive Bidder. 

BID GUARANTEE REQUIRED:  A FIVE (5) PERCENT BID SECURITY IS REQUIRED FOR ALL BIDS.  A PERFORMANCE BOND AND A 
PAYMENT BOND ARE REQUIRED FOR ALL BIDS OVER $50,000.00.   PERFORMANCE AND PAYMENT BONDS ARE REQUIRED BY 
SOME STATE AGENCIES ON PROJECTS WITH AN ESTIMATED PROJECT COST OF LESS THAN $50,000.00. 

NOTE:  EACH BID SUBMITTED FOR THIS WORK MUST BE ACCOMPANIED BY A BID GUARANTEE AS SPECIFIED IN THE SECTION 
100 INSTRUCTIONS TO BIDDERS.  BIDDERS ARE ALSO CAUTIONED TO FAMILIARIZE THEMSELVES WITH ALL OF THE OTHER 
CONDITIONS OF THE CONTRACT AS SET FORTH THROUGHOUT THE GENERAL CONDITIONS PREFACE TEXT. 

Project Scope of Work: 
 
The work under this contract shall include the furnishing of all labor, materials, equipment, and related services needed for demolition of 
existing 18’x36’ building and construct a new 18’ x 36’ new water safety building in accordance with these specifications and the 
accompanying drawings dated August 28, 2009. 
 
�Builders Risk Insurance is provided if marked. 

The Bidder must figure its Base Bid on the specified, or Addendum-approved, materials and equipment only.  No “or equal” or substitution 
proposals will be permitted after Bid opening, except as provided in the General Conditions. 

Addenda:  Bidder acknowledges receipt of Addenda:  No. ___ dated: ________, No. ___ dated: ________ No. ___ dated: ________ 
This Bid Summary is intended to serve as a summary page.  Failure to complete this Bid Summary may be cause for the Bid to be rejected. 
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BID SUMMARY 

DEPARTMENT OF MANAGEMENT AND BUDGET 
SUBMIT BID TO:   EXPRESS MAIL TO:  
FACILITIES ADMINISTRATION   FACILITIES ADMINISTRATION 
DESIGN AND CONSTRUCTION DIVISION DESIGN AND CONSTRUCTION DIVISION 
First Floor, Stevens T. Mason Building  530 West Allegan Street 
P.O. Box 30026, Lansing, Michigan 48909  Lansing, Michigan 48933 

FFIILLEE  NNUUMMBBEERR  

664411//0099441188..HHRRBB  
IINNDDEEXX  NNUUMMBBEERR  

3311000000  
AAGGEENNCCYY  CCOODDEE  

664411  
CCOOMMPPTTRROOLLLLEERR  CCOODDEE  
  

CCOOMMMMOODDIITTYY  CCOODDEE  

  
AAGGEENNCCYY  NNUUMMBBEERR  

664411  

DDEEPPAARRTTMMEENNTT//AAGGEENNCCYY  

DDeeppaarrttmmeenntt  ooff  EEnneerrggyy,,  LLaabboorr  aanndd  EEccoonnoommiicc  GGrroowwtthh  
PPRROOJJEECCTT  SSCCOOPPEE  OOFF  WWOORRKK  DDEESSCCRRIIPPTTIIOONN//LLOOCCAATTIIOONN  

Michigan Career & Technical Institute (MCTI) 
New Water Safety Building 
11611 W. Pine Lake Road 
Plainwell, MI 49080 
  

BBIIDD  OOPPEENNIINNGG  DDAATTEE  

WWeeddnneessddaayy,,  SSeepptteemmbbeerr  2233,,  22000099  ––  22::0000ppmm  LLooccaall  TTiimmee  
FFOORR  AANN  EEXXAAMMIINNAATTIIOONN  OOFF  TTHHEE  SSIITTEE  CCOONNTTAACCTT::  

KKaatthhyy  FFrreettzz  
((226699))  666644--99226600  

NNOOTTEE::    SSEEEE  SSEECCTTIIOONN  0000110000  IINNSSTTRRUUCCTTIIOONNSS  TTOO  BBIIDDDDEERRSS  AANNDD  SSEECCTTIIOONN  0000770000  GGEENNEERRAALL  CCOONNDDIITTIIOONNSS  PPRROOVVIIDDEEDD  WWIITTHH  TTHHEE  BBIIDDDDIINNGG  DDOOCCUUMMEENNTTSS..  
BBIIDD::    WWEE  PPRROOPPOOSSEE  TTOO  FFUURRNNIISSHH,,  PPEERRFFOORRMM  AANNDD  CCOOMMPPLLEETTEE  TTHHEE  EENNTTIIRREE  WWOORRKK  IINN  AACCCCOORRDDAANNCCEE  WWIITTHH  TTHHEE  CCOONNTTRRAACCTT  DDOOCCUUMMEENNTTSS  IINN  
CCOONNSSIIDDEERRAATTIIOONN  OOFF  TTHHEE  BBIIDD  PPRRIICCEE  ((SS))  SSTTAATTEEDD  BBEELLOOWW..  

FFIIRRMM  NNAAMMEE  AANNDD  CCOOMMPPLLEETTEE  AADDDDRREESSSS  TTEELLEEPPHHOONNEE  NNUUMMBBEERR  

  FFEEDDEERRAALL  II..DD..  NNUUMMBBEERR  ((IIFF  NNOONNEE,,  SSOOCCIIAALL  SSEECCUURRIITTYY  NNUUMMBBEERR))**  

  

BBIIDDDDEERR''SS  SSIIGGNNAATTUURREE  AANNDD  TTIITTLLEE    DDAATTEE  

  
WWIITTNNEESSSS''  SSIIGGNNAATTUURREE    DDAATTEE  

  

*Protected information required for processing payments. 

Base Bid (from Bid Schedule): ..............................................................................................……….Dollars $______________________ 
 

5. The Owner reserves the right to reject any and all bids, to waive any informality and to award a contract that is in the best interest of the 
State of Michigan. 

6. Contract will be awarded solely on the basis of the lowest Base Bid submitted by a responsible and responsive Bidder. 

BID GUARANTEE REQUIRED:  A FIVE (5) PERCENT BID SECURITY IS REQUIRED FOR ALL BIDS.  A PERFORMANCE BOND AND A 
PAYMENT BOND ARE REQUIRED FOR ALL BIDS OVER $50,000.00.   PERFORMANCE AND PAYMENT BONDS ARE REQUIRED BY 
SOME STATE AGENCIES ON PROJECTS WITH AN ESTIMATED PROJECT COST OF LESS THAN $50,000.00. 

NOTE:  EACH BID SUBMITTED FOR THIS WORK MUST BE ACCOMPANIED BY A BID GUARANTEE AS SPECIFIED IN THE SECTION 
100 INSTRUCTIONS TO BIDDERS.  BIDDERS ARE ALSO CAUTIONED TO FAMILIARIZE THEMSELVES WITH ALL OF THE OTHER 
CONDITIONS OF THE CONTRACT AS SET FORTH THROUGHOUT THE GENERAL CONDITIONS PREFACE TEXT. 

Project Scope of Work: 
 
The work under this contract shall include the furnishing of all labor, materials, equipment, and related services needed for demolition of 
existing 18’x36’ building and construct a new 18’ x 36’ new water safety building in accordance with these specifications and the 
accompanying drawings dated August 28, 2009. 
 
�Builders Risk Insurance is provided if marked. 

The Bidder must figure its Base Bid on the specified, or Addendum-approved, materials and equipment only.  No “or equal” or substitution 
proposals will be permitted after Bid opening, except as provided in the General Conditions. 

Addenda:  Bidder acknowledges receipt of Addenda:  No. ___ dated: ________, No. ___ dated: ________ No. ___ dated: ________ 
This Bid Summary is intended to serve as a summary page.  Failure to complete this Bid Summary may be cause for the Bid to be rejected. 
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SECTION 00010 PRE-BID INFORMATION 
 
1. Invitation to Bid (ITB) − Your firm is invited to submit a Bid.  The State of Michigan as the Owner will receive sealed Bids, delivered to the 

Department of Management and Budget, Facilities Administration (DMB-FA), First  Floor, Stevens T. Mason Building, PO Box 30026, 530 
West Allegan Street, Lansing, Michigan 48909, for MCTI New Water Safety Building until 2:00 P.M., local time, on Wednesday, September 
23, 2009, when all Bids duly received will be opened publicly and read aloud.  The State reserves the right to cancel this Invitation to Bid 
(ITB) or change the date and time for submitting Bids by announcing same at any time before the established date and time for Bid 
opening.  Bids must remain open for acceptance by the Owner for no less than the Bid hold period.  Contractor may agree to extend the Bid 
hold period.  However, any such extension must be based upon no increase in the Bid Price and/or Contract Time.     

2. Work Description − The Work, New Water Safety Building, Agency No. 641 Index No. 31000, DMB File No. 341/09418.HRB includes, but is 
not necessarily limited to: demolition of existing 18’ x 36’ building and construct a new 18’ x 36’ new water safety building.  

 The site is located at 11611 W. Pine Lake Road, Plainwell, MI 49080. 

3. Bidding Documents − Sets of Bidding Documents may be obtained from the Professional at no charge , From The Department of Natural 
Resources, Office of Land and Facilities, P.O. Box 30033, Lansing, MI 48909 or the Stevens T. Mason building, 8

th
 Floor, 530 W. Allegan 

Street, Lansing, MI 48933. 
 
4. Bid Security − Each Bid must enclose Bid Security, in the amount of five percent (5%) of the Bidder's Base Bid, paid to the “State of 

Michigan” in the form of a certified or cashier’s check or money order drawn upon a bank insured by an agency of the Federal Government 
or a bid bond with an authorized surety company. 

 
5. Pre-Bid Conference − A mandatory N/A  voluntary N/A  pre-bid conference will be held at N/A , MI on N/A , 20 N/A  at  N/A Local Time  ( 
 

6. Equal Employment Opportunity − Covenants to not discriminate in employment by Contractors, Subcontractors and Suppliers required 
by Law are contained in Instructions to Bidders and General Conditions and are applicable to the Work and any Sub-agreement under the 
Contract. 

 

7. Contract Times − The Contract Times and the associated liquidated damages are specified in the Contract. 
 

8. Contact Person − All requests or inquiries concerning the Bidding Documents or the Work must be addressed to: Paul Stoddard (517) 
373-9906 

 

9. Award − Subject to any agreed extension of the period for holding Bids, Bids must remain valid for acceptance by the Owner for 60 
Calendar Days after the date of Bid opening.  In addition, the Owner expressly reserves the right, within the Owner's sole discretion, to 
reject any or all Bids, to waive any irregularities, to issue post-Bid Addenda and re-bid the Work without re-advertising, to re-advertise for 
Bids, to withhold the award for any reason the Owner determines and/or to take any other appropriate action. 

 
SECTION  00020  GLOSSARY 
 

Activity−An element in the Progress Schedule establishing a requisite step, or the time and resources required, for completing the part of the 
Work associated with that Activity. 
 

Addenda−Written instruments that are used by the Owner and/or Professional to incorporate interpretations or clarifications, modifications and 
other information into the Bidding Documents.  An Addendum issued after Bid opening to those Bidders who actually submitted a Bid, for the 
purpose of re-bidding the Work without re-advertising, is referred to as a post-Bid Addendum. 
 
Agency- Any unit, section, division, department or other instrumentality of the State that benefits from the Work. 
 
Alternate−Refers to work specified in the Bidding Documents for which the Bidder must bid an Bid Price. 
 

Apparent Low Bidder−That Bidder who’s Base Bid, when added to those specific Alternates the Owner intends to accept, yields the lowest 
sum of Base Bid and Alternates. 
 

Archaeological Feature−Any prehistoric or historic deposit of archaeological value, as determined by a representative of a State agency that is 
duly authorized to evaluate such findings and render such judgments.  An Archaeological Feature deposit may include, but is not limited to 
Indian habitations, ceremonial sites, abandoned settlements, treasure trove, artifacts or other objects with intrinsic archaeological value and that 
relate to the history and culture of the State of Michigan.  The Archaeological Features are listed under Section 00800 Supplementary 
Conditions. 
 

Authorized Technical Data−Information and data contained in a report of exploration and tests of subsurface conditions.  Also, any physical 
data (dimension, location, conditions, etc.) contained in those Drawings of physical conditions of existing surface and subsurface facilities.  
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Bar Chart Schedule−Activity schedule, in a bar chart format, that accounts for the entire Work at a level of detail commensurate with the 
Progress Schedule requirements of the Contract Documents. 
 

Bid−Written offer by a Bidder for the Work, as specified, which designates the Bidder’s Base Bid and Bid Prices for all Alternates.  The term Bid 
includes a re-bid. 
 

Bidder−The Person acting directly, or through an authorized representative, who submits a Bid directly to the Owner. 
 

Bidding Documents−The proposed Contract Documents as advertised, and all Addenda issued before execution of the Contract. 
 

Bid Price− The Bidder’s price for a lump sum item of work, or the product of the Bidder’s unit price for an item of Unit Price Work times the 
quantity given on the Bid Form for that item. 
 

Bid Security−Security serving as a guarantee that the Bidder will conform to all conditions.  
 

Bidding Requirements−The Advertisement, Instructions to Bidders, Supplementary Instructions, Information for Bidders, Bid Form, Bid Form 
Attachments and qualification submittals, as advertised and as modified by Addenda, and any other Section included within Division 0 of the 
Bidding Documents for the purpose of governing bidding and award of the Contract. 
 

Board−The Administrative Board of the State of Michigan. 
 

Bond− Security furnished by the Contractor, as required by the Contract Documents. 
 

Business Day−Any Day except Saturdays, Sundays and holidays observed by the Owner. 
 

Bulletin−A request used by the Owner to describe a change in the Work under consideration by the Owner and to request the Contractor to 
submit a proposal for the corresponding adjustment in Contract Price and/or Contract Time, if any. 
 

Calendar Day−Every day shown on the calendar, Saturdays, Sundays and holidays included. 
 

Cash Allowance−An Owner-specified sum included within the Contract Price to reimburse the Contractor for the actual purchase/furnished 
cost of materials and/or equipment or other designated items, as specifically provided in the Contract Documents.  Although the scope (e.g., the 
required quantity) of any Work covered by a Cash Allowance is sufficiently detailed in the Contract Documents for the purposes of bidding the 
required labor costs, Subcontract costs, construction equipment costs and general conditions costs and Fee, it is understood that the required 
materials, equipment or other designated items are of uncertain purchase cost at the time of Bid or are yet to be specified in more detail by the 
Professional as to quality, appearance, durability, finish and such other necessary features affecting purchase price. 
 

Change Order−A written order issued and signed by the Owner, which amends the Contract Documents for changes in the Work or an 
adjustment in Contract Price and/or Contract Time, or both. 
 

Contract Award−The official action of the Board or the Director-FA awarding the Contract to the Contractor. 
 
Contract Documents−Written and graphic documents that form the legal agreement between the Owner and the Contractor, consisting of this 
document, completed Bid and Contract forms, terms and conditions of the contract, specifications, drawings, addenda, Notice of Award, Notice-
to-Proceed and contract change orders. 
 
Contract Price−The total compensation, including authorized adjustments, payable by the Owner to the Contractor (subject to provisions for 
Unit Price Work). 
 

Contract Times−The Contract Times for the entire Work are the periods allowed, including authorized adjustments, for Substantial Completion 
and final completion of the Work.  The Contract Times for a designated portion of the Work are the periods allowed for Substantial Completion 
and final completion of any such portion of the Work, as specified in the Contract Documents. 
 

Contractor−Business enterprise with which the Owner has entered into the Contract. 
 

Correction Period−Period during which the Contractor must, in accordance with the Contract Documents, (a) correct or, if rejected, remove 
and replace Defective Work, and (b) maintain warranties for materials and equipment in full force and effect. 
 

Cost of the Work Involved−The sum of all costs that would be, or actually were, necessarily incurred by the Contractor in providing any Work 
Involved with the related change, less the costs that would be, or would have been, incurred by the Contractor to provide such Work without the 
related change. 
 

Defective−As determined by the Professional, an adjective which when referring to or when applied to the term “Work” refers to (a) Work not 
conforming to the Contract Documents or not meeting the requirements of an inspection, test or approval, or (b) Work itemized in a Punch List 
which the Contractor fails to complete or correct within a reasonable time after issuance of the Punch List by the Professional. 
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Delay−Any act or omission or other event that in any manner adversely affects or alters the schedule, progress or completion of all or any part of 
the Work.  Delay is a generic term intended to include deferral, stoppage, slow down, interruption and extended performance, and all related 
hindrance, rescheduling, disruption, interference, inefficiency and productivity and production losses. 
 
Department (DMB)−Department of Management and Budget of the State of Michigan.   
 
Director is the Director of the Department.  
 
Director-FA is the Director of DMB Facilities Administration. 
 

Division−Each of the numbered, distinct parts (starting with Division 0) into which the Specifications are divided. 
 

Drawings−Part of the Contract Documents showing the Work. Drawings must neither serve nor be used as Shop Drawings. 
 

Emergency−A condition affecting the safety or protection of persons, or the Work, or property at or adjacent to the site. 
 
Facilities Administration-Entity in the Department responsible for design, construction, and operations and maintenance of facilities. 
 

Fee for the Work Involved (Fee)−An established, percentage mark-up on the Cost of the Work Involved which is allowed to the Contractor for 
(a) reasonable administrative costs, and (b) negotiated, reasonable profit on the Cost of the Work Involved. 
 

Hazardous Material−Asbestos containing materials (ACMs), Polychlorinated biphenyls (PCBs), petroleum products, such construction 
materials as paint thinners, solvents, gasoline, oil, etc., and any other like material the manufacture, use, treatment, storage, transportation or 
disposal of which is regulated by federal, State or local Laws governing the protection of public health, natural resources or the environment. 
 
Invitation To Bid (ITB) -The solicitation document presenting the terms and conditions that will become part of the Contract when the Bid is 
accepted. 
 

Law(s)−Means federal, State and local statutes, ordinances, orders, rules and/or regulations. 
 

MCL−The Michigan Compiled Laws of the State of Michigan. 
 

Means and Methods−Includes means, methods, techniques, sequences and/or procedures applicable to the Work. 
 

Notice of Award−Written notice accepting the Bid to the lowest responsive, responsible Bidder and designating the Contract Price (and 
establishing the Alternates accepted by the Owner). 
 

Notice-to-Proceed−Written notice issued by the Project Director directing the Contractor to commence the construction activities and 
establishing the start date of the Contract Time. 
 
On-Site Inspection–The Professional’s on-site examination of the Contractor’s completed or in progress Work to determine and verify to the 
Project Director that the quantity and quality of all Work complies with the requirements of the Contract Documents. 
 

Owner−The State of Michigan, with whom the Contractor has entered into the Contract and for whom the Work is to be provided.   
 

Owner Field Representative−A State employee or consultant, acting under the direction of the Project Director, providing on-site, periodic 
observation and documentation of the Work for compliance with the Contract Documents. 
 

Partial Use−Use by the Owner of a designated portion of the Work before accomplishing Substantial Completion of the entire Work.  Partial Use 
does not mean Substantial Completion of the portion of the Work placed in use by the Owner. 
 

Person−Individuals, partnerships, corporations, receivers, trustees, joint ventures or any other legal entity and any combinations of any of them. 
 

Political Subdivision−Any county, city, village or other local unit of the State, including any agency, department or instrumentality of any such 
county, city, village or other local unit. 
 

Pre−−−−Award Schedule−A Qualification Submittal required of the Apparent Low Bidder before Contract Award, and which is used by the Owner 
in the evaluation of the Apparent Low Bidder’s Bid. 
 

Professional Services Contractor (PSC or Professional)−The individual or business entity who has the authority to practice the disciplines 
required by the Contract Documents.  An Agency with appropriate licensing may replace the PSC in their role if a consultant is not used. 
 

Progress Schedule−Work Schedule that shows the Contractor's approach to planning, scheduling and execution of the Work and that 
accurately portrays completed Work as to sequencing and timing, as provided in the Contract Documents. 
 

Project−The total construction, which includes the Work and possibly other work completed by others, as indicated in the Contract Documents. 
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Project Director-Designated State employee(s) (a) Responsible for directing and supervising the Professional’s services during the period 
allowed for completion of the Work; and/or (b) Acting as representative for the Owner and for the enforcement of the Contract Documents, 
approving payment to the Contractor and coordinating the activities of the State, Owner, Professional and Contractor. 
 
Project Manual–The Book of Specifications, containing Division 0 of the Specifications and the technical Specifications. 
 

Provisionary Allowance−An amount included within the Contract Price to reimburse the Contractor for the cost to furnish and perform Work 
that is uncertain because, for example, it is indeterminate in scope and may not be shown or detailed in the Contract Documents.   
 

Punch List−A list of minor items to be completed or corrected by the Contractor, any one of which do not materially impair the use of the Work 
for its intended purpose.   
 

Record Documents−Drawings, Specifications, Addenda, Change Orders, Change Authorizations, Bulletins, inspection, test and approval 
reports, photographs, written clarifications and interpretations and all other documents recording, or annotated to show, all revisions and 
deviations between the as-built installation and the Contract Documents, all approved Submittals and all clarifications and interpretations. 
 

Records−Books, reports, documents, electronic data, and other evidence relating to the bidding, award and furnishing and performance of the 
Work. 
 

Recycled Material−Recycled paper products, structural materials made from recycled plastics, re-refined lubricating oils, reclaimed solvents, 
recycled asphalt and concrete, recycled glass products, re-treaded tires, ferrous metals containing recycled scrap metals and all other materials 
that contain (a) waste materials generated by a business or consumer, (b) materials that have served their intended purpose, and/or (c) 
materials that have been separated from solid waste for collection, recycling and disposition in the percentage determined by the State as 
provided by Law. 
 

Request for Payment−The form provided by the Owner (Payment Request DMB-440) to be used by the Contractor in requesting payment for 
Work completed, which must enclose all supporting information required by the Contract Documents. 
 

Schedule of Values−A schedule of pay items, which subdivides the Work into its various parts and which details, for each itemized part, cost 
and pricing information required for making payments for Work performed.  The sum of all pay item costs in the Schedule of Values must equal 
the Contract Price for the Work. 
 

Shop Drawings−Includes drawings, diagrams, illustrations, standard schedules, performance charts, instructions and other data prepared by or 
for the Contractor to illustrate some part of the Work, or by a Supplier and submitted by the Contractor to illustrate items of material or 
equipment. 
 
Soil Erosion and Sedimentation Control–The planning, design and installation of appropriate Best Management Practices designed and 
engineered specifically to reduce or eliminate the off-site migration of soils via water runoff, wind, vehicle tracking, etc.  Soil erosion and 
sedimentation control in the State of Michigan is regulated under The Natural Resources Environmental Protection Act; Soil Erosion and 
Sedimentation Control, 1994 PA 451, Part 91, as amended, MCL 324.9101 et seq.  Soil erosion and sedimentation control associated with this 
Contract is monitored and enforced by the DMB-FA. 
 

Specifications−Parts of the Contract Documents organized into Divisions. "Technical Specifications" means Divisions of the Specifications 
consisting of technical descriptions of materials, equipment, construction systems, standards and workmanship. 
 

State−The State of Michigan in its governmental capacity, including its departments, divisions, agencies, boards, offices, commissions, officers, 
employees and agents.  Non-capitalized references to a state refer to a state other than the State of Michigan. 
 

State Construction Code−The Michigan State Construction Code Act, 1972 PA 230, as amended, MCL 125.1501 et seq. 
 

Subcontractor−A Person having an agreement with the Contractor to provide labor at the site and furnishing materials and/or equipment for 
incorporation into the Work. 
 

Submittals−Includes technical Submittals, Progress Schedules and those other documents required for submission by the Contract Documents.  
The term "technical Submittal" includes Shop Drawings, brochures, samples, Operation and Maintenance (O&M) Manuals, test procedures and 
any other Submittal the Contract Documents require the Contractor to submit to demonstrate how the items covered, after installation or 
incorporation into the Work, will conform to the information given in the Contract Documents and be compatible with the design of the completed 
Work as a functioning whole as indicated in the Contract Documents. 
 

Substantial Completion−The Work, or a portion of the Work designated in the Contract Documents as eligible for separate Substantial 
Completion, has been completed in accordance with the Contract Documents as determined by the PSC, to the extent that the Owner can use 
or occupy the entire Work, or the designated portion of the Work, for the use intended without any outstanding, concurrent Work at the site, 
except as may be required to complete or correct Punch List items.   
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Supplier−A manufacturer or fabricator, or a distributor, material man or vendor representing a manufacturer or fabricator, who has an agreement 
with the Contractor to furnish materials and/or equipment. 
 

Underground Utilities−Pipelines, piping, conduit, duct, cables, wells, tanks, tunnels and appurtenances, or other similar facilities, installed 
underground to convey or support conveyance of potable water, sprinkler or irrigation water, fire protection systems, electricity, gases, steam, 
petroleum products, sewerage and drainage removal, telephone, communications, cable TV, traffic or control systems. 
 

Unit Price Work−Work involving specified quantities (i.e., related Work quantities) which when performed is measured by the Professional and 
paid using the measured quantities and unit prices contained in the Contract Documents.  Performance of Unit Price Work for undefined 
quantities is contingent upon conditions encountered at the site, as determined and authorized by the Professional. 
 

Unit Price Work, Specified−Work of specified and defined quantities (i.e., quantities are detailed in, and can be taken-off from, the Contract 
Documents) that when performed is measured by the Professional and paid based on the measured quantities and unit prices contained in the 
Contract Documents. 
 

Work (as in “the Work,” "the entire Work”)−The entire completed Construction required by the Contract Documents.  The Work results from 
furnishing and performing all services, obligations, responsibilities, management, supervision, labor, materials, equipment, construction 
equipment, general conditions, permits, taxes, patent fees and royalties, testing, inspection and approval responsibilities, warranties, temporary 
facilities, small tools, field supplies, Bonds, insurance, mobilization, close-out, overhead and all connections, devices and incidental items of any 
kind or nature required and/or made necessary by the Contract Documents. 
 

Work Involved, any Work Involved−Existing or prospective Work (a) reflected in any notice, proposal or claim, or (b) reflected in changes 
ordered or in process, or (c) affected by Delay. 

 
SECTION  00100  INSTRUCTION TO BIDDERS 
 
1. PREPARATION OF BID:  Execute Bid fully and properly.  Submit two copies of Bid Summary Form (DMB-401) in a sealed envelope to the 

Facilities Administration, Design and Construction Division before the opening time when Bids will be publicly opened and read aloud.  On 
the outside of the envelope, identify:  i) the Project by name, file number, index number and location; ii) Bidder’s name, complete address 
and phone number; and iii) type of work bid (general, mechanical, … etc.)  

 
2. BID CONTENTS:  Bid Form and Bid Form Attachments must be used and completely filled out to be a valid Bid.  All Bid prices must be 

printed or typed in both words and figures. The Bid will consist of the following forms, which are included in Appendix I:   
 Bids   Forms to be submitted 
 All    two copies of signed Bid Summary Form (DMB-401);  
    Bid Schedule; 
    signed Professional Contractor Demographics, Statistics and Certification Form;  
    signed Certification Regarding Debarment; Suspension, and Other Responsibility Matters Form;  
    Bid Security in the amount of 5% of Base Bid Price;  
    Signature Authorization or copy of the partnership agreement if signed by all partners; 
 
 Over $50K  Forms listed under All Bids; 
    Payment and Performance Bond (upon issuing the Notice of Award). 
 
 Over $100K  Forms listed under All Bids; 
    Payment and Performance Bond (upon issuing the Notice of Award). 
    Copy of valid Certificate of Awardability; 
    Preference Certification Form.  
 
3. CERTIFICATE OF AWARDABILITY:  The Contractor must not discriminate on the basis of religion, race, color, national origin, age, sex, 

marital status, height, weight, arrest record or disability.  All Bidders submitting Bids of $100,000.00 or more must be certified by the 
Department of Civil Rights for compliance with State of Michigan Equal Employment Opportunity requirements before submission of 
Bids.  A copy of the Bidder's valid certificate of compliance or awardability must be submitted with the proposal.  Failure to enclose the 
certificate with the proposal will not disqualify the Bidder if a valid certificate exists at the time of Bid Opening and the Bidder submits it 
within 24 hours after the Bid Opening. 

 
 The time required by the Department of Civil Rights to process applications varies as a function of the Department's total workload, which 

changes from time to time. The Bidder is responsible for securing all pertinent information from the Department of Civil Rights before 
submitting a bid.  Communications should be directed to: 

 
Michigan Department of Civil Rights 
Contract Compliance Team 
Cadillac Place Building, (Former General Motors Building)  
3054 West Grand Boulevard., Suite 3-600 
Detroit, Michigan  48202 
Telephone:  (313) 456-3822 or 456-3823 
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4. MICHIGAN PREFERENCE CERTIFICATION:  All Bidders submitting Bids in excess of $100,000.00 must complete the Preference 
Certification Form in Appendix I - Forms.  This information will determine if a Bidder qualifies as a "Michigan" business for purposes of 
application of in-State preference considerations where applicable. 

 
5. QUALIFICATIONS OF BIDDERS/ABILITY TO PERFORM:  The apparent Low Bidder must submit to the Professional, within three 

Business Days after receipt of the Professional’s request, a list of the Subcontractors and a Bar Chart Schedule.   The schedule must show 
sequence of the Work Activities with percentages of completion.  Failure to provide the submittals may disqualify the Bid.   

 
6. SIGNATURES:  All Bids, notifications, claims, and statements must be signed as follows: 
 

(a) Corporations:  Signature of official must be accompanied by a certified copy of the Resolution of the Board of Directors authorizing 
the individual signing to bind the corporation. 

(b) Partnerships:  Signature of one partner must be accompanied by a signed copy of the legal document (e.g. Power of Attorney or 
partnering agreement) authorizing the individual signing to bind all partners.  If Bid is signed by all partners, no authorization is required. 

(c)  Individual:  No authorization is needed.  Each signature must be witnessed. 
 
7. BID PRICES:  The Bidder’s Base Bid and Alternate Bid prices must include, and payment for completed Work will compensate in 

full for: all services, obligations, responsibilities, management, supervision, labor, materials, devices, equipment, construction 
equipment, general conditions, permits, patent fees and royalties, testing, inspection and approval responsibilities, warranties, 
temporary facilities, small tools, supplies, Bonds, insurance, taxes, mobilization, close-out, overhead and profit and all connections, 
appurtenances and any other incidental items of any kind or nature, as are necessary to complete the Work, in a neat, first quality, 
workmanlike and satisfactory manner in accordance with the Drawings and Specifications and as otherwise required to fulfill the 
requirements of the Bidding Documents.   For each Cash Allowance item, the Bidder must include, within the Bid, all labor costs, 
construction equipment costs, insurance and Bond premiums and other general conditions costs and Fees (Bidder’s and 
Subcontractors’) to complete Work associated with the material, equipment or other designated item to be furnished under the 
Cash Allowance.  For each Provisionary Allowance, the Bidder must include, within the Bid, insurance, premiums (not recoverable 
as labor burden) and Bond premiums required to complete Work that may be ordered under Provisionary Allowance. 

 
8. INSPECTION OF BIDDING DOCUMENTS AND SITE CONDITIONS:  The Bidder must carefully review and inspect all documents 

referenced and made part of this ITB, site conditions, all applicable statutes, regulations, ordinances and resolutions addressing or 
relating to the goods and services under this contract.  Failure to do so or failure to acquire clarifications and answers to any 
discovered conflicts, ambiguities, errors or omissions in the Bidding Documents will be at the Bidder’s sole risk.  

 
9. SAFETY REQUIREMENTS AND LAWS:  The Bidder awarded the Contract must comply with all applicable federal, state and local Laws 

including health and safety regulations, environmental protection, permits and licensing. 
 
10. INTERPRETATIONS AND ALTERATIONS TO THE BID AND BIDDING DOCUMENTS: All requests for clarification or interpretation of 

the Bidding Documents, all proposals for any modifications to the Bidding Documents, all requests for information and all other 
questions or inquiries about the Bidding Documents and/or the Work shall be submitted in writing to the Contact Person identified 
in the Bid Documents.  Requests or inquiries received less than seven Calendar Days before the date of Bid opening will be 
answered only if (a) the response can be given through Addenda made available at least seventy-two hours before Bid opening 
(counting Business Days only), (b) the Bid opening is postponed by Addendum, or (c) the Work is rebid without readvertising 
following the issuance of post-Bid Addenda. 
Bidders must not rely upon any oral statements or conversations regarding interpretations, clarifications, corrections, additions, 
deletions or other revisions or information to the Bidding Documents.   Any addition, limitation or provision made with or attached to 
the Bid may render it non-responsive and/or irregular and be a cause for rejection.  The Owner reserves the right to issue a post-
Bid Addenda after opening the Bids and set a new date for the receipt and opening of sealed Bids.  The Bidder acknowledges that 
any quantities of Unit Price Work given in this ITB are approximate only and payments will be made only for actual quantities of 
Unit Price Work completed in accordance with the Contract Documents. 

 
11. MODIFICATION OF RECEIVED BID:  A modification of a Bid already received will be considered only if the modification is 

submitted in writing in the Bid form(s) and received before the Bid opening time and date.  Modifications may be submitted by a fax 
to (517) 373-3562. 

 
12. BID WITHDRAWAL:  Except for timely filed claims of mathematical or clerical errors granted by the State, no Bid may be withdrawn within 

sixty Calendar Days after the Bid Opening time and date or before the Bid expiration date without forfeiting Bid security.  The request to 
withdraw a Bid due to error must be submitted in writing along with the supporting documents within two Business Days after the date of Bid 
Opening.  The claim must describe in detail the error(s), include a signed affidavit stating the facts of the alleged error(s) and request that 
the Bidder be released from its Bid.   The review of the claim and its supporting documents by the State is only for the purpose of evaluating 
the Bidder’s request and must not create duty or liability on the State to discover any other Bid error or mistake.  The sole liability of any Bid 
error or mistake rests with Bidder. 

 
13. BID OPENING; OBJECTION TO THE AWARD:  Bids will be opened and publicly read at the opening time and date.  A Bidder may file a 

written protest with the Director-FA to object to the Apparent Low Bidder.  This objection must be filed within seven Calendar Days after the 
date of Bid opening and must describe in detail the basis for the protest and request a determination.  The Director-FA will either dismiss or 
uphold the protest and notify the protestor within ten Calendar Days after receipt of the written protest. 
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14. BID IRREGULARITIES:  The following irregularities on any Bid Form or Bid Form Attachment must be resolved as follows:   
(a) between words and figures, the words must be used;  
(b) between any sum, computed by the Bidder, and the correct sum, the sum computed by the Bidder must be used;  
(c) between the product, computed by the Bidder, of any quantity and Bid Unit Price and the correct product of the Unit Price and the 

quantity of Unit Price Work, the product extended by the Bidder must be used;  
(d) between a stipulated Allowance and the amount entered, the Allowance must be used;  
(e) any mobilization pay item exceeding the maximum specified must be ignored and the Bid must remain unchanged;  
(f) if any Bidder fails or neglects to bid a Unit Price for an item of Unit Price Work but shows an "Bid Price" for that item, the missing unit 

price must be computed from the respective quantity and the Item Bid Price shown;  
(g) if any Bidder fails or neglects to show a "Bid Price" for an item of Unit Price Work but bids a unit price, the missing Bid Price must 

remain as “zero”; and 
(h) if any Bidder fails or neglects to enter a Bid Price in both words and figures, the Bid Price printed or typed, whether in words or figures, 

must be used. 
 
15. BID GUARANTEE:  Each proposal must be accompanied by either a bank certified or cashier's check on an open, solvent bank or a bid 

bond with an authorized surety company (the surety must be listed on the current U.S. Department of the Treasury Circular 570) in the 
amount of five percent of the base bid payable to the State of Michigan, as a guarantee of good faith.  If the successful Bidder fails to furnish 
satisfactory bonds and insurance within fifteen Calendar Days after Notice of Award, such guarantee must be forfeited to the State as 
liquidated damages.  The bid security, exclusive of bid bonds, of all unsuccessful Bidders will be returned when an award is made or upon 
substitution of a bid bond.  The bid security of the successful Bidder will be returned when the performance bond and labor and material 
bond are approved. 

 
16. REJECTION OF BID:  The Bidder acknowledges the right of the Owner to reject any Bids and to waive any informality, defects or 

irregularity in any Bid received.  In addition, the Bidder recognizes the right of the Owner to reject a Bid if: 
(a) the Bid is in any way incomplete or irregular;  
(b) the Bidder, Subcontractor or Supplier is not responsible as determined by the Owner;  
(c) the Bidder’s performance as a Contractor was unsatisfactory under a prior Contract with the Owner for the construction, repair, 

modification or demolition of a facility with the Owner, or under any other Contract, which was funded, directly or indirectly, by the 
Owner;  

(d) there are reasonable grounds for believing that collusion or unlawful agreements exists between any Bidders, that a Bidder is 
interested in more than one Bid, or that the Bid is not genuine;  

(e) the Bid exceeds the funds available; or  
(f) the Bidder does not have a valid Certificate of Awardability. 

 
17. FEDERAL IDENTIFICATION NUMBER:  If you are bidding a State job for the first time, you should verify that your federal 

identification number or social security number is in the State's master system.  Failure to verify that this information exists will delay 
any payments to you.  This number is required before any payments can be processed.  You can verify your number or be put into the 
system by contacting the following: 

 
State of Michigan 
Office of Financial Management 
Payee Registration 
P.O. Box 30026 
Lansing, Michigan 48909 
Telephone (888) 734-9749 
Local (517) 373-4111 
Fax (517) 373-6458 
www.michigan.gov/doingbusiness 
(Selling to the State) & (How to Register as a Vendor) 

 
18. MATERIALS AND EQUIPMENT:  Any Bidder wishing to use manufacturers or materials other than those specified must submit a written 

request to the Professional not later than seven days before due date for Bids. Request must be accompanied by product data to permit 
evaluation and comparison with specified products or materials.  The Person submitting the request will be responsible for its prompt 
delivery.  The Professional and the Owner will examine and evaluate the product data and if found acceptable, an Addendum will be 
issued and mailed or delivered to each Person who has received a set of Drawings and Specifications.  All Addenda issued must be 
made a part of the Contract requirements.  Contractor will be responsible for any extra work and expense incurred to satisfactorily and 
completely incorporating each substitute product into the Project. 

 
19. MICHIGAN PRODUCTS AND RECYCLED PRODUCTS:  All Contractors and Suppliers are encouraged to provide Michigan-made 

products and/or recycled products and/or green products and/or environmentally-friendly products whenever possible where price, 
quality, and performance are equal to, or superior to, non-Michigan products and the requirements of the Contract Documents.  The 
Contractor will be required to use alternatives to landfills for waste disposal such as reuse or recycle of asphalt, bricks, concrete, 
masonry, plastics, paint, glass, carpet, metals, wood, drywall, insulation and any other waste materials to the extent practical. 

 
20. PRE-AWARD SUBMITTALS:  If requested, the Apparent Low Bidder must submit a summary of preliminary technical data on each 

product listed in  N/A   .  The Apparent Low Bidder will furnish this summary data to the Professional within forty-eight 

http://www.michigan.gov/doingbusiness
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hours of the Bid Opening.  These submittals will be used to evaluate the Bid before the award.   Failure to provide the submittals may 
disqualify the Bid.  

 
21. CONTRACT AND CONTRACT AWARD:  The Owner intends to award a Contract to the lowest responsible Bidder, provided  the Bid has 

been submitted in accordance with the requirements of the Bidding Documents, and does not exceed the funds available.  The lowest Bid 
will be based on the sum of the Base Bid and any additive or deductive Alternates the Owner accepts as listed in the Bid Summary Form.  
The Owner will accept an Alternate only if all other previously listed Alternates are also accepted.  The Contractor will be required to submit 
applicable bonds and insurance.  Upon acceptance by the State, this document will constitute the Contract and the executed duplicate will 
be returned to the Contractor.  The Contract, however, is not in force until the Contractor has complied with all of the requirements of 
insurance and bonds. 

 
22. CONTRACT TIME; LIQUIDATED DAMAGES:  Work of all trades as specified in the Contract Documents must be completed (in 50 

calendar days from the date of  the Award of Contract except for minor replacement, correction, or adjustment items which do not interfere 
with the complete operation and utilization of all parts of the Contract Work.  This Contract Time is of the essence and liquidated damages 
for each Calendar Day that expires after this Substantial Completion of the entire Work must be in the amount of $75.00 .    Liquidated 
damages are not a penalty, are cumulative and represent a reasonable estimate of the Owner’s extra costs and damages, which are 
difficult to estimate with accuracy in advance.   

 
23. MOBILIZATION:   If used in the Specifications/Bid schedule, all the up-front costs incurred by the Contractor must be covered by the 

mobilization.  The costs to establish temporary site offices, to obtain required permits for commencing the Work and for bonds and 
insurance premiums are examples of costs to the Contractor that are covered by mobilization pay item.  This cost must not exceed four 
percent (4%) of the Base Bid, unless otherwise expressly provided in the Bidding Documents. 

 
24. SOIL EROSION AND SEDIMENTATION CONTROL:  All Work under this Contract must meet the storm water management requirements 

of the Project and comply with the applicable Soil Erosion and Sedimentation Control (SESC) rules and regulations and specific provisions 
for same within the Contract Documents.  SESC measures will be monitored and enforced by the Facilities Administration, or another 
authorized enforcing agency if so delegated, through the review of the Contractor’s implementation plans and site inspections.   Facilities 
Administration or the Professional will notify the Contractor in writing of any violation(s) of the applicable SESC statutes and/or the corrective 
action(s) undertaken by the Owner and may issue stop work orders.  Facilities Administration has the right to assess a fine to the Contractor 
for noncompliance with the provisions of the Contract Documents and/or SESC regulations applicable to this Work and fines must be in 
addition to any other remediation costs or liquidated damages applicable to the Project and may exceed the value of the Contract.  

 

SECTION  00120  SUPPLEMENTARY INSTRUCTIONS 
 
The provisions of this Section amend or supplement Section 00100 Instructions to Bidders and those other provisions of the Bidding 
Requirements that are indicated below.  All other Bidding Requirements that are not so amended or supplemented remain in full force 
and effect. 
 

SECTION  00200  INFORMATION TO BIDDERS 
 

Your proposal must be received on or before the Bid opening date and the time stated in the Bidding Documents.  NOTE:  Some 
express mail services guarantee delivery by 3:00 p.m.  However, your Bid WILL NOT BE ACCEPTED IF NOT received at Facilities 
Administration by the 2:00 p.m. time required.   Before sealing the envelope, check to be sure that: 
 

1. The Bid Summary and the proposal forms are signed. 
2. The Base Bid, Alternates and unit prices are filled in. 
3. If required, bid security is signed by the Bidder and the surety company and included. 
4. All Addenda received are acknowledged. 
5. Signature authorization is included. 
6. Certificate of Awardability is enclosed (if required). 

 
The purpose of the pre-bid conference and inspection is to answer questions and provide an inspection tour of the Project site at the 
scheduled time on the day of the meeting.  A representative will be available to assist the Contractors.  Other inspection visits may be 
allowed if needed.  Individuals needing special services to fully participate in the meeting due to a disability may contact  N/A                
at   N/A           .  Those attending the walk-through inspection at a State Correctional Facility are required to furnish the following 
information three calendar days before the inspection:  company name, name of individual, date of birth, driver’s license number, race 
and sex.  Telephone the above information to the State Agency at  N/A  . 
 
1. UNDERGROUND UTILITIES 

 
Information or data about physical conditions of existing Underground Utilities, which have been used by the Professional in preparing 
the Bidding Documents, is shown or indicated in the Drawings and technical Specifications and those Underground Utility drawings 
itemized immediately below.   
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2. PERMITS, APPROVALS, LICENSES AND FEES 
 

2.1 If the Owner has secured or will secure any permits, approvals and licenses and has paid or will pay any associated charges and 
fees, any such permits, approvals and licenses are itemized in this paragraph:   

 

2.2 If any permits, approvals and licenses itemized above have been obtained by the Owner and the fees have been paid, copies of 
those permits, approvals, licenses and corresponding fee receipts, are attached to this Section 00200 Information for Bidders. 

 
Except for any permits, approvals, licenses and fees identified above, the Contractor shall be responsible for all permits, approvals, 
licenses and fees applicable to Work. 

 
3. SEQUENCING REQUIREMENTS 

 
Refer to the technical Specifications, including, but not limited to the General Requirements, for information, data and criteria on sequences of 
Work restraints, construction and maintenance of service to existing facilities, which, if provided, must govern the selection of Work sequences.   
Each Bidder must be responsible for any conclusions or interpretations the Bidder makes related to the selection of sequences and Means and 
Methods, based on the technical data made available, and/or those additional investigations or studies made or obtained by that Bidder. 
 
4. SUBSURFACE CONDITIONS 
 

In preparing the bidding documents, the PSC used the reports of explorations and tests of subsurface conditions itemized immediately. 
below  If those reports are listed and not attached to this Section, they are available for purchase ($___N/A___  per copy) from the 
Professional.   
 
4.1 Information or data contained in those reports that may be properly considered Authorized Technical Data concerning subsurface 

conditions include (NOTE:  All other information or data excluded from the list below represent Non-Technical Information or Data, 
interpretations or opinions):   

 
4.2 In preparing the bidding documents, the PSC has not used the following reports of explorations and tests of subsurface conditions 

itemized immediately below.  Those reports are available at the office of the Professional for review or purchase.  Neither the 
Owner nor Professional warrants that this list identifies all existing relevant documents.   

 
5. OTHER PHYSICAL CONDITIONS 

 
5.1 The Drawings and technical Specifications and those drawings itemized immediately below contain information or data that have 

been used in the preparation of the Bidding Documents, and that may be properly considered Authorized Technical Data 
concerning physical conditions of existing surface and subsurface facilities.  If those drawings and specifications are listed and not 
attached to this Section, they are available for purchase ($__N/A___  per copy) from the Professional.   

 
5.2 The reference documents itemized immediately below have not been used in the preparation of the Bidding Documents, and are 

available for review or purchase.  Information and data contained in those reference documents, including, but not limited to 
dimensions, locations and conditions of existing surface and subsurface structures, roadways, piping, raceways, equipment, etc. 
may not accurately or reliably reflect actual conditions.  Neither the Owner nor Professional warrants that this list identifies all 
existing relevant documents.   

 
SECTION  00700  GENERAL CONDITIONS 
 
1. Interpretations:  Any requests for clarifications or interpretations of the Contract Documents must be in writing to the Professional, 

who will issue written clarifications or interpretations as appropriate.   If the Contractor believes that such clarification or 
interpretation justifies an adjustment to the Contract Price/Time, the Contractor must promptly notify the Professional in writing 
before proceeding with the Work Involved. 

 
1.1 Standards: The Contract Documents describe the entire Work.  The provisions of the Contract Documents must govern over any 

standard specifications, manual or code of any technical society, organization or association but, if lower than the standards set by 
any Law applicable to the Work or the Project, the higher standards must govern.  The Contractor’s responsibilities extend to cover 
Subcontractors and Suppliers if liable as a result of their actions or obligations. 

 
1.2 Contract Time Computation:  The time to complete the Work must be made in Calendar Days and must include both the first and 

last day.  The first day is established by the Notice-to-Proceed. 
 
1.3 Technical Specifications and Priority: The following applies whenever priority is called for in Contract Documents:  specifications 

must govern Drawings; figured dimensions must govern scaled dimensions; detail drawings must govern general drawings; 
Drawings must govern Submittals. 

 
1.4 Indemnification:  The Contractor is required to defend, indemnify and hold harmless the Owner and the Professional, their 

employees, agents, servants, and representatives from and against all claims, suits, demands, actions of whatever type and nature 
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and all judgments, costs, losses and damages, whether direct, indirect or consequential including, but not limited to, charges of 
architects, engineers, attorneys and others and all court, hearing and any other dispute resolution costs arising from:  
(a)  any patent or copyright infringement by the Contractor;  
(b)  any damage to the premises or adjacent lands, areas, properties, facilities, rights-of-way and easements, including loss of use 

to the business and property of others as a result of Contractor’s operations;   
(c)   any bodily injury, sickness, disease or death, or injury to or destruction of property, including loss of use due to or related to the 

Work and caused in whole or in part by the Contractor or Subcontractor or Supplier’s negligence, omissions or failure to 
maintain the required insurance and coverage and; 

(d)   a failure by the Contractor to appropriately handle Hazardous Materials for the Work or the Contractor’s operations in 
compliance with the Owner requirements and/or applicable Laws and regulations. 

 
The indemnification obligations are not affected by the limitation on the amount and types of damages, compensation or benefits 
payable by or for the Contractor or Subcontractor or Supplier under worker’s or workman’s compensation acts, disability benefit 
acts or other employee benefit acts. 

 
1.5 Contract Documents Ownership:  The State is the owner of the Contract Documents.  The Contractor, Subcontractor or Supplier 

must not reuse any of the documents on any other Project without prior consent of the State and Professional.  The Professional 
will furnish on behalf of the Owner at no cost to the Contractor, up to ten copies of Drawings and Project Manual. 

 
2. General Provisions 
 
2.1 Owner: the Project Director and/or Owner Field Representative will represent the Owner.   Neither the Project Director nor the 

Owner Field Representative has the authority to interpret the requirements of the Contract Documents or to authorize any changes 
in the Work or any adjustment in Contract Price/Time.   The State will provide the necessary easements for permanent structure 
and permanent changes in existing lands, areas, properties and facilities.  However, the Contractor must obtain, at no increase in 
Contract Price/Time, permits for any other lands, areas, properties, facilities, rights-of-way and easements required by the 
Contractor for temporary facilities, storage, disposal of soil or waste material or any other purpose.  The Contractor must submit 
copies of the permits and written agreements to the Owner.  The Contractor must engage a registered land surveyor to establish 
the necessary reference points and/or base lines for construction and must be responsible for protecting them including 
benchmarks and Project elevations.     

 
2.2 Professional:  Acting as the Owner’s representative during the Contract Time period, the Professional will endeavor to guard the 

Owner from Defective work and to keep the Owner informed of the progress of the Work.  Unless delegated by specific written 
notice from the Owner, the Professional and the Professional’s representatives do not have the authority to authorize any changes 
in the Work or any adjustment in Contract Price/Time.  The On-site Inspections by the Owner Field Representative and/or the 
Professional do not relieve the Contractor from its obligation to provide the Work in accordance with the Contract Documents or 
represent acceptance of Defective Work. 

 
2.3 Contractor:  The Contractor must manage, supervise, and direct the Work competently, applying the management, supervision, 

skills, expertise, scheduling, coordination and attention necessary to provide the Work in accordance with the Contract Documents 
with a minimum disturbance to or interference to the business operations on site or adjacent properties.  The Contractor must 
assign and maintain a competent full-time superintendent on the Work, as its representative, at all times while Work is being done 
on site and must not be replaced without the Owner’s consent.   The Contractor shall enforce good order among its employees and 
shall not employ on the work any disorderly, intemperate, or unfit persons, or not skilled in the work assigned to them. The 
Contractor is solely responsible for his Means and Methods, safety precautions and programs related to safety, the Contractor’s 
failure to execute the Work in accordance with the Contract Documents and any act of omissions by the Contractor, Subcontractor 
or Supplier.  The Contractor must compare Contract Documents for conflicts, unworkable or unsafe specified Means and 
Methods and verify against manufacturer’s recommendations for installations and handling and must notify the Professional in 
writing of the discovery of any such conflicts or errors.   The Contractor is required to furnish certifications that lines and grades for 
all concrete work were checked before and after placing concrete, and that final grades are as required by the Contractor 
Documents.  Wherever required, the Contractor must be responsible for all cutting, fitting, drilling, fixing-up, and patching of 
concrete, masonry, gypsum board, piping and other materials that may be necessary to make in-place Work and dependent Work 
fit together properly.  The Contractor must restore to pre-existing conditions all walks, roadways, paved or landscaped areas and 
other real and personal property not designated for alteration by the Contract Documents.  The Contractor must maintain at the site 
one copy of material safety data sheets (MSDS) and one copy of all as-built/Record Documents in good order and annotated in a 
neat and legible manner to show: 
(a) all revisions made,  
(b) dimensions noted during the furnishing and performance of the Work, and  
(c) all deviations between the as-built installation and the Contract Documents, all approved Submittals and all clarifications and 

interpretations.   
The Contractor must maintain and furnish promptly to the Owner and the Professional upon their request daily field reports 
recording the on-site labor force and equipment (Contractor and Subcontractors); materials/equipment received; visits by 
Suppliers; significant in-progress and completed trade Work within major areas; and other pertinent information.  The Contractor is 
obligated to act to prevent threatened damage, death, injury or loss without any special instruction in emergencies and must give 
the Owner prompt written notice of any changes in Work resulting from the action taken for review and approval. 
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2.4 Subcontractors and Suppliers:  The Owner assumes no contractual obligations to anyone other than the Contractor.  All trade 
construction Drawings must be field coordinated before fabrication and/or installation.  The Owner reserves the right to reject or 
revoke, for its convenience, any approved Subcontractor/Supplier. Work performed by any Subcontractor or Supplier must be 
through an appropriate written agreement that: 
(a) expressly binds the Subcontractor/Supplier to the requirements of the Contract Documents,  
(b) requires such Subcontractor or Supplier to assume toward the Contractor all the obligations that the Contractor assumes 

toward the Owner and the Professional, and  
(c) contains the waiver of rights and dispute resolution provisions. 

 
3. Bonds and Insurance: 

 
3.1 Both the Performance Bond and Payment Bond must remain in effect from the date of Contract Award until final completion of the 

Work or the end of Correction Period, whichever comes later.  Insurance must be provided by insurers authorized to do business 
as insurer in the State.  The surety bonds required for a Construction Contract will not be accepted by Facilities Administration 
unless the surety bonding company is listed in the current United States Government, Department of Treasury’s, Listing of 
approved sureties (bonding/insurance companies), Department Circular 570.  This circular is published annually every July 1, in 
the Federal Register solely for providing a listing of companies holding certificates of authority as acceptable sureties on Federal 
bonds and as acceptable reinsuring companies required to provide bonds to the United States Government.  Copies of the current 
Circular listing may be obtained through the internet web site at http://www.fms.treas.gov/c570/c570.html.  Also, insurers must 
have an “A-“ A.M. Best Company Rating and a Class VII or better financial size category as shown in the most current A.M. Best 
Company ratings.  The insurance company must attach evidence that it is authorized by the Department of Labor and Economic 
Growth, Office of Financial and Insurance Services (OFIS) to do business as an insurer in Michigan.  The State must be named as 
an additional insured on the General Liability Insurance policy.  These certificates must specify the Project Index No., Project Title, 
and a description of the Project scope of work.  The Contractor agrees that insurance coverage afforded under the policies as such 
coverage relate to the State under this Contract as determined by the Contractor will not be modified or canceled without at least 
thirty calendar days prior written notice to the State.  To view the latest A.M. Best’s Key Ratings Guide and the A.M. Best’s 
Company Reports (which include the A.M. Best’s Ratings) visit  the A.M. Best internet web site at http://www.ambest.com.  The 
Contractor must not perform any part of the Work unless the Contractor has in full force and effect all the required insurance. 

 
3.2 The Apparent Low Bidder is required to provide proof of the minimum levels of insurance coverage as indicated below.  The 

purpose of this coverage must be to protect the State from claims which may arise out of or result from the Contractor’s 
performance of services under the terms of this Contract, whether such services are performed by the Contractor, or by any 
subcontractor, or by anyone directly or indirectly employed by any of them, or by anyone for whose acts they may be liable. 

 
The Contractor waives all rights against the State for recovery of damages to the extent these damages are covered by the 
insurance policies the Contractor is required to maintain pursuant to this Contract.  The Contractor also agrees to provide evidence 
that all applicable insurance policies contain a waiver of subrogation by the insurance company. 

 
All insurance coverages provided relative to this Contract/Purchase Order is PRIMARY and NON-CONTRIBUTING to any 
comparable liability insurance (including self-insurances) carried by the State. 
 
The Insurance must be written for not less than any minimum coverage herein specified or required by law, whichever is greater.  
All deductible amounts for any of the required policies are subject to approval by the State. 
 
The State reserves the right to reject insurance written by an insurer the State deems unacceptable. 
 
BEFORE THE CONTRACT IS SIGNED BY BOTH PARTIES OR BEFORE THE PURCHASE ORDER IS ISSUED BY THE STATE, 
THE CONTRACTOR MUST FURNISH TO THE DIRECTOR OF THE FACILITIES ADMINISTRATION, DESIGN AND 
CONSTRUCTION DIVISION CERTIFICATE(S) OF INSURANCE VERIFYING INSURANCE COVERAGE.  THE CERTIFICATE 
MUST BE ON THE STANDARD “ACCORD” FORM.  THE CONTRACT OR PURCHASE ORDER NUMBER MUST BE SHOWN 
ON THE CERTIFICATE OF INSURANCE TO ASSURE CORRECT FILING.  All such Certificate(s) are to be prepared by the 
Insurance Provider and not by the Contractor.  All such Certificate(s) must contain a provision indicating that coverages afforded 
under the policies WILL NOT BE CANCELLED, MATERIALLY CHANGED, OR NOT RENEWED without SIXTY days prior written 
notice, except for 10 days for non-payment of premium, having been given to the Director of Design and Construction Division, 
DMB-FA.  Such NOTICE must include the CONTRACT NUMBER affected and be mailed to the Project Director. 

 
The Contractor is required to provide the type and amount of insurance below: 

 
A. Commercial General Liability Insurance with a limit of not less than $1,000,000 each occurrence.  If such CGL insurance contains a 

general aggregate limit, it must apply separately to this project. 
 

The Contractor must list the State, its departments, divisions, agencies, offices, commissions, officers, employees and agents as 
ADDITIONAL INSUREDS on the Commercial General Liability policy. 

 
B. Contractor must have vehicle liability insurance for bodily injury and property damage as required by law on any auto including 

owned, hired and non-owed vehicles used in the Contractor’s business. 
 

http://www.fms.treas.gov/c570/c570.html
http://www.ambest.com/
http://www.ambest.com/
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The Contractor must list the State, its departments, divisions, agencies, offices, commissions, officers, employers and agents as 
ADDITIONAL INSUREDS on the vehicle liability policy. 

 
C. Worker’s disability compensation, disability benefit or other similar employee benefit act with minimum statutory limits.  NOTE:   

(1) If coverage is provided by a State fund or if Contractor has qualified as a self-insurer, separate certification must be furnished 
that coverage is in the state fund or that Contractor has approval to be a self-insurer;  

(2) Any citing of a policy of insurance must include a listing of the States where that policy’s coverage is applicable; and  
(3) This provision must not be applicable where prohibited or limited by Michigan law.   

 
D. Employer’s Liability Insurance with the following minimum limits: 
 

$1,000,000 each accident 
$1,000,000 each employee by disease 
$1,000,000 aggregate disease 

 
E.  Pollution Liability Insurance in the amounts of not less than $1,000,000 per occurrence is required. 
 

Liability Insurance must be endorsed to list as additional insureds the Professional’s consultants and agents.  Worker’s 
Compensation, Employer’s Liability Insurance and all other liability insurance policies must be endorsed to include a waiver of 
rights to recover from the Owner, Professional and the other additional insureds.  The Contractor’s liability insurance must remain 
in effect through the Correction Period and through any special correction periods.  For any employee of the Contractor who is 
resident of and hired in Michigan, the Contractor must have insurance for benefits payable under Michigan’s Worker’s 
Compensation Law.  For any other employee protected by Worker’s Compensation Laws of any other state, the Contractor must 
have insurance or participate in a mandatory state fund, where applicable, to cover the benefits payable to any such employee.  
These requirements must not be construed to limit the liability of the Contractor or its insurers.  The Owner does not represent that 
the specified coverage or limits of insurance are sufficient to protect the Contractor’s interests or liabilities. 

 
3.3 Builder’s Risk Insurance:  If indicated on the Bid Summary, the Owner will purchase and maintain property insurance for 100% of 

actual cash replacement value of the insurable Work while in the course of construction, including foundations, additions, 
attachments, and all fixtures, machinery and equipment belonging to and constituting a permanent part of the building structures.  
The property insurance also will cover temporary structures, materials and supplies to be used in completing the Work, only while 
on the building site premises or within five hundred feet of the site.  The property insurance insures the interests of the Owner, 
Contractor and all Subcontractors and Suppliers at any tier as their interest may appear.  The property insurance insures against 
“all risk” of physical loss or damage to the extent usually provided in policy forms of insurers authorized to transact this insurance in 
Michigan, but will be subject to a deductible of $5,000 for each loss occurrence.  A copy of the master insurance policy will be kept 
at Facilities Administration, for review by the Contractor and Subcontractors.  The Contractor must cooperate with the Owner in 
determining the actual cash replacement value of any insured loss.  Any deductible amount must be paid by the Contractor.  The 
Owner may purchase and maintain for its benefit boiler and machinery insurance. 

 
3.4  The Owner and Contractor intend that the required policies of property insurance must protect all the parties insured and provide 

primary coverage for all losses and damages caused by the perils covered.  Accordingly, to the extent that the insurance company 
pays claims, the Owner and the Contractor and its Subcontractors/Suppliers waive all rights against each other for any such losses 
and damages and also waive all such rights against the Professional and all other persons named as insureds or additional 
insureds. 

 
4. Prosecutions; Substantial Completion: 

 
4.1 The Contractor must not start the Work at the site before the first day established by the Notice to Proceed.   A pre-construction 

conference will be held with the Contractor to review its Progress Schedule, qualifications of its key personnel, its proposed access 
to the site, traffic and parking, procedures for submittal, change orders, etc., and to exchange emergency telephone numbers.  The 
Contractor must use its accepted Progress Schedule when making proposals or claims for adjustment in Contract Time/Price. 

 
4.2 Except in an Emergency, all Work at the site must take place during normal working hours; 6:00 AM to 6:00 PM, during Business 

Days and in accordance with the special working conditions for the Agency.  If the Contract Documents allow work outside the 
normal hours, the Contractor must provide a written notice to the Owner twenty-four hours before performing such Work and must 
reimburse the Owner any related increase in the costs incurred by the Owner such as overtime charges of the Professional and 
payments for custodial and security personnel. 

 
4.3 If, upon inspection and completing all pre-requisite testing of the Work, the Contractor considers that a portion of the work or all of 

the Work is substantially completed, it must provide a list of items to be corrected or completed to the Owner and the Professional 
for joint inspection.  Within ten Calendar Days of this joint inspection, the Professional will deliver to the Owner and Contractor a list 
of incomplete/Defective work or a Certificate of Substantial Completion with a Punch List.  The certificate must: 
(a) fix a reasonable date of Substantial Completion,  
(b) fix a date for completion of the Punch List, and  
(c) recommend the division of responsibilities between the Owner and Contractor for utilities, security, safety, insurance, 

maintenance, etc.   
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Upon issuing the certificate, the Owner will pay for the completed Work subject to (a) withholding of two hundred percent of the 
value of any uncompleted Work, as determined by the Professional, and (b) any other deductions as the Professional may 
recommend or may withhold to cover Defective work, liquidated damages and the fair value of any other items entitling the Owner 
to a withholding.  Prerequisites for Substantial Completion, over and above the extent of Work completion required, include (a) 
receipt by the Owner of operating and maintenance documentation, (b) all systems have been successfully tested and 
demonstrated by the Contractor for their intended use, and (c) the Owner having received all required certifications and/or 
occupancy approvals from the State and those Political Subdivisions having jurisdiction over the Work.  Receipt of all certifications 
and/or occupancy approvals from those Political Subdivisions with jurisdiction in and of itself does not necessarily connote 
Substantial Completion.  The Contractor must provide all related operating and maintenance (O&M) documentation to the Owner 
before training if training is required and not later than Substantial Completion otherwise.  The Contractor must give the Owner the 
final O&M documentation (with revisions made after Substantial Completion) before the request for final payment. 

 
4.4 The Owner may decide to use, at its sole option, any functioning portion of the Work and will inform the Contractor in writing of the 

decision.  The portion of Work to be used must be jointly inspected to determine the extent of completion if it has not undergone 
the inspection for Substantial Completion.  The Professional must prepare a list of items to be corrected/completed and the Owner 
will allow the Contractor reasonable access to correct/complete the listed items and finish other work. 

 
5. Warranty; Tests, Inspections and Approvals; Corrections of Work: 
 
5.1 Warranty:  The Contractor must furnish the State with a written guarantee to remedy any defects due to faulty materials or labor 

which appear in the Work within one year from the date of final acceptance by the State.  This warranty excludes defect or damage 
caused by (a) abuse, modification by others, insufficient or improper operation or maintenance, or (b) normal wear and tear under 
normal usage.  Manufacturer warranties for materials and equipment received by the Contractor must be assigned and promptly 
delivered to the Owner at Substantial Completion.  The warranties must be in full force and effect for the entire duration of the 
Correction Period. 

 
5.2 Tests, Inspections and Approvals:  The Owner will perform or retain a professional/agency to perform inspections, tests or 

approvals for those materials required to meet quality control standards specified in the Contract Documents.  However, the 
Contractor must assume full responsibility for any testing, inspection or approval  
(a) required to meet code requirements, as promulgated by code inspecting authorities;  
(b) required by Law;  
(c) indicated or required by the Contract Documents;  
(d) required for the Professional’s acceptance of a Supplier, materials or equipment or mix designs submitted for prior approval by 

the Contractor; or  
(e) Defective work, including an appropriate portion of the Delay and costs occasioned by discovery of Defective work.   
The Contractor must (a) pay all related costs; (b) schedule related activities; and (c) secure and furnish to the Professional the 
required certificates of inspection, testing or approval.  The Contractor must provide proper and safe access to the site for 
inspection, testing or approval.  The Contractor must provide the Professional a timely notice whenever any Work is ready for 
inspection, testing or approval.  If the Contractor covers any Work without proper approval by the Professional as required by the 
Contract Documents, the Contractor must, at its own expense, uncover, expose or otherwise make available, when requested by 
the Professional or Owner, for testing, inspection or approval of the covered Work. 

 
5.3 Correction of Work:  If any testing, inspection or approval reveals Defective Work and the Work is rejected by the Professional, 

the Contractor, at its sole expense, must promptly, as directed, correct or remove the Defective Work from the site and replace it 
with non-Defective Work within the Correction Period.  The Contractor must bear responsibility for its proportionate share of the 
Delay and costs resulting from the correction and/or removal and replacement of Defective Work.  If the Contractor, within 
reasonable and agreed upon time after receipt of written notice, (a) fails to correct Defective Work or remove and replace rejected 
Work, or (b) fails to correct or complete items on any Punch List, or (c) fails to perform Work in accordance with the Contract 
Documents, or (d) fails to comply with any other provision of the Contract Documents, the Owner, directly or through others, after 
seven Calendar Days from the date of the written notice to the Contractor, may correct and remedy the Defective Work.    To the 
extent necessary to correct and remedy such Defective Work, the Owner must be allowed to exclude the Contractor from all or part 
of the site; take possession of all or part of the Work and stop related operations of the Contractor; take possession of the 
Contractor’s tools, plant and office and construction equipment at the site; and incorporate into the Work materials and equipment 
for which the Owner has paid the Contractor.  The Contractor must allow the Owner and the Professional easy access to the site to 
correct such Defective Work.  The Owner must be entitled to an appropriate decrease in Contract Price for all claims, costs, losses, 
damages and Delay incurred or sustained by the Owner which are attributable to the Contractor.  Such costs may include, but not 
limited to, costs of correction or removal and replacement of Defective Work, costs of repair and replacement of other work 
destroyed or damaged by the action and related charges of the Professional.  If the discovery of the Defective Work takes place 
after final payment and the Contractor fails to correct and pay the Owner any of these costs, the Owner must demand due 
performance under the Performance Bond.  Until the period of limitation provided by Michigan Law, the Contractor must promptly, 
and upon receipt of written notice from the Owner, correct Defective Work.  In the event of an Emergency or unacceptable risk of 
loss or damage or if appropriate under the circumstances, the Owner, directly or through others under contract with the Owner, 
may correct or remove and replace the Defective Work.  The specified correction of Work requirements have no limitation on the 
rights of the Owner to have Defective Work corrected or removed and replaced, if rejected, except as otherwise provided by the 
Michigan Law. 
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5.4 Special Correction Period Requirements:  Whenever the Owner undertakes any portion of the Work because the Contractor’s 
act or omission Delays completion of the Work or it is eligible for Partial Use, the warranties for all materials and equipment 
incorporated into that portion of the Work must remain in full force and effect between the start of such Partial Use and the date 
when the Correction Period starts.  The Correction Period for any Defective Work that is corrected or rejected and replaced within 
the last three months of the Correction Period must be extended by an additional six months, starting on the date such Work was 
made non-Defective. 

 
5.5 Special Maintenance Requirements:  If the Contract Documents specify that the entire Work, or a portion of the Work, upon 

reaching Substantial Completion, must not be placed in use by the Owner, the Contractor must maintain the Work, or specified part 
of the Work, in good order and proper working condition and must take all other actions necessary for its protection between the 
certified date of Substantial Completion and the date when the Work, or designated part of the Work, is placed in use.  If no 
separate price for such special maintenance period was requested and made part of the Contract Documents, the Owner will 
amend the Contract Documents to appropriately increase the Contract Price. 

 
6. Changes: 
 
6.1 Changes in the Work:  The Owner may, at any time, without notice to sureties, make any changes bilaterally or unilaterally, by a 

written Change Order, in the Work within the general scope of the Contract, including but not limited to changes in the 
Specifications, materials, or Contract Time.  In a bilateral change order, the Owner may direct the Professional to prepare a Bulletin 
describing the change being considered.  Upon receiving the Bulletin, the Contractor establishes the cost and returns it to the 
Professional for review within 15 calendar days.  The Contractor’s proposal must be irrevocable for 60 Calendar Days after it is 
submitted to the Professional.  If the Professional recommends acceptance of the Bulletin and the Owner agrees with the changes, 
the Owner issues a written bilateral Contract Change Order to amend the Contract Documents.  However, the Owner may issue a 
unilateral Change Order if the Owner and Contractor are unable to agree on the adjustment in Contract Price or Time.  If the 
Contractor disagrees with such unilateral Contract Change Order, the Contractor must complete the Work and may deliver notice 
of a claim in accordance with the claim submittal process. 

 
6.2 Differing Site Condition:  The Owner does not warrant that any technical data, including the Project reference points, provided by 

the Owner is necessarily sufficient and complete for the purpose of selecting Means and Methods, initiating, maintaining and 
supervising safety precautions and programs or discharging any other obligation assumed by the Contractor under the Contract 
Documents.  If different or unknown site conditions are discovered, the Contractor must notify the Owner in writing before the 
conditions are disturbed or before proceeding with the affected Work.  Upon review, if the Owner decides to agree with the differing 
site conditions, with the Professional’s advice, the Owner may issue a written Contract Change Order to amend the Contract Price 
or Time through the Bulletin authorization process.  If the Owner decides to disagree with the Contractor and the Contractor 
disagrees with the Owner’s decision, the Contractor must complete the Work and may deliver notice of a claim in accordance with 
the claim submittal process.  No proposal or claim by the Contractor due to differing site conditions will be allowed (a) if the 
Contractor knew of their existence before submitting its Bid or if those conditions could have been discovered by any reasonable 
examinations for which the Contractor, as Bidder, was made responsible under the Bidding Requirements and/or (b) unless the 
Contractor’s notice is provided on a timely basis and gives the Owner adequate opportunity to investigate the asserted differing site 
conditions. 

 
6.3 Responsibilities for Underground Utilities:  The Contractor must comply with the 1974 PA 53, as amended, MCL 460.701 et 

seg., and all other Laws concerning Underground Utilities.  Before performing site Work, all Underground Utilities, lines and cables 
(public and private) must be located and marked.  The Contractor must notify MISS DIG to locate and mark utilities on properties 
that are not State properties.  In addition, the Contractor must be responsible for immediately notifying the Owner of any contact 
with or damage to Underground Utilities, and for the safety, protection of and repairing any damage done to any Work, surface and 
subsurface facilities.  If the Contractor encounters Underground Utilities that inaccurately located by the Contract Documents or not 
previously located/marked, which could not be reasonably have been seen, the Owner may issue a written Contract Change Order 
to amend the Contract Price or Time through the Bulletin authorization process. 

 
6.4 Hazardous Material Conditions:  If the Contractor encounters material reasonably believed to be Hazardous Material, which was 

not described in the Drawings and/or Specifications and was not generated or brought to the site by the Contractor, the Contractor 
shall immediately stop all affected work, give written notice to the Owner of the conditions encountered, and take appropriate 
health and safety precautions in accordance with all federal, State and local laws.   Upon receipt of the notice, the Owner will 
investigate the conditions and (a) may stop the Work and terminate the affected Work or the Contract for convenience; (b) may 
contract others to have the Hazardous Material removed or rendered harmless or; (c) issue a written Contract Change Order to 
amend the Contract Price/Time through the Bulletin authorization process.  If the Hazardous Material is brought to site by the 
Contractor or as a result in whole or in part from any of its violation of any Law covering the use, handling, storage, disposal of, 
processing, transport and transfer or from any other act or omission within its control, the Contractor is responsible for the Delay 
and costs to cleanup the site, remove and render harmless the Hazardous Material to the satisfaction of the Owner, State and all 
Political Subdivisions with jurisdiction. 

 
6.5 Incidents with Archaeological Features:  The Contractor must immediately notify the Owner in writing of any Archeological 

Feature deposits encountered at the site and must protect the deposits in a satisfactory manner.   If the Contractor encounters 
such features, which result in an anticipated change to the Contract Price/Time, the Owner may issue a written Contract Change 
Order through the Bulletin authorization process. 
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6.6 Unit Price Work:  Quantities as listed have been carefully estimated but are not guaranteed.  The State reserves the right to 
increase or decrease the quantities of the Work to be performed at the Unit Price by amounts up to 20 percent of the listed 
estimated quantities.  For Unit Price Work, the Contractor must promptly inform the Professional in writing if actual quantities differ 
from the estimated quantities for any item.   For quantities over 120% or below 80% of the estimated quantity, the Owner may 
negotiate a Unit Price with the Contractor, or direct a unilateral change, or bid that Work under separate contract.  Any adjusted 
Unit Price agreed upon by the Owner will only apply to the actual quantities above 120% or below 80% of the estimated quantity.  
No adjustment due to quantity variations must be allowed (a) unless the Contractor met the notice requirements, or (b) if any Unit 
Price increase results in whole or in part from any act or omission within the control of the Contractor (errors in the Contractor's Bid, 
unbalanced Unit Prices, etc.).  If a dispute arise between the Owner and the Contractor on the adjusted Unit Price, the Contractor 
must carry on the Work with due diligence during the disputes/disagreements. 

 
6.7 Cash Allowances; Provisionary Allowances:  The Contractor must obtain the Professional’s written acceptance before providing 

materials, equipment, or other items covered by Cash Allowance.  Payments under a Cash Allowance must be on actual cost and 
exclude cost for supervision, handling, unloading, storage, installation, testing, fee, premiums for bond and insurance, etc.  Work 
authorized under any Provisionary Allowance may consist of (a) changes required by actual conditions, as determined by the 
Professional, and (b) any other Work authorized and completed under the pertinent provisions of the Contract Documents.  Unlike 
a Cash Allowance, payments under a Provisionary Allowance will include not only the purchase/furnished cost of the materials and 
equipment involved, but also all related labor costs, subcontract costs, construction equipment costs, general conditions costs and 
Fee, provided they are calculated in accordance with the requirements of the contract documents. 

 
6.8 Changes in Contract Price: 
 

6.8.1 The Contractor’s proposals or claims for Work Involved must detail all affected items of Work, whether increased, revised, 
added or deleted, and must be fully documented and itemized as to (a) individual adds and deducts in Work quantities and labor 
man-hours; (b) corresponding itemized cost of Work Involved;  (c) materials and equipment cost including transportation, 
storage and suppliers’ field services; and (d) Fee. 

 
6.8.2 For Contractor’s proposals or claims for adjustments in Contract Price arising from Delays, the Contractor’s estimates must be 

as comprehensive and detailed as may be appropriate to support the proposal or claim.  Examples of related information 
include labor manpower levels, production data and Progress Schedule revision. 

 
6.8.3 If the Contract Documents use lump sum or Unit Prices for the Work Involved, those prices must be used in estimating the price 

change.  Otherwise, the Owner may direct the Contractor to proceed (a) on a negotiated lump sum; or (b) on an actual cost 
basis with or without a guaranteed maximum; or (c) through a unilateral Change Order on a lump sump basis or a not-to-exceed 
basis, based on the Professional’s estimate of the anticipated Cost of the Work Involved and a fee.  Items making-up the Cost of 
the Work Involved must be allowable to the extent (a) consistent with those prevailing in the Project locality, (b) necessary, 
reasonable and clearly allocable to the Work Involved, and (c) limited to labor costs, subcontract costs, material and equipment 
costs, construction equipment costs and general conditions costs. 

 
6.8.4 In estimating any additional cost by the Contractor or its Subcontractor, the rates for the craft labor man-hour used in estimating 

changes in Contract Price must not exceed the rates in Means Cost Data (Means) or other cost guide acceptable to the Owner.  
If the  rates exceed the acceptable cost guides, the Contractor must provide proper justifications acceptable to the Professional 
and the Owner.  The payroll costs may be used to quote a Bulletin.  However, the payroll costs must include wages, labor 
burdens and a factor for field supplies and purchase costs (less market values if not consumed) of tools not owned by the 
workers.  Labor burdens must be certified by an authorized financial representative of the Contractor and may include social 
security, unemployment, taxes, workers’ compensation, health and retirement benefits, vacation and holiday pay.  The factor for 
field supplies and tools (individually valued at less than $1,000.00) must not exceed 4% of the wages without burdens, unless 
detailed data, which supports higher costs, is provided.  Rates for owned, rented or leased construction equipment must be in 
accordance with the contract price rates.  Otherwise, the appropriate hourly, daily, weekly or monthly rates listed in Means must 
be used.  However, if the total rental or lease cost of an item to the Project exceeds the reasonable purchase price of the rented 
or leased item, the Owner reserves the right to pay only the purchase price of the item and take title to the item.  Operating cost 
must not exceed the hourly operating rate in Means and for multiple shifts, rates must not exceed the shift work adjustments 
recommended in the Cost Guide. 

 
6.8.5 The cost of any Work Involved may include necessary general conditions costs to the extent those costs increase or decrease 

on account of, or are directly attributable to, the performance of the furnishing and/or performance of the additional Work 
Involved, or are required due to an extension in Contract Time or Delays.  Such costs may include payroll costs of personnel, 
temporary facilities at the site, liability insurance and bond premiums, Subcontractors, royalty payments and fees for permits 
and licenses and taxes on the Work Involved. 

 
6.8.6 A contractor or subcontractor who performs the Work may charge a fee of up to 15% of the cost of Work involved for overhead 

and profit Contractor may charge a mark-up fee of up to 5% of its Subcontractor’s cost excluding fees if the Work is performed 
by the Subcontractor.   If Work is to be performed by lower tier Subcontractor(s), Intermediate Subcontractors must share a fee 
of up to 5% of the lowest tier Subcontractor’s cost excluding fees.  The total mark-up fees for the Work must not exceed 25% of 
the lowest tier subcontractor’s cost excluding fees.   If the adjustment to the Contract Price incorporates a contractor reservation 
of rights to claim additional adjustments, the fees must be reduced by one-third.  Contractor’s administrative costs and home 
office overhead must be non-reimbursable expenses covered by the Fee for the Work.   
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6.9 Changes in Contract Time: 
 
6.9.1 If a justified extension beyond the Contract Time is not reasonably anticipatable under the circumstances, the Owner may 

approve an extension to the Contract Time through the Bulletin authorization process at no additional cost to the Owner.  
Examples of events that may justify an extension in the Contract Time include acts of God; acts of the public enemy; fires; floods; 
and strikes. 

 
6.9.2 If, at any time during the life of this Contract, the Contractor finds that for reasons beyond its control, it will be impossible to 

complete the Work on or before the Contract completion date, a written request for a change to the Contract extending the time of 
completion must be submitted.  Such a request must set forth in precise detail the reasons believed to justify an extension and 
must be in such format as the State may require. 

 
6.9.3 When submitting a quotation for a Contract change authorization for extra work or change in plans, the Contractor must include 

as part of the quotation, a statement requesting any extra time necessary to complete the related Work.  Lack of such a 
statement will serve as notification that the extra time will not be required to complete the Contract work and will waive the right to 
a later claim.  The Owner will not pay additional compensation to the Contractor for performing Contract Work during any 
extension period granted. 

 
6.9.4 If the Progress Schedule and the funding allow for an early completion date, the Contractor may submit to the Owner for 

approval, a request to shorten the Contract Time.  If approved by the Owner, the new Contract Time applies to the Project and 
liquidated damages, if any, will be assessed for any delays after the new completion date.    

  
6.10 Access to Records:  The Contractor and its Subcontractors must comply with the Prevailing Wage Rates for the county where 

the Project is located, and must maintain and keep, in accordance with generally accepted accounting principles, records 
pertaining to the bidding, award and performance of the Work, including, but not limited to certified payroll, employment records 
and all data used in estimating the Contractor’s prices for the Bid, Change Order, proposal or claim.  The Owner or its 
representative must have access to those records, must have the right to interview the Contractor’s employees and must be 
provided with appropriate facilities for the purpose of inspection, audit/review and copying for five years after final payment, 
termination or date of final resolution of any dispute, litigation, audit exception or appeal.  The payroll and other employment 
records of workers assigned to the site must contain the name and address of each worker, correct wage classification, rate of 
pay, daily and weekly number of hours worked, deduction made and actual wages paid.  The Contractor must maintain records 
that show:  (a) the anticipated costs or actual costs incurred in providing such benefits, (b) that commitment to provide such 
benefits is enforceable, and (c) that the plan or program is financially responsible and has been communicated in writing to the 
workers affected. 

 
6.11 Price Reduction for Defective Cost or Pricing Data:  Whenever the Contractor signs a proposal for a change in the Contract or 

claim settlement, the Contractor will be deemed to have certified on behalf of itself, Subcontractors and Suppliers, to its best 
knowledge and belief that the proposal and its contents (a) were made in good faith and are consistent with the facts and the 
provisions of the Contract; and (b) are current, complete and accurate.  If the Contract Price/Time is increased by any Change 
Order, claim or dispute settlement because the Contractor, Subcontractor or Supplier, at any tier, represented or furnished cost or 
pricing data of any kind that were false, contained math errors or were incomplete, the Contract Price must be correspondingly 
reduced by Change Order.  If there is a good cause to doubt the Contractor’s compliance with the Defective cost and pricing data 
requirements, the Owner must be entitled to make an appropriate withholding from any payment otherwise owed to the 
Contractor. 

 
7. Payments 
 
7.1 Schedule of Values:  The Schedule of Values must be approved by the Professional and accepted by the Owner and must divide the 

Work into pay items for significant Sections and areas, facilities or structures, with subtotals for first tier Subcontractors.  If required in 
Division 1, the accepted Schedule of Values must be supported by a more detailed breakdown allocating the pay items to the Progress 
Schedule Activities.  It must tabulate labor costs, Subcontract costs and material and equipment costs.  Labor costs must include 
appropriate sums for construction equipment costs, general conditions costs, administrative costs and profit, unless separate pay items 
are itemized for those costs.  The Schedule of Values must include two percent of the Contract Price for each of the following close-out 
pay items:  (a) fire safety inspection, certificate of occupancy and other code approvals, as specified in the Contract Documents, (b) 
manufacturer warranties, finalized operating and maintenance documentation, Owner training documentation, and test and balance 
reports, and (c) finalized as-built/Record Documents. 

 
7.2 Requests for Payment:  Not more than once every thirty Calendar Days, the Contractor may submit to the Professional a 

Request for Payment on the Owner’s form signed by the Contractor certifying Work completed and enclosing all supporting 
documentation.  A draft copy of the payment request may be submitted to the Owner Field Representative for review and 
comments.   For projects under $50,000, the Contractor may not submit more than two requests in addition to the final payment 
request.  Each Request for Payment must certify that all monies owed by the Contractor to Subcontractors and Suppliers for 
which payment previously has been sought has been paid from payments received.  No Request for Payment must include 
amounts for a Subcontractor or Supplier if the Contractor does not intend to use the payments requested, when received, to 
reduce the Contractor’s outstanding obligations on the Work. The Owner will pay the Contractor within thirty Calendar Days after 
the Owner receives and approves a certified Request for Payment from the Professional.  The Contractor will provide a 
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certification in writing that the payment request submittal is true and accurate.  If payment is requested based on materials and 
equipment stored at the site or at another location agreed to in writing, the Request for Payment also must be accompanied by 
(a) consent of surety, (b) a bill of sale, invoice or other documentation warranting that the Owner has received the materials and 
equipment free and clear of all liens, and (c) evidence that the materials and equipment are covered by appropriate property 
insurance and other arrangements to protect them and the Owner's interests.  The Contractor warrants and guarantees that title 
to all Work, materials and equipment covered by any Request for Payment, whether incorporated in the Work or not, will pass to 
the Owner free and clear of all liens no later than at the time of payment by the Owner to the Contractor. 

 
7.3 Review of Request for Payment; Intent of Review:  Within ten Calendar Days after receipt of a Request for Payment, the 

Professional must certify to the Owner the amount the Professional determines to be due, or must return the Request for 
Payment to the Contractor indicating the reasons for withholding certification.   The Professional's certification of any Request for 
Payment constitutes a representation to the Owner that the Work has progressed to the point indicated; that to the best of the 
Professional's knowledge, information and belief, the quality of the Work is in accordance with the Contract Documents; and that 
the Contractor is entitled to payment in the amount certified.  In the case of final payment, the Professional's certification of final 
payment and recommendation that the Work is acceptable must be a further representation that conditions governing final 
payment to the Contractor have been met. 

 
7.4 Refusal to Make or to Recommend Payment:  The Owner may withhold from any payment an amount based on the (a) 

Professional's refusal to recommend payment or (b) Owner's estimate of the fair value of items included in the payment request.  
The Owner will give the Contractor reasonably prompt written notice supporting such action.  The Professional may refuse to 
recommend any part of any payment, or because of subsequently discovered evidence, inspections or tests or the value of the 
Punch List, nullify all or any portion of any payment previously recommended, as the Professional may consider necessary to 
protect the Owner from loss because: 
(a) the Work is Defective or completed Work has been damaged requiring correction or replacement,  
(b) the Contract Price has been reduced by Change Order,  
(c) it has been necessary that the Owner correct Defective Work or complete Work,  
(d) reasonable evidence exists that all or a part of the Work will not be completed within the corresponding Contract Time, 
(e) the Contractor failed to comply with any material requirements of the Contract, including, but not limited to the failure to submit 

Progress Schedule Submittals or as-built/Record Documents when due,   
(f) stored materials for which payment has been made or is sought has been determined by the Professional or the Owner Field 

Representative to be damaged or missing, or  
(g) the Professional reasonably believes or knows of the occurrence of an event justifying termination for cause. 

 
7.5 Request for Final Inspection:  The Contractor must complete the Substantial Completion Punch List within the Contract Time 

and date.  The Contractor must assemble all required documentation before requesting final inspection in writing.  The Contractor 
may request final inspection of the entire Work, or the part of the Work for which final payment is specified in the Contract 
Documents.  Upon this written notice, and if deemed appropriate by the professional, the Professional will make a final 
completion inspection with the Owner and Contractor and notify the Contractor of all incomplete or Defective Work revealed by 
the Final Inspection.  The Contractor must immediately correct and complete the Work.   

 
7.6 Close-out Documents:  The Contractor must prepare and submit the following documentation before requesting final inspection 

or final payment:  final operating and maintenance documentation (with revisions made after Substantial Completion), warranties, 
inspection certificates, as-built/Record Documents, release of payment claim forms, and all other required documents.   

 
7.7 Request for Final Payment:  The Contractor may request final payment after correcting or completing the Work to the 

satisfaction of the Professional and delivering close-out documentation (7.6).  The Contractor’s request for final payment must 
also enclose: 

 
(a) evidence of completed operations insurance and an affidavit certifying that the insurance coverage will not be canceled, 
materially changed, or renewal refused,  

(b) an affidavit certifying that the surety agrees that final payment does not relieve the surety of any of its obligations under the 
Performance Bond and Payment Bond, 

(c) a completed DMB-460 Form close out checklist, 
(d) a list of all pending insurance claims rising out of or resulting from the Work being handled by the Contractor and/or its insurer 
(e) Contractor’s ‘Guarantee and Statement’ (DMB-437) containing a statement of guaranteed indebtedness acceptable to the 
Owner in the full amount of the Contract Price, or a release of payment claims in the form of a release of liens, or a Bond or 
other security acceptable to the Owner to indemnify the Owner against any payment claim.   

 
7.8 Final Payment and Acceptance:  If the Professional is satisfied that the entire Work, or the part of the Work for which final 

payment is specified in the Contract Documents, is complete and the Contractor’s other obligations under the Contract 
Documents has been fulfilled, the Professional will furnish to the Owner and Contractor the Professional’s certification of final 
payment and acceptance within thirty Calendar Days after receipt of the final payment request.   If the Professional is not 
satisfied, the Professional will return the request to the Contractor indicating in writing the reasons for not certifying final payment.  
If the final payment request is returned, the Contractor must correct the deficiencies and re-request final payment.  If the Owner 
concurs with the Professional’s certification of final payment the Owner will, within thirty Calendar Days after receipt of the 
Professional’s certification of final payment, pay the balance of the Contract Price subject to those provisions governing final 
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payment specified in the Contract Documents.  If the Owner does not concur with the Professional’s determination, the Owner will 
return the request for final payment to the Contractor with written reasons for refusing final payment and acceptance.   

 
7.9 Contractor's Continuing Obligation:  The following does not constitute acceptance of the Work in the event the Work or any 

Work is not in accordance with the Contract Documents, and therefore does not release the Contractor from its obligation to 
perform and furnish the Work in accordance with the Contract Documents:   
(a) a certification by the Professional of any Request for Payment or final payment;  
(b) the issuance of a Substantial Completion certificate;  
(c) any payment by the Owner to the Contractor;  
(d) any Partial Use;  
(e) any act of acceptance by the Owner or any failure to do so;  
(f) any review and approval of a Shop Drawing, sample, test procedure or other Submittal;  
(g) any review of a Progress Schedule;  
(h) any On-Site Inspection; 
(i) any inspection, test or approval;  
(j) any issuance of a notice of acceptability by the Professional; or  
(k) any correction of Defective Work or any completion of Work by the Owner. 

 
7.10    Waiver of Claims:  The making of final payment does not constitute a waiver by the Owner of any rights as to the Contractor's 

continuing obligations under the Contract Documents, nor will it constitute a waiver of any claims by the Owner against the 
Contractor still unsettled, or arising from unsettled payment claims, Defective Work appearing after final inspection or failure by 
the Contractor to comply with the Contract Documents or the terms of any special warranties provided by the Contract 
Documents or by Law.  The acceptance of final payment will constitute a waiver of all claims by the Contractor against the Owner, 
other than those claims previously made in writing, on a timely basis. 

 
8.  Other Work:  During the Contract Time, the Owner may self perform or Contract for other work at the site.  By doing so, the Owner 

or its representative will coordinate the operations of the Contractor and the other work.  Whenever the other work interfaces with 
the Contractor’s Work on site, the Contractor must coordinate its activities with the interfacing work, inspect the other work and 
promptly report to the Professional in writing if the other work is unavailable or unsuitable.   The Contractor’s failure to do so will 
constitute an acceptance of such other work as fit and proper for integration with the Work except for latent or non-apparent 
defects and deficiencies in the other work.  The Contractor must provide proper and safe access to the site for handling, unloading 
and storage of their materials and equipment and for the execution of the other work.  The Contractor must do all cutting, fitting, 
patching and interfacing of the Work that may be required to make any part of the Work come together properly and integrate with 
other work.  If the Contractor becomes party to a dispute or claim due to damages caused to its Work/property or other work/their 
property, the Contractor must promptly attempt, without involving the Owner or the Professional or their agents, to settle with the 
other party by agreement or otherwise resolve the claim.  If the Owner determines that the other work resulted in a delay to the 
Work to be performed by the Contractor and such delay justifies a Change Order, the Owner will authorize the necessary 
adjustment in Contract Price and/or Time. 

 
9. Stop Work Orders and Suspension of Work:  The Owner may order the Contractor in writing to defer, stop, suspend or interrupt 

all or part of the Work, in the event any of the following situations:   
(a) any Work is Defective,  
(b) any Work, when completed, will not conform to the Contract Documents,  
(c) any materials or equipment are unsuitable,  
(d) any workers are insufficiently skilled,  
(e) failure of the Contractor to implement appropriate measures for the SESC, or  
(f) as the Owner may determine appropriate for its convenience.   
The Contractor is responsible for the Delays and any additional costs if at fault.  Any justified increase in Contract Price/Time due 
to suspension of Work must be submitted within thirty Calendar Days of knowing the extent of Delays and before submitting the 
final payment. 

 
10. Termination: 
 
10.1  Termination for Breach:  The Owner may elect to terminate all or any part of the Work if:  

(a) the Contractor fails to complete the Work, or a specified part of the Work, within the corresponding Contract Time; fails or refuses to 
supply sufficient management, supervision, workers, materials or equipment; or otherwise fails to prosecute the Work, or any specified 
part of the Work, with the diligence required to comply with the Contract Time(s);  

(b) the Contractor persistently disregards the authority of the Professional or violates or disregards a provision of the Contract Documents 
or the Laws of any Political Subdivision with jurisdiction;  

(c)  the Contractor admits in writing, or the Owner otherwise establishes, the Contractor's inability or refusal to pay the Contractor's debts 
generally as they become due;  

(d) in response to the Owner's demand, the Contractor fails to provide adequate, written assurance that the Contractor has the financial 
resources necessary to complete the Work within the Contract Time; 

(e) the Contractor fails to comply with the Michigan Residency requirements (1984 PA 431, as amended, MCL 18.1241a); or is found to 
be in violation of Section 4 of 1980 PA 278 concerning unfair labor practices, or any nondiscrimination requirements imposed by Law;  

(f) at any time, the Contractor, Subcontractor or Supplier is in violation of unfair labor practices prohibited by Section 8 of Chapter 327 of 
the National Labor Relations Act, 29 U.S.C. 158; or  



Bidding and Contract Document (R 6/07) Project Name:  MCTI New Water Safety Building  File No.   641/09418.HRB  

00-21 

(g) the Contractor violates or breaches any material provision of the Contract Documents, which provides contractually for cause 
termination or rescission of the Contract or of the Contractor’s right to complete the Work. 

 
Within seven Calendar Days after the Contractor receives a notice requiring assurance of due performance for any of the above occurring 
non-conformances, the Contractor must meet with the Owner and present the Contractor’s plan to correct the problems.  If the Owner 
determines that the Contractor’s plan provides adequate assurance of correction, that determination does not waive the Owner's right to 
subsequently default the Contractor or affect any rights or remedies of the Owner against the Contractor and/or surety then existing or that 
may accrue in the future.  The Owner, after giving the Contractor and surety seven Calendar Days’ written notice of intent to default, may 
declare the Contractor in default and terminate the services of the Contractor for cause.   Unless otherwise agreed between the Owner 
and Contractor, at the expiration of the Seven-Calendar Day (intent to default) period, the Contractor must immediately stop all Work and 
proceed in accordance with the Owner’s instructions.  Following the expiration of the Seven-Calendar Day  (intent to default)  notice, the 
Contractor will be sent a default letter – notice of termination for cause.  The Owner will issue a Contract Change Order to revise the name 
of the contract party to the name of the surety company.  The surety company must undertake to perform and complete the Work, in 
accordance with the Contract Documents, in place of the Contractor, either through the surety's agents or by executing agreements with 
qualified contractors (excluding the Contractor and any of the Contractor's affiliates), or both. 

 
The Owner may issue a fifteen-Calendar Day notice of intent to default the surety company if they fail to execute in a timely manner the 
completion of the Contract Work.  Without an adequate plan of correction, the Owner may issue a notice of termination for cause letter to 
the surety.  If a termination of the contract with the surety occurs, the Owner reserves the right to complete the Work. 
 
If the Owner has terminated the Contractor, any such termination will not affect any rights or remedies of the Owner against the Contractor 
or surety, or both, then existing or that may accrue after termination.  All provisions of the Contract Documents that, by their nature, survive 
final acceptance of the Work must remain in full force and effect after a termination for cause of the Contractor or default of the surety, or 
both.  The Owner may, in its sole discretion, permit the Contractor to continue to perform Work when the Contractor is in default or has 
been defaulted.  Such decision by the Owner in no way operates as a waiver of any of the Owner's rights under the Contract Documents 
or Performance Bond, nor in the event of a subsequent default, entitle the Contractor or surety to continue to perform or prosecute the 
Work to completion. 

 
10.2 For none bonded projects, the Owner will follow the termination protocol in Paragraph 10.1 without involving a surety. 
 
10.3 Termination for Convenience of the Owner:  Upon fifteen Calendar Days' written notice to the Contractor and surety, or sooner if 

reasonable under the circumstances, the Owner may, without cause and without prejudice to any other right or remedy it may have, elect 
to terminate any part of the Work, or the Contract in whole or in part, as the Owner may deem appropriate for its convenience.  Upon 
receipt of any such termination notice, the Contractor must immediately proceed in accordance with any specific instructions, protect and 
maintain the Work, and make reasonable and diligent efforts to mitigate costs associated with the termination.  In such termination, the 
Contractor must be paid in accordance with the terms of this Contract for only services rendered before the effective date of termination.  
Upon termination for convenience, the Contractor must be released from any obligation to provide further services and the Owner must 
have full power and authority to take possession of the Work, assume any agreements with Subcontractors and Suppliers that the Owner 
selects, and prosecute the Work to completion by Contract or as the Owner may deem expedient. 

 
10.4 Termination for Lack of Funding:  If expected or actual funding is withdrawn, reduced or limited in any way before the completion date 

set forth in this Contract or in any amendment, the State may, upon written notice to the Contractor, terminate this Contract in whole or in 
part in accordance with Paragraph 10.3. 

 
11. Disputes:  All claims, counterclaims, disputes and other matters in question between the Owner and Contractor arising out of or 

relating to the Contract Documents must be submitted in writing to the Professional and otherwise processed and resolved as 
provided in this Article.  The Contractor must carry on the Work with due diligence during all disputes or disagreements.  Work 
must not be delayed or postponed pending resolution of any disputes or disagreements.  The Contractor must exercise 
reasonable precautions, efforts and measures to avoid situations that would cause delay. 

 
11.1 Notice of Claim: Except for Owner claims for liquidated damages, no claim is valid unless it is based upon written notice 

delivered by the claimant to the other party promptly, but in no event later than thirty Calendar Days after the Professional's or 
Project Director’s determination giving rise to the claim.  The notice must state the nature of the dispute, the amount involved, if 
any, and the remedy sought.  The claim submittal with all supporting data must be delivered within sixty Calendar Days after the 
determination giving rise to the claim (unless the Professional allows an extension).  The responsibility to substantiate claims 
rests with the claimant.  A claim by the Contractor must be submitted to the Professional and Project Director for a 
recommendation or decision from the Professional.  A claim by the Owner must be submitted to the Contractor and the 
Professional for a written recommendation or decision by the Professional.  The Owner reserves the right to audit any Contractor 
claim (or claim package) that the Contractor values at more than $50,000.00.  Pending final resolution of any claim under this 
Article, the Contractor must proceed diligently with the Work and comply with any decision of the Owner and/or Professional.  For 
all Contractor claims seeking an increase in Contract Price or Contract Time, the Contractor must submit an affidavit, certifying 
that the amount claimed accurately reflects any Delay and all costs that the Contractor is entitled from the occurrence of the 
claimed event and that supporting cost and pricing data are current, accurate, complete and represent the Contractor's best 
knowledge and belief.  The affidavit must be signed in the same manner as required in Item 6 of Section 00100.   

 
11.2 Recommendations or Decisions from the Professional:  For claims under $100,000.00, if requested in writing by the 

Contractor, the Professional will render a recommendation or decision within thirty Calendar Days after the request and the 
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Owner will issue, if necessary, a determination within thirty Calendar Days after the Professional's recommendation or decision.  
For claims exceeding $100,000.00, the Professional will issue its recommendation or decision and the Owner, if necessary, will 
issue its determination, within sixty Calendar Days. 

 
If the Professional denies a Contractor claim or agrees with an Owner claim, that decision must be final and binding on the 
Contractor, without any determination by the Owner, unless the Contractor files a request for a presentation with the Director-FA 
within thirty Calendar Days.   To the extent that any recommendation from the Professional is partly or wholly adverse to a claim 
from the Owner, that determination must be final and binding on both the Owner and Contractor unless either party files a request 
for a presentation with the Director-FA within thirty Calendar Days.  If the Professional recommends payment of any Contractor 
claim which increases the Contract Price, that recommendation is subject to the Owner’s written approval.  In the event any such 
determination from the Owner is partly or wholly adverse to the preceding recommendation from the Professional, that 
determination must be final and binding on the Contractor unless the Contractor files suit in the Michigan Court of Claims within 
thirty Calendar Days after receipt of such determination.  The claim is waived if not made in accordance with these requirements. 

 
If either the Contractor or Owner is not satisfied with any decision of the Professional on a claim, that party must, within thirty 
Calendar Days of receiving that decision, file a written appeal with complete supporting documentation with the Director-FA..  The 
Director-FA has discretion concerning the allowability of evidence submitted, and is not bound to any rules of evidence.  If the 
right to a presentation is waived or if a presentation is conducted and the dispute remains unresolved, the Director-FA, at the 
Director-FA’s sole option, must specify in which forum the dispute must be conducted by issuing a written determination to the 
Contractor that the dispute if the Contractor so elects, be submitted in writing to the Michigan Court of Claims.  The Director-FA’s 
determination on the dispute is final and binding on the Contractor unless the Contractor files a lawful action in the Michigan 
Court of Claims within thirty Calendar Days after receiving the Director-FA’s determination.  After settlement or final adjudication 
of any claim, if payment by the Contractor is not made to the Owner, the Owner may offset the appropriate amounts against (a) 
payments due to the Contractor under any other Contract between the Owner and the Contractor, or (b) any amounts for which 
the Owner may be obligated to the Contractor in any capacity.  The Director-FA may designate someone to fulfill the Director-
FA’s duties under these terms and conditions. 

 

SECTION 00750 SPECIAL WORKING CONDITIONS   
 
The Work is for the Department Of Labor and Economic Growth and their special working conditions are included in Appendix II.   
Contractor must comply with all security regulations.   Access to and egress from the buildings and State Agency grounds must be via 
routes specifically designated by the State Agency.  Whenever the Contractor has caused an operating security system to go out of 
service, or left unsecured openings in existing facilities or security fences, the Contractor must furnish a security guard acceptable to the 
Owner to maintain security of the facility outside of normal working hours and will be held responsible for any losses from the facility. 
The Contractor must maintain at all times dust control measures to the satisfaction of the Owner. 
 

 

SECTION 00800 SUPPLEMENTARY CONDITIONS 
 

The following conditions must supplement the general conditions:   N/A 
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SECTION 00850 WAGE DETERMINATION SCHEDULE 
 
The Contractor and all Subcontractors must comply with all Laws pertaining to occupational classifications and to the following 
requirements: 
 
1. The rates of wages and fringe benefits to be paid to each class of construction mechanics must not be less than the wage and fringe 

benefit rates issued by the Michigan Department of Labor and Economic Growth (MDLEG), Wage and Hour Division in its schedule of 
occupational classification and wage and fringe benefit for the locality in which the Work is to be performed.  These prevailing wage 
rates are included in Appendix IV. 

 
2. The Contractor must keep posted on the construction site, in a conspicuous place, a copy of all prevailing wage and fringe benefit 

rates as prescribed in the Contract and the address and telephone number of the MDLEG’s office responsible for enforcing these 
provisions, and must keep an accurate record showing the name and classification of each Person performing Work on the site, the 
dates on which Work was performed, the hours each Person worked on the site and the actual hourly wage and benefits paid to each 
Person.  This record must be notarized by a Notary Public and must be available to DMB-FA and MDLEG for an audit or inspection, at 
any time, upon their request. 

 
3. If any trade is omitted from the schedule of wages and fringe benefit rates included in Appendix IV, the trades omitted must also be 

paid not less than the wage and fringe benefit rates prevailing in the locality in which the Work is to be performed. 
 
4. The Contractor must keep posted on the construction site, in a conspicuous place, notice that construction mechanics, as the intended 

beneficiaries of 1965 PA 166, as amended, who have not been paid in accordance with the Act may file a claim with the MDLEG.  
 
A finding by the MDLEG that the Contractor or any Subcontractor is in violation of these requirements is final. 
 
  

 

SECTION 00900 ADDENDA   
 
Each Bid submittal must include acknowledgement of receipt and review of all Addenda issued during the Bidding period.  
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SECTION 01010  SUMMARY OF WORK 
 
I. GENERAL: 
 
 A. General information covering the "Scope of Work" is specified on the Invitation to Bid.     
 
 B. The Agency will provide the following Work: 
 
  1. State Salvage:  The State reserves the right to salvage certain items and equipment and those salvaged items will be 

identified to the Bidder at the time of their inspection of the proposed Work.  The State will remove salvaged items before 
commencement of the Work. 

 
  2. Moving Furnishings and Equipment:  The Contractor must give timely notice to the State Agency representative identified 

in the pre-construction meeting of all furnishings, window covering and movable equipment that will interfere with the 
Work or which the Contractor cannot protect with coverings of paper, plastic, drop cloths or clean tarpaulin.   The 
Contractor must furnish, install, maintain and remove all coverings used to protect furnishings, window coverings and 
movable equipment. 

 

SECTION 01020  ALLOWANCES 
 
I. GENERAL: 
 
 A. Inspection and Independent Testing Allowances: 
 
  1. Bidders must include in their Base Proposal Sum an allowance of $ N/A to cover N/A  specified in Section N/A . 
  2. Monies in the allowance will be used only on issuance of a Contract Change Order. 
  3. Do not include Contractor's costs in Base Proposal Sum; Change Orders will include overhead and profit. 
  4. Any monies remaining in allowance at Contract Close-Out will be deleted from the account by Contract Change Order. 
 
 B. Contingency Allowances: 
 
  1. Bidders must include in their Base Proposal Sum a contingency allowance of $. 
  2. Monies will be used in the contingency allowance only on issuance of a Contract Change Order. 
  3. Do not include Contractor's costs in Bid; Contract Change Orders will include products, labor, transportation, equipment 

rental, bonds, insurance, overhead and profit. 
  4. Any monies remaining in allowance at Contract Close-Out will be deleted from the account by Contract Change Order. 
 

SECTION 01025  MEASUREMENT AND PAYMENT  
 
I. GENERAL: 
 
 A. Schedule of Values:  If required, before the submittal of the first payment request, the Contractor must submit a Schedule of 

Values to the Professional for review and approval, of the various tasks that must be performed to complete all the Work.  The 
schedule must show each task and the corresponding value of the task, including separate monies allocated for General 
Condition items and Project close-out.  The aggregate total value for all tasks must be equal to the total Contract sum. 

 

SECTION 01030  ALTERNATES 
 
I. GENERAL: 
 
 A. The Contract will be awarded on the basis of the Base Proposal Sum stated on the Proposal and Contract and any additive or 
deductive Alternates in the order the Owner accepts them. 
 
II. EXECUTION: 
 
 A. Coordinate pertinent related Work and modify surrounding work as required to complete the Project for each alternate. 
 B. Description of Alternates: 
 
  1. Alternate No. 1:   N/A 
 

SECTION 01040  COORDINATION 
 
I. GENERAL: 
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 A. Project Coordination: 
 
  1. Before beginning Work the Contractor must coordinate with the State Agency representative to implement the schedule 

for the Project.  Once the Project is started, it must be carried to completion without delay. 
2.     Any building utility service interruptions or outages including security required by the Contractor in performing the Work 

must be prearranged with the staff of the State Agency and must occur only during those scheduled times. 
  3. The Contractor is not responsible for removing room furnishings unless is required by the Contract Documents. 
 
 B. Cutting and Patching: 
 
  1. The Contractor must do all cutting, fitting or patching of the Work that may be required to make its several parts fit 

together properly or make new Work join with the existing structure.  The Contractor must take proper precautions so as 
not to endanger any existing Work.  The Contractor must not cut or alter existing structural members or foundations 
unless specifically required by the Contract Documents. 

  2. Holes or openings cut in exterior walls and roofs for installation of materials or equipment must be waterproofed by 
appropriate, approved materials and methods. 

  3. All adjacent finished surfaces that are damaged by the new Work must be patched with materials matching existing 
surfaces.  Joints between patched and existing material must be straight, smooth and flush.  Workers skilled in its 
installation must apply all patching material. 

 

SECTION 01050  FIELD ENGINEERING  
 
I. GENERAL: 
 
 A. When applicable, the Contractor must employ a surveyor who must establish and maintain all lines and levels required for 

laying out and constructing the Work.  The Contractor agrees to assume all responsibility due to inaccuracy of any Work of the 
surveyor, and including incorrect bench marks, their loss or disturbance.  Upon completion of the Project, the Contractor must 
submit two copies of site layout Drawings prepared for the Project and certified by the surveyor. 

 
SECTION 01060  REGULATORY REQUIREMENTS 
 
I. GENERAL: 
 
 A. Regulations: 
 

1. Laws:  The Contractor and its Subcontractors/Suppliers must comply with all Federal, State and local Laws applicable 
to the Work and site. 

 
2. Codes:  All Works must be provided in accordance with the State Construction Code Act, 1972 PA 230, as amended, 

MCL 125.1501 et seg,, International Building and Residential Codes and all applicable Michigan construction codes 
and fire safety including but not limited to:  Michigan Building Code, Michigan Residential Code, Michigan Uniform 
Energy Code, Michigan Electrical Code, Michigan Rehabilitation Code for Existing Buildings, Michigan Mechanical 
Code, Michigan Elevator Code and Michigan Plumbing Code.   If the Contractor observes that any Contract Document 
conflicts with any Laws or the State Construction Code or any permits in any respect, the Contractor must promptly 
notify the Professional in writing.   If the Contractor provides any Work knowing or having to reason to know of such 
conflict, the Contractor must be responsible for that performance. 

 
3. Permits:  All required construction permits must be secured and their fees including inspection costs must be paid by 

the Contractor.   The time incurred by the Contractor in obtaining construction permits must constitute time required to 
complete the Work and does not justify any increases to the Contract Time or Price, except when revisions to the 
Drawings and/or Specifications required by the permitting authority cause the Delays.   The Contractor must pay all 
charges of Public Utilities for connections to the Work, unless otherwise provided by Cash Allowances specific to 
those connections.  The following permit fees will be paid by the Owner  

 
4. Taxes:  The Contractor must pay all Michigan sales and use taxes and any other similar taxes covering the Work that 

are currently imposed by legislative enactment and as administered by the Michigan Department of Treasury, 
Revenue Division.  If the Contractor is not required to pay or bear the burden or obtains a refund of any taxes deemed 
to have been included in the Bid and Contract Price, the Contract Price must be reduced by a like amount and that 
amount, whether as a refund or otherwise, must ensure solely to the benefit of the State of Michigan. 

 
5. Safety and Protection: The Contractor and its Subcontractors/Suppliers must comply with all applicable Federal, 

State and local Laws governing the safety and protection of persons or property, including, but not limited to the 
Michigan Occupational Safety and Health Act (MIOSHA), 1974 PA 154, as amended, MCL 408.1001 et seg., and all 
rules promulgated under the Act.  The Contractor is responsible for all damages, injury or loss to the Work, materials, 
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equipment, fines, penalties as a result of any violation of such Laws, except when it’s due to the fault of the Drawings 
or Specifications or to the Act, error or omission of the Owner or Professional.  The Contractor is solely responsible for 
initiating, maintaining and supervising all safety precautions and programs and such responsibility must continue until 
such time as the Professional is satisfied that the Work, or Work inspected, is completed and ready for final payment.   
In doing the Work and/or in the event of using explosives, the Contractor must take all necessary precautions for the 
safety of, and must erect and maintain all necessary safeguards and provide the necessary protection to prevent 
damage, injury or loss to: (a) all employees on the Work and other persons who may be affected by the Work, (b) all 
the Work and materials and equipment to be incorporated into the Work, whether stored on or off the site, and (c) 
other property at or adjacent to the site, including trees, shrubs, lawns, walks, pavements, roadways, structures, 
utilities and Underground Utilities not designated for removal, relocation or replacement.  In the event of severe 
weather, the Contractor must inspect the Work and the site and take all reasonably necessary actions and precautions 
to protect the Work and ensure that public access and safety are maintained. 

 
6. Fire Hazard Conditions: 

 
 1. The fire hazard classification of finish materials where used in the specification must be listed in the following table: 

 
   CLASS   FLAME SPREAD     FUEL CONTRIBUTION     SMOKE DEVELOPED 
   
     A            0-25                0-35                     0-50 
   B           26-75               36-75                    51-125 
    C          76-200              76-200                   126-200 
 

 2. Classification must be determined by tunnel test in accordance with National Fire Protection Association NFPA-255), 
American Society for Testing Materials (ASTM-84) or Underwriters' Laboratories, Inc. (UL-723). 

 
  7. Flame/Smoke Resistance Standards:  The Contractor must provide carpeting complying with "Class B" requirements 

as set forth in Michigan Department of State Police State Fire Safety Board "Health Care Facilities Fire Safety Rules' 
R29.1243, Rule 243, when tested in accordance with the following procedures: 

 
1. Tunnel Test:  Test for surface burning characteristics, with ratings for flame spread, fuel contribution, and/or smoke 

density; ASTM E 84, UL 723, or NFPA No. 255. 
 2. Pill Test:  Test for flammability; ASTM D 2859, or DOC FF-1-70. 

3. Floor Radiant Panel Test:  Test for burning under varying radiant energy levels; ASTM E 648, with minimum average 
radiant flux ratings not less than 0.45 watts/sq. cm. 

4. Smoke Density Test:  Test in radiant heat chamber, with and without flame, for density of smoke generated; ASTM E 
662, or NFPA No. 258, also known as NBS Smoke Density Chamber Test.*** 

 
8. Michigan Right-To-Know Law:  The Contractor and its Subcontractors/Suppliers must comply with MIOSHA, 

Michigan Right-to-Know Law, Public Act 80 of 1986 (Act) and the rules promulgated under it.  The Act places certain 
requirements on employers to develop a communication program designed to safeguard the handling of hazardous 
chemicals through labeling of chemical containers and development and availability of Material Safety Data Sheets 
(MSDS), and to provide training for employees who work with these chemicals and develop a written hazard 
communications program.  The Act also provides for specific employee rights, including the right to be notified of the 
location of MSDS and to be notified at the site of new or revised MSDS within five Business Days after receipt and to 
request MSDS copies from their employers.  The Contractor, employer or Subcontractor must post and update these 
notices at the site. 

 
9. Environmental Requirements:  The Contractor and its Subcontractors/Suppliers must comply with all applicable 

Federal, State and local environmental Laws, standards, orders or requirements including but not limited to the 
National Environmental Policy Act of 1969, as amended, Michigan Natural Resources and Environmental Protection 
Act, P.A. 451 of 1994, as amended, the Clean Air Act, as amended, the Clean Water Act, as amended, the Safe 
Drinking Water Act, as amended, Pollution Prevention Act, as amended, Resource Conservation and Recovery Act, 
as amended, National Historic Preservation Act, as amended and Energy Policy and Conservation Act and Energy 
Standards for Buildings Except Low-Rise Residential Buildings, ANSI/ASHRAE/IESNA Standard 90.1-1999. 

 
10. Nondiscrimination:  For all State Contracts for goods or services in amount of $5,000 or more, or for Contracts entered 

into with parties employing three or more employees; in connection with the performance of Work under this Contract, the 
Contractor and its Subcontractors and Suppliers must comply with the following requirements:  

 
10.1 Not to discriminate against any employee or applicant for employment because of race, color, religion, national origin, 

age, sex, height, weight or marital status and take affirmative action to ensure that applicants are employed and the 
employees are not subject to such discrimination.  Such action must include, but is not be limited to, the following:  
employment, upgrading, demotion or transfer; recruitment advertising; layoff or termination; rates of pay or other forms 
of compensation; and selection for training. 
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10.2 To state in all solicitations or advertisements for employees that all qualified applicants will receive consideration for 

employment without regard to race, color, religion, national origin, age, sex, height, weight or marital status. 
 
10.3 To send, or have its collective bargaining representative send, each labor union or representative of workers with which 

there is a collective bargaining agreement or other contract or understanding, a notice advising the labor unions or 
workers' representative of the commitments under this provision. 

 
10.4 To comply with the Elliot-Larsen Civil Rights Act, 1976 PA 453, as amended , MCL 37.2201 et seq.; the Michigan 

Persons With Disability Civil Rights Act, 1976 PA 220, as amended, MCL 37.1101 et Seq.;  and all published rules, 
regulations, directives, and orders of the Michigan Civil Rights Commission (MCRC) which may be in effect on or before 
the date of Bid opening.  

 
10.5 The Contractor must furnish and file compliance reports within the times, and using the forms prescribed by the MCRC.  

Compliance report forms may also elicit information as to the practices, policies, programs, and employment statistics of 
the Contractor and Subcontractors.  The Contractor must permit access to Records by the MCRC and its agent for 
purposes of ascertaining compliance with the Contract and with rules, regulations, and orders of the MCRC. 

 
10.6 If, after a hearing held under its rules, the MCRC finds that the Contractor has not complied with the nondiscrimination 

requirements of the Contract Documents, MCRC may, as part of its order, certify its findings to the Administrative Board 
of the State of Michigan, which may order the cancellation of the Contract and/or declare the Contractor ineligible for 
future contracts with the State until the Contractor complies with the MCRC’s order. 

 
11. Michigan Residency for Employees:  Fifty percent of the persons employed on the Work by the Contractor must have 

been residents of the State of Michigan for not less than one year before beginning employment on the Work.  This 
residency requirement may be reduced or waived to the extent that Michigan residents are not available or to the extent 
necessary to comply with the federal funds used for the Project.  This requirement does not apply to employers who are 
signatories to collective bargaining agreements that allow for the portability of employees on an interstate basis. 

 
SECTION 01090  REFERENCES  
 
I. GENERAL: 
 
 A. References will be made in an abbreviated alpha numeric form to specific standard specifications, reference publications and 

building codes of federal or state agencies, manufacturers, associations or trade organizations.  Such references will be 
identified by the alphabetic abbreviation which identifies the government agency, the association or organization followed by 
the rule, section or detail number that are to form a part of these specifications, the same as if fully set forth herein, and must 
be of latest issued date in effect three months before the Bid opening date shown on the Proposal and Contract.  The 
abbreviations used are referred to as follows:   

 
      Abbreviation      Agency, Association or Organization 
 
   ACI  American Concrete Institute 
   AISC  American Institute of Steel Construction, Inc. 
            AMCA  Air Moving and Conditioning Association 
   ANSI  American National Standards Institute, Inc. 
        ASHRAE American Society of Heating, Refrigerating and Air Conditioning Engineers 
   ASME  American Society of Mechanical Engineers 
            ASSE  American Society of Sanitary Engineering 
           ASTM  American Society of Testing and Materials 
           AWS  American Welding Society 
           AWWA  American Water Works Association 
           BOCA  Building Officials and Code 
           CDA  Copper Development Assn., Inc. 
           CLFMI  Chain Link Fence Manufacturer's Institute 
          CISPI       Cast Iron Soil Pipe Institute 
           CRSI  Concrete Reinforcing Steel Institute 
            CS  Commercial Standard 
           F/M  Factory Mutual Research Corporation 
            FS  Federal Specifications 
            HEW   United States Department of Health Education and Welfare 
           MDOT  Michigan Department of Transportation 
           NFPA   National Fire Protection Association 
          NSF  National Sanitation Foundation Testing Laboratory, Inc 
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          NSWMA  National Solid Waste Management Association 
           PCA  Portland Cement Association 
          PDI  Plumbing and Drainage Institute 
         SMACNA Sheet Metal & Air Conditioning Contractors 
            UL  Underwriters Laboratories, Inc. 
           USBM  United States Bureau of Mines 
          USDC  United States Department of Commerce 

 
 
SECTION 01100  SPECIAL PROJECT PROCEDURES 
 
I. GENERAL: 
 
 

A. The Contractor must post appropriate construction signs to advise the occupants and visitors of occupied facilities of the 
limits of construction work areas, hardhat areas, excavations, construction parking and staging areas, etc.   The Contractor 
must maintain safe and adequate pedestrian and vehicular access to fire hydrants, commercial and industrial 
establishments, churches, schools, parking lots, hospitals, fire and police stations and like establishments.  The Contractor 
must obtain written approval from the Owner ten Calendar Days before connecting to existing facilities or interrupting the 
services on site. 

 
B. Barrier and Enclosures:   

 
1. The Contractor must furnish, install and maintain as long as necessary and remove when no longer required adequate 

barriers, warning signs or lights at all dangerous points throughout the Work for protection of property, workers and the 
public.  The Contractor must hold the State of Michigan harmless from damage or claims arising out of any injury or 
damage that may be sustained by any person or persons as a result of the Work under the Contract. 

 
2. Temporary Fence:  The Contractor must entirely enclose the Contract area by means of woven wire or snow fence 

having minimum height of four feet.  Gates must be provided at all points of access.  Gates must be closed and secured 
in place at all times when Work under the Contract is not in progress.  The fence must be removed and grounds restored 
to original condition upon completion of the Work.   

 
3. Street Barricades:  The Contractor must erect and maintain all street barricades, signal lights and lane change markers 

during the periods that a traffic lane is closed for their operations.  There must be full compliance with rules and 
ordinances respecting such street barricading and devices must be removed when hazard is no longer present. 

 
C. Construction Aid: 

 
1. The Contractor must furnish, install, and maintain as long as necessary and remove when no longer required, safe and 

adequate scaffolding, ladders, staging, platforms, chutes, railings, hoisting equipment, etc., as required for proper 
execution of the Work.  All construction aids must conform to Federal, State, and local codes or Laws for protection of 
workers and the public. 

 
2. Debris Chute:  The Contractor must use a chute to lower debris resulting from their Work.  The chute must be the 

enclosed type with its discharge directly into the truck or approved container. 
 
3. Pumping and Drainage:  The Contractor must provide all pumping necessary to keep excavations and trenches free 

from water the entire period of Work on the Contract.  The Contractor must construct and maintain any necessary surface 
drainage systems on the Work site so as to prevent water entering existing structures or to flow onto public or private 
property adjacent to the Agency's land, except for existing drainage courses or into existing drainage systems.  The 
Contractor must prevent erosion of soils and blockage of any existing drainage system. 

 
SECTION 01200  PROJECT MEETINGS  
 
I. GENERAL: 
 

A. Pre-Construction Conferences:  The Project Director will schedule a pre-construction conference to be attended by the 
Professional, State Agency staff, and the Contractors.  A project procedure as outlined in DMB-460 Form, will be established 
for the Work during the pre-construction meeting.  When no organizational meeting is called, the Contractor, before beginning 
any Work, must meet with the staff of the Agency and arrange a Work schedule for the Project.  Once the Project has been 
started, the Contractor must carry it to completion without delay. 
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B. Progress Meetings:  The Professional will schedule progress meetings to be held on the job site whenever needed to supply 
information necessary to prevent job interruptions, to observe the Work or to inspect completed Work.  The Contractor must 
be represented at each progress meeting by persons with full authority to act for the Contractor in regard to all portions of the 
Work. 

 
SECTION 01300  SUBMITTALS 
 
I. GENERAL: 
 

A. Samples:  The Contractor must deliver all samples of material or equipment to the job site for examination by the State 
Agency and the Professional.  Samples will be examined by the Professional for conformance with the design concept of the 
Project and for compliance with the information given in the Contract Documents.  The Contractor must furnish all Work in 
accordance with approved samples.  The following general classifications of material and equipment require submission of 
samples.  Samples of other items may be requested by the Professional at any time. 

 
 
  Item of Work   Type of Sample Section Number 
 
  Asphalt Shingles   Sample Units  See Drawings 
   
 

B. Shop Drawings, Sample and Technical:  Contractor must submit to the Professional (a) the blue line drawings of all Shop 
Drawings; (b) … A 3-inch wide by 2-inch high clear space for State approval stamp must be provided on the Title Sheet of 
the shop drawings; (c) all required samples; and (d) all other technical submittals (test, results, test and safety procedures, 
O&M manuals, etc.) that are required by the Contract Documents.  Each submittal must be stamped/certified to indicate 
that the Contractor has satisfied the requirement of the Contract Documents and all trade construction Submittals must be 
coordinated, reviewed and stamped/approved by the Contractor before submission to the Professional.  Before each 
submission, the Contractor must (a) determine and verify all field measurements, quantities, dimensions, instructions for 
installation and handling of equipment and systems, installation requirements (including location, dimensions, access, fit, 
completeness, etc.), materials, color, catalog numbers and other similar data as to correctness and completeness, and (b) 
have reviewed and coordinated that technical Submittal with other technical submittals and the requirements of the 
Contract Documents.  The Contractor must give the Professional specific written notice of any variation from the 
requirements of the Contract Documents.  Neither the Owner’s authority to review any of the Submittals by the Contractor, 
nor the Owner’s decision to raise or not to raise any objections about the Submittals, creates or imposes any duty or 
responsibility on the Owner to exercise any such authority or decision for the benefit of the 
Contractor/Subcontractor/Supplier, any surety to any of them or any other third party.  The Contractor is not relieved of 
responsibility for errors or omissions in shop drawings, product data, samples, or similar submittals just because the 
Professional approved them.  The finalized As-Built/Record Documents and approved Submittals must be required for 
processing final payment to the Contractor. 

 
C. Progress Schedule:  Upon request, the Contractor must submit  six (6) copies of the Progress Schedule for the 

Professional and Owner review.  The Progress Schedule Submittals are intended to show: (a) the priority and sequencing 
by which the Contractor intends to execute the Work (or Work remaining) to comply with Contract Times, those sequences 
of Work indicated in or required by the Contract Documents; (b) how the Contractor anticipates foreseeable events, site 
conditions and all other general, local and prevailing conditions that may in any manner affect cost, progress, schedule, 
performance and furnishing of the Work; and (c) how the Means and Methods chosen by the Contractor translate into 
activities and sequencing; and (d) the actual timing and sequencing of completed Work.  Submittals will be returned to the 
Contractor within fifteen Calendar Days.  Contractor must resolve the issues arising from the review by the Professional 
and/or the Owner and submit Progress Schedule Revision.  The review of the Progress Schedule by the Professional or 
the Owner does not create or impose on the Owner or the Professional any responsibility for the timing, planning, 
scheduling or execution of the Work or the correctness of any such Progress Schedule detail.  The Contractor must update 
the schedule monthly.  The correctness of Progress Schedule remains the sole responsibility of the Contractor.  The 
Contractor is responsible for any time Delay and any cost incurred by the Professional, Contractor or 
Subcontractors/Suppliers as a result of resubmissions and re-reviews of a particular Submittal.   

 

SECTION 01400  QUALITY CONTROL 
 
I. GENERAL: 
 

A. Testing Laboratory Services:  All tests required by the Owner must fulfill ASTM, ANSI, Commercial and other Standards for 
testing. The Contractor must submit a minimum of three copies of each test report to the Professional for evaluation and 
subsequent distribution.  The following general classifications of Work require submission of test reports and/or certificates of 
inspection.  Additional submissions may be requested by the Professional at any time. 
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 N/A  
 

B. Tests: 

 
1. Paid by Owner:  N/A  
2 Paid by Contractor: N/A  

 
C. Concrete/Asphalt Materials:  Before placement of any concrete, the Contractor must submit for the Professional's approval 

complete data on the trial concrete mix formulation and a testing laboratory report for ASTM C94, twenty-eight-day standard 
cylinder test for compressive strength of a sample of the concrete mix.  For asphalt paving, the Contractor must submit the 
data and testing reports for ASTM D946, AC-5.  The mix must have 4.5 to 6 percent of asphalt cement by weight for binder 
course and 5 to 7 percent of asphalt cement by weight for surface course in accordance with Asphalt Institute Manual MS-4, 
MS-13 and  the current Michigan Department of Transportation (MDOT) Standard Specifications for Construction.   

 
1. The Contractor must furnish to the Professional tickets showing mix formulation, Contractor's name, Project name, mix 

identification for each load of concrete/asphalt delivered and installed.  If the technical specifications allow added water to 
the concrete mix after leaving the batch plant, the delivery ticket must reflect the added water.  The Owner Field 
Representative must receive a copy of each delivery ticket for transmittal to the Professional for evaluation. 

 
2. The Professional may require the Contractor to core drill questionable cast-in-place concrete/asphalt for laboratory 

testing.  Should the laboratory analysis indicate the concrete/asphalt fails to meet specification requirements, the 
Contractor must pay all costs for core drilling and testing in the laboratory and replace the concrete/asphalt found to fail 
meeting the specification requirements.  Should the laboratory analysis confirm that the concrete/asphalt meets 
specification requirements, the Owner will pay the Contractor for their costs for core drilling, concrete/asphalt patching 
and the laboratory fee for testing of the concrete/asphalt core samples. 

 

SECTION 01500  CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS 
 
I. GENERAL: 
 

A. The Contractor must furnish and install all temporary facilities and controls required by the Work, must remove them from 
State property upon completion of the Work, and the grounds and existing facilities must be restored to their original condition. 

 
B. If water or electricity is available in the area where Work will be performed, the Contractor will not be charged for reasonable 

use of these services for construction operation.  The Contractor must pay costs for installation and removal of any temporary 
connections including necessary safety devices and controls.  Use of services must not disrupt or interfere with operations of 
the State Agency. 

 
C. Temporary Sanitary Facilities: 

 
 

1. Portable Toilets:  The Contractor must provide and maintain a sufficient number of portable temporary toilets in locations 
approved by the State Agency.  They must comply with all Federal, State and local code requirements.  The Contractor 
must maintain the temporary toilets in a sanitary condition at all times and must remove them when the Work under this 
Contract is complete.  The Contractor's employees are not allowed to use any existing State toilet facility. 

 
2. State Toilets:  If available, the State Agency will designate a permanent toilet facility on the premises for use by 

personnel employed in the Work.  The Contractor must repair any damage to the toilet facility caused by their employees 
and maintain it in a clean and sanitary condition. 

 
D.  Field Office:   
 

1. On Site Trailer:  At the beginning of the Work, the Contractor may provide a field office and storage building at the site in 
a location acceptable to the Owner.  The building may be a trailer.  The Contractor may provide such other temporary 
buildings as he may require for the use of workers and safe storage for tools and materials.  Job signs with the 
Contractor’s name, logos, specialty, … etc., are not allowed. 

2. On site trailers are not allowed. 
 
 E. Temporary Heating:  Until the new heating system is ready to provide heat, the Contractor must provide adequate temporary 

heaters to maintain the temperature in those areas of the building where Work is being conducted between 55 degrees F. and 
70 degrees F. during working hours. 
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SECTION 01600  MATERIAL AND EQUIPMENT  
 
I. GENERAL: 
 

A. The Contractor must furnish and be responsible for all materials, equipment, facilities, tools, supplies and utilities 
necessary for completing the Work.  All materials and equipment must be provided as described in the Contract 
Documents and of good quality, free of defect and new and must be applied, installed, connected, erected, used, cleaned 
and conditioned following the manufacturer’s and Suppliers’ instructions.   

 
B. Delivery, Storage, and Handling:  All materials and equipment delivered to and used in the Work must be suitably stored 

and protected from the elements.  The areas used for storage must only be those approved by the State Agency.  The Owner 
assumes no responsibility for stored material.  The ownership and title to materials will not be vested in the Owner before 
materials are incorporated in the Work, unless payment is made by the Owner for stored materials and equipment.  After 
delivery, before and after installation, the Contractor must protect materials and equipment against theft, injury or damage 
from all causes.  For all materials and equipment, the Contractor must provide complete information on installation, 
operation and preventive maintenance.  

 
1. The Contractor must cover and protect bulk materials while in storage which are subject to deterioration because of 

dampness, the weather or contamination.  The Contractor must keep materials in their original sealed containers, 
unopened, with labels plainly indicating manufacturer's name, brand, type and grade of material and must immediately 
remove from the Work site containers which are broken, opened, watermarked and/or contain caked, lumpy or otherwise 
damaged materials. 

 
2. The Contractor must keep equipment stored outdoors from contact with the ground, away from areas subject to flooding 

and covered with weatherproof plastic sheeting or tarpaulins. 
 
3. The Contractor must certify that any materials stored off-site are:  

a) Stored on property owned or leased by the Contractor or owned by the agency.   
b) Insured against loss by fire, theft, flood or other hazards. 
c) Properly stored and protected against loss or damage. 
d) In compliance with the plans and specifications. 
e) Specifically allotted, identified, and reserved for the project. 
f) Itemized for tracking and payment. 
g) Subject to these conditions until the items are delivered to the project site. 

 
SECTION 01650  FACILITY START-UP 
 
I. GENERAL: 
 

A. Tests: The complete installation consisting of the several parts of equipment and systems installed according to the 
requirements of the Contract Documents must be ready in all respects for use by the State Agency and must be subjected 
to a test at full operating conditions and pressures for normal conditions of use. 

 
B. Adjustments:  Contractor must adjust and replace the Work which is necessary to fulfill the requirements of the Contract 

Documents and to comply with the directions and recommendations of the manufacturer of the several parts of equipment, 
and to comply with all provisions of architectural and/or engineering drawings/specifications and all codes and regulations 
which may apply to the entire installation. 

 
C. Demonstration:  Contractor must provide an on-site demonstration and training of all systems operations to the Owner 

when it is substantially completed. 

 
SECTION 01700  CONTRACT CLOSE-OUT 
 
I. GENERAL: 
 

A. Substantial Completion:  The Contractor must notify the Professional, the Project Director and the Agency when the Work 
will be substantially complete.  If the Professional, Owner, and Agency agree that the project is Substantially Complete, the 
Professional and Project Director will inspect the Work.   The Professional, upon determining that the Work, or a portion of the 
Work inspected, is substantially complete, will prepare a Punch List and will attach it to the respective Certificate of Substantial 
Completion.  The Contractor must be represented on the job site at the time this inspection is made and thereafter must 
complete all Work by the date set for final acceptance by the Owner. 

 
B. Cleaning: 
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1. Regular Cleaning:  The Contractor must remove all scrap or removed material, debris or rubbish from the Project work 

site at the end of each working day and more frequently whenever the Owner Field Representative deems such material 
to be a hazard.  The Contractor cannot discard materials on the grounds of the State Agency without the express 
permission of the Project Director.  No salvage or surplus material may be sold on the premises of the State Agency.  No 
burning of debris or rubbish is allowed.  Any recycled materials must be recycled and the Contractor will be required to 
provide recycling plan. 

 
2. Final Cleaning:  Before final acceptance by the State, the Contractor must clean all of the Work and existing surfaces, 

building elements and contents that were soiled by their operations and make repairs for any damage or blemish that was 
caused by the Work. 

 
SECTION 01800  MAINTENANCE  
 
I. GENERAL: 
 

A. The Contractor is responsible for maintaining the following parts of Work in good order and proper working conditions and 
must take all necessary actions for their protection until they are placed for use by the Owner:   
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  BID SCHEDULE  
 
Base Bid Schedule - The Bidder will complete the Work and accept as full payment, for the Work items listed, the following Unit Prices and/or Item 
Bid Prices, as applicable: 

Base Bid Bid   Description       Unit Item Bid 
Item No.  Quantity   (Bidder to write price in words)     Price Price 

 

 

 

 

 

 

 

 

Base Bid (Sum of Item Bid Prices for all Base Bid Items): 

 

________________________________________________________________ Dollars and No/Cents $__________________________ 
 (use words)          (in figures) 

Name of the Bidder _________________________________________ Agency No. ***_____  Index No. ***_____   File No. ****_____ 

Date _________________________ 

Federal Identification (I.D.) No. or Social Security No. _________________________________ 

Telephone No. _______________________ 
 

Schedule of Alternates - The Bidder will complete (or deduct from the Contract) the parts of the Work designated by the Alternates that follow and 
accept in full payment (or allow in full credit) for those parts of the Work the following Item Bid Prices: 

Alternate Bid  Description        Unit Item Bid 
Item No.  Quantity  (Bidder to write price in words)      Price Price 

 
 

The Bidder further acknowledges and agrees that the separate prices bid on this “Schedule of Alternates,” where they are applicable and deemed 
acceptable by the Owner, will be used if incorporated into the Contract when the Owner issues the Notice of Award. 

Name of the Bidder _________________________________________ Agency No. _***____  Index No. __***___   File No. __***____ 

Date ________________ 
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SCHEDULE OF CHANGE ORDER PRICES 

 The Bidder must use this “Schedule of Change Order Prices” to propose contingent prices.  The proposed contingent Change Order prices set forth 
in this schedule, at the sole discretion of the Owner, may, or may not be incorporated into the Contract Documents.  The Owner reserves the right to 
negotiate contingent Change Order prices before their possible incorporation into the Contract Documents.  Proposed Change Order prices will not 
affect determination of the lowest Bid. 

Subject to their incorporation into the Contract Documents, the Bidder will add to, or deduct from, the Contract Work covered by the contingent prices 
that follow and accept in full payment, or allow in full credit, for that Work (a) those prices bid by the Bidder, or (b) if a particular price is not Bid, the 
price proposed by the Owner (and shown in the appropriate column): 

Item  Units or  Description      Bidder's Bid Price Proposed 
No. Quantity  (Bidder to write price in words)    Price  By the Owner 

 

11 5,000 LF  Unit Price to add 1 LF of 4’ high welded wire      $2.50 

   fencing, complete, including fence line clearing,  

   in accordance with Specification 02800 

 

 

Name of the Bidder _________________________________________ Agency No. _***____  Index No. _***____   File No. __***____ 

Date _____________ 

Federal Identification (I.D.) No. or Social Security No. _________________________________ 

Telephone No. _______________________ 
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BID BOND 

BID SUBMITTED ON the _______ day of ________________, 20____. 

Bid Security is in the form of:  a Bid Bond _______  Bid Bond form has been duly executed _______; or  
A Bank Certified or Cashier's check ___ or Money Order  ___ is attached to this page ____ 
Bidder’s Certificate of Awardability is attached to the last page of this Bid Form ____ 

If the Bidder is an Individual: 

 Name of Individual: _________________________________________________________ 

 Name & Title of Person Authorized to sign: ___________________________________________ 
  

Signature:   _________________________________________________________ 
 (If not the Individual, Attach Power of Attorney) Date 

 Doing Business as: _________________________________________________________ 

 Business Address:  _________________________________________________________ 

Federal Identification (I.D.) No. or Social Security No.  ________________________________________ 
  

County of registration _________________________ 

 Telephone:  _________________________ FAX:  ______________________ 

If the Bidder is a Partnership: 

 By:   _________________________________________________________ 
    (True Name of the Partnership) 

    _________________________________________________________ 
 Partner Authorized to Sign Date 

 Signature:  _________________________________________________________ 
 (Attach evidence of Authority to sign) Date 

 Business Address:  _________________________________________________________ 

Federal Identification (I.D.) No. or Social Security No.  ________________________________________ 
 County of registration _________________________ 

 Telephone:  _________________________ FAX  _______________________ 

If the Bidder is a Corporation: 

 By:   _________________________________________________________ 
 (Legal Corporation Name) 

 Name & Title of Authorized Officer: __________________________________________________ 
  

Signature:  _________________________________________________________ 
 (Attach evidence of Authority to sign) Date 

 Name & Title of Officer Attesting: __________________________________________________ 
  
 Signature: _________________________________________________________ 
 Date 

 Business Address:  _________________________________________________________ 

Federal Identification (I.D.) No. or Social Security No.  ________________________________________ 
Telephone:   _________________________ FAX  _______________________ 

(State of Incorporation): _________________________________________________________ 

 If The Bidder is A Joint Venture:  JOINT VENTURE SIGNATURES MUST BE AS PROVIDED IN INSTRUCTIONS TO BIDDERS.  EACH 
JOINT VENTURER SIGNING THE BID MUST SIGN IN THE MANNER INDICATED FOR AN INDIVIDUAL, A PARTNERSHIP OR A 
CORPORATION.  IF MORE THAN TWO JOINT VENTURERS OF THE SAME TYPE ARE INCLUDED, USE ADDITIONAL PAGES.  JOINT 
VENTURE STATE OF INCORPORATION  ___________________ OR COUNTY OF REGISTRATION _____________________ 

 



Bidding and Contract Document (R 6/07) Project Name:  MCTI New Water Safety Building  File No.   641/09418.HRB  

 

PERFORMANCE BOND 

AGENCY No. _________                         INDEX No. ________                  SURETY COMPANY REFERENCE No. ____________ 

 
That "the Contractor," ___________________________________________________, a corporation ___, individual ___, partnership ___, 
joint venture ___ of the State of __________________, qualified to do business in the State of Michigan, as Principal, and "the Surety," 
____________________________________________________________________, of the State of _________________, as surety, are 
held and bound unto the State of Michigan, "the Owner," as Obligee, in the amount of 
__________________________________________________________________________ Dollars ($_________________), for the 
payment of which the Contractor and Surety bind themselves, their respective heirs, successors, legal representatives and assigns, jointly 
and severally, in compliance with 1963 PA 213, as amended, MCL 129.201 et seq. 

The Contractor has entered into "the Contract" with the Owner for _______________________________________________ 
_______________, "the Work," covered by the Contract Documents, which are incorporated into this Performance Bond by this reference; 

If the Contractor faithfully performs and fulfills all the undertakings, 
covenants, terms, conditions, warranties, indemnifications and 
agreements of the Contract Documents within the Contract Time 
(including any authorized changes, with or without notice to the 
Surety) and during the Correction Period, and if the Contractor 
also performs and fulfills all the undertakings, covenants, terms, 
conditions, warranties, indemnifications and agreements of any 
and all duly authorized modifications of the Contract Documents, 
then THIS OBLIGATION IS VOID, OTHERWISE TO REMAIN IN 
FULL FORCE AND EFFECT. 

A.  No change in Contract Price or Contract Time, "or equal" or 
substitution or modification of the Contract Documents (including 
addition, deletion or other revision) releases the Surety of its 
obligations under this Section 00610 Performance Bond.  The 
Surety expressly waives notice of any such change in Contract 
Price or Contract Time, "or equal" or substitution or modification of 

the Contract Documents (including addition, deletion or other 
revision). 

B.  This Performance Bond must be solely for the protection of the 
Owner and its successors, legal representatives or assigns.   

C.  It is the intention of the Contractor and Surety that they must 
be bound by all terms and conditions of the Contract Documents 
(including, but not limited to General Conditions and this 
Performance Bond).  However, this Performance Bond is executed 
pursuant to 1963 PA 213, as amended, MCL 129.201 et seq., and 
if any provision(s) of this Performance Bond is/are illegal, invalid or 
unenforceable, all other provisions of this Performance Bond must 
nevertheless remain in full force and effect, and the Owner must 
be protected to the full extent provided by 1963 PA 213, as 
amended, MCL 129.201 et seq. 

 

IMPORTANT:  The Surety must be authorized to do business in the State of Michigan by the Department of Labor and Economic Growth − 
Insurance Bureau, must be listed on the current U.S. Department of the Treasury Circular 570, and, unless otherwise authorized by the 
Owner in writing, must have at least an A− Best's rating and a Class VII or better financial size category per current A. M. Best Company 
ratings.

Name, Address and Telephone of the Surety: 

 

Address and Telephone of Agent, who is either a resident of, or 
whose principal office is maintained in, the State of Michigan 

 

 

 

Signed and sealed this __________ day of _______________________, 20_____. 

 

THE CONTRACTOR:  (Print Full Name and Sign) By:___________________________________________________________ 
 

WITNESS ______________________________ Name & Title: __________________________________________________ 

 Telephone No. _________________________________________________ 

THE SURETY:  (Print Full Name and Sign)   Agent: ________________________________________________________ 
 

WITNESS ______________________________ Attorney-in-Fact: ________________________________________________ 

      Telephone No. ____________________________________________________ 
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PAYMENT BOND 

AGENCY No. _________                         INDEX No. ________                  SURETY COMPANY REFERENCE No._____________ 

 

"the Contractor," ___________________________________________________, a corporation ___, individual ___, partnership ___, joint 
venture ___ of the State of __________________, qualified to do business in the State of Michigan, as Principal, and "the Surety," 
____________________________________________________________________, of the State of _________________, as surety, are 
held and bound unto the State of Michigan, "the Owner," as Obligee, in the amount of 
__________________________________________________________________________ Dollars ($_________________), for the 
payment of which the Contractor and Surety bind themselves, their respective heirs, successors, legal representatives and assigns, jointly 
and severally, in compliance with 1963 PA 213, as amended, MCL 129.201 et seq. 

The Contractor has entered into "the Contract" with the Owner for _____________________________________________ 
__________________, "the Work," covered by the Contract Documents, which are incorporated into this Payment Bond by this reference; 

If the Contractor promptly pays all claimants supplying labor or 
materials to the Contractor or to the Contractor's Subcontractors 
in the prosecution of the Work, then THIS OBLIGATION IS VOID, 
OTHERWISE TO REMAIN IN FULL FORCE AND EFFECT. 

A.  All rights and remedies on this Payment Bond are solely for the 
protection of all claimants supplying labor and materials to the 
Contractor or the Contractor's Subcontractors in the prosecution 
of the Work, and must be determined in accordance with Michigan 
Law. 

B.  No change in Contract Price or Contract Time, "or equal" or 
substitution or modification of the Contract Documents (including 
addition, deletion or other revision) must release the Surety of its 

obligations under this Payment Bond.  The Surety hereby 
expressly waives notice of any such change in Contract Price or 
Contract Time, "or equal" or substitution or modification of the 
Contract Documents (including addition, deletion or other revision). 

C.  It is the intention of the Contractor and Surety that they must 
be bound by all terms and conditions of the Contract Documents 
(including, but not limited to this Payment Bond).  However, this 
Payment Bond is executed pursuant to 1963 PA 213, as amended, 
MCL 129.201 et seq., and if any provision(s) of this Payment Bond 
is/are illegal, invalid or unenforceable, all other provisions of this 
Payment Bond must nevertheless remain in full force and effect, 
and the Owner must be protected to the full extent provided by 
1963 PA 213, as amended, MCL 129.201 et seq. 

 

IMPORTANT:  The Surety must be authorized to do business in the State of Michigan by the Department of Labor and Economic Growth − 
Insurance Bureau, must be listed on the current U.S. Department of the Treasury Circular 570, and, unless otherwise authorized by the Owner 

in writing, must have at least an A− Best's rating and a Class VII or better financial size category per current A. M. Best Company ratings. 

Name, Address and Telephone of the Surety: 

 

Address and Telephone of Agent, who is either a resident of, or 
whose principal office is maintained in, the State of Michigan 

 

Signed and sealed this __________ day of _______________________, 20_____. 

 

THE CONTRACTOR:  (Print Full Name and Sign) By:___________________________________________________________ 
 

WITNESS ______________________________ Name & Title: __________________________________________________ 

 Telephone No. _________________________________________________ 

THE SURETY:  (Print Full Name and Sign)   Agent: ________________________________________________________ 
 

WITNESS ______________________________ Attorney-in-Fact: ________________________________________________ 

      Telephone No. ____________________________________________________ 
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APPENDIX II  
 

SPECIAL WORKING CONDITIONS 
 
 

 
(NOT APPLICABLE) 
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APPENDIX III 
 

SPECIAL PROJECT PROCEDURES 
 
 

(NOT APPLICABLE) 
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APPENDIX IV  
 

PREVAILING WAGE RATES 
 
 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 
STATE OF MICHIGAN 

 

JENNIFER M. GRANHOLM 
GOVERNOR 

DEPARTMENT OF ENERGY, LABOR & ECONOMIC GROWTH 
LANSING 

STANLEY “SKIP” PRUSS 
DIRECTOR 

 

WAGE & HOUR DIVISION 

P.O. BOX 30476 • LANSING, MICHIGAN 48909-7976 
www.michigan.gov/wagehour • (517) 335-0400 • FAX (517) 335-0077 

REQUIREMENTS OF THE PREVAILING WAGES ON STATE PROJECTS ACT, PUBLIC ACT 166 OF 1965 

 

The Michigan Department of Labor & Economic Growth determines prevailing rates pursuant to the Prevailing Wages on State Projects 
Act, Public Act 166 of 1965, as amended.  The purpose of establishing prevailing rates is to provide minimum rates of pay that must be 
paid to workers on construction projects for which the state or a school district is the contracting agent and which is financed or 
financially supported by the state.  By law, prevailing rates are compiled from the rates contained in collectively bargained agreements 
which cover the locations of the state projects.  The official prevailing rates provide an hourly rate which includes wage and fringe 
benefit totals for designated construction mechanic classifications.  The overtime rates also include wage and fringe benefit totals.  
Please pay special attention to the overtime and premium pay requirements.  Prevailing wage is satisfied when wages plus fringe 
benefits paid to a worker are equal to or greater than the required rate. 

State of Michigan responsibilities under the law: 

• The department establishes the prevailing rate for each classification of construction mechanic requested by a contracting 
agent prior to contracts being let out for bid on a state project.  

Contracting agent responsibilities under the law: 

• If a contract is not awarded or construction does not start within 90 days of the date of the issuance of rates, a re-
determination of rates must be requested by the contracting agent.   

• Rates for classifications needed but not provided on the Prevailing Rate Schedule, must be obtained prior to contracts being 
let out for bid on a state project.   

• The contracting agent, by written notice to the contractor and the sureties of the contractor known to the contracting agent, 
may terminate the contractor's right to proceed with that part of the contract, for which less than the prevailing rates have been 
or will be paid, and may proceed to complete the contract by separate agreement with another contractor or otherwise, and the 
original contractor and his sureties shall be liable to the contracting agent for any excess costs occasioned thereby. 

Contractor responsibilities under the law: 

• Every contractor and subcontractor shall keep posted on the construction site, in a conspicuous place, a copy of all prevailing 
rates prescribed in a contract. 

• Every contractor and subcontractor shall keep certified payrolls, as used in the industry, of each and every construction 
mechanic, and verification of such certified payroll in writing by either a representative or auditor/certified accountant at the 
end of such a certified payroll. These records should include the occupation and indicate the hours worked on each project for 
each classification and the actual wages and benefits paid.  This record shall be available for reasonable inspection by the 
contracting agent or the department.   

• Each contractor or subcontractor is separately liable for the payment of the prevailing rate to its employees. 

• The prime contractor is responsible for advising all subcontractors of the requirement to pay the prevailing rate prior to 
commencement of work. 

• The prime contractor is secondarily liable for payment of prevailing rates that are not paid by a subcontractor. 

• A construction mechanic shall only be paid the apprentice rate if registered with the United States Department of Labor, 
Bureau of Apprenticeship and Training and the rate is included in the contract. 

Enforcement: 

A person who has information of an alleged prevailing wage violation on a state project may file a complaint with the Wage & Hour 
Division.  The department will investigate and attempt to resolve the complaint informally.  During the course of an investigation, if the 
requested records and posting certification are not made available in compliance with Section 5 of Act 166, the investigation will be 
concluded and a referral to the Office of Attorney General for civil action will be made.  The Office of Attorney General will pursue costs 
and fees associated with a lawsuit if filing is necessary to obtain records. 

A violation of Act 166 may result in the contractor’s name being added to the Prevailing Wage Act Violators List published on the 
division’s website, updated monthly.  This list includes the names and addresses of contractors and subcontractors the division has 
found in violation of Act 166 based on complaints from individuals and third parties.  The Prevailing Wage Act Violators List is intended 
to inform contracting agents of contractors that have violated Act 166 for use in determining who should receive state-funded projects. 



 State of Michigan  Wage and Hour Division 
 Department of Energy, Labor and Economic Growth 6546 Mercantile Way, Suite 5 
 PO Box 30476 
  Official Request #: 1167 Lansing, MI  48909-7976 
 Requestor: DEPT. OF NATURAL RESOURCES  Telephone: 517-335-0400 
 Project Description: NEW WATER SAFETY BUILDING Fax: 517-335-0077 
 Project Number: MICHIGAN CAREER & TECHNICAL INSTITUTE www.michigan.gov/wagehour 

 Allegan County 
 Official 2009 Prevailing Wage Rates for State Funded Projects 
 Issue Date: 9/1/2009 
 Contract must be awarded by: 11/30/2009 
  Page 1 of 22 
 Classification Last  Straight  Time and   Double  Overtime  
 Name Description Updated Hourly a Half Time Provision 
 ============================================================================================================== 
 Asbestos & Lead Abatement Laborer 
 Asbestos & Lead Abatement Laborer MLDC $35.55 $47.67 $59.78 H H H X X X X D Y 
 4 ten hour days @ straight time allowed Monday- 8/6/2009 
 Saturday, must be consecutive calendar days 

 Asbestos & Lead Abatement, Hazardous Material Handler 
 Asbestos and Lead Abatement, Hazardous Material  AS207 $34.05 $46.53 $59.00 H H H X X X X D Y 
 Handler 6/11/2009 
 4 ten hour days @ straight time allowed Monday- 

 Boilermaker 
 Boilermaker BO169 $54.70 $81.08 $107.45 H H H H H H H D Y 
 8/14/2009 
 Apprentice Rates: 
 1st 6 months $40.31 $59.49 $78.67 
 2nd 6 months $41.45 $61.21 $80.95 
 3rd 6 months $42.57 $62.88 $83.19 
 4th 6 months $43.69 $64.57 $85.43 
 5th 6 months $44.81 $66.24 $87.67 
 6th 6 months $49.53 $73.40 $97.26 
 7th 6 months $49.32 $73.01 $96.69 
 8th 6 months $51.58 $76.40 $101.21 

 Bricklayer 
 Bricklayer, Block, Stone, Artificial and Marble Masonry,  BR9-17-BL $39.56 $52.97 $66.37 H H H X X X X D Y 
 and Pointers,Cleaners and Caulkers 9/17/2008 

 Apprentice Rates: 
 0 - 749 hours $28.84 $36.89 $44.93 
 750 - 1,499 hours $30.18 $38.89 $47.61 
 1,500 - 2,249 hours $31.52 $40.91 $50.29 
 2,250 - 2,999 hours $32.86 $42.91 $52.97 
 3,000 - 3,749 hours $34.20 $44.93 $55.65 
 3,750 - 4,499 hours $35.54 $46.93 $58.33 
 4,500 - 5,249 hours $36.88 $48.95 $61.01 
 5,250 - 6,000 hours $38.22 $50.95 $63.69 

  Official Request  1167 Official Rate Schedule 
 Requestor: DEPT. OF NATURAL RESOURCES Every contractor and subcontractor shall keep  
 Project Description: NEW WATER SAFETY BUILDING posted on the construction site, in a conspicuous  
 place, a copy of all prevailing wage and fringe  
 Project Number: MICHIGAN CAREER & TECHNICAL INSTITUTE benefit rates prescribed in a contract. 
 County: Allegan 
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 Subdivision of county Twps of Casco, Granges, Clyde, Gun Plain, Lee, Martin, Otsego,  
 Watson, Trowbridge, Allegan, Chesire, and Valley 
 Bricklayer, Block Masonry, Stone Mason and Artificial  BR-9-1-B $35.78 $48.28 $60.78 H H H X X X X D Y 
 Masonry 9/17/2008 

 Apprentice Rates: 
 0-749 hours $25.78 $33.28 $40.78 
 750 - 1,499 hours $27.03 $35.16 $43.28 
 1,500 - 2,249 hours $28.28 $37.03 $45.78 
 2,250 - 2,999 hours $29.53 $38.90 $48.28 
 3,000 - 3,749 hours $30.78 $40.78 $50.78 
 3,750 - 4,499 hours $32.03 $42.66 $53.28 
 4,500 - 5,249 hours $33.28 $44.53 $55.78 
 5,250 - 6,000 hours $34.53 $46.40 $58.28 
 Subdivision of county Townships of Laketown, Fillmore, Overisel, Salem, Dorr, Leighton,  
 Wayland, Hopkins, Monterey, Heath, Manlius and Saugatuck 
 Carpenter 
 Carpenter & Piledriver CA-100 $33.30 $44.44 $55.59 H H H X H H H D N 
 1/28/2009 
 Apprentice Rates: 
 1st year $19.31 $24.88 $30.45 
 2nd year $22.11 $28.80 $35.48 
 3rd year $26.31 $34.67 $43.03 
 4th year $29.11 $38.58 $48.06 

 Floor Layer CA-100FL $27.26 $36.42 $45.57 H H H H H H H D N 
 1/28/2009 
 Apprentice Rates: 
 1st year $18.10 $22.67 $27.25 
 2nd year $20.85 $26.80 $32.75 
 3rd year $22.68 $29.55 $36.41 
 4th year $24.51 $32.29 $40.07 

 Cement Finisher 
 Cement Finisher & Plasterer BR-9-1-CF $32.01 $43.34 $54.66 H H H X X X D D Y 
 9/17/2008 
 Apprentice Rates: 
 0-749 hours $24.08 $31.44 $38.80 
 750-1499 hours $25.21 $33.14 $41.06 
 1500-2249 hours $26.35 $34.84 $43.34 
 2250-2999 hours $27.48 $36.54 $45.60 
 3000-3749 hours $28.61 $38.24 $47.86 
 3750-4499 hours $29.74 $39.93 $50.12 
 Subdivision of county Townships of Laketown, Fillmore, Overisel, Salem, Dorr, Leighton,  
 Wayland, Hopkins, Monterey, Heath, Manlius & Saugatuck 

  Official Request  1167 Official Rate Schedule 
 Requestor: DEPT. OF NATURAL RESOURCES Every contractor and subcontractor shall keep  
 Project Description: NEW WATER SAFETY BUILDING posted on the construction site, in a conspicuous  
 place, a copy of all prevailing wage and fringe  
 Project Number: MICHIGAN CAREER & TECHNICAL INSTITUTE benefit rates prescribed in a contract. 
 County: Allegan 
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 Cement Mason 
 Cement Mason BR9-17-CM $37.57 $49.75 $61.92 H H D X X X D D Y 
 9/17/2008 
 Apprentice Rates: 
 0 - 749 hours $29.05 $36.96 $44.88 
 750 - 1,499 hours $30.26 $38.78 $47.30 
 1,500 - 2,249 hours $31.48 $40.61 $49.74 
 2,250 - 2,999 hours $32.70 $42.44 $52.18 
 3,000 - 3,749 hours $33.92 $44.27 $54.62 
 3,750 - 4,499 hours $35.14 $46.10 $57.06 
 Subdivision of county Twps of Casco, Granges, Clude, Gun Plain, Lee, Martin, Otsego,  
 Watson, Trowbridge, Allegan, Chesire, & Valley 
 Cement Mason PL16-14 $35.41 $47.92 $60.42 H H H H H H H D Y 
 5/30/2008 
 Apprentice Rates: 
 1st year $26.66 $34.79 $42.92 
 2nd year $29.16 $38.54 $47.92 
 3rd year $31.66 $42.29 $52.92 
 Subdivision of county Townships of Lee, Clyde, Manlius, Fillmore, Casco, Ganges,  
 Saugatuck and Laketown 
 Cement Mason PL16-5 $33.08 $44.45 $55.81 H H H H H H H D Y 
 5/30/2008 
 Apprentice Rates: 
 1st year $25.12 $32.51 $39.89 
 2nd year $27.40 $35.93 $44.45 
 3rd year $29.67 $39.33 $48.99 
 Subdivision of county Twps of Overisel, Heath, Valley, Chesire, Salem, Monterey,  
 Allegan, Trowbridge, Dorr, Hopkins, Watson, Otsego, Leighton,  
 Wayland, Martin, and Gun Plain 
 Electrician 
 Inside Wireman EC-131-IW $37.72 $54.02 $70.32 H H H H H H H D Y 
 3/6/2007 
 Apprentice Rates: 
 0-1000 hours $16.40 $22.18 $27.95 
 1000-2000 hours $17.83 $24.32 $30.81 
 2000-3500 hours $21.15 $29.17 $37.18 
 3500-5000 hours $22.59 $31.32 $40.06 
 5000-6500 hours $25.51 $35.71 $45.90 
 6500-8000 hours $28.42 $40.07 $51.72 
 Subdivision of county Townships of Saugatuck, Manlius, Heath, Monterey, Lee, Clyde,  
 Hopkins, Wayland, Ganges, Valley, Allegan, Watson, Martin,  
 Casco, Otsego, Cheshire, Trowbridge and Gunplain ONLY 

  Official Request  1167 Official Rate Schedule 
 Requestor: DEPT. OF NATURAL RESOURCES Every contractor and subcontractor shall keep  
 Project Description: NEW WATER SAFETY BUILDING posted on the construction site, in a conspicuous  
 place, a copy of all prevailing wage and fringe  
 Project Number: MICHIGAN CAREER & TECHNICAL INSTITUTE benefit rates prescribed in a contract. 
 County: Allegan 
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 Sound and Communication Technician EC-131-SC $22.55 $31.35 $40.14 H H H H H H H D Y 
 1/19/2006 
 Apprentice Rates: 
 1st 6 months $10.96 $15.80 $20.64 
 2nd 6 months $11.84 $17.12 $22.40 
 3rd 6 months $12.72 $18.44 $24.16 
 4th 6 months $13.60 $19.76 $25.92 
 5th 6 months $14.48 $21.08 $27.68 
 6th 6 months $15.36 $22.40 $29.44 
 Subdivision of county Townships of Saugatuck, Manlius, Heath, Monterey, Lee, Clyde,  
 Hopkins, Wayland, Ganges, Valley, Allegan, Watson, Martin,  
 Casco, Otsego, Cheshire, Trowbridge, and Gunplain. 
 Sound and Communication Journeyman Technician EC-275 SC $27.64 $38.14 $48.64 H H H H H H H D Y 
 3/6/2007 
 Apprentice Rates: 
 1st period $13.39 $19.16 $24.94 
 2nd period $14.44 $20.75 $27.04 
 3rd period $20.29 $27.11 $33.94 
 4th period $21.33 $28.68 $36.02 
 5th period $22.39 $30.27 $38.14 
 6th period $23.44 $31.84 $40.24 
 Subdivision of county Townships of Dorr, Fillmore, Laketon, Leighton, Overisel, & Salem 
  Inside Wireman EC-275-IW $38.88 $55.10 $71.32 H H H H H H H D Y 
 7/23/2007 
 Apprentice Rates: 
 0-1000 hours $16.63 $21.98 $27.32 
 1000-2000 hours $17.97 $23.99 $30.00 
 2000-3500 hours $20.82 $28.38 $35.95 
 3500-5000 hours $22.20 $30.46 $38.71 
 5000-6500 hours $25.31 $35.12 $44.93 
 6500-8000 hours $32.12 $44.86 $57.60 
 Subdivision of county Laketon, Fillmore, Overisel, Salem, Dorr & Leighton townships 
 Elevator Constructor 
 Elevator Constructor Mechanic EL-85 $56.82   $97.32 D D D D D D D D Y 
 1/22/2008 
 Apprentice Rates: 
 1st year $38.60   $60.88 
 2nd year $42.64   $68.96 
 3rd year $44.67   $73.02 
 4th year $48.72   $81.12 

  Official Request  1167 Official Rate Schedule 
 Requestor: DEPT. OF NATURAL RESOURCES Every contractor and subcontractor shall keep  
 Project Description: NEW WATER SAFETY BUILDING posted on the construction site, in a conspicuous  
 place, a copy of all prevailing wage and fringe  
 Project Number: MICHIGAN CAREER & TECHNICAL INSTITUTE benefit rates prescribed in a contract. 
 County: Allegan 
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 Glazier 
 Glazier GL-312 $31.34 $42.27 $53.19 X X X X X X X D Y 
 3/26/2007 
 Apprentice Rates: 
 1st 90 days $19.32 $24.23 $29.15 
 2nd 90 days $20.41 $25.87 $31.33 
 2nd 6 months $21.51 $27.52 $33.53 
 3rd 6 months $22.60 $29.15 $35.71 
 4th 6 months $23.69 $30.79 $37.89 
 5th 6 months $24.78 $32.43 $40.07 
 6th 6 months $25.88 $34.07 $42.27 
 7th 6 months $26.97 $35.71 $44.45 
 8th 6 months $28.06 $37.35 $46.63 
 9th 6 months $29.15 $38.98 $48.81 
 10th 6 months $30.25 $40.63 $51.01 
 Subdivision of county South of the intersection of Route 89 and Route 31 in Allegan  
 County with a direct line drawn to  Route 79 in Barry County. 
 Glazier GL-826 $38.17 $51.56 $64.95 H H H H D D D D Y 
 7/3/2007 
 Apprentice Rates: 
 1st 6 months $27.46 $35.49 $43.53 
 2nd 6 months $28.80 $37.51 $46.21 
 3rd 6 months $30.14 $39.51 $48.89 
 4th 6 months $31.47 $41.51 $51.55 
 5th 6 months $32.81 $43.52 $54.23 
 6th 6 months $34.15 $45.53 $56.91 
 7th 6 months $35.49 $47.54 $59.59 
 8th 6 months $36.83 $49.55 $62.27 
 Subdivision of county northern half of county 
 Heat and Frost Insulator 
 Spray Insulation AS25S $20.14 $29.14   H H H H H H H H N 
 3/5/2007 

 Heat and Frost Insulator and Asbestos Worker 
 Heat and Frost Insulator and Asbestos Worker AS47 $43.80 $58.01 $72.22 H H H H H H H D Y 
 4 ten hour work days shall be either Monday thru  7/20/2009 
 Thursday or Tuesday thru Friday 

 Apprentice Rates: 
 1st year $25.48 $32.59 $39.69 
 2nd year $29.14 $37.67 $46.19 
 3rd year $32.80 $42.75 $52.69 
 4th year $36.47 $47.84 $59.21 
 5th year $40.14 $52.93 $65.72 

  Official Request  1167 Official Rate Schedule 
 Requestor: DEPT. OF NATURAL RESOURCES Every contractor and subcontractor shall keep  
 Project Description: NEW WATER SAFETY BUILDING posted on the construction site, in a conspicuous  
 place, a copy of all prevailing wage and fringe  
 Project Number: MICHIGAN CAREER & TECHNICAL INSTITUTE benefit rates prescribed in a contract. 
 County: Allegan 
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 Iron Worker 
 Fence, Sound Barrier & Guardrail erection/installation and  IR-340-F2 $26.80 $36.63 $46.45 X X H X X X H D N 
 Exterior Signage work 8/13/2009 
 Four ten hour work days may be worked during Monday- 
 Saturday. 

 Apprentice Rates: 
 60% Level $18.70 $24.59 $30.49 
 65% Level $19.71 $26.10 $32.48 
 70% Level $20.73 $27.61 $34.49 
 75% Level $21.74 $29.11 $36.48 
 80% Level $22.75 $30.61 $38.47 

 Ironworker 
 Pre-engineered Metal Work IR-25-PE-Z3 $39.47 $49.54 $59.60 X X H X X X X D Y 
 5/8/2008 
 Apprentice Rates: 
 1st Level $23.47 $28.51 $33.55 
 2nd Level $25.12 $30.85 $36.58 
 3rd Level $26.78 $33.19 $39.61 
 4th Level $28.44 $35.55 $42.66 
 5th Level $30.10 $37.90 $45.70 
 6th Level $31.36 $39.65 $47.93 

 Reinforcing IR-340-Ref $39.83 $51.83 $63.83 X X X X X X X D Y 
 6/17/2009 
 Apprentice Rates: 
 Registered 1st year $25.58 $33.38 $41.18 
 Registered 2nd year $30.98 $40.58 $50.18 

 Rigger / Machinery mover IR-340-RIG $34.33 $45.46 $56.58 X X X X X X X D Y 
 9/29/2008 

 Structural and Finish work IR-340-STR $39.83 $51.83 $63.83 X X X X X X X D Y 
 6/17/2009 
 Apprentice Rates: 
 1st Year Registered $25.58 $33.38 $41.18 
 3rd Year Registered $33.38 $44.18 $54.98 
 2nd Year Registered $30.98 $40.58 $50.18 

  Official Request  1167 Official Rate Schedule 
 Requestor: DEPT. OF NATURAL RESOURCES Every contractor and subcontractor shall keep  
 Project Description: NEW WATER SAFETY BUILDING posted on the construction site, in a conspicuous  
 place, a copy of all prevailing wage and fringe  
 Project Number: MICHIGAN CAREER & TECHNICAL INSTITUTE benefit rates prescribed in a contract. 
 County: Allegan 
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 Laborer 
 Class A Laborer - all construction on buildings,  pumps,  L355-1-A $28.86 $37.81 $46.75 H H H H H H H D Y 
 well wheels, air, electric or gasoline tools, motor driven  6/8/2009 
 buggies, fire watch duty, working on swing scaffolds,  
 heavy construction work, carpenter tender, cement  
 finisher tender, heater tender, and flagperson. 

 Apprentice Rates: 
 0-1,000 work hours $24.39 $31.10 $37.81 
 1,001-2,000 work hours $25.28 $32.43 $39.59 
 2,001-3,000 work hours $26.18 $33.79 $41.39 
 3,001-4,000 work hours $27.97 $36.47 $44.97 

 Class B Laborer - jackhammer operator, crocklayer and  L355-1-B $29.11 $38.18 $47.25 H H H H H H H D Y 
 caisson worker in buildings 6/8/2009 

 Apprentice Rates: 
 0-1,000 work hours $24.57 $31.37 $38.17 
 1,001-2,000 work hours $25.48 $32.73 $39.99 
 2,001-3,000 work hours $26.39 $34.10 $41.81 
 3,001-4,000 work hours $28.20 $36.81 $45.43 

 Class C Laborer - top men on chimneys or towers over  L355-1-C $29.61 $38.93 $48.25 H H H H H H H D Y 
 thirty feet in height, material mixers, portable mixer  6/8/2009 
 operator, plasterer tender, mason tender certified from  
 M.L.T.I., and MLTAI certified demolition burner. 

 Apprentice Rates: 
 0-1,000 work hours $24.95 $31.94 $38.93 
 1,001-2,000 work hours $25.88 $33.33 $40.79 
 2,001-3,000 work hours $26.81 $34.73 $42.65 
 3,001-4,000 work hours $28.68 $37.53 $46.39 

 Class D Laborer - concrete specialist when no cement  L355-1-D $34.06 $44.96 $55.85 H H H H H H H D Y 
 finishers are available; troweling, finishing, screeding,  6/8/2009 
 patching, cutting, curing of cast in place or precast concrete 
  by any and all methods. 

 Apprentice Rates: 
 0-1,000 work hours $28.61 $36.78 $44.95 
 1,001-2,000 work hours $29.70 $38.41 $47.13 
 2,001-3,000 work hours $30.79 $40.05 $49.31 
 3,001-4,000 work hours $32.97 $43.32 $53.67 

  Official Request  1167 Official Rate Schedule 
 Requestor: DEPT. OF NATURAL RESOURCES Every contractor and subcontractor shall keep  
 Project Description: NEW WATER SAFETY BUILDING posted on the construction site, in a conspicuous  
 place, a copy of all prevailing wage and fringe  
 Project Number: MICHIGAN CAREER & TECHNICAL INSTITUTE benefit rates prescribed in a contract. 
 County: Allegan 
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 Laborer - Hazardous 
 Class A Laborer - performing work in conjunction with site LHAZ-Z9-A $29.57 $41.90 $54.22 H H H H H H H D Y 
  preparation and other preliminary work prior to actual  11/14/2008 
 removal, handling, or containment of hazardous waste  
 substances not requiring use of personal protective  
 equipment required by state or federal regulations; or a  
 laborer performing work in conjunction with the removal ,  
 handling, or containment of hazardous waste substances  
 when use of personal protective equipment level " D" is  
 required. 

 Apprentice Rates: 
 0-1,000 work hours $25.07 $35.15 $45.22 
 1,001-2,000 work hours $25.97 $36.50 $47.02 
 2,001-3,000 work hours $26.87 $37.85 $48.82 
 3,001-4,000 work hours $28.67 $40.55 $52.42 

 Class B Laborer - performing work in conjunction with the  LHAZ-Z9-B $30.57 $43.40 $56.22 H H H H H H H D Y 
 removal, handling, or containment of hazardous waste  11/14/2008 
 substances when the use of personal protective equipment 
  levels "A", "B" or "C" is required. 

 Apprentice Rates: 
 0-1,000 work hours $25.81 $36.26 $46.70 
 1,001-2,000 work hours $26.77 $37.70 $48.62 
 2,001-3,000 work hours $27.72 $39.13 $50.52 
 3,001-4,000 work hours $29.62 $41.97 $54.32 

 Laborer Underground - Tunnel, Shaft & Caisson 
 Class I - Tunnel, shaft and caisson laborer, dump man,  LAUCT-Z2-1 $32.34 $43.50 $54.66 H H H H H H H D Y 
 shanty man, hog house tender, testing man (on gas), and  9/24/2008 
 watchman. 

 Apprentice Rates: 
 0-1,000 work hours $27.30 $35.95 $44.58 
 1,001-2,000 work hours $28.31 $37.46 $46.60 
 2,001-3,000 work hours $29.31 $38.96 $48.60 
 3,001-4,000 work hours $31.33 $41.99 $52.64 

 Class II - Manhole, headwall, catch basin builder,  LAUCT-Z2-2 $32.43 $43.64 $54.84 H H H H H H H D Y 
 bricklayer tender, mortar man, material mixer, fence  9/24/2008 
 erector, and guard rail builder 

 Apprentice Rates: 
 0-1,000 work hours $27.37 $36.05 $44.72 
 1,001-2,000 work hours $28.38 $37.57 $46.74 
 2,001-3,000 work hours $29.39 $39.08 $48.76 
 3,001-4,000 work hours $31.42 $42.13 $52.82 

  Official Request  1167 Official Rate Schedule 
 Requestor: DEPT. OF NATURAL RESOURCES Every contractor and subcontractor shall keep  
 Project Description: NEW WATER SAFETY BUILDING posted on the construction site, in a conspicuous  
 place, a copy of all prevailing wage and fringe  
 Project Number: MICHIGAN CAREER & TECHNICAL INSTITUTE benefit rates prescribed in a contract. 
 County: Allegan 
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 Class III - Air tool operator (jack hammer man, bush  LAUCT-Z2-3 $32.53 $43.79 $55.04 H H H H H H H D Y 
 hammer man and grinding man), first bottom man, second 9/24/2008 
  bottom man, cage tender, car pusher, carrier man,  
 concrete man, concrete form man, concrete repair man,  
 cement invert laborer, cement finisher, concrete shoveler,  
 conveyor man, floor man, gasoline and electric tool  
 operator, gunnite man, grout operator, welder, heading  
 dinky man, inside lock tender, pea gravel operator, pump  
 man, outside lock tender, scaffold man, top signal man,  
 switch man, track man, tugger man, utility man, vibrator  
 man, winch operator, pipe jacking man, wagon drill and  
 air track operator and concrete saw operator (under 40  

 Apprentice Rates: 
 0-1,000 work hours $27.44 $36.15 $44.86 
 1,001-2,000 work hours $28.46 $37.69 $46.90 
 2,001-3,000 work hours $29.48 $39.21 $48.94 
 3,001-4,000 work hours $31.51 $42.26 $53.00 

 Class IV - Tunnel, shaft and caisson mucker, bracer man,  LAUCT-Z2-4 $32.69 $44.03 $55.36 H H H H H H H D Y 
 liner plate man, long haul dinky driver and well point  9/24/2008 

 Apprentice Rates: 
 0-1,000 work hours $27.56 $36.33 $45.10 
 1,001-2,000 work hours $28.59 $37.88 $47.16 
 2,001-3,000 work hours $29.61 $39.41 $49.20 
 3,001-4,000 work hours $31.66 $42.49 $53.30 

 Class V - Tunnel, shaft and caisson miner, drill runner,  LAUCT-Z2-5 $32.95 $44.42 $55.88 H H H H H H H D Y 
 keyboard operator, power knife operator, reinforced steel  9/24/2008 
 or mesh man (e.g. wire mesh, steel mats, dowel bars) 

 Apprentice Rates: 
 0-1,000 work hours $27.75 $36.62 $45.48 
 1,001-2,000 work hours $28.79 $38.18 $47.56 
 2,001-3,000 work hours $29.83 $39.74 $49.64 
 3,001-4,000 work hours $31.91 $42.86 $53.80 

 Class VI - Dynamite man and powder man. LAUCT-Z2-6 $33.26 $44.88 $56.50 H H H H H H H D Y 
 9/24/2008 
 Apprentice Rates: 
 0-1,000 work hours $27.99 $36.98 $45.96 
 1,001-2,000 work hours $29.04 $38.55 $48.06 
 2,001-3,000 work hours $30.10 $40.15 $50.18 
 3,001-4,000 work hours $32.21 $43.31 $54.40 

  Official Request  1167 Official Rate Schedule 
 Requestor: DEPT. OF NATURAL RESOURCES Every contractor and subcontractor shall keep  
 Project Description: NEW WATER SAFETY BUILDING posted on the construction site, in a conspicuous  
 place, a copy of all prevailing wage and fringe  
 Project Number: MICHIGAN CAREER & TECHNICAL INSTITUTE benefit rates prescribed in a contract. 
 County: Allegan 
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 Class VII - Restoration laborer, seeding, sodding, planting, LAUCT-Z2-7 $25.53 $33.29 $41.04 H H H H H H H D Y 
  cutting, mulching and topsoil grading and the restoration  9/24/2008 
 of property such as replacing mail boxes, wood chips,  
 planter boxes and flagstones. 

 Apprentice Rates: 
 0-1,000 work hours $22.19 $28.28 $34.36 
 1,001-2,000 work hours $22.86 $29.29 $35.70 
 2,001-3,000 work hours $23.53 $30.29 $37.04 
 3,001-4,000 work hours $24.86 $32.29 $39.70 

 Landscape Laborer 
 Landscape Specialist includes air, gas, and diesel  LLAN-Z2-A $24.65 $33.97 $43.28 X X H X X X H D Y 
 equipment operator, lawn sprinkler installer on landscaping 7/9/2009 
  work where seeding, sodding, planting, cutting, trimming, 
  backfilling, rough grading or maintenance of landscape  
 projects occurs. 
 Sundays paid at time & one half.  Holidays paid at double 

 All work pertaining to landscaping where seeding,  LLAN-Z2-B $20.45 $27.67 $34.88 X X H X X X H D Y 
 sodding, planting, cutting, trimming, backfilling, rough  7/9/2009 
 grading or maintaining of landscape projects occurs which  
 may include small power tool operator, lawn sprinkler  
 installer helper, material mover, truck driver. 
 Sundays paid at time & one half.  Holidays paid at double 
  time. 

 Operating Engineer 
 Class C- Regular equipment operator, crane, stiff leg  EN-324-BH1C $44.45 $58.27 $72.09 H H H H H H H D Y 
 derrick, scraper dozer, grader, front end loader, hoist, job  5/20/2008 
 mechanic, head grease man, concrete pump truck & hydro 

 Apprentice Rates: 
 0 - 999 hours $35.81 $45.48 $55.16 
  1,000 - 1,999 hours $37.19 $47.56 $57.92 
 2,000 - 2,999 hours $38.57 $49.62 $60.68 
 3,000 - 3,999 hours $39.95 $51.70 $63.44 
 4,000 - 4,999 hours $41.34 $53.78 $66.22 
 5.000 - 5,999 hours $42.72 $55.85 $68.98 

 Class D- Air tugger (single drum), material hoist, boiler  EN-324-BH1D $39.35 $50.62 $61.89 H H H H H H H D Y 
 operator, sweeping machine, winch truck, Bob Cat &  5/20/2008 
 similar equipment, elevators (when operated by an  
 operating engineer), and fork truck over 20' lift. 

 Class E- Pump 6" or over, well points, freeze systems,  EN-324-BH1E $38.75 $49.72 $60.69 H H H H H H H D Y 
 boom truck (non-swinging), end dumps and laser/power  5/20/2008 
 screed, concrete wire saw 20 h.p. and over, & brokk  
 concrete breaker. 

  Official Request  1167 Official Rate Schedule 
 Requestor: DEPT. OF NATURAL RESOURCES Every contractor and subcontractor shall keep  
 Project Description: NEW WATER SAFETY BUILDING posted on the construction site, in a conspicuous  
 place, a copy of all prevailing wage and fringe  
 Project Number: MICHIGAN CAREER & TECHNICAL INSTITUTE benefit rates prescribed in a contract. 
 County: Allegan 
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 Class F- Air compressor, welder, generators, conveyors,  EN-324-BH1F $36.30 $46.05 $55.79 H H H H H H H D Y 
 pumps under 6", Grease man, and fork truck 20' or less lift. 5/20/2008 

 Class G- Oiler, fireman and heater operator. EN-324-BH1G $34.65 $43.57 $52.49 H H H H H H H D Y 
 5/20/2008 

 Class A- Crane w/ main Boom & Jib 220' or longer EN-OSA $45.20 $59.40 $73.59 H H H H H H H D Y 
 5/20/2008 

 Class A- Crane w/ main Boom & Jib 300' or longer EN-OSA3 $46.70 $61.65 $76.59 H H H H H H H D Y 
 5/20/2008 

 Class A- Crane w/ main Boom & Jib 400' or longer EN-OSA4 $48.20 $63.90 $79.59 H H H H H H H D Y 
 5/20/2008 

 Class B- Crane Operator with main boom and jib 140' or  EN-OSB $44.95 $59.02 $73.09 H H H H H H H D Y 
 longer, tower cranes, gantry crane, whirley derrick. 5/20/2008 

 Operating Engineer - Marine Construction 
 Diver/Wet Tender, Engineer (hydraulic dredge)  GLF-1 $54.09 $71.02 $87.94 X X H H H H H D Y 
  5/6/2009 
  
 Holiday pay= $104.86 per hour 

 Subdivision of county all Great Lakes, islands therein, & connecting & tributary waters 
 Crane/Backhoe Operator,70 ton or over Tug Operator,  GLF-2 $52.59 $68.77 $84.94 X X H H H H H D Y 
 Mechanic/Welder, Assistant Engineer (hydraulic dredge),  5/6/2009 
 Leverman (hydraulic dredge), Diver Tender 
  
 Holiday pay = $101.11 per hour 

 Subdivision of county All Great Lakes, islands therein, & connecting & tributary waters 
 Deck Equipment Operator, Machineryman, Maintenance  GLF-3 $49.04 $63.44 $77.84 X X H H H H H D Y 
 of Crane, Tug/Launch Operator, Loader, Dozer on Barge,   5/6/2009 
 Deck Machinery 
  
 Holiday pay = $92.24 per hour 

 Subdivision of county All Great Lakes, islands therein, & connecting & tributary waters 
 Deck Equipment Operator, (Machineryman/Fireman), (4  GLF-4 $44.19 $56.17 $68.14 X X H H H H H D Y 
 equipment units or more), Off Road Trucks, Deck Hand,  5/6/2009 
 Tug Engineer, & Crane Maintenance 50 ton capacity and  
 under or Backhoe 115,000 lbs or less, Assistant Tug  
 Operator 
  

 Subdivision of county All Great Lakes, islands therein, & connecting & tributary waters 

  Official Request  1167 Official Rate Schedule 
 Requestor: DEPT. OF NATURAL RESOURCES Every contractor and subcontractor shall keep  
 Project Description: NEW WATER SAFETY BUILDING posted on the construction site, in a conspicuous  
 place, a copy of all prevailing wage and fringe  
 Project Number: MICHIGAN CAREER & TECHNICAL INSTITUTE benefit rates prescribed in a contract. 
 County: Statewide 
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 Operating Engineer Hazardous Waste Class I 
 Level A - Fully encapsulating chemical resistant suit w/  EN-324-HWCI-Z2A $46.83 $61.84 $76.85 H H H H H H H D Y 
 pressure demand, full face piece SCBA or pressure  10/10/2008 
 demand supplied air respirator w/ escape SCBA.  The  
 highest available level of respiratory, skin and eye  

 Apprentice Rates: 
 1st 6 months $37.47 $47.97 $58.48 
 2nd 6 months $38.98 $50.24 $61.50 
 3rd 6 months $40.47 $52.48 $64.48 
 4th 6 months $41.97 $54.73 $67.48 
 5th 6 months $43.47 $56.98 $70.48 
 6th 6 months $44.98 $59.24 $73.50 

 Level B & C protection.  B - Pressure demand, full face  EN-324-HWCI-Z2B $45.88 $60.42 $74.95 H H H H H H H D Y 
 SCBA or pressure demand supplied air respirator w/  10/10/2008 
 escape SCBA w/chemical resistant clothing.  C - Full face  
 piece, air purifying canister-equipped respirator w/chemical 
  resistant clothing. 

 Apprentice Rates: 
 1st 6 months $36.82 $47.00 $57.18 
 2nd 6 months $38.26 $49.16 $60.06 
 3rd 6 months $39.71 $51.34 $62.96 
 4th 6 months $41.17 $53.53 $65.88 
 5th 6 months $42.62 $55.70 $68.78 
 6th 6 months $44.08 $57.89 $71.70 

 Level D - Coveralls, safety boots, glasses or chemical  EN-324-HWCI-Z2D $44.58 $58.47 $72.35 H H H H H H H D Y 
 splash goggles and hard hats. 10/10/2008 

 Apprentice Rates: 
 1st 6 months $35.90 $45.62 $55.34 
 2nd 6 months $37.29 $47.70 $58.12 
 3rd 6 months $38.68 $49.79 $60.90 
 4th 6 months $40.07 $51.88 $63.68 
 5th 6 months $41.46 $53.96 $66.46 
 6th 6 months $42.84 $56.03 $69.22 

  Official Request  1167 Official Rate Schedule 
 Requestor: DEPT. OF NATURAL RESOURCES Every contractor and subcontractor shall keep  
 Project Description: NEW WATER SAFETY BUILDING posted on the construction site, in a conspicuous  
 place, a copy of all prevailing wage and fringe  
 Project Number: MICHIGAN CAREER & TECHNICAL INSTITUTE benefit rates prescribed in a contract. 
 County: Allegan 
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 Level D When Capping Landfill Coveralls, safety boots,  EN-324-HWCI-Z2DCL $44.33 $58.09 $71.85 H H H H H H H D Y 
 glasses or chemical splash goggles and hard hats. 10/10/2008 

 Apprentice Rates: 
 1st 6 months $35.72 $45.35 $54.98 
 2nd 6 months $37.10 $47.42 $57.74 
 3rd 6 months $38.47 $49.48 $60.48 
 4th 6 months $39.85 $51.55 $63.24 
 5th 6 months $41.23 $53.62 $66.00 
 6th 6 months $42.60 $55.68 $68.74 

 Operating Engineer Hazardous Waste Class II 
 Level A - Fully encapsulating chemical resistant suit w/  EN-324-HWCII-Z2A $42.43 $55.24 $68.05 H H H H H H H D Y 
 pressure demand, full face piece SCBA or pressure  10/10/2008 
 demand supplied air respirator w/ escape SCBA.  The  
 highest available level of respiratory, skin and eye  

 Level B & C protection.  B - Pressure demand, full face  EN-324-HWCII-Z2B $41.49 $53.83 $66.17 H H H H H H H D Y 
 SCBA or pressure demand supplied air respirator w/  10/10/2008 
 escape SCBA w/chemical resistant clothing.  C - Full face  
 piece, air purifying canister-equipped respirator w/chemical 
  resistant clothing. 

 Level D - Coveralls, safety boots, glasses or chemical  EN-324-HWCII-Z2D $40.19 $51.88 $63.57 H H H H H H H D Y 
 splash goggles and hard hats. 10/10/2008 

 Level D When Capping Landfill Coveralls, safety boots,  EN-324-HWCII-Z2DCL $39.94 $51.51 $63.07 H H H H H H H D Y 
 glasses or chemical splash goggles and hard hats. 10/10/2008 

 Operating Engineer Hazardous Waste Crane w/ Boom & Jib  
 leads 140' or longer 

 Level A - Fully encapsulating chemical resistant suit w/  EN-324-HW140-Z2A $49.48 $65.82 $82.15 H H H H H H H D Y 
 pressure demand, full face piece SCBA or pressure  10/10/2008 
 demand supplied air respirator w/ escape SCBA.  The  
 highest available level of respiratory, skin and eye  

 Level B & C protection.  B - Pressure demand, full face  EN-324-HW140-Z2B $48.42 $64.23 $80.03 H H H H H H H D Y 
 SCBA or pressure demand supplied air respirator w/  10/10/2008 
 escape SCBA w/chemical resistant clothing.  C - Full face  
 piece, air purifying canister-equipped respirator w/chemical 
  resistant clothing. 

 Level D - Coveralls, safety boots, glasses or chemical  EN-324-HW140-Z2D $47.23 $62.44 $77.65 H H H H H H H D Y 
 splash goggles and hard hats. 10/10/2008 

 Level D When Capping Landfill Coveralls, safety boots,  EN-324-HW140-Z2DCL $46.98 $62.07 $77.15 H H H H H H H D Y 
 glasses or chemical splash goggles and hard hats. 10/10/2008 

  Official Request  1167 Official Rate Schedule 
 Requestor: DEPT. OF NATURAL RESOURCES Every contractor and subcontractor shall keep  
 Project Description: NEW WATER SAFETY BUILDING posted on the construction site, in a conspicuous  
 place, a copy of all prevailing wage and fringe  
 Project Number: MICHIGAN CAREER & TECHNICAL INSTITUTE benefit rates prescribed in a contract. 
 County: Allegan 
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 Operating Engineer Hazardous Waste Crane w/ Boom & Jib  
 leads 220' or longer 

 Level A - Fully encapsulating chemical resistant suit w/  EN-324-HW220-Z2A $49.78 $66.27 $82.75 H H H H H H H D Y 
 pressure demand, full face piece SCBA or pressure  10/10/2008 
 demand supplied air respirator w/ escape SCBA.  The  
 highest available level of respiratory, skin and eye  

 Level B & C protection.  B - Pressure demand, full face  EN-324-HW220-Z2B $48.74 $64.71 $80.67 H H H H H H H D Y 
 SCBA or pressure demand supplied air respirator w/  10/10/2008 
 escape SCBA w/chemical resistant clothing.  C - Full face  
 piece, air purifying canister-equipped respirator w/chemical 
  resistant clothing. 

 Level D - Coveralls, safety boots, glasses or chemical  EN-324-HW220-Z2D $47.53 $62.89 $78.25 H H H H H H H D Y 
 splash goggles and hard hats. 10/10/2008 

 Level D When Capping Landfill Coveralls, safety boots,  EN-324-HW220-Z2DCL $47.28 $62.52 $77.75 H H H H H H H D Y 
 glasses or chemical splash goggles and hard hats. 10/10/2008 

 Operating Engineer Hazardous Waste Regular Crane, Job  
 Mechanic, Dragline Operator, Boom Truck Operator, Power  
 Shovel Operator and Concrete Pump with boom 

 Level A - Fully encapsulating chemical resistant suit w/  EN-324-HWRC-Z2A $47.80 $63.30 $78.79 H H H H H H H D Y 
 pressure demand, full face piece SCBA or pressure  10/10/2008 
 demand supplied air respirator w/ escape SCBA.  The  
 highest available level of respiratory, skin and eye  

 Operating Engineer Hazardous Waste Regular Crane, Job  
 Mechanic, Dragline Operator, Boom Truck Operator, Power  
 Shovel Operator and Concrete Pump with Boom Operator 

 Level B & C protection.  B - Pressure demand, full face  EN-324-HWRC-Z2B $46.85 $61.87 $76.89 H H H H H H H D Y 
 SCBA or pressure demand supplied air respirator w/  10/10/2008 
 escape SCBA w/chemical resistant clothing.  C - Full face  
 piece, air purifying canister-equipped respirator w/chemical 
  resistant clothing. 

 Level D - Coveralls, safety boots, glasses or chemical  EN-324-HWRC-Z2D $45.55 $59.92 $74.29 H H H H H H H D Y 
 splash goggles and hard hats. 10/10/2008 

 Level D When Capping Landfill Coveralls, safety boots,  EN-324-HWRC-Z2DCL $45.30 $59.55 $73.79 H H H H H H H D Y 
 glasses or chemical splash goggles and hard hats. 10/10/2008 

 Operating Engineer Steel Work 
 Class A- Crane w/ main Boom & Jib 220' or longer EN-324-SWW1220 $45.55 $59.92 $74.29 H H H H H H H D Y 
 5/20/2008 

 Class A- Crane w/ main Boom & Jib 300' or longer EN-324-SWW1300 $47.05 $62.17 $77.29 H H H H H H H D Y 
 5/20/2008 

  Official Request  1167 Official Rate Schedule 
 Requestor: DEPT. OF NATURAL RESOURCES Every contractor and subcontractor shall keep  
 Project Description: NEW WATER SAFETY BUILDING posted on the construction site, in a conspicuous  
 place, a copy of all prevailing wage and fringe  
 Project Number: MICHIGAN CAREER & TECHNICAL INSTITUTE benefit rates prescribed in a contract. 
 County: Allegan 
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 Class A- Crane w/ main Boom & Jib 400' or longer EN-324-SWW1400 $48.55 $64.42 $80.29 H H H H H H H D Y 
 5/20/2008 

 Class B- Crane Operator with main boom and jib 140' or  EN-324-SWW1B $45.30 $59.55 $73.79 H H H H H H H D Y 
 longer, tower cranes, gantry crane, whirley derrick. 5/20/2008 

 Class C- Regular equipment operator, crane, dozer,  EN-324-SWW1C $44.80 $58.80 $72.79 H H H H H H H D Y 
 grader, loader, hoist, straddle wagon, job mechanic &  5/20/2008 
 hydro excavator 

 Apprentice Rates: 
 1st 6 months $36.05 $45.84 $55.64 
 2nd 6 months $37.45 $47.94 $58.44 
 3rd 6 months $38.85 $50.04 $61.24 
 4th 6 months $40.25 $52.14 $64.04 
 5th 6 months $41.65 $54.24 $66.84 
 final 6 months $43.05 $56.34 $69.64 

 Class D- Air tugger (single drum), material hoist, pump 6"  EN-324-SWW1D $39.70 $51.15 $62.59 H H H H H H H D Y 
 or over, elevators (when operated by an operating  5/20/2008 
 engineer) and brokk concrete breaker 

 Class E- Air compressor, welder, generators and  EN-324-SWW1E $38.05 $48.67 $59.29 H H H H H H H D Y 
 5/20/2008 

 Class F- Oiler and Fireman. EN-324-SWW1F $35.45 $44.77 $54.09 H H H H H H H D Y 
 5/20/2008 

 Operating Engineer Underground 
 Class I Equipment EN-324A2-UC1 $44.33 $58.07 $71.80 H H H H H H H D Y 
 9/26/2008 
 Apprentice Rates: 
 0-999 hours $35.74 $45.36 $54.97 
 1,000-1,999 hours $37.12 $47.43 $57.73 
 2,000-2,999 hours $38.49 $49.48 $60.47 
 3,000-3,999 hours $39.87 $51.55 $63.23 
 4,000-4,999 hours $41.23 $53.59 $65.95 
 5,000-5,999 hours $42.61 $55.66 $68.71 

 Class II Equipment EN-324A2-UC2 $39.44 $50.73 $62.02 H H H H H H H D Y 
 9/26/2008 

 Class III Equipment EN-324A2-UC3 $38.94 $49.98 $61.02 H H H H H H H D Y 
 9/26/2008 

 Class IV Equipment EN-324A2-UC4 $38.66 $49.56 $60.46 H H H H H H H D Y 
 9/26/2008 

  Official Request  1167 Official Rate Schedule 
 Requestor: DEPT. OF NATURAL RESOURCES Every contractor and subcontractor shall keep  
 Project Description: NEW WATER SAFETY BUILDING posted on the construction site, in a conspicuous  
 place, a copy of all prevailing wage and fringe  
 Project Number: MICHIGAN CAREER & TECHNICAL INSTITUTE benefit rates prescribed in a contract. 
 County: Allegan 
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 Painter 
 Brush & Roll,  Drywall Taping PT-312 $29.55 $39.45 $49.35 H H H H H H H D Y 
 3/27/2007 
 Apprentice Rates: 
 0-1,000 hours $20.64 $26.09 $31.53 
 1,001-2,000 hours $21.63 $27.57 $33.51 
 2,001-3,000 hours $23.21 $29.94 $36.67 
 3,001-4,000 hours $24.60 $32.03 $39.45 
 4,001-5,000 hours $26.58 $34.99 $43.41 
 5,001-6,000 hours $28.56 $37.97 $47.37 

 Pipe and Manhole Rehab 
 General Laborer for rehab work or normal cleaning and  TM247 $26.00 $34.90   H H H H H H H H N 
 cctv work-top man, scaffold man, CCTV assistant, jetter- 6/16/2009 
 vac assistant 

 Tap cutter/CCTV Tech/Grout Equipment Operator:  unit  TM247-2 $30.50 $41.65   H H H H H H H H N 
 driver and operator of CCTV; grouting equipment and tap 6/16/2009 
  cutting equipment 

 CCTV Technician/Combo Unit Operator:  unit driver and  TM247-3 $29.25 $39.77   H H H H H H H H N 
 operator of cctv unit or combo unit in connection with  6/16/2009 
 normal cleaning and televising work 

 Boiler Operator:  unit driver and operator of steam/water  TM247-4 $31.00 $42.40   H H H H H H H H N 
 heater units and all ancillary equipment associated 6/16/2009 

 Combo Unit driver & Jetter-Vac Operator TM247-5 $31.00 $42.40   H H H H H H H H N 
 6/22/2009 

 Pipe Bursting & Slip-lining Equipment Operator TM247-6 $32.00 $43.90   H H H H H H H H N 
 6/22/2009 

 Plasterer 
 Plasterer BR9-17-PL $37.57 $49.75 $61.92 H H H X X X X D Y 
 9/17/2008 
 Apprentice Rates: 
 0-749 hours $29.05 $36.96 $44.88 
 750-1499 hours $30.26 $38.78 $47.30 
 1500-2249 hours $31.48 $40.61 $49.74 
 2250-2999 hours $32.70 $42.44 $52.18 
 3000-3749 hours $33.92 $44.27 $54.62 
 3750-4499 hours $35.14 $46.10 $57.06 
 Subdivision of county Twps of Casco, Granges, Clyde, Gun Plain, Lee, Martin, Otsego,  
 Watson, Trowbridge, Allegan, Chesire, & Valley 

  Official Request  1167 Official Rate Schedule 
 Requestor: DEPT. OF NATURAL RESOURCES Every contractor and subcontractor shall keep  
 Project Description: NEW WATER SAFETY BUILDING posted on the construction site, in a conspicuous  
 place, a copy of all prevailing wage and fringe  
 Project Number: MICHIGAN CAREER & TECHNICAL INSTITUTE benefit rates prescribed in a contract. 
 County: Allegan 
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 Plasterer PL16-1 $32.36 $43.10 $53.84 H H H H H H H D N 
 8/18/2009 
 Apprentice Rates: 
 1st year $24.84 $31.82 $38.80 
 2nd year $26.99 $35.04 $43.10 
 3rd year $29.14 $38.27 $47.40 

 Plumber, Pipefitter & HVAC 
 Plumber, Pipefitter, Welder & HVAC PL-357 $44.50 $59.75 $75.00 H H H H D D D D Y 
 An alternate workweek of 4 10 hour days may be  8/17/2009 
 worked Monday thru Thursday with Friday as a optional  
 make-up day. 
 M-F:  The first 4 hours overtime shall be @ 1 1/2.  All  
 hours thereafter shall be @ double time. 

 Apprentice Rates: 
 1st Year $24.43 $33.12 $41.81 
 2nd Year $26.27 $35.88 $45.49 
 3rd Year $34.74 $45.11 $55.48 
 4th Year $36.26 $47.39 $58.52 
 5th Year $38.10 $50.15 $62.20 
 Subdivision of county all townships EXCEPT Laketown, Filmore, Overisiel, Salem, Door & 
  Leighton ONLY 
 Plumber, Pipefitter, Welder, HVAC & Refrigeration 
 Plumber, Pipefitter, Welder, HVAC & Refrigeration PL-174-PP $46.28 $65.80 $85.31 H H D H H H D D Y 
 4 tens may be worked Monday-Thursday or Tuesday- 7/20/2009 
 Friday @ the straight time rate 

 Apprentice Rates: 
 1st year $21.88 $29.19 $36.51 
 2nd year $27.76 $38.02 $48.27 
 3rd year $29.63 $40.82 $52.01 
 4th year $33.35 $46.40 $59.45 
 5th year $37.08 $52.00 $66.91 
 Subdivision of county The Townships of Laketown, Filmore, Overisel, Salem, Dorr and  
 Leighton ONLY. 
 Pointer, Cleaner and Caulker 
 Pointer, Cleaner and Caulker BR-9-1-C $33.20 $44.95 $56.69 H H H X X X X D Y 
 9/17/2008 
 Apprentice Rates: 
 0-749 hours $24.98 $32.61 $40.25 
 750-1499 hours $26.15 $34.37 $42.59 
 1500-2249 hours $27.33 $36.14 $44.95 
 2250-2999 hours $28.50 $37.89 $47.29 
 3000-3749 hours $29.68 $39.67 $49.65 
 3750-4499 hours $30.85 $41.42 $51.99 

  Official Request  1167 Official Rate Schedule 
 Requestor: DEPT. OF NATURAL RESOURCES Every contractor and subcontractor shall keep  
 Project Description: NEW WATER SAFETY BUILDING posted on the construction site, in a conspicuous  
 place, a copy of all prevailing wage and fringe  
 Project Number: MICHIGAN CAREER & TECHNICAL INSTITUTE benefit rates prescribed in a contract. 
 County: Allegan 
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 Subdivision of county Townships of Laketown, Fillmore, Overisel, Salem, Dorr, Leighton,  
 Wayland, Hopkins, Monterey, Heath, Manlius and Saugatuck 
 Roofer 
 Commercial Roofer RO-70-Z4 $25.70 $34.73 $43.75 H H H H H H H D Y 
 3/28/2008 
 Apprentice Rates: 
 1st Class $18.90 $24.83 $30.77 
 2nd Class $19.85 $26.20 $32.55 
 3rd Class $20.82 $27.59 $34.36 
 4th Class $22.44 $29.96 $37.48 
 5th Class $23.29 $31.20 $39.12 
 6th Class $24.91 $33.54 $42.17 

 Sheet Metal Worker 
 Sheet Metal Worker SHM-7-1 $44.24 $57.53 $70.82 H H H H D D D D Y 
 11/26/2008 
 Apprentice Rates: 
 First Year $23.83 $30.48 $37.12 
 Second Year $28.76 $36.73 $44.71 
 Third Year $35.97 $45.28 $54.58 
 Fourth Year $38.62 $49.25 $59.88 

 Sprinkler Fitter 
 Sprinkler Fitter SP 669 $45.11 $60.84 $76.57 H H H H H H H D Y 
 9/25/2007 
 Apprentice Rates: 
 Class 1 & 2 $22.24 $30.11 $37.97 
 Class 3 $27.85 $36.50 $45.15 
 Class 4 $29.43 $38.87 $48.31 
 Class 5 $34.10 $44.33 $54.55 
 Class 6 $35.67 $46.68 $57.69 
 Class 7 $37.25 $49.05 $60.85 
 Class 8 $38.82 $51.41 $63.99 
 Class 9 $40.39 $53.76 $67.13 
 Class 10 $41.96 $56.11 $70.27 

 Terrazzo, Mosaic and Marble Mechanic 
 Terrazzo, Mosaic and Marble Mechanic BR9-17-TRM $32.43 $44.58 $56.73 H H H X X X X D Y 
 8/17/2007 
 Apprentice Rates: 
 0-749 hours $23.93 $31.83 $39.73 
 750-1499 hours $25.14 $33.65 $42.15 
 1500-2249 hours $26.36 $35.47 $44.59 
 2250-2999 hours $27.57 $37.29 $47.01 
 3000-3749 hours $28.79 $39.12 $49.45 
 3750-4499 hours $30.00 $40.93 $51.87 

  Official Request  1167 Official Rate Schedule 
 Requestor: DEPT. OF NATURAL RESOURCES Every contractor and subcontractor shall keep  
 Project Description: NEW WATER SAFETY BUILDING posted on the construction site, in a conspicuous  
 place, a copy of all prevailing wage and fringe  
 Project Number: MICHIGAN CAREER & TECHNICAL INSTITUTE benefit rates prescribed in a contract. 
 County: Allegan 
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 Subdivision of county Twps of Casco, Clyde, Granges, Gun Plain, Lee, Martin, Otsego,  
 Watson, Trowbridge, Allegan, Chesire, and Valley 
 Tile 
 Finisher BR9-17-TF $28.33 $38.71 $49.08 H H H X X X X D Y 
 8/17/2007 
 Apprentice Rates: 
 0-749 hours $21.07 $27.82 $34.56 
 750-1499 hours $22.10 $29.36 $36.62 
 1500-2249 hours $23.14 $30.92 $38.70 
 2250-2999 hours $24.18 $32.48 $40.78 
 3000-3749 hours $25.22 $34.04 $42.86 
 3750-4499 hours $26.26 $35.60 $44.94 
 Subdivision of county Twps of Casco, Clyde, Granges, Gun Plain, Lee, Martin, Otsego,  
 Watson, Trowbridge, Allegan, Chesire and Valley 
 Tile Setter BR9-17-TM $30.93 $42.05 $53.16 H H H X X X X D Y 
 8/17/2007 
 Apprentice Rates: 
 0-749 hours $23.15 $30.38 $37.60 
 750-1499 hours $24.26 $32.04 $39.82 
 1500-2249 hours $25.37 $33.70 $42.04 
 2250-2999 hours $26.48 $35.37 $44.26 
 3000-3749 hours $27.60 $37.05 $46.50 
 3750-4499 hours $28.71 $38.72 $48.72 
 Subdivision of county Twps of Casco, Clyde, Granges, Gun Plain, Lee, Martin, Otsego,  
 Watson, Trowbridge, Allegan, Chesire and Valley 
 Tile, Terrazzo and Mosiac 
 Finisher BR9-31-TF $28.37 $37.70 $47.02 H H H X X X X D Y 
 9/17/2008 
 Apprentice Rates: 
 0-749 hours $21.84 $27.90 $33.96 
 750-1,499 hours $22.77 $29.30 $35.82 
 1,500-2,249 hours $23.71 $30.70 $37.70 
 2,250-2,999 hours $24.64 $32.10 $39.56 
 3,000-3,749 hours $25.57 $33.50 $41.42 
 3,750-4,499 hours $26.50 $34.89 $43.28 
 Subdivision of county Townships of Laketown, Fillmore, Saugatuck, Manlius, Overisel,  
 Heath, Salem, Monterey, Dorr, Hopkins, Leighton and Wayland 

  Official Request  1167 Official Rate Schedule 
 Requestor: DEPT. OF NATURAL RESOURCES Every contractor and subcontractor shall keep  
 Project Description: NEW WATER SAFETY BUILDING posted on the construction site, in a conspicuous  
 place, a copy of all prevailing wage and fringe  
 Project Number: MICHIGAN CAREER & TECHNICAL INSTITUTE benefit rates prescribed in a contract. 
 County: Allegan 
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 Official 2009 Prevailing Wage Rates for State Funded Projects 
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 Contract must be awarded by: 11/30/2009 
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 Classification Last  Straight  Time and   Double  Overtime  
 Name Description Updated Hourly a Half Time Provision 
 ============================================================================================================== 
 Setter BR9-31-TS $33.74 $44.74 $55.74 H H H X X X X D Y 
 9/17/2008 
 Apprentice Rates: 
 0-749 hours $26.04 $33.19 $40.34 
 750-1499 hours $27.14 $34.84 $42.54 
 1500-2249 hours $28.24 $36.49 $44.74 
 2250-2999 hours $29.34 $38.14 $46.94 
 3000-3749 hours $30.44 $39.79 $49.14 
 3750-4499 hours $31.54 $41.44 $51.34 
 Subdivision of county Townships of Laketown, Fillmore, Saugatuck, Manlius, Overisel,  
 Heath, Salem, Monterey, Dorr, Hopkins, Leighton and Wayland 
 Truck Driver 
 of all trucks of 8 cubic yd capacity or over TM-RB2 $35.84 $36.44   H H H H H H H H Y 
 9/17/2008 

 of all trucks of 8 cubic yard capacity or less TM-RB2A $35.74 $36.29   H H H H H H H H Y 
 9/17/2008 

 on euclid type equipment TM-RB2B $35.99 $36.66   H H H H H H H H Y 
 9/17/2008 

 Underground Laborer Open Cut, Class I 
 Construction Laborer LAUC-Z4-1 $29.19 $38.78 $48.36 H H H H H H H D Y 
 9/18/2008 
 Apprentice Rates: 
 0-1,000 work hours $24.93 $32.39 $39.84 
 1,001-2,000 work hours $25.79 $33.68 $41.56 
 2,001-3,000 work hours $26.64 $34.95 $43.26 
 3,001-4,000 work hours $28.34 $37.51 $46.66 

 Underground Laborer Open Cut, Class II 
 Mortar and material mixer, concrete form man, signal  LAUC-Z4-2 $29.32 $38.97 $48.62 H H H H H H H D Y 
 man, well point man, manhole, headwall and catch basin  9/18/2008 
 builder, guard rail builders, headwall, seawall, breakwall,  
 dock builder and fence erector. 

 Apprentice Rates: 
 0-1,000 work hours $25.03 $32.54 $40.04 
 1,001-2,000 work hours $25.89 $33.83 $41.76 
 2,001-3,000 work hours $26.75 $35.12 $43.48 
 3,001-4,000 work hours $28.46 $37.69 $46.90 

  Official Request  1167 Official Rate Schedule 
 Requestor: DEPT. OF NATURAL RESOURCES Every contractor and subcontractor shall keep  
 Project Description: NEW WATER SAFETY BUILDING posted on the construction site, in a conspicuous  
 place, a copy of all prevailing wage and fringe  
 Project Number: MICHIGAN CAREER & TECHNICAL INSTITUTE benefit rates prescribed in a contract. 
 County: Allegan 
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 Name Description Updated Hourly a Half Time Provision 
 ============================================================================================================== 
 Underground Laborer Open Cut, Class III 
 Air, gasoline and electric tool operator, vibrator operator,  LAUC-Z4-3 $29.43 $39.14 $48.84 H H H H H H H D Y 
 drillers, pump man, tar kettle operator, bracers, rodder,  9/18/2008 
 reinforced steel or mesh man (e.g. wire mesh, steel mats,  
 dowel bars, etc.), cement finisher, welder, pipe jacking  
 and boring man, wagon drill and air track operator and  
 concrete saw operator (under 40 h.p.), windlass and  
 tugger man, and directional boring man. 

 Apprentice Rates: 
 0-1,000 work hours $25.11 $32.66 $40.20 
 1,001-2,000 work hours $25.98 $33.97 $41.94 
 2,001-3,000 work hours $26.84 $35.25 $43.66 
 3,001-4,000 work hours $28.57 $37.85 $47.12 

 Underground Laborer Open Cut, Class IV 
 Trench or excavating grade man. LAUC-Z4-4 $29.50 $39.24 $48.98 H H H H H H H D Y 
 9/18/2008 
 Apprentice Rates: 
 0-1,000 work hours $25.17 $32.75 $40.32 
 1,001-2,000 work hours $26.03 $34.04 $42.04 
 2,001-3,000 work hours $26.90 $35.35 $43.78 
 3,001-4,000 work hours $28.63 $37.94 $47.24 

 Underground Laborer Open Cut, Class V 
 Pipe Layer LAUC-Z4-5 $29.62 $39.42 $49.22 H H H H H H H D Y 
 9/18/2008 
 Apprentice Rates: 
 0-1,000 work hours $25.26 $32.89 $40.50 
 1,001-2,000 work hours $26.13 $34.19 $42.24 
 2,001-3,000 work hours $27.00 $35.49 $43.98 
 3,001-4,000 work hours $28.75 $38.12 $47.48 

 Underground Laborer Open Cut, Class VI 
 Grouting man, top man assistant, audio visual television  LAUC-Z4-6 $26.84 $35.25 $43.66 H H H H H H H D Y 
 operations and all other operations in connection with  9/18/2008 
 closed circuit television inspection, pipe cleaning and pipe  
 relining work & the installation and repair of water service  
 pipe and appurtenances. 

 Apprentice Rates: 
 0-1,000 work hours $23.17 $29.75 $36.32 
 1,001-2,000 work hours $23.91 $30.86 $37.80 
 2,001-3,000 work hours $24.64 $31.95 $39.26 
 3,001-4,000 work hours $26.11 $34.16 $42.20 

  Official Request  1167 Official Rate Schedule 
 Requestor: DEPT. OF NATURAL RESOURCES Every contractor and subcontractor shall keep  
 Project Description: NEW WATER SAFETY BUILDING posted on the construction site, in a conspicuous  
 place, a copy of all prevailing wage and fringe  
 Project Number: MICHIGAN CAREER & TECHNICAL INSTITUTE benefit rates prescribed in a contract. 
 County: Allegan 
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 Underground Laborer Open Cut, Class VII 
 Restoration laborer, seeding, sodding, planting, cutting,  LAUC-Z4-7 $25.18 $32.76 $40.34 H H H H H H H D Y 
 mulching and topsoil grading and the restoration of  9/18/2008 
 property such as replacing mail boxes, wood chips, planter 
  boxes, flagstones etc. 

 Apprentice Rates: 
 0-1,000 work hours $21.93 $27.89 $33.84 
 1,001-2,000 work hours $22.58 $28.87 $35.14 
 2,001-3,000 work hours $23.23 $29.84 $36.44 
 3,001-4,000 work hours $24.53 $31.79 $39.04 

  Official Request  1167 Official Rate Schedule 
 Requestor: DEPT. OF NATURAL RESOURCES Every contractor and subcontractor shall keep  
 Project Description: NEW WATER SAFETY BUILDING posted on the construction site, in a conspicuous  
 place, a copy of all prevailing wage and fringe  
 Project Number: MICHIGAN CAREER & TECHNICAL INSTITUTE benefit rates prescribed in a contract. 
 County: Allegan 
  Page 22 of 22 



Bidding and Contract Document (R 6/07) Project Name:  MCTI New Water Safety Building File No.   641/09418.HRB  
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Informational Sheet: Prevailing Wages on State Projects  

General Information Regarding Fringe Benefits 

Certain fringe benefits may be credited toward the payment of the Prevailing Wage Rate: 

o If a fringe benefit is paid directly to a construction mechanic 
o If a fringe benefit contribution or payment is made on behalf of a construction mechanic 
o If a fringe benefit, which may be provided to a construction mechanic, is pursuant to a written contract 

or policy 
o If a fringe benefit is paid into a fund, for a construction mechanic 

When a fringe benefit is not paid by an hourly rate, the hourly credit will be calculated based on the annual 
value of the fringe benefit divided by 2080 hours per year (52 weeks @ 40 hours per week). 

The following is an example of the types of fringe benefits allowed and how an hourly credit is calculated: 
 

 

Vacation  
Dental insurance 
Vision insurance 
Health insurance 
Life insurance 
Tuition  
Bonus  
401k Employer Contribution 
 

Total  Hourly Credit  
 

 
40 hours X $14.00 per hour = $560/2080 = 
$31.07 monthly premium X 12 mos. = $372.84 /2080 = 
$5.38 monthly premium X 12 mos. = $64.56/2080 = 
$230.00 monthly premium X 12 mos. = $2,760.00/2080 = 
$27.04 monthly premium X 12 mos. = $324.48/2080 = 
$500.00 annual cost/2080 = 
4 quarterly bonus/year x $250 = $1000.00/2080 = 
$2000.00 total annual contribution/2080 =  
 

 
 

 
$.27
$.18
$.03

$1.33
$.16
$.24
$.48
$.96

$3.65
 

 

Other examples of the types of fringe benefits allowed: 
̇ Sick pay 
̇ Holiday pay 
̇ Accidental Death & Dismemberment insurance premiums 

The following are examples of items that will not be credited toward the payment of the Prevailing Wage Rate:

o Legally required payments, such as: 
̇ Unemployment Insurance payments 
̇ Workers’ Compensation Insurance payments 
̇ FICA (Social Security contributions, Medicare contributions) 

o Reimbursable expenses, such as: 
̇ Clothing allowance or reimbursement 
̇ Uniform allowance or reimbursement 
̇ Gas allowance or reimbursement 
̇ Travel time or payment 
̇ Meals or lodging allowance or reimbursement 
̇ Per diem allowance or payment 

o Other payments to or on behalf of a construction mechanic that are not wages or fringe benefits, such 
as: 
̇ Industry advancement funds 
̇ Financial or material loans 

 



(REV 02/13/01) 

ENGINEERS  -  CLASSES OF EQUIPMENT LIST 
 

UNDERGROUND ENGINEERS  HAZARDOUS WASTE ABATEMENT ENGINEERS 

 
CLASS I 

Backfiller Tamper, Backhoe, Batch Plant Operator, Clam-Shell, Concrete 

Paver (2 drums or larger), Conveyor Loader (Euclid type), Crane 

(crawler, truck type or pile driving), Dozer, Dragline, Elevating Grader, 

End Loader, Gradall (and similar type machine), Grader, Power Shovel, 

Roller (asphalt), Scraper (self propelled or tractor drawn), Side Broom 

Tractor (type D-4 or larger), Slope Paver, Trencher (over 8’ digging 

capacity), Well Drilling Rig, Mechanic, Slip Form Paver, Hydro Excavator. 

 

CLASS II 

Boom Truck (power swing type boom), Crusher, Hoist, Pump (1 or more 

6" discharge or larger gas or diesel powered by generator of 300 amps or 

more, inclusive of generator), Side Boom Tractor (smaller than type D-4 

or equivalent), Tractor (pneu-tired, other than backhoe or front end 

loader), Trencher (8’ digging capacity and smaller), Vac Truck. 

 

CLASS III 

Air Compressors (600 cfm or larger), Air Compressors (2 or more less 

than 600 cfm), Boom Truck (non-swinging, non-powered type boom), 

Concrete Breaker (self-propelled or truck mounted, includes compressor), 

Concrete Paver (1 drum, ½ yard or larger), Elevator (other than 

passenger), Maintenance Man, Mechanic Helper, Pump (2 or more 4" up 

to 6" discharge, gas or diesel powered, excluding submersible pump), 

Pumpcrete Machine (and similar equipment), Wagon Drill Machine, 

Welding Machine or Generator (2 or more 300 amp or larger, gas or 

diesel powered). 

 

CLASS IV 

Boiler, Concrete Saw (40HP or over), Curing Machine (self-propelled), 

Farm Tractor (w/attachment), Finishing Machine (concrete), Firemen, 

Hydraulic Pipe Pushing Machine, Mulching Equipment, Oiler (2 or more 

up to 4", exclude submersible), Pumps (2 or more up to 4" discharge if 

used 3 hrs or more a day-gas or diesel powered, excluding submersible 

pumps), Roller (other than asphalt), Stump Remover, Vibrating 

Compaction Equipment (6’ wide or over), Trencher (service) Sweeper 

(Wayne type and similar equipment), Water Wagon, Extend-a-Boom 

Forklift. 

 

  

CLASS I 

Backhoe, Batch Plant Operator, Clamshell, Concrete Breaker when 
attached to hoe, Concrete Cleaning Decontamination Machine 
Operator, Concrete Pump, Concrete Paver, Crusher, Dozer, 
Elevating Grader, Endloader, Farm Tractor (90 h.p. and higher), 
Gradall, Grader, Heavy Equipment Robotics Operator, Hydro 
Excavator, Loader, Pug Mill, Pumpcrete Machines, Pump Trucks, 
Roller, Scraper (self-propelled or tractor drawn), Side Boom Tractor, 
Slip Form Paver, Slope Paver, Trencher, Ultra High Pressure 
Waterjet Cutting Tool System Operator, Vactors, Vacuum Blasting 
Machine Operator, Vertical Lifting Hoist, Vibrating Compaction 
Equipment (self-propelled), and Well Drilling Rig. 
 

CLASS II 

Air Compressor, Concrete Breaker when not attached to hoe, 
Elevator, End Dumps, Equipment Decontamination Operator, Farm 
Tractor (less than 90 h.p.), Forklift, Generator, Heater, Mulcher, 
Pigs (Portable Reagent Storage Tanks), Power Screens, Pumps 
(water), Stationary Compressed Air Plant, Sweeper, Water Wagon 
and Welding Machine. 
 
 
 
 
 
 
 
 
 
 
 

Revised:  05/23/08 

 



Michigan Department Energy, Labor & Economic Growth 
Wage & Hour Division 

Overtime Provisions for MICHIGAN PREVAILING WAGE RATE  
COMMERCIAL SCHEDULE 

 

 
1. Overtime is represented as a nine character code.  Each character represents a certain period of time 

after the first 8 hours Monday thru Friday.         

 Monday thru Friday    Saturday Sunday & Holidays 

First 8 Hours  4 

9th Hour 1 5 

10th Hour 2 6 

Over 10 hours 3 7 

 
 
8 

  
 Overtime for Monday thru Friday after 8 hours: 
 the 1st character is for time worked in the 9th hour (8.1 - 9 hours) 
 the 2nd character is for time worked in the 10th hour (9.1 - 10 hours) 
 the 3rd character is for time worked beyond the 10th hour (10.1 and beyond) 
 
 Overtime on Saturday: 
 the 4th character is for time worked in the first 8 hours on Saturday (0 - 8 hours) 
 the 5th character is for time worked in the 9th hour on Saturday (8.1 - 9 hours) 
 the 6th character is for time worked in the 10th hour (9.1 - 10 hours) 
 the 7th character is for time worked beyond the 10th hour (10.01 and beyond) 
 
 Overtime on Sundays & Holidays 
 The 8th character is for time worked on Sunday or on a holiday 

 
Four Ten Hour Days 
The last character indicates if an optional 4-day 10-hour per day workweek can be worked.    

 
2. Overtime Indicators Used in the Overtime Provision: 

 H - means TIME AND ONE-HALF due 
 X - means TIME AND ONE-HALF due after 40 HOURS worked 
 D - means DOUBLE PAY due 
 Y - means YES.  An optional 4-day 10-hour per day workweek can be worked without  
       paying overtime after 8 hours worked. 
 N - means NO.  An optional 4-day 10-hour per day workweek can not be worked without  
       paying overtime after 8 hours worked. 
 

3. EXAMPLES: 
HHHHHHHDN  -  This example shows that the 1½ rate must be used for time worked after 8 hours 
Monday thru Friday (characters 1 - 3);  for all hours worked on Saturday, 1½ rate  is due (characters 
4 - 7).  Work done on Sundays or holidays must be paid double time (character 8).   The N (character 
9) indicates that 4 ten-hour days is not an acceptable workweek at regular pay. 

 
 XXXHHHHDY -  This example shows that the 1½ rate must be used for time worked after 40 

hours are worked Monday thru Friday (characters 1-3); for hours worked on Saturday, 1½ rate is 
due (characters 4 – 7).  Work done on Sundays or holidays must be paid double time (character 8).  
The Y (character 9) indicates that 4 ten-hour days is an acceptable alternative workweek.  
    (REV 06/04/09)  
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