
Arbor Hills Landfill 

Construction Update as of March 21, 2016 

The site continues to make significant progress to remedy the situation. Arbor Hills is implementing the 

proposed corrective action plan and is evaluating the need for additional corrective actions.  Since 

construction was initiated, overall gas collection from the landfill has increased 15%.  As of March 21, 

2016 the following progress has been made: 

New LFG Extraction Wells in Arbor Hills West Cell 4 Area (COMPLETED) 

- 15 of 15 proposed wells have been drilled and connected to the collection system. Work 

was completed on schedule February 22, 2016. The new wells continue to be “tuned” to 

maximize the gas collection from the associated areas.  

Arbor Hills West Replacement LFG Extraction Wells (COMPLETED) 

- 25 of 27 wells have been drilled (these last two wells will be postponed until active filling 

operations have moved) 

- 25 of 25 wells are connected into the collection system are being tuned to maximize the gas 

collection.  

New Additional work and scope  

- An additional well was added to the scope and drilled Friday March 18 based upon scanning 

data 

- 12 of 12 wells have been drilled 

- 12 of 12 well are connected into the collection system 

- Work has been completed as of yesterday March 21,2016 

All construction activities have been completed to date.  Arbor Hills is adding additional staff to the site 

to aid in the tuning process and increase monitoring activities.  

 

 

 


