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The use of Construction Management at Risk (CMAR) for communities intending to  
apply to the State Revolving Fund and Drinking Water Revolving Fund programs was 
allowed as of March 1, 2014, under, but not limited to, the following conditions: 
 

• Applicants must designate an “owner’s advisor” early on in the planning stage to 
insure their interests are properly represented in the process. 

• The project designer and construction manager (acting as general contractor) are 
separate entities and have no contractual relationship. 

• The CMAR firm is heavily involved in the design stage early on in the project. 

• The CMAR can self-perform any construction work; the process must be 
transparent. 

Our office will also allow the use of other project delivery methods such as progressive 
design build and fixed price design build as of May 1, 2015. 

Further information on the CMAR process can be obtained at: 

1. The Construction Management Association of America’s 
website www.cmaanet.org.  

2. Refer to the Project Delivery Methods Guidance on the Forms and Guidance 
webpage. 

 

http://www.cmaanet.org/
http://www.michigan.gov/deq/0,4561,7-135-3307_3515_4143-10784--,00.html

