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Article 1 – Statement of Work (SOW) 
 

1.000 Project Identification 

1.001 PROJECT REQUEST 

The State of Michigan (State), through the Department of Technology, Management, and Budget, has issued 
this Contract to provide vendor-hosted internet (online) auction services.  
Services include project planning, implementation of services, training, operational services for the vendor-
hosted solution, and maintenance and support. 
 

The State seeks to have services begin December 20, 2013. 

1.002 BACKGROUND 

The Department of Management and Budget is responsible for the disposal of all state surplus property as 
prescribed in Act 431 of 1984, The Management and Budget Act. The Department also assists other local units 
of government as well as the federal government in the disposal of their respective surplus property. This 
activity is managed by the Department through the Office of Support Services, Logistics and Operations 
Support (LOS) Division. 
 

Since 2001 the Department has utilized an internet auction service to assist in the sale of surplus property for 
the State, as well as local units of government. Due to the success of the internet auction service and 
increasing activity this service is being bid for a multi-year contract. The resulting contract and the 
management of the services will be the responsibility of the LOS Division. 
 

This service will provide a dynamic, easy-to-use system for potential buyers that is reliable and provides the 
necessary functionality to easily manage and conduct internet auctions. The contractor will have sole 
responsibility to maintain the auction site, and be responsible for any and all hardware, software and systems 
needed to operate the service. Services will be paid solely from the proceeds of the sales generated by the 
site. The successful bidder must demonstrate experience in this technology and the services being requested. 
 

1.100 Scope of Work and Deliverables 

1.101 IN SCOPE 

The contractor will provide the following services for the complete and successful implementation of an Internet 
Auction Service providing the functionality required for the State’s business operations for the Michigan 
Department of Technology, Management and Budget, Office of Support Services, LOS Division. This project 
consists of the following components: 

 Project Planning 
 Services to implement the Auction services, as required, including: 

o Set up 
o Testing 
o Production Go-Live 

 Training 
o End user  

 Documentation, to include 
o User manuals 

 Web Services (Operations Services for vendor-hosted system) 
o Systems Management 
o Disaster recovery 
o Security administration services 
o Storage services 

 Maintenance and Support 
o Help Desk 
o Technical 
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A more complete description of the supplies and/or services sought for this project is provided in Section 
1.104, Work and Deliverables 
 

The State reserves the right to amend the Contract to add additional services and funds, as may be agreed 
with the Contractor. 

1.102 OUT OF SCOPE 

The following services are out of the scope of this contract: 
▪ Application development 
▪ Customization of software 
▪ Business process re-engineering services 
▪ Procurement of hardware/software, by the State, to implement the services 

1.103 ENVIRONMENT 

The links below provide information on the State’s Enterprise information technology (IT) policies, standards 
and procedures which includes security policy and procedures, IT strategic plan, eMichigan web development 
and the State Unified Information Technology Environment (SUITE).  
 

Contractors are advised that the State has methods, policies, standards and procedures that have been 
developed over the years. Contractors are expected to provide proposals that conform to State IT policies and 
standards.  All services and products provided as a result of this RFP must comply with all applicable State IT 
policies and standards.  Contractor is required to review all applicable links provided below and state 
compliance in their response. 
 

Enterprise IT Policies, Standards and Procedures: 
http://www.michigan.gov/dmb/0,1607,7-150-56355-107739--,00.html 
 

All software and hardware items provided by the Contractor must run on and be compatible with the MDTMB 
Standard Information Technology Environment.  Additionally, the State must be able to maintain software and 
other items produced as the result of the Contract. Therefore, non-standard development tools may not be 
used unless approved by MDTMB. The Contractor must request, in writing, approval to use non-standard 
software development tools, providing justification for the requested change and all costs associated with any 
change. The MDTMB Project Manager must approve any tools, in writing, before use on any information 
technology project.  
 

It is recognized that technology changes rapidly. The Contractor may request, in writing, a change in the 
standard environment, providing justification for the requested change and all costs associated with any 
change. The State’s Project Manager must approve any changes, in writing, and MDTMB, before work may 
proceed based on the changed environment.  
 

Enterprise IT Security Policy and Procedures: 
http://www.michigan.gov/documents/dmb/1335_193161_7.pdf 
http://www.michigan.gov/documents/dmb/1340_193162_7.pdf 
 

The State’s security environment includes:  
 Secured Socket Layers.  

 

IT Strategic Plan:   
http://www.michigan.gov/itstrategicplan 
 

IT eMichigan Web Development Standard Tools: 
http://www.michigan.gov/documents/som/Look_and_Feel_Standards_302051_7.pdf 
 

The State Unified Information Technology Environment (SUITE): 
Includes standards for project management, systems engineering, and associated forms and templates – must 
be followed:  http://www.michigan.gov/suite  
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Agency Specific Technical Environment 
 Internet Explorer 8 

 

1.104 Work and Deliverables 
The Contractor shall provide deliverables, services and staff to provide the functionality required for business 
operations, which meet the State's objectives outlined in Section 1.002, Background, and are in accordance 
with the requirements as set forth below. 
 

I. Work and Deliverables 
Contractor will provide, implement, and operate a Contractor-hosted Internet (online) auction Services 
Solution that will meet the requirements detailed in Attachment A – Solution Functional Requirements 
and Attachment B – Technical Requirements. 
 
Contractor will provide the following services to ensure the successful implementation of operation of 
the Solution: 
 

A. Project Planning - Project Planning covers those activities that require ongoing oversight 
throughout all implementation processes. Planning also includes a number of plans that will 
guide and govern the project. 
1. Project Plan – 

a. Contractor will provide a Project Plan, including the necessary time frames and 
deliverables for the various phases of the project and the responsibilities and obligations of 
both the Contractor and the State. In particular, the Project Plan will include: 
i. A description of the deliverables to be provided under this contract. 
ii. Target dates and critical paths for the deliverables. 
iii. Identification of roles and responsibilities, including the organization responsible. 
iv. The labor, equipment, materials and supplies required to be provided by the State in 

meeting the target dates established in the Preliminary Implementation Plan. 
v. Internal milestones 
vi. Task durations 

b. The vendor will provide a detailed Project Plan within seven (7) business days of the 
contract award. See section 1.301 Project Plan Management for requirements for the 
Project Plan. 

c. Contractor will develop and provide a comprehensive implementation plan and 
installation for the solution(s) being proposed. The implementation plan is to be inclusive 
of the following elements and deliverables: 
i. An overview of the proposed deployment plan 
ii. A timeline for the deployment, with appropriate milestones 
iii. Identification of risks and mitigation strategies 
iv. Operational approach, logistical approach and migration path 
v. An implementation staffing plan, adequate to meet all deliverables within the stated 

timeframes 
Deliverables: 
1. Update project plan. 
 
Acceptance Criteria  
 Both IT and LOS Project Managers will review technical documents within a mutually agreed upon 

timeframe with the Contractor. 
 Unacceptable issues will be documented and submitted to the Contractor. 
 After issues are resolved or waived, the Contractor will resubmit documents for approval within three (3) 

days of the State’s receipt of the documents. 
 After the review is completed, approvals will be approved in writing by both the LOS and IT Project 

Managers. 
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B. Implementation of services 
Contractor will provide all necessary services to fully implement the internet auction services for State use. 
   
Deliverables: 
Services to implement the Internet auction services, including: 

a. Set up 
b. Test Plan - Contractor will provide a detailed plan for Interface Testing, User Acceptance Testing, 

Quality Assurance, Performance, and Operations Testing. 
 
Acceptance Criteria 
High level acceptance criteria for Document Deliverables and Service Deliverables are listed in Section 1.501. 
All deliverables must be completed. 

 LOS and IT will review test software, data, and results within a mutually agreed upon timeframe with 
the Contractor. 

 Unacceptable issues will be documented and submitted to the Contractor. 
 After issues are resolved or waived, the Contractor will resubmit test software, data and results for 

approval within 5 days of the State’s receipt. 
 Final acceptance of the service will depend on the successful completion of UAT. 
 Approvals will be approved in writing by both the LOS and IT Project Managers. 

 
C. Training 
Contractor will provide the following: 
1. User Training 

a. User training manuals and materials 
b. A final meeting with LOS management staff to ensure comprehensive training is completed 

2. System administration training for State personnel who will be responsible for ongoing maintenance and 
administration of the system, including security. 
c. Training is provided in a variety of formats for use, and administration for a variety of levels (e.g. basic, 

advanced, refresher, etc.).  
2. All training manuals, training plans and other documentation provided become the property of the State. 

 
Contractor will provide the State of Michigan staff on-site training and training manuals for reference. State 
staff can call the help desk or email for assistance. Contractor will attend all necessary meetings to fully 
implement the internet auction services for State use.  
 
State of Michigan staff that will require training will need to be available at a mutually agreed upon date and 
time to be determined for the on-site training session, refresher training, or new employee training, and 
attendance for any scheduled meetings. 
 
Deliverables: 
1. Training delivered to staff, including accompanying documentation. 
2. Final meeting on all training and training materials 
 
Acceptance Criteria: 
Review by LOS Project Manager of all training and training materials. 
Acceptance criteria for Document Deliverables are listed in Section 1.501. 
 
State staff are properly trained and supplied with the proper tools and documentation to use, support, upgrade, 
monitor, operate, and configure the application in accordance with the requirements of this contract and the 
accepted Contractor’s proposal. 
 
D. Documentation 
Contractor shall provide the documents identified below as deliverables: 
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Deliverables 
1. Project Plan documents 
2. On-going status reports for the duration of the project 
3. All documents required as part of SUITE methodology 
4. User manuals 
 

Acceptance Criteria 
Acceptance criteria for Document Deliverables are listed in Section 1.501. 
 

E. Operations Services for vendor-hosted system 
Contractor is fully responsible to manage, administer and support its internet auction services system, 
including the following: 

1. Systems Management 
2. Disaster recovery 
3. Security administration 
4. Storage services 
5. Support Help Desk 

 

Contractor will manage, administer, and support the internet auction services system. Contractor understands 
and agrees to the criteria for Operations Services for vendor-hosted system. 
 

Acceptance Criteria 
1. The services will be accepted in accordance with the requirements of the Contract. 
2. LOS and IT will review a Request for Approval of Services within a mutually agreed upon timeframe with the 

Contractor from completion or implementation. 
3. Approvals will be given in writing by LOS and IT Project Managers. 
4. Unacceptable issues will be documented and submitted to the Contractor. 
5. After issues are resolved or waived, the Contractor will resubmit a Request for Approval of Services for 

approval within 7 days of the State’s receipt. 
6. The Contractor has the tools and connectivity installed, in compliance with IT standards, to properly support 

and monitor the application. 
 

F.  Maintenance and Support  
This is a vendor hosted system and all maintenance and support to ensure operations 24x7 is the 
responsibility of the vendor.  
 

1. The Contractor shall provide telephone technical support on a 24x7 basis for all applications procured 
as a result of this RFP, and all calls will be answered within 60 seconds by a live person. If the call is 
not answered by a live person, a callback from the Contractor will be required within 20 minutes.  

2. Help desk issues will be escalated as necessary to Contractor’s senior technical/engineering staff, and 
then to higher management and/or senior management.  

3. A Web-enabled help desk interface is provided at no additional cost.  
4. The Contractor help desk will open problem tickets within l5 minutes of when the problem is reported 

during regular Contractor business hours, and within one hour otherwise. 
5. Vendor must describe the action they will take if / when the system goes down.  
6. If an outage is expected, the DTMB main contact will be notified as far in advance as possible once the 

Contractor is aware of the scheduled outage.  
7. If an unexpected outage occurs, the DTMB main contact will be notified immediately after the outage is 

reported to the Contractor’s Network Administrator to resolve. 
8. Contractor will communicate to the State within 2 weeks of receipt of this contract a schedule of 

planned maintenance windows for the individual servers.  
9. Contractor must provide notification via e-mail by 8:00 a.m. if the auction site should go off line or fail 

during the evening hours (5:00 p.m. – 8:00 a.m.). The e-mail should provide details regarding the 
problem that occurred and the time frame of the occurrence. 

10. Contractor will communicate to the State within 2 weeks of receipt of this contract a schedule of 
planned maintenance windows for the individual servers. 
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11. All Severity One problems shall be resolved, or a plan of action will be developed to resolve, within 4 
hours from the time the problem was first reported to Contractor. 

12. Material Defects. The State will be notified of any material errors or defects in the deliverables known, 
or made known to Contractor from any source during the Contract term that could cause the production 
of inaccurate, or otherwise materially incorrect, results and shall initiate actions as may be commercially 
necessary or proper to effect corrections of any such errors or defects.  

13. The system shall be available 24 hours a day, 365 days a year, except when data on the system is 
being refreshed, or when the system/servers are not available due to regular maintenance. 

  

Acceptance Criteria 
High-level acceptance criteria for Document Deliverables and Software Deliverables are listed in Section 
1.501.   
 

II. Requirements 
Requirements for the system are listed below. 

A. Functional Requirements – detailed in Attachment A. 
B. Technical/General System Requirements – detailed in Attachment B 

 

1.200 Roles and Responsibilities 

1.201 CONTRACTOR STAFF, ROLES, AND RESPONSIBILITIES 

A. Contractor Staff 
The Contractor will provide resumes for staff, including subcontractors, who will be assigned to the Contract, 
indicating the duties/responsibilities and qualifications of such personnel, and stating the amount of time each 
will be assigned to the project.   
 

Contractor must provide a list of all subcontractors, including firm name, address, contact person, and a 
complete description of the work to be contracted.   
 

The Contractor will identify a Single Point of Contact (SPOC).  The duties of the SPOC shall include, but not be 
limited to: 

 supporting the management of the Contract, 
 facilitating dispute resolution, and 
 advising the State of performance under the terms and conditions of the Contract. 

 

The State reserves the right to require a change in the current SPOC if the assigned SPOC is not, in the 
opinion of the State, adequately serving the needs of the State. 
 

The contractor must submit a letter of commitment for Key Personnel, signed by the identified resource, stating 
their commitment to work for the contractor/subcontractor on this project contingent on award of the bid. If the 
identified personnel are currently assigned to a State project the contractor must provide a letter signed by the 
State Project Manager releasing the individual from the project upon execution of the contract. 
 

The Contractor will provide, and update when changed, an organizational chart indicating lines of authority for 
personnel involved in performance of this Contract and relationships of this staff to other programs or functions 
of the firm.  This chart must also show lines of authority to the next senior level of management and indicate 
who within the firm will have prime responsibility and final authority for the work. 
 

The Contractor will provide a (project manager/technical lead) to interact with the designated personnel 
from the State to insure a smooth transition to the new system. The project manager/technical lead will 
coordinate all of the activities of the Contractor personnel assigned to the project and create all reports 
required by State. The Contractor's project manager/technical lead responsibilities include, at a minimum: 
 

 Manage all defined Contractor responsibilities in this Scope of Services. 
 Manage Contractor’s subcontractors, if any 
 Develop the project plan and schedule, and update as needed 
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 Serve as the point person for all project issues 
 Coordinate and oversee the day-to-day project activities of the project  team 
 Assess and report project feedback and status  
 Escalate project issues, project risks, and other concerns  
 Review all project deliverables and provide feedback 
 Proactively propose/suggest options and alternatives for consideration 
 Utilize change control procedures 
 Prepare project documents and materials 
 Manage and report on the project’s budget 

 

The Contractor will provide sufficient qualified staffing to satisfy the deliverables of this Statement of Work.   
 

B. On Site Work Requirements 
1. Location of Work  

 The work is to be performed, completed, and managed at the following locations: 
 Vendor’s location  

 

2. Hours of Operation:  
a. Normal State working hours are 8:00 a.m. to 5:00 p.m. EST, Monday through Friday, with work 

performed as necessary after those hours to meet project deadlines.  No overtime will be 
authorized or paid. 

b. The State is not obligated to provide State management of assigned work outside of normal 
State working hours.  The State reserves the right to modify the work hours in the best interest 
of the project. 

c. Contractor shall observe the same standard holidays as State employees.  The State does not 
compensate for holiday pay. 

 

3. Travel: 
a. No travel or expenses will be reimbursed.  This includes travel costs related to training provided 

to the State by Contractor.  
b. Travel time will not be reimbursed.  

 

4. Additional Security and Background Check Requirements: 
Contractor must present certifications evidencing satisfactory Michigan State Police Background 
checks ICHAT and drug tests for all staff identified for assignment to this project.  
 

In addition, proposed Contractor personnel will be required to complete and submit an RI-8 
Fingerprint Card for the National Crime Information Center (NCIC) Finger Prints, if required by 
project.   
 

Contractor will pay for all costs associated with ensuring their staff meets all requirements.  

1.202 STATE STAFF, ROLES, AND RESPONSIBILITIES 

The State will not provide the following resources for the Contractor’s use on this project:   
 Work space 
 Minimal clerical support 
 Desk 
 Telephone 
 PC workstation 
 Printer 
 Access to copiers and fax machine 

 

The State project team will consist of Executive Subject Matter Experts (SME’s), project support, and a 
MDTMB and Agency project manager:    
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Executive Subject Matter Experts 
The Executive Subject Matter Experts representing the business units involved will provide the vision for the 
business design and how the application shall provide for that vision. They shall be available on an as needed 
basis. The Executive SME’s will be empowered to: 
 Resolve project issues in a timely manner 
 Review project plan, status, and issues 
 Resolve deviations from project plan 
 Provide acceptance sign-off 
 Utilize change control procedures 
 Ensure timely availability of State resources 
 Make key implementation decisions, as identified by the Contractor’s project manager, within 48-hours 

of their expected decision date. 
 

Name  Agency/Division  Title 
Kristi Thompson LOS  Director 

 
State Project Manager- (IT and Agency) 
IT will provide a Project Manager. IT will be responsible for the State’s infrastructure and work together with the 
Contractor in determining the system configuration. 
 

The State’s Project Managers will provide the following services: 
 Provide State facilities, as needed 
 Coordinate the State resources necessary for the project 
 Facilitate coordination between various external contractors 
 Facilitate communication between different State departments/divisions 
 Provide acceptance and sign-off of deliverable/milestone 
 Review and sign-off of timesheets and invoices 
 Resolve project issues 
 Escalate outstanding/high priority issues 
 Utilize change control procedures 
 Conduct regular and ongoing review of the project to confirm that it meets original objectives and 

Requirements Document and archive all important project decisions 
 Arrange, schedule and facilitate State staff attendance at all project meetings. 

 

Name  Agency/Division  Title 
Carolyn Rambo LOS Surplus Services Supervisor Project Manager 
Julie Proux IT Customer Services Project Manager 

 

IT will provide a Contract Administrator whose duties shall include, but not be limited to, supporting the 
management of the Contract. 

1.203 OTHER ROLES AND RESPONSIBILITIES 

N/A 
 

1.300 Project Plan 

1.301 PROJECT PLAN MANAGEMENT 

Preliminary Project Plan  
Contractor will provide a Project Plan, including necessary time frames and deliverables for the various stages 
of the project and the responsibilities and obligations of both the Contractor and the State.   

1. In particular, the Project Plan will include a MS Project plan or equivalent (check the SUITE/PMM 
standard): 

a. A description of the deliverables to be provided under this contract. 
b. Target dates and critical paths for the deliverables. 
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c. Identification of roles and responsibilities, including the organization responsible. Contractor is 
to provide a roles and responsibility matrix. 

d. The labor, hardware, materials and supplies required to be  provided by the State in meeting the 
target dates established in the Preliminary Project Plan. 

e. Internal milestones 
f. Task durations 

2. The Project Plan shall include the following deliverable/milestones for which payment shall be made.  
a. Payment to the Contractor will begin upon final acceptance after implementation of the Solution.  
b. Failure to provide deliverable/milestone by the identified date may be subject to liquidated 

damages as identified in Article 2.  
 

Orientation Meeting 
Within two business days from execution of the Contract, the Contractor will be required to attend an 
orientation meeting to discuss the content and procedures of the Contract.  The meeting will be held in 
Lansing, Michigan, at a date and time mutually acceptable to the State and the Contractor.  The State shall 
bear no cost for the time and travel of the Contractor for attendance at the meeting. 
 

Performance Review Meetings 
The State will require the Contractor to attend quarterly meetings, at a minimum, to review the Contractor’s 
performance under the Contract.  The meetings will be held in Lansing, Michigan, or by teleconference, as 
mutually agreed by the State and the Contractor.  The State shall bear no cost for the time and travel of the 
Contractor for attendance at the meeting. 
 

Project Control 
1. The Contractor will carry out this project under the direction and control of DTMB, IT and LOS/Surplus 

Services. 
2. Within two (2) business days of the execution of the Contract, the Contractor will submit to the State 

project manager(s) for final approval of the project plan.  This project plan must be in agreement with 
Article 1, Section 1.104 Work and Deliverables, and must include the following: 
 The Contractor’s project organizational structure. 
 The Contractor’s staffing table with names and title of personnel assigned to the project. This must 

be in agreement with staffing of accepted proposal.  Necessary substitutions due to change of 
employment status and other unforeseen circumstances may only be made with prior approval of 
the State. 

 The project work breakdown structure (WBS) showing sub-projects, activities and tasks, and 
resources required and allocated to each. 

 The time-phased plan in the form of a graphic display, showing each event, task, and decision point 
in the WBS. 

3. The Contractor will manage the project in accordance with the State Unified Information Technology 
Environment (SUITE) methodology, which includes standards for project management, systems 
engineering, and associated forms and templates which is available at   http://www.michigan.gov/suite  
a. Contractor will use an automated tool for planning, monitoring, and tracking the Contract’s progress 

and the level of effort of any Contractor personnel spent performing Services under the Contract.  
The tool shall have the capability to produce: 
 Staffing tables with names of personnel assigned to Contract tasks. 
 Project plans showing tasks, subtasks, deliverables, and the resources required and allocated 

to each (including detailed plans for all Services to be performed within the next five (5) 
calendar days, updated semi-monthly). 

 Updates must include actual time spent on each task and a revised   estimate to complete. 
 Graphs showing critical events, dependencies and decision points during the course of the 

Contract. 
b. Any tool(s) used by Contractor for such purposes must produce information of a type and in a 

manner and format that will support reporting in compliance with the State standards.  
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1.302 REPORTS 

Within seven (7) business days after the Effective Date, the parties shall determine an appropriate set of 
periodic reports to be issued by Contractor to the State. Reporting formats must be submitted to the State’s 
Project Manager for approval. Once both parties have agreed to the format of the report, it shall become the 
standard to follow for the duration of the contract. 
 

Reports to be furnished by the Contractor: 
 Weekly Project status 
 Updated project plan 
 Summary of activity during the report period 
 Accomplishments during the report period 
 Deliverable status 
 Schedule status 
 Action Item status 
 Issues 
 Change Control 
 Repair status 

 

1.400 Project Management 

1.401 ISSUE MANAGEMENT 

An issue is an identified event that if not addressed may affect schedule, scope, quality, or budget. 
 

The Contractor shall maintain an issue log for issues relating to the provision of services under this Contract.  
The issue management log must be communicated to the State’s Project Manager on an agreed upon 
schedule, with email notifications and updates.  The issue log must be updated and must contain the following 
minimum elements: 

 Description of issue 
 Issue identification date 
 Responsibility for resolving issue. 
 Priority for issue resolution (to be mutually agreed upon by the State and the Contractor) 
 Resources assigned responsibility for resolution 
 Resolution date 
 Resolution description 

 

Issues shall be escalated for resolution from level 1 through level 3, as defined below: 
Level 1 – Surplus Services Supervisor & Steve Hackney 
Level 2 – Division Manager (LOS & IT) 
Level 3 – Director (LOS) 

1.402 RISK MANAGEMENT 

A risk is an unknown circumstance or event that, if it occurs, may have a positive or negative impact on the 
project. 
 

The Contractor is responsible for establishing a risk management plan and process, including the identification 
and recording of risk items, prioritization of risks, definition of mitigation strategies, monitoring of risk items, and 
periodic risk assessment reviews with the State.   
 

A risk management plan format shall be submitted to the State for approval within twenty (20) business days 
after the effective date of the contract resulting from the upcoming RFP.  The risk management plan will be 
developed during the initial planning phase of the project, and be in accordance with the State’s PMM 
methodology.  Once both parties have agreed to the format of the plan, it shall become the standard to follow 
for the duration of the contract.  The plan must be updated bi-weekly, or as agreed upon.   
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The Contractor shall provide the tool to track risks.  The Contractor will work with the State and allow input into 
the prioritization of risks. 
 

The Contractor is responsible for identification of risks for each phase of the project.  Mitigating and/or 
eliminating assigned risks will be the responsibility of the Contractor.  The State will assume the same 
responsibility for risks assigned to them. 

1.403 CHANGE MANAGEMENT 

Change management is defined as the process to communicate, assess, monitor, and control all changes to 
system resources and processes.  The State also employs change management in its administration of the 
Contract. 
 

If a proposed contract change is approved by the Agency, the Contract Administrator will submit a request for 
change to the Department of Technology, Management and Budget, Procurement Buyer, who will make 
recommendations to the Director of DTMB-Procurement regarding ultimate approval/disapproval of change 
request. If the DTMB Procurement Director agrees with the proposed modification, and all required approvals 
are obtained (including State Administrative Board), the DTMB-Procurement Buyer will issue an addendum to 
the Contract, via a Contract Change Notice.  Contractors who provide products or services prior to the 
issuance of a Contract Change Notice by the DTMB-Procurement risk non-payment for the out-of-
scope/pricing products and/or services.  
 

The Contractor must employ change management procedures to handle such things as “out-of-scope” 
requests or changing business needs of the State while the migration is underway.  
 

The Contractor will employ the change control methodologies to justify changes in the processing environment, 
and to ensure those changes will not adversely affect performance or availability.  
 

1.500 Acceptance 

1.501 CRITERIA 

Acceptance criteria specific to a project phase are detailed in Section 1.104 Work and Deliverable. Acceptance 
of all deliverables will follow the processed defined in Section 2.250 Approval of Deliverables. 

1.502 FINAL ACCEPTANCE 

Final acceptance is expressly conditioned upon completion of all deliverables, completion of all tasks in the 
project plan as approved, completion of all applicable inspection and/or testing procedures, and the 
certification by the State that the Contractor has met the defined requirements. 
 

1.600 Compensation and Payment 

1.601 COMPENSATION AND PAYMENT 

The vendor shall be paid a transaction fee, which will be calculated as two percent (2%) on the gross sales 
price of an item and payable 30 days after the successful completed sale of the item.  
 

Payment 
Electronic Payment Availability 
Public Act 533 of 2004 requires that payments under this contract be processed by electronic funds transfer 
(EFT).  Contractor is required to register to receive payments by EFT at the Contract & Payment Express 
website (www.cpexpress.state.mi.us).  
 

Travel  
The State will not pay for any travel expenses, including hotel, mileage, meals, parking, etc.  Travel time will 
not be reimbursed. 
 

Statements of Work and Issuance of Purchase Orders 
 Unless otherwise agreed by the parties, each Statement of Work will include: 
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1. Background 
2. Project Objective 
3. Scope of Work 
4. Deliverables 
5. Acceptance Criteria 
6. Project Control and Reports 
7. Specific Department Standards 
8. Payment Schedule 
9. Travel and Expenses 

10. Project Contacts 
11. Agency Responsibilities and Assumptions 
12. Location of Where the Work is to be performed 
13. Expected Contractor Work Hours and Conditions 

 

 The parties agree that the Services/Deliverables to be rendered by Contractor pursuant to this Contract 
(and any future amendments of it) will be defined and described in detail in Statements of Work or 
Purchase Orders (PO) executed under this Contract.  Contractor shall not be obliged or authorized to 
commence any work to implement a Statement of Work until authorized via a PO issued against this 
Contract.  Contractor shall perform in accordance with this Contract, including the Statements of 
Work/Purchase Orders executed under it. 

 

Invoicing 
Contractor will submit properly itemized invoices to  

DTMB – Financial Services 
Accounts Payable 
P.O. Box 30026 
Lansing, MI 48909 
or 
DTMB-Accounts-Payable@michigan.gov 

 

.  Invoices must provide and itemize, as applicable: 
 Contract number; 
 Purchase Order number 
 Contractor name, address, phone number, and Federal Tax Identification Number;  
 Description of any commodities/hardware, including quantity ordered; 
 Date(s) of delivery and/or date(s) of installation and set up; 
 Price for each item, or Contractor’s list price for each item and applicable discounts; 
 Maintenance charges; 
 Net invoice price for each item; 
 Shipping costs; 
 Other applicable charges; 
 Total invoice price; and 
 Payment terms, including any available prompt payment discount. 

 

The State may pay maintenance and support charges on a monthly basis, in arrears. Payment of maintenance 
service/support of less than one (1) month’s duration shall be prorated at 1/30th of the basic monthly 
maintenance charges for each calendar day. 
 

Incorrect or incomplete invoices will be returned to Contractor for correction and reissue. 

1.602 HOLDBACK 

N/A 



CONTRACT #071B4300035  
 

17 

Article 2, Terms and Conditions 
 

2.000 Contract Structure and Term 

2.001 CONTRACT TERM 
This Contract is for a period of five (5) years beginning 12/30/2013 through 12/19/2018  All outstanding 
Purchase Orders must also expire upon the termination for any of the reasons listed in Section 2.150 of the 
Contract, unless otherwise extended under the Contract.  Absent an early termination for any reason, 
Purchase Orders issued but not expired, by the end of the Contract’s stated term, shall remain in effect for the 
balance of the fiscal year for which they were issued. 

2.002 RESERVED.  

2.003 LEGAL EFFECT 
Contractor accepts this Contract by signing two copies of the Contract and returning them to the DTMB-
Procurement.  The Contractor shall not proceed with the performance of the work to be done under the 
Contract, including the purchase of necessary materials, until both parties have signed the Contract to show 
acceptance of its terms, and the Contractor receives a contract release/purchase order that authorizes and 
defines specific performance requirements. 
 

Except as otherwise agreed in writing by the parties, the State shall not be liable for costs incurred by 
Contractor or payment under this Contract, until Contractor is notified in writing that this Contract or Change 
Order has been approved by the State Administrative Board (if required), signed by all the parties and a 
Purchase Order against the Contract has been issued. 

2.004 ATTACHMENTS & EXHIBITS 
All Attachments and Exhibits affixed to any and all Statement(s) of Work, or appended to or referencing this 
Contract, are incorporated in their entirety and form part of this Contract. 

2.005 ORDERING 
The State must issue an approved written Purchase Order, Blanket Purchase Order, Direct Voucher or 
Procurement Card Order to order any Services/Deliverables under this Contract.  All orders are subject to the 
terms and conditions of this Contract.  No additional terms and conditions contained on either a Purchase 
Order or Blanket Purchase Order apply unless they are specifically contained in that Purchase Order or 
Blanket Purchase Order's accompanying Statement of Work.  Exact quantities to be purchased are unknown; 
however, the Contractor will be required to furnish all such materials and services as may be ordered during 
the Contract period.  Quantities specified, if any, are estimates based on prior purchases, and the State is not 
obligated to purchase in these or any other quantities. 

2.006 ORDER OF PRECEDENCE 
The Contract, including any Statements of Work and Exhibits, to the extent not contrary to the Contract, each 
of which is incorporated for all purposes, constitutes the entire agreement between the parties with respect to 
the subject matter and supersedes all prior agreements, whether written or oral, with respect to the subject 
matter and as additional terms and conditions on the purchase order must apply as limited by Section 2.005. 
 

In the event of any inconsistency between the terms of the Contract and a Statement of Work, the terms of the 
Statement of Work shall take precedence (as to that Statement of Work only); provided, however, that a 
Statement of Work may not modify or amend the terms of the Contract.  The Contract may be modified or 
amended only by a formal Contract amendment.  

2.007 HEADINGS 
Captions and headings used in the Contract are for information and organization purposes.  Captions and 
headings, including inaccurate references, do not, in any way, define or limit the requirements or terms and 
conditions of the Contract.  
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2.008 FORM, FUNCTION & UTILITY 
If the Contract is for use of more than one State agency and if the Deliverable/Service does not the meet the 
form, function, and utility required by that State agency, that agency may, subject to State purchasing policies, 
procure the Deliverable/Service from another source.  

2.009 REFORMATION AND SEVERABILITY 
Each provision of the Contract is severable from all other provisions of the Contract and, if one or more of the 
provisions of the Contract is declared invalid, the remaining provisions of the Contract remain in full force and 
effect. 
 

2.010 Consents and Approvals 
Except as expressly provided otherwise in the Contract, if either party requires the consent or approval of the 
other party for the taking of any action under the Contract, the consent or approval must be in writing and must 
not be unreasonably withheld or delayed. 

2.011 NO WAIVER OF DEFAULT 
If a party fails to insist upon strict adherence to any term of the Contract then the party has not waived the right 
to later insist upon strict adherence to that term, or any other term, of the Contract. 

2.012 SURVIVAL 
Any provisions of the Contract that impose continuing obligations on the parties, including without limitation the 
parties’ respective warranty, indemnity and confidentiality obligations, survive the expiration or termination of 
the Contract for any reason.  Specific references to survival in the Contract are solely for identification 
purposes and not meant to limit or prevent the survival of any other section 
 

2.020 Contract Administration 

2.021 ISSUING OFFICE 
This Contract is issued by the Department of Technology, Management and Budget, Procurement (collectively, 
including all other relevant State of Michigan departments and agencies, the “State”).  DTMB-Procurement is 
the sole point of contact in the State with regard to all procurement and contractual matters relating to the 
Contract.  The DTMB-Procurement Contract Administrator for this Contract is: 
 

See Contract Cover Page 

2.022 CONTRACT COMPLIANCE INSPECTOR 
The Director of DTMB-Procurement directs the person named below, or his or her designee, to monitor and 
coordinate the activities for the Contract on a day-to-day basis during its term.  Monitoring Contract activities 
does not imply the authority to change, modify, clarify, amend, or otherwise alter the prices, terms, 
conditions and specifications of the Contract.  DTMB-Procurement is the only State office authorized 
to change, modify, amend, alter or clarify the prices, specifications, terms and conditions of this 
Contract.  The Contract Compliance Inspector for this Contract is: 
 

See Contract Cover Page 

2.023 RESERVED 

2.024 CHANGE REQUESTS 
The State reserves the right to request from time to time any changes to the requirements and specifications of 
the Contract and the work to be performed by the Contractor under the Contract.  During the course of ordinary 
business, it may become necessary for the State to discontinue certain business practices or create Additional 
Services/Deliverables.  At a minimum, to the extent applicable, Contractor shall provide a detailed outline of all 
work to be done, including tasks necessary to accomplish the Additional Services/Deliverables, timeframes, 
listing of key personnel assigned, estimated hours for each individual per task, and a complete and detailed 
cost justification. 
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If the State requests or directs the Contractor to perform any Services/Deliverables that are outside the scope 
of the Contractor’s responsibilities under the Contract (“New Work”), the Contractor must notify the State 
promptly before commencing performance of the requested activities it believes are New Work.  If the 
Contractor fails to notify the State before commencing performance of the requested activities, any such 
activities performed before the Contractor gives notice shall be conclusively considered to be in-scope 
Services/Deliverables and not New Work. 
 

If the State requests or directs the Contractor to perform any services or provide deliverables that are 
consistent with and similar to the Services/Deliverables being provided by the Contractor under the Contract, 
but which the Contractor reasonably and in good faith believes are not included within the Statements of Work, 
then before performing such Services or providing such Deliverables, the Contractor shall notify the State in 
writing that it considers the Services or Deliverables to be an Additional Service/Deliverable for which the 
Contractor should receive additional compensation.  If the Contractor does not so notify the State, the 
Contractor shall have no right to claim thereafter that it is entitled to additional compensation for performing 
that Service or providing that Deliverable.  If the Contractor does so notify the State, then such a Service or 
Deliverable shall be governed by the Change Request procedure in this Section.   
 

In the event prices or service levels are not acceptable to the State, the Additional Services or New Work shall 
be subject to competitive bidding based upon the specifications. 
 

(1) Change Request at State Request 
 If the State requires Contractor to perform New Work, Additional Services or make changes to the 

Services that would affect the Contract completion schedule or the amount of compensation due 
Contractor (a “Change”), the State shall submit a written request for Contractor to furnish a proposal for 
carrying out the requested Change (a “Change Request”).   

(2) Contractor Recommendation for Change Requests: 
 Contractor shall be entitled to propose a Change to the State, on its own initiative, should Contractor 

believe the proposed Change would benefit the Contract. 
(3) Upon receipt of a Change Request or on its own initiative, Contractor shall examine the implications of the 

requested Change on the technical specifications, Contract schedule and price of the Deliverables and 
Services and shall submit to the State without undue delay a written proposal for carrying out the Change.  
Contractor’s proposal shall include any associated changes in the technical specifications, Contract 
schedule and price and method of pricing of the Services.  If the Change is to be performed on a time and 
materials basis, the Amendment Labor Rates shall apply to the provision of such Services.  If Contractor 
provides a written proposal and should Contractor be of the opinion that a requested Change is not to be 
recommended, it shall communicate its opinion to the State but shall nevertheless carry out the Change 
as specified in the written proposal if the State directs it to do so. 

(4) By giving Contractor written notice within a reasonable time, the State shall be entitled to accept a 
Contractor proposal for Change, to reject it, or to reach another agreement with Contractor.  Should the 
parties agree on carrying out a Change, a written Contract Change Notice must be prepared and issued 
under this Contract, describing the Change and its effects on the Services and any affected components 
of this Contract (a “Contract Change Notice”). 

(5) No proposed Change shall be performed until the proposed Change has been specified in a duly executed 
Contract Change Notice issued by the Department of Technology, Management and Budget, 
Procurement. 

(6) If the State requests or directs the Contractor to perform any activities that Contractor believes constitute a 
Change, the Contractor must notify the State that it believes the requested activities are a Change before 
beginning to work on the requested activities.  If the Contractor fails to notify the State before beginning to 
work on the requested activities, then the Contractor waives any right to assert any claim for additional 
compensation or time for performing the requested activities.  If the Contractor commences performing 
work outside the scope of this Contract and then ceases performing that work, the Contractor must, at the 
request of the State, retract any out-of-scope work that would adversely affect the Contract.  



CONTRACT #071B4300035  
 

20 

2.025 NOTICES 
Any notice given to a party under the Contract must be deemed effective, if addressed to the party as 
addressed below, upon:  (i) delivery, if hand delivered; (ii) receipt of a confirmed transmission by facsimile if a 
copy of the notice is sent by another means specified in this Section; (iii) the third Business Day after being 
sent by U.S. mail, postage pre-paid, return receipt requested; or (iv) the next Business Day after being sent by 
a nationally recognized overnight express courier with a reliable tracking system.  
State: 
State of Michigan  
Procurement 
Attention:  IT Procurement Division 
PO Box 30026 
530 West Allegan 
Lansing, Michigan 48909 
 

Contractor: 
Bidcorp.com, Inc. 
Address: PO BOX 1284 Walled Lake, MI 48390 
 

Either party may change its address where notices are to be sent by giving notice according to this Section. 

2.026 BINDING COMMITMENTS 
Representatives of Contractor must have the authority to make binding commitments on Contractor’s behalf 
within the bounds set forth in the Contract.  Contractor may change the representatives from time to time upon 
giving written notice.  

2.027 RELATIONSHIP OF THE PARTIES 
The relationship between the State and Contractor is that of client and independent contractor.  No agent, 
employee, or servant of Contractor or any of its Subcontractors shall be deemed to be an employee, agent or 
servant of the State for any reason.  Contractor shall be solely and entirely responsible for its acts and the acts 
of its agents, employees, servants and Subcontractors during the performance of the Contract.  

2.028 COVENANT OF GOOD FAITH 
Each party shall act reasonably and in good faith.  Unless stated otherwise in the Contract, the parties shall not 
unreasonably delay, condition or withhold the giving of any consent, decision or approval that is either 
requested or reasonably required of them in order for the other party to perform its responsibilities under the 
Contract.  

2.029 ASSIGNMENTS 
Neither party may assign the Contract, or assign or delegate any of its duties or obligations under the Contract, 
to any other party (whether by operation of law or otherwise), without the prior written consent of the other 
party; provided, however, that the State may assign the Contract to any other State agency, department, 
division or department without the prior consent of Contractor and Contractor may assign the Contract to an 
affiliate so long as the affiliate is adequately capitalized and can provide adequate assurances that the affiliate 
can perform the Contract.  The State may withhold consent from proposed assignments, subcontracts, or 
novations when the transfer of responsibility would operate to decrease the State’s likelihood of receiving 
performance on the Contract or the State’s ability to recover damages. 
 

Contractor may not, without the prior written approval of the State, assign its right to receive payments due 
under the Contract.  If the State permits an assignment, the Contractor is not relieved of its responsibility to 
perform any of its contractual duties and the requirement under the Contract that all payments must be made 
to one entity continues. 
 

If the Contractor intends to assign the contract or any of the Contractor's rights or duties under the Contract, 
the Contractor must notify the State in writing at least 90 days before the assignment.  The Contractor also 
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must provide the State with adequate information about the assignee within a reasonable amount of time 
before the assignment for the State to determine whether to approve the assignment.  
 

2.030 General Provisions 

2.031 ADMINISTRATIVE FEE AND REPORTING 
The Contractor must remit an administrative fee of one percent (1%) on all payments remitted to Contractor 
under the Contract for MiDEAL members, and other states (including governmental subdivisions and 
authorized entities).  Contractor must submit an itemized purchasing activity report, which includes at a 
minimum, the name of the purchasing entity and the total dollar volume in sales.     
 

Itemized purchasing activity reports should be mailed to DTMB-Procurement and the administrative fee 
payments shall be made by check payable to the State of Michigan and mailed to:   
 

The Department of Technology, Management and Budget 
Financial Services – Cashier Unit 
Lewis Cass Building 
320 South Walnut St.  
P.O. Box 30681 
Lansing, MI 48909  
 

The administrative fee and purchasing activity report are due within 30 calendar days from the last day of each 
quarter.   

2.032 MEDIA RELEASES  
News releases (including promotional literature and commercial advertisements) pertaining to the RFP and 
Contract or project to which it relates shall not be made without prior written State approval, and then only in 
accordance with the explicit written instructions from the State.  No results of the activities associated with the 
RFP and Contract are to be released without prior written approval of the State and then only to persons 
designated.   

2.033 CONTRACT DISTRIBUTION 
DTMB-Procurement retains the sole right of Contract distribution to all State agencies and local units of 
government unless other arrangements are authorized by DTMB-Procurement.  

2.034 PERMITS 
Contractor must obtain and pay any associated costs for all required governmental permits, licenses and 
approvals for the delivery, installation and performance of the Services.  The State shall pay for all costs and 
expenses incurred in obtaining and maintaining any necessary easements or right of way.  

2.035 WEBSITE INCORPORATION 
The State is not bound by any content on the Contractor’s website, even if the Contractor’s documentation 
specifically referenced that content and attempts to incorporate it into any other communication, unless the 
State has actual knowledge of the content and has expressly agreed to be bound by it in a writing that has 
been manually signed by an authorized representative of the State. 

2.036 FUTURE BIDDING PRECLUSION 
Contractor acknowledges that, to the extent this Contract involves the creation, research, investigation or 
generation of a future RFP; it may be precluded from bidding on the subsequent RFP.  The State reserves the 
right to disqualify any Bidder if the State determines that the Bidder has used its position (whether as an 
incumbent Contractor, or as a Contractor hired to assist with the RFP development, or as a Vendor offering 
free assistance) to gain a competitive advantage on the RFP 

2.037 FREEDOM OF INFORMATION 
All information in any proposal submitted to the State by Contractor and this Contract is subject to the 
provisions of the Michigan Freedom of Information Act, 1976 Public Act No. 442, as amended, MCL 15.231, et 
seq (the “FOIA”). 
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2.038 DISASTER RECOVERY 
Contractor and the State recognize that the State provides essential services in times of natural or man-made 
disasters.  Therefore, except as so mandated by Federal disaster response requirements, Contractor 
personnel dedicated to providing Services/Deliverables under this Contract shall provide the State with priority 
service for repair and work around in the event of a natural or man-made disaster. 
 

2.040 Financial Provisions 

2.041 FIXED PRICES FOR SERVICES/DELIVERABLES 
Each Statement of Work or Purchase Order issued under this Contract shall specify (or indicate by reference 
to the appropriate Contract Exhibit) the firm, fixed prices for all Services/Deliverables, and the associated 
payment milestones and payment amounts.  The State may make progress payments to the Contractor when 
requested as work progresses, but not more frequently than monthly, in amounts approved by the Contract 
Administrator, after negotiation. Contractor shall show verification of measurable progress at the time of 
requesting progress payments. 

2.042 ADJUSTMENTS FOR REDUCTIONS IN SCOPE OF SERVICES/DELIVERABLES 
If the scope of the Services/Deliverables under any Statement of Work issued under this Contract is 
subsequently reduced by the State, the parties shall negotiate an equitable reduction in Contractor’s charges 
under such Statement of Work commensurate with the reduction in scope. 

2.043 SERVICES/DELIVERABLES COVERED  
The State shall not be obligated to pay any amounts in addition to the charges specified in this Contract for all 
Services/Deliverables to be provided by Contractor and its Subcontractors, if any, under this Contract,. 

2.044 INVOICING AND PAYMENT – IN GENERAL 
(a) Each Statement of Work issued under this Contract shall list (or indicate by reference to the appropriate 

Contract Exhibit) the prices for all Services/Deliverables, equipment and commodities to be provided, and 
the associated payment milestones and payment amounts. 

(b) Each Contractor invoice shall show details as to charges by Service/Deliverable component and location 
at a level of detail reasonably necessary to satisfy the State’s accounting and charge-back requirements.  
Invoices for Services performed on a time and materials basis shall show, for each individual, the number 
of hours of Services performed during the billing period, the billable skill/labor category for such person 
and the applicable hourly billing rate.  Prompt payment by the State is contingent on the Contractor’s 
invoices showing the amount owed by the State minus any holdback amount to be retained by the State 
in accordance with Section 1.600. 

(c) Correct invoices shall be due and payable by the State, in accordance with the State’s standard payment 
procedure as specified in 1984 Public Act No. 279, MCL 17.51 et seq., within 45 days after receipt, 
provided the State determines that the invoice was properly rendered. 

 

(d1) All invoices should reflect actual work done.  Specific details of invoices and payments shall be agreed 
upon between the Contract Administrator and the Contractor after the proposed Contract Agreement has 
been signed and accepted by both the Contractor and the Director of Procurement, Department of 
Management & Budget.  This activity shall occur only upon the specific written direction from DTMB-
Procurement. 

 

 The specific payment schedule for any Contract(s) entered into, as the State and the Contractor(s) shall 
mutually agree upon.  The schedule should show payment amount and should reflect actual work done 
by the payment dates, less any penalty cost charges accrued by those dates.  As a general policy 
statements shall be forwarded to the designated representative by the 15th day of the following month. 

 
 The Government may make progress payments to the Contractor when requested as work progresses, 

but not more frequently than monthly, in amounts approved by the Contract Administrator, after 
negotiation. Contractor must show verification of measurable progress at the time of requesting progress 
payments. 
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2.045 PRO-RATION 
To the extent there are Services that are to be paid for on a monthly basis, the cost of such Services shall be 
pro-rated for any partial month. 

2.046 ANTITRUST ASSIGNMENT 
The Contractor assigns to the State any claim for overcharges resulting from antitrust violations to the extent 
that those violations concern materials or services supplied by third parties to the Contractor, toward fulfillment 
of this Contract. 

2.047 FINAL PAYMENT 
The making of final payment by the State to Contractor does not constitute a waiver by either party of any 
rights or other claims as to the other party’s continuing obligations under the Contract, nor shall it constitute a 
waiver of any claims by one party against the other arising from unsettled claims or failure by a party to comply 
with this Contract, including claims for Services and Deliverables not reasonably known until after acceptance 
to be defective or substandard.  Contractor’s acceptance of final payment by the State under this Contract shall 
constitute a waiver of all claims by Contractor against the State for payment under this Contract, other than 
those claims previously filed in writing on a timely basis and still unsettled. 

2.048 ELECTRONIC PAYMENT REQUIREMENT 
Electronic transfer of funds is required for payments on State Contracts.  Contractors are required to register 
with the State electronically at http://www.cpexpress.state.mi.us.  As stated in Public Act 431 of 1984, all 
contracts that the State enters into for the purchase of goods and services shall provide that payment shall be 
made by electronic fund transfer (EFT). 
 

2.050 Taxes 

2.051 EMPLOYMENT TAXES 
Contractor shall collect and pay all applicable federal, state, and local employment taxes, including the taxes.  

2.052 SALES AND USE TAXES 
Contractor shall register and remit sales and use taxes on taxable sales of tangible personal property or 
services delivered into the State.  Contractors that lack sufficient presence in Michigan to be required to 
register and pay tax must do so as a volunteer.  This requirement extends to: (1) all members of any controlled 
group as defined in § 1563(a) of the Internal Revenue Code and applicable regulations of which the company 
is a member, and (2) all organizations under common control as defined in § 414(c) of the Internal Revenue 
Code and applicable regulations of which the company is a member that make sales at retail for delivery into 
the State are registered with the State for the collection and remittance of sales and use taxes.  In applying 
treasury regulations defining “two or more trades or businesses under common control” the term “organization” 
means sole proprietorship, a partnership (as defined in § 701(a) (2) of the Internal Revenue Code), a trust, an 
estate, a corporation, or a limited liability company. 
 

2.060 Contract Management 

2.061 CONTRACTOR PERSONNEL QUALIFICATIONS 
All persons assigned by Contractor to the performance of Services under this Contract must be employees of 
Contractor or its majority-owned (directly or indirectly, at any tier) subsidiaries (or a State-approved 
Subcontractor) and must be fully qualified to perform the work assigned to them.  Contractor must include a 
similar provision in any subcontract entered into with a Subcontractor.  For the purposes of this Contract, 
independent contractors engaged by Contractor solely in a staff augmentation role must be treated by the 
State as if they were employees of Contractor for this Contract only; however, the State understands that the 
relationship between Contractor and Subcontractor is an independent contractor relationship. 

2.062 CONTRACTOR KEY PERSONNEL 
(a) The Contractor must provide the Contract Compliance Inspector with the names of the Key Personnel.    
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(b) Key Personnel must be dedicated as defined in the Statement of Work to the Project for its duration in the 
applicable Statement of Work with respect to other individuals designated as Key Personnel for that 
Statement of Work. 

(c) The State shall have the right to recommend and approve in writing the initial assignment, as well as any 
proposed reassignment or replacement, of any Key Personnel.  Before assigning an individual to any Key 
Personnel position, Contractor shall notify the State of the proposed assignment, shall introduce the 
individual to the appropriate State representatives, and shall provide the State with a resume and any 
other information about the individual reasonably requested by the State.  The State reserves the right to 
interview the individual before granting written approval.  In the event the State finds a proposed 
individual unacceptable, the State shall provide a written explanation including reasonable detail outlining 
the reasons for the rejection.   

(d) Contractor must not remove any Key Personnel from their assigned roles on the Contract without the prior 
written consent of the State.  The Contractor’s removal of Key Personnel without the prior written consent 
of the State is an unauthorized removal (“Unauthorized Removal”).  Unauthorized Removals does not 
include replacing Key Personnel for reasons beyond the reasonable control of Contractor, including 
illness, disability, leave of absence, personal emergency circumstances, resignation or for cause 
termination of the Key Personnel’s employment.  Unauthorized Removals does not include replacing Key 
Personnel because of promotions or other job movements allowed by Contractor personnel policies or 
Collective Bargaining Agreement(s) as long as the State receives prior written notice before shadowing 
occurs and Contractor provides 30 days of shadowing unless parties agree to a different time period.  The 
Contractor with the State must review any Key Personnel replacements, and appropriate transition 
planning will be established.  Any Unauthorized Removal may be considered by the State to be a material 
breach of the Contract, in respect of which the State may elect to exercise its termination and cancellation 
rights. 

(e) The Contractor must notify the Contract Compliance Inspector and the Contract Administrator at least 10 
business days before redeploying non-Key Personnel, who are dedicated to primarily to the Project, to 
other projects.  If the State does not object to the redeployment by its scheduled date, the Contractor may 
then redeploy the non-Key Personnel.  

2.063 RE-ASSIGNMENT OF PERSONNEL AT THE STATE’S REQUEST 
The State reserves the right to require the removal from the Project of Contractor personnel found, in the 
judgment of the State, to be unacceptable.  The State’s request must be written with reasonable detail outlining 
the reasons for the removal request.  Additionally, the State’s request must be based on legitimate, good faith 
reasons.  Replacement personnel for the removed person must be fully qualified for the position.  If the State 
exercises this right, and the Contractor cannot immediately replace the removed personnel, the State agrees to 
an equitable adjustment in schedule or other terms that may be affected by the State’s required removal.  If 
any incident with removed personnel results in delay not reasonably anticipatable under the circumstances and 
which is attributable to the State, the applicable SLAs for the affected Service shall not be counted for a time 
as agreed to by the parties.  

2.064 CONTRACTOR PERSONNEL LOCATION 
All staff assigned by Contractor to work on the Contract shall perform their duties either primarily at 
Contractor’s offices and facilities or at State facilities.  Without limiting the generality of the foregoing, Key 
Personnel shall, at a minimum, spend at least the amount of time on-site at State facilities as indicated in the 
applicable Statement of Work.  Subject to availability, selected Contractor personnel may be assigned office 
space to be shared with State personnel. 

2.065 CONTRACTOR IDENTIFICATION 
Contractor employees must be clearly identifiable while on State property by wearing a State-issued badge, as 
required. Contractor employees are required to clearly identify themselves and the company they work for 
whenever making contact with State personnel by telephone or other means. 

2.066 COOPERATION WITH THIRD PARTIES 
Contractor agrees to cause its personnel and the personnel of any Subcontractors to cooperate with the State 
and its agents and other contractors including the State’s Quality Assurance personnel.  As reasonably 
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requested by the State in writing, the Contractor shall provide to the State’s agents and other contractors 
reasonable access to Contractor’s Project personnel, systems and facilities to the extent the access relates to 
activities specifically associated with this Contract and shall not interfere or jeopardize the safety or operation 
of the systems or facilities.  The State acknowledges that Contractor’s time schedule for the Contract is very 
specific and agrees not to unnecessarily or unreasonably interfere with, delay or otherwise impeded 
Contractor’s performance under this Contract with the requests for access. 

2.067 CONTRACT MANAGEMENT RESPONSIBILITIES 
Contractor shall be responsible for all acts and omissions of its employees, as well as the acts and omissions 
of any other personnel furnished by Contractor to perform the Services.  Contractor shall have overall 
responsibility for managing and successfully performing and completing the Services/Deliverables, subject to 
the overall direction and supervision of the State and with the participation and support of the State as 
specified in this Contract.  Contractor’s duties shall include monitoring and reporting the State’s performance of 
its participation and support responsibilities (as well as Contractor’s own responsibilities) and providing timely 
notice to the State in Contractor’s reasonable opinion if the State’s failure to perform its responsibilities in 
accordance with the Project Plan is likely to delay the timely achievement of any Contract tasks.  
 

The Contractor shall provide the Services/Deliverables directly or through its affiliates, subsidiaries, 
subcontractors or resellers.  Regardless of the entity providing the Service/Deliverable, the Contractor shall act 
as a single point of contact coordinating these entities to meet the State’s need for Services/Deliverables.  
Nothing in this Contract, however, shall be construed to authorize or require any party to violate any applicable 
law or regulation in its performance of this Contract.  

2.068 CONTRACTOR RETURN OF STATE EQUIPMENT/RESOURCES 
The Contractor shall return to the State any State-furnished equipment, facilities and other resources when no 
longer required for the Contract in the same condition as when provided by the State, reasonable wear and 
tear excepted. 
 

2.070 Subcontracting by Contractor   

2.071 CONTRACTOR FULL RESPONSIBILITY 
Contractor shall have full responsibility for the successful performance and completion of all of the Services 
and Deliverables.  The State shall consider Contractor to be the sole point of contact with regard to all 
contractual matters under this Contract, including payment of any and all charges for Services and 
Deliverables. 

2.072 STATE CONSENT TO DELEGATION  
Contractor shall not delegate any duties under this Contract to a Subcontractor unless the Department of 
Technology, Management and Budget, Procurement has given written consent to such delegation.  The State 
shall have the right of prior written approval of all Subcontractors and to require Contractor to replace any 
Subcontractors found, in the reasonable judgment of the State, to be unacceptable.  The State’s request shall 
be written with reasonable detail outlining the reasons for the removal request.  Additionally, the State’s 
request shall be based on legitimate, good faith reasons.  Replacement Subcontractor(s) for the removed 
Subcontractor shall be fully qualified for the position.  If the State exercises this right, and the Contractor 
cannot immediately replace the removed Subcontractor, the State shall agree to an equitable adjustment in 
schedule or other terms that may be affected by the State’s required removal.  If any such incident with a 
removed Subcontractor results in delay not reasonable anticipatable under the circumstances and which is 
attributable to the State, the applicable SLA for the affected Work shall not be counted for a time agreed upon 
by the parties.   

2.073 SUBCONTRACTOR BOUND TO CONTRACT 
In any subcontracts entered into by Contractor for the performance of the Services, Contractor shall require the 
Subcontractor, to the extent of the Services to be performed by the Subcontractor, to be bound to Contractor 
by the terms of this Contract and to assume toward Contractor all of the obligations and responsibilities that 
Contractor, by this Contract, assumes toward the State.  The State reserves the right to receive copies of and 
review all subcontracts, although Contractor may delete or mask any proprietary information, including pricing, 
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contained in such contracts before providing them to the State.  The management of any Subcontractor shall 
be the responsibility of Contractor, and Contractor shall remain responsible for the performance of its 
Subcontractors to the same extent as if Contractor had not subcontracted such performance.  Contractor shall 
make all payments to Subcontractors or suppliers of Contractor.  Except as otherwise agreed in writing by the 
State and Contractor, the State shall not be obligated to direct payments for the Services other than to 
Contractor.  The State’s written approval of any Subcontractor engaged by Contractor to perform any 
obligation under this Contract shall not relieve Contractor of any obligations or performance required under this 
Contract.  A list of the Subcontractors, if any, approved by the State as of the execution of this Contract, 
together with a copy of the applicable subcontract is attached. 

2.074 FLOW DOWN 
Except where specifically approved in writing by the State on a case-by-case basis, Contractor shall flow down 
the obligations in Sections 2.031, 2.060, 2.100, 2.110, 2.120, 2.130, and 2.200 in all of its agreements with 
any Subcontractors. 

2.075 COMPETITIVE SELECTION 

The Contractor shall select subcontractors (including suppliers) on a competitive basis to the maximum 
practical extent consistent with the objectives and requirements of the Contract. 
 

2.080 State Responsibilities   

2.081 EQUIPMENT 
The State shall provide only the equipment and resources identified in the Statement of Work and other 
Contract Exhibits.  

2.082 FACILITIES 
The State must designate space as long as it is available and as provided in the Statement of Work, to house 
the Contractor’s personnel whom the parties agree will perform the Services/Deliverables at State facilities 
(collectively, the “State Facilities”).  The Contractor shall have reasonable access to, and unless agreed 
otherwise by the parties in writing must observe and comply with all rules and regulations relating to each of 
the State Facilities (including hours of operation) used by the Contractor in the course of providing the 
Services.  Contractor agrees that it shall not, without the prior written consent of the State, use any State 
Facilities or access any State information systems provided for the Contractor’s use, or to which the Contractor 
otherwise gains access in the course of performing the Services, for any purpose other than providing the 
Services to the State.  
 

2.090 Security 

2.091 BACKGROUND CHECKS 
On a case-by-case basis, the State may investigate the Contractor's personnel before they may have access 
to State facilities and systems.  The scope of the background check is at the discretion of the State and the 
results shall be used to determine Contractor personnel eligibility for working within State facilities and 
systems.  The investigations shall include Michigan State Police Background checks (ICHAT) and may include 
the National Crime Information Center (NCIC) Finger Prints.  Proposed Contractor personnel may be required 
to complete and submit an RI-8 Fingerprint Card for the NCIC Finger Print Check.  Any request for background 
checks shall be initiated by the State and shall be reasonably related to the type of work requested. 
 

2.100 Confidentiality 

2.101 CONFIDENTIALITY 
Contractor and the State each acknowledge that the other possesses and shall continue to possess 
confidential information that has been developed or received by it.  As used in this Section, “Confidential 
Information” of Contractor must mean all non-public proprietary information of Contractor (other than 
Confidential Information of the State as defined below), which is marked confidential, restricted, proprietary, or 
with a similar designation.  “Confidential Information” of the State must mean any information which is retained 
in confidence by the State (or otherwise required to be held in confidence by the State under applicable 
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federal, state and local laws and regulations) or which, in the case of tangible materials provided to Contractor 
by the State under its performance under this Contract, is marked as confidential, proprietary or with a similar 
designation by the State.  “Confidential Information” excludes any information (including this Contract) that is 
publicly available under the Michigan FOIA. 

2.102 PROTECTION AND DESTRUCTION OF CONFIDENTIAL INFORMATION 
The State and Contractor shall each use at least the same degree of care to prevent disclosing to third parties 
the Confidential Information of the other as it employs to avoid unauthorized disclosure, publication or 
dissemination of its own confidential information of like character, but in no event less than reasonable care.  
Neither Contractor nor the State shall (i) make any use of the Confidential Information of the other except as 
contemplated by this Contract, (ii) acquire any right in or assert any lien against the Confidential Information of 
the other, or (iii) if requested to do so, refuse for any reason to promptly return the other party's Confidential 
Information to the other party.  Each party shall limit disclosure of the other party’s Confidential Information to 
employees and Subcontractors who must have access to fulfill the purposes of this Contract.  Disclosure to, 
and use by, a Subcontractor is permissible where (A) use of a Subcontractor is authorized under this Contract, 
(B) the disclosure is necessary or otherwise naturally occurs in connection with work that is within the 
Subcontractor's scope of responsibility, and (C) Contractor obligates the Subcontractor in a written Contract to 
maintain the State’s Confidential Information in confidence.  At the State's request, any employee of Contractor 
and of any Subcontractor having access or continued access to the State’s Confidential Information may be 
required to execute an acknowledgment that the employee has been advised of Contractor’s and the 
Subcontractor’s obligations under this Section and of the employee’s obligation to Contractor or Subcontractor, 
as the case may be, to protect the Confidential Information from unauthorized use or disclosure. 
 

Promptly upon termination or cancellation of the Contract for any reason, Contractor must certify to the State 
that Contractor has destroyed all State Confidential Information. 

2.103 PCI DATA SECURITY STANDARD 
(a)  Contractors that process, transmit or store credit/debit cardholder data, must adhere to the Payment Card 
Industry (PCI) Data Security Standards.  The Contractor is responsible for the security of cardholder data in its 
possession.  The data may only be used to assist the State or for other uses specifically authorized by law.  
   

(b)  The Contractor must notify the CCI (within 72 hours of discovery) of any breaches in security where 
cardholder data has been compromised.   In that event, the Contractor must provide full cooperation to the 
Visa, MasterCard, Discover and state Acquirer representative(s), and/or a PCI approved third party to conduct 
a thorough security review.  The Contractor must make the forensic report available within two weeks of 
completion.  The review must validate compliance with the current PCI Data Security Standards for protecting 
cardholder data.   
 

(c)  The Contractor must properly dispose of cardholder data, in compliance with DTMB policy,  when it is no 
longer needed.  The Contractor must continue to treat cardholder data as confidential upon contract 
termination.  
 

(d)  The Contractor must provide the CCI with an annual Attestation of Compliance (AOC) or a Report on 
Compliance (ROC) showing the contractor is in compliance with the PCI Data Security Standards. The 
Contractor must notify the CCI of all failures to comply with the PCI Data Security Standard.  

2.104 EXCLUSIONS 
Notwithstanding the foregoing, the provisions in this Section shall not apply to any particular information which 
the State or Contractor can demonstrate (i) was, at the time of disclosure to it, in the public domain; (ii) after 
disclosure to it, is published or otherwise becomes part of the public domain through no fault of the receiving 
party; (iii) was in the possession of the receiving party at the time of disclosure to it without an obligation of 
confidentiality; (iv) was received after disclosure to it from a third party who had a lawful right to disclose the 
information to it without any obligation to restrict its further disclosure; or (v) was independently developed by 
the receiving party without reference to Confidential Information of the furnishing party.  Further, the provisions 
of this Section shall not apply to any particular Confidential Information to the extent the receiving party is 
required by law to disclose the Confidential Information, provided that the receiving party (i) promptly provides 
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the furnishing party with notice of the legal request, and (ii) assists the furnishing party in resisting or limiting 
the scope of the disclosure as reasonably requested by the furnishing party. 

2.105 NO IMPLIED RIGHTS 
Nothing contained in this Section must be construed as obligating a party to disclose any particular 
Confidential Information to the other party, or as granting to or conferring on a party, expressly or impliedly, any 
right or license to the Confidential Information of the other party. 

2.106 SECURITY BREACH NOTIFICATION 
If the Contractor breaches this Section, the Contractor must (i) promptly cure any deficiencies and (ii) comply 
with any applicable federal and state laws and regulations pertaining to unauthorized disclosures.  Contractor 
and the State shall cooperate to mitigate, to the extent practicable, the effects of any breach, intrusion, or 
unauthorized use or disclosure.  Contractor must report to the State in writing any use or disclosure of 
Confidential Information, whether suspected or actual, other than as provided for by the Contract within 72 
hours of becoming aware of the use or disclosure or the shorter time period as is reasonable under the 
circumstances. 

2.107 RESPECTIVE OBLIGATIONS 
The parties’ respective obligations under this Section must survive the termination or expiration of this Contract 
for any reason. 
 

2.110 Records and Inspections   

2.111 INSPECTION OF WORK PERFORMED 
The State's authorized representatives, at reasonable times and with 10 days prior notice, have the right to 
enter the Contractor's premises or any other places where work is being performed in relation to this Contract.  
The representatives may inspect, monitor, or evaluate the work being performed, to the extent the access will 
not reasonably interfere with or jeopardize the safety or operation of Contractor's systems or facilities.  The 
Contractor must provide reasonable assistance for the State's representatives during inspections.   

2.112 RETENTION OF RECORDS 
(a)  The Contractor must retain all financial and accounting records related to this Contract for a period of 7 
years after the Contractor performs any work under this Contract (Audit Period).   
 

(b)  If an audit, litigation, or other action involving the Contractor's records is initiated before the end of the 
Audit Period, the Contractor must retain the records until all issues arising out of the audit, litigation, or other 
action are resolved or until the end of the Audit Period, whichever is later. 

2.113 EXAMINATION OF RECORDS 
(a)  The State, upon 10 days notice to the Contractor, may examine and copy any of the Contractor's records 
that relate to this Contract any time during the Audit Period.  The State does not have the right to review any 
information deemed confidential by the Contractor if access would require the information to become publicly 
available.  This requirement also applies to the records of any parent, affiliate, or subsidiary organization of the 
Contractor, or any Subcontractor that performs services in connection with this Contract 
 

(b) In addition to the rights conferred upon the State in paragraph (a) of this section and in accordance with 
MCL 18.1470, DTMB or its designee may audit the Contractor to verify compliance with the Contract.  The 
financial and accounting records associated with the Contract shall be made available to DTMB or its designee 
and the auditor general, upon request, during the term of the Contract and any extension of the Contract and 
for 3 years after the later of the expiration date or final payment under the Contract. 

2.114 AUDIT RESOLUTION 
If necessary, the Contractor and the State will meet to review any audit report promptly after its issuance.  The 
Contractor must respond to each report in writing within 30 days after receiving the report, unless the report 
specifies a shorter response time.  The Contractor and the State must develop, agree upon, and monitor an 
action plan to promptly address and resolve any deficiencies, concerns, or recommendations in the report. 
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2.115 ERRORS 
(a)  If an audit reveals any financial errors in the records provided to the State, the amount in error must be 
reflected as a credit or debit on the next invoice and subsequent invoices until the amount is paid or refunded 
in full.  However, a credit or debit may not be carried forward for more than four invoices or beyond the 
termination of the Contract.  If a balance remains after four invoices, the remaining amount will be due as a 
payment or refund within 45 days of the last invoice on which the balance appeared or upon termination of the 
Contract, whichever is earlier. 
 

(b)  In addition to other available remedies, if the difference between the State's actual payment and the 
correct invoice amount, as determined by an audit, is greater than 10%, the Contractor must pay all reasonable 
audit costs. 
 

2.120 Warranties 

2.121 WARRANTIES AND REPRESENTATIONS 
The Contractor represents and warrants: 
(a) It is capable in all respects of fulfilling and must fulfill all of its obligations under this Contract.  The 

performance of all obligations under this Contract must be provided in a timely, professional, and 
workman-like manner and must meet the performance and operational standards required under this 
Contract. 

(b) The Contract Appendices, Attachments and Exhibits identify the equipment and software and services 
necessary for the Deliverable(s) to perform and Services to operate in compliance with the Contract’s 
requirements and other standards of performance. 

(c) It is the lawful owner or licensee of any Deliverable licensed or sold to the State by Contractor or 
developed by Contractor under this Contract, and Contractor has all of the rights necessary to convey to 
the State the ownership rights or licensed use, as applicable, of any and all Deliverables.  None of the 
Deliverables provided by Contractor to the State under neither this Contract, nor their use by the State 
shall infringe the patent, copyright, trade secret, or other proprietary rights of any third party. 

(d) If, under this Contract, Contractor procures any equipment, software or other Deliverable for the State 
(including equipment, software and other Deliverables manufactured, re-marketed or otherwise sold by 
Contractor under Contractor’s name), then in addition to Contractor’s other responsibilities with respect to 
the items in this Contract, Contractor must assign or otherwise transfer to the State or its designees, or 
afford the State the benefits of, any manufacturer's warranty for the Deliverable. 

(e) The contract signatory has the power and authority, including any necessary corporate authorizations, 
necessary to enter into this Contract, on behalf of Contractor. 

(f) It is qualified and registered to transact business in all locations where required. 
(g) Neither the Contractor nor any Affiliates, nor any employee of either, has, must have, or must acquire, any 

contractual, financial, business, or other interest, direct or indirect, that would conflict in any manner or 
degree with Contractor’s performance of its duties and responsibilities to the State under this Contract or 
otherwise create an appearance of impropriety with respect to the award or performance of this 
Agreement.  Contractor must notify the State about the nature of the conflict or appearance of impropriety 
within two days of learning about it. 

(h) Neither Contractor nor any Affiliates, nor any employee of either has accepted or must accept anything of 
value based on an understanding that the actions of the Contractor or Affiliates or employee on behalf of 
the State would be influenced.  Contractor must not attempt to influence any State employee by the direct 
or indirect offer of anything of value. 

(i) Neither Contractor nor any Affiliates, nor any employee of either has paid or agreed to pay any person, 
other than bona fide employees and consultants working solely for Contractor or the Affiliate, any fee, 
commission, percentage, brokerage fee, gift, or any other consideration, contingent upon or resulting from 
the award or making of this Contract. 

(j) The prices proposed by Contractor were arrived at independently, without consultation, communication, or 
agreement with any other Bidder for the purpose of restricting competition; the prices quoted were not 
knowingly disclosed by Contractor to any other Bidder; and no attempt was made by Contractor to induce 
any other person to submit or not submit a proposal for the purpose of restricting competition.   
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(k) All financial statements, reports, and other information furnished by Contractor to the State as part of its 
response to the RFP or otherwise in connection with the award of this Contract fairly and accurately 
represent the business, properties, financial condition, and results of operations of Contractor as of the 
respective dates, or for the respective periods, covered by the financial statements, reports, other 
information.  Since the respective dates or periods covered by the financial statements, reports, or other 
information, there have been no material adverse changes in the business, properties, financial condition, 
or results of operations of Contractor. 

(l) All written information furnished to the State by or for the Contractor in connection with this Contract, 
including its bid, is true, accurate, and complete, and contains no untrue statement of material fact or 
omits any material fact necessary to make the information not misleading. 

(m) It is not in material default or breach of any other contract or agreement that it may have with the State or 
any of its departments, commissions, boards, or agencies.  Contractor further represents and warrants 
that it has not been a party to any contract with the State or any of its departments that was terminated by 
the State or the department within the previous five years for the reason that Contractor failed to perform 
or otherwise breached an obligation of the contract. 

(n)  If any of the certifications, representations, or disclosures made in the Contractor’s original bid response 
change after contract award, the Contractor is required to report those changes immediately to the 
Department of Technology, Management and Budget, Procurement. 

2.122 RESERVED 

2.123 RESERVED 

2.124 RESERVED 

2.125 RESERVED 

2.126 RESERVED 

2.127 RESERVED 

2.128 CONSEQUENCES FOR BREACH 

In addition to any remedies available in law, if the Contractor breaches any of the warranties contained in this 
section, the breach may be considered as a default in the performance of a material obligation of this Contract. 
 

2.130 Insurance 

2.13.1 LIABILITY INSURANCE  
For the purpose of this Section, "State" includes its departments, divisions, agencies, offices, 

commissions, officers, employees, and agents. 
(a)  The Contractor must provide proof that it has obtained the minimum levels of insurance coverage 

indicated or required by law, whichever is greater.  The insurance must protect the State from claims that may 
arise out of, or result from, or are alleged to arise out of, or result from, the Contractor's or a Subcontractor's 
performance, including any person directly or indirectly employed by the Contractor or a Subcontractor, or any 
person for whose acts the Contractor or a Subcontractor may be liable.   

(b) The Contractor waives all rights against the State for the recovery of damages that are covered by 
the insurance policies the Contractor is required to maintain under this Section.  The Contractor's failure to 
obtain and maintain the required insurance will not limit this waiver. 

(c)  All insurance coverage provided relative to this Contract is primary and non-contributing to any 
comparable liability insurance (including self-insurance) carried by the State. 

(d)  The State, in its sole discretion, may approve the use of a fully-funded self-insurance program in 
place of any specified insurance identified in this Section. 

(e)  Unless the State approves otherwise, any insurer must have an A.M. Best rating of "A" or better 
and a financial size of VII or better, or if those ratings are not available, a comparable rating from an insurance 
rating agency approved by the State.  All policies of insurance must be issued by companies that have been 
approved to do business in the State. 
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(f)  Where specific coverage limits are listed in this Section, they represent the minimum acceptable 
limits.  If the Contractor's policy contains higher limits, the State is entitled to coverage to the extent of the 
higher limits. 

(g)  The Contractor must maintain all required insurance coverage throughout the term of this Contract 
and any extensions.  However, in the case of claims-made Commercial General Liability policies, the 
Contractor must secure tail coverage for at least three (3) years following the termination of this Contract.   

(h)  The Contractor must provide, within five (5) business days, written notice to the Director of DTMB-
Procurement if any policy required under this section is cancelled. The notice must include the applicable 
Contract or Purchase Order number.   

(i)  The minimum limits of coverage specified are not intended, and may not be construed, to limit any 
liability or indemnity of the Contractor to any indemnified party or other persons.   

(j)  The Contractor is responsible for the payment of all deductibles.   
(k)  If the Contractor fails to pay any premium for a required insurance policy, or if any insurer cancels 

or significantly reduces any required insurance without the State's approval, the State may, after giving the 
Contractor at least 30 days’ notice, pay the premium or procure similar insurance coverage from another 
company or companies.  The State may deduct any part of the cost from any payment due the Contractor, or 
require the Contractor to pay that cost upon demand. 

(l)  In the event the State approves the representation of the State by the insurer's attorney, the 
attorney may be required to be designated as a Special Assistant Attorney General by the Michigan Attorney 
General. 

(m)  The Contractor is required to pay for and provide the type and amount of insurance checked  
below: 

 

 (i)  Commercial General Liability  
Minimal Limits: 

$2,000,000 General Aggregate Limit other than Products/Completed Operations; 
$2,000,000 Products/Completed Operations Aggregate Limit; 
$1,000,000 Personal & Advertising Injury Limit; and 
$1,000,000 Each Occurrence Limit. 

 

Deductable maximum: 
 $50,000 Each Occurrence 
 

Additional Requirements: 
The Contractor must list the State of Michigan, its departments, divisions, agencies, offices, 
commissions, officers, employees, and agents as additional insureds on the Commercial General 
Liability certificate.  The Contractor also agrees to provide evidence that the insurance policy contains a 
waiver of subrogation by the insurance company. 

 

 (ii)  Umbrella or Excess Liability  
Minimal Limits: 

$10,000,000.00 General Aggregate 
 

Additional Requirements: 
Umbrella or Excess Liability limits must at least apply to the insurance required in (i), General 
Commercial Liability.  The Contractor must list the State of Michigan, its departments, divisions, 
agencies, offices, commissions, officers, employees, and agents as additional insureds on the 
certificate.  The Contractor also agrees to provide evidence that insurance policies contain a waiver of 
subrogation by the insurance company. 

 

 (iii)  Motor Vehicle 
Minimal Limits: 

If a motor vehicle is used in relation to the Contractor's performance, the Contractor must have vehicle 
liability insurance on the motor vehicle for bodily injury and property damage as required by law. 
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  (iv)  Hired and Non-Owned Motor Vehicle Coverage 
Minimal Limits: 

$1,000,000 Per Incident 
 

Additional Requirements: 
The Contractor must list the State of Michigan, its departments, divisions, agencies, offices, 
commissions, officers, employees, and agents as additional insureds on the vehicle liability certificate.  
The Contractor also agrees to provide evidence that insurance policies contain a waiver of subrogation 
by the insurance company. 

 

 (v)  Workers' Compensation  
Minimal Limits: 

The Contractor must provide Workers' Compensation coverage according to applicable laws governing 
work activities in the state of the Contractor's domicile.  If the applicable coverage is provided by a self-
insurer, the Contractor must provide proof of an approved self-insured authority by the jurisdiction of 
domicile.   
 

For employees working outside of the state of the Contractor's domicile, the Contractor must provide 
certificates of insurance proving mandated coverage levels for the jurisdictions where the employees' 
activities occur. 
 

Additional Requirements: 
The Contractor must provide the applicable certificates of insurance and a list of states where the 
coverage is applicable.  Contractor must provide proof that the Workers' Compensation insurance 
policies contain a waiver of subrogation by the insurance company, except where such a provision is 
prohibited or limited by the laws of the jurisdiction in which the work is to be performed. 

 

 (vi)  Employers Liability  
Minimal Limits: 

$100,000 Each Incident; 
$100,000 Each Employee by Disease 
$500,000 Aggregate Disease 

 

Additional Requirements: 
The Contractor must list the State of Michigan, its departments, divisions, agencies, offices, commissions, 
officers, employees, and agents as additional insureds on the certificate. 
 

 (vii)  Employee Fidelity (Crime)  
Minimal Limits: 
 $1,000,000 Employee Theft Per Loss 
 

Deductible Maximum: 
$50,000 Per Loss 

 

Additional Requirements: 
Insurance must cover Forgery and Alteration, Theft of Money and Securities, Robbery and Safe Burglary, 
Computer Fraud, Funds Transfer Fraud, Money Order and Counterfeit Currency. 
 

The Contractor must list the State of Michigan, its departments, divisions, agencies, offices, commissions, 
officers, employees, and agents as Loss Payees on the certificate. 

 

 (viii) Professional Liability (Errors and Omissions)  
Minimal Limits: 

$3,000,000 Each Occurrence  
$3,000,000 Annual Aggregate 

 

Deductible Maximum: 
$50,000 Per Loss 
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Additional Requirements: 
Insurance should cover (a)unauthorized acquisition, access, use, physical taking, identity theft, mysterious 
disappearance, release, distribution or disclosures of personal and corporate information; (b) Transmitting or 
receiving malicious code via the insured's computer system; (c) Denial of service attacks or the inability to 
access websites or computer systems. 
 

The Contractor must list the State of Michigan, its departments, divisions, agencies, offices, commissions, 
officers, employees, and agents as additional insureds on the certificate. 

 

 (ix) Cyber Liability, which must cover:  
(a) unauthorized acquisition, access, use, physical taking, identity theft, mysterious disappearance, release, 
distribution or disclosures of personal and corporate information;  
(b) Transmitting or receiving malicious code via the insured's computer system;  
(c) Denial of service attacks or the inability to access websites or computer systems 
 

The following minimum limits must apply: 
$1,000,000 Each Occurrence  
$1,000,000 Annual Aggregate 

 

Additional Requirements: 
Contractor must have their policy: (1) endorsed to add “the State of Michigan, its departments, divisions, 
agencies, offices, commissions, officers, employees, and agents” as additional insureds; and (2) cover 
information security and privacy liability, privacy notification costs, regulatory defense and penalties, and 
website media content liability. 
 

 (x) Property Insurance  
Property Insurance covering any loss or damage to the State-owned office space used by Contractor for any 
reason under this Contract, and the State-owned equipment, software and other contents of the office space, 
including without limitation, those contents used by Contractor to provide the Services to the State, up to its 
replacement value, where the office space and its contents are under the care, custody and control of 
Contractor.  The State must be endorsed on the policy as a loss payee as its interests appear. 

2.13.2 SUBCONTRACTOR INSURANCE COVERAGE 

Except where the State has approved a subcontract with other insurance provisions, the Contractor must 
require any Subcontractor to purchase and maintain the insurance coverage required in Section 2.13.1, 
Liability Insurance.  Alternatively, the Contractor may include a Subcontractor under the Contractor's insurance 
on the coverage required in that Section.  The failure of a Subcontractor to comply with insurance requirements 
does not limit the Contractor's liability or responsibility. 

2.13.3 CERTIFICATES OF INSURANCE 

Before the Contract is signed, and not less than 20 days before the insurance expiration date every year 
thereafter, the Contractor must provide evidence that the State of Michigan, its departments, divisions, 
agencies, offices, commissions, officers, employees, and agents are listed as additional insureds as required.  
The Contractor must provide DTMB with all applicable certificates of insurance verifying insurance coverage or 
providing, if approved, satisfactory evidence of self-insurance as required in Section 2.13.1, Liability Insurance.  
Each certificate must be on the standard "Accord" form or equivalent and MUST IDENTIFY THE APPLICABLE 
CONTRACT OR PURCHASE ORDER NUMBER.   
 

2.140 Indemnification 

2.141 GENERAL INDEMNIFICATION 

To the extent permitted by law, the Contractor must indemnify, defend and hold harmless the State from 
liability, including all claims and losses, and all related costs and expenses (including reasonable attorneys’ 
fees and costs of investigation, litigation, settlement, judgments, interest and penalties), accruing or resulting to 
any person, firm or corporation that may be injured or damaged by the Contractor in the performance of this 
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Contract and that are attributable to the negligence or tortious acts of the Contractor or any of its 
subcontractors, or by anyone else for whose acts any of them may be liable. 

2.142 CODE INDEMNIFICATION 

To the extent permitted by law, the Contractor shall indemnify, defend and hold harmless the State from any 
claim, loss, or expense arising from Contractor’s breach of the No Surreptitious Code Warranty.  

2.143 EMPLOYEE INDEMNIFICATION 
In any claims against the State of Michigan, its departments, divisions, agencies, sections, commissions, 
officers, employees and agents, by any employee of the Contractor or any of its subcontractors, the 
indemnification obligation under the Contract must not be limited in any way by the amount or type of 
damages, compensation or benefits payable by or for the Contractor or any of its subcontractors under 
worker’s disability compensation acts, disability benefit acts or other employee benefit acts.  This 
indemnification clause is intended to be comprehensive.  Any overlap in provisions, or the fact that greater 
specificity is provided as to some categories of risk, is not intended to limit the scope of indemnification under 
any other provisions. 

2.144 PATENT/COPYRIGHT INFRINGEMENT INDEMNIFICATION 
To the extent permitted by law, the Contractor must indemnify, defend and hold harmless the State from and 
against all losses, liabilities, damages (including taxes), and all related costs and expenses (including 
reasonable attorneys’ fees and costs of investigation, litigation, settlement, judgments, interest and penalties) 
incurred in connection with any action or proceeding threatened or brought against the State to the extent that 
the action or proceeding is based on a claim that any piece of equipment, software, commodity or service 
supplied by the Contractor or its subcontractors, or the operation of the equipment, software, commodity or 
service, or the use or reproduction of any documentation provided with the equipment, software, commodity or 
service infringes any United States patent, copyright, trademark or trade secret of any person or entity, which 
is enforceable under the laws of the United States. 
 

In addition, should the equipment, software, commodity, or service, or its operation, become or in the State’s or 
Contractor’s opinion be likely to become the subject of a claim of infringement, the Contractor must at the 
Contractor’s sole expense (i) procure for the State the right to continue using the equipment, software, 
commodity or service or, if the option is not reasonably available to the Contractor, (ii) replace or modify to the 
State’s satisfaction the same with equipment, software, commodity or service of equivalent function and 
performance so that it becomes non-infringing, or, if the option is not reasonably available to Contractor, (iii) 
accept its return by the State with appropriate credits to the State against the Contractor’s charges and 
reimburse the State for any losses or costs incurred as a consequence of the State ceasing its use and 
returning it. 
 

Notwithstanding the foregoing, the Contractor has no obligation to indemnify or defend the State for, or to pay 
any costs, damages or attorneys’ fees related to, any claim based upon (i) equipment developed based on 
written specifications of the State; (ii) use of the equipment in a configuration other than implemented or 
approved in writing by the Contractor, including, but not limited to, any modification of the equipment by the 
State; or (iii) the combination, operation, or use of the equipment with equipment or software not supplied by 
the Contractor under this Contract. 

2.145 CONTINUATION OF INDEMNIFICATION OBLIGATIONS  
The Contractor’s duty to indemnify under this Section continues in full force and effect, notwithstanding the 
expiration or early cancellation of the Contract, with respect to any claims based on facts or conditions that 
occurred before expiration or cancellation. 

2.146 INDEMNIFICATION PROCEDURES 
The procedures set forth below must apply to all indemnity obligations under this Contract. 
(a) After the State receives notice of the action or proceeding involving a claim for which it shall seek 

indemnification, the State must promptly notify Contractor of the claim in writing and take or assist 
Contractor in taking, as the case may be, any reasonable action to avoid the imposition of a default 
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judgment against Contractor.  No failure to notify the Contractor relieves the Contractor of its 
indemnification obligations except to the extent that the Contractor can prove damages attributable to the 
failure.  Within 10 days following receipt of written notice from the State relating to any claim, the 
Contractor must notify the State in writing whether Contractor agrees to assume control of the defense 
and settlement of that claim (a “Notice of Election”).  After notifying Contractor of a claim and before the 
State receiving Contractor’s Notice of Election, the State is entitled to defend against the claim, at the 
Contractor’s expense, and the Contractor will be responsible for any reasonable costs incurred by the 
State in defending against the claim during that period. 

(b) If Contractor delivers a Notice of Election relating to any claim:  (i) the State is entitled to participate in the 
defense of the claim and to employ counsel at its own expense to assist in the handling of the claim and 
to monitor and advise the State about the status and progress of the defense; (ii) the Contractor must, at 
the request of the State, demonstrate to the reasonable satisfaction of the State, the Contractor’s financial 
ability to carry out its defense and indemnity obligations under this Contract; (iii) the Contractor must 
periodically advise the State about the status and progress of the defense and must obtain the prior 
written approval of the State before entering into any settlement of the claim or ceasing to defend against 
the claim and (iv) to the extent that any principles of Michigan governmental or public law may be 
involved or challenged, the State has the right, at its own expense, to control the defense of that portion 
of the claim involving the principles of Michigan governmental or public law.  But the State may retain 
control of the defense and settlement of a claim by notifying the Contractor in writing within 10 days after 
the State’s receipt of Contractor’s information requested by the State under clause (ii) of this paragraph if 
the State determines that the Contractor has failed to demonstrate to the reasonable satisfaction of the 
State the Contractor’s financial ability to carry out its defense and indemnity obligations under this 
Section.  Any litigation activity on behalf of the State, or any of its subdivisions under this Section, must 
be coordinated with the Department of Attorney General.  In the event the insurer’s attorney represents 
the State under this Section, the insurer’s attorney may be required to be designated as a Special 
Assistant Attorney General by the Attorney General of the State of Michigan.   

(c) If Contractor does not deliver a Notice of Election relating to any claim of which it is notified by the State as 
provided above, the State may defend the claim in the manner as it may deem appropriate, at the cost 
and expense of Contractor.  If it is determined that the claim was one against which Contractor was 
required to indemnify the State, upon request of the State, Contractor must promptly reimburse the State 
for all the reasonable costs and expenses.   

 

2.150 Termination/Cancellation  

2.151 NOTICE AND RIGHT TO CURE 
If the Contractor breaches the contract, and the State in its sole discretion determines that the breach is 
curable, then the State shall provide the Contractor with written notice of the breach and a time period (not less 
than 30 days) to cure the Breach.  The notice of breach and opportunity to cure is inapplicable for successive 
or repeated breaches or if the State determines in its sole discretion that the breach poses a serious and 
imminent threat to the health or safety of any person or the imminent loss, damage, or destruction of any real 
or tangible personal property.   

2.152 TERMINATION FOR CAUSE 
(a) The State may terminate this contract, for cause, by notifying the Contractor in writing, if the Contractor (i) 

breaches any of its material duties or obligations under this Contract (including a Chronic Failure to meet 
any particular SLA), or (ii) fails to cure a breach within the time period specified in the written notice of 
breach provided by the State 

(b) If this Contract is terminated for cause, the Contractor must pay all costs incurred by the State in 
terminating this Contract, including but not limited to, State administrative costs, reasonable attorneys’ 
fees and court costs, and any reasonable additional costs the State may incur to procure the 
Services/Deliverables required by this Contract from other sources.  Re-procurement costs are not 
consequential, indirect or incidental damages, and cannot be excluded by any other terms otherwise 
included in this Contract, provided the costs are not in excess of 50% more than the prices for the 
Service/Deliverables provided under this Contract. 
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(c) If the State chooses to partially terminate this Contract for cause, charges payable under this Contract 
shall be equitably adjusted to reflect those Services/Deliverables that are terminated and the State must 
pay for all Services/Deliverables for which Final Acceptance has been granted provided up to the 
termination date.  Services and related provisions of this Contract that are terminated for cause must 
cease on the effective date of the termination. 

(d) If the State terminates this Contract for cause under this Section, and it is determined, for any reason, that 
Contractor was not in breach of contract under the provisions of this section, that termination for cause 
must be deemed to have been a termination for convenience, effective as of the same date, and the 
rights and obligations of the parties must be limited to that otherwise provided in this Contract for a 
termination for convenience. 

2.153 TERMINATION FOR CONVENIENCE 
The State may terminate this Contract for its convenience, in whole or part, if the State determines that a 
termination is in the State’s best interest.  Reasons for the termination must be left to the sole discretion of the 
State and may include, but not necessarily be limited to (a) the State no longer needs the Services or products 
specified in the Contract, (b) relocation of office, program changes, changes in laws, rules, or regulations make 
implementation of the Services no longer practical or feasible, (c) unacceptable prices for Additional Services 
or New Work requested by the State, or (d) falsification or misrepresentation, by inclusion or non-inclusion, of 
information material to a response to any RFP issued by the State.  The State may terminate this Contract for 
its convenience, in whole or in part, by giving Contractor written notice at least 30 days before the date of 
termination.  If the State chooses to terminate this Contract in part, the charges payable under this Contract 
must be equitably adjusted to reflect those Services/Deliverables that are terminated.  Services and related 
provisions of this Contract that are terminated for convenience must cease on the effective date of the 
termination. 

2.154 TERMINATION FOR NON-APPROPRIATION 
(a) Contractor acknowledges that, if this Contract extends for several fiscal years, continuation of this 

Contract is subject to appropriation or availability of funds for this Contract.  If funds to enable the State to 
effect continued payment under this Contract are not appropriated or otherwise made available, the State 
must terminate this Contract and all affected Statements of Work, in whole or in part, at the end of the last 
period for which funds have been appropriated or otherwise made available by giving written notice of 
termination to Contractor.  The State must give Contractor at least 30 days advance written notice of 
termination for non-appropriation or unavailability (or the time as is available if the State receives notice of 
the final decision less than 30 days before the funding cutoff). 

(b) If funding for the Contract is reduced by law, or funds to pay Contractor for the agreed-to level of the 
Services or production of Deliverables to be provided by Contractor are not appropriated or otherwise 
unavailable, the State may, upon 30 days written notice to Contractor, reduce the level of the Services or 
change the production of Deliverables in the manner and for the periods of time as the State may elect.  
The charges payable under this Contract shall be equitably adjusted to reflect any equipment, services or 
commodities not provided by reason of the reduction. 

(c) If the State terminates this Contract, eliminates certain Deliverables, or reduces the level of Services to be 
provided by Contractor under this Section, the State must pay Contractor for all Work-in-Process 
performed through the effective date of the termination or reduction in level, as the case may be and as 
determined by the State, to the extent funds are available.  This Section shall not preclude Contractor 
from reducing or stopping Services/Deliverables or raising against the State in a court of competent 
jurisdiction, any claim for a shortfall in payment for Services performed or Deliverables finally accepted 
before the effective date of termination. 

2.155 TERMINATION FOR CRIMINAL CONVICTION 
The State may terminate this Contract immediately and without further liability or penalty in the event 
Contractor, an officer of Contractor, or an owner of a 25% or greater share of Contractor is convicted of a 
criminal offense related to a State, public or private Contract or subcontract. 



CONTRACT #071B4300035  
 

37 

2.156 TERMINATION FOR APPROVALS RESCINDED  
The State may terminate this Contract if any final administrative or judicial decision or adjudication disapproves 
a previously approved request for purchase of personal services under Constitution 1963, Article 11, § 5, and 
Civil Service Rule 7-1.  In that case, the State shall pay the Contractor for only the work completed to that point 
under the Contract.  Termination may be in whole or in part and may be immediate as of the date of the written 
notice to Contractor or may be effective as of the date stated in the written notice. 

2.157 RIGHTS AND OBLIGATIONS UPON TERMINATION 
(a) If the State terminates this Contract for any reason, the Contractor must (a) stop all work as specified in 

the notice of termination, (b) take any action that may be necessary, or that the State may direct, for 
preservation and protection of Deliverables or other property derived or resulting from this Contract that 
may be in Contractor’s possession, (c) return all materials and property provided directly or indirectly to 
Contractor by any entity, agent or employee of the State, (d) transfer title in, and deliver to, the State, 
unless otherwise directed, all Deliverables intended to be transferred to the State at the termination of the 
Contract and which are resulting from the Contract (which must be provided to the State on an “As-Is” 
basis except to the extent the amounts paid by the State in respect of the items included compensation to 
Contractor for the provision of warranty services in respect of the materials), and (e) take any action to 
mitigate and limit any potential damages, or requests for Contractor adjustment or termination settlement 
costs, to the maximum practical extent, including terminating or limiting as otherwise applicable those 
subcontracts and outstanding orders for material and supplies resulting from the terminated Contract. 

(b) If the State terminates this Contract before its expiration for its own convenience, the State must pay 
Contractor for all charges due for Services provided before the date of termination and, if applicable, as a 
separate item of payment under this Contract, for Work In Process, on a percentage of completion basis 
at the level of completion determined by the State.  All completed or partially completed Deliverables 
prepared by Contractor under this Contract, at the option of the State, becomes the State’s property, and 
Contractor is entitled to receive equitable fair compensation for the Deliverables.  Regardless of the basis 
for the termination, the State is not obligated to pay, or otherwise compensate, Contractor for any lost 
expected future profits, costs or expenses incurred with respect to Services not actually performed for the 
State. 

(c) Upon a good faith termination, the State may assume, at its option, any subcontracts and agreements for 
services and deliverables provided under this Contract, and may further pursue completion of the 
Services/Deliverables under this Contract by replacement contract or otherwise as the State may in its 
sole judgment deem expedient. 

2.158 RESERVATION OF RIGHTS 
Any termination of this Contract or any Statement of Work issued under it by a party must be with full 
reservation of, and without prejudice to, any rights or remedies otherwise available to the party with respect to 
any claims arising before or as a result of the termination. 
 

2.160 Termination by Contractor 

2.161 TERMINATION BY CONTRACTOR 
If the State breaches the Contract, and the Contractor in its sole discretion determines that the breach is 
curable, then the Contractor will provide the State with written notice of the breach and a time period (not less 
than 30 days) to cure the breach.  The Notice of Breach and opportunity to cure is inapplicable for successive 
and repeated breaches. 
 

The Contractor may terminate this Contract if the State (i) materially breaches its obligation to pay the 
Contractor undisputed amounts due and owing under this Contract, (ii) breaches its other obligations under this 
Contract to an extent that makes it impossible or commercially impractical for the Contractor to perform the 
Services, or (iii) does not cure the breach within the time period specified in a written notice of breach.  But the 
Contractor must discharge its obligations under Section 2.160 before it terminates the Contract.  
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2.170 Transition Responsibilities 

2.171 CONTRACTOR TRANSITION RESPONSIBILITIES 
If the State terminates this contract, for convenience or cause, or if the Contract is otherwise dissolved, voided, 
rescinded, nullified, expires or rendered unenforceable, the Contractor shall comply with direction provided by 
the State to assist in the orderly transition of equipment, services, software, leases, etc. to the State or a third 
party designated by the State.  If this Contract expires or terminates, the Contractor agrees to make all 
reasonable efforts to effect an orderly transition of services within a reasonable period of time that in no event 
will exceed 90 days.  These efforts must include, but are not limited to, those listed in Section 2.150. 

2.172 CONTRACTOR PERSONNEL TRANSITION 
The Contractor shall work with the State, or a specified third party, to develop a transition plan setting forth the 
specific tasks and schedule to be accomplished by the parties, to effect an orderly transition.  The Contractor 
must allow as many personnel as practicable to remain on the job to help the State, or a specified third party, 
maintain the continuity and consistency of the services required by this Contract.  In addition, during or 
following the transition period, in the event the State requires the Services of the Contractor’s subcontractors or 
vendors, as necessary to meet its needs, Contractor agrees to reasonably, and with good-faith, work with the 
State to use the Services of Contractor’s subcontractors or vendors.  Contractor will notify all of Contractor’s 
subcontractors of procedures to be followed during transition. 

2.173 CONTRACTOR INFORMATION TRANSITION 
The Contractor shall provide reasonable detailed specifications for all Services/Deliverables needed by the 
State, or specified third party, to properly provide the Services/Deliverables required under this Contract.  The 
Contractor will provide the State with asset management data generated from the inception of this Contract 
through the date on which this Contractor is terminated in a comma-delineated format unless otherwise 
requested by the State.  The Contractor will deliver to the State any remaining owed reports and 
documentation still in Contractor’s possession subject to appropriate payment by the State. 

2.174 CONTRACTOR SOFTWARE TRANSITION 
The Contractor shall reasonably assist the State in the acquisition of any Contractor software required to 
perform the Services/use the Deliverables under this Contract.  This must include any documentation being 
used by the Contractor to perform the Services under this Contract.  If the State transfers any software 
licenses to the Contractor, those licenses must, upon expiration of the Contract, transfer back to the State at 
their current revision level.  Upon notification by the State, Contractor may be required to freeze all non-critical 
changes to Deliverables/Services. 

2.175 TRANSITION PAYMENTS 
If the transition results from a termination for any reason, the termination provisions of this Contract must 
govern reimbursement.  If the transition results from expiration, the Contractor will be reimbursed for all 
reasonable transition costs (i.e. costs incurred within the agreed period after contract expiration that result from 
transition operations) at the rates agreed upon by the State.  The Contractor will prepare an accurate 
accounting from which the State and Contractor may reconcile all outstanding accounts. 

2.176 STATE TRANSITION RESPONSIBILITIES 
In the event that this Contract is terminated, dissolved, voided, rescinded, nullified, or otherwise rendered 
unenforceable, the State agrees to reconcile all accounts between the State and the Contractor, complete any 
pending post-project reviews and perform any others obligations upon which the State and the Contractor 
agree. 
(a) Reconciling all accounts between the State and the Contractor; 
(b) Completing any pending post-project reviews. 
 

2.180 Stop Work 
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2.181 STOP WORK ORDERS 
The State may, at any time, by written Stop Work Order to Contractor, require that Contractor stop all, or any 
part, of the work called for by the Contract for a period of up to 90 calendar days after the Stop Work Order is 
delivered to Contractor, and for any further period to which the parties may agree.  The Stop Work Order must 
be identified as a Stop Work Order and must indicate that it is issued under this Section.  Upon receipt of the 
stop work order, Contractor must immediately comply with its terms and take all reasonable steps to minimize 
incurring costs allocable to the work covered by the Stop Work Order during the period of work stoppage.  
Within the period of the stop work order, the State must either:  (a) cancel the stop work order; or (b) terminate 
the work covered by the Stop Work Order as provided in Section 2.182. 

2.182 CANCELLATION OR EXPIRATION OF STOP WORK ORDER 
The Contractor shall resume work if the State cancels a Stop Work Order or if it expires.  The parties shall 
agree upon an equitable adjustment in the delivery schedule, the Contract price, or both, and the Contract shall 
be modified, in writing, accordingly, if:  (a) the Stop Work Order results in an increase in the time required for, 
or in Contractor’s costs properly allocable to, the performance of any part of the Contract; and (b) Contractor 
asserts its right to an equitable adjustment within 30 calendar days after the end of the period of work 
stoppage; provided that, if the State decides the facts justify the action, the State may receive and act upon a 
Contractor proposal submitted at any time before final payment under the Contract.  Any adjustment will 
conform to the requirements of Section 2.024. 

2.183 ALLOWANCE OF CONTRACTOR COSTS 
If the Stop Work Order is not canceled and the work covered by the Stop Work Order is terminated for reasons 
other than material breach, the termination shall be deemed to be a termination for convenience under Section 
2.153, and the State shall pay reasonable costs resulting from the Stop Work Order in arriving at the 
termination settlement.  For the avoidance of doubt, the State shall not be liable to Contractor for loss of profits 
because of a Stop Work Order issued under this Section. 
 

2.190 Dispute Resolution 

2.191 IN GENERAL 
Any claim, counterclaim, or dispute between the State and Contractor arising out of or relating to the Contract 
or any Statement of Work must be resolved as follows.  For all Contractor claims seeking an increase in the 
amounts payable to Contractor under the Contract, or the time for Contractor’s performance, Contractor must 
submit a letter, together with all data supporting the claims, executed by Contractor’s Contract Administrator or 
the Contract Administrator's designee certifying that (a) the claim is made in good faith, (b) the amount claimed 
accurately reflects the adjustments in the amounts payable to Contractor or the time for Contractor’s 
performance for which Contractor believes the State is liable and covers all costs of every type to which 
Contractor is entitled from the occurrence of the claimed event, and (c) the claim and the supporting data are 
current and complete to Contractor’s best knowledge and belief. 

2.192 INFORMAL DISPUTE RESOLUTION 
(a) All disputes between the parties shall be resolved under the Contract Management procedures in this 
Contract.  If the parties are unable to resolve any dispute after compliance with the processes, the parties must 
meet with the Director of Procurement, DTMB, or designee, to resolve the dispute without the need for formal 
legal proceedings, as follows: 
(1) The representatives of Contractor and the State must meet as often as the parties reasonably deem 
necessary to gather and furnish to each other all information with respect to the matter at issue which the 
parties believe to be appropriate and germane in connection with its resolution.  The representatives shall 
discuss the problem and negotiate in good faith in an effort to resolve the dispute without the necessity of any 
formal proceeding. 
(2) During the course of negotiations, all reasonable requests made by one party to another for non-
privileged information reasonably related to the Contract shall be honored in order that each of the parties may 
be fully advised of the other’s position.  
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(3) The specific format for the discussions shall be left to the discretion of the designated State and 
Contractor representatives, but may include the preparation of agreed upon statements of fact or written 
statements of position.  
(4) Following the completion of this process within 60 calendar days, the Director of Procurement, DTMB, 
or designee, shall issue a written opinion regarding the issue(s) in dispute within 30 calendar days.  The 
opinion regarding the dispute must be considered the State’s final action and the exhaustion of administrative 
remedies. 
(b) This Section shall not be construed to prevent either party from instituting, and a party is authorized to 
institute, formal proceedings earlier to avoid the expiration of any applicable limitations period, to preserve a 
superior position with respect to other creditors, or under Section 2.193. 
(c) The State shall not mediate disputes between the Contractor and any other entity, except state 
agencies, concerning responsibility for performance of work under the Contract. 

2.193 INJUNCTIVE RELIEF 
A claim between the State and the Contractor is not subject to the provisions of Section 2.192, Informal 
Dispute Resolution, where a party makes a good faith determination that a breach of the Contract by the other 
party will result in damages so immediate, so large or severe, and so incapable of adequate redress that a 
temporary restraining order or other injunctive relief is the only adequate remedy. 

2.194 CONTINUED PERFORMANCE 
Each party agrees to continue performing its obligations under the Contract while a dispute is being resolved 
except to the extent the issue in dispute precludes performance (dispute over payment must not be deemed to 
preclude performance) and without limiting either party’s right to terminate the Contract as provided in Section 
2.150, as the case may be. 
 

2.200 Federal and State Contract Requirements 

2.201 NONDISCRIMINATION 
In the performance of the Contract, Contractor agrees not to discriminate against any employee or applicant for 
employment, with respect to his or her hire, tenure, terms, conditions or privileges of employment, or any 
matter directly or indirectly related to employment, because of race, color, religion, national origin, ancestry, 
age, sex, height, weight, and marital status, physical or mental disability.  Contractor further agrees that every 
subcontract entered into for the performance of this Contract or any purchase order resulting from this Contract 
will contain a provision requiring non-discrimination in employment, as specified here, binding upon each 
Subcontractor.  This covenant is required under the Elliot Larsen Civil Rights Act, 1976 PA 453, MCL 37.2101, 
et seq., and the Persons with Disabilities Civil Rights Act, 1976 PA 220, MCL 37.1101, et seq., and any breach 
of this provision may be regarded as a material breach of the Contract. 

2.202 UNFAIR LABOR PRACTICES  
Under 1980 PA 278, MCL 423.321, et seq., the State shall not award a Contract or subcontract to an employer 
whose name appears in the current register of employers failing to correct an unfair labor practice compiled 
under section 2 of the Act.  This information is compiled by the United States National Labor Relations Board.  
A Contractor of the State, in relation to the Contract, shall not enter into a contract with a Subcontractor, 
manufacturer, or supplier whose name appears in this register.  Under section 4 of 1980 PA 278, MCL 
423.324, the State may void any Contract if, after award of the Contract, the name of Contractor as an 
employer or the name of the Subcontractor, manufacturer or supplier of Contractor appears in the register. 

2.203 WORKPLACE SAFETY AND DISCRIMINATORY HARASSMENT 
In performing Services for the State, the Contractor shall comply with the Department of Civil Services Rule 2-
20 regarding Workplace Safety and Rule 1-8.3 regarding Discriminatory Harassment.  In addition, the 
Contractor shall comply with Civil Service regulations and any applicable agency rules provided to the 
Contractor.  For Civil Service Rules, see http://www.mi.gov/mdcs/0,1607,7-147-6877---,00.html. 

2.204 RESERVED 
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2.210 Governing Law 

2.211 GOVERNING LAW 
The Contract shall in all respects be governed by, and construed according to, the substantive laws of the 
State of Michigan without regard to any Michigan choice of law rules that would apply the substantive law of 
any other jurisdiction to the extent not inconsistent with, or pre-empted by federal law. 

2.212 COMPLIANCE WITH LAWS 
Contractor shall comply with all applicable state, federal and local laws and ordinances in providing the 
Services/Deliverables.   

2.213 JURISDICTION 
Any dispute arising from the Contract shall be resolved in the State of Michigan.  With respect to any claim 
between the parties, Contractor consents to venue in Ingham County, Michigan, and irrevocably waives any 
objections it may have to the jurisdiction on the grounds of lack of personal jurisdiction of the court or the laying 
of venue of the court or on the basis of forum non conveniens or otherwise.  Contractor agrees to appoint 
agents in the State of Michigan to receive service of process. 
 

2.220 Limitation of Liability  

2.221 LIMITATION OF LIABILITY 
Neither the Contractor nor the State is liable to each other, regardless of the form of action, for consequential, 
incidental, indirect, or special damages. This limitation of liability does not apply to claims for infringement of 
United States patent, copyright, trademark or trade secrets; to claims for personal injury or damage to property 
caused by the gross negligence or willful misconduct of the Contractor; to claims covered by other specific 
provisions of this Contract calling for liquidated damages; or to court costs or attorneys' fees awarded by a 
court in addition to damages after litigation based on this Contract. 
 

The State's liability for damages to the Contractor is limited to the value of the Contract. 
 

2.230 Disclosure Responsibilities  

2.231 DISCLOSURE OF LITIGATION 
Contractor shall disclose any material criminal litigation, investigations or proceedings involving the Contractor 
(and each Subcontractor) or any of its officers or directors or any litigation, investigations or proceedings under 
the Sarbanes-Oxley Act.  In addition, each Contractor (and each Subcontractor) shall notify the State of any 
material civil litigation, arbitration or proceeding which arises during the term of the Contract and extensions, to 
which Contractor (or, to the extent Contractor is aware, any Subcontractor) is a party, and which involves:  (i) 
disputes that might reasonably be expected to adversely affect the viability or financial stability of Contractor or 
any Subcontractor; or (ii) a claim or written allegation of fraud against Contractor or, to the extent Contractor is 
aware, any Subcontractor by a governmental or public entity arising out of their business dealings with 
governmental or public entities.  The Contractor shall disclose in writing to the Contract Administrator any 
litigation, investigation, arbitration or other proceeding (collectively, "Proceeding") within 30 days of its 
occurrence.  Details of settlements that are prevented from disclosure by the terms of the settlement may be 
annotated.  Information provided to the State from Contractor’s publicly filed documents referencing its material 
litigation shall be deemed to satisfy the requirements of this Section.  
 

If any Proceeding disclosed to the State under this Section, or of which the State otherwise becomes aware, 
during the term of this Contract would cause a reasonable party to be concerned about: 
(a) the ability of Contractor (or a Subcontractor) to continue to perform this Contract according to its terms 

and conditions, or 
(b) whether Contractor (or a Subcontractor) in performing Services for the State is engaged in conduct which 

is similar in nature to conduct alleged in the Proceeding, which conduct would constitute a breach of this 
Contract or a violation of Michigan law, regulations or public policy, then the Contractor must provide the 
State all reasonable assurances requested by the State to demonstrate that:   
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(1) Contractor and its Subcontractors will be able to continue to perform this Contract and any Statements 
of Work according to its terms and conditions, and  

(2) Contractor and its Subcontractors have not and will not engage in conduct in performing the Services 
which is similar in nature to the conduct alleged in the Proceeding. 

(c) Contractor shall make the following notifications in writing:  
(1) Within 30 days of Contractor becoming aware that a change in its ownership or officers has occurred, 

or is certain to occur, or a change that could result in changes in the valuation of its capitalized assets 
in the accounting records, Contractor must notify DTMB-Procurement. 

(2) Contractor shall also notify DTMB Procurement within 30 days whenever changes to asset valuations 
or any other cost changes have occurred or are certain to occur as a result of a change in ownership or 
officers.  

(3) Contractor shall also notify DTMB-Procurement within 30 days whenever changes to company 
affiliations occur. 

2.232 CALL CENTER DISCLOSURE   
Contractor and/or all subcontractors involved in the performance of this Contract providing call or contact 
center services to the State shall disclose the location of its call or contact center services to inbound callers.  
Failure to disclose this information is a material breach of this Contract. 

2.233 BANKRUPTCY 
The State may, without prejudice to any other right or remedy, terminate this Contract, in whole or in part, and, 
at its option, may take possession of the “Work in Process” and finish the Works in Process by whatever 
appropriate method the State may deem expedient if: 
(a) the Contractor files for protection under the bankruptcy laws;  
(b) an involuntary petition is filed against the Contractor and not removed within 30 days; 
(c  the Contractor becomes insolvent or if a receiver is appointed due to the Contractor's insolvency;  
(d) the Contractor makes a general assignment for the benefit of creditors; or 
(e) the Contractor or its affiliates are unable to provide reasonable assurances that the Contractor or its 

affiliates can deliver the services under this Contract.  
 

Contractor will fix appropriate notices or labels on the Work in Process to indicate ownership by the State.  To 
the extent reasonably possible, materials and Work in Process shall be stored separately from other stock and 
marked conspicuously with labels indicating ownership by the State. 
 

2.240 Performance  

2.241 TIME OF PERFORMANCE 
(a) Contractor shall use commercially reasonable efforts to provide the resources necessary to complete all 

Services and Deliverables according to the time schedules contained in the Statements of Work and 
other Exhibits governing the work, and with professional quality. 

(b) Without limiting the generality of Section 2.241, Contractor shall notify the State in a timely manner upon 
becoming aware of any circumstances that may reasonably be expected to jeopardize the timely and 
successful completion of any Deliverables/Services on the scheduled due dates in the latest State-
approved delivery schedule and must inform the State of the projected actual delivery date. 

(c) If the Contractor believes that a delay in performance by the State has caused or will cause the Contractor 
to be unable to perform its obligations according to specified Contract time periods, the Contractor must 
notify the State in a timely manner and must use commercially reasonable efforts to perform its 
obligations according to the Contract time periods notwithstanding the State’s failure.  Contractor will not 
be in default for a delay in performance to the extent the delay is caused by the State. 

2.242 SERVICE LEVEL AGREEMENT (SLA) 
(a) SLAs will be completed with the following operational considerations: 
 

(1) SLAs will not be calculated for individual Incidents where any event of Excusable Failure has been 
determined; Incident means any interruption in Services. 
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(2) SLAs will not be calculated for individual Incidents where loss of service is planned and where the State 
has received prior notification or coordination. 

(3) SLAs will not apply if the applicable Incident could have been prevented through planning proposed by 
Contractor and not implemented at the request of the State.  To invoke this consideration, complete 
documentation relevant to the denied planning proposal must be presented to substantiate the 
proposal. 

(4) Time period measurements will be based on the time Incidents are received by the Contractor and the 
time that the State receives notification of resolution based on 24x7x365 time period, except that the 
time period measurement will be suspended based on the following: 
(i) Time period(s) will not apply where Contractor does not have access to a physical State Location 

and where access to the State Location is necessary for problem identification and resolution. 
(ii) Time period(s) will not apply where Contractor needs to obtain timely and accurate information or 

appropriate feedback and is unable to obtain timely and accurate information or appropriate 
feedback from the State. 

(b) Chronic Failure for any Service(s) will be defined as three unscheduled outage(s) or interruption(s) on any 
individual Service for the same reason or cause or if the same reason or cause was reasonably 
discoverable in the first instance over a rolling 30 day period.  Chronic Failure will result in the State’s 
option to terminate the effected individual Service(s) and procure them from a different vendor for the 
chronic location(s) with Contractor to pay the difference in charges for up to three additional months.  The 
termination of the Service will not affect any tiered pricing levels. 

(c) Root Cause Analysis will be performed on any Business Critical outage(s) or outage(s) on Services when 
requested by the Contract Administrator.  Contractor will provide its analysis within two weeks of 
outage(s) and provide a recommendation for resolution. 

(d) All decimals must be rounded to two decimal places with five and greater rounding up and four and less 
rounding down unless otherwise specified. 

2.243 RESERVED 

2.244 EXCUSABLE FAILURE 
Neither party will be liable for any default, damage or delay in the performance of its obligations under the 
Contract to the extent the default, damage or delay is caused by government regulations or requirements 
(executive, legislative, judicial, military or otherwise), power failure, electrical surges or current fluctuations, 
lightning, earthquake, war, water or other forces of nature or acts of God, delays or failures of transportation, 
equipment shortages, suppliers’ failures, or acts or omissions of common carriers, fire; riots, civil disorders; 
strikes or other labor disputes, embargoes; injunctions (provided the injunction was not issued as a result of 
any fault or negligence of the party seeking to have its default or delay excused); or any other cause beyond 
the reasonable control of a party; provided the non-performing party and its Subcontractors are without fault in 
causing the default or delay, and the default or delay could not have been prevented by reasonable 
precautions and cannot reasonably be circumvented by the non-performing party through the use of alternate 
sources, workaround plans or other means, including disaster recovery plans.   
 

If a party does not perform its contractual obligations for any of the reasons listed above, the non-performing 
party will be excused from any further performance of its affected obligation(s) for as long as the circumstances 
prevail.  But the party must use commercially reasonable efforts to recommence performance whenever and to 
whatever extent possible without delay.  A party must promptly notify the other party in writing immediately 
after the excusable failure occurs, and also when it abates or ends. 
 

If any of the above-enumerated circumstances substantially prevent, hinder, or delay the Contractor’s 
performance of the Services/provision of Deliverables for more than 10 Business Days, and the State 
determines that performance is not likely to be resumed within a period of time that is satisfactory to the State 
in its reasonable discretion, then at the State’s option:  (a) the State may procure the affected 
Services/Deliverables from an alternate source, and the State is not be liable for payment for the unperformed 
Services/ Deliverables not provided under the Contract for so long as the delay in performance continues; (b) 
the State may terminate any portion of the Contract so affected and the charges payable will be equitably 
adjusted to reflect those Services/Deliverables terminated; or (c) the State may terminate the affected 
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Statement of Work without liability to Contractor as of a date specified by the State in a written notice of 
termination to the Contractor, except to the extent that the State must pay for Services/Deliverables provided 
through the date of termination. 
 

The Contractor will not have the right to any additional payments from the State as a result of any Excusable 
Failure occurrence or to payments for Services not rendered/Deliverables not provided as a result of the 
Excusable Failure condition.  Defaults or delays in performance by Contractor which are caused by acts or 
omissions of its Subcontractors will not relieve Contractor of its obligations under the Contract except to the 
extent that a Subcontractor is itself subject to an Excusable Failure condition described above and Contractor 
cannot reasonably circumvent the effect of the Subcontractor’s default or delay in performance through the use 
of alternate sources, workaround plans or other means. 
 

2.250 Approval of Deliverables  

2.251 DELIVERY OF DELIVERABLES 
A list of the Deliverables to be prepared and delivered by Contractor including, for each Deliverable, the 
scheduled delivery date and a designation of whether the Deliverable is a document (“Written Deliverable”) or 
a Custom Software Deliverable is attached, if applicable.  All Deliverables shall be completed and delivered for 
State review and written approval and, where applicable, installed in accordance with the State-approved 
delivery schedule and any other applicable terms and conditions of this Contract. 
 

Prior to delivering any Deliverable to the State, Contractor will first perform all required quality assurance 
activities, and, in the case of Custom Software Deliverables, System Testing to verify that the Deliverable is 
complete and in conformance with its specifications.  Before delivering a Deliverable to the State, Contractor 
shall certify to the State that (1) it has performed such quality assurance activities, (2) it has performed any 
applicable testing, (3) it has corrected all material deficiencies discovered during such quality assurance 
activities and testing, (4) the Deliverable is in a suitable state of readiness for the State’s review and approval, 
and (5) the Deliverable/Service has all Critical Security patches/updates applied. 
 

In discharging its obligations under this Section, Contractor shall be at all times (except where the parties 
agree otherwise in writing) in compliance with Level 3 of the Software Engineering Institute’s Capability 
Maturity Model for Software (“CMM Level 3”) or its equivalent. 

2.252 CONTRACTOR SYSTEM TESTING 
Contractor will be responsible for System Testing each Custom Software Deliverable in Contractor’s 
development environment prior to turning over the Custom Software Deliverable to the State for User 
Acceptance Testing and approval.  Contractor’s System Testing shall include the following, at a minimum, plus 
any other testing required by CMM Level 3 or Contractor’s system development methodology: 
 

Contractor will be responsible for performing Unit Testing and incremental Integration Testing of the 
components of each Custom Software Deliverable.  
 

Contractor’s System Testing will also include Integration Testing of each Custom Software Deliverable to 
ensure proper inter-operation with all prior software Deliverables, interfaces and other components that are 
intended to inter-operate with such Custom Software Deliverable, and will include Regression Testing, volume 
and stress testing to ensure that the Custom Software Deliverables are able to meet the State’s projected 
growth in the number and size of transactions to be processed by the Application and number of users, as 
such projections are set forth in the applicable Statement of Work. 
 

Contractor’s System Testing will also include Business Function Testing and Technical Testing of each 
Application in a simulated production environment.  Business Function Testing will include testing of full work 
streams that flow through the Application as the Application will be incorporated within the State’s computing 
environment.  The State shall participate in and provide support for the Business Function Testing to the extent 
reasonably requested by Contractor. Within ten (10) days before the commencement of Business Function 
Testing pursuant to this Section, Contractor shall provide the State for State review and written approval 
Contractor’s test plan for Business Function Testing. 
 



CONTRACT #071B4300035  
 

45 

Within five (5) Business Days following the completion of System Testing pursuant to this Section, Contractor 
shall provide to the State a testing matrix establishing that testing for each condition identified in the System 
Testing plans has been conducted and successfully concluded.  To the extent that testing occurs on State 
premises, the State shall be entitled to observe or otherwise participate in testing under this Section as the 
State may elect.   

2.253 APPROVAL OF DELIVERABLES, IN GENERAL 
All Deliverables (Written Deliverables and Custom Software Deliverables) require formal written approval by 
the State, in accordance with the following procedures.  Formal approval by the State requires that the 
Deliverable be confirmed in writing by the State to meet its specifications, which, in the case of Custom 
Software Deliverables, will include the successful completion of State User Acceptance Testing, to be led by 
the State with the support and assistance of Contractor.  The parties acknowledge that the approval process 
set forth herein will be facilitated by ongoing consultation between the parties, visibility of interim and 
intermediate Deliverables and collaboration on key decisions. 
 
The State’s obligation to comply with any State Review Period is conditioned on the timely delivery of 
Deliverables being reviewed.  If Contractor fails to provide a Deliverable to the State in a timely manner, the 
State will nevertheless use commercially reasonable efforts to complete its review or testing within the 
applicable State Review Period.   
 
Before commencement of its review or testing of a Deliverable, the State may inspect the Deliverable to 
confirm that all components of the Deliverable (e.g., software, associated documentation, and other materials) 
have been delivered.  If the State determines that the Deliverable is incomplete, the State may refuse delivery 
of the Deliverable without performing any further inspection or testing of the Deliverable.  Otherwise, the review 
period will be deemed to have started on the day the State receives the Deliverable and the applicable 
certification by Contractor in accordance with this Section. 
 
The State will approve in writing a Deliverable upon confirming that it conforms to and, in the case of a Custom 
Software Deliverable, performs in accordance with, its specifications without material deficiency.  The State 
may, but shall not be required to, conditionally approve in writing a Deliverable that contains material 
deficiencies if the State elects to permit Contractor to rectify them post-approval.  In any case, Contractor will 
be responsible for working diligently to correct within a reasonable time at Contractor’s expense all deficiencies 
in the Deliverable that remain outstanding at the time of State approval. 
 
If, after three (3) opportunities (the original and two repeat efforts), Contractor is unable to correct all 
deficiencies preventing State approval of a Deliverable, the State may:  (i) demand that Contractor cure the 
failure and give Contractor additional time to cure the failure at the sole expense of Contractor; or (ii) keep this 
Contract in force and do, either itself or through other parties, whatever Contractor has failed to do, in which 
event Contractor shall bear any excess expenditure incurred by the State in so doing beyond the contract price 
for such Deliverable and will pay the State an additional sum equal to ten percent (10%) of such excess 
expenditure to cover the State’s general expenses without the need to furnish proof in substantiation of such 
general expenses; or (iii) terminate this Contract for default, either in whole or in part by notice to Contractor 
(and without the need to afford Contractor any further opportunity to cure).  Notwithstanding the foregoing, the 
State shall not use, as a basis for exercising its termination rights under this Section, deficiencies discovered in 
a repeat State Review Period that could reasonably have been discovered during a prior State Review Period.   
 
The State, at any time and in its own discretion, may halt the UAT or approval process if such process reveals 
deficiencies in or problems with a Deliverable in a sufficient quantity or of a sufficient severity as to make the 
continuation of such process unproductive or unworkable.  In such case, the State may return the applicable 
Deliverable to Contractor for correction and re-delivery prior to resuming the review or UAT process and, in 
that event, Contractor will correct the deficiencies in such Deliverable in accordance with the Contract, as the 
case may be. 
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Approval in writing of a Deliverable by the State shall be provisional; that is, such approval shall not preclude 
the State from later identifying deficiencies in, and declining to accept, a subsequent Deliverable based on or 
which incorporates or inter-operates with an approved Deliverable, to the extent that the results of subsequent 
review or testing indicate the existence of deficiencies in the subsequent Deliverable, or if the Application of 
which the subsequent Deliverable is a component otherwise fails to be accepted pursuant to Section 2.080.  

2.254 PROCESS FOR APPROVAL OF WRITTEN DELIVERABLES 
The State Review Period for Written Deliverables will be the number of days set forth in the applicable 
Statement of Work following delivery of the final version of the Written Deliverable (failing which the State 
Review Period, by default, shall be five (5) Business Days for Written Deliverables of one hundred (100) pages 
or less and ten (10) Business Days for Written Deliverables of more than one hundred (100) pages).  The 
duration of the State Review Periods will be doubled if the State has not had an opportunity to review an 
interim draft of the Written Deliverable prior to its submission to the State.  The State agrees to notify 
Contractor in writing by the end of the State Review Period either stating that the Written Deliverable is 
approved in the form delivered by Contractor or describing any deficiencies that shall be corrected prior to 
approval of the Written Deliverable (or at the State’s election, subsequent to approval of the Written 
Deliverable).  If the State delivers to Contractor a notice of deficiencies, Contractor will correct the described 
deficiencies and within five (5) Business Days resubmit the Deliverable in a form that shows all revisions made 
to the original version delivered to the State.  Contractor’s correction efforts will be made at no additional 
charge.  Upon receipt of a corrected Written Deliverable from Contractor, the State will have a reasonable 
additional period of time, not to exceed the length of the original State Review Period, to review the corrected 
Written Deliverable to confirm that the identified deficiencies have been corrected. 

2.255 RESERVED 

2.256 FINAL ACCEPTANCE 
“Final Acceptance” shall be considered to occur when the Custom Software Deliverable to be delivered has 
been approved by the State and has been operating in production without any material deficiency for fourteen 
(14) consecutive days.  If the State elects to defer putting a Custom Software Deliverable into live production 
for its own reasons, not based on concerns about outstanding material deficiencies in the Deliverable, the 
State shall nevertheless grant Final Acceptance of the Project. 
 

2.260 Ownership  

2.261 OWNERSHIP OF WORK PRODUCT BY STATE 
The State owns all Deliverables, as they are work made for hire by the Contractor for the State.  The State 
owns all United States and international copyrights, trademarks, patents or other proprietary rights in the 
Deliverables.   

2.262 VESTING OF RIGHTS 
With the sole exception of any preexisting licensed works identified in the SOW, the Contractor assigns, and 
upon creation of each Deliverable automatically assigns, to the State, ownership of all United States and 
international copyrights, trademarks, patents, or other proprietary rights in each and every Deliverable, whether 
or not registered by the Contractor, insofar as any the Deliverable, by operation of law, may not be considered 
work made for hire by the Contractor for the State.  From time to time upon the State’s request, the Contractor 
must confirm the assignment by execution and delivery of the assignments, confirmations of assignment, or 
other written instruments as the State may request.  The State may obtain and hold in its own name all 
copyright, trademark, and patent registrations and other evidence of rights that may be available for 
Deliverables. 

2.263 RIGHTS IN DATA  
The State is the owner of all data made available by the State to the Contractor or its agents, Subcontractors 
or representatives under the Contract.  The Contractor will not use the State’s data for any purpose other than 
providing the Services, nor will any part of the State’s data be disclosed, sold, assigned, leased or otherwise 
disposed of to the general public or to specific third parties or commercially exploited by or on behalf of the 
Contractor.  No employees of the Contractor, other than those on a strictly need-to-know basis, have access to 



CONTRACT #071B4300035  
 

47 

the State’s data.  Contractor will not possess or assert any lien or other right against the State’s data.  Without 
limiting the generality of this Section, the Contractor must only use personally identifiable information as strictly 
necessary to provide the Services and must disclose the information only to its employees who have a strict 
need-to-know the information.  The Contractor must comply at all times with all laws and regulations applicable 
to the personally identifiable information.   
 
The State is the owner of all State-specific data under the Contract.  The State may use the data provided by 
the Contractor for any purpose.  The State will not possess or assert any lien or other right against the 
Contractor’s data.  Without limiting the generality of this Section, the State may use personally identifiable 
information only as strictly necessary to utilize the Services and must disclose the information only to its 
employees who have a strict need to know the information, except as provided by law.  The State must comply 
at all times with all laws and regulations applicable to the personally identifiable information.  Other material 
developed and provided to the State remains the State’s sole and exclusive property. 

2.264 OWNERSHIP OF MATERIALS 
The State and the Contractor will continue to own their respective proprietary technologies developed before 
entering into the Contract.  Any hardware bought through the Contractor by the State, and paid for by the 
State, will be owned by the State.  Any software licensed through the Contractor and sold to the State, will be 
licensed directly to the State. 
 

2.270 State Standards 

2.271 EXISTING TECHNOLOGY STANDARDS   

The Contractor must adhere to all existing standards as described within the comprehensive listing of the 
State’s existing technology standards at http://www.michigan.gov/dmb/0,4568,7-150-56355-108233--,00.html;. 

2.272 ACCEPTABLE USE POLICY 

To the extent that Contractor has access to the State computer system, Contractor must comply with the 
State’s Acceptable Use Policy, see http://michigan.gov/cybersecurity/0,1607,7-217-34395_34476---,00.html.  
All Contractor employees must be required, in writing, to agree to the State’s Acceptable Use Policy before 
accessing the State system.  The State reserves the right to terminate Contractor’s access to the State system 
if a violation occurs. 

2.273  SYSTEMS CHANGES 

Contractor is not responsible for and not authorized to make changes to any State systems without written 
authorization from the Project Manager.  Any changes Contractor makes to State systems with the State’s 
approval must be done according to applicable State procedures, including security, access and configuration 
management procedures.   

2.274  ELECTRONIC RECEIPT PROCESSING STANDARD 

All electronic commerce applications that allow for electronic receipt of credit/debit card and electronic check 
(ACH) transactions must be processed via the Centralized Electronic Payment Authorization System (CEPAS). 
 

2.280 Extended Purchasing Program    

2.281 EXTENDED PURCHASING PROGRAM 

The Contract will be extended to MiDEAL members.  MiDEAL members include local units of government, 
school districts, universities, community colleges, and nonprofit hospitals.  A current list of MiDEAL members is 
available at www.michigan.gov/mideal.  Upon mutual written agreement between the State of Michigan and the 
Contractor, this Contract may be extended to (a) State of Michigan employees, or (b) other states (including 
governmental subdivisions and authorized entities).   
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If extended, the Contractor must supply all goods and services at the established Agreement prices and terms. 
The State reserves the right to negotiate additional discounts based on any increased volume generated by 
such extensions.   
 

The Contractor must submit invoices to, and receive payment from, extended purchasing program members 
on a direct and individual basis 
 

2.290 RESERVED 
 

2.300 Deliverables 

2.301 SOFTWARE 

A list of the items of software the State is required to purchase for executing the Contract is attached.  The list 
includes all software required to complete the Contract and make the Deliverables operable; if any additional 
software is required in order for the Deliverables to meet the requirements of this Contract, such software shall 
be provided to the State by Contractor at no additional charge (except where agreed upon and specified in a 
Statement of Work or Contract Change Notice).  The attachment also identifies certain items of software to be 
provided by the State. 

2.302 HARDWARE 

A list of the items of hardware the State is required to purchase for executing the Contract is attached.  The list 
includes all hardware required to complete the Contract and make the Deliverables operable; if any additional 
hardware is required in order for the Deliverables to meet the requirements of this Contract, such hardware 
shall be provided to the State by Contractor at no additional charge (except where agreed upon and specified 
in a Contract Change Notice).  The attachment also identifies certain items of hardware to be provided by the 
State.  
 

2.310 Software Warranties 

2.311 PERFORMANCE WARRANTY 

The Contractor represents and warrants that Deliverables, after Final Acceptance, will perform and operate in 
compliance with the requirements and other standards of performance contained in this Contract (including all 
descriptions, specifications and drawings made a part of the Contract) for a period of (90) ninety days.  In the 
event of a breach of this warranty, Contractor will promptly correct the affected Deliverable(s) at no charge to 
the State. 

2.312 NO SURREPTITIOUS CODE WARRANTY 

The Contractor represents and warrants that no copy of licensed Software provided to the State contains or will 
contain any Self-Help Code or any Unauthorized Code as defined below.  This warranty is referred to in this 
Contract as the “No Surreptitious Code Warranty.”   
 

As used in this Contract, “Self-Help Code” means any back door, time bomb, drop dead device, or other 
software routine designed to disable a computer program automatically with the passage of time or under the 
positive control of a person other than the licensee of the software.  Self-Help Code does not include Software 
routines in a computer program, if any, designed to permit an owner of the computer program (or other person 
acting by authority of the owner) to obtain access to a licensee’s computer system(s) (e.g. remote access via 
modem) for purposes of maintenance or technical support. 
 

As used in this Contract, “Unauthorized Code” means any virus, Trojan horse, spyware, worm or other 
Software routines or components designed to permit unauthorized access to disable, erase, or otherwise harm 
software, equipment, or data; or to perform any other such actions.  The term Unauthorized Code does not 
include Self-Help Code.  Unauthorized Code does not include Software routines in a computer program, if any, 
designed to permit an owner of the computer program (or other person acting by authority of the owner) to 
obtain access to a licensee’s computer system(s) (e.g. remote access via modem) for purposes of 
maintenance or technical support. 
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In addition, Contractor will use up-to-date commercial virus detection software to detect and remove any 
viruses from any software prior to delivering it to the State. 

2.313 CALENDAR WARRANTY 

The Contractor represents and warrants that all software for which the Contractor either sells or licenses to the 
State of Michigan and used by the State prior to, during or after the calendar year 2000, includes or shall 
include, at no added cost to the State, design and performance so the State shall not experience software 
abnormality and/or the generation of incorrect results from the software, due to date oriented processing, in the 
operation of the business of the State of Michigan. 
 
The software design, to insure calendar year rollover compatibility, shall include, but is not limited to: data 
structures (databases, data files, etc.) that provide 4-digit date century; stored data that contain date century 
recognition, including, but not limited to, data stored in databases and hardware device internal system dates; 
calculations and program logic  (e.g., sort algorithms, calendar generation, event recognition, and all 
processing actions that use or produce date values) that accommodates same century and multi-century 
formulas and date values; interfaces that supply data to and receive data from other systems or organizations 
that prevent non-compliant dates and data from entering any State system; user interfaces (i.e., screens, 
reports, etc.) that accurately show 4 digit years; and assurance that the year 2000 shall be correctly treated as 
a leap year within all calculation and calendar logic.  

2.314 THIRD-PARTY SOFTWARE WARRANTY 

The Contractor represents and warrants that it will disclose the use or incorporation of any third-party software 
into the Deliverables.  At the time of Delivery, the Contractor shall provide in writing the name and use of any 
Third-party Software, including information regarding the Contractor’s authorization to include and utilize such 
software.  The notice shall include a copy of any ownership agreement or license that authorizes the 
Contractor to use the Third-party Software. 

2.315 RESERVED 

 
2.320 RESERVED 

 
2.330 RESERVED 
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Glossary 
 
Days Means calendar days unless otherwise specified. 

24x7x365 
Means 24 hours a day, seven days a week, and 365 days a year (including the 366th 
day in a leap year). 

Additional Service 
Means any Services/Deliverables within the scope of the Contract, but not specifically 
provided under any Statement of Work, that once added will result in the need to 
provide the Contractor with additional consideration.   

Audit Period See Section 2.110 

Business Day 
Whether capitalized or not, shall mean any day other than a Saturday, Sunday or 
State-recognized legal holiday (as identified in the Collective Bargaining Agreement for 
State employees) from 8:00am EST through 5:00pm EST unless otherwise stated. 

Blanket Purchase 
Order 

An alternate term for Contract as used in the States computer system.   

Business Critical Any function identified in any Statement of Work as Business Critical. 
Chronic Failure Defined in any applicable Service Level Agreements. 
Deliverable Physical goods and/or commodities as required or identified by a Statement of Work 
DTMB Michigan Department of Technology, Management and Budget 

Environmentally 
preferable products 

A product or service that has a lesser or reduced effect on human health and the 
environment when compared with competing products or services that serve the same 
purpose. Such products or services may include, but are not limited to, those that 
contain recycled content, minimize waste, conserve energy or water, and reduce the 
amount of toxics either disposed of or consumed. 

Excusable Failure See Section 2.244. 

Hazardous material 
Any material defined as hazardous under the latest version of federal Emergency 
Planning and Community Right-to-Know Act of 1986 (including revisions adopted 
during the term of the Contract). 

Incident Any interruption in Services. 

ITB 
A generic term used to describe an Invitation to Bid.  The ITB serves as the document 
for transmitting the RFP to potential bidders 

Key Personnel Any Personnel designated in Article 1 as Key Personnel. 

New Work 
Any Services/Deliverables outside the scope of the Contract and not specifically 
provided under any Statement of Work, that once added will result in the need to 
provide the Contractor with additional consideration. 

Ozone-depleting 
substance 

Any substance the Environmental Protection Agency designates in 40 CFR part 82 as: 
(1) Class I, including, but not limited to, chlorofluorocarbons, halons, carbon 
tetrachloride, and methyl chloroform; or (2) Class II, including, but not limited to, hydro 
chlorofluorocarbons 

Post-Consumer 
Waste 

Any product generated by a business or consumer which has served its intended end 
use, and which has been separated or diverted from solid waste for the purpose of 
recycling into a usable commodity or product, and which does not include post-
industrial waste. 

Post-Industrial 
Waste 

Industrial by-products that would otherwise go to disposal and wastes generated after 
completion of a manufacturing process, but do not include internally generated scrap 
commonly returned to industrial or manufacturing processes. 

Recycling 

The series of activities by which materials that are no longer useful to the generator are 
collected, sorted, processed, and converted into raw materials and used in the 
production of new products. This definition excludes the use of these materials as a 
fuel substitute or for energy production. 

Deleted – Not 
Applicable 

Section is not applicable or included in this RFP.  This is used as a placeholder to 
maintain consistent numbering. 

Reuse 
Using a product or component of municipal solid waste in its original form more than 
once. 
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RFP Request for Proposal designed to solicit proposals for services 
Services Any function performed for the benefit of the State. 

Source reduction 
Any practice that reduces the amount of any hazardous substance, pollutant, or 
contaminant entering any waste stream or otherwise released into the environment 
prior to recycling, energy recovery, treatment, or disposal. 

State Location 
Any physical location where the State performs work.  State Location may include 
state-owned, leased, or rented space. 

Subcontractor 
A company Contractor delegates performance of a portion of the Services to, but does 
not include independent contractors engaged by Contractor solely in a staff 
augmentation role. 

Unauthorized 
Removal 

Contractor’s removal of Key Personnel without the prior written consent of the State. 

Waste prevention Source reduction and reuse, but not recycling. 

Waste reduction and 
Pollution prevention 

The practice of minimizing the generation of waste at the source and, when wastes 
cannot be prevented, utilizing environmentally sound on-site or off-site reuse and 
recycling.  The term includes equipment or technology modifications, process or 
procedure modifications, product reformulation or redesign, and raw material 
substitutions.  Waste treatment, control, management, and disposal are not considered 
pollution prevention, per the definitions under Part 143, Waste Minimization, of the 
Natural Resources and Environmental Protection Act (NREPA), 1994 PA 451, as 
amended. 

Work in Progress 
A Deliverable that has been partially prepared, but has not been presented to the State 
for Approval. 

Work Product 
Refers to any data compilations, reports, and other media, materials, or other objects or 
works of authorship created or produced by the Contractor as a result of an in 
furtherance of performing the services required by this Contract.   
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Attachment A: Solution Functional Requirements 
 

The Solution will provide the following by 12/20/2013:  
 

FUNCTIONAL REQUIREMENTS COMMENTS 
1. Bidder Registration & Bidder Deactivation: 
a. Secured internet site for customer registration, through which bidder-customers will 
provide: 
-email address 
-name 
-Address 
-Phone number 
-Alternate phone number 
-username 
-password 

 

b.  A registration button needs to be separate from the login button on the home page.  
The registration screen needs to have specific instructions that the user must activate 
his/her account by opening the email sent by the internet auction company and that they 
must click the link to activate their account before bidding. 

 

c. The Solution will provide Local units of government  (school districts, cities, 
townships, counties, etc.) and non-profits a unique registration process that is different 
from the general public to allow tax-exempt status. This will include, through which these 
customers will provide: 
-email address 
-name 
-Address 
-Phone number 
-Alternate phone number 
-username 
-password. 
-completion of a Michigan Department of Treasury Sales and Use Tax Certification of 
Exemption (Form 3372) 

 

d. Each time a customer places a bid we require a pop up box to appear with 
information on the rules of bidding and a check box that makes the customer accept the 
terms in the box.   

 

e. State Surplus will have the ability to edit the information in the box.    
f. The box that the customer places a bid will have a floating decimal place to help 
elevate incorrect bids. 

 

g. Registered bidders cannot bid unless they have viewed/read and accepted (by 
checking a box) the terms and conditions (to be supplied by Surplus Services). 

 

h. Surplus Services (SS) must 
be able to deactivate 
registered bidders, real time, on line, without vendor intervention. 

 

i. Vendor must provide a method to prevent a deactivated bidder from re-registering.  
3. Auction Posting: 
a. Provide a standard auction template which at a minimum 
includes: 
I. Auction description with a minimum of 5000 characters   
II. Up to 15 photographs   
III. Ability to upload multiple photographs at one time.  
IV. Ability to edit photos after upload and before auction goes live.  
V. Captions on each photograph   
VI. Standard terms and conditions   
VII. Special announcements.   
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FUNCTIONAL REQUIREMENTS COMMENTS 
VIII. Ability to use buy it now option on auctions  
b. Allow different payment methods (cash, check, money order, Visa, MasterCard, 
Discover etc.).  

 

c. Surplus Services defines auction categories, e.g., vehicles, office equipment, and 
tools. Provide the ability to modify (alphabetize listings, etc.) remove and add auction 
categories. 

 

d. All data elements of the auction template can be defined by Surplus Services.   
e. All data elements of the auction template must be modifiable in real time by Surplus 
Services.  

 

f. Ability to cut and paste information to the template  from other software applications.  
g. All data elements must appear on the Web Site as they appeared in the template. 
(WYSWYG).  

 

h. Auction submission queue which allows a minimum of 10 auctions to be entered into 
the queue BEFORE the auction goes live.  

 

i. Data in the auction queue must be modifiable by Surplus Services prior to auction 
going live.  

 

j. Ability to establish minimum bids.   
k. Surplus Services defines start and end times of auctions.   
l. Length of auction defined by Surplus Services in a pull down menu from 1-31 days.   
m. Pull down menu for start and end dates and auction pick up times.   
n. Surplus Services can schedule times for auctions in the queue to automatically go 
live.  

 

o. Lot number is assigned and displayed at the time the auction goes live.   
p. Time out for posting must be a minimum of one hour.   
q. Ability to print details of each individual auction.   
r. After the auction goes live Surplus Services cannot modify the auction.   
s.If issues arise after an auction goes live, Surplus requires an area on the website to 
resolve issues without using an email system.  (For example if a customer places a bid 
incorrectly Surplus would like the ability to enter the site as an administrator and click on 
the bidders bid and choose from a drop down menu that the bid is incorrect and it will 
automatically contact the internet auction vendor for an action to be taken before the 
auction closes.) 

 

4. Auction bidding: 
a. Ability to set starting and closing times separately.  
b. Ability to enter a proxy bid.  
c. Automatic Bid Increments will be set by Vendor’s server as set forth below. The 
amount of the increment is set by the dollar amount of the bids received.  
Current High       Bid Increment 
$0.01 - 99.99           $1.00 
$100.00-499.99 $5.00 
$500.00-999.99 $10.00 
$1000.00-2499.99 $25.00 
$2500.00-4999.99 $50.00 
$5000.00 and up $100.00 

 

d. The system will not allow or accept two bids of the same amount.  
e. The system will only display the user name and the highest bid submitted, and show 
all the remaining bidder user names without the bid amount. 

 

f. Bidders must be reminded to “refresh” screen to see real auction time.  
g. Bidding starts exactly at auction’s designated start time.  
h. RESERVED  
5. Auction close out: 
a. System performs all financial calculations upon close of an auction.  
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FUNCTIONAL REQUIREMENTS COMMENTS 
b. System sends E-mail with itemized billing to the winning bidder, the bill must include:  
I. Winning bid amount   
II. Sales Tax   
III. Fees   
IV. Total amount owed   
c. System sends confirmation for itemized billing to Surplus Services.   
d. Ability for Surplus Services to offer the lot to the second highest bidder if the winning 
bidder does not complete the purchase, or the third highest bidder if the highest or 
second highest bidder does not complete the purchase. Vendor will recalculate the 
billing based on the new winning bid and send a confirmation bill to Surplus Services 
and to the new winning bidder.  

 

e. Internet auction site must have a page where Surplus acts as an administrator and is 
able to choose from a drop down menu to offer the items to the second bidder.  This will 
not be done through an email request.  If the second bidder is offered the auction then 
surplus must have the option through a dropdown menu to cancel the first bidder’s last 
bid and also deactivate the first bidder.  If the second bidder does not accept the 
auction then there must also be a drop down option to zero out the winning bid (cancel 
the action).  

 

6. Canceled Auctions:  
a. Surplus Services must have the ability to cancel an auction prior to the auction end 
time.  

 

b. Vendor sends E-mail notification to customers notifying them of cancellation.   
c. Cancelled auctions can only be queried or viewed by site administrator.  
7. Customer view of auction page:  
a. Enlargeable photographs.   
b. State of Michigan logos/identifications clearly displayed on the auction pages.   
8. Reports:  
a. Provide the ability to write ad hoc reports using a report writing tool.   
b. Surplus Services requires a “Metrics Page.” This part of the website will display Year 
to Date, Month to Date, and Daily statistics at a glance. The information must be both 
printable and downloadable:  

I. Year to Date: (Displayed by Month)   
• Total Number of Auctions Opened, Closed with a bid, Closed Without a bid and 
Cancelled  

 

• Total of Final Price Bid   
• Total Vendor Fee Charged   
• YTD Average Vendor Fee Charged   
• YTD Average Number of Auctions with a Bid   
• YTD Average of Total Price Bid   
• Grand Total Price Bid Minus Vendor Fee Year to Date.   
II. Month to Date: (Displayed by Day)   
• Total Number of Auctions Opened, Closed with a bid, Closed Without a bid and 
Cancelled  

 

• Total of Final Price Bid   
•Total Vendor Fee Charged   
• Running Average Number of Auctions with a Bid   
• Running Average of Total Price Bid   
• Running Average Vendor Fee Charged   
•Grand Total Price Bid Month to Date.   
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Attachment B: Technical Requirements 
 
The Solution will provide the following by 12/20/2013:  
 

TECHNICAL REQUIREMENTS COMMENTS 

2. Backup and Recovery 
a. The system has the ability to provide point-in-time recovery of data to 

the last completed transaction.  
 

b. The system has the ability to allow for continued use of the system 
during backup. 

 

c. The system has the ability to provide a complete backup and recovery 
process for all database tables and system files. 

 

d. The system has the ability to create on request backups.  
e. The backup and archival features of the system proposed can be 

initiated automatically or by manual request. 
 

f. The system software and data must be able to be restored to its 
previous operational status within four (4) hours after initiation of 
recovery process. 

 

g. If the system goes down before an auction is to close, the vendor will 
repost the auction back to the same status prior to the system going 
down.  

 

3. Disaster Recovery 
a. The Disaster Recovery Services shall provide a viable operating 

system available for executing the business applications within forty-
eight (48) hours of a declared disaster. 

 

b. The establishment of a network connection, an alternate server and 
the State interface is the Contractor’s responsibility. 

 

c. Contractor will develop, publish and maintain, with the approval and 
participation of the State, a Disaster Recovery Plan (DRP). Contractor 
agrees to complete the DRP prior to production cut-over. 

 

d. Contractor agrees it is solely responsible for the effectiveness and 
execution of the DRP, including the role of any subcontractors utilized 
by Contractor to execute the DRP. 

 

e. Contractor guarantees that the DRP will provide for normal production 
processing of the application within forty-eight (48) hours of a declared 
disaster. At minimum, Contractor agrees to provide: 

 

I. An alternate Server capable of meeting the applications’ 
processing and storage requirements, and all requisite floor 
space, utilities, and technical staff at the Contractor’s disaster 
recovery site. 

 

II. Daily generation and storage of application data backup tapes.  
III. An annual disaster recovery test to ensure the effectiveness of the 

DRP. 
 

IV. Network services between the alternate server and the State 
interface. 

 

V.  Management and coordination services needed to execute the 
entire DRP. 

 

4. Security 
a. The system must ensure that the integrity 

and confidentiality of data is protected by 
safeguards to prevent release of information 
without proper consent. 

 

b. All data must be secured outside the State  
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TECHNICAL REQUIREMENTS COMMENTS 

of Michigan Firewall. 
c. Vendor must comply with the requirements 

of the Identity Theft Protection Act, Act 452, 
P.A. 2004, as amended July 2, 2007. 

 

d. Vendor must provide a 
security/confidentiality protection plan. 

 

e. Personally identifiable information, which is 
any information collected for the purposes of 
placing successful bids on State of Michigan 
items to include but not limited to: Name, 
address, email address, user name, 
password, credit card number and expiration 
date, or any combination of data that could 
be used to identify a registered State of 
Michigan user such as birth date, zip code, 
or gender, shall be the sole property of the 
State of Michigan and that information will 
be held in compliance with the State of 
Michigan’s privacy policy and practices.  

 

f. The vendor must warrant that they will 
comply with the State of Michigan internet 
privacy policy and practices. 

 

g. All information collected, formulated, 
generated (in detail and summary form to 
include bidding, buying and selling behavior 
information) or obtained on State of 
Michigan auction site users shall be the sole 
property of the State of Michigan and shall 
not be used by the vendor or affiliates in any 
way, unless authorized and approved in 
writing by the State of Michigan. 

 

h. The network must be protected by anti-virus 
enterprise software automatically updated 
with the latest virus definitions as they are 
released by the software publisher. 

 

4. Security/Access Control 
a. The system provides security at individual and administrative 

operator levels. 
 

b. The system provides secure access control based upon unique 
user login, for types of record (e.g.,fund, order) as well as by 
function performed upon the record (e.g., Display, Add, Edit, 
Delete.) 

 

c. The system checks each user’s access privileges at login, and 
automatically disable or enables client functions (in real time) 
based upon the user’s profiled.  

 

d. The system provides varying levels of access within the 
application, such as administrators, view only, or scheduling only. 

 

5. Security/Password Controls 
a. The system provides an enforced minimum length for passwords.  
b. The system provides an enforced requirement for user passwords 

to be automatically prompted for change after a defined period has 
passed, such as 30, 60 or 90 days. 
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TECHNICAL REQUIREMENTS COMMENTS 

c. The system provides users with the capability to change their own 
passwords. 

 

d. The system disables user IDs after a specified number (3) of 
consecutive invalid login attempts. 

 

e. The system enters passwords in a non-display field.  
f. The system encrypts passwords when they are routed over the 

network. 
 

6. Security/Activity Logging 
a. The system logs unauthorized access attempts by date, time, user 

ID, device and location. 
 

b. The system maintains an audit trail of all security maintenance 
performed by date, time, user ID, device and location, with easy 
access to information. 

 

c. The system provides security reports of users and access levels.  
d. The system provides detailed reports of backups completed and 

backups failed. 
 

7. Software Package Specifications 
a. The software allows the State, from PC workstations, to access 

and update all necessary information to complete a transaction. 
 

b. The software allows for processing of all identified State business.  
c. The software provides identified data reporting capabilities.  
d. The software provides a Graphical User Interface (GUI) that is 

user-friendly and provides data, calculation, reporting, and 
communication capabilities to State users. 

 

e. The system provides the capability to access scanned images that 
are attached to various elements of the database. 

 

8. Reporting 
a. The software delivers standard reports.  
b. The system includes ad-hoc query and reporting tools.  
c. Data must be able to be imported to Microsoft Access or Excel  
d. The online query capability enables non-technical end-users to extract 

information. 
 

e. The standard (e.g., regularly scheduled, recurring) reporting 
environment allows: 
I. Standard reports to be scheduled, executed, viewed on-line, 

printed (centrally or remotely) and dispersed (including the use of 
report distribution management software) 

 

II. Offices and work locations to control which standard reports they 
do and do not receive. 

 

III. The State to control the information that appears on standard 
reports so that data security is maintained. 

 

f. The system provides: 
I. Methods for retaining and modifying previously built queries  

II. Security and control mechanisms that limit the abuse of ad hoc 
queries (e.g., attempted access to restricted data, attempted 
execution of a query that would run for several hours, etc.) 

 

9. System Auditing 
a. The system has the ability to maintain a historical record of all 

changes made to any item within the system (e.g., data element, 
business rule, process control, software program), the ID of the 
person or process that made the change, the before images of the 
affected data records, and the date and time the change was 
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TECHNICAL REQUIREMENTS COMMENTS 

made. 
b. The system offers the ability to query, view, filter, and sort the 

system audit trail. The system is able to store the queries. 
 

c. The system has the ability to identify and track data back to its 
input source (e.g., imaged document, keyed from form, interface 
file, etc.). 

 

d. The system has the ability to audit all override of edits and audits 
and identify the login ID, date, and time. 

 

e. The system enables the user to modify data entry transactions that 
have already been posted to the database while maintaining an 
audit trail of the change. 

 

f. The system's internal control functionality ensures that the data 
entry and processing associated with a business event has been 
completed before updating the database. 

 

g. The system keeps a log of each transaction which alters the 
database. Logs are date and time stamped to allow the system to 
reconstruct activity for any period. 

 

10. Edit and Validation Control 
a. The system includes comprehensive field edits to prevent 

incomplete or incorrect data from entering the system. 
 

11. Environment 
a. Contractor maintains a current annual security rating as audited by 

an independent third party auditing firm that certifies that they meet 
federal and State guidelines for the handling of confidential data. 

 

  
 
 


	Call Charles Williams at 248-346-8000 for pricing

