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PRE-STAGE
2014

Close Spencer Road bridge and ramps.
Reconstruct and widen Spencer Road bridge and westbound 
I-96 ramp to westbound Spencer Road.
Construct permament and temporary pavement.
Three lanes open in each direc on on I-96 during peak hours.
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STAGE 1
2014-2015

Construct new I-96 mainline roadway and bridges between 
exis ng I-96.
Three lanes open in each direc on on I-96 during peak hours.
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STAGE 2
2015

Construct parƟal eastbound and westbound collector roads 
and bridges.
Two lanes of traffic maintained on new I-96 mainline.
One lane of traffic maintained on collector roads.
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STAGE 3
2015

Construct remaing eastbound and westbound collector roads 
and bridges.
Two lanes of traffic maintained on new I-96 mainline.
One lane of traffic maintained on collector roads.
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STAGE 3
2015

Construct remaing eastbound and westbound collector roads 
and bridges.
Two lanes of traffic maintained on new I-96 mainline.
One lane of traffic maintained on collector roads.

STAGE 2
2015

Construct parƟal eastbound and westbound collector roads 
and bridges.
Two lanes of traffic maintained on new I-96 mainline.
One lane of traffic maintained on collector roads.

STAGE 1
2014-2015

Construct new I-96 mainline roadway and bridges between 
exisƟng I-96.
Three lanes open in each direcƟon on I-96 during peak hours.

PRE-STAGE
2014

Close Spencer Road bridge and ramps.
Reconstruct and widen Spencer Road bridge and westbound 
I-96 ramp to westbound Spencer Road.
Construct permament and temporary pavement.
Three lanes open in each direcƟon on I-96 during peak hours.

Construction Stages

xxxx

LEGEND

New pavement

ExisƟng pavement

Pre-stage

Stage 1

Stage 2

Stage 3

Spencer ramp
to eastbound I-96 closed

23

23 23

INTERSTATE

96

INTERSTATE

96

Grand River Road

Spencer Road

O
ld

 U
S-

23

North


	I96_US23-Staging Plan_PreStage
	I96_US23-Staging Plan_Stage 1
	I96_US23-Staging Plan_Stage 2
	I96_US23-Staging Plan_Stage 3
	I96_US23-Staging Plan_All Stages

