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The Michigan Department of Transportation (MDOT) is seeking professional services for the project contained in the attached scope 
of services.

If your firm is interested in providing services, please indicate your interest by submitting a Proposal, Proposal/Bid Sheet or Bid Sheet 
as indicated below.  The documents must be submitted in accordance with the latest “Consultant/Vendor Selection Guidelines for 
Service Contracts” and “Guideline for Completing a Low Bid Sheet(s)”, if a low bid is involved as part of the selection process.  Refer-
enced Guidelines are available on MDOT’s website under Doing Business > Vendor/Consultant Services >Vendor/Consultant 
Selections.

RFP SPECIFIC INFORMATION

	 BUREAU OF HIGHWAYS 	 BUREAU OF TRANSPORTATION PLANNING **		  OTHER

THE SERVICE WAS POSTED ON THE ANTICIPATED QUARTERLY REQUESTS FOR PROPOSALS

		  NO		  YES		  DATED ________________ THROUGH ________________

	 Prequalifed Services – See page ___ of the attached 
	 Scope of Services for required Prequalification Classifica- 
	 tions.

	 Non-Prequalifed Services - If selected, the vendor must make 
sure that current financial information, including labor rates, overhead 
computations, and financial statements, if overhead is not audited, 
is on file with MDOT’s  Office of Commission Audits.  This informa-
tion must be on file for the prime vendor and all sub vendors so that 
the contract will not be delayed.  Form 5100J is required with Pro-
posal for  firms not currently prequalified with MDOT

		  Qualifications Based Selection – Use Consultant/Vendor Selection Guidelines

For all Qualifications Based Selections, the section team will review the information submitted and will select the firm considered 
most qualified to perform the services based on the proposals.  The selected vendor will be contacted to confirm capacity.  Upon confir-
mation, that firm will be asked to prepare a priced proposal.  Negotiations will be conducted with the firm selected.

**For RFP’s that originate in Bureau of Transportation Planning only, a priced proposal must be submitted at the same time as, 
but separate from, the proposal.  Submit directly to the Contract Administrator/Selection Specialist, Bureau of Transportation Planning 
(see address list, page 2).  The priced proposal must be submitted in a sealed envelope, clearly marked “PRICE PROPOSAL.”  
The vendor’s name and return address MUST be on the front of the envelope.  The priced proposal will only be opened for the high-
est scoring proposal.  Unopened priced proposals will be returned to the unselected vendor(s).  Failure to comply with this procedure 
may result in your priced proposal being opened erroneously by the mail room.  

For a cost plus fixed fee contract, the selected vendor must have a cost accounting system to support a cost plus fixed fee con-
tract.  This type of system has a job-order cost accounting system for the recording and accumulation of costs incurred under its con-
tracts.  Each project is assigned a job number so that costs may be segregated and accumulated in the vendor’s job-order accounting 
system.
		  Qualifications Review / Low Bid - Use Consultant/Vendor Selection Guidelines.  See Bid Sheet Instructions for additional 
		  information.
 
For Qualification Review/Low Bid selections, the selection team will review the proposals submitted and post the date of the bid opening 
on the MDOT website.  The notification will be posted at least two business days prior to the bid opening.  Only bids from vendors that 
meet proposal requirements will be opened.  The vendor with the lowest bid will be selected.  The selected vendor may be contacted 
to confirm capacity.

		  Best Value - Use Consultant/Vendor Selection Guidelines. See Bid Sheet Instructions below for additional information.  The 	
		  bid amount is a component of the total proposal score, not the determining factor of the selection.
		  Low Bid (no qualifications review required - no proposal required.)  See Bid Sheet Instructions below for additional 
		  instructions.

BID SHEET INSTRUCTIONS

A bid sheet(s) must be submitted in accordance with the “Guideline for Completing a Low Bid Sheet(s)” (available on MDOT’s website).  
The Bid Sheet(s) is located at the end of the Scope of Services.  Submit bid sheet(s) separate from the proposal, to the address indi-
cated below.  The bid sheet(s) must be submitted in a sealed manila envelope, clearly marked  “SEALED BID.”  The vendor’s name 
and return address MUST be on the front of the envelope.  Failure to comply with this procedure may result in your bid being opened 
erroneously by the mail room and the bid being rejected from consideration.
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PROPOSAL SUBMITTAL INFORMATION

REQUIRED NUMBER OF COPIES FOR PROJECT MANAGER PROPOSAL/BID DUE DATE TIME DUE

PROPOSAL AND BID SHEET MAILING ADDRESSES

Mail the multiple proposal bundle to the MDOT Project Manager or Other indicated below.

	 MDOT Project Manager 	 MDOT Other

Mail one additional stapled copy of the proposal to the Lansing Office indicated below.

Lansing Regular Mail OR Lansing Overnight Mail

	 Secretary, Contract Services Div - B470
	 Michigan Department of Transportation
	 PO Box 30050
	 Lansing, MI  48909

	 Secretary, Contract Services Div - B470
	 Michigan Department of Transportation
	 425 W. Ottawa
	 Lansing, MI  48933

	 Contract Administrator/Selection Specialist
	 Bureau of Transportation Planning B470
	 Michigan Department of Transportation
	 PO Box 30050
	 Lansing, MI  48909

	 Contract Administrator/Selection Specialist
	 Bureau of Transportation Planning B470
	 Michigan Department of Transportation
	 425 W. Ottawa
	 Lansing, MI  48933

GENERAL INFORMATION

Any questions relative to the scope of services must be submitted by e-mail to the MDOT Project Manager.  Questions must be received 
by the Project Manager at least four (4) working days prior to the due date and time specified above.  All questions and answers will be 
placed on the MDOT website as soon as possible after receipt of the questions, and at least three (3) days prior to the RFP due date 
deadline.  The names of vendors submitting questions will not be disclosed.

MDOT is an equal opportunity employer and MDOT DBE firms are encouraged to apply.  The participating DBE firm, as currently certi-
fied by MDOT’s Office of Equal Opportunity, shall be listed in the Proposal

MDOT FORMS REQUIRED AS PART OF PROPOSAL SUBMISSION 	
	
	 5100D – Request for Proposal Cover Sheet
	 5100J – Consultant Data and Signature Sheet (Required only for firms not currently prequalified with MDOT)
	
(These forms are not included in the proposal maximum page count.)



Michigan Department of Transportation 
 

SCOPE OF SERVICE 
FOR 

CONSTRUCTION SERVICES 
As Needed Inspection and Testing 

 
CONTROL SECTION(S):  Various 
 
JOB NUMBER(S):   Various 
 
PROJECT LOCATION:  Various locations throughout the Livingston and 
Washtenaw and Monroe Counties 
 
DESCRIPTION OF WORK: Hot mix asphalt, cold milling and resurfacing, mainline 
shoulder widening, guardrail, etc. 
 
The Construction Services are as follows: inspection, quality assurance testing and 
reporting, measurement, computation and documentation of quantities. The 
schedule for this project shall be considered to be 6 days a week,10 hours a day. The 
consultant must demonstrate that it has the qualified individuals available to meet this 
schedule.  Weekend work shall be required and some night work may be required. 
MDOT also reserves the right to modify the number of inspectors based on work 
load.  
 
Full time services may not be required on all projects at all times. This scope is for “as 
needed” services, based on the intermittent needs of MDOT. It must be noted that this is 
not a guarantee that MDOT will use the Consultant’s services. 
 
Up to two vendors may be selected for this service. 
 
ANTICIPATED START DATE:    April 1, 2012 
 
ANTICIPATED COMPLETION DATE:    April 1, 2014 
 
PRIMARY PREQUALIFICATION CLASSIFICATION(S): 
Aggregate Testing 
Bituminous Pavement Inspection 
Density Inspection and Testing 
Portland Cement Concrete Inspection and Testing 
Technical Assistance 
 
SECONDARY PREQUALIFICATION CLASSIFICATION: 
NONE 
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DBE REQUIREMENT: 
N/A 
 
ESTIMATED PROJECT COST: 
N/A 
 
MDOT PROJECT MANAGER: 
James Daavettila, P.E. 
Brighton TSC 
10321 Grand River Ave 
Suite 500, Brighton, MI 48116 
Phone: 810-225-2602 
Fax: 810-227-4681 
Email: daavettilaj@michigan.gov 
 
The Consultant shall contact the Project Manager prior to beginning any work on this 
Project. 
 
GENERAL INFORMATION: 
 
The Consultant shall provide, to the satisfaction of the Department, Construction Services 
as generally described herein: project for construction work to be performed by the 
Construction Contractor until completion of work by the Construction Contractor and 
acceptance of the Project and construction engineering services by the Department. 
 
A.  The Consultant shall furnish all services and labor necessary to conduct and 

complete the Construction Services described herein. The Consultant shall also 
furnish all materials, equipment, supplies, and incidentals necessary to perform 
the Services (other than those designated in writing to be furnished by the 
Department), and check and/or test the materials, equipment, supplies, and 
incidentals as necessary in carrying out this work. The Services shall be 
performed to the satisfaction of the Department consistent with applicable 
professional standards. 

 
B.  The Consultant’s principal contact with the Department shall be through the 

designated Project Manager. 
 
C.  The Services described herein are financed with public funds. The Consultant 

shall comply with all applicable Federal and State laws, rules, and regulations 
 
D.  The Consultant agrees to demonstrate knowledge of, and performance in 

compliance with, the standard construction practices of the Department; the 
Project construction contract, proposal, and plans; the Standard Specifications for 
Construction and all applicable publications referenced within; the MDOT 
Construction Manual; the Materials Source Guide; the Materials Quality 
Assurance Procedures Manual; the Density Control Handbook; and any and all 
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other references, guidelines, and procedures manuals needed to carry out the work 
described herein in an appropriate manner. 

 
E.  The Consultant will notify the MDOT Project Manager, in writing, prior to any 

personnel changes from those specified in the Consultant’s original approved 
proposal. Any personnel substitutions are subject to the review and approval of 
the MDOT Project Manager. 
 

F.  The selected consultant staff will report directly to the MDOT TSC Construction 
Team. This team will consist of a Delivery Engineer, Assistant Delivery Engineer  
and construction staff assigned to this project for its entirety and will be on site as 
necessary during construction. The consultant staff will operate under the MDOT 
Delivery Engineer and Assistant Delivery Engineer and shall be in charge of the 
day-to-day construction activities for the project. MDOT will retain control over 
all monetary extras and changes and the design revision process. All of the 
consultant personnel shall meet with the MDOT Team prior to construction of this 
project. This will familiarize everyone with one another and define/clarify roles 
and responsibilities. 

 
G.  The consultant will be required to document and process all IDRs and other 

documents using FieldBook. MDOT staff may review the FieldBook at any time 
during regular business hours and create FieldManager items. 

 
H.  The consultant shall assist and attend weekly progress meetings. The consultant 

shall record and publish meeting minutes as it relates to issues as determined by 
the MDOT staff. 

 
I.  MDOT Field Office and Communications staff shall handle primary 

communication issues. It is expected that the consultant be available to MDOT at 
all times for issues that may need clarification for public releases. 

 
J.  The Consultant shall contact the Project Engineer Manager (PEM) prior to 

beginning any work on this Project. Key consultant personnel are required to 
attend a partnering session with the MDOT staff prior to construction. 

 
K.  The inspectors shall submit time sheets on a weekly basis to the Project Engineer 

for review and approval. 
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CONSULTANT RESPONSIBILITIES: 
 
The Consultant shall perform field operations in accordance with the Department’s 
Personal Protective Equipment (PPE) Policy as stated in the MDOT Guidance Document 
#10118.  A current copy of MDOT’s PPE Policy is available on the Bulletin Board 
System. The Consultant shall perform field operations in accordance with MIOSHA 
regulations and accepted safety practices. 
 
A.  Provide full time experienced inspection and testing services as needed and 

perform inspection and testing services under the direction of the Project Engineer 
Manager.  The inspector(s) assigned to this project will report and be directly 
responsible to the  Project Engineer Manager who is in charge of the project’s 
construction. Provide computer equipment necessary to run FieldManager. 

 
B.  Provide, to the satisfaction of the Department, inspection and testing services 

required for road bituminous construction, Portland cement concrete construction, 
aggregate construction, ditching and drainage, joint repair, and guardrail. Perform 
all reporting, measurement, computation, and documentation required by the 
Specifications, plans, proposal, the MDOT Construction Manual, the MDOT 
Materials Quality Assurance Procedures Manual and any and all other applicable 
references, guidelines, and procedures manuals required for the inspection and 
testing for construction of the aforementioned projects, and as directed by the 
Project Engineer Manager. 

 
C.  All work will be performed in compliance with the contract documents and the 

standard practices of the Department. Sampling frequencies for inspection and 
testing will be as prescribed by the Specifications, proposal, MDOT Materials 
Quality Assurance Procedures Manual and/ or other applicable references, 
guidelines, and procedures manuals and instruction furnished by the Department 
or as directed by the Engineer, and no variation will be permitted except on 
written order of the Department. 

 
D.  Acceptance samples, tests, and reporting procedures will conform to the 

Specifications, proposal, MDOT Materials Quality Assurance Procedures Manual 
and any and all other applicable references, guidelines, and procedures manuals 
prescribed by the Department.  
 

E.  The inspector(s) will immediately bring to the attention of the Project Engineer 
Manager, the failure by the Contractor to comply with a plan or specification 
requirement, any problem, trends toward borderline compliance, or any other 
occurrence which may require resolution by the Engineer. 

 
F.  The inspector(s) will accurately report, measure, compute, and document all 

quantities of items of work and all inspection and/ or testing work in accordance 
with the Specifications, plans, proposal, MDOT Materials Quality Assurance 
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Procedures Manual and any and all other applicable references, guidelines, and 
procedures manuals prescribed by the Department. 

 
G.  The inspector(s) shall provide their own transportation to, from, and on the project 

site to perform the services outlined herein. 
 
H.  The inspector(s) shall provide lap top computers (or equivalent) with 

FieldManager and/or Field Book software and produce all daily inspection reports 
in this format. The inspector(s) shall deliver all inspection reports to the Project 
Engineer Manager’s field office daily unless other arrangements are made. 

 
I.  The inspector(s) shall provide a Troxler Density Gauge and comply with all 

requirements related to the use of this gauge established by the Nuclear 
Regulatory Commission and MDOT. This gauge should be calibrated to meet 
MDOT requirements. The inspector(s) shall be certified as a MDOT density 
technician. 

 
J.  The inspector(s) shall provide a Roll-O-Meter, Acme or Pres-sure air entrainment 

gauge for concrete testing. This gauge should be calibrated to meet MDOT 
requirements. 

 
K.  In addition to providing the aforementioned density and concrete gauges, the 

inspectors shall provide all measuring and testing equipment required for proper 
and accurate inspection. 

 
L.  The inspector(s) shall attend all project related meetings and record meeting 

minutes as requested by the Project Engineer Manager. 
 
M.  The inspector(s) shall provide all required reference materials including, but not 

limited to, MDOT Standard Specifications, Materials Quality Assurance 
Procedures Manual, Construction Manual, and any and all other necessary 
applicable references, guidelines and procedures manuals. 

 
N.  The Consultant shall be responsible for any errors that occur on the project due to 

an inspection and/or testing error. The Consultant will be responsible to 
compensate MDOT for the additional costs incurred due to an inspection and/or 
testing error on the project by one of their employees. At such time the error is 
discovered MDOT will meet with the Consultant to discuss options to rectify the 
error. 

 
For Environmental Issues the Consultant Shall: 
 

1. Soil Erosion and Sedimentation Control: Have a thorough working 
knowledge of the Department’s SESC Manual and other contract documents 
regarding soil erosion and sedimentation control. Assign personnel that possess a 
current SESC training certificate and NPDES construction stormwater operator 
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certification to perform inspection on areas where soil erosion and sedimentation 
controls are needed. Ensure that a person in possession of a current SESC training 
certificate is onsite at all times during normal working hours and available to meet 
with MDEQ personnel who may visit the site. Request that the MDEQ personnel 
provide a copy of any inspection report that may be generated as a result of the 
visit to the Project Manager.  

 
2. Perform inspection of the construction site to assure that specified soil erosion 
and sedimentation controls are installed correctly, performing as intended, and 
maintained daily. Provide recommendations to the Project Manager for 
modification of the control measures shown on the plans as may be required to 
improve their effectiveness. Immediately report to the Project Manager any 
deficiencies in the soil erosion and sedimentation control measures or 
noncompliance by the Contractor with the specifications governing soil erosion 
and sedimentation control. If corrective action is necessary, document the action 
and the required timeframe for completion. Follow up to document that the action 
is completed within the statutory and/or MDOT-specified timeframes. Report the 
Contractor’s failure to complete the corrective actions within the required 
timeframe to the Project Manager. 

 
3. Storm Water Management: Have a thorough working knowledge of the 
Department’s Storm Water Management Plan. Perform inspection of the 
construction site to ensure that the Contractor’s operation is following pollution 
prevention and good housekeeping best management practices conforming to the 
Department’s Storm Water Management Plan. Notify the Project Manager 
immediately of the occurrence of, or potential for, release of polluting material to 
the ground, groundwater, surface water, or storm water drainage system including 
open ditches, culverts, and enclosed storm sewers. 

 
4. Environmental Permits: Have a thorough working knowledge of the 
construction requirements of all project specific environmental permits issued to 
MDOT by the MDEQ Land & Water Management Division, US Corp of 
Engineers, or other permitting agency. Inspect project areas covered by these 
permits and assure that the Contractor complies with the permit requirements. 
Report to the Project Manager any potential for or occurrence of violation of these 
permits. Fully document all site conditions and actions taken regarding potential 
or actual violations of the permit requirements. 

 
5. Other Environmental Issues: Have a thorough working knowledge of the 
Department’s specifications regarding bridge painting, diamond grinding, 
hydrodemolition, and hazardous materials. Ensure that the Contractor complies 
with these specifications, and maintain proper documentation. 

 
6. Inspection Reports: Complete inspection reports, including but not limited to, 
Inspector’s Daily Report (Form 1122) and NPDES/SESC Inspection Report 
(Form 1126), as necessary to fully document all site conditions and any corrective 
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action required and completed related to environmental issues. Provide digital 
photos as necessary to document conditions and all corrective actions. 

 
P.  Prepare and distribute minutes for weekly progress meetings, maintain agenda 

and list of outstanding issues. 
 
Q.  Keep daily diaries, sketches, logs, and records consistent with Department 

practice as may be needed to record the Contractor’s progress. Notify the Project 
Manager of any anticipated Contractor’s requests for extensions of time. Notify 
the Project Manager upon receipt of any Contractor’s requests for extensions of 
time. 

 
R.  Withdraw any personnel or halt any services no longer required, at the request of 

the Department, or within a reasonable time after the lack of need becomes 
apparent to the Consultant or the Project Manager. The consultant will not be 
reimbursed for the cost of personnel charged to a project that the Project Manager 
has determined was unnecessary. 

 
PROJECT INSPECTION 
 
A.  Ongoing Inspection: Provide inspection of all Contractor field construction work, 

and confirm substantial conformance with the Specifications, Plans, and Proposal. 
Arrange for non-compliance work to be made whole by the Contractor or to find 
the non-compliance work acceptable to the Consultant and, where necessary, to 
the MDOT Design Project Manager. Inform the above Project Manager of 
noncompliance work and trends toward borderline compliance. 

 
B.  Final Inspection: Complete a final inspection of all work included in the Project, 

or such portions thereof eligible for acceptance, after notification by the 
Contractor that the work is completed or after the Consultant’s records show the 
work is completed. The final inspection shall include notifying the Contractor in 
writing of particular defects to be remedied if work is not acceptable to the 
Consultant. 

 
C.  Final Acceptance: Ascertain that each and every part of the Project has been 

performed in accordance with the plans and specifications, or such modifications 
thereof as may have been approved, and accept the Project. Invite the Project 
Manager and other Department personnel, as directed by current Department 
policy, to participate in the final acceptance. 

 
TESTING AND REPORTING 
 
A.  Material Testing and Density Control: Sample or test, or both, materials including 

but not limited to, bituminous testing, on site aggregate density testing and 
reporting.  The inspector shall refer to the Plans, Proposal, the Michigan 
Construction Manual, the Materials Source Guide, Materials Quality Assurance 
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Procedures Manual, and any and all other applicable references, guidelines, 
and/or procedures manuals.  Determine the acceptability of materials found to be 
in non-compliance. Immediately inform the Project Manager of non-compliance 
work and trends toward borderline compliance. 

 
B.  Material Certification: Make certain that acceptable test reports and/or material 

certifications from the supplier have been received, prior to the incorporation of 
materials in the work, for materials tested off the Project site. 

 
C.  Material Reports: Submit Material test reports, including but not limited, the 

Inspector's Report of Concrete Placed 1174A, Aggregate Inspection Reports 1900 
& 1901, Bituminous QA reports, Concrete QA reports, and the "Moisture and 
Density Determination, Nuclear Method", Form 582B, etc. to the distribution list 
within one day of the testing. The efficiency of the consultant in getting the 
"Moisture and Density Determination, Nuclear Method", Form 582B, copy to the 
Lansing, Density Technology Unit, 8885 Ricks Road, Lansing, MI 48909 will be 
measured by that unit and reflected on the consultant's evaluation. 
 
The consultant and any sub-consultants contracted by the Michigan 
Department of Transportation (MDOT) to perform density testing 
services that use equipment regulated by the Nuclear Regulatory 
Commission (NRC) shall: 
 
1.  Possess a valid license issued by the NRC, or recognized 

Agreement State, for ownership and use of sealed sources 
contained within portable nuclear density gauges. 

 
2.  Provide the Radiation Safety Office (RSO) of MDOT with a copy 

of the aforementioned license. 
 
3.  Comply with all rules and regulations set forth by Title 10 

(Energy) and 49 (Transportation). 
Failure of any of the above will be found in noncompliance with the 
contract. 

 
MEASUREMENT, COMPUTATION AND DOCUMENTATION OF 
QUANTITIES 
 
A.  Documentation: Measure and compute quantities, and provide appropriate 

documentation of all materials incorporated in the work and items of work 
completed, and maintain an item record account using FieldManager software. 
The Consultant must obtain and be able to use the FieldManager Suite of 
Software for this project. Contact Info Tech, Inc. at (352) 381-4400 or fax 
(352) 381-4444 or (www.fieldmanager.com) to obtain software and 
information on training.  Since this software will be used on all MDOT 
projects in the future, the cost of this software cannot be charged as a direct 
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expense for this project.  Consultants must keep their version of the 
FieldManager Suite of software current with the version being used by 
MDOT. 

 
B.  Insufficient Tested Materials: Track insufficient tested materials and notify the 

Contractor on a bi-weekly basis. 
 

REPORTING AND RECORD KEEPING 
 
A.  Consultant Reports: Prepare such periodic, intermediate and final reports and 

records as may be required by the Department and as are applicable to the Project, 
which may include, but are not limited to: 
a. Inspector’s Daily Reports, 
b. Construction Item and Tested Material Records using FieldManager, 
c. Monthly Report on Material Inspection, 
d. Moisture and Density Determination Reports (Form 582BM) 
e. Inspector's Report of Concrete Placed (Form 1174A-M) 
f. NPDES and Soil Erosion and Sedimentation Reports (Form 1126), 
g. Labor Compliance, such as the Weekly Employment and OJT Report 
(Form 1199), 
h. Weekly Statement of Working Days Charged 
i. Force Accounts 
j. Other records and/or reports as required for the individual Project by 
the Project Manager and/or as required by Specifications, Plans, 
Proposal, the MDOT Construction Manual, the Materials Quality 
Assurance Procedures Manual and any and all other applicable 
references, guidelines, and/or procedures manuals. 

 
B.  Reports-Contractor Generated: Review, process, and/or approve Construction 

Contractor submittal of records and reports required by the Department as 
applicable to the Project which may include, but not limited to: 

a.  Working Drawings, 
b.  Contractor’s claims for additional compensation and extension(s) 

of time, and Other reports and records as required for the 
individual Project by the Project Manager. 

 
CLOSING ALL PROJECT DOCUMENTATION 
 
Final Measure and Summarize: Final field measure applicable items of work. Prepare 
final summaries for applicable items of work. 
 
MDOT RESPONSIBILITIES: 
 
A. The Project Manager shall furnish to the Consultant all Project-specific 

construction contracts, proposals, plans, plan revisions, written instructions, and 
other information and/or data as deemed necessary by the Project Manager for the 
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Services required herein. Unless such information is available to be downloaded 
on the MDOT web site. 

 
B. The Department shall furnish off-site inspections and tests of steel, cement, 

bituminous mixture designs, sewer and drainage pipe, structural steel, prestressed 
girders and beams, traffic signs, and any other materials customarily tested in the 
Department laboratories with its own forces or by statewide contracts except 
concrete aggregates, aggregates, and concrete cylinders. The customary testing is 
described in the Materials Quality Assurance Procedures Manual with exceptions 
noted within the Specifications, Plans, and Proposal. The Consultant shall be 
responsible for the sampling and transportation of all the materials to be tested by 
Department personnel. 

 
C. The Project Manager shall provide general monitoring and quality auditing 

inspection of the Project to assure that the Project has been completed in 
reasonable conformance with the plans and specifications for Project Acceptance 
and to determine that the work performed to date by the Consultant for Services 
rendered is reasonable and appropriate before approving the Consultant’s requests 
for progress payments. 

 
D. The Department shall provide the bituminous plant inspection required for 

Quality Assurance and will submit the QA reports to the Consultant Project 
Engineer for analysis and action. The Consultant shall still be responsible for all 
on-site bituminous inspection required, including, but not limited to, locating the 
required Quality Assurance cores, and coordinating with the contractor regarding 
this sampling. 

 
E. The Department shall perform soil borings and subsurface investigation as 

necessary throughout the contract. 
 
F. The Project Engineer/Manager will arrange and conduct the Preconstruction 

meeting as well as prepare and distribute the meeting minutes. 
 
CONSULTANT PAYMENT – Actual Cost Plus Fixed Fee: 
Compensation for this project shall be on an actual cost plus fixed fee basis. This basis 
of payment typically includes an estimate of labor hours by classification or employee, 
hourly labor rates, applied overhead, other direct costs, subconsultant costs, and applied 
fixed fee. 
 
All billings for services must be directed to the Department and follow the current 
guidelines. The latest copy of the "Professional Engineering Service Reimbursement 
Guidelines for Bureau of Highways" is available on MDOT's website. This document 
contains instructions and forms that must be followed and used for billing. Payment may 
be delayed or decreased if the instructions are not followed. 
 
Payment to the Consultant for services rendered shall not exceed the maximum amount 
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unless an increase is approved in accordance with the contract with the Consultant. 
Typically, billings must be submitted within 60 days after the completion of services for 
the current billing. The final billing must be received within 60 days of the completion of 
services. Refer to your contract for your specific contract terms. 
 
Direct expenses, if applicable, will not be paid in excess of that allowed by the 
Department for its own employees in accordance with the State of Michigan’s 
Standardized Travel Regulations. Supporting documentation must be submitted with the 
billing for all eligible expenses on the project in accordance with the Reimbursement 
Guidelines. The only hours that will be considered allowable charges for this contract are 
those that are directly attributable to the activities of this project. 
 
The use of overtime hours is not acceptable unless prior written approval is granted by 
the MDOT Region Engineer/Bureau Director and the MDOT Project Manager. 
Reimbursement for overtime hours that are allowed will be limited to time spent on this 
project in excess of forty hours per person per week. Any variations to this rule should be 
included in the priced proposal submitted by the Consultant and must have prior written 
approval by the MDOT Region Engineer/Bureau Director and the MDOT Project 
Manager. 
 
The fixed fee for profit allowed for this project is 11.0% of the cost of direct labor and 
overhead. 
 
The hours provided are only an estimate. The Consultant will be reimbursed a 
proportionate share of the fixed fee based on the portion of the authorized total hours in 
which services have been provided to the Department. Fixed fee on “as needed” projects 
is computed by taking the percent of actual labor hours billed to labor hours authorized, 
then applying that percentage to the total fixed fee authorized. 
 
MDOT reserves the right to request services on other projects located in the 
Region/TSC area that are not listed above, under the conditions of this “as needed” 
scope of services. 
 
The hours billed for inspectors will not begin until the inspectors report to the project site 
or to the project office. 
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	description: As Needed Testing and Inspection Services
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