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The Michigan Department of Transportation (MDOT) is seeking professional services for the project contained in the attached scope 
of services.

If your firm is interested in providing services, please indicate your interest by submitting a Proposal, Proposal/Bid Sheet or Bid Sheet 
as indicated below.  The documents must be submitted in accordance with the latest “Consultant/Vendor Selection Guidelines for 
Service Contracts” and “Guideline for Completing a Low Bid Sheet(s)”, if a low bid is involved as part of the selection process.  Refer-
enced Guidelines are available on MDOT’s website under Doing Business > Vendor/Consultant Services >Vendor/Consultant 
Selections.

RFP SPECIFIC INFORMATION

 BUREAU OF HIGHWAYS  BUREAU OF TRANSPORTATION PLANNING **  OTHER

THE SERVICE WAS POSTED ON THE ANTICIPATED QUARTERLY REQUESTS FOR PROPOSALS

  NO  YES  DATED ________________ THROUGH ________________

 Prequalified Services – See page ___ of the attached 
 Scope of Services for required Prequalification Classifica- 
 tions.

 Non-Prequalified Services - If selected, the vendor must make 
sure that current financial information, including labor rates, overhead 
computations, and financial statements, if overhead is not audited, 
is on file with MDOT’s  Office of Commission Audits.  This informa-
tion must be on file for the prime vendor and all sub vendors so that 
the contract will not be delayed. (Form 5100J Required with Proposal)

  Qualifications Based Selection – Use Consultant/Vendor Selection Guidelines

For all Qualifications Based Selections, the section team will review the information submitted and will select the firm considered 
most qualified to perform the services based on the proposals.  The selected vendor will be contacted to confirm capacity.  Upon confir-
mation, that firm will be asked to prepare a priced proposal.  Negotiations will be conducted with the firm selected.

**For RFP’s that originate in Bureau of Transportation Planning only, a priced proposal must be submitted at the same time as, 
but separate from, the proposal.  Submit directly to the Contract Administrator/Selection Specialist, Bureau of Transportation Planning 
(see address list, page 2).  The priced proposal must be submitted in a sealed envelope, clearly marked “PRICE PROPOSAL.”  
The vendor’s name and return address MUST be on the front of the envelope.  The priced proposal will only be opened for the high-
est scoring proposal.  Unopened priced proposals will be returned to the unselected vendor(s).  Failure to comply with this procedure 
may result in your priced proposal being opened erroneously by the mail room.  

For a cost plus fixed fee contract, the selected vendor must have a cost accounting system to support a cost plus fixed fee con-
tract.  This type of system has a job-order cost accounting system for the recording and accumulation of costs incurred under its con-
tracts.  Each project is assigned a job number so that costs may be segregated and accumulated in the vendor’s job-order accounting 
system.
  Qualifications Review / Low Bid - Use Consultant/Vendor Selection Guidelines.  See Bid Sheet Instructions for additional 
  information.
 
For Qualification Review/Low Bid selections, the selection team will review the proposals submitted and post the date of the bid opening 
on the MDOT website.  The notification will be posted at least two business days prior to the bid opening.  Only bids from vendors that 
meet proposal requirements will be opened.  The vendor with the lowest bid will be selected.  The selected vendor may be contacted 
to confirm capacity.

  Best Value - Use Consultant/Vendor Selection Guidelines. See Bid Sheet Instructions below for additional information.  The  
  bid amount is a component of the total proposal score, not the determining factor of the selection.
  Low Bid (no qualifications review required - no proposal required.)  See Bid Sheet Instructions below for additional 
  instructions.

BID SHEET INSTRUCTIONS

A bid sheet(s) must be submitted in accordance with the “Guideline for Completing a Low Bid Sheet(s)” (available on MDOT’s website).  
The Bid Sheet(s) is located at the end of the Scope of Services.  Submit bid sheet(s) separate from the proposal, to the address indicated 
below.  The bid sheet(s) must be submitted in a sealed manila envelope, clearly marked  “SEALED BID.”  The vendor’s name and 
return address MUST be on the front of the envelope.  Failure to comply with this procedure may result in your bid being opened errone-
ously by the mail room and the bid being rejected from consideration.
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PROPOSAL SUBMITTAL INFORMATION

REQUIRED NUMBER OF COPIES FOR PROJECT MANAGER PROPOSAL/BID DUE DATE TIME DUE

PROPOSAL AND BID SHEET MAILING ADDRESSES

Mail the multiple proposal bundle to the MDOT Project Manager or Other indicated below.

 MDOT Project Manager  MDOT Other

Mail one additional stapled copy of the proposal to the Lansing Office indicated below.

Lansing Regular Mail OR Lansing Overnight Mail

 Secretary, Contract Services Div - B470
 Michigan Department of Transportation
 PO Box 30050
 Lansing, MI  48909

 Secretary, Contract Services Div - B470
 Michigan Department of Transportation
 425 W. Ottawa
 Lansing, MI  48933

 Contract Administrator/Selection Specialist
 Bureau of Transportation Planning B470
 Michigan Department of Transportation
 PO Box 30050
 Lansing, MI  48909

 Contract Administrator/Selection Specialist
 Bureau of Transportation Planning B470
 Michigan Department of Transportation
 425 W. Ottawa
 Lansing, MI  48933

GENERAL INFORMATION

Any questions relative to the scope of services must be submitted by e-mail to the MDOT Project Manager.  Questions must be received 
by the Project Manager at least four (4) working days prior to the due date and time specified above.  All questions and answers will be 
placed on the MDOT website as soon as possible after receipt of the questions, and at least three (3) days prior to the RFP due date 
deadline.  The names of vendors submitting questions will not be disclosed.

MDOT is an equal opportunity employer and MDOT DBE firms are encouraged to apply.  The participating DBE firm, as currently certi-
fied by MDOT’s Office of Equal Opportunity, shall be listed in the Proposal

MDOT FORMS REQUIRED AS PART OF PROPOSAL SUBMISSION  
 
 5100D – Request for Proposal Cover Sheet
 5100G – Certification of Availability of Key Personnel
 5100I – Conflict of Interest Statement
       5100J - Consultant Data and Signature Sheet (Required only for Non-Prequalified Work) 
 
(These forms are not included in the proposal maximum page count.)



Michigan Department of Transportation 

SCOPE OF SERVICE
FOR

DESIGN SERVICES 

CONTROL SECTION(S): 50051

JOB NUMBER(S): 85541C

PROJECT LOCATION:

M-3 (Gratiot Ave) from 11 Mile  to 14 Mile Road in the city of Roseville, Macomb County.  
3.44 miles. 

PROJECT DESCRIPTION:

Mill and HMA resurface curb and gutter replacement, ADA ramp installation, traffic signal 
replacement, access management, drainage improvements 

ANTICIPATED SERVICE START DATE: June 2011

ANTICIPATED SERVICE COMPLETION DATE: December 2013

PRIMARY PREQUALIFICATION CLASSIFICATION(S):
Roadway Rehabilitation & Rural Freeways 

SECONDARY PREQUALIFICATION CLASSIFICATION(S):
Road Design Surveys 
Right-of-Way Surveys 
Municipal Utilities 
Hydraulics
Maintaining Traffic Plans & Provisions 
Pavement Marking Plans 
Perm. Non-Freeway Traffic Signing Plans 
Traffic Signal Design 
Safety Studies 
Traffic Capacity Analysis and Geometric Studies 
Simple Traffic Signal Operations 

DBE REQUIREMENT:    12%
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MDOT PROJECT ENGINEER MANAGER:
Steven Minton, Cost & Scheduling Engineer 
Macomb TSC 
38257 Mound Road 
Sterling Heights, MI  48310 
586-978-1935
586-978-8075 fax 
mintons@michigan.gov

CONSTRUCTION COST:

A. The estimated cost of construction is:    $15,564,000 

B. The estimated cost of real estate is:    $ 90,000 

The above construction total is the amount of funding programmed for this project.  The 
Consultant is expected to design the project within the programmed amount.   

If at any time the estimated cost of construction varies by more than 5% of the current 
programmed amount, then the Consultant will be required to submit a letter to the MDOT 
Project Manager justifying the changes in the construction cost estimate. 

REQUIRED MDOT GUIDELINES AND STANDARDS:

Work shall conform to current MDOT, FHWA, and AASHTO practices, guidelines, policies, 
and standards (i.e., Road Design Manual, Standard Plans, Drainage Manual, Roadside Design 
Guide, A Policy on Geometric Design of Highways and Streets, Michigan Manual of Uniform 
Traffic Control Devices, etc.).

NOTE:  A process change mandated by federal audit of MDOT’s design process puts the 
Omissions and Errors Check Meeting after the Plan Completion.  Please keep this in mind when 
preparing your schedule.  See MDOT Road Design Manual, Chapter 14 – Procedures – Section 
14.54 for corroboration.  See “For Your Information” contacts at the end of this document for 
more info or questions. 

Consultant is required to use MDOT’s current version of Bentley MicroStation for CADD 
applications and Bentley GEOPAK for road design.  Consultant shall comply with all MDOT 
CADD standards and file naming conventions.    

CONSULTANT RESPONSIBILITIES:

Complete the design of this project including, but not limited to the following: 

The Consultant must adhere to all applicable OSHA and MIOSHA safety standards, including 
the appropriate traffic signs for the activities and conditions for this job and perform field 
operations in accordance with the Department’s Personal Protective Equipment (PPE) policy as 
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stated in the MDOT Guidance Document #10118.   

 Meet with the MDOT Project Manager to review project, location of data sources 
and contact persons, and review relevant MDOT operations.  The Consultant shall 
review and clarify project issues, data needs and availability, and the sequence of 
events and team meetings that are essential to complete the design by the project 
plan completion date.  Attention shall be given to critical target dates that may 
require a large lead time, such as geotechnical requirements, ROW submittal 
dates, Railroad coordination requirements, utility conflict resolution, local agency 
meetings, etc. 

A. Perform design surveys. 

B. Prepare required plans, typical cross-sections, details, and specifications 
required for design and construction. 

C. Compute and verify all plan quantities. 

D. Prepare staging plans and special provisions for maintaining traffic during 
construction.  Prepare mobility review. 

E. Provide solutions to any unique problems that may arise during the design 
of this project. 

F. The Consultant may be required to provide Design Services during the 
construction phase of this project.  If Construction Assistance is required, 
then a separate authorization for those services will be issued. 

G. Maintain a Design Project Record which includes a history of significant 
events (changes, comments, etc.) which influenced the development of the 
plans, dates of submittals and receipt of information. 

H. If excavation is required, submit the excavation locations which may 
contain contamination.  Project Manager then can proceed in requesting a 
Preliminary Project Assessment (PPA). 

I. The Consultant shall be required to prepare and submit a CPM network 
for the construction of this project.

J. The Consultant representative shall record and submit type-written 
minutes for all project related meetings to the MDOT Project Manager 
within two weeks of the meeting.  The Consultant shall also distribute the 
minutes to all meeting attendees.  MDOT will provide and distribute 
official meeting minutes for the Plan Review Meeting. 

K. The Consultant will provide to MDOT at the scheduled submittal dates, 
copies of the required specifications and plan set materials electronically.  
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L. Prepare and submit electronically (native format or Adobe PDF) any 
information, calculations, hydraulic studies, or drawings required by 
MDOT for acquiring any permit (ie. NPDES, DEQ, etc), approvals (i.e. 
county drain commission) and related mitigation.  MDOT will submit 
permit requests. 

M. Attend any project-related meetings as directed by the MDOT Project 
Manager.

N. Attend information meetings (i.e., public hearings, open houses, etc.) with 
the public and public officials to assist in responding to concerns and 
questions.  May require the preparation of displays such as maps, marked-
up plans, etc. 

O. The Consultant shall assist in the review of utility permit requests, 
incorporate the information in the design plans, and respond within 2 
weeks from receipt of the permit. 

P. The MDOT Project Manager shall be the official MDOT contact person 
for the Consultant and shall be made aware of all communications 
regarding this project.  The Consultant must either address or send a 
copy of all correspondence to the MDOT Project Manager.  This includes 
all Subcontractor correspondence and verbal contact records.

Q. The Consultant shall contact the MDOT Project Manager whenever 
discoveries or design alternatives have the potential to require changes in 
the scope, limits, quantities, costs, or right-of-way of the project.

 UTILITIES

The Consultant shall be responsible for obtaining and showing on the plans the 
location and names of all existing utilities within the limits of the project.  In the 
course of resolving utility conflicts, the Consultant shall make modifications to 
the plans or design details and provide assistance as directed by the MDOT 
Utility Permits Engineer and/or Project Manager.  The Consultant shall attend any 
utility meetings called to ensure that the concerns are addressed on the plans 
involving utilities.  The Consultant shall assist in the review of utility permit 
requests to ensure compatibility with the project.  The Consultant will be 
responsible for miscellaneous staking of utilities. 

 TRAFFIC CONTROL 

The Consultant shall be responsible for all traffic control required to perform the 
tasks as outlined in this Scope of Design Services. 

MDOT PERMITS 
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The Consultant shall be responsible for obtaining up to date access permits and 
pertinent information for tasks in MDOT Right of Way (ROW).  This information 
can be obtained through Joe Rios, Utilities/Permits Section, Real Estate Division 
at (517) 241-2103. 

MONTHLY PROGRESS REPORT 

On the first of each month, the Consultant Project Manager shall submit a 
monthly project progress report to the Project Manager.  

MDOT RESPONSIBILITIES: 

A. Schedule and/or conduct the following: 
1. Project related meetings. 
2. The Plan Review 
3. Utility Meetings. 
4. Quantity summary sheets and final item cost estimates. 
5. Packaging of plans and proposal. 

B. Furnish Special Details and pertinent reference materials. 

C. Furnish prints of an example of a similar project and old plans of the area, if 
available.  Furnish the E.A.

D. Obtain all permits for the project as outlined in previous section. 

E. Coordinate any necessary utility relocation. 

F. Furnish FTP site for software download and instructions for the MDOT Stand 
Alone Proposal Estimator’s Worksheet (SAPW).

DELIVERABLES:

The Consultant shall deliver all computer files associated with the project in their native format 
(spreadsheets, CADD files, GEOPAK files, etc.) on DVD, CD or uploaded to ProjectWise, as 
directed by the MDOT Project Manager. All CADD/GEOPAK files shall be created and 
identified with standard MDOT file names as shown in Appendix A of the Road Design Manual. 
 It is the Consultant’s responsibility to obtain up to date MicroStation and GEOPAK 
seed/configuration files necessary to comply with MDOT’s CADD standards which are posted to 
the bulletin board system.  When the use of GEOPAK road design software is necessary to 
develop plans all pay items shall be placed into the CADD file using GEOPAK’s Design and 
Computation Manager so that Quantity Manager can be used to transfer pay item information to 
SAPW/Trns*port.  Any CADD/GEOPAK files that do not conform to MDOT standards will be 
returned to the Consultant for correction at the Consultant’s expense. 

Proposal documents shall be submitted in their native format with standard naming conventions 
as well as combined into one Adobe PDF file in the sequence specified by MDOT.  To provide 
text search capabilities the combined proposal shall be created by converting native electronic 
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files to PDF.  Scanning to PDF is discouraged except in instances where it is necessary to 
capturing a legally signed document or a hard copy version of a document is all that exists. 

Plan files shall be submitted in their native dgn format with standard naming conventions as well 
as plotted into a combined Adobe PDF file.  Plan sheets shall be plotted to Adobe PDF with full 
text search and level on/off capabilities in half size (11” x 17”) formats.  A full size title sheet 
shall be plotted stamped and signed then scanned for inclusion with the Adobe PDF set.  The 
original title sheet will be sent to the MDOT Project Manager.

Stand Alone Proposal Estimator’s Worksheet (SAPW) shall be used to generate the txt and csv 
files necessary for import into the Trns*port bid letting software.  The SAPW files shall be 
transmitted electronically by the method specified by the MDOT Project Manager.  

The project construction, removal and profile sheets will require a ratio (scale) of 1:40 (English 
Units).

Other plan sheets that are required for this project shall be completed by the Consultant.  These 
include, but are not limited to the following plan sheets: 

A. The title sheet.  MDOT will provide a map of the area on a disk in our 
workstation format.  If the map is not available, MDOT will provide a map that 
could be used.  The Consultant shall be responsible for any revisions to the title 
sheet and the title sheet and map shall meet MDOT format and layout guidelines. 

B. Note Sheet. 

C. Typical Cross-Sections. 

D. Project specific Special Details. 

E. Construction staging and traffic control plans. 

F. Detail grade sheets for critical areas. 

G. Pavement marking plan(s). 

H. Witness and benchmark sheet(s). 

I.          Soil boring log sheet(s). 

J. Structure plan(s). 

All plans, special provisions, estimates, and other project related items shall meet all MDOT 
requirements and detailing practices (i.e., format, materials, symbols, patterns, and layout) or as 
otherwise directed by the Project Manager.  All plans, specifications, and other project related 
items are subject to review and approval by MDOT. 
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PROJECT SCHEDULE:

The Consultant shall use the following events to prepare the proposed implementation schedule 
as required in the Guidelines for the Preparation of Responses on Assigned Design Services 
Contracts.  These dates shall be used in preparing the Consultant’s Monthly Progress Reports. 

Authorization (approx.) June 2011
Plan Completion:    4/4/13
OEC Meeting:   4/25/13
Consultant Plan Turn In: 5/24/13
MDOT Plan Turn In:  8/16/11
Letting:   10/4/13
Final Deliverables  11/8/13
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MDOT PRECONSTRUCTION TASKS
CONSULTANT CHECKLIST

Please indicate with a check in the box next to each task number whether you believe that task will require 
consultant involvement on the job.  Milestones (a specific event at a point in time) are italicized and underlined. 
 See the P/PMS Task Manual for more details.  Scheduling assistance may be accomplished with estimated 
completion dates.  While not part of P/PMS, an Authorization Milestone and Post-Design Tasks have been 
included for your reference. 
STUDY (EARLY PRELIMINARY ENGINEERING) 

P/PMS TASK NUMBER AND DESCRIPTION DATE TO BE 
COMPLETED BY 

YES NO (mm/dd/yyyy)
CONSULTANT CONTRACT AUTHORIZATION/EXECUTION __/__/____

EPE SCOPING ANALYSIS
2120 Prepare Traffic Analysis Report __/__/____
2130 Prepare Project Justification __/__/____
213M Concurrence by Regulatory Agencies with the Purpose and Need __/__/____
2140 Develop and Review Illustrative Alternatives __/__/____
2155 Request/Perform Safety Analysis __/__/____
2160 Prepare and Review EIS Scoping Document __/__/____
211M Public Information Meeting __/__/____

EPE DRAFT ANALYSIS
2310 Conduct Technical SEE Studies __/__/____
2321 Prepare for Aerial Photography __/__/____
2322 Finish/Print Aerial Photography __/__/____
2330 Collect EPE Geotechnical Data __/__/____
2340 Develop and Review Practical Alternatives __/__/____
233M Aerial Photography Flight __/__/____
2360 Prepare and Review EA or DEIS __/__/____
231M Draft Submission to FHWA __/__/____
2380 Circulate EA or DEIS __/__/____
232M Public Hearing __/__/____

EPE FINAL ANALYSIS
2510 Determine and Review Recommended Alternative __/__/____
250M Concurrence by Regulatory Agencies with Recommended 
 Alternatives __/__/____

2525 Prepare and Review Engineering Report __/__/____
2530 Prepare and Review Request for FONSI or FEIS __/__/____
252M Final Submission to FHWA __/__/____
2550 Obtain FONSI or ROD __/__/____
2570 ITS Concept of Operations __/__/____

CONTAMINATION INVESTIGATION
2810  Project Area Contamination Survey (PCS) __/__/____
2820 Preliminary Site Investigation (PSI) for Contamination __/__/____
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MDOT PRECONSTRUCTION TASKS CONSULTANT CHECKLIST
PRELIMINARY ENGINEERING - DESIGN 

P/PMS TASK NUMBER AND DESCRIPTION DATE TO BE 
COMPLETED BY 

YES NO (mm/dd/yyyy)
DESIGN SCOPE VERIFICATION AND BASE PLAN 
PREPARATION
3130 Verify Design Scope of Work and Cost __/__/____
3310 Prepare Aerial Topographic Mapping __/__/____
3320 Conduct Photogrammetric Control Survey __/__/____
3321 Set Aerial Photo Targets __/__/____
3330 Conduct Design Survey __/__/____
3340 Conduct Structure Survey __/__/____
3350 Conduct Hydraulics Survey __/__/____
3360 Prepare Base Plans __/__/____
311M Utility Notification __/__/____
3361 Review and Submit Preliminary ROW Plans __/__/____
331M Preliminary ROW Plans Distributed __/__/____
3365 Pre-Conceptual ITS Design and Meeting __/__/____
3370 Prepare Structure Study __/__/____
3375 Conduct Value Engineering Study __/__/____
3380 Review Base Plans __/__/____
332M Base Plan Review (Pre-GI Inspection) __/__/____
3390 Develop the Maintaining Traffic Concepts __/__/____
PRELIMINARY PLANS PREPARATION
3510 Perform Roadway Geotechnical Investigation __/__/____
3520 Conduct Hydraulic/Hydrologic and Scour Analysis __/__/____
3522 Conduct Drainage Study, Storm Sewer Design, and use 
 Structural Best Management Practices __/__/____

3530 Conduct Structure Foundation Investigation __/__/____
3535 Conduct Structure Review for Architectural and Aesthetic 
 Improvements __/__/____

3540 Develop the Maintaining Traffic Plan __/__/____
3551 Prepare/Review Preliminary Traffic Signal Design Plan __/__/____
3552 Develop Preliminary Pavement Marking Plan __/__/____
3553 Develop Preliminary Non-Freeway Signing Plan __/__/____
3554 Develop Preliminary Freeway Signing Plan __/__/____
3555 Prepare/Review Preliminary Traffic Signal Operations __/__/____
3570 Prepare Preliminary Structure Plans __/__/____
3580 Develop Preliminary Plans __/__/____
3581 Review and Submit Final ROW Plans __/__/____
351M Final ROW Plans Distributed __/__/____
3585 Final ITS Concept Design and Meeting __/__/____
3590 Review Preliminary Plans (Hold Plan Review Meeting) __/__/____
352M THE Plan Review (Grade Inspection) __/__/____
3595  Conduct ITS Structure Foundation Investigation __/__/____
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MDOT PRECONSTRUCTION TASKS CONSULTANT CHECKLIST

PRELIMINARY ENGINEERING - DESIGN (cont’d) 

P/PMS TASK NUMBER AND DESCRIPTION DATE TO BE 
COMPLETED BY 

YES NO (mm/dd/yyyy)
UTILITIES
3610 Compile Utility Information __/__/____
3615  Compile ITS Utility Information __/__/____
3650 Coordinate RR Involvement for Grade Separations __/__/____
3655 Coordinate RR Involvement for At-Grade Crossings __/__/____
3660 Resolve Utility Issues __/__/____
360M Utility Conflict Resolution Plan Distribution __/__/____
361M Utility Meeting __/__/____
3670 Develop Municipal Utility Plans __/__/____
3672 Develop Special Drainage Structures Plans __/__/____
3675 Develop Electrical Plans __/__/____
3680 Preliminary ITS Communication Analysis __/__/____
3690 Power Design (Power Drop in Field) __/__/____

MITIGATION/PERMITS
3710 Develop Required Mitigation __/__/____
3720 Submit Environmental Permit Applications __/__/____
3730 Obtain Environmental Permit __/__/____

FINAL PLAN PREPARATION
3821 Prepare/Review Final Traffic Signal Design Plan __/__/____
3822 Complete Permanent Pavement Marking Plan __/__/____
3823 Complete Non-Freeway Signing Plan __/__/____
3824 Complete Freeway Signing Plan __/__/____
3825 Prepare/Review Final Traffic Signal Operations __/__/____
3830 Complete the Maintaining Traffic Plan __/__/____
3840 Develop Final Plans and Specifications 4/7/2011
380M Plan Completion __/__/____
3850 Develop Structure Final Plans and Specifications __/__/____
3870 Hold Omissions/Errors Check (OEC) Meeting __/__/____
387M Omissions/Errors Checks Meeting __/__/____
389M Plan Turn-In __/__/____
3880 CPM Quality Assurance Review __/__/____
3890 Final ITS Communication Analysis __/__/____
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MDOT PRECONSTRUCTION TASKS CONSULTANT CHECKLIST 

PRELIMINARY ENGINEERING – RIGHT OF WAY 

P/PMS TASK NUMBER AND DESCRIPTION DATE TO BE 
COMPLETED BY 

YES NO (mm/dd/yyyy)
EARLY RIGHT OF WAY WORK
4120 Obtain Preliminary Title Commitments __/__/____
4130 Prepare Marked Final Right Of Way Plans __/__/____
413M  Approved Marked Final ROW __/__/____
4140 Prepare Property Legal Instruments __/__/____

ROW ACQUISITION
4411 Preliminary Interviews __/__/____
441M Post-Decision Meeting __/__/____
4412 Real Estate Services Assignment Proposal and Fee 
             Estimate (Form 633s) for Appraisal Work Authorization __/__/____

4413 Appraisal Reports __/__/____
4420 Appraisal Review Reports __/__/____
4430 Acquire Right Of Way Parcels __/__/____
4510    Conduct Right Of Way Survey & Staking __/__/____

ROW RELOCATION
4710 Relocation Assistance __/__/____
4720 Prepare Improvement Removal Plan __/__/____
442M    ROW Certification __/__/____

POST LETTING/AWARD TASKS (for reference only) 

P/PMS TASK NUMBER AND DESCRIPTION DATE TO BE 
COMPLETED BY 

YES NO (mm/dd/yyyy)

4810 Complete Acquisition Process __/__/____
4820 Manage Excess Real Estate __/__/____
4830  Provide Post-Certification Relocation Assistance __/__/____
4910 Conduct ROW Monumentation __/__/____
5010 Construction Phase Engineering and Assistance __/__/____
5020 Prepare As-Built Drawings __/__/____
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FOR YOUR INFORMATION

For questions on specific tasks, refer to the P/PMS Task Manual located on the MDOT Bulletin 
Board System. 

For assistance in accessing this manual, please contact one of following: 

Dennis Kelley: (517) 373-4614 

Tonya Nobach: (517) 335-1927 

CONSULTANT PAYMENT – Actual Cost Plus Fixed Fee:

Compensation for this project shall be on an actual cost plus fixed fee basis.  This basis of payment 
typically includes an estimate of labor hours by classification or employee, hourly labor rates, 
applied overhead, other direct costs, subconsultant costs, and applied fixed fee.

All billings for services must be directed to the Department and follow the current guidelines.  The 
latest copy of the "Professional Engineering Service Reimbursement Guidelines for Bureau of 
Highways" is available on MDOT's website.  This document contains instructions and forms that 
must be followed and used for billing.  Payment may be delayed or decreased if the instructions are 
not followed. 

Payment to the Consultant for services rendered shall not exceed the maximum amount unless an 
increase is approved in accordance with the contract with the Consultant.  Typically, billings must 
be submitted within 60 days after the completion of services for the current billing.  The final billing 
must be received within 60 days of the completion of services.  Refer to your contract for your 
specific contract terms. 
Direct expenses, if applicable, will not be paid in excess of that allowed by the Department for its 
own employees in accordance with the State of Michigan’s Standardized Travel Regulations.  
Supporting documentation must be submitted with the billing for all eligible expenses on the project 
in accordance with the Reimbursement Guidelines.  The only hours that will be considered allowable 
charges for this contract are those that are directly attributable to the activities of this project. 

The use of overtime hours is not acceptable unless prior written approval is granted by the MDOT 
Region Engineer/Bureau Director and the MDOT Project Manager.  Reimbursement for overtime 
hours that are allowed will be limited to time spent on this project in excess of forty hours per person 
per week.  Any variations to this rule should be included in the priced proposal submitted by the 
Consultant and must have prior written approval by the MDOT Region Engineer/Bureau Director 
and the MDOT Project Manager. 

The fixed fee for profit allowed for this project is 11.0% of the cost of direct labor and overhead. 
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ATTACHMENT A 

SURVEY SCOPE OF WORK
As of 9/3/08 

Survey Limits: As needed for Design, Right of Way, and Construction.  A description of  
survey limits detailing length, width and cross roads must be included in the 
Survey Work Plan.    

NOTES:  The Selected Consultant shall discuss the scope of this survey with an MDOT 
Region Surveyor or an MDOT Lansing Design Surveyor before submitting a 
priced proposal. 

The Selected Consultant surveyor must contact the Region or TSC Traffic and 
Safety Engineer for work restrictions in the project area prior to submitting a 
priced proposal. 

  A detailed Survey Work Plan must be included in the project proposal.  A 
spreadsheet estimate of hours by specific survey task such as traversing, 
leveling, mapping, etc. must be included in the priced proposal.

It is the responsibility of the Professional Surveyor to safeguard all corners of the 
United States Public Land Survey System, published Geodetic Control and any 
other Property Controlling corners that may be in danger of being destroyed by 
the proposed construction project. 

GENERAL REQUIREMENTS:

1. Surveys must comply with all Michigan law relative to land surveying. 

2. Surveys must be done under the direct supervision of a Professional Surveyor licensed 
to practice in the State of Michigan. 

3. Work in any of the following categories of survey: Road Design, Structure, Hydraulic, 
Right-of-Way, and/or Ground Control (Photogrammetric) must be completed by a survey 
firm which is pre-qualified by MDOT for that category. 

4. Surveys must meet all requirements of the Michigan Department of Transportation 
(MDOT) Design Surveys Standards of Practice dated March 2008, the MDOT Design 
Survey Manual on-line, and the MDOT RTK guidelines.  Please contact the Design 
Survey office to clarify any specific questions regarding these standards. 

5.         Consultants must obtain all necessary permits required to perform this survey on any  
             public and/or private property, including an up-to-date permit from the MDOT Utilities  

             Coordination and Permits Section.     
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6. Prior to performing the survey, the Consultant must contact all landowners upon whose 
lands they will enter.  The contact may be personal, phone or letter, but must be 
documented.  This notice must include the reasons for the survey on private land, the 
approximate time the survey is to take place, the extent of the survey including potential 
brush cutting (which must be minimized), and an MDOT contact person (the MDOT 
Project Manager or designate).

7. The Consultant must contact any and all Railroads prior to commencing field survey on 
railroad property.  The cost for any permit, flaggers and/or training that is required by the 
Railroad will be considered as a direct cost, but only if included in the Consultant’s 
priced proposal.

8. The Consultant must adhere to all applicable OSHA and MIOSHA safety standards, 
including the appropriate traffic signs for the activities and conditions for this job. 

9. Consultants are responsible for a comprehensive and conscientious research of all 
records, including MDOT records, essential for the completion of this project. 

10. Measurements, stationing, recorded data, and computations must be in International
Feet, unless specified otherwise by the MDOT Project Manager. 

11. Coordinate values shall be based upon the Michigan State Plane coordinate system 
NAD83 (CORS).  All elevations must be based upon the North American Vertical Datum 
of 1988 (NAVD88).  The datums must be clearly stated in the Survey Work Plan.  A 
preliminary submittal of the adjusted Horizontal and Vertical control for the project may 
be submitted to the MDOT Survey Consultant Coordinator or Region Surveyor for 
review and acceptance as soon as it is available.

12. The survey notes must be submitted to the Design Survey Unit in 10" by 12" divided 
portfolios with flap covers.  As many portfolios should be used as are needed to contain 
all of the required documents and Compact Discs (CD’s) or DVD’s.  Duplicate CD’s 
must be included in the portfolio, with one set labeled “Region Surveyor”.   

13. Each portfolio must be labeled on the outside as in the following example:  

 Survey Notes for:   
 Route, Location and Project Limits [I-94 under Beaubien Street ] 

Control Section [S06 of 82024]    Job Number  [45197D]    Date  [ of submittal ]
 By  [ Name of Firm  ] 
 Michigan Professional Surveyor  [                     ]   License # [  ] 

14. Each submittal is to be divided into six sections.  These sections are to be labeled as 
follows: Administrative, Alignment, Control, Property, Mapping, and 
Miscellaneous.

a. The Administrative section will include the following items: a completed copy of 
the

  MDOT Form 222(5/01) entitled “SURVEY NOTES: RECEIPT AND 
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TRANSMITTAL”;  the limits of the survey and original survey scope as determined 
by the Consultant Surveyor and Design Engineer; a complete synopsis of the survey 
that shall include, but not be limited to horizontal and vertical control datums used, 
methodology, a complete discussion of government corners recovered, perpetuated or 
otherwise used as part of the survey, problems encountered, and a statement from the 
Consultant surveyor supervising the project certifying compliance with  Michigan 
Department of Transportation (MDOT) Design Surveys Standards of Practice dated 
March 2008; as well as documentation of all project specific meetings and/or 
conversations with MDOT Survey personnel.

Also included in the Administrative section shall be a copy of the Survey Project 
Portfolio QA/QC Check-off list, available on the MDOT Design Survey File 
Transfer Protocol (FTP) site at ftp://ftp.michtrans.net/.  The consultant Username is 
“survcons.”   The consultant Password is “$urvcon$.”  This document shall be signed 
and certified by the Professional Surveyor responsible for the project QA/QC.  It is 
highly recommended that the consultant become familiar with this document prior to 
preparing the proposal and again prior to assembling the final portfolio.  Failure to 
use and include this document shall result in the immediate return of the project 
portfolio for completion.

b. The Alignment section will contain a MicroStation drawing of the alignment;  
 coordinates and stationing of alignment points set or found; curve data with P.I.  
 coordinates; a designation of alignment type such as as-constructed (best fit), legal,  

  or survey; an explanation of how the alignment was determined; and all supporting  
 documentation.

c. The Control section must contain the data collected and copies of all research  
 documents used to establish the horizontal and vertical reference systems for the 
  project, and must include a thorough written explanation describing how the
 systems were established. This section should also contain control traverse and GPS  
 raw data (electronic only), least squares analysis for both traverse and benchmarks,  
 and a list of control point coordinates and witnesses.  A complete benchmark list  
 with datum, description, station and offset, and elevation shall also be included. This  
 information must be submitted in hardcopy as well as ASCII and MicroStation  
 electronic file format on Compact Discs (CD’s).  Also, a sketch of the control  
 traverse, showing any ties (government corners, property, alignment, etc.) shall be  
 included in this section.  It is recommended that the project’s survey control be  
 submitted for review as soon as it is available.   

 d. The Property section contains all information that is utilized regarding the real  
   property affected by the project, and all necessary property ties.  This may include  
   copies of all recorded Land Corner Recordation Certificates for the government  
   corners used or reestablished, recorded plats, recorded certified surveys, tax maps,  
   tax descriptions, and adjacent/riparian owners.   

e. The Mapping section contains all survey notes, research documents, and  
collected data used to produce the maps necessary for this project. All topographic 
plots, as well as utilities and drainage information, are to be placed in this section.  
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Raw data in electronic form only, but not on the .PDF file. 

f. The Miscellaneous section contains any information not included in the previous 
sections.  The project Surveyor’s Report should specify any items included in this 
section.

15. All data, whether electronic or paper, must be recorded on non-rewritable Compact 
Discs (CD’s) or DVD’s.  All paper files, including MicroStation files, must be scanned 
and/or converted to Adobe Acrobat .PDF format.  It is not necessary to include raw 
survey data files in the Adobe file.  CD’s must be organized in the same manner as the 
portfolio, such as by Administrative section, Control section, etc.  A Table of Contents in 
Adobe Acrobat format is required that has all .PDF pages of the CD bookmarked/linked 
so each place in the .PDF archive can be accessed with a single click of the computer 
mouse.  Specified format files such as ASCII text, CAiCE and MicroStation must have 
separate access in native format outside of the .PDF file.  CD’s must be labeled with the 
control section, job number, data type and file names.   

16. It is not necessary to label each individual paper page in the portfolio.    

17. Each category of survey must be packaged separately (i.e., Structure surveys separate 
from Road surveys and Hydraulic surveys).  CD’s must be labeled with the Control 
Section, Job Number, data type and file names. 

18. The Consultant representative shall record and submit typewritten minutes for all project 
related meetings to the MDOT Project Manager within two weeks of the meeting.  The 
Consultant shall also distribute the minutes to all meeting attendees. 

19. The MDOT Project Manager is the official contact for the Consultant.  The Consultant 
must send a copy of all project correspondence to the MDOT Project Manager.  The 
MDOT Project Manager shall be made aware of all communications regarding this 
project. Any survey related questions regarding this project should be directed to a 
Survey Consultant Project Manager or MDOT Region Surveyor. 

At the completion of this survey for this project, legible copies of all field survey notes, all 
electronic data, and all research records obtained for this project will be considered the property 
of MDOT and must be sent to the MDOT, Design Support Area, Supervising Land Surveyor, 
P.O. Box 30050, Lansing, MI 48909.  Please use MDOT’s Form 222(5/01) entitled “SURVEY 
NOTES: RECEIPT AND TRANSMITTAL” for all transmittals.  A copy of this transmittal form 
must also be sent to the MDOT Project Manager for Design.

Acceptance of this survey by the MDOT Supervising Land Surveyor and/or the MDOT 
Project Manager does not relieve the Consultant of any liability for the content of the 
survey.

WORK RESTRICTIONS 

The Selected Consultant, and the Selected Consultant only, is advised to discuss Traffic Control 
scenarios with the MDOT Traffic and Safety Engineer at the closest MDOT TSC prior to 
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submitting a priced proposal.   

No work shall be performed or lane closures allowed during the Memorial Day, July 4th, or 
Labor Day holiday periods, as defined by the MDOT Project Manager or representative 
specifically designated by the Project Manager (the Traffic & Safety Engineer at the MDOT 
TSC).

Work on weekends, if approved, shall be as directed by the MDOT Project Manager or 
Designate.

The Consultant must call the MDOT Region or TSC Traffic and Safety Engineer before 
beginning work to inform him or her of surveying activity in the area. The MDOT Region or 
TSC must be notified at least two weeks prior to lane closures so advance notice can be posted 
on the Web site. 

Traffic shall be maintained by the Consultant throughout the project in accordance with Sections 
812, 922, 103.05 and 103.06 of the Standard Specifications for Construction, 2003 edition, 
www.mdot.state.mi.us/specbook/, and Supplemental Specification 03SS001(2) Errata to the 
2003 Standard Specifications and all other supplemental specifications currently in effect against 
the Standard Specifications for Construction.  All traffic control devices shall conform to the 
current edition, as revised, of the Michigan Manual of Uniform Traffic Control Devices
(MMUTCD).  All warning signs for maintenance of traffic used on this project shall be 
fabricated with prismatic retro-reflective sheeting, and shall be set up five feet above ground. 

The Consultant shall use MDOT standard “maintaining traffic” typicals for any and all closures. 

Typical MDOT traffic control diagrams are available on line at 
www.mdot.state.mi.us/tands/plans.cfm

COORDINATION WITH OTHER CONTRACTS IN THE VICINITY

The Consultant shall coordinate operations with contractors performing work on other projects 
within or adjacent to the Construction Influence Area (CIA).

MDOT maintenance crews and/or Contract Maintenance Agencies may perform maintenance 
work within or adjacent to the CIA.  The Maintenance Division of MDOT and/or Contract 
Maintenance Agency will coordinate their operations with the MDOT Project Manager or 
Designate to minimize the interference to the Consultant.   

The Consultant must contact the Development Engineer at the nearest MDOT TSC for 
information regarding project coordination. 

The Consultant’s attention is called to the requirements of cooperation with others as covered in 
Article 104.07 of the 2003 Standard Specifications for Construction.  Other contracts or 
maintenance operations may occur during the life of the project.   

No claim for extra compensation or adjustment in contract unit prices will be allowed on account 
of delay or failure of others to complete work unit scheduled. 
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FIELD SURVEY

The purpose of the field survey is to obtain all information and data required by the project 
design engineer, to leave control in the field for future construction staking, and to provide a 
sufficient history of the area to enable the MDOT Design Survey Unit to perform dependable 
surveys in the future.  The Consultant surveyor must discuss the scope of this survey with the 
project design engineer before initiating any work on this project.  Notes of this meeting and a 
detailed Survey Work Plan with an estimate of hours broken down by specific survey task must 
be submitted to the MDOT Project Manager and Survey Consultant Project Manager within two 
weeks of this meeting. 

CONTROL

A three dimensional control system must be established throughout the project area.  This 
control shall be based on the Michigan State Plane Coordinate System NAD1983 (CORS) 
horizontal datum and NAVD 1988 vertical datum.  All subsequent control must be based on the 
established control. Any traverse/control points or bench marks established must adhere to the 
Michigan Department of Transportation (MDOT) Design Surveys Standards of Practice dated 
March 2008 and be listed in the Control pocket of the portfolio.  Contact the MDOT Survey 
Consultant Coordinator or Region Surveyor for existing control in the area. 

OPUS positioning may be used as a check, and for determining Primary Control as defined in the 
MDOT Standards of Practice for Design Survey March 2008.  For any and all OPUS solutions, a 
RINEX format file with a minimum of two hours of GPS data must be included, as well as the 
OPUS solution (extended version) from NGS.  All OPUS solutions must be verified within 0.20 
foot, either by a separate OPUS solution from an independent occupation, or by a least squares 
adjustment based on NGS/CORS positions. 

If GPS-derived elevations are used, the Surveyor’s Report and the Witness List and Witness 
Sheet for the project must clearly state that the vertical datum is “NAVD 1988 GPS-derived from 
Geoid XX.” Geoid03 is the recommended Geiod at this time September 2008. 

A mapping control point that is a rebar in the ground should not be considered a benchmark.  
The elevation of a rebar that is a control point should be verified or re-established prior to use as 
a benchmark.   

A Witness list sheet for this project must be provided that has a formula for grid to ground 
conversion, with a statement that a mapping control point that is a rebar in the ground should not 
be considered a benchmark, and its elevation should be verified or re-established prior to use.   

All Witness lists, for horizontal control, benchmarks, government corners, and alignment 
points, must use all capital letters exclusively.

The Consultant must provide a MicroStation file that contains the benchmark list and horizontal 
control point list, government corner list, and alignment point list.  The type of alignment must 
be described.  This file must also provide a formula for a grid to ground conversion. This file 
must be named JNxxxxwit.dgn and formatted as an MDOT plan sheet.  An example 
MicroStation file will be provided on the MDOT Design Survey ftp site.  Upper case letters 
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must be used exclusively, as they are easier to read on half size plan sheet.

PROPERTY/GOVERNMENT CORNERS

Any PLSS corners within the project limits must be recovered or established and tied to the 
project coordinate system.  Any PLSS corners necessary for legal alignment determination 
and/or property ties for Right of Way issues must be recovered or established and tied to the 
project coordinate system.    

All PLSS corners must be recorded in accordance with PA 74 of 1970, as amended, and all 
applicable administrative rules.  A copy of each recorded Land Corner Recordation Certificate 
must be submitted to the MDOT Design Survey Office as part of the final report.  All PLSS 
corners located in hard surface roads must be protected by a monument box, regardless of 
impending construction.  The Consultant shall provide to the Survey Consultant Project Manager 
a list of any affected Government or Property Controlling Corners in the detailed work plan for 
discussion or approval. 

The Consultant surveyor must contact the County Remonumentation Representative prior to 
beginning work on the project to inform him of proposed corner perpetuation activities, and to 
obtain information pertinent to PLSS corners and/or property controlling corners affected by 
project construction.

All monument boxes through the project area must be accounted for by the Consultant 
surveyor, shown on the project mapping, and have a recorded LCRC submitted in the survey 
portfolio.

ALIGNMENT

Since most existing alignment points locate and define the boundary between the public Right of 
Way and private ownership, legal alignment points are considered Property Controlling Corners 
and must be recovered and recorded in accordance with PA 74 of 1970, as amended, and all 
applicable administrative rules.  A copy of each recorded Land Corner Recordation Certificate 
must be submitted in the Property Section of the final portfolio. 

The Consultant must clearly define in the Work Plan what type of alignment(s) is proposed, 
Legal, Survey or As Constructed, how the stationing will be established, and whether or not the 
alignment(s) will be staked in the field.   

An alignment sheet must be prepared and submitted that shows the alignment(s) with stationing 
and coordinates, and the source of stationing, curve data, and the alignment definition.  All 
alignments must be annotated as in the following examples: As Constructed alignment for CS 
45011 as surveyed in 2006, or Legal Alignment of 1952 for CS 38016 as surveyed in 2008.  
Showing government corners with distances along government lines to the alignment are also 
appropriate for this CADD drawing.  MDOT MicroStation format is required.  Some tangents 
may be graphically shortened to “shrink” the drawing to fit paper size.    

The Consultant must provide an alignment control point list with witnesses for all alignment 
points found or set.  This list must include datum, point designations, descriptions, coordinates, 
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combined Scale Factor, and witnesses.  This list may be appended to the witness list for 
horizontal and vertical control points.  Witness lists must use only uppercase letters. 

All monument boxes through the project area must be accounted for by the Consultant 
surveyor, shown on the project mapping, and have a recorded LCRC submitted with the survey 
portfolio.

MAPPING

The Consultant must submit a CAiCE software file, named MDOTjob#.zip, utilizing CAiCE’s 
built-in archive feature, of all survey mapping points and data files for the mapping area.  If a 
Digital Terrain Model is needed for the project, it must be created in CAiCE and named EXRD.  
The CAiCE software used must be Version 10.6 or newer. 

The Consultant is responsible for using the latest MDOT CAiCE Feature Codes, files and Plans 
Production tugboat (macro), available on the MDOT Design Survey File Transfer Protocol 
(FTP) site at ftp://ftp.michtrans.net/.  The consultant Username is “survcons.”  The consultant 
Password is “$urvcon$.”  The tugboat can also be used to convert CAiCE files into Geopak and 
MicroStation formats.   

The Consultant must provide an electronic MicroStation Intergraph Version 8 format file of
the mapping area.  This file must be named MDOTjob#pl.dgn, for example 79023Cpl.dgn, and
must be submitted in a sub-directory outside of the CAiCE archive file named 
“MicroStation.” The MicroStation file will be a 2-D file of the planimetric features including 
contours. This file must be sized appropriately, utilize the seed file seedrd_c.dgn with working 
units of 1000, 1, and be compiled in standard MDOT format.  The Consultant is responsible for 
using the latest MDOT Resource files, color table, and cell files, available on the MDOT File 
Library site under CAD_V8.  Go to http://mdotwas1.mdot.state.mi.us/public/bbs/

For a comprehensive list of MicroStation level designations, contents and line attributes, refer to 
the “MDOT V8 Level Feature Code List_08.pdf” table located on the MDOT Design Survey 
File Transfer Protocol web site.  This table replaces the former Attachments AA, C & D.  Also in 
the ftp site, the Consultant should refer to the V8GROUP&ALPHA LIST_08.pdf file for Data 
Collection Codes. 

The Consultant must submit files created from CAiCE that are formatted for design in 
Geopak software.  This can be accomplished by using the MDOT Plans Production CAiCE 
Tugboat (macro), which is available on the MDOT Design Survey File Transfer Protocol (FTP) 
site.  The Consultant must submit a 3D MicroStation Triangle file and the same Triangle file in 
Geopak DAT format.  This DAT file is generated through the new (August 2008) MDOT 
tugboat. The Consultant must also submit a Survey Chain (TIN Boundary) around the edited 
Triangle file with the name and Feature “CLIP.”  A Job#.XML file must be included for each 
separate alignment.  Each alignment must be computed separately, and uniquely named to 
include the JN and a description, such as 79585_AsC_Wbd.XML.  These files must be submitted 
electronically in a subdirectory outside of the CAiCE archive file named “Geopak.” 

POST SURVEY CLEAN-UP 
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Once the survey is complete, all stakes must be removed from the MDOT median and ROW to 
aid the maintenance crews and adjacent property owners.  All benchmarks and control points and 
their witnesses must remain in place. 

FINAL REPORT: DELIVERABLES 

The final report for this project shall include: 

1. In the first pocket of the portfolio, labeled ADMINISTRATIVE, the following will appear: 
a. MDOT’s Form 222(5/01) entitled “SURVEY NOTES: RECEIPT AND 

TRANSMITTAL”
b. The project’s Professional Surveyor's Report on company letterhead consisting of: 

i) A comprehensive synopsis of the work performed on this project, signed and sealed
by the project’s Professional Surveyor. 

ii) The source and methods used to establish the project horizontal and vertical control 
and alignment(s) for this project. 

iii) A detailed explanation of anything discovered during the survey of this project that 
may create a problem for the designer or another surveyor. 

c. CD or DVD with all documents scanned or converted into PDF files.  Each page must be 
inserted in a master PDF file and bookmarked for easy retrieval.  An example can be 
provided upon request. 

d. MDOT QA/QC Portfolio Checklist (revised March 2008).

2. In the second pocket of the portfolio, labeled ALIGNMENT, the following will appear: 
a. An annotated MicroStation drawing of the alignment(s), showing: 

i)       A statement defining the alignment(s) as legal, as constructed, or survey 
ii)       Stationing, source of stationing, and station equation to existing stationing
iii)       Horizontal coordinates of P.I.’s, at a minimum 
iv)       Curve data
v)       Alignment points found or set 
vi)       Control points 
vii)       Reference lines and angles of crossing (if appropriate) 
viii) Government corners and ties to government lines 

b. Witness list for the alignment points found or set, which shows coordinates, stationing 
and four witnesses for each alignment point.  Witness lists must use only uppercase 
letters.

c. LCRC’s for alignment points found.  

3. In the third pocket of the portfolio, labeled CONTROL, the following will appear: 
a. Documentation of horizontal and vertical datum sources. 
b. OPUS documentation. 
c. Least squares adjustments for the horizontal and vertical control. 
d. It is not necessary to submit electronic raw survey data in hardcopy form, or in the .PDF 

file.  
e. Text files, hardcopy and on CD, which contain the witness lists for the horizontal 

alignment ties, horizontal control points, benchmarks and government corners.  All 
witness lists must note the datum(s), a combined scale factor for state plane grid-to-
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f. A MicroStation V8 file showing the data in d. above, using only upper case letters. 

4. In the fourth pocket of the portfolio, labeled PROPERTY, the following will appear: 
a. Tax maps and descriptions with owner names, addresses and phone numbers, if Right of 

Way is to be acquired, or if riparian ownerships are required. 
b. Maps, plats, and recorded surveys.
c. Documents such as plats, Act 132 Certificates and/or tax maps marked with point 

numbers as property ties, if Right of Way is to be acquired.  
d. Legible recorded copies of all Land Corner Recordation Certificates (LCRC) filed for 

the government corners (PLSS corners and Property Controlling Corners) used for 
computations and/or in danger of obliteration by impending construction. 

5. In the fifth pocket of the portfolio, labeled MAPPING, the following will appear: 
a. Mapping file in MicroStation V8 format, and also converted to .PDF format.  Hardcopy 

signed and sealed.  All point and line descriptions must use only upper case letters. 
b. An archived CAiCE software file. 
c. Geopak files produced from CAiCE. 
d. All field survey notes and electronic mapping data used for the project.  It is not 

necessary to submit electronic raw survey data in hardcopy form, or in the .PDF file. 
e. All supporting and supplemental information or data, such as drainage and utilities, 

electronically only if possible. 

6. In the sixth pocket of the portfolio, labeled MISCELLANEOUS, the following will appear: 
a. Any photographs taken for clarity of an area 
b. Any newspaper clippings related to the project 
c. Any information not covered in this scope that will be of benefit to the designer or 

another surveyor 

General Notes 
      a. It is the responsibility of the Consultant to insure that all electronic files submitted to 

MDOT conform to the required format and that all documents are legible. 
b. The Consultant must organize and label the various sections of the portfolio as required 

by the Standards of Practice for MDOT Design Surveys dated March 2008. 
c. All research documents are required to be scanned and placed on the CD. 
d. It is desirable to limit paper and to include as much electronic data as possible on 

Compact Disc or DVD, including scanned items, to facilitate future electronic storage 
and transmission of survey data.  Duplicate CD’s must be included in the portfolio, 
with one set labeled “Region Surveyor”.   
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