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Article 1 – Statement of Work (SOW) 
 
1.000 Project Identification 

1.001 PROJECT REQUEST 

The purpose of this Contract is to obtain Senior Project Manager (PM) services for all activities associated with 
design, development, implementation and maintenance of the Statewide Automated Child Welfare Information 
System (SACWIS). The State of Michigan (State) through the Department of Human Services (DHS) and the 
Department of Technology, Management and Budget (DTMB) has issued this contract for PM services to 
ensure that SACWIS meets the requirements of DHS and supports Michigan’s Child Welfare programs. The 
major goal of the project is that it must meet federal SACWIS compliance as well as the State’s business and 
technical requirements when fully operational.  
 
The Project Manager has oversight responsibility for the SACWIS Program Management Office, including 
DTMB, DHS and the DDI contractor staffs, which together are responsible for meeting the technology and 
business objectives of the SACWIS project.  The Project Manager will coordinate and attend executive 
management sessions with DHS and DTMB to resolve project issues.  This position will work with the DTMB 
and DHS Managers and the DDI contractor to address and resolve any potential project “showstoppers”.  This 
position will be required to gather information, develop recommendations, and deliver presentations to 
executive levels within state government.   
 
Any Contractor (and its subcontractors) serving in the role of PM Contractor to the SACWIS project is 
prohibited from soliciting, proposing, or being awarded any Independent Verification & Validation (IV&V), 
quality assurance, software design, development, testing, or other manner of planning, design, development, 
or implementation phase activity on the SACWIS project for which these PM services are being procured.  This 
exclusion likewise extends to any other project within the Department that may interact with or otherwise 
provide services to the SACWIS project or to the Department during the full term of this contract.  The primary 
purpose of this exclusion is to ensure the PM Contractor does not find itself involved with any real or perceived 
conflicts of interest.   
 

1.002 BACKGROUND 

DHS is the agency recognized by the Department of Health and Human Services (DHHS), Administration for 
Children and Families (ACF) as responsible for administering federal Child Welfare programs under Titles IV-B 
and IV-E of the Social Security Act.  The SACWIS must collect and manage the information necessary to 
facilitate the delivery of child welfare support services, including family support and family preservation.  The 
DHS mission is to design and develop a functional SACWIS that supports child protective services, thereby 
providing a unified automated tool to support all child welfare services.  The system is expected to be a 
comprehensive automated case management tool that meets the needs of all staff (including social workers 
and their supervisors, whether employed by the State, County, or contracted private providers) involved in 
foster care and adoptions assistance case management.   The DHS mission includes a commitment to 
ensuring that children and youth served by the public systems are safe; to promote, improve and sustain a 
higher quality of life while enhancing their wellbeing; and to have permanent and stable family lives. The 
State’s Child Welfare program located within DHS is state-supervised and administered.  
 
Legacy System 
Michigan currently operates the Services Worker Support System (SWSS) that includes partial functionality to 
achieve SACWIS compliance. SWSS currently consists of four components: 

Foster Care, Adoption and Juvenile Justice (FAJ)  
Children’s Protective Services (CPS) 
Prevention 
Guardianship 
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During the 1980’s, the Central Information Management System (CIMS) was considered the beginning 
collection legacy system for child welfare.  The system was a statewide collection system for active services 
and housed the central registry for perpetrators of child abuse and neglect.  In 1988, the Protective Services 
Information Management System (PSIMS), was implemented to manage expanded activity in regards to 
Children’s Protective Services (CPS) case management.  In 1996, the CPS SWSS Mapper was implemented 
in 83 different counties for intake and case management.  SWSS Mapper and PSMIS worked independently 
with no central system for aggregate reporting.   
 
The first phase of the current SACWIS was implemented as the Child Welfare Information Funding System 
(CWIFS).  CWIFS was rolled into the SWSS-FAJ, foster care, adoption and the juvenile justice module in the 
2000 roll out.  Additionally, in 2000 the Children’s Services Bureau, along with the State Information 
Technology Data Warehouse team, developed several child welfare universes in which the reporting is fed by 
the PSMIS.  In 2006, a Case Management System (CMS) enhancement was added to FAJ, which included 
functionality to automate the service plans, social worker contacts, and other case management functions.  In 
late 2007, SWSS CPS Statewide rollout of the Child Protective Services (CPS) module was completed.  The 
CPS module had converted the Wayne County Intake and Response, and the 83 county SWSS Mapper 
system.  This eliminated the use of PSIMS and SWSS Mapper.  CIMS was eliminated in 2009 with the 
interface of the Bridges eligibility system.   
 
The following functionality of the current SWSS has been identified as problematic by both the State and ACF:  

 
 Case worker functionality in the current design. The design of SWSS was based on a decade of 

module roll outs across the program areas.  Although, statewide is considered an inclusive 83 county 
system, the CPS cases are family based and the foster care cases are child based.  The programs act 
independently in the SWSS. This hinders the State’s ability to report, document, and track a child 
across the different program areas.  All metrics, evaluation and tracking of children are completed 
through the data warehouse when available.  

 

 The current system architecture is Client/Server, with the client being written in Visual Basic 6.  The 
application is built with a centralized Oracle database.  The application resides on the desktop.  

 

 The overall performance of SWSS is inadequate to meet user needs.  Current SWSS users report poor 
response times while performing routine duties and that the system is periodically unavailable. 

 

 Data produced by the SWSS system is sometimes of questionable accuracy.  Potential causes of the 
inaccuracies could be the system itself, user error, workarounds used by current users, lag time in the 
entry of data, the need to re-enter the same data into different data fields or a combination of these 
factors. 

 

 Other ancillary systems are being used to track data.  SWSS does not fully support the data reporting 
needs of the State.  A new SACWIS must take into account the reporting needs of public and private 
service providers at the local level and DHS central administration.  Currently, users are creating their 
own excel spreadsheets and word documents to track their cases or specific aspects of case 
management.  SWSS does not capture all of the information needed to produce all of the reports that 
the State needs and that the federal government requires.   

 

 The State has entered into a Settlement Agreement with national advocacy group Children’s Rights that 
will require extensive reporting at a detail and rollup level.  SWSS does not produce all of the reports 
that are needed to meet the terms of the Settlement Agreement.  A copy of the Settlement Agreement 
is available on the Children’s Rights Web site at http://www.childrensrights.org/wp-
content/uploads//2008/09/22008-07-03_mi_signed_settlement.pdf. 
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 Several stand-alone systems exist that should be part of SACWIS but which are currently not part of 
SWSS.  The following, although not all-inclusive, lists several of the stand-alone systems used by DHS: 
 

o The Interstate Compact on the Placement of Children (ICPC) processes mirror those in other 
states and are supported by an ACCESS database adopted from Illinois in 2007.  This ACCESS 
database was needed to support the requirements of the Safe and Timely Interstate Placement 
of Foster Children Act of 2006 (HR 5403).  This system allows Michigan to process information 
on the interstate placement of children for the purposes of adoption, foster care, relative or 
residential placement  Although this ACCESS system is functional, its use occurred as a 
reaction to an immediate need to meet ‘Safe and Timely’ rather than a planned strategy to 
support the business needs of the users.   
 

o The Families First application tracks intensive services designed to prevent the removal of 
children from their families.  This is a web enabled application used by private agencies, on 
State supplied equipment and network connections.   
 

o Team Decision Making (TDM) aka Permanency Planning Conference (PCC) is an application 
which captures the decisions made at planning conferences that include the child, parents, 
relatives, significant family friends, and other agency representatives.  The purpose of these 
planning meetings is to determine the appropriate resolution of family problems and the safe 
placement of the child.  It is estimated that 80% of the information captured in this application is 
already available in SWSS. 

 
o In Wayne County, there is a Child Placing Network (CPN) application that takes information 

from the providers about available beds and characteristics of the homes and matches this 
against information about the child being placed.  The results are displayed in geographic 
proximity to the child’s neighborhood or an address entered by the worker.   

 
o The Adoption Subsidy system utilizes the same Client/Server technology as SWSS with the 

client being written in Visual Basic 6. The application uses the SWSS centralized Oracle 
database.  In addition, this system accesses the Model Payment System to process subsidy 
payments. 

 

 There are several SWSS interfaces that should be part of the system but aren’t currently. These 
interfaces must be included in the new SACWIS. 
 

 Access to SWSS by private child placing agencies does not currently exist.  Forty percent of foster care 
and seventy-five percent of adoption services are provided by private child placing agencies under 
Contract with the State, but these agencies do not have access to SWSS.  Efforts to include private 
agencies in SWSS have presented many technical and usability problems.  Most private agencies have 
their own technology systems addressing their organizational needs and consider it dual entry to use 
the State’s SACWIS.  In order to become SACWIS compliant, the State’s technology solution for child 
welfare must be used by, and support the needs of, both public and private child welfare service 
providers.   

 

 In order to remedy the deficiencies in the legacy system, the State recently issued a Request for 
Proposals (RFP) for Design, Development, and Implementation (DDI) of a SACWIS compliant system.  
The DDI RFP was posted on 9/24/2010.  Several other procurements have been posted, and are in 
various stages of award, to support the SACWIS project.  Project Management encompasses all 
SACWIS DDI contractor activities as well as State activities. 
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1.100 Scope of Work and Deliverables 
 

1.101 IN SCOPE 

The Department of Human Services (DHS) and the Department of Technology, Management, and Budget 
(DTMB) are requesting one (1) Project Manager, Sr. to lead and oversee all activities of the Program 
Management Office (PMO) for the State Automated Child Welfare Information System (SACWIS) project.  This 
person is responsible for delivery of a SACWIS compliant system.  Delivery includes oversight and 
management of inputs provided by DHS, DTMB, and a SACWIS Development, Design, and Implementation 
(DDI) contractor.  This person reports to the DTMB project management office.  Direction will be set by the 
project Executive Steering Committee and will be consistent with guidelines established by the federal 
Administration for Children and Families (ACF). 
 
The objective of the Project Manager (PM) is to ensure that the SACWIS system is implemented in a manner 
that meets federal, state and court ordered requirements as well as State SACWIS functional business and 
technical requirements. The SACWIS PM will accomplish the objectives, for delivery of a SACWIS compliant 
system, through effective management of: 
 
 Project Scope 
 Change Management 
 Project Schedule 
 Project Resources 

 Issues 
 Risks 
 Communication 
 Budget 

 Quality 
 Training 
 Implementation 
 Warranty Work 

 
Delivery of a SACWIS compliant system includes validation of functional requirements, data conversions, 
multiple types and iterations of testing, training, business process changes associated with system 
implementation, and implementation of software system releases. 
 
The SACWIS PM has oversight responsibility of the SACWIS project staff and the DDI contractor, whom 
together are responsible for meeting the technology and business objectives of the SACWIS initiative.  This 
individual also manages the larger enterprise view, including interaction at multiple levels with multiple 
stakeholders.  This individual is often required to resolve escalated issues, create plans to mitigate risk, and 
remove roadblocks. 
 
The SACWIS PM ensures consistency with the State’s Project Management Methodology (PMM) and System 
Engineering Methodology (SEM). 
 
The SACWIS PM will provide the following reports: 

1. Weekly Status Reporting – We will provide a weekly project status report. This is a high level report 
providing week to week progress. 

2. Weekly Schedule and Cost Management Reporting - We will carefully monitor all deliverables, due 
dates, and dependencies, and control costs and schedules using our approved accounting and cost 
management software and methods. 

3. Regularly Scheduled Quality Management Reporting - For each task area, our proposed SME will be 
the quality manager for all deliverables in his/her work stream. Quality assurance is built into the 
planning and execution of each task, and our staff is empowered to take corrective action when 
required. 

4. Weekly Issue and Risk Management Reporting - For each issue or risk identified, we will: a) clearly 
define the potential issue area; b) analyze the probability and impact of the issue or risk; c) determine 
the appropriate mitigation or resolution actions; d) implement the mitigation approach; and e) provide 
ongoing monitoring and reporting of the risks. Map issues and risks to program activities and cost 
accounts through the WBS. 
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5. Action Item Reporting - We intend to record meeting notes for each of the aforementioned reports.  
Tracking the status of action items will be employed at each reporting interval to add further 
accountability and quality control of program execution. 

 
The Contractor is prohibited from bidding on any other SACWIS procurement, including participation as either 
a prime contractor or subcontractor on the Request for Proposal (RFP) for SACWIS Design, Development, and 
Implementation (DDI) or any other SACWIS procurement such as Quality Control (QC) or Independent 
Verification and Validation (IV&V). 
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1.102 OUT OF SCOPE 

Out-of-scope services include the following services: 
 Provision of the project facility will be the responsibility of the State.  
 Provision of equipment and materials for the State project staff including computers, printers, paper, 

etc. will be the responsibility of the State. 

 

1.103 ENVIRONMENT 

The links below and in the Procurement Library (http://www.michigan.gov/dhs/0,1607,7-124-
5455_7199_55854---,00.html), provide information on the State’s Enterprise IT policies, standards and 
procedures which includes security policy and procedures, IT strategic plan, eMichigan web development and 
the State Unified Information Technology Environment (SUITE).  
 
Contractors are advised that the State has methods, policies, standards, and procedures that have been 
developed over the years. Contractors are expected to provide proposals that conform to State IT policies and 
standards.  All services and products provided as a result of this RFP must comply with all applicable State IT 
policies and standards. The Contractor awarded must request any exception to State IT policies and standards 
in accordance with DTMB processes.  The State may deny the exception request or seek a policy or standards 
exception.   
 
The Contractor is required to review all applicable information provided and state compliance in their response.  
The following links provide current information on technical topics. Access to this information and DHS policy is 
also available through the Procurement Library. 
 
Enterprise IT Policies, Standards and Procedures  
http://www.michigan.gov/dmb/0,1607,7-150-56355---,00.html 
 
All software and hardware items provided by the Contractor must run on and be compatible with the DTMB 
Standard Information Technology Environment.  Additionally, the State must be able to maintain software and 
other items produced as the result of the Contract. Therefore, non-standard development tools may not be 
used unless approved by DTMB. The Contractor must request, in writing, approval to use non-standard 
software development tools, providing justification for the requested change and all costs associated with any 
change. The State Project Manager and DTMB must approve any tools, in writing, before use on any 
information technology project.  
 
It is recognized that technology changes rapidly. The Contractor may request, in writing, a change in the 
standard environment, providing justification for the requested change and all costs associated with any 
change. The State Project Manager and DTMB must approve any changes, in writing, before work may 
proceed based on the changed environment.  
 
Enterprise IT Security Policy and Procedures 
http://www.michigan.gov/dmb/0,1607,7-150-56355-107739--,00.html 
 
The State’s security environment includes:  

DTMB Single Login 
DTMB provided SQL security database 
Secured Socket Layers 
SecureID (State security standard for external network access and high risk Web systems)  

 
IT Strategic Plan   
http://www.michigan.gov/itstrategicplan 
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IT eMichigan Web Development Standard Tools 
 http://www.michigan.gov/somlookandfeelstandards  
 

The State Unified Information Technology Environment (SUITE) 
Includes standards for project management, systems engineering, and associated forms and templates – must 
be followed:  http://michigan.gov/suite 
 
Procurement Library 
The procurement library link below provides information about the Department of Human Services (DHS) and 
Department of Technology, Management and Budget (DTMB) policies, standards and procedures as well as 
additional information about SWSS. 
 
http://www.michigan.gov/dhs/0,1607,7-124-5455_7199_55854---,00.html 
 
1.104 WORK AND DELIVERABLES 
 
Activity 1: Project Management and Oversight 
The SACWIS Project Manager (PM) position is a key component of the DHS and DTMB SACWIS strategy. 
This position will be required to gather information, develop recommendations, and deliver presentations to 
executive levels within state government.  The PM will coordinate and attend executive management sessions 
with DHS and DTMB to report progress and resolve project issues.  This position will also work with the DTMB 
and DHS Managers and staff as well as the DDI contractor to implement a successful system as well as 
address and resolve any potential project “showstoppers”.   
 
Tasks 

 Project oversight responsibility for the SACWIS Program Management Office, including the DTMB 
Project Manager, DHS Project Manager, and the DDI contractor, which together are responsible for 
meeting the technology and business objectives of the SACWIS project 

 

 Oversight of project schedules and milestones, including interim and final deliverables 
 

 Other Project Management Deliverables (e.g., scope statements, resource plan, risk management plan, 
quality management plan, communication management plan, change management plan, budget 
estimate, issue management process, status reports, etc.) 

 

 Render recommendations regarding approval/acceptance of all managed subordinate deliverables (e.g. 
DDI project management, implementation and Security plans, Conceptual Design, Test and Training 
Plans, etc.) 

 

 Executive buy-in, sponsorship and support for the SACWIS initiative 
 

 Ongoing communications at executive level with all major stakeholders 
 

 Resolution of escalated issues requiring executive level action/decisions 
 

 Corrective Action Plans in response to Independent Verification & Validation (IV&V) review and reports 
as well as other State auditing mechanisms (i.e. Security assessment, COBIT audits, Auditor General 
(AG) audits, etc.)  

 

 Ensure consistency with State Project Management Methodology (PMM), System Engineering 
Methodology (SEM), and State technical standards 
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 Ensure that the SACWIS system is implemented in a manner that meets federal, state, and court 
ordered requirements. 

 

 Ensure that the SACWIS system is implemented in a manner that meets DHS business requirements 
and DTMB technical requirements. 

 

 Monthly status reports, format consistent with the SACWIS project documentation, content to be 
determined by the SACWIS Executive Steering Committee. 

 

 Additional duties befit the position of a Senior Project Manager 
 

1.200 Roles and Responsibilities 

1.201 CONTRACTOR STAFF, ROLES, AND RESPONSIBILITIES 

A. Contractor Staff 
The Contractor must provide a list of all subcontractors, including firm name, address, contact person, and a 
complete description of the work to be contracted.  Include descriptive information concerning subcontractor’s 
organization and abilities. 
 
The Contractor will be the identified Single Point of Contact (SPOC).  The duties of the SPOC shall include, but 
not be limited to: 

supporting the management of the Contract, 
facilitating dispute resolution, and 
advising the State of performance under the terms and conditions of the Contract. 

 
The Contractor staff providing services is considered Key Personnel.  Key Personnel will be subject to the 
State’s interview and approval process.  Any key staff substitution must have the prior approval of the State.  
This contract is awarded with the understanding that Jeff Kuhlman is the Key Personnel to be assigned as the 
SACWIS Sr. Project Manager. 
 
B. On Site Work Requirements 
The PM Contractor will perform on-site work, no work will be performed off-site or offshore.  
 

1. Location of Work 
On-site work is to be performed at a State facility located in downtown Lansing, Michigan.   

 

2. Hours of Operation 
a. Normal State working hours are 8:00 a.m. to 5:00 p.m. EST, Monday through Friday, with work 

performed as necessary after those hours to meet project deadlines.  No overtime will be 
authorized or paid. Key administrative, computing system, business, and contract decisions 
must be made within the context of the project’s governance model, which is executed within 
normal state working hours. 

b. The State is not obligated to provide State management of assigned work outside of normal 
State working hours.  The State reserves the right to modify the work hours in the best interest 
of the project. 

c. The Contractor shall observe the same standard holidays as State employees.  The State does 
not compensate for holiday pay. 

 

3. Travel/Housing Accommodations: 
a. No travel or expenses will be reimbursed, including travel costs related to training provided to 

the State by the Contractor.  
b. Travel time will not be reimbursed.  
c. The State is not responsible for providing the use of vehicles for the Contractor. 
d. The State is not responsible for providing housing accommodations to the Contractor. 
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4. Additional Security and Background Check Requirements: 
Child welfare data is highly sensitive.  Before any Contractor staff may have access to State 
facilities and systems, they must submit to an enhanced level of background checks.  The following 
checks will be required of the successful Contractor for any staff assigned to this project, and 
results will be used to determine Contractor staff eligibility for working within State facilities and 
systems. 
 The Contractor must present certifications evidencing satisfactory Michigan State Police 

Background checks, ICHAT (Internet Criminal History Access Tool) and drug tests for all staff 
identified for assignment to this project.  

 
 In addition, proposed Contractor personnel will be required to complete and submit an RI-8 

Fingerprint Card for the National Crime Information Center (NCIC) Finger Prints, if required by 
project.   

 
Contractor will pay for all costs associated with ensuring their staff meets all requirements.  

1.202 STATE STAFF, ROLES, AND RESPONSIBILITIES 

The State project team is documented in the procurement library Strategic Implementation Resource Plan 
document. The State will provide the following resources at the State facility for the Contractor’s use on this 
project:    

 
Computer 
Work space for one (1) Senior PM 
Desks or tables 
Printers (with the option for the bidder to provide its own printer) 
Access to copiers and fax machine 
Access to the State network 

 
Note:  The State reserves the right to inspect and scan any equipment supplied by the contractor that will be 
connected to the State’s network. 
 
The Contractor is responsible for the return of all State issued equipment in the same condition as when 
provided by the State, reasonable wear and tear expected, upon Contractor staff release from the project. 
 

1.300 Compensation and Payment 

1.301 COMPENSATION AND PAYMENT 

This will be a Time and Materials based Contract for three years (up to 1,984 hours per year).   
 

1. All rates are firm for the duration of the contract.  No price changes will be permitted. 
 

2. Pricing  
Classification/skill set: Senor Project Manager 
Hourly Rate: $111.32 
Total Base Year Contract Value: $662,576.64 ($111.32 * 1,984hours * 3 years) 

  
Method of Payment 
The Contractor will be paid monthly.   
 
Travel  
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The State will not pay for any travel expenses, including hotel, mileage, meals, parking, etc.  Travel time will 
not be reimbursed. 
 
Notification of Price Reductions 
If Contractor reduces its prices for any of the software or services during the term of this Contract, the State 
shall have the immediate benefit of such lower prices for new purchases. Contractor shall send notice to the 
State’s DTMB Contract Administrator with the reduced prices within fifteen (15) Business Days of the reduction 
taking effect. 
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Statements of Work and Issuance of Purchase Orders 
Unless otherwise agreed by the parties, each Statement of Work will include: 

1. Background 
2. Project Objective 
3. Scope of Work 
4. Deliverables 
5. Acceptance Criteria 
6. Project Control and Reports 
7. Specific Department Standards 
8. Payment Schedule 
9. Travel and Expenses 

10. Project Contacts 
11. Agency Responsibilities and Assumptions 
12. Location of Where the Work is to be performed 
13. Expected Contractor Work Hours and Conditions 

 
The parties agree that the Services/Deliverables to be rendered by Contractor pursuant to this Contract 

(and any future amendments of it) will be defined and described in detail in Statements of Work or 
Purchase Orders (PO) executed under this Contract.  Contractor shall not be obliged or authorized to 
commence any work to implement a Statement of Work until authorized via a PO issued against this 
Contract.  Contractor shall perform in accordance with this Contract, including the Statements of 
Work/Purchase Orders executed under it. 

 
Invoicing 
Contractor will submit properly itemized invoices to “Bill To” Address on Purchase Order.  Invoices must 
provide and itemize, as applicable: 

Contract number; 
Purchase Order number 
Contractor name, address, phone number, and Federal Tax Identification Number;  
Description of service; 
Date(s) of delivery; 
Hourly Rate; 
Total invoice price; and 
Payment terms, including any available prompt payment discount. 

 
Incorrect or incomplete invoices will be returned to Contractor for correction and reissue. 
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Article 2, Terms and Conditions 
 

2.000 Contract Structure and Term 
 

2.001 CONTRACT TERM 

This Contract is for a period of three (3) years beginning March 15, 2011 through March 15, 2014.  All 
outstanding Purchase Orders must also expire upon the termination for any of the reasons listed in Section 
2.150 of the Contract, unless otherwise extended under the Contract.  Absent an early termination for any 
reason, Purchase Orders issued but not expired, by the end of the Contract’s stated term, shall remain in effect 
for the balance of the fiscal year for which they were issued. 

2.002 OPTIONS TO RENEW 

This Contract may be renewed in writing by mutual agreement of the parties not less than 30 days before its 
expiration.  The Contract may be renewed for two (2) additional one (1) year periods.  

2.003 LEGAL EFFECT 

Contractor accepts this Contract by signing two copies of the Contract and returning them to the Purchasing 
Operations.  The Contractor shall not proceed with the performance of the work to be done under the Contract, 
including the purchase of necessary materials, until both parties have signed the Contract to show acceptance 
of its terms, and the Contractor receives a contract release/purchase order that authorizes and defines specific 
performance requirements. 
 
Except as otherwise agreed in writing by the parties, the State shall not be liable for costs incurred by 
Contractor or payment under this Contract, until Contractor is notified in writing that this Contract or Change 
Order has been approved by the State Administrative Board (if required), signed by all the parties and a 
Purchase Order against the Contract has been issued. 

2.004 ATTACHMENTS & EXHIBITS 

All Attachments and Exhibits affixed to any and all Statement(s) of Work, or appended to or referencing this 
Contract, are incorporated in their entirety and form part of this Contract. 

2.005 ORDERING 

The State must issue an approved written Purchase Order, Blanket Purchase Order, Direct Voucher or 
Procurement Card Order to order any Services/Deliverables under this Contract.  All orders are subject to the 
terms and conditions of this Contract.  No additional terms and conditions contained on either a Purchase 
Order or Blanket Purchase Order apply unless they are specifically contained in that Purchase Order or 
Blanket Purchase Order's accompanying Statement of Work.  Exact quantities to be purchased are unknown; 
however, the Contractor will be required to furnish all such materials and services as may be ordered during 
the Contract period.  Quantities specified, if any, are estimates based on prior purchases, and the State is not 
obligated to purchase in these or any other quantities. 

2.006 ORDER OF PRECEDENCE 

The Contract, including any Statements of Work and Exhibits,  to the extent not contrary to the Contract, each 
of which is incorporated for all purposes, constitutes the entire agreement between the parties with respect to 
the subject matter and supersedes all prior agreements, whether written or oral, with respect to the subject 
matter and as additional terms and conditions on the purchase order must apply as limited by Section 2.005. 
 
In the event of any inconsistency between the terms of the Contract and a Statement of Work, the terms of the 
Statement of Work shall take precedence (as to that Statement of Work only); provided, however, that a 
Statement of Work may not modify or amend the terms of the Contract.  The Contract may be modified or 
amended only by a formal Contract amendment.  
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2.007 HEADINGS 

Captions and headings used in the Contract are for information and organization purposes.  Captions and 
headings, including inaccurate references, do not, in any way, define or limit the requirements or terms and 
conditions of the Contract.  

2.008 FORM, FUNCTION & UTILITY 

If the Contract is for use of more than one State agency and if the Deliverable/Service does not the meet the 
form, function, and utility required by that State agency, that agency may, subject to State purchasing policies, 
procure the Deliverable/Service from another source.  

2.009 REFORMATION AND SEVERABILITY 

Each provision of the Contract is severable from all other provisions of the Contract and, if one or more of the 
provisions of the Contract is declared invalid, the remaining provisions of the Contract remain in full force and 
effect. 
 

2.010 Consents and Approvals 
Except as expressly provided otherwise in the Contract, if either party requires the consent or approval of the 
other party for the taking of any action under the Contract, the consent or approval must be in writing and must 
not be unreasonably withheld or delayed. 

2.011 NO WAIVER OF DEFAULT 

If a party fails to insist upon strict adherence to any term of the Contract then the party has not waived the right 
to later insist upon strict adherence to that term, or any other term, of the Contract. 

2.012 SURVIVAL 

Any provisions of the Contract that impose continuing obligations on the parties, including without limitation the 
parties’ respective warranty, indemnity and confidentiality obligations, survive the expiration or termination of 
the Contract for any reason.  Specific references to survival in the Contract are solely for identification 
purposes and not meant to limit or prevent the survival of any other section. 
 

2.020 Contract Administration 

2.021 ISSUING OFFICE 

This Contract is issued by the Department of Technology, Management and Budget (DTMB), Purchasing 
Operations and Department of Human Services (DHS) (collectively, including all other relevant State of 
Michigan departments and agencies, the “State”).  Purchasing Operations is the sole point of contact in the 
State with regard to all procurement and contractual matters relating to the Contract.  The Purchasing 
Operations Contract Administrator for this Contract is: 
 

Steve Motz 
Buyer 
Purchasing Operations 
Department of Technology, Management and Budget 
Mason Bldg, 2nd Floor 
PO Box 30026 
Lansing, MI 48909 
motzs@michigan.gov 
(517) 241-3215 

 

2.022 CONTRACT COMPLIANCE INSPECTOR 

The Director of Purchasing Operations directs the person named below, or his or her designee, to monitor and 
coordinate the activities for the Contract on a day-to-day basis during its term.  Monitoring Contract activities 
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does not imply the authority to change, modify, clarify, amend, or otherwise alter the prices, terms, 
conditions and specifications of the Contract.  Purchasing Operations is the only State office 
authorized to change, modify, amend, alter or clarify the prices, specifications, terms and conditions of 
this Contract.  The Contract Compliance Inspector for this Contract is: 
 
James Hogan, Chief Information Officer 
Department of Technology, Management & Budget 
Grand Tower, Suite 1403 
P.O. Box 30037, Lansing, MI  48909 
HoganJ@Michigan.gov 
Phone (517) 373-6702 
Fax  (517) 335-0171 

2.023 PROJECT MANAGER 

Laurie Johnson, SACWIS Program Director 
Department of Human Services 
120 N. Washington Square 
P.O. Box 30037, Lansing, MI 48909 
JohnsonL@Michigan.gov  
Phone (517) 335-2801 
FAX: (517) 335-6177  
 

2.024 CHANGE REQUESTS 

The State reserves the right to request from time to time any changes to the requirements and specifications of 
the Contract and the work to be performed by the Contractor under the Contract.  During the course of ordinary 
business, it may become necessary for the State to discontinue certain business practices or create Additional 
Services/Deliverables. Such changes in Services/Deliverables could include but not be limited to, a change in 
federal regulations which govern the State’s implementation of the SACWIS Project.  At a minimum, to the 
extent applicable, Contractor shall provide a detailed outline of all work to be done, including tasks necessary 
to accomplish the Additional Services/Deliverables, timeframes, listing of key personnel assigned, estimated 
hours for each individual per task, and a complete and detailed cost justification. 
 
If the State requests or directs the Contractor to perform any Services/Deliverables that are outside the scope 
of the Contractor’s responsibilities under the Contract (“New Work”), the Contractor must notify the State 
promptly before commencing performance of the requested activities it believes are New Work.  If the 
Contractor fails to notify the State before commencing performance of the requested activities, any such 
activities performed before the Contractor gives notice shall be conclusively considered to be in-scope 
Services/Deliverables and not New Work. 
 
If the State requests or directs the Contractor to perform any services or provide deliverables that are 
consistent with and similar to the Services/Deliverables being provided by the Contractor under the Contract,  
but which the Contractor reasonably and in good faith believes are not included within the Statements of Work, 
then before performing such Services or providing such Deliverables, the Contractor shall notify the State in 
writing that it considers the Services or Deliverables to be an Additional Service/Deliverable for which the 
Contractor should receive additional compensation.  If the Contractor does not so notify the State, the 
Contractor shall have no right to claim thereafter that it is entitled to additional compensation for performing 
that Service or providing that Deliverable.  If the Contractor does so notify the State, then such a Service or 
Deliverable shall be governed by the Change Request procedure in this Section.   
 
In the event prices or service levels are not acceptable to the State, the Additional Services or New Work shall 
be subject to competitive bidding based upon the specifications. 
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(1) Change Request at State Request 
 If the State requires Contractor to perform New Work, Additional Services or make changes to the 

Services that would affect the Contract completion schedule or the amount of compensation due 
Contractor (a “Change”), the State shall submit a written request for Contractor to furnish a proposal for 
carrying out the requested Change (a “Change Request”).   

(2) Contractor Recommendation for Change Requests: 
 Contractor shall be entitled to propose a Change to the State, on its own initiative, should Contractor 

believe the proposed Change would benefit the Contract. 
(3) Upon receipt of a Change Request or on its own initiative, Contractor shall examine the implications of the 

requested Change on the technical specifications, Contract schedule and price of the Deliverables and 
Services and shall submit to the State without undue delay a written proposal for carrying out the Change.  
Contractor’s proposal shall include any associated changes in the technical specifications, Contract 
schedule and price and method of pricing of the Services.  If Contractor provides a written proposal and 
should Contractor be of the opinion that a requested Change is not to be recommended, it shall 
communicate its opinion to the State but shall nevertheless carry out the Change as specified in the 
written proposal if the State directs it to do so. 

(4) By giving Contractor written notice within a reasonable time, the State shall be entitled to accept a 
Contractor proposal for Change, to reject it, or to reach another agreement with Contractor.  Should the 
parties agree on carrying out a Change, a written Contract Change Notice must be prepared and issued 
under this Contract, describing the Change and its effects on the Services and any affected components 
of this Contract (a “Contract Change Notice”). 

(5) No proposed Change shall be performed until the proposed Change has been specified in a duly executed 
Contract Change Notice issued by the Department of Technology, Management and Budget, Purchasing 
Operations. 

(6) If the State requests or directs the Contractor to perform any activities that Contractor believes constitute a 
Change, the Contractor must notify the State that it believes the requested activities are a Change before 
beginning to work on the requested activities.  If the Contractor fails to notify the State before beginning to 
work on the requested activities, then the Contractor waives any right to assert any claim for additional 
compensation or time for performing the requested activities.  If the Contractor commences performing 
work outside the scope of this Contract and then ceases performing that work, the Contractor must, at the 
request of the State, retract any out-of-scope work that would adversely affect the Contract.  

2.025 NOTICES 

Any notice given to a party under the Contract must be deemed effective,  if addressed to the party as 
addressed below, upon:  (i) delivery, if hand delivered; (ii) receipt of a confirmed transmission by facsimile if a 
copy of the notice is sent by another means specified in this Section; (iii) the third Business Day after being 
sent by U.S. mail, postage pre-paid, return receipt requested; or (iv) the next Business Day after being sent by 
a nationally recognized overnight express courier with a reliable tracking system.  
 
State: 
State of Michigan  
Purchasing Operations 
Attention: Steve Motz   
PO Box 30026 
530 West Allegan 
Lansing, Michigan 48909 
 
Contractor: 
Name: 
Address: 
 
Either party may change its address where notices are to be sent by giving notice according to this Section. 
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2.026 BINDING COMMITMENTS 

Representatives of Contractor must have the authority to make binding commitments on Contractor’s behalf 
within the bounds set forth in the Contract.  Contractor may change the representatives from time to time upon 
giving written notice.  
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2.027 RELATIONSHIP OF THE PARTIES 

The relationship between the State and Contractor is that of client and independent contractor.  No agent, 
employee, or servant of Contractor or any of its Subcontractors shall be deemed to be an employee, agent or 
servant of the State for any reason.  Contractor shall be solely and entirely responsible for its acts and the acts 
of its agents, employees, servants and Subcontractors during the performance of the Contract.  

2.028 COVENANT OF GOOD FAITH 

Each party shall act reasonably and in good faith.  Unless stated otherwise in the Contract, the parties shall not 
unreasonably delay, condition or withhold the giving of any consent, decision or approval that is either 
requested or reasonably required of them in order for the other party to perform its responsibilities under the 
Contract.  
 

2.029 ASSIGNMENTS 

Neither party may assign the Contract, or assign or delegate any of its duties or obligations under the Contract, 
to any other party (whether by operation of law or otherwise), without the prior written consent of the other 
party; provided, however, that the State may assign the Contract to any other State agency, department, 
division or department without the prior consent of Contractor and Contractor may assign the Contract to an 
affiliate so long as the affiliate is adequately capitalized and can provide adequate assurances that the affiliate 
can perform the Contract.  The State may withhold consent from proposed assignments, subcontracts, or 
innovations when the transfer of responsibility would operate to decrease the State’s likelihood of receiving 
performance on the Contract or the State’s ability to recover damages. 
 
Contractor may not, without the prior written approval of the State, assign its right to receive payments due 
under the Contract.  If the State permits an assignment, the Contractor is not relieved of its responsibility to 
perform any of its contractual duties and the requirement under the Contract that all payments must be made 
to one entity continues. 
 
If the Contractor intends to assign the contract or any of the Contractor's rights or duties under the Contract, 
the Contractor must notify the State in writing at least 90 days before the assignment.  The Contractor also 
must provide the State with adequate information about the assignee within a reasonable amount of time 
before the assignment for the State to determine whether to approve the assignment.  
 

2.030 General Provisions 
 

2.031 MEDIA RELEASES  

News releases (including promotional literature and commercial advertisements) pertaining to the RFP and 
Contract or project to which it relates shall not be made without prior written State approval, and then only in 
accordance with the explicit written instructions from the State.  No results of the activities associated with the 
RFP and Contract are to be released without prior written approval of the State and then only to persons 
designated.   

2.032 CONTRACT DISTRIBUTION 

Purchasing Operations retains the sole right of Contract distribution to all State agencies and local units of 
government unless other arrangements are authorized by Purchasing Operations.  

2.033 PERMITS 

Contractor must obtain and pay any associated costs for all required governmental permits, licenses and 
approvals for the delivery, installation and performance of the Services.  The State shall pay for all costs and 
expenses incurred in obtaining and maintaining any necessary easements or right of way.  

2.034 WEBSITE INCORPORATION 
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The State is not bound by any content on the Contractor’s website, even if the Contractor’s documentation 
specifically referenced that content and attempts to incorporate it into any other communication, unless the 
State has actual knowledge of the content and has expressly agreed to be bound by it in a writing that has 
been manually signed by an authorized representative of the State. 

2.035 FUTURE BIDDING PRECLUSION 

Contractor acknowledges that, to the extent this Contract involves the creation, research, investigation or 
generation of a future RFP; it may be precluded from bidding on the subsequent RFP.  The State reserves the 
right to disqualify any bidder if the State determines that the bidder has used its position (whether as an 
incumbent Contractor, or as a Contractor hired to assist with the RFP development, or as a Vendor offering 
free assistance) to gain a competitive advantage on the RFP. 

2.036 FREEDOM OF INFORMATION 

All information in any proposal submitted to the State by Contractor and this Contract is subject to the 
provisions of the Michigan Freedom of Information Act, 1976 Public Act No. 442, as amended, MCL 15.231, et 
seq (the “FOIA”). 
 

2.037 DISASTER RECOVERY 

Contractor and the State recognize that the State provides essential services in times of natural or man-made 
disasters.  Therefore, except as so mandated by Federal disaster response requirements, Contractor 
personnel dedicated to providing Services/Deliverables under this Contract shall provide the State with priority 
service for repair and work around in the event of a natural or man-made disaster. 
 

2.040 Financial Provisions 
 

2.041 FIXED PRICES FOR SERVICES/DELIVERABLES 

Each Statement of Work or Purchase Order issued under this Contract shall specify (or indicate by reference 
to the appropriate Contract Exhibit) the firm, fixed prices for all Services/Deliverables, and the associated 
payment milestones and payment amounts.  The State may make progress payments to the Contractor when 
requested as work progresses, but not more frequently than monthly, in amounts approved by the Contract 
Administrator, after negotiation. Contractor shall show verification of measurable progress at the time of 
requesting progress payments. 

2.042 ADJUSTMENTS FOR REDUCTIONS IN SCOPE OF SERVICES/DELIVERABLES 

If the scope of the Services/Deliverables under any Statement of Work issued under this Contract is 
subsequently reduced by the State, the parties shall negotiate an equitable reduction in Contractor’s charges 
under such Statement of Work commensurate with the reduction in scope. 

2.043 SERVICES/DELIVERABLES COVERED  

The State shall not be obligated to pay any amounts in addition to the charges specified in this Contract for all 
Services/Deliverables to be provided by Contractor and its Subcontractors, if any, under this Contract. 

2.044 INVOICING AND PAYMENT – IN GENERAL 

(a) Each Statement of Work issued under this Contract shall list (or indicate by reference to the appropriate 
Contract Exhibit) the prices for all Services/Deliverables, equipment and commodities to be provided, and 
the associated payment milestones and payment amounts. 

(b) Each Contractor invoice shall show details as to charges by Service/Deliverable component and location 
at a level of detail reasonably necessary to satisfy the State’s accounting and charge-back requirements.  
Invoices for Services performed on a time and materials basis shall show, for each individual, the number 
of hours of Services performed during the billing period, the billable skill/labor category for such person 
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and the applicable hourly billing rate.  Prompt payment by the State is contingent on the Contractor’s 
invoices showing the amount owed by the State. 

(c) Correct invoices shall be due and payable by the State, in accordance with the State’s standard payment 
procedure as specified in 1984 Public Act No. 279, MCL 17.51 et seq., within 45 days after receipt, 
provided the State determines that the invoice was properly rendered. 

 
(d1) All invoices should reflect actual work done.  Specific details of invoices and payments shall be agreed 

upon between the Contract Administrator and the Contractor after the proposed Contract Agreement has 
been signed and accepted by both the Contractor and the Director of Purchasing Operations, Department 
of Technology, Management and Budget.  This activity shall occur only upon the specific written direction 
from Purchasing Operations. 

 

 The specific payment schedule for any Contract(s) entered into, as the State and the Contractor(s) shall 
be mutually agreed upon.  The schedule should show payment amount and should reflect actual work 
done by the payment dates, less any penalty cost charges accrued by those dates.  As a general policy, 
statements shall be forwarded to the designated representative by the 15th day of the following month. 

 

 The Government may make progress payments to the Contractor when requested as work progresses, 
but not more frequently than monthly, in amounts approved by the Contract Administrator, after 
negotiation. Contractor must show verification of measurable progress at the time of requesting progress 
payments. 

 

2.045 PRO-RATION 

To the extent there are Services that are to be paid for on a monthly basis, the cost of such Services shall be 
pro-rated for any partial month. 

2.046 ANTITRUST ASSIGNMENT 

The Contractor assigns to the State any claim for overcharges resulting from antitrust violations to the extent 
that those violations concern materials or services supplied by third parties to the Contractor, toward fulfillment 
of this Contract. 

2.047 FINAL PAYMENT 

The making of final payment by the State to Contractor does not constitute a waiver by either party of any 
rights or other claims as to the other party’s continuing obligations under the Contract,  nor shall it constitute a 
waiver of any claims by one party against the other arising from unsettled claims or failure by a party to comply 
with this Contract, including claims for Services and Deliverables not reasonably known until after acceptance 
to be defective or substandard.  Contractor’s acceptance of final payment by the State under this Contract shall 
constitute a waiver of all claims by Contractor against the State for payment under this Contract, other than 
those claims previously filed in writing on a timely basis and still unsettled. 

2.048 ELECTRONIC PAYMENT REQUIREMENT 

Electronic transfer of funds is required for payments on State Contracts.  Contractors are required to register 
with the State electronically at http://www.cpexpress.state.mi.us.  As stated in Public Act 431 of 1984, all 
contracts that the State enters into for the purchase of goods and services shall provide that payment shall be 
made by electronic fund transfer (EFT). 
 

2.050 Taxes 
 

2.051 EMPLOYMENT TAXES 

Contractor shall collect and pay all applicable federal, state, and local employment taxes, including the taxes.  

2.052 SALES AND USE TAXES 
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Contractor shall register and remit sales and use taxes on taxable sales of tangible personal property or 
services delivered into the State.  Contractors that lack sufficient presence in Michigan to be required to 
register and pay tax must do so as a volunteer.  This requirement extends to:  (1) all members of any 
controlled group as defined in § 1563(a) of the Internal Revenue Code and applicable regulations of which the 
company is a member, and (2) all organizations under common control as defined in § 414(c) of the Internal 
Revenue Code and applicable regulations of which the company is a member that make sales at retail for 
delivery into the State are registered with the State for the collection and remittance of sales and use taxes.  In 
applying treasury regulations defining “two or more trades or businesses under common control” the term 
“organization” means sole proprietorship, a partnership (as defined in § 701(a) (2) of the Internal Revenue 
Code), a trust, an estate, a corporation, or a limited liability company. 
 

2.060 Contract Management 
 

2.061 CONTRACTOR PERSONNEL QUALIFICATIONS 

All persons assigned by Contractor to the performance of Services under this Contract must be employees of 
Contractor or its majority-owned (directly or indirectly, at any tier) subsidiaries (or a State-approved 
Subcontractor) and must be fully qualified to perform the work assigned to them.  Contractor must include a 
similar provision in any subcontract entered into with a Subcontractor.  For the purposes of this Contract, 
independent contractors engaged by Contractor solely in a staff augmentation role must be treated by the 
State as if they were employees of Contractor for this Contract only; however, the State understands that the 
relationship between Contractor and Subcontractor is an independent contractor relationship. 

2.062 CONTRACTOR KEY PERSONNEL 

(a) The Contractor must provide the Contract Compliance Inspector with the names of the Key Personnel.    
(b) Key Personnel must be dedicated as defined in the Statement of Work to the Project for its duration in the 

applicable Statement of Work with respect to other individuals designated as Key Personnel for that 
Statement of Work. 

(c) The State shall have the right to recommend and approve in writing the initial assignment, as well as any 
proposed reassignment or replacement, of any Key Personnel.  Before assigning an individual to any Key 
Personnel position, Contractor shall notify the State of the proposed assignment, shall introduce the 
individual to the appropriate State representatives, and shall provide the State with a resume and any 
other information about the individual reasonably requested by the State.  The State reserves the right to 
interview the individual before granting written approval.  In the event the State finds a proposed 
individual unacceptable, the State shall provide a written explanation including reasonable detail outlining 
the reasons for the rejection.   

(d) Contractor must not remove any Key Personnel from their assigned roles on the Contract without the prior 
written consent of the State.  The Contractor’s removal of Key Personnel without the prior written consent 
of the State is an unauthorized removal (“Unauthorized Removal”).  Unauthorized Removals does not 
include replacing Key Personnel for reasons beyond the reasonable control of Contractor, including 
illness, disability, leave of absence, personal emergency circumstances, resignation or for cause 
termination of the Key Personnel’s employment.  Unauthorized Removals does not include replacing Key 
Personnel because of promotions or other job movements allowed by Contractor personnel policies or 
Collective Bargaining Agreement(s) as long as the State receives prior written notice before shadowing 
occurs and Contractor provides 30 days of shadowing unless parties agree to a different time period.  The 
Contractor with the State must review any Key Personnel replacements, and appropriate transition 
planning will be established.  Any Unauthorized Removal may be considered by the State to be a material 
breach of the Contract, in respect of which the State may elect to exercise its termination and cancellation 
rights.  Financial penalties for noncompliance with this section are described in Section 2.234 Liquidated 
Damages. 

  (e)  The Contractor must notify the Contract Compliance Inspector and the Contract Administrator at least 10 
business days before redeploying non-Key Personnel, who are dedicated to primarily to the Project, to 
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other projects.  If the State does not object to the redeployment by its scheduled date, the Contractor may 
then redeploy the non-Key Personnel.  

 

2.063 RE-ASSIGNMENT OF PERSONNEL AT THE STATE’S REQUEST 

The State reserves the right to require the removal from the Project of Contractor personnel found, in the 
judgment of the State, to be unacceptable.  The State’s request must be written with reasonable detail outlining 
the reasons for the removal request.  Additionally, the State’s request must be based on legitimate, good faith 
reasons.  Replacement personnel for the removed person must be fully qualified for the position.  If the State 
exercises this right, and the Contractor cannot immediately replace the removed personnel, the State agrees to 
an equitable adjustment in schedule or other terms that may be affected by the State’s required removal.  If 
any incident with removed personnel results in delay not reasonably anticipatable under the circumstances and 
which is attributable to the State, the applicable SLAs for the affected Service shall not be counted for a time 
as agreed to by the parties.  

2.064 CONTRACTOR PERSONNEL LOCATION 

All staff assigned by Contractor to work on the Contract shall perform their duties either primarily at 
Contractor’s offices and facilities or at State facilities.  Without limiting the generality of the foregoing, Key 
Personnel shall, at a minimum, spend at least the amount of time on-site at State facilities as indicated in the 
applicable Statement of Work.  Subject to availability, selected Contractor personnel may be assigned office 
space to be shared with State personnel. 

2.065 CONTRACTOR IDENTIFICATION 

Contractor employees must be clearly identifiable while on State property by wearing a State-issued badge, as 
required. Contractor employees are required to clearly identify themselves and the company they work for 
whenever making contact with State personnel by telephone or other means. 

2.066 COOPERATION WITH THIRD PARTIES 

Contractor agrees to cause its personnel and the personnel of any Subcontractors to cooperate with the State 
and its agents and other contractors including the State’s Quality Assurance personnel.  As reasonably 
requested by the State in writing, the Contractor shall provide to the State’s agents and other contractors 
reasonable access to Contractor’s Project personnel, systems and facilities to the extent the access relates to 
activities specifically associated with this Contract and shall not interfere or jeopardize the safety or operation 
of the systems or facilities.  The State acknowledges that Contractor’s time schedule for the Contract is very 
specific and agrees not to unnecessarily or unreasonably interfere with, delay or otherwise impeded 
Contractor’s performance under this Contract with the requests for access. 

2.067 CONTRACT MANAGEMENT RESPONSIBILITIES 

Contractor shall be responsible for all acts and omissions of its employees, as well as the acts and omissions 
of any other personnel furnished by Contractor to perform the Services.  Contractor shall have overall 
responsibility for managing and successfully performing and completing the Services/Deliverables, subject to 
the overall direction and supervision of the State and with the participation and support of the State as 
specified in this Contract.  Contractor’s duties shall include monitoring and reporting the State’s performance of 
its participation and support responsibilities (as well as Contractor’s own responsibilities) and providing timely 
notice to the State in Contractor’s reasonable opinion if the State’s failure to perform its responsibilities in 
accordance with the Project Plan is likely to delay the timely achievement of any Contract tasks.  
 
The Contractor shall provide the Services/Deliverables directly or through its affiliates, subsidiaries, 
subcontractors or resellers.  Regardless of the entity providing the Service/Deliverable, the Contractor shall act 
as a single point of contact coordinating these entities to meet the State’s need for Services/Deliverables.  
Nothing in this Contract, however, shall be construed to authorize or require any party to violate any applicable 
law or regulation in its performance of this Contract.  

2.068 CONTRACTOR RETURN OF STATE EQUIPMENT/RESOURCES 
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The Contractor shall return to the State any State-furnished equipment, facilities and other resources when no 
longer required for the Contract in the same condition as when provided by the State, reasonable wear and 
tear excepted. 
 

2.070 Subcontracting by Contractor   
 

2.071 CONTRACTOR FULL RESPONSIBILITY 

Contractor shall have full responsibility for the successful performance and completion of all of the Services 
and Deliverables.  The State shall consider Contractor to be the sole point of contact with regard to all 
contractual matters under this Contract, including payment of any and all charges for Services and 
Deliverables. 
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2.072 STATE CONSENT TO DELEGATION  

Contractor shall not delegate any duties under this Contract to a Subcontractor unless the Department of 
Technology, Management and Budget, Purchasing Operations has given written consent to such delegation.  
The State shall have the right of prior written approval of all Subcontractors and to require Contractor to 
replace any Subcontractors found, in the reasonable judgment of the State, to be unacceptable.  The State’s 
request shall be written with reasonable detail outlining the reasons for the removal request.  Additionally, the 
State’s request shall be based on legitimate, good faith reasons.  Replacement Subcontractor(s) for the 
removed Subcontractor shall be fully qualified for the position.  If the State exercises this right, and the 
Contractor cannot immediately replace the removed Subcontractor, the State shall agree to an equitable 
adjustment in schedule or other terms that may be affected by the State’s required removal.  If any such 
incident with a removed Subcontractor results in delay not reasonable anticipatable under the circumstances 
and which is attributable to the State, the applicable SLA for the affected Work shall not be counted for a time 
agreed upon by the parties.   

2.073 SUBCONTRACTOR BOUND TO CONTRACT 

In any subcontracts entered into by Contractor for the performance of the Services, Contractor shall require the 
Subcontractor, to the extent of the Services to be performed by the Subcontractor, to be bound to Contractor 
by the terms of this Contract and to assume toward Contractor all of the obligations and responsibilities that 
Contractor, by this Contract, assumes toward the State.  The State reserves the right to receive copies of and 
review all subcontracts, although Contractor may delete or mask any proprietary information, including pricing, 
contained in such contracts before providing them to the State.  The management of any Subcontractor shall 
be the responsibility of Contractor, and Contractor shall remain responsible for the performance of its 
Subcontractors to the same extent as if Contractor had not subcontracted such performance.  Contractor shall 
make all payments to Subcontractors or suppliers of Contractor.  Except as otherwise agreed in writing by the 
State and Contractor, the State shall not be obligated to direct payments for the Services other than to 
Contractor.  The State’s written approval of any Subcontractor engaged by Contractor to perform any 
obligation under this Contract shall not relieve Contractor of any obligations or performance required under this 
Contract.  A list of the Subcontractors, if any, approved by the State as of the execution of this Contract, 
together with a copy of the applicable subcontract is attached. 

2.074 FLOW DOWN 

Except where specifically approved in writing by the State on a case-by-case basis, Contractor shall flow down 
the obligations in Sections 2.031, 2.060, 2.100, 2.110, 2.120, 2.130, and 2.200 in all of its agreements with 
any Subcontractors. 
 

2.075 COMPETITIVE SELECTION 

The Contractor shall select subcontractors (including suppliers) on a competitive basis to the maximum 
practical extent consistent with the objectives and requirements of the Contract. 
 

2.080 State Responsibilities   
 

2.081 EQUIPMENT 

The State shall provide only the equipment and resources identified in the Statement of Work and other 
Contract Exhibits.  

2.082 FACILITIES 

The State must designate space as long as it is available and as provided in the Statement of Work, to house 
the Contractor’s personnel whom the parties agree will perform the Services/Deliverables at State facilities 
(collectively, the “State Facilities”).  The Contractor shall have reasonable access to, and unless agreed 
otherwise by the parties in writing must observe and comply with all rules and regulations relating to each of 
the State Facilities (including hours of operation) used by the Contractor in the course of providing the 
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Services.  Contractor agrees that it shall not, without the prior written consent of the State, use any State 
Facilities or access any State information systems provided for the Contractor’s use, or to which the Contractor 
otherwise gains access in the course of performing the Services, for any purpose other than providing the 
Services to the State.  
 

2.090 Security 
 

2.091 BACKGROUND CHECKS 

On a case-by-case basis, the State may investigate the Contractor's personnel before they may have access 
to State facilities and systems.  The scope of the background check is at the discretion of the State and the 
results shall be used to determine Contractor personnel eligibility for working within State facilities and 
systems.  The investigations shall include Michigan State Police Background checks (ICHAT) and may include 
the National Crime Information Center (NCIC) Finger Prints.  Proposed Contractor personnel may be required 
to complete and submit an RI-8 Fingerprint Card for the NCIC Finger Print Check.  Any request for background 
checks shall be initiated by the State and shall be reasonably related to the type of work requested. 
 
All Contractor personnel shall also be expected to comply with the State’s security and acceptable use policies 
for State IT equipment and resources.  See http://www.michigan.gov/dit. Furthermore, Contractor personnel 
shall be expected to agree to the State’s security and acceptable use policies before the Contractor personnel 
shall be accepted as a resource to perform work for the State.  It is expected the Contractor shall present these 
documents to the prospective employee before the Contractor presents the individual to the State as a 
proposed resource.  Contractor staff shall be expected to comply with all Physical Security procedures in place 
within the facilities where they are working. 

2.092 SECURITY BREACH NOTIFICATION 

If the Contractor breaches this Section, the Contractor must (i) promptly cure any deficiencies and (ii) comply 
with any applicable federal and state laws and regulations pertaining to unauthorized disclosures.  Contractor 
and the State shall cooperate to mitigate, to the extent practicable, the effects of any breach, intrusion, or 
unauthorized use or disclosure.  Contractor must report to the State in writing any use or disclosure of 
Confidential Information, whether suspected or actual, other than as provided for by the Contract within 10 
days of becoming aware of the use or disclosure or the shorter time period as is reasonable under the 
circumstances. 

2.093 PCI DATA SECURITY REQUIREMENTS 

Contractors with access to credit/debit card cardholder data must adhere to the Payment Card Industry (PCI) 
Data Security requirements. Contractor agrees that they are responsible for security of cardholder data in their 
possession.  Contractor agrees that data can ONLY be used for assisting the State in completing a transaction, 
supporting a loyalty program, supporting the State, providing fraud control services, or for other uses 
specifically required by law.  
 
Contractor agrees to provide business continuity in the event of a major disruption, disaster or failure. 
 

The Contractor shall contact the Department of Technology, Management and Budget, Financial Services 
immediately to advise them of any breaches in security where card data has been compromised.   In the event 
of a security intrusion, the Contractor agrees the Payment Card Industry representative, or a Payment Card 
Industry approved third party, shall be provided with full cooperation and access to conduct a thorough security 
review. The review will validate compliance with the Payment Card Industry Data Security Standard for 
protecting cardholder data.   
Contractor agrees to properly dispose sensitive cardholder data when no longer needed.  The Contractor shall 
continue to treat cardholder data as confidential upon contract termination. 
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The Contractor shall provide the Department of Technology, Management and Budget, Financial Services 
documentation showing PCI Data Security certification has been achieved. The Contractor shall advise the 
Department of Technology, Management and Budget, Financial Services of all failures to comply with the PCI 
Data Security Requirements.   Failures include, but are not limited to system scans and self-assessment 
questionnaires.  The Contractor shall provide a time line for corrective action. 
 

2.100 Confidentiality 
 

2.101 CONFIDENTIALITY 

Contractor and the State each acknowledge that the other possesses and shall continue to possess 
confidential information that has been developed or received by it.  As used in this Section, “Confidential 
Information” of Contractor must mean all non-public proprietary information of Contractor (other than 
Confidential Information of the State as defined below), which is marked confidential, restricted, proprietary, or 
with a similar designation.  “Confidential Information” of the State must mean any information which is retained 
in confidence by the State (or otherwise required to be held in confidence by the State under applicable 
federal, state and local laws and regulations) or which, in the case of tangible materials provided to Contractor 
by the State under its performance under this Contract, is marked as confidential, proprietary or with a similar 
designation by the State.  “Confidential Information” excludes any information (including this Contract) that is 
publicly available under the Michigan FOIA. 

2.102 PROTECTION AND DESTRUCTION OF CONFIDENTIAL INFORMATION 

The State and Contractor shall each use at least the same degree of care to prevent disclosing to third parties 
the Confidential Information of the other as it employs to avoid unauthorized disclosure, publication, or 
dissemination of its own confidential information of like character, but in no event less than reasonable care.  
Neither Contractor nor the State shall (i) make any use of the Confidential Information of the other except as 
contemplated by this Contract,  (ii) acquire any right in or assert any lien against the Confidential Information of 
the other, or  (iii) if requested to do so, refuse for any reason to promptly return the other party's Confidential 
Information to the other party.  Each party shall limit disclosure of the other party’s Confidential Information to 
employees and Subcontractors who must have access to fulfill the purposes of this Contract.  Disclosure to, 
and use by, a Subcontractor is permissible where (A) use of a Subcontractor is authorized under this Contract, 
(B) the disclosure is necessary or otherwise naturally occurs in connection with work that is within the 
Subcontractor's scope of responsibility, and (C) Contractor obligates the Subcontractor in a written Contract to 
maintain the State’s Confidential Information in confidence.  At the State's request,  any employee of 
Contractor and of any Subcontractor having access or continued access to the State’s Confidential Information 
may be required to execute an acknowledgment that the employee has been advised of Contractor’s and the 
Subcontractor’s obligations under this Section and of the employee’s obligation to Contractor or Subcontractor, 
as the case may be, to protect the Confidential Information from unauthorized use or disclosure. 
 
Promptly upon termination or cancellation of the Contract for any reason, Contractor must certify to the State 
that Contractor has destroyed all State Confidential Information. 

2.103 EXCLUSIONS 

Notwithstanding the foregoing, the provisions in this Section shall not apply to any particular information which 
the State or Contractor can demonstrate (i) was, at the time of disclosure to it, in the public domain; (ii) after 
disclosure to it, is published or otherwise becomes part of the public domain through no fault of the receiving 
party; (iii) was in the possession of the receiving party at the time of disclosure to it without an obligation of 
confidentiality; (iv) was received after disclosure to it from a third party who had a lawful right to disclose the 
information to it without any obligation to restrict its further disclosure; or (v) was independently developed by 
the receiving party without reference to Confidential Information of the furnishing party.  Further, the provisions 
of this Section shall not apply to any particular Confidential Information to the extent the receiving party is 
required by law to disclose the Confidential Information, provided that the receiving party (i) promptly provides 
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the furnishing party with notice of the legal request, and (ii) assists the furnishing party in resisting or limiting 
the scope of the disclosure as reasonably requested by the furnishing party. 

2.104 NO IMPLIED RIGHTS 

Nothing contained in this Section must be construed as obligating a party to disclose any particular 
Confidential Information to the other party, or as granting to or conferring on a party, expressly or impliedly, any 
right or license to the Confidential Information of the other party. 
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2.105 RESPECTIVE OBLIGATIONS 

The parties’ respective obligations under this Section must survive the termination or expiration of this Contract 
for any reason. 
 

2.110 Records and Inspections   
 

2.111 INSPECTION OF WORK PERFORMED 

The State’s authorized representatives shall at all reasonable times and with 10 days prior written request, 
have the right to enter Contractor’s premises, or any other places, where the Services are being performed, 
and shall have access, upon reasonable request, to interim drafts of Deliverables or work-in-progress.  Upon 
10 Days prior written notice and at all reasonable times, the State’s representatives shall be allowed to inspect, 
monitor, or otherwise evaluate the work being performed and to the extent that the access will not reasonably 
interfere or jeopardize the safety or operation of the systems or facilities.  Contractor shall provide all 
reasonable facilities and assistance for the State’s representatives.   

2.112 EXAMINATION OF RECORDS 

For seven years after the Contractor provides any work under this Contract (the "Audit Period"), the State may 
examine and copy any of Contractor’s books, records, documents and papers pertinent to establishing 
Contractor’s compliance with the Contract and with applicable laws and rules.  The State shall notify the 
Contractor 20 days before examining the Contractor's books and records.  The State does not have the right to 
review any information deemed confidential by the Contractor to the extent access would require the 
confidential information to become publicly available.  This provision also applies to the books, records, 
accounts, documents and papers, in print or electronic form, of any parent, affiliated or subsidiary organization 
of Contractor, or any Subcontractor of Contractor performing services in connection with the Contract. 

2.113 RETENTION OF RECORDS 

Contractor shall maintain at least until the end of the Audit Period all pertinent financial and accounting records 
(including time sheets and payroll records, and information pertaining to the Contract and to the Services, 
equipment, and commodities provided under the Contract) pertaining to the Contract according to generally 
accepted accounting principles and other procedures specified in this Section.  Financial and accounting 
records shall be made available, upon request, to the State at any time during the Audit Period.  If an audit, 
litigation, or other action involving Contractor’s records is initiated before the end of the Audit Period, the 
records shall be retained until all issues arising out of the audit, litigation, or other action are resolved or until 
the end of the Audit Period, whichever is later. 

2.114 AUDIT RESOLUTION 

If necessary, the Contractor and the State shall meet to review each audit report promptly after issuance.  The 
Contractor shall respond to each audit report in writing within 30 days from receipt of the report, unless a 
shorter response time is specified in the report.  The Contractor and the State shall develop, agree upon and 
monitor an action plan to promptly address and resolve any deficiencies, concerns, and/or recommendations in 
the audit report. 

2.115 ERRORS 

If the audit demonstrates any errors in the documents provided to the State, then the amount in error shall be 
reflected as a credit or debit on the next invoice and in subsequent invoices until the amount is paid or 
refunded in full.  However, a credit or debit may not be carried for more than four invoices.  If a balance 
remains after four invoices, then the remaining amount shall be due as a payment or refund within 45 days of 
the last quarterly invoice that the balance appeared on or termination of the contract, whichever is earlier. 
 

In addition to other available remedies, the difference between the payment received and the correct payment 
amount is greater than 10%, then the Contractor shall pay all of the reasonable costs of the audit. 
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2.120 Warranties 
 

2.121 WARRANTIES AND REPRESENTATIONS 

The Contractor represents and warrants: 
(a) It is capable in all respects of fulfilling and must fulfill all of its obligations under this Contract.  The 

performance of all obligations under this Contract must be provided in a timely, professional, and 
workman-like manner and must meet the performance and operational standards required under this 
Contract. 

(b) The Contract Appendices, Attachments and Exhibits identify the equipment and software and services 
necessary for the Deliverable(s) to perform and Services to operate in compliance with the Contract’s 
requirements and other standards of performance. 

(c) It is the lawful owner or licensee of any Deliverable licensed or sold to the State by Contractor or 
developed by Contractor under this Contract, and Contractor has all of the rights necessary to convey to 
the State the ownership rights or licensed use, as applicable, of any and all Deliverables.  None of the 
Deliverables provided by Contractor to the State under neither this Contract, nor their use by the State 
shall infringe the patent, copyright, trade secret, or other proprietary rights of any third party. 

(d) If, under this Contract, Contractor procures any equipment, software or other Deliverable for the State 
(including equipment, software and other Deliverables manufactured, re-marketed or otherwise sold by 
Contractor under Contractor’s name), then in addition to Contractor’s other responsibilities with respect to 
the items in this Contract, Contractor must assign or otherwise transfer to the State or its designees, or 
afford the State the benefits of, any manufacturer's warranty for the Deliverable. 

(e) The contract signatory has the power and authority, including any necessary corporate authorizations, 
necessary to enter into this Contract, on behalf of Contractor. 

(f) It is qualified and registered to transact business in all locations where required. 
(g) Neither the Contractor nor any Affiliates, nor any employee of either, has, must have, or must acquire, any 

contractual, financial, business, or other interest, direct or indirect, that would conflict in any manner or 
degree with Contractor’s performance of its duties and responsibilities to the State under this Contract or 
otherwise create an appearance of impropriety with respect to the award or performance of this 
Agreement.  Contractor must notify the State about the nature of the conflict or appearance of impropriety 
within two days of learning about it. 

(h) Neither Contractor nor any Affiliates, nor any employee of either has accepted or must accept anything of 
value based on an understanding that the actions of the Contractor or Affiliates or employee on behalf of 
the State would be influenced.  Contractor must not attempt to influence any State employee by the direct 
or indirect offer of anything of value. 

(i) Neither Contractor nor any Affiliates, nor any employee of either has paid or agreed to pay any person, 
other than bona fide employees and consultants working solely for Contractor or the Affiliate, any fee, 
commission, percentage, brokerage fee, gift, or any other consideration, contingent upon or resulting from 
the award or making of this Contract. 

(j) The prices proposed by Contractor were arrived at independently, without consultation, communication, or 
agreement with any other bidder for the purpose of restricting competition; the prices quoted were not 
knowingly disclosed by Contractor to any other bidder; and no attempt was made by Contractor to induce 
any other person to submit or not submit a proposal for the purpose of restricting competition.   

(k) All financial statements, reports, and other information furnished by Contractor to the State as part of its 
response to the RFP or otherwise in connection with the award of this Contract fairly and accurately 
represent the business, properties, financial condition, and results of operations of Contractor as of the 
respective dates, or for the respective periods, covered by the financial statements, reports, other 
information.  Since the respective dates or periods covered by the financial statements, reports, or other 
information, there have been no material adverse changes in the business, properties, financial condition, 
or results of operations of Contractor. 
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(l) All written information furnished to the State by or for the Contractor in connection with this Contract, 
including its bid, is true, accurate, and complete, and contains no untrue statement of material fact or 
omits any material fact necessary to make the information not misleading. 

(m) It is not in material default or breach of any other contract or agreement that it may have with the State or 
any of its departments, commissions, boards, or agencies.  Contractor further represents and warrants 
that it has not been a party to any contract with the State or any of its departments that was terminated by 
the State or the department within the previous five years for the reason that Contractor failed to perform 
or otherwise breached an obligation of the contract. 

(n)  If any of the certifications, representations, or disclosures made in the Contractor’s original bid response 
change after contract award, the Contractor is required to report those changes immediately to the 
Department of Technology, Management and Budget, Purchasing Operations. 

2.122 WARRANTY OF MERCHANTABILITY 

Goods provided by Contractor under this agreement shall be merchantable. All goods provided under this 
Contract shall be of good quality within the description given by the State, shall be fit for their ordinary purpose, 
shall be adequately contained and packaged within the description given by the State, shall conform to the 
agreed upon specifications, and shall conform to the affirmations of fact made by the Contractor or on the 
container or label. 

2.123 WARRANTY OF FITNESS FOR A PARTICULAR PURPOSE 

When the Contractor has reason to know or knows any particular purpose for which the goods are required, 
and the State is relying on the Contractor’s skill or judgment to select or furnish suitable goods, there is a 
warranty that the goods are fit for such purpose. 

2.124 WARRANTY OF TITLE 

Contractor shall, in providing goods to the State, convey good title in those goods, whose transfer is right and 
lawful.  All goods provided by Contractor shall be delivered free from any security interest, lien, or 
encumbrance of which the State, at the time of contracting, has no knowledge.  Goods provided by Contractor, 
under this Contract, shall be delivered free of any rightful claim of any third person by of infringement or the 
like.  

2.125 EQUIPMENT WARRANTY 

To the extent Contractor is responsible under this Contract for maintaining equipment/system(s), Contractor 
represents and warrants that it shall maintain the equipment/system(s) in good operating condition and shall 
undertake all repairs and preventive maintenance according to the applicable manufacturer's 
recommendations for the period specified in this Contract. 
 
The Contractor represents and warrants that the equipment/system(s) are in good operating condition and 
operates and performs to the requirements and other standards of performance contained in this Contract, 
when installed, at the time of Final Acceptance by the State, and for a period of (1) one year commencing upon 
the first day following Final Acceptance. 
 
Within three (3) business days of notification from the State, the Contractor must adjust, repair or replace all 
equipment that is defective or not performing in compliance with the Contract.  The Contractor must assume all 
costs for replacing parts or units and their installation including transportation and delivery fees, if any. 
 
The Contractor must provide a toll-free telephone number to allow the State to report equipment failures and 
problems to be remedied by the Contractor. 
 
The Contractor agrees that all warranty service it provides under this Contract must be performed by Original 
Equipment Manufacturer (OEM) trained, certified and authorized technicians.   
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The Contractor is the sole point of contact for warranty service.  The Contractor warrants that it shall pass 
through to the State any warranties obtained or available from the original equipment manufacturer, including 
any replacement, upgraded, or additional equipment warranties. 
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2.126 EQUIPMENT TO BE NEW 

If applicable, all equipment provided under this Contract by Contractor shall be new where Contractor has 
knowledge regarding whether the equipment is new or assembled from new or serviceable used parts that are 
like new in performance or has the option of selecting one or the other.  Equipment that is assembled from new 
or serviceable used parts that are like new in performance is acceptable where Contractor does not have 
knowledge or the ability to select one or other, unless specifically agreed otherwise in writing by the State. 

2.127 PROHIBITED PRODUCTS 

The State will not accept salvage, distressed, outdated or discontinued merchandise.  Shipping of such 
merchandise to any State agency, as a result of an order placed against the Contract, shall be considered 
default by the Contractor of the terms and conditions of the Contract and may result in cancellation of the 
Contract by the State.  The brand and product number offered for all items shall remain consistent for the term 
of the Contract, unless Purchasing Operations has approved a change order pursuant to Section 2.024. 

2.128 CONSEQUENCES FOR BREACH 

In addition to any remedies available in law, if the Contractor breaches any of the warranties contained in this 
section, the breach may be considered as a default in the performance of a material obligation of this Contract. 
 

2.130 Insurance  
 

2.131 LIABILITY INSURANCE  

The Contractor must provide proof of the minimum levels of insurance coverage as indicated below.  The 
insurance must protect the State from claims that may arise out of or result from the Contractor’s performance 
of services under the terms of this Contract, whether the services are performed by the Contractor, or by any 
subcontractor, or by anyone directly or indirectly employed by any of them, or by anyone for whose acts they 
may be liable. 
 
The Contractor waives all rights against the State of Michigan, its departments, divisions, agencies, offices, 
commissions, officers, employees and agents for recovery of damages to the extent these damages are 
covered by the insurance policies the Contractor is required to maintain under this Contract.  
 
All insurance coverage provided relative to this Contract/Purchase Order is PRIMARY and NON-
CONTRIBUTING to any comparable liability insurance (including self-insurances) carried by the State.   
 
The insurance must be written for not less than any minimum coverage specified in this Contract or required by 
law, whichever is greater.   
 
The insurers selected by Contractor must have an A.M. Best rating of A or better, or as otherwise approved in 
writing by the State, or if the ratings are no longer available, with a comparable rating from a recognized 
insurance rating agency.  All policies of insurance required in this Contract must be issued by companies that 
have been approved to do business in the State.   
See www.michigan.gov/dleg. 
 
Where specific limits are shown, they are the minimum acceptable limits. If Contractor’s policy contains higher 
limits, the State must be entitled to coverage to the extent of the higher limits. 
 
The Contractor is required to pay for and provide the type and amount of insurance checked  below: 
 

 1. Commercial General Liability with the following minimum coverage: 
$2,000,000 General Aggregate Limit other than Products/Completed Operations 
$2,000,000 Products/Completed Operations Aggregate Limit 
$1,000,000 Personal & Advertising Injury Limit 
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$1,000,000 Each Occurrence Limit 
 

The Contractor must list the State of Michigan, its departments, divisions, agencies, offices, commissions, 
officers, employees and agents as ADDITIONAL INSUREDS on the Commercial General Liability certificate.  
The Contractor also agrees to provide evidence that insurance policies contain a waiver of subrogation by the 
insurance company. 
 
 2. If a motor vehicle is used to provide services or products under this Contract, the Contractor 
must have vehicle liability insurance on any auto including owned, hired and non-owned vehicles used in 
Contractor‘s business for bodily injury and property damage as required by law. 
 
The Contractor must list the State of Michigan, its departments, divisions, agencies, offices, commissions, 
officers, employees and agents as ADDITIONAL INSUREDS on the vehicle liability certificate.  The Contractor 
also agrees to provide evidence that insurance policies contain a waiver of subrogation by the insurance 
company. 
 
 3. Workers’ compensation coverage must be provided according to applicable laws governing the 
employees and employers work activities in the state of the Contractor’s domicile.  If a self-insurer provides the 
applicable coverage, proof must be provided of approved self-insured authority by the jurisdiction of domicile.  
For employees working outside of the state of qualification, Contractor must provide appropriate certificates of 
insurance proving mandated coverage levels for the jurisdictions where the employees’ activities occur. 
 
Any certificates of insurance received must also provide a list of states where the coverage is applicable. 
 
The Contractor also agrees to provide evidence that insurance policies contain a waiver of subrogation by the 
insurance company.  This provision must not be applicable where prohibited or limited by the laws of the 
jurisdiction in which the work is to be performed. 
 
 4. Employers liability insurance with the following minimum limits: 

$100,000 each accident 
$100,000 each employee by disease 
$500,000 aggregate disease 

 
 5. Employee Fidelity, including Computer Crimes, insurance naming the State as a loss payee, 
providing coverage for direct loss to the State and any legal liability of the State arising out of or related to 
fraudulent or dishonest acts committed by the employees of Contractor or its Subcontractors, acting alone or in 
collusion with others, in a minimum amount of one million dollars ($1,000,000.00) with a maximum deductible 
of fifty thousand dollars ($50,000.00). 
  
 6. Umbrella or Excess Liability Insurance in a minimum amount of ten million dollars 
($10,000,000.00), which must apply, at a minimum, to the insurance required in Subsection 1 (Commercial 
General Liability) above. 
 
 7. Professional Liability (Errors and Omissions) Insurance with the following minimum coverage:  
three million dollars ($3,000,000.00) each occurrence and three million dollars ($3,000,000.00) annual 
aggregate. 
 
 8. Fire and Personal Property Insurance covering against any loss or damage to the office space 
used by Contractor for any reason under this Contract, and the equipment, software and other contents of the 
office space, including without limitation, those contents used by Contractor to provide the Services to the 
State, up to its replacement value, where the office space and its contents are under the care, custody and 
control of Contractor.  The policy must cover all risks of direct physical loss or damage, including without 
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limitation, flood and earthquake coverage and coverage for computer hardware and software.  The State must 
be endorsed on the policy as a loss payee as its interests appear. 
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2.132 SUBCONTRACTOR INSURANCE COVERAGE 

Except where the State has approved in writing a Contractor subcontract with other insurance provisions, 
Contractor must require all of its Subcontractors under this Contract to purchase and maintain the insurance 
coverage as described in this Section for the Contractor in connection with the performance of work by those 
Subcontractors.  Alternatively, Contractor may include any Subcontractors under Contractor’s insurance on the 
coverage required in this Section.  Subcontractor(s) must fully comply with the insurance coverage required in 
this Section.  Failure of Subcontractor(s) to comply with insurance requirements does not limit Contractor’s 
liability or responsibility. 

2.133 CERTIFICATES OF INSURANCE AND OTHER REQUIREMENTS 

Contractor must furnish to DTMB Purchasing Operations, certificate(s) of insurance verifying insurance 
coverage or providing satisfactory evidence of self-insurance as required in this Section (the “Certificates”).  
The Certificate must be on the standard “accord” form or equivalent.  The Contract Number or the Purchase 
Order Number must be shown on the Certificate of Insurance To Assure Correct Filing.  All Certificate(s) 
are to be prepared and submitted by the Insurance Provider.  All Certificate(s) must contain a provision 
indicating that coverage afforded under the policies SHALL NOT BE CANCELLED, MATERIALLY CHANGED, 
OR NOT RENEWED without 30 days prior written notice, except for 10 days for non-payment of premium, 
having been given to the Director of Purchasing Operations, Department of Technology, Management and 
Budget.  The notice must include the Contract or Purchase Order number affected.  Before the Contract is 
signed, and not less than 20 days before the insurance expiration date every year thereafter, the Contractor 
must provide evidence that the State and its agents, officers and employees are listed as additional insured 
under each commercial general liability and commercial automobile liability policy.  In the event the State 
approves the representation of the State by the insurer’s attorney, the attorney may be required to be 
designated as a Special Assistant Attorney General by the Attorney General of the State of Michigan. 
 
The Contractor must maintain all required insurance coverage throughout the term of the Contract and any 
extensions and, in the case of claims-made Commercial General Liability policies, must secure tail coverage 
for at least three years following the expiration or termination for any reason of this Contract.  The minimum 
limits of coverage specified above are not intended, and must not be construed; to limit any liability or 
indemnity of Contractor under this Contract to any indemnified party or other persons.  Contractor is 
responsible for all deductibles with regard to the insurance.  If the Contractor fails to pay any premium for 
required insurance as specified in this Contract, or if any insurer cancels or significantly reduces any required 
insurance as specified in this Contract without the State’s written consent, then the State may, after the State 
has given the Contractor at least 30 days written notice, pay the premium or procure similar insurance 
coverage from another company or companies.  The State may deduct any part of the cost from any payment 
due the Contractor, or the Contractor must pay that cost upon demand by the State. 
 

2.140 Indemnification 
 

2.141 GENERAL INDEMNIFICATION 

To the extent permitted by law, the Contractor must indemnify, defend and hold harmless the State from 
liability, including all claims and losses, and all related costs and expenses (including reasonable attorneys’ 
fees and costs of investigation, litigation, settlement, judgments, interest and penalties), accruing or resulting to 
any person, firm or corporation that may be injured or damaged by the Contractor in the performance of this 
Contract and that are attributable to the negligence or tortious acts of the Contractor or any of its 
subcontractors, or by anyone else for whose acts any of them may be liable. 

2.142 CODE INDEMNIFICATION 

To the extent permitted by law, the Contractor shall indemnify, defend and hold harmless the State from any 
claim, loss, or expense arising from Contractor’s breach of the No Surreptitious Code Warranty.  
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2.143 EMPLOYEE INDEMNIFICATION 

In any claims against the State of Michigan, its departments, divisions, agencies, sections, commissions, 
officers, employees and agents, by any employee of the Contractor or any of its subcontractors, the 
indemnification obligation under the Contract must not be limited in any way by the amount or type of 
damages, compensation or benefits payable by or for the Contractor or any of its subcontractors under 
worker’s disability compensation acts, disability benefit acts or other employee benefit acts.  This 
indemnification clause is intended to be comprehensive.  Any overlap in provisions, or the fact that greater 
specificity is provided as to some categories of risk, is not intended to limit the scope of indemnification under 
any other provisions. 

2.144 PATENT/COPYRIGHT INFRINGEMENT INDEMNIFICATION 

To the extent permitted by law, the Contractor must indemnify, defend and hold harmless the State from and 
against all losses, liabilities, damages (including taxes), and all related costs and expenses (including 
reasonable attorneys’ fees and costs of investigation, litigation, settlement, judgments, interest and penalties) 
incurred in connection with any action or proceeding threatened or brought against the State to the extent that 
the action or proceeding is based on a claim that any piece of equipment, software, commodity or service 
supplied by the Contractor or its subcontractors, or the operation of the equipment, software, commodity or 
service, or the use or reproduction of any documentation provided with the equipment, software, commodity or 
service infringes any United States patent, copyright, trademark or trade secret of any person or entity, which 
is enforceable under the laws of the United States. 
 
In addition, should the equipment, software, commodity, or service, or its operation, become or in the State’s or 
Contractor’s opinion be likely to become the subject of a claim of infringement, the Contractor must at the 
Contractor’s sole expense (i) procure for the State the right to continue using the equipment, software, 
commodity or service or, if the option is not reasonably available to the Contractor, (ii) replace or modify to the 
State’s satisfaction the same with equipment, software, commodity or service of equivalent function and 
performance so that it becomes non-infringing, or, if the option is not reasonably available to Contractor, (iii) 
accept its return by the State with appropriate credits to the State against the Contractor’s charges and 
reimburse the State for any losses or costs incurred as a consequence of the State ceasing its use and 
returning it. 
 
Notwithstanding the foregoing, the Contractor has no obligation to indemnify or defend the State for, or to pay 
any costs, damages or attorneys’ fees related to, any claim based upon (i) equipment developed based on 
written specifications of the State; (ii) use of the equipment in a configuration other than implemented or 
approved in writing by the Contractor, including, but not limited to, any modification of the equipment by the 
State; or (iii) the combination, operation, or use of the equipment with equipment or software not supplied by 
the Contractor under this Contract. 

2.145 CONTINUATION OF INDEMNIFICATION OBLIGATIONS  

The Contractor’s duty to indemnify under this Section continues in full force and effect, notwithstanding the 
expiration or early cancellation of the Contract, with respect to any claims based on facts or conditions that 
occurred before expiration or cancellation. 

2.146 INDEMNIFICATION PROCEDURES 

The procedures set forth below must apply to all indemnity obligations under this Contract. 
(a) After the State receives notice of the action or proceeding involving a claim for which it shall seek 

indemnification, the State must promptly notify Contractor of the claim in writing and take or assist 
Contractor in taking, as the case may be, any reasonable action to avoid the imposition of a default 
judgment against Contractor.  No failure to notify the Contractor relieves the Contractor of its 
indemnification obligations except to the extent that the Contractor can prove damages attributable to the 
failure.  Within 10 days following receipt of written notice from the State relating to any claim, the 
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Contractor must notify the State in writing whether Contractor agrees to assume control of the defense 
and settlement of that claim (a “Notice of Election”).  After notifying Contractor of a claim and before the 
State receiving Contractor’s Notice of Election, the State is entitled to defend against the claim, at the 
Contractor’s expense, and the Contractor will be responsible for any reasonable costs incurred by the 
State in defending against the claim during that period. 

(b) If Contractor delivers a Notice of Election relating to any claim:  (i) the State is entitled to participate in the 
defense of the claim and to employ counsel at its own expense to assist in the handling of the claim and 
to monitor and advise the State about the status and progress of the defense; (ii) the Contractor must, at 
the request of the State, demonstrate to the reasonable satisfaction of the State, the Contractor’s financial 
ability to carry out its defense and indemnity obligations under this Contract; (iii) the Contractor must 
periodically advise the State about the status and progress of the defense and must obtain the prior 
written approval of the State before entering into any settlement of the claim or ceasing to defend against 
the claim and (iv) to the extent that any principles of Michigan governmental or public law may be 
involved or challenged, the State has the right, at its own expense, to control the defense of that portion 
of the claim involving the principles of Michigan governmental or public law.  But the State may retain 
control of the defense and settlement of a claim by notifying the Contractor in writing within 10 days after 
the State’s receipt of Contractor’s information requested by the State under clause (ii) of this paragraph if 
the State determines that the Contractor has failed to demonstrate to the reasonable satisfaction of the 
State the Contractor’s financial ability to carry out its defense and indemnity obligations under this 
Section.  Any litigation activity on behalf of the State, or any of its subdivisions under this Section, must 
be coordinated with the Department of Attorney General.  In the event the insurer’s attorney represents 
the State under this Section, the insurer’s attorney may be required to be designated as a Special 
Assistant Attorney General by the Attorney General of the State of Michigan.   

(c) If Contractor does not deliver a Notice of Election relating to any claim of which it is notified by the State as 
provided above, the State may defend the claim in the manner as it may deem appropriate, at the cost 
and expense of Contractor.  If it is determined that the claim was one against which Contractor was 
required to indemnify the State, upon request of the State, Contractor must promptly reimburse the State 
for all the reasonable costs and expenses.   

 
2.150 Termination/Cancellation  

 

2.151 NOTICE AND RIGHT TO CURE 

If the Contractor breaches the contract, and the State in its sole discretion determines that the breach is 
curable, then the State shall provide the Contractor with written notice of the breach and a time period (not less 
than 30 days) to cure the Breach.  The notice of breach and opportunity to cure is inapplicable for successive 
or repeated breaches or if the State determines in its sole discretion that the breach poses a serious and 
imminent threat to the health or safety of any person or the imminent loss, damage, or destruction of any real 
or tangible personal property.   

2.152 TERMINATION FOR CAUSE 

(a) The State may terminate this contract, for cause, by notifying the Contractor in writing, if the Contractor (i) 
breaches any of its material duties or obligations under this Contract (including a Chronic Failure to meet 
any particular SLA), or (ii) fails to cure a breach within the time period specified in the written notice of 
breach provided by the State 

(b) If this Contract is terminated for cause, the Contractor must pay all costs incurred by the State in 
terminating this Contract, including but not limited to, State administrative costs, reasonable attorneys’ 
fees and court costs, and any reasonable additional costs the State may incur to procure the 
Services/Deliverables required by this Contract from other sources.  Re-procurement costs are not 
consequential, indirect or incidental damages, and cannot be excluded by any other terms otherwise 
included in this Contract, provided the costs are not in excess of 50% more than the prices for the 
Service/Deliverables provided under this Contract. 
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(c) If the State chooses to partially terminate this Contract for cause, charges payable under this Contract 
shall be equitably adjusted to reflect those Services/Deliverables that are terminated and the State must 
pay for all Services/Deliverables for which Final Acceptance has been granted provided up to the 
termination date.  Services and related provisions of this Contract that are terminated for cause must 
cease on the effective date of the termination. 

(d) If the State terminates this Contract for cause under this Section, and it is determined, for any reason, that 
Contractor was not in breach of contract under the provisions of this section, that termination for cause 
must be deemed to have been a termination for convenience, effective as of the same date, and the 
rights and obligations of the parties must be limited to that otherwise provided in this Contract for a 
termination for convenience. 

2.153 TERMINATION FOR CONVENIENCE 

The State may terminate this Contract for its convenience, in whole or part, if the State determines that a 
termination is in the State’s best interest.  Reasons for the termination must be left to the sole discretion of the 
State and may include, but not necessarily be limited to (a) the State no longer needs the Services or products 
specified in the Contract, (b) relocation of office, program changes, changes in laws, rules, or regulations make 
implementation of the Services no longer practical or feasible, (c) unacceptable prices for Additional Services 
or New Work requested by the State, or (d) falsification or misrepresentation, by inclusion or non-inclusion, of 
information material to a response to any RFP issued by the State.  The State may terminate this Contract for 
its convenience, in whole or in part, by giving Contractor written notice at least 30 days before the date of 
termination.  If the State chooses to terminate this Contract in part, the charges payable under this Contract 
must be equitably adjusted to reflect those Services/Deliverables that are terminated.  Services and related 
provisions of this Contract that are terminated for convenience must cease on the effective date of the 
termination. 

2.154 TERMINATION FOR NON-APPROPRIATION 

(a) Contractor acknowledges that, if this Contract extends for several fiscal years, continuation of this 
Contract is subject to appropriation or availability of funds for this Contract.  If funds to enable the State to 
effect continued payment under this Contract are not appropriated or otherwise made available, the State 
must terminate this Contract and all affected Statements of Work, in whole or in part, at the end of the last 
period for which funds have been appropriated or otherwise made available by giving written notice of 
termination to Contractor.  The State must give Contractor at least 30 days advance written notice of 
termination for non-appropriation or unavailability (or the time as is available if the State receives notice of 
the final decision less than 30 days before the funding cutoff). 

(b) If funding for the Contract is reduced by law, or funds to pay Contractor for the agreed-to level of the 
Services or production of Deliverables to be provided by Contractor are not appropriated or otherwise 
unavailable, the State may, upon 30 days written notice to Contractor, reduce the level of the Services or 
change the production of Deliverables in the manner and for the periods of time as the State may elect.  
The charges payable under this Contract shall be equitably adjusted to reflect any equipment, services or 
commodities not provided by reason of the reduction. 

(c) If the State terminates this Contract, eliminates certain Deliverables, or reduces the level of Services to be 
provided by Contractor under this Section, the State must pay Contractor for all Work-in-Process 
performed through the effective date of the termination or reduction in level, as the case may be and as 
determined by the State, to the extent funds are available.  This Section shall not preclude Contractor 
from reducing or stopping Services/Deliverables or raising against the State in a court of competent 
jurisdiction, any claim for a shortfall in payment for Services performed or Deliverables finally accepted 
before the effective date of termination. 

2.155 TERMINATION FOR CRIMINAL CONVICTION 

The State may terminate this Contract immediately and without further liability or penalty in the event 
Contractor, an officer of Contractor, or an owner of a 25% or greater share of Contractor is convicted of a 
criminal offense related to a State, public or private contract or subcontract. 
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2.156 TERMINATION FOR APPROVALS RESCINDED  

The State may terminate this Contract if any final administrative or judicial decision or adjudication disapproves 
a previously approved request for purchase of personal services under Constitution 1963, Article 11, § 5, and 
Civil Service Rule 7-1.  In that case, the State shall pay the Contractor for only the work completed to that point 
under the Contract.  Termination may be in whole or in part and may be immediate as of the date of the written 
notice to Contractor or may be effective as of the date stated in the written notice. 
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2.157 RIGHTS AND OBLIGATIONS UPON TERMINATION 

(a) If the State terminates this Contract for any reason, the Contractor must (a) stop all work as specified in 
the notice of termination, (b) take any action that may be necessary, or that the State may direct, for 
preservation and protection of Deliverables or other property derived or resulting from this Contract that 
may be in Contractor’s possession, (c) return all materials and property provided directly or indirectly to 
Contractor by any entity, agent or employee of the State, (d) transfer title in, and deliver to, the State, 
unless otherwise directed, all Deliverables intended to be transferred to the State at the termination of the 
Contract and which are resulting from the Contract (which must be provided to the State on an “As-Is” 
basis except to the extent the amounts paid by the State in respect of the items included compensation to 
Contractor for the provision of warranty services in respect of the materials), and (e) take any action to 
mitigate and limit any potential damages, or requests for Contractor adjustment or termination settlement 
costs, to the maximum practical extent, including terminating or limiting as otherwise applicable those 
subcontracts and outstanding orders for material and supplies resulting from the terminated Contract. 

(b) If the State terminates this Contract before its expiration for its own convenience, the State must pay 
Contractor for all charges due for Services provided before the date of termination and, if applicable, as a 
separate item of payment under this Contract, for Work In Process, on a percentage of completion basis 
at the level of completion determined by the State.  All completed or partially completed Deliverables 
prepared by Contractor under this Contract, at the option of the State, becomes the State’s property, and 
Contractor is entitled to receive equitable fair compensation for the Deliverables.  Regardless of the basis 
for the termination, the State is not obligated to pay, or otherwise compensate, Contractor for any lost 
expected future profits, costs or expenses incurred with respect to Services not actually performed for the 
State. 

(c) Upon a good faith termination, the State may assume, at its option, any subcontracts and agreements for 
services and deliverables provided under this Contract, and may further pursue completion of the 
Services/Deliverables under this Contract by replacement contract or otherwise as the State may in its 
sole judgment deem expedient. 

2.158 RESERVATION OF RIGHTS 

Any termination of this Contract or any Statement of Work issued under it by a party must be with full 
reservation of, and without prejudice to, any rights or remedies otherwise available to the party with respect to 
any claims arising before or as a result of the termination. 
 

2.160 Termination by Contractor 
 

2.161 TERMINATION BY CONTRACTOR 

If the State breaches the Contract, and the Contractor in its sole discretion determines that the breach is 
curable, then the Contractor will provide the State with written notice of the breach and a time period (not less 
than 30 days) to cure the breach.  The Notice of Breach and opportunity to cure is inapplicable for successive 
and repeated breaches. 
 

The Contractor may terminate this Contract if the State (i) materially breaches its obligation to pay the 
Contractor undisputed amounts due and owing under this Contract, (ii) breaches its other obligations under this 
Contract to an extent that makes it impossible or commercially impractical for the Contractor to perform the 
Services, or (iii) does not cure the breach within the time period specified in a written notice of breach.  But the 
Contractor must discharge its obligations under Section 2.160 before it terminates the Contract.  
 

2.170 Transition Responsibilities 
 

2.171 CONTRACTOR TRANSITION RESPONSIBILITIES 

If the State terminates this contract, for convenience or cause, or if the Contract is otherwise dissolved, voided, 
rescinded, nullified, expires or rendered unenforceable, the Contractor shall comply with direction provided by 
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the State to assist in the orderly transition of equipment, services, software, leases, etc. to the State or a third 
party designated by the State.  If this Contract expires or terminates, the Contractor agrees to make all 
reasonable efforts to effect an orderly transition of services within a reasonable period of time that in no event 
will exceed ninety (90) days.  These efforts must include, but are not limited to, those listed in Section 2.150. 

2.172 CONTRACTOR PERSONNEL TRANSITION 

The Contractor shall work with the State, or a specified third party, to develop a transition plan setting forth the 
specific tasks and schedule to be accomplished by the parties, to effect an orderly transition.  The Contractor 
must allow as many personnel as practicable to remain on the job to help the State, or a specified third party, 
maintain the continuity and consistency of the services required by this Contract.  In addition, during or 
following the transition period, in the event the State requires the Services of the Contractor’s subcontractors or 
vendors, as necessary to meet its needs, Contractor agrees to reasonably, and with good-faith, work with the 
State to use the Services of Contractor’s subcontractors or vendors.  Contractor will notify all of Contractor’s 
subcontractors of procedures to be followed during transition. 

2.173 CONTRACTOR INFORMATION TRANSITION 

The Contractor shall provide reasonable detailed specifications for all Services/Deliverables needed by the 
State, or specified third party, to properly provide the Services/Deliverables required under this Contract.  The 
Contractor will provide the State with asset management data generated from the inception of this Contract 
through the date on which this Contractor is terminated in a comma-delineated format unless otherwise 
requested by the State.  The Contractor will deliver to the State any remaining owed reports and 
documentation still in Contractor’s possession subject to appropriate payment by the State. 

2.174 CONTRACTOR SOFTWARE TRANSITION 

The Contractor shall reasonably assist the State in the acquisition of any Contractor software required to 
perform the Services/use the Deliverables under this Contract.  This must include any documentation being 
used by the Contractor to perform the Services under this Contract.  If the State transfers any software 
licenses to the Contractor, those licenses must, upon expiration of the Contract, transfer back to the State at 
their current revision level.  Upon notification by the State, Contractor may be required to freeze all non-critical 
changes to Deliverables/Services. 

2.175 TRANSITION PAYMENTS 

If the transition results from a termination for any reason, the termination provisions of this Contract must 
govern reimbursement.  If the transition results from expiration, the Contractor will be reimbursed for all 
reasonable transition costs (i.e. costs incurred within the agreed period after contract expiration that result from 
transition operations) at the rates agreed upon by the State.  The Contractor will prepare an accurate 
accounting from which the State and Contractor may reconcile all outstanding accounts. 

2.176 STATE TRANSITION RESPONSIBILITIES 

In the event that this Contract is terminated, dissolved, voided, rescinded, nullified, or otherwise rendered 
unenforceable, the State agrees to reconcile all accounts between the State and the Contractor, complete any 
pending post-project reviews and perform any others obligations upon which the State and the Contractor 
agree. 
(a) Reconciling all accounts between the State and the Contractor; 
(b) Completing any pending post-project reviews. 
 

2.180 Stop Work 
 

2.181 STOP WORK ORDERS 

The State may, at any time, by written Stop Work Order to Contractor, require that Contractor stop all, or any 
part, of the work called for by the Contract for a period of up to 90 calendar days after the Stop Work Order is 
delivered to Contractor, and for any further period to which the parties may agree.  The Stop Work Order must 
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be identified as a Stop Work Order and must indicate that it is issued under this Section.  Upon receipt of the 
stop work order, Contractor must immediately comply with its terms and take all reasonable steps to minimize 
incurring costs allocable to the work covered by the Stop Work Order during the period of work stoppage.  
Within the period of the stop work order, the State must either:  (a) cancel the stop work order; or (b) terminate 
the work covered by the Stop Work Order as provided in Section 2.182. 

2.182 CANCELLATION OR EXPIRATION OF STOP WORK ORDER 

The Contractor shall resume work if the State cancels a Stop Work Order or if it expires.  The parties shall 
agree upon an equitable adjustment in the delivery schedule, the Contract price, or both, and the Contract shall 
be modified, in writing, accordingly, if:  (a) the Stop Work Order results in an increase in the time required for, 
or in Contractor’s costs properly allocable to, the performance of any part of the Contract; and (b) Contractor 
asserts its right to an equitable adjustment within 30 calendar days after the end of the period of work 
stoppage; provided that, if the State decides the facts justify the action, the State may receive and act upon a 
Contractor proposal submitted at any time before final payment under the Contract.  Any adjustment will 
conform to the requirements of Section 2.024. 

2.183 ALLOWANCE OF CONTRACTOR COSTS 

If the Stop Work Order is not canceled and the work covered by the Stop Work Order is terminated for reasons 
other than material breach, the termination shall be deemed to be a termination for convenience under Section 
2.153, and the State shall pay reasonable costs resulting from the Stop Work Order in arriving at the 
termination settlement.  For the avoidance of doubt, the State shall not be liable to Contractor for loss of profits 
because of a Stop Work Order issued under this Section. 
 

2.190 Dispute Resolution 
 

2.191 IN GENERAL 

Any claim, counterclaim, or dispute between the State and Contractor arising out of or relating to the Contract 
or any Statement of Work must be resolved as follows.  For all Contractor claims seeking an increase in the 
amounts payable to Contractor under the Contract, or the time for Contractor’s performance, Contractor must 
submit a letter, together with all data supporting the claims, executed by Contractor’s Contract Administrator or 
the Contract Administrator's designee certifying that (a) the claim is made in good faith, (b) the amount claimed 
accurately reflects the adjustments in the amounts payable to Contractor or the time for Contractor’s 
performance for which Contractor believes the State is liable and covers all costs of every type to which 
Contractor is entitled from the occurrence of the claimed event, and (c) the claim and the supporting data are 
current and complete to Contractor’s best knowledge and belief. 

2.192 INFORMAL DISPUTE RESOLUTION 

(a) All disputes between the parties shall be resolved under the Contract Management procedures in this 
Contract.  If the parties are unable to resolve any dispute after compliance with the processes, the parties must 
meet with the Director of Purchasing Operations, DTMB, or designee, to resolve the dispute without the need 
for formal legal proceedings, as follows: 
(1) The representatives of Contractor and the State must meet as often as the parties reasonably deem 
necessary to gather and furnish to each other all information with respect to the matter at issue which the 
parties believe to be appropriate and germane in connection with its resolution.  The representatives shall 
discuss the problem and negotiate in good faith in an effort to resolve the dispute without the necessity of any 
formal proceeding. 
(2) During the course of negotiations, all reasonable requests made by one party to another for non-
privileged information reasonably related to the Contract shall be honored in order that each of the parties may 
be fully advised of the other’s position.  
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(3) The specific format for the discussions shall be left to the discretion of the designated State and 
Contractor representatives, but may include the preparation of agreed upon statements of fact or written 
statements of position.  
(4) Following the completion of this process within 60 calendar days, the Director of Purchasing 
Operations, DTMB, or designee, shall issue a written opinion regarding the issue(s) in dispute within 30 
calendar days.  The opinion regarding the dispute must be considered the State’s final action and the 
exhaustion of administrative remedies. 
(b) This Section shall not be construed to prevent either party from instituting, and a party is authorized to 
institute, formal proceedings earlier to avoid the expiration of any applicable limitations period, to preserve a 
superior position with respect to other creditors, or under Section 2.193. 
(c) The State shall not mediate disputes between the Contractor and any other entity, except state 
agencies, concerning responsibility for performance of work under the Contract. 

2.193 INJUNCTIVE RELIEF 

The only circumstance in which disputes between the State and Contractor shall not be subject to the 
provisions of Section 2.192 is where a party makes a good faith determination that a breach of the terms of 
the Contract by the other party is that the damages to the party resulting from the breach shall be so 
immediate, so large or severe and so incapable of adequate redress after the fact that a temporary restraining 
order or other immediate injunctive relief is the only adequate remedy. 

2.194 CONTINUED PERFORMANCE 

Each party agrees to continue performing its obligations under the Contract while a dispute is being resolved 
except to the extent the issue in dispute precludes performance (dispute over payment must not be deemed to 
preclude performance) and without limiting either party’s right to terminate the Contract as provided in Section 
2.150, as the case may be. 
 

2.200 Federal and State Contract Requirements 
 

2.201 NONDISCRIMINATION 

In the performance of the Contract, Contractor agrees not to discriminate against any employee or applicant for 
employment, with respect to his or her hire, tenure, terms, conditions or privileges of employment, or any 
matter directly or indirectly related to employment, because of race, color, religion, national origin, ancestry, 
age, sex, height, weight, and marital status, physical or mental disability.  Contractor further agrees that every 
subcontract entered into for the performance of this Contract or any purchase order resulting from this Contract 
will contain a provision requiring non-discrimination in employment, as specified here, binding upon each 
Subcontractor.  This covenant is required under the Elliot Larsen Civil Rights Act, 1976 PA 453, MCL 37.2101, 
et seq., and the Persons with Disabilities Civil Rights Act, 1976 PA 220, MCL 37.1101, et seq., and any breach 
of this provision may be regarded as a material breach of the Contract. 

2.202 UNFAIR LABOR PRACTICES  

Under 1980 PA 278, MCL 423.321, et seq., the State shall not award a Contract or subcontract to an employer 
whose name appears in the current register of employers failing to correct an unfair labor practice compiled 
under section 2 of the Act.  This information is compiled by the United States National Labor Relations Board.  
A Contractor of the State, in relation to the Contract, shall not enter into a contract with a Subcontractor, 
manufacturer, or supplier whose name appears in this register.  Under section 4 of 1980 PA 278, MCL 
423.324, the State may void any Contract if, after award of the Contract, the name of Contractor as an 
employer or the name of the Subcontractor, manufacturer or supplier of Contractor appears in the register. 

2.203 WORKPLACE SAFETY AND DISCRIMINATORY HARASSMENT 

In performing Services for the State, the Contractor shall comply with the Department of Civil Services Rule 2-
20 regarding Workplace Safety and Rule 1-8.3 regarding Discriminatory Harassment.  In addition, the 
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Contractor shall comply with Civil Service regulations and any applicable agency rules provided to the 
Contractor.  For Civil Service Rules, see http://www.mi.gov/mdcs/0,1607,7-147-6877---,00.html. 

2.204 PREVAILING WAGE 

Wages rates and fringe benefits to be paid each class of individuals employed by the Contractor, its 
subcontractors, their subcontractors, and all persons involved with the performance of this Contract in privity of 
contract with the Contractor shall not be less than the wage rates and fringe benefits established by the 
Michigan Department of Labor and Economic Development, Wage and Hour Bureau, schedule of occupational 
classification and wage rates and fringe benefits for the local where the work is to be performed.  The term 
Contractor shall include all general contractors, prime contractors, project managers, trade contractors, and all 
of their contractors or subcontractors and persons in privity of contract with them. 
 

The Contractor, its subcontractors, their subcontractors and all persons involved with the performance of this 
contract in privity of contract with the Contractor shall keep posted on the work site, in a conspicuous place, a 
copy of all wage rates and fringe benefits as prescribed in the Contract.  Contractor shall also post, in a 
conspicuous place, the address and telephone number of the Michigan Department of Labor and Economic 
Development, the agency responsible for enforcement of the wage rates and fringe benefits.  Contractor shall 
keep an accurate record showing the name and occupation of the actual wage and benefits paid to each 
individual employed in connection with this contract.  This record shall be available to the State upon request 
for reasonable inspection. 
 

If any trade is omitted from the list of wage rates and fringe benefits to be paid to each class of individuals by 
the Contractor, it is understood that the trades omitted shall also be paid not less than the wage rate and fringe 
benefits prevailing in the local where the work is to be performed. 
 

2.210 Governing Law 
 

2.211 GOVERNING LAW 

The Contract shall in all respects be governed by, and construed according to, the substantive laws of the 
State of Michigan without regard to any Michigan choice of law rules that would apply the substantive law of 
any other jurisdiction to the extent not inconsistent with, or pre-empted by federal law. 

2.212 COMPLIANCE WITH LAWS 

Contractor shall comply with all applicable state, federal and local laws and ordinances in providing the 
Services/Deliverables.   

2.213 JURISDICTION 

Any dispute arising from the Contract shall be resolved in the State of Michigan.  With respect to any claim 
between the parties, Contractor consents to venue in Ingham County, Michigan, and irrevocably waives any 
objections it may have to the jurisdiction on the grounds of lack of personal jurisdiction of the court or the laying 
of venue of the court or on the basis of forum non conveniens or otherwise.  Contractor agrees to appoint 
agents in the State of Michigan to receive service of process. 
 

2.220 Limitation of Liability  
 

2.221 LIMITATION OF LIABILITY 

Neither the Contractor nor the State shall be liable to each other, regardless of the form of action, for 
consequential, incidental, indirect, or special damages. This limitation of liability does not apply to claims for 
infringement of United States patent, copyright, trademark or trade secrets; to claims for personal injury or 
damage to property caused by the gross negligence or willful misconduct of the Contractor; to claims covered 
by other specific provisions of this Contract calling for liquidated damages; or to court costs or attorney’s fees 
awarded by a court in addition to damages after litigation based on this Contract. 
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The Contractor’s liability for damages to the State is limited to two times the value of the Contract or $500,000 
whichever is higher.  The foregoing limitation of liability does not apply to claims for infringement of United 
States patent, copyright, trademarks or trade secrets; to claims for personal injury or damage to property 
caused by the gross negligence or willful misconduct of the Contractor; to claims covered by other specific 
provisions of this Contract calling for liquidated damages; or to court costs or attorney’s fees awarded by a 
court in addition to damages after litigation based on this Contract. 
 
The State’s liability for damages to the Contractor is limited to the value of the Contract. 
 

2.230 Disclosure Responsibilities  
 

2.231 DISCLOSURE OF LITIGATION 

Contractor shall disclose any material criminal litigation, investigations or proceedings involving the Contractor 
(and each Subcontractor) or any of its officers or directors or any litigation, investigations or proceedings under 
the Sarbanes-Oxley Act.  In addition, each Contractor (and each Subcontractor) shall notify the State of any 
material civil litigation, arbitration or proceeding which arises during the term of the Contract and extensions, to 
which Contractor (or, to the extent Contractor is aware, any Subcontractor) is a party, and which involves:  (i) 
disputes that might reasonably be expected to adversely affect the viability or financial stability of Contractor or 
any Subcontractor; or (ii) a claim or written allegation of fraud against Contractor or, to the extent Contractor is 
aware, any Subcontractor by a governmental or public entity arising out of their business dealings with 
governmental or public entities.  The Contractor shall disclose in writing to the Contract Administrator any 
litigation, investigation, arbitration or other proceeding (collectively, "Proceeding") within 30 days of its 
occurrence.  Details of settlements that are prevented from disclosure by the terms of the settlement may be 
annotated.  Information provided to the State from Contractor’s publicly filed documents referencing its material 
litigation shall be deemed to satisfy the requirements of this Section.  
 
If any Proceeding disclosed to the State under this Section, or of which the State otherwise becomes aware, 
during the term of this Contract would cause a reasonable party to be concerned about: 
(a) the ability of Contractor (or a Subcontractor) to continue to perform this Contract according to its terms 

and conditions, or 
(b) whether Contractor (or a Subcontractor) in performing Services for the State is engaged in conduct which 

is similar in nature to conduct alleged in the Proceeding, which conduct would constitute a breach of this 
Contract or a violation of Michigan law, regulations or public policy, then the Contractor must provide the 
State all reasonable assurances requested by the State to demonstrate that:   

(1) Contractor and its Subcontractors will be able to continue to perform this Contract and any Statements 
of Work according to its terms and conditions, and  

(2) Contractor and its Subcontractors have not and will not engage in conduct in performing the Services 
which is similar in nature to the conduct alleged in the Proceeding. 

(c) Contractor shall make the following notifications in writing:  
(1) Within 30 days of Contractor becoming aware that a change in its ownership or officers has occurred, 

or is certain to occur, or a change that could result in changes in the valuation of its capitalized assets 
in the accounting records, Contractor must notify DTMB Purchasing Operations. 

(2) Contractor shall also notify DTMB Purchasing Operations within 30 days whenever changes to asset 
valuations or any other cost changes have occurred or are certain to occur as a result of a change in 
ownership or officers.  

(3) Contractor shall also notify DTMB Purchase Operations within 30 days whenever changes to company 
affiliations occur. 

2.232 CALL CENTER DISCLOSURE   
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Contractor and/or all subcontractors involved in the performance of this Contract providing call or contact 
center services to the State shall disclose the location of its call or contact center services to inbound callers.  
Failure to disclose this information is a material breach of this Contract. 
 

2.233 BANKRUPTCY 

The State may, without prejudice to any other right or remedy, terminate this Contract, in whole or in part, and, 
at its option, may take possession of the “Work in Process” and finish the Works in Process by whatever 
appropriate method the State may deem expedient if: 
(a) the Contractor files for protection under the bankruptcy laws;  
(b) an involuntary petition is filed against the Contractor and not removed within 30 days; 
(c) the Contractor becomes insolvent or if a receiver is appointed due to the Contractor's insolvency;  
(d) the Contractor makes a general assignment for the benefit of creditors; or 
(e) the Contractor or its affiliates are unable to provide reasonable assurances that the Contractor or its 

affiliates can deliver the services under this Contract.  
 
Contractor will fix appropriate notices or labels on the Work in Process to indicate ownership by the State.  To 
the extent reasonably possible, materials and Work in Process shall be stored separately from other stock and 
marked conspicuously with labels indicating ownership by the State. 
 

2.240 Performance  
 

2.241 TIME OF PERFORMANCE 

(a) Contractor shall use commercially reasonable efforts to provide the resources necessary to complete all 
Services and Deliverables according to the time schedules contained in the Statements of Work and 
other Exhibits governing the work, and with professional quality. 

(b) Without limiting the generality of Section 2.241, Contractor shall notify the State in a timely manner upon 
becoming aware of any circumstances that may reasonably be expected to jeopardize the timely and 
successful completion of any Deliverables/Services on the scheduled due dates in the latest State-
approved delivery schedule and must inform the State of the projected actual delivery date. 

(c) If the Contractor believes that a delay in performance by the State has caused or will cause the Contractor 
to be unable to perform its obligations according to specified Contract time periods, the Contractor must 
notify the State in a timely manner and must use commercially reasonable efforts to perform its 
obligations according to the Contract time periods notwithstanding the State’s failure.  Contractor will not 
be in default for a delay in performance to the extent the delay is caused by the State. 

2.242 SERVICE LEVEL AGREEMENT (SLA) 

(a) SLAs will be completed with the following operational considerations: 
 

(1) SLAs will not be calculated for individual Incidents where any event of Excusable Failure has been 
determined; Incident means any interruption in Services. 

(2) SLAs will not be calculated for individual Incidents where loss of service is planned and where the State 
has received prior notification or coordination. 

(3) SLAs will not apply if the applicable Incident could have been prevented through planning proposed by 
Contractor and not implemented at the request of the State.  To invoke this consideration, complete 
documentation relevant to the denied planning proposal must be presented to substantiate the 
proposal. 

(4) Time period measurements will be based on the time Incidents are received by the Contractor and the 
time that the State receives notification of resolution based on 24x7x365 time period, except that the 
time period measurement will be suspended based on the following: 
(i) Time period(s) will not apply where Contractor does not have access to a physical State Location 

and where access to the State Location is necessary for problem identification and resolution. 
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(ii) Time period(s) will not apply where Contractor needs to obtain timely and accurate information or 
appropriate feedback and is unable to obtain timely and accurate information or appropriate 
feedback from the State. 

(b) Chronic Failure for any Service(s) will be defined as three unscheduled outage(s) or interruption(s) on any 
individual Service for the same reason or cause or if the same reason or cause was reasonably 
discoverable in the first instance over a rolling 30 day period.  Chronic Failure will result in the State’s 
option to terminate the effected individual Service(s) and procure them from a different vendor for the 
chronic location(s) with Contractor to pay the difference in charges for up to three additional months.  The 
termination of the Service will not affect any tiered pricing levels. 

(c) Root Cause Analysis will be performed on any Business Critical outage(s) or outage(s) on Services when 
requested by the Contract Administrator.  Contractor will provide its analysis within two weeks of 
outage(s) and provide a recommendation for resolution. 

(d) All decimals must be rounded to two decimal places with five and greater rounding up and four and less 
rounding down unless otherwise specified. 

2.243 LIQUIDATED DAMAGES   

Unauthorized Removal of any Key Personnel  
It is acknowledged that an Unauthorized Removal will interfere with the timely and proper completion of the 
Contract, to the loss and damage of the State, and that it would be impracticable and extremely difficult to fix 
the actual damage sustained by the State as a result of any Unauthorized Removal.  Therefore, Contractor and 
the State agree that in the case of any Unauthorized Removal in respect of which the State does not elect to 
exercise its rights under Section 2.152, the State may assess liquidated damages against Contractor as 
specified below.   
 

For the Unauthorized Removal of any Key Personnel designated in the applicable Statement of Work, the 
liquidated damages amount is $25,000.00 per individual if the Contractor identifies a replacement approved by 
the State under Section 2.060 and assigns the replacement to the Project to shadow the Key Personnel who 
is leaving for a period of at least 30 days before the Key Personnel’s removal. 
 

If Contractor fails to assign a replacement to shadow the removed Key Personnel for at least 30 days, in 
addition to the $25,000.00 liquidated damages for an Unauthorized Removal, Contractor must pay the amount 
of $833.33 per day for each day of the 30 day shadow period that the replacement Key Personnel does not 
shadow the removed Key Personnel, up to $25,000.00 maximum per individual.  The total liquidated damages 
that may be assessed per Unauthorized Removal and failure to provide 30 days of shadowing must not exceed 
$50,000.00 per individual. 
 

If the Contractor does not replace Key Personnel within 5 working days because of illness, disability, leave of 
absence, personal emergency circumstances, resignation or for cause termination,  the State may invoke up to 
$25,000.00 maximum per individual with $833.33 per day for each day the position remains vacant, with a not 
to exceed limit of $50,000.00 per individual.  The replacement must meet all the requirements of “Key 
Personnel.” 

2.244 EXCUSABLE FAILURE 

Neither party will be liable for any default, damage or delay in the performance of its obligations under the 
Contract to the extent the default, damage or delay is caused by government regulations or requirements 
(executive, legislative, judicial, military or otherwise), power failure, electrical surges or current fluctuations, 
lightning, earthquake, war, water or other forces of nature or acts of God, delays or failures of transportation, 
equipment shortages, suppliers’ failures, or acts or omissions of common carriers, fire; riots, civil disorders; 
strikes or other labor disputes, embargoes; injunctions (provided the injunction was not issued as a result of 
any fault or negligence of the party seeking to have its default or delay excused); or any other cause beyond 
the reasonable control of a party; provided the non-performing party and its Subcontractors are without fault in 
causing the default or delay, and the default or delay could not have been prevented by reasonable 
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precautions and cannot reasonably be circumvented by the non-performing party through the use of alternate 
sources, workaround plans or other means, including disaster recovery plans.   
 

If a party does not perform its contractual obligations for any of the reasons listed above, the non-performing 
party will be excused from any further performance of its affected obligation(s) for as long as the circumstances 
prevail.  However, the party must use commercially reasonable efforts to recommence performance whenever 
and to whatever extent possible without delay.  A party must promptly notify the other party in writing 
immediately after the excusable failure occurs, and also when it abates or ends. 
 

If any of the above-enumerated circumstances substantially prevent, hinder, or delay the Contractor’s 
performance of the Services/provision of Deliverables for more than 10 Business Days, and the State 
determines that performance is not likely to be resumed within a period of time that is satisfactory to the State 
in its reasonable discretion, then at the State’s option:  (a) the State may procure the affected 
Services/Deliverables from an alternate source, and the State is not be liable for payment for the unperformed 
Services/ Deliverables not provided under the Contract for so long as the delay in performance continues; (b) 
the State may terminate any portion of the Contract so affected and the charges payable will be equitably 
adjusted to reflect those Services/Deliverables terminated; or (c) the State may terminate the affected 
Statement of Work without liability to Contractor as of a date specified by the State in a written notice of 
termination to the Contractor, except to the extent that the State must pay for Services/Deliverables provided 
through the date of termination. 
 

The Contractor will not have the right to any additional payments from the State as a result of any Excusable 
Failure occurrence or to payments for Services not rendered/Deliverables not provided as a result of the 
Excusable Failure condition.  Defaults or delays in performance by Contractor which are caused by acts or 
omissions of its Subcontractors will not relieve Contractor of its obligations under the Contract except to the 
extent that a Subcontractor is itself subject to an Excusable Failure condition described above and Contractor 
cannot reasonably circumvent the effect of the Subcontractor’s default or delay in performance through the use 
of alternate sources, workaround plans or other means. 
 

2.250 Approval of Deliverables  
 

2.251 DELIVERY OF DELIVERABLES 

A list of the Deliverables to be prepared and delivered by Contractor including, for each Deliverable, the 
scheduled delivery date and a designation of whether the Deliverable is a document (“Written Deliverable”) or 
a Custom Software Deliverable.  All Deliverables shall be completed and delivered for State review and written 
approval and, where applicable, installed in accordance with the State-approved delivery schedule and any 
other applicable terms and conditions of this Contract. 
 

Prior to delivering any Deliverable to the State, Contractor will first perform all required quality assurance 
activities, and, in the case of Custom Software Deliverables, System Testing to verify that the Deliverable is 
complete and in conformance with its specifications.  Before delivering a Deliverable to the State, Contractor 
shall certify to the State that (1) it has performed such quality assurance activities, (2) it has performed any 
applicable testing, (3) it has corrected all material deficiencies discovered during such quality assurance 
activities and testing, (4) the Deliverable is in a suitable state of readiness for the State’s review and approval, 
and (5) the Deliverable/Service has all Critical Security patches/updates applied. 
 
In discharging its obligations under this Section, Contractor shall be at all times (except where the parties 
agree otherwise in writing) in compliance with Level 3 of the Software Engineering Institute’s Capability 
Maturity Model for Software (“CMM Level 3”) or its equivalent. 

2.252 CONTRACTOR SYSTEM TESTING 

Contractor will be responsible for System Testing each Custom Software Deliverable in Contractor’s 
development environment prior to turning over the Custom Software Deliverable for the Quality Assurance 
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Testing and subsequent User Acceptance Testing and approval.  Contractor’s System Testing shall include the 
following, at a minimum, plus any other testing required by CMM Level 3 or Contractor’s system development 
methodology: 
 

Contractor will be responsible for performing Unit Testing and incremental Integration Testing of the 
components of each Custom Software Deliverable.  
 

Contractor’s System Testing will also include Integration Testing of each Custom Software Deliverable 
to ensure proper inter-operation with all prior software Deliverables, interfaces and other components 
that are intended to inter-operate with such Custom Software Deliverable, and will include Regression 
Testing, volume and stress testing to ensure that the Custom Software Deliverables are able to meet 
the State’s projected growth in the number and size of transactions to be processed by the Application 
and number of users, as such projections are set forth in the applicable Statement of Work. 
 
Contractor’s System Testing will also include Business Function Testing and Technical Testing of each 
Application in a simulated production environment.  Business Function Testing will include testing of full 
work streams that flow through the Application as the Application will be incorporated within the State’s 
computing environment.  The State shall participate in and provide support for the Business Function 
Testing to the extent reasonably requested by Contractor.  At minimum ten (10) days prior to the 
commencement of Business Function Testing pursuant to this Section, Contractor shall provide the 
State for State review and written approval Contractor’s test plan for Business Function Testing. 
 

Within five (5) Business Days following the completion of System Testing pursuant to this Section, 
Contractor shall provide to the State a testing matrix establishing that testing for each condition 
identified in the System Testing plans has been conducted and successfully concluded.  To the extent 
that testing occurs on State premises, the State shall be entitled to observe or otherwise participate in 
testing under this Section as the State may elect.   

2.253 APPROVAL OF DELIVERABLES, IN GENERAL 

All Deliverables (Written Deliverables and Custom Software Deliverables) require formal written approval by 
the State, in accordance with the following procedures.  Formal approval by the State requires that the 
Deliverable be confirmed in writing by the State to meet its specifications, which, in the case of Custom 
Software Deliverables, will include the successful completion of State User Acceptance Testing, to be led by 
the State with the support and assistance of Contractor.  The parties acknowledge that the approval process 
set forth herein will be facilitated by ongoing consultation between the parties, visibility of interim and 
intermediate Deliverables and collaboration on key decisions. 
 
The State’s obligation to comply with any State Review Period is conditioned on the timely delivery of 
Deliverables being reviewed.  If Contractor fails to provide a Deliverable to the State in a timely manner, the 
State will nevertheless use commercially reasonable efforts to complete its review or testing within the 
applicable State Review Period.   
 
Before commencement of its review or testing of a Deliverable, the State may inspect the Deliverable to 
confirm that all components of the Deliverable (e.g., software, associated documentation, and other materials) 
have been delivered.  If the State determines that the Deliverable is incomplete, the State may refuse delivery 
of the Deliverable without performing any further inspection or testing of the Deliverable.  Otherwise, the review 
period will be deemed to have started on the day the State receives the Deliverable and the applicable 
certification by Contractor in accordance with this Section. 
 
The State will approve in writing a Deliverable upon confirming that it conforms to and, in the case of a Custom 
Software Deliverable, performs in accordance with, its specifications without material deficiency.  The State 
may, but shall not be required to, conditionally approve in writing a Deliverable that contains material 
deficiencies if the State elects to permit Contractor to rectify them post-approval.  In any case, Contractor will 
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be responsible for working diligently to correct within a reasonable time at Contractor’s expense all deficiencies 
in the Deliverable that remain outstanding at the time of State approval. 
 
If, after three (3) opportunities (the original and two repeat efforts), Contractor is unable to correct all 
deficiencies preventing State approval of a Deliverable, the State may:  (i) demand that Contractor cure the 
failure and give Contractor additional time to cure the failure at the sole expense of Contractor; or (ii) keep this 
Contract in force and do, either itself or through other parties, whatever Contractor has failed to do, in which 
event Contractor shall bear any excess expenditure incurred by the State in so doing beyond the contract price 
for such Deliverable and will pay the State an additional sum equal to ten percent (10%) of such excess 
expenditure to cover the State’s general expenses without the need to furnish proof in substantiation of such 
general expenses; or (iii) terminate this Contract for default, either in whole or in part by notice to Contractor 
(and without the need to afford Contractor any further opportunity to cure).  Notwithstanding the foregoing, the 
State shall not use, as a basis for exercising its termination rights under this Section, deficiencies discovered in 
a repeat State Review Period that could reasonably have been discovered during a prior State Review Period.   
 
The State, at any time and in its own discretion, may halt the UAT or approval process if such process reveals 
deficiencies in or problems with a Deliverable in a sufficient quantity or of a sufficient severity as to make the 
continuation of such process unproductive or unworkable.  In such case, the State may return the applicable 
Deliverable to Contractor for correction and re-delivery prior to resuming the review or UAT process and, in 
that event, Contractor will correct the deficiencies in such Deliverable in accordance with the Contract, as the 
case may be. 
 
Approval in writing of a Deliverable by the State shall be provisional; that is, such approval shall not preclude 
the State from later identifying deficiencies in, and declining to accept, a subsequent Deliverable based on or 
which incorporates or inter-operates with an approved Deliverable, to the extent that the results of subsequent 
review or testing indicate the existence of deficiencies in the subsequent Deliverable, or if the Application of 
which the subsequent Deliverable is a component otherwise fails to be accepted pursuant to Section 2.080.  
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2.254 PROCESS FOR APPROVAL OF WRITTEN DELIVERABLES 

The State Review Period for Written Deliverables will be the number of days set forth in the applicable 
Statement of Work following delivery of the final version of the Written Deliverable (failing which the State 
Review Period, by default, shall be five (5) Business Days for Written Deliverables of one hundred (100) pages 
or less and ten (10) Business Days for Written Deliverables of more than one hundred (100) pages).  The 
duration of the State Review Periods will be doubled if the State has not had an opportunity to review an 
interim draft of the Written Deliverable prior to its submission to the State.  The State agrees to notify 
Contractor in writing by the end of the State Review Period either stating that the Written Deliverable is 
approved in the form delivered by Contractor or describing any deficiencies that shall be corrected prior to 
approval of the Written Deliverable (or at the State’s election, subsequent to approval of the Written 
Deliverable).  If the State delivers to Contractor a notice of deficiencies, Contractor will correct the described 
deficiencies and within five (5) Business Days resubmit the Deliverable in a form that shows all revisions made 
to the original version delivered to the State.  Contractor’s correction efforts will be made at no additional 
charge.  Upon receipt of a corrected Written Deliverable from Contractor, the State will have a reasonable 
additional period of time, not to exceed the length of the original State Review Period, to review the corrected 
Written Deliverable to confirm that the identified deficiencies have been corrected. 

2.255 PROCESS FOR APPROVAL OF CUSTOM SOFTWARE DELIVERABLES 

The State will conduct UAT of each Custom Software Deliverable in accordance with the following procedures 
to determine whether it meets the criteria for State approval – i.e., whether it conforms to and performs in 
accordance with its specifications without material deficiencies.   
 
Within thirty (30) days (or such other number of days as the parties may agree to in writing) prior to 
Contractor’s delivery of any Custom Software Deliverable to the State for approval, Contractor shall provide to 
the State a set of proposed test plans, including test cases, scripts, data and expected outcomes, for the 
State’s use (which the State may supplement in its own discretion) in conducting UAT of the Custom Software 
Deliverable.  Contractor, upon request by the State, shall provide the State with reasonable assistance and 
support during the UAT process. 
 
For the Custom Software Deliverables listed in an attachment, the State Review Period for conducting UAT will 
be as indicated in the attachment.  For any other Custom Software Deliverables not listed in an attachment, the 
State Review Period shall be the number of days agreed in writing by the parties (failing which it shall be forty-
five (45) days by default).  The State Review Period for each Custom Software Deliverable will begin when 
Contractor has delivered the Custom Software Deliverable to the State accompanied by the certification 
required by this Section and the State’s inspection of the Deliverable has confirmed that all components of it 
have been delivered. 
 
The State’s UAT will consist of executing test scripts from the proposed testing submitted by Contractor, but 
may also include any additional testing deemed appropriate by the State.  If the State determines during the 
UAT that the Custom Software Deliverable contains any deficiencies, the State will notify Contractor of the 
deficiency by making an entry in an incident reporting system available to both Contractor and the State.  
Contractor will modify promptly the Custom Software Deliverable to correct the reported deficiencies, conduct 
appropriate System Testing (including Regression Testing) to confirm the proper correction of the deficiencies 
and re-deliver the corrected version to the State for re-testing in UAT.  Contractor will coordinate the re-delivery 
of corrected versions of Custom Software Deliverables with the State so as not to disrupt the State’s UAT 
process.  The State will promptly re-test the corrected version of the Software Deliverable after receiving it from 
Contractor. 
 
Within three (3) business days after the end of the State Review Period, the State will give Contractor a written 
notice indicating the State’s approval or rejection of the Custom Software Deliverable according to the criteria 
and process set out in this Section. 
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2.256 FINAL ACCEPTANCE 

“Final Acceptance” shall be considered to occur when the Custom Software Deliverable to be delivered has 
been approved by the State and has been operating in production without any material deficiency for fourteen 
(14) consecutive days.  If the State elects to defer putting a Custom Software Deliverable into live production 
for its own reasons, not based on concerns about outstanding material deficiencies in the Deliverable, the 
State shall nevertheless grant Final Acceptance of the Project. 
 

2.260 Ownership  
 

2.261 OWNERSHIP OF WORK PRODUCT BY STATE 

The State owns all Deliverables, as they are work made for hire by the Contractor for the State.  The State 
owns all United States and international copyrights, trademarks, patents or other proprietary rights in the 
Deliverables.  
 

2.262 VESTING OF RIGHTS 

With the sole exception of any preexisting licensed works identified in the SOW, the Contractor assigns, and 
upon creation of each Deliverable automatically assigns, to the State, ownership of all United States and 
international copyrights, trademarks, patents, or other proprietary rights in each and every Deliverable, whether 
or not registered by the Contractor, insofar as any the Deliverable, by operation of law, may not be considered 
work made for hire by the Contractor for the State.  From time to time upon the State’s request, the Contractor 
must confirm the assignment by execution and delivery of the assignments, confirmations of assignment, or 
other written instruments as the State may request.  The State may obtain and hold in its own name all 
copyright, trademark, and patent registrations and other evidence of rights that may be available for 
Deliverables. 

2.263 RIGHTS IN DATA  

The State is the owner of all data made available by the State to the Contractor or its agents, Subcontractors 
or representatives under the Contract.  The Contractor will not use the State’s data for any purpose other than 
providing the Services, nor will any part of the State’s data be disclosed, sold, assigned, leased or otherwise 
disposed of to the general public or to specific third parties or commercially exploited by or on behalf of the 
Contractor.  No employees of the Contractor, other than those on a strictly need-to-know basis, have access to 
the State’s data.  Contractor will not possess or assert any lien or other right against the State’s data.  Without 
limiting the generality of this Section, the Contractor must only use personally identifiable information as strictly 
necessary to provide the Services and must disclose the information only to its employees who have a strict 
need-to-know the information.  The Contractor must comply at all times with all laws and regulations applicable 
to the personally identifiable information.   
 
The State is the owner of all State-specific data under the Contract.  The State may use the data provided by 
the Contractor for any purpose.  The State will not possess or assert any lien or other right against the 
Contractor’s data.  Without limiting the generality of this Section, the State may use personally identifiable 
information only as strictly necessary to utilize the Services and must disclose the information only to its 
employees who have a strict need to know the information, except as provided by law.  The State must comply 
at all times with all laws and regulations applicable to the personally identifiable information.  Other material 
developed and provided to the State remains the State’s sole and exclusive property. 

2.264 OWNERSHIP OF MATERIALS 

The State and the Contractor will continue to own their respective proprietary technologies developed before 
entering into the Contract.  Any hardware bought through the Contractor by the State, and paid for by the 
State, will be owned by the State.  Any software licensed through the Contractor and sold to the State, will be 
licensed directly to the State. 
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2.265 OWNERSHIP OF WORK PRODUCT BY DEPARTMENT OF HEALTH AND HUMAN SERVICES 

In accordance with Title 45, Code of Federal Regulations (CFR), Part 95 - General Administration—Grant 
Programs (Public Assistance, Medical Assistance And State Children's Health Insurance Programs), Subpart 
F—Automatic Data Processing Equipment and Services—Conditions for Federal Financial Participation (FFP), 
Section § 95.617   Software and ownership rights, (b) Federal License, The Department of Health and Human 
Services reserves a royalty-free, nonexclusive, and irrevocable license to reproduce, publish, or otherwise use 
and to authorize others to use for Federal Government, purposes, such software, modifications, and 
documentation. 
 

2.270 State Standards 
 

2.271 EXISTING TECHNOLOGY STANDARDS   

The Contractor will adhere to all existing standards as described within the comprehensive listing of the State’s 
existing technology standards at http://www.michigan.gov/dit. 

2.272 ACCEPTABLE USE POLICY 

To the extent that Contractor has access to the State computer system, Contractor must comply with the 
State’s Acceptable Use Policy, see  http://www.michigan.gov/dmb/0,1607,7-150-56355-107739--,00.html  All 
Contractor employees must be required, in writing, to agree to the State’s Acceptable Use Policy before 
accessing the State system.  The State reserves the right to terminate Contractor’s access to the State system 
if a violation occurs. 

2.273  SYSTEMS CHANGES 

Contractor is not responsible for and not authorized to make changes to any State systems without written 
authorization from the Project Manager.  Any changes Contractor makes to State systems with the State’s 
approval must be done according to applicable State procedures, including security, access and configuration 
management procedures.   
 

2.280 Extended Purchasing  
 

2.281 MIDEAL (MICHIGAN DELIVERY EXTENDED AGREEMENTS LOCALLY - DELETED – N/A 

2.282 STATE EMPLOYEE PURCHASES 

The State allows State employees to purchase from this Contract.  Unless otherwise stated, it is the 
responsibility of the Contractor to ensure that the State employee is an authorized purchaser before extending 
the Contract pricing. 
 
The Contractor will supply Contract Services and Deliverables at the established State of Michigan contract 
prices and terms to the extent applicable and where available.  The Contractor shall send its invoices to and 
pay the State employee on a direct and individual basis. 
 
To the extent that authorized State employees purchase quantities of Services or Deliverables under this 
Contract, the quantities of Services and/or Deliverables purchased will be included in determining the 
appropriate rate wherever tiered pricing based on quantity is provided. 

 
2.290 Environmental Provision    
 

2.291 ENVIRONMENTAL PROVISION 

Energy Efficiency Purchasing Policy:  The State seeks wherever possible to purchase energy efficient 
products.  This includes giving preference to U.S. Environmental Protection Agency (EPA) certified ‘Energy 
Star’ products for any category of products for which EPA has established Energy Star certification.  For other 
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purchases, the State may include energy efficiency as one of the priority factors to consider when choosing 
among comparable products. 
 
Environmental Purchasing Policy:  The State of Michigan is committed to encouraging the use of products 
and services that impact the environment less than competing products. The State is accomplishing this by 
including environmental considerations in purchasing decisions, while remaining fiscally responsible, to 
promote practices that improve worker health, conserve natural resources, and prevent pollution. 
Environmental components that are to be considered include: recycled content and recyclables; energy 
efficiency; and the presence of undesirable materials in the products, especially those toxic chemicals which 
are persistent and bioaccumulative. The Contractor should be able to supply products containing recycled and 
environmentally preferable materials that meet performance requirements and is encouraged to offer such 
products throughout the duration of this Contract. Information on any relevant third party certification (such as 
Green Seal, Energy Star, etc.) should also be provided. 
 
Hazardous Materials:  For the purposes of this Section, “Hazardous Materials” is a generic term used to 
describe asbestos, ACBMs, PCBs, petroleum products, construction materials including paint thinners, 
solvents, gasoline, oil, and any other material the manufacture, use, treatment, storage, transportation or 
disposal of which is regulated by the federal, state or local laws governing the protection of the public health, 
natural resources or the environment.  This includes, but is not limited to, materials the as batteries and circuit 
packs, and other materials that are regulated as (1) “Hazardous Materials” under the Hazardous Materials 
Transportation Act, (2) “chemical hazards” under the Occupational Safety and Health Administration standards, 
(3) “chemical substances or mixtures” under the Toxic Substances Control Act, (4) “pesticides” under the 
Federal Insecticide Fungicide and Rodenticide Act, and (5) “hazardous wastes” as defined or listed under the 
Resource Conservation and Recovery Act. 
(a) The Contractor shall use, handle, store, dispose of, process, transport and transfer any material 

considered a Hazardous Material according to all federal, State and local laws.  The State shall provide a 
safe and suitable environment for performance of Contractor’s Work.  Before the commencement of 
Work, the State shall advise the Contractor of the presence at the work site of any Hazardous Material to 
the extent that the State is aware of the Hazardous Material.  If the Contractor encounters material 
reasonably believed to be a Hazardous Material and which may present a substantial danger, the 
Contractor shall immediately stop all affected Work, notify the State in writing about the conditions 
encountered, and take appropriate health and safety precautions. 

(b) Upon receipt of a written notice, the State will investigate the conditions.  If (a) the material is a Hazardous 
Material that may present a substantial danger, and (b) the Hazardous Material was not brought to the 
site by the Contractor, or does not result in whole or in part from any violation by the Contractor of any 
laws covering the use, handling, storage, disposal of, processing, transport and transfer of Hazardous 
Materials, the State shall order a suspension of Work in writing.  The State shall proceed to have the 
Hazardous Material removed or rendered harmless.  In the alternative, the State shall terminate the 
affected Work for the State’s convenience. 

(c) Once the Hazardous Material has been removed or rendered harmless by the State, the Contractor shall 
resume Work as directed in writing by the State.  Any determination by the Michigan Department of 
Community Health or the Michigan Department of Environmental Quality that the Hazardous Material has 
either been removed or rendered harmless is binding upon the State and Contractor for the purposes of 
resuming the Work.  If any incident with Hazardous Material results in delay not reasonable anticipatable 
under the circumstances and which is attributable to the State, the applicable SLAs for the affected Work 
will not be counted in a time as mutually agreed by the parties.  

(d) If the Hazardous Material was brought to the site by the Contractor, or results in whole or in part from any 
violation by the Contractor of any laws covering the use, handling, storage, disposal of, processing, 
transport and transfer of Hazardous Material, or from any other act or omission within the control of the 
Contractor, the Contractor shall bear its proportionate share of the delay and costs involved in cleaning 
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up the site and removing and rendering harmless the Hazardous Material according to Applicable Laws to 
the condition approved by applicable regulatory agency(ies). 

 
Labeling:  Michigan has a Consumer Products Rule pertaining to labeling of certain products containing 
volatile organic compounds. For specific details visit http://www.michigan.gov/deq/0,1607,7-135-3310_4108-
173523--,00.html 
 
Refrigeration and Air Conditioning:  The Contractor shall comply with the applicable requirements of 
Sections 608 and 609 of the Clean Air Act (42 U.S.C. 7671g and 7671h) as each or both apply to this contract. 
 
Environmental Performance:  Waste Reduction Program - Contractor shall establish a program to promote 
cost-effective waste reduction in all operations and facilities covered by this contract. The Contractor's 
programs shall comply with applicable Federal, State, and local requirements, specifically including Section 
6002 of the Resource Conservation and Recovery Act (42 U.S.C. 6962, et seq.). 
 

2.300 Deliverables 

2.301 SOFTWARE 

A list of the items of software the State is required to purchase for executing the Contract is attached.  The list 
includes all software required to complete the Contract and make the Deliverables operable; if any additional 
software is required in order for the Deliverables to meet the requirements of this Contract, such software shall 
be provided to the State by Contractor at no additional charge (except where agreed upon and specified in a 
Statement of Work or Contract Change Notice).   

2.302 HARDWARE 

A list of the items of hardware the State is required to purchase for execution the Contract is attached.  The list 
includes all hardware required to complete the Contract and make the Deliverables operable; if any additional 
hardware is required in order for the Deliverables to meet the requirements of this Contract, such hardware 
shall be provided to the State by Contractor at no additional charge (except where agreed upon and specified 
in a Contract Change Notice).   

 
2.310 Software Warranties 

2.311 PERFORMANCE WARRANTY 

The Contractor represents and warrants that Deliverables, after Final Acceptance, will perform and operate in 
compliance with the requirements and other standards of performance contained in this Contract (including all 
descriptions, specifications and drawings made a part of the Contract) for a period of (90) ninety days.  In the 
event of a breach of this warranty, Contractor will promptly correct the affected Deliverable(s) at no charge to 
the State. 

2.312 NO SURREPTITIOUS CODE WARRANTY 

The Contractor represents and warrants that no copy of licensed Software provided to the State contains or will 
contain any Self-Help Code or any Unauthorized Code as defined below.  This warranty is referred to in this 
Contract as the “No Surreptitious Code Warranty.”   
 
As used in this Contract, “Self-Help Code” means any back door, time bomb, drop dead device, or other 
software routine designed to disable a computer program automatically with the passage of time or under the 
positive control of a person other than the licensee of the software.  Self-Help Code does not include Software 
routines in a computer program, if any, designed to permit an owner of the computer program (or other person 
acting by authority of the owner) to obtain access to a licensee’s computer system(s) (e.g. remote access via 
modem) for purposes of maintenance or technical support. 
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As used in this Contract, “Unauthorized Code” means any virus, Trojan horse, spyware, worm or other 
Software routines or components designed to permit unauthorized access to disable, erase, or otherwise harm 
software, equipment, or data; or to perform any other such actions.  The term Unauthorized Code does not 
include Self-Help Code.  Unauthorized Code does not include Software routines in a computer program, if any, 
designed to permit an owner of the computer program (or other person acting by authority of the owner) to 
obtain access to a licensee’s computer system(s) (e.g. remote access via modem) for purposes of 
maintenance or technical support. 
 
In addition, Contractor will use up-to-date commercial virus detection software to detect and remove any 
viruses from any software prior to delivering it to the State. 

2.313 CALENDAR WARRANTY 

The Contractor represents and warrants that all software for which the Contractor either sells or licenses to the 
State of Michigan and used by the State prior to, during or after the calendar year 2000, includes or shall 
include, at no added cost to the State, design and performance so the State shall not experience software 
abnormality and/or the generation of incorrect results from the software, due to date oriented processing, in the 
operation of the business of the State of Michigan. 
 

The software design, to insure calendar year rollover compatibility, shall include, but is not limited to: data 
structures (databases, data files, etc.) that provide 4-digit date century; stored data that contain date century 
recognition, including, but not limited to, data stored in databases and hardware device internal system dates; 
calculations and program logic  (e.g., sort algorithms, calendar generation, event recognition, and all 
processing actions that use or produce date values) that accommodates same century and multi-century 
formulas and date values; interfaces that supply data to and receive data from other systems or organizations 
that prevent non-compliant dates and data from entering any State system; user interfaces (i.e., screens, 
reports, etc.) that accurately show 4 digit years; and assurance that the year 2000 shall be correctly treated as 
a leap year within all calculation and calendar logic.  

2.314 THIRD-PARTY SOFTWARE WARRANTY 

The Contractor represents and warrants that it will disclose the use or incorporation of any third-party software 
into the Deliverables.  At the time of Delivery, the Contractor shall provide in writing the name and use of any 
Third-party Software, including information regarding the Contractor’s authorization to include and utilize such 
software.  The notice shall include a copy of any ownership agreement or license that authorizes the 
Contractor to use the Third-party Software. 

2.315 PHYSICAL MEDIA WARRANTY 

Contractor represents and warrants that each licensed copy of the Software provided by the Contractor is free 
from physical defects in the media that tangibly embodies the copy.  This warranty does not apply to defects 
discovered more than (30) thirty days after that date of Final Acceptance of the Software by the State.  This 
warranty does not apply to defects arising from acts of Excusable Failure.  If the Contractor breaches this 
warranty, then the State shall be entitled to replacement of the non-compliant copy by Contractor, at 
Contractor’s expense (including shipping and handling). 
 

2.320 Software Licensing 
 

2.321 CROSS-LICENSE, DELIVERABLES ONLY, LICENSE TO CONTRACTOR  

The State grants to the Contractor, the royalty-free, world-wide, non-exclusive right and license under any 
Deliverable now or in the future owned by the State, or with respect to which the State has a right to grant such 
rights or licenses, to the extent required by the Contractor to market the Deliverables and exercise its full rights 
in the Deliverables, including, without limitation, the right to make, use and sell products and services based on 
or incorporating such Deliverables. 

2.322 CROSS-LICENSE, DELIVERABLES AND DERIVATIVE WORK, LICENSE TO CONTRACTOR 
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The State grants to the Contractor, the royalty-free, world-wide, non-exclusive right and license under any 
Deliverable and/or Derivative Work now or in the future owned by the State, or with respect to which the State 
has a right to grant such rights or licenses, to the extent required by the Contractor to market the Deliverables 
and/or Derivative Work and exercise its full rights in the Deliverables and/or Derivative Work, including, without 
limitation, the right to make, use and sell products and services based on or incorporating such Deliverables 
and/or Derivative Work. 

2.323 LICENSE BACK TO THE STATE 

Unless otherwise specifically agreed to by the State, before initiating the preparation of any Deliverable that is 
a Derivative of a preexisting work, the Contractor shall cause the State to have and obtain the irrevocable, 
nonexclusive, worldwide, royalty-free right and license to (1) use, execute, reproduce, display, perform, 
distribute internally or externally, sell copies of, and prepare Derivative Works based upon all preexisting works 
and Derivative Works thereof, and (2) authorize or sublicense others from time to time to do any or all of the 
foregoing. 

2.324 LICENSE RETAINED BY CONTRACTOR 

Contractor grants to the State a non-exclusive, royalty-free, site-wide, irrevocable, transferable license to use 
the Software and related documentation according to the terms and conditions of this Contract.  For the 
purposes of this license, “site-wide” includes any State of Michigan office regardless of its physical location. 
 
The State may modify the Software and may combine such with other programs or materials to form a 
derivative work.  The State will own and hold all copyright, trademarks, patent and other intellectual property 
rights in any derivative work, excluding any rights or interest in Software other than those granted in this 
Contract.  
 
The State may copy each item of Software to multiple hard drives or networks unless otherwise agreed by the 
parties. 
 
The State will make and maintain no more than one archival copy of each item of Software, and each copy will 
contain all legends and notices and will be subject to the same conditions and restrictions as the original.  The 
State may also make copies of the Software in the course of routine backups of hard drive(s) for the purpose of 
recovery of hard drive contents. 
 
In the event that the Contractor shall, for any reason, cease to conduct business, or cease to support the 
Software, the State shall have the right to convert these licenses into perpetual licenses, with rights of quiet 
enjoyment, but subject to payment obligations not to exceed the then current rates. 

2.325 PRE-EXISTING MATERIALS FOR CUSTOM SOFTWARE DELIVERABLES 

Neither Contractor nor any of its Subcontractors shall incorporate any preexisting materials (including Standard 
Software) into Custom Software Deliverables or use any pre-existing materials to produce Custom Software 
Deliverables if such pre-existing materials will be needed by the State in order to use the Custom Software 
Deliverables unless (i) such pre-existing materials and their owners are identified to the State in writing and (ii) 
such pre-existing materials are either readily commercially available products for which Contractor or its 
Subcontractor, as the case may be, has obtained a license (in form and substance approved by the State) in 
the name of the State, or are materials that Contractor or its Subcontractor, as the case may be, has the right 
to license to the State and has licensed to the State on terms and conditions approved by the State prior to 
using such pre-existing materials to perform the Services. 
 

2.330 Source Code Escrow 
 

2.331 DEFINITION  
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“Source Code Escrow Package” shall mean: 
(a) A complete copy in machine-readable form of the source code and executable code of the Licensed 

Software, including any updates or new releases of the product; 
(b) A complete copy of any existing design documentation and user documentation, including any updates or 

revisions; and/or 
(c) Complete instructions for compiling and linking every part of the source code into executable code for 

purposes of enabling verification of the completeness of the source code as provided below.  Such 
instructions shall include precise identification of all compilers, library packages, and linkers used to 
generate executable code. 

2.332 DELIVERY OF SOURCE CODE INTO ESCROW 

Contractor shall deliver a Source Code Escrow Package to the Escrow Agent, pursuant to the Escrow 
Contract, which shall be entered into on commercially reasonable terms subject to the provisions of this 
Contract within (30) thirty days of the execution of this Contract. 
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2.333 DELIVERY OF NEW SOURCE CODE INTO ESCROW 

If at any time during the term of this Contract, the Contractor provides a maintenance release or upgrade 
version of the Licensed Software, Contractor shall within ten (10) days deposit with the Escrow Agent, in 
accordance with the Escrow Contract, a Source Code Escrow Package for the maintenance release or 
upgrade version, and provide the State with notice of the delivery. 

2.334 VERIFICATION 

The State reserves the right at any time, but not more than once a year, either itself or through a third party 
contractor, upon thirty (30) days written notice, to seek verification of the Source Code Escrow Package. 

2.335 ESCROW FEES 

The Contractor will pay all fees and expenses charged by the Escrow Agent. 

2.336 RELEASE EVENTS 

The Source Code Escrow Package may be released from escrow to the State, temporarily or permanently, 
upon the occurrence of one or more of the following: 
(a) The Contractor becomes insolvent, makes a general assignment for the benefit of creditors, files a 

voluntary petition of bankruptcy, suffers or permits the appointment of a receiver for its business or 
assets, becomes subject to any proceeding under bankruptcy or insolvency law, whether domestic or 
foreign; 

(b) The Contractor has wound up or liquidated its business voluntarily or otherwise and the State has reason 
to believe that such events will cause the Contractor to fail to meet its warranties and maintenance 
obligations in the foreseeable future; 

(c) The Contractor voluntarily or otherwise discontinues support of the provided products or fails to support 
the products in accordance with its maintenance obligations and warranties. 

2.337 RELEASE EVENT PROCEDURES 

If the State desires to obtain the Source Code Escrow Package from the Escrow Agent upon the occurrence of 
an Event in this Section, then: 
(a) The State shall comply with all procedures in the Escrow Contract; 
(b) The State shall maintain all materials and information comprising the Source Code Escrow Package in 

confidence in accordance with this Contract; 
(c) If the release is a temporary one, then the State shall promptly return all released materials to Contractor 

when the circumstances leading to the release are no longer in effect. 

2.338 LICENSE 

Upon release from the Escrow Agent pursuant to an event described in this Section, the Contractor 
automatically grants the State a non-exclusive, irrevocable license to use, reproduce, modify, maintain, 
support, update, have made, and create Derivative Works.  Further, the State shall have the right to use the 
Source Code Escrow Package in order to maintain and support the Licensed Software so that it can be used 
by the State as set forth in this Contract. 

2.339 DERIVATIVE WORKS 

Any Derivative Works to the source code released from escrow that are made by or on behalf of the State shall 
be the sole property of the State.  The State acknowledges that its ownership rights are limited solely to the 
Derivative Works and do not include any ownership rights in the underlying source code. 
 
 


