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Deliverable:  Develop metrics to be used to evaluate economic projects, and consider the impact on ratepayers.

Due Date Lead
Completion 

Date

10/22/2008 Thumm / Cole 10/22/2008

11/20/2008

Deliverable:  Identify other infrastructure needed to support and maximize benefits of 765 kV project -- both economic and reliability?

Due Date Lead
Completion 

DateTask & Status Update

Task & Status Update
Identify and Summarize EHV studies completed for the Michigan area  
(ITC/AEP 765 kV proposal; 21st CEP Michigan Exploratory Study; Others??)
9/18:  Reviewed Mich Exploratory Study and ITC / AEP 765 kV proposal
Review MISO's proposed "soft" valuation metrics for transmission; Have MISO (J. 
Curran?) present to workgroup on its transmission valuation metrics effort.  Planned for 
10/28 workgroup meeting.
Review modeling techniques that are used to determine benefits of proposed economic 
transmission?
Develop framework for studying benefits (e.g., reduction of losses, import capability, 
constraint relief, deferred generation capacity) and costs of long-range projects; 
understanding what constitutes valid economic project 
Evaluation of alternatives (e.g., other transmission such as 345 kV, generation?); 
ranking; understanding impacts on ratepayers 


