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Executive Summary 
Gelman Sciences, Inc. Unit E Aquifer 

Groundwater Contamination 
Decision Document 

 
Site Name and Location: 

Gelman Sciences, Inc. 
Scio Township 
Washtenaw County 
Site ID #: 81000018 
 
Purpose: 

This document is prepared in accordance with Section 20120d of Part 201 
(Environmental Remediation) of the Natural Resources and Environmental Protection 
Act (NREPA) to provide a summary of the decision regarding cleanup of the Unit E 
aquifer groundwater contamination plume (Unit E Plume) plume, along with the reasons 
for the Department of Environmental Quality (DEQ) selecting a remedial action for the 
Unit E Plume at the Gelman Sciences, Incorporated site of environmental contamination 
(Gelman site.)  This document is also prepared in response to the status conference in 
Washtenaw County Circuit Court on February 25, 2004, wherein the court ordered Pall 
Life Sciences, Inc. (PLS) to submit their comprehensive feasibility study (FS) by  
June 1, 2004, and the DEQ to respond to the FS by September 1, 2004.  This document 
supplements previous remedial decisions for other contaminated groundwater units that 
are embodied in the October 1992 Consent Judgment (File No. 88-34734-CE), and 
subsequent Remediation and Enforcement Order dated July 17, 2000. 
 
Basis: 

The decision outlined in this document is based upon the Administrative Record 
developed by the DEQ. 
 
Summary: 

The Gelman site is comprised of the PLS plant property located on Wagner Road just 
south of Jackson Road in Scio Township, and extends eastward and north-eastward into 
the City of Ann Arbor, and westward and north-westward in Scio Township.  From 1966, to 
1986, PLS used 1,4-dioxane in the manufacture of medical filters.  Various methods of 
disposal and waste handling during this period resulted in widespread groundwater 
contamination.  Three major aquifers were identified and designated as the Unit C3

(includes the Core Area), Unit D0 (includes the Western System), and Unit D2 (includes 
the Evergreen System) aquifers.  PLS began groundwater remediation efforts to address 
these aquifers in 1997.  In May of 2001 the deeper, Unit E Aquifer, was also discovered 
to be contaminated.  Since the contamination in the Unit E aquifer was discovered,  
30 monitoring wells have been installed to determine the nature and extent of 
contamination.  In May 2003, PLS and DEQ agreed that PLS should develop a FS to 
systematically evaluate remedial alternatives for the Unit E Plume. 
 
The June 2004, FS examined remedial alternatives for addressing the entire Unit E 
Plume, and proposed PLS’s remedial alternative.  The DEQ reviewed PLS’s FS and 
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preliminarily concluded that PLS’s proposed alternative could not be approved as 
presented.  On July 7, 2004, the DEQ preliminarily identified a remedial alternative 
consistent with Part 201, and solicited public comment.   
 
Upon considering public comments received during the public comment period, the DEQ 
makes the following decision regarding the Unit E plume: 
 
In order to address the elements required for remedial actions under Part 201, the DEQ 
has determined that extracting and treating contaminated groundwater in the vicinity of 
Wagner Road and Maple Road, coupled with capture of the “leading edge” of 
contamination is necessary to comply with Part 201, and the Consent Judgment.  The 
performance objectives for the groundwater extraction in the vicinity of Maple Road, the 
vicinity of Wagner Road, and for the leading edge are that, once initiated, a hydraulic 
barrier should be created to halt the further migration of concentrations of 1,4-dioxane 
above 85 ppb in the downgradient or easterly direction.   
 
The DEQ believes there may an opportunity for PLS to satisfy the conditions set forth on 
pages 15 and 16 of the attached detailed Decision Document, and that, if those 
conditions can be satisfied, capturing the leading edge of the plume would not be 
necessary to satisfy Part 201 criteria.  PLS has indicated to the DEQ that it may be able 
to satisfy those conditions within one year.  Thus the DEQ has outlined in this Decision 
Document parallel pathways PLS can take to explore their ability to satisfy the necessary 
conditions that would allow the leading edge of the Unit E Plume to lawfully migrate 
untreated, while concurrently moving forward with the necessary steps to expeditiously 
perform interim response actions and enable timely treatment at the leading edge, if that 
is necessary. 
 
Statutory Determinations: 

This DEQ Decision is protective of public health, safety, and welfare, and the 
environment.  The Decision provides for removal of hazardous substances from the  
Unit E Plume until Generic Residential Cleanup Criteria protective for drinking water are 
met.  Alternatively, this Decision provides for complying with other provisions of Part 201 
and the Consent Judgment. 
 

______________________________   _________________ 
Andrew W. Hogarth, Chief     Date 
Remediation and Redevelopment Division 
 
Attachment 
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 Decision Document 
Gelman Sciences, Inc. Unit E Aquifer 
Washtenaw County, Scio Township 

Groundwater Contamination 
September 1, 2004 

 
Introduction 
This document is prepared in accordance with Section 20120d of Part 201 (Environmental 
Remediation) of the Natural Resources and Environmental Protection Act (NREPA) to 
provide a summary of the decision regarding cleanup of the Unit E aquifer groundwater 
contamination plume (Unit E Plume), along with the reasons for the Department of 
Environmental Quality’s (DEQ) selection of a remedial alternative for the Unit E Plume at 
the Gelman Sciences, Incorporated (GSI) site of environmental contamination (Gelman 
site.)  This document is also prepared pursuant to a Washtenaw County Circuit Court order 
that required Pall Life Sciences (PLS) to submit a final feasibility study (FS) for the Unit E 
Plume to the DEQ by June 1, 2004, and required the DEQ to make a decision regarding 
cleanup of the Unit E Plume by September 1, 2004.  In February 1997, the Pall Corporation 
acquired GSI, and the company was known as Pall/Gelman Sciences, Inc. until 2001, when 
the company changed its name to PLS.  For simplicity, this document will refer to PLS 
regarding all past and current actions of the company.  This document will refer to all areas 
that have been impacted by the contamination as the “Gelman site”. 
 
Gelman Site Location and General History 
The Gelman site is comprised of the PLS plant property located on Wagner Road just south 
of Jackson Road in Scio Township, and extends eastward and north-eastward into the City 
of Ann Arbor, and westward and north-westward in Scio Township.  From 1966, to 1986, 
PLS used 1,4-dioxane in the manufacture of medical filters.  Various methods of disposal 
and waste handling during this period resulted in widespread groundwater contamination.  In 
the fall of 1985, the first contaminated private water supply wells were discovered in the 
vicinity of the PLS property, and additional well sampling was done.  Bottled water was 
provided to affected residences and businesses until the municipal water supply was 
extended into these areas. To date, approximately 124 private water supply wells have 
been connected to the municipal water supply system as a result of groundwater 
contamination. 
 
Beginning in 1986, investigations by PLS identified soil contamination on the PLS property, 
and four areas of groundwater contamination extending off the property.  Three major 
aquifers were identified and designated as the Unit C3 (includes the Core Area), Unit D0

(includes the Western System), and Unit D2 (includes the Evergreen System) aquifers.  In 
May of 2001, the deeper, Unit E aquifer, was also discovered to be contaminated.  The 
complex geology in the vicinity of the PLS property contributed to the widespread nature of 
the contamination.   
 
The compound of concern at the Gelman site is 1,4-dioxane (C4H8O2).  It is an organic 
solvent that is most often used as a stabilizer in chlorinated solvents.  In the case of PLS, 
pure 1,4-dioxane was used as a solvent for cellulose in the filter manufacturing process.  
The compound 1,4-dioxane is completely soluble in water, and is held together by strong 
bonds that prevent it from breaking down readily in groundwater.  Toxicity testing has 
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determined that high doses of 1,4-dioxane cause cancer in mice.  It is presumed to be a 
human carcinogen through long-term exposure to low doses. 
 
When the contamination was first discovered in late 1985, the generic residential cleanup 
criteria were 3 parts per billion (ppb) for groundwater, and 60 ppb for soils.  In June 1995, 
the state legislature amended Part 201 of the NREPA, resulting in an increase of the 
generic residential cleanup criteria to 77 ppb for groundwater, and 1,500 ppb for soils.  In 
June 2000, the DEQ updated its risk based cleanup criteria, which resulted in the current 
generic residential cleanup criteria of 85 ppb for groundwater, and 1,700 ppb for soils. The 
concentration in surface water considered safe for public health and the environment is 
2,800 ppb if the surface water is not used as a source of drinking water.  However, if that 
surface water is used as a source of drinking water, the concentration considered safe is 
34 ppb. 
 
Common treatment systems are ineffective in removing 1,4-dioxane from water.  Ultraviolet 
oxidation, which is currently being used at the Gelman site, uses a combination of hydrogen 
peroxide (H2O2), and ultraviolet light to convert 1,4-dioxane to carbon dioxide and water. 
 
PLS has tested a new treatment technology, using ozone and hydrogen peroxide, for use at 
current and future treatment locations.  The DEQ has not yet approved the use of this new 
technology.  One advantage of this treatment method would be that it eliminates the use of 
three hazardous chemicals required by the current treatment system. 
 
The maximum concentration of 1,4-dioxane found in different areas of the Gelman site has 
changed over time, as shown in Table 1. 
 

Table 1 - Concentrations of 1,4-Dioxane 
 Past and Recent 

System 1,4-dioxane 
(ppb) 

Year 1,4-
dioxane 

(ppb) 

Year Applicable 
Standard 

Core 212,000 1988 11,390 2003 85 ppb 
Evergreen 43 1990 3,031 2003 85 ppb 
Western 132 1986 175 2003 85 ppb 
Marshy 49,800 1994 14,300 2003 85 ppb 
Unit E 3,250 2001 7,800 2004 85 ppb 
Soils 2,400,000 1988 944,000 1998 1,700 ppb 

Summary of Gelman Site Risks 
Part 201 of the NREPA requires liable parties to implement response activities at sites of 
environmental contamination.  Parties are allowed to consider current and future land use 
as a basis for determining the degree of cleanup required at a specific site.  As part of 
deciding whether a cleanup is appropriate, liable parties and the DEQ are required to 
evaluate many potential pathways of exposure and determine which, if any, pathways are 
or may be complete.  Pathways that are complete, or realistically may become complete, 
must be addressed in some fashion.  The types of pathways considered include, among 
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other things, use of groundwater for drinking water, groundwater discharging to surface 
water, volatilization from soil or groundwater to indoor air. 
 
The DEQ has established generic cleanup criteria for soils and groundwater which are 
protective of public health and the environment in various exposure pathways.  As 
mentioned in the “Gelman Site Location and General History” section of this document, the 
DEQ has promulgated a generic residential cleanup criterion (GRCC) for 1,4-dioxane in 
groundwater of 85 ppb, based on consumption of groundwater for drinking water.  This is a 
risk based criterion calculated by the DEQ, and is not a drinking water standard as could 
be, but has not been, established by a state or federal agency.  The use of groundwater for 
drinking water from the Unit E Plume is a completed pathway.  Residents in Scio and Ann 
Arbor townships rely on groundwater for their drinking water, and the City of Ann Arbor 
uses a combination of groundwater and surface water to provide drinking water to their 
residents and citizens. 

Gelman Site Enforcement Activities 
Legal actions by the state against PLS began in 1988, and ultimately resulted in two 
separate Consent Judgments (CJ) in October 1992: one for cleanup actions, and another for 
recovery of state response costs of $1.1 million.  In September 1996, the CJ for cleanup 
actions was amended to incorporate the cleanup criteria changes brought about by the  
June 1995 amendments to Part 201 of the NREPA, and to establish new schedules where 
needed.  Because of the complexity of the Gelman site, the original CJ for cleanup actions 
divided the site into six separate systems (Core, Evergreen, Western, Marshy, Soils, and 
Spray Irrigation Field) with specific requirements for each. 
 
In February 2000, the Department of Attorney General (DAG) filed a motion in Washtenaw 
County Circuit Court (court) to enforce several provisions of the CJ with which PLS had not 
complied.  A hearing on the motion was held in July 2000, regarding stipulated penalties 
and injunctive relief for additional response actions.  During the hearing, staff of PLS 
testified that they would have an additional treatment system added to their central 
treatment facility within ten weeks, after which accelerated extraction of contaminated 
groundwater would be initiated from the existing Evergreen extraction wells, and the 
horizontal wells in the aquifer leading to the Evergreen subdivision area.  PLS staff 
estimated that their plan for additional extraction would result in achieving the cleanup 
criteria within five years.  On July 17, 2000, the court issued an Opinion and Remediation 
Enforcement Order (REO).  The DEQ’s request for penalties was taken under advisement.  
The court ordered PLS to perform most of the additional investigation requested by the 
DEQ.  The court also ordered PLS to install the additional treatment equipment within  
75 days, and to submit a plan to the DEQ within 45 days to outline steps for achieving the 
cleanup criteria in all affected water supplies within five years. 
 
As a result of the additional investigation of the Western System requested by the DEQ, a 
connection between the upper contaminated units and Unit E aquifer was discovered. 
 
The court continues to hold all penalties under advisement.  Status conferences are being 
held periodically, with the next one scheduled for 3:00 p.m. on September 8, 2004, at the 
Washtenaw County Circuit Court. 
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FIVE YEAR PLAN 
The Five Year Plan (Plan), as revised to incorporate concerns raised by the DEQ, was 
adopted by the court in January 2001.  The Plan covers the entire Gelman site except the 
Unit E aquifer, and generally replaces previously approved work plans for separate 
systems.  The Plan allows PLS flexibility to adjust some components of the remediation 
systems, but requires minimum extraction rates at key locations until changes are 
approved by the DEQ.  Monthly benchmarks, as required by the REO, have been 
incorporated into the Plan.  These benchmarks require the removal of a specified number 
of pounds of 1,4-dioxane each month, and are revised annually.  The rate of mass removal 
decreases gradually over the life of the Plan as the concentration of 1,4-dioxane in the 
aquifers is reduced by cleanup actions.  PLS is submitting quarterly reports on the 
progress of the remedial actions.  The DEQ and PLS also meet regularly to discuss 
progress and determine what adjustments are needed. 
 
Unit E Plume 
The Unit E aquifer is contaminated with 1,4-dioxane above the residential criterion (based 
on drinking water) in an area extending from Parkland Plaza to Worden Street, east of 
Veterans Park.  The Unit E aquifer is the deepest of the glacial aquifers, and lies just 
above the bedrock, over 200 feet below the ground surface in some areas.   
 
In the spring of 2001, as a result of the DEQ requested investigation of the Western 
System, it was discovered that there is no confining layer of clay separating the Unit D2

aquifer from the Unit E aquifer in an area west of the PLS property.  The exact location(s) 
of the connection(s) that has allowed 1,4-dioxane contamination to migrate into the Unit E 
aquifer has not been determined.  Investigation to-date has focused on defining the extent 
of contamination.  In reviewing historic data, it was discovered that earlier data indicated 
that the Unit E was contaminated, however, this fact escaped the attention of the DEQ at 
that time, and was not brought to the attention of the DEQ by PLS or other parties. 
 
Following the discovery of contamination in the Unit E aquifer in May 2001, 30 monitoring 
wells have been installed to determine the nature and extent of contamination.  Recent 
investigation has focused on the area in and around Veterans Park, and the Maple Village 
Shopping Center (MVSC).  In March 2003, PLS proposed an interim response at the 
MVSC.  Monitoring wells installed since that time show that the width of the plume at that 
location is over 1,000 feet.  After reviewing the data, PLS determined that their March 
2003, proposal was not feasible due to the volume of water that would need to be 
extracted, treated, and discharged. 
 
In May 2003, PLS and DEQ agreed that PLS should develop a feasibility study to 
systematically evaluate remedial alternatives for the Unit E Plume. 
 
In July 2003, PLS drilled a test boring on the west side of the MVSC as part of an effort to 
drill a test well for use as a potential extraction well.  Sampling results obtained from the 
test boring determined that the highest concentration of 1,4-dioxane at that location was 
282 ppb.  Because this was much lower than the maximum concentration known to be 
present in the MVSC area, it was decided that the location of the test boring was not 
optimal for groundwater extraction.  A new location for a test well was selected and 
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installed (TW-16), near the intersection of Jackson and Maple Roads.  PLS completed an 
aquifer performance test of TW-16 in August 2003, and the results are being considered 
by the DEQ in its review of remedial alternatives proposed by PLS. 
 
In November 2003, PLS performed a series of tests to determine if in situ (in place) 
oxidation of groundwater with ozone and/or hydrogen peroxide is a feasible remedial 
alternative and determined the need to do additional testing.  This delayed the planned 
submittal date of a comprehensive feasibility study to examine alternatives for addressing 
the entire Unit E aquifer contamination.  In January 2004, at the request of the DEQ, PLS 
submitted an interim FS to summarize remedial alternatives considered to-date.  The DEQ 
provided comments on the interim feasibility study on April 13, 2004. 
 
The DEQ also provided conditional approval of PLS’s In Situ Work Plan dated  
February 17, 2004.  PLS implemented the work plan in March through May 2004, and 
planned to evaluate the results for inclusion in the comprehensive feasibility study, if 
applicable.  Because the technology proved to be infeasible, it was not considered further. 
 
From May 2002, through June 2004, PLS operated two extraction wells (TW-11 and 
TW-12), in upgradient portions of the Unit E aquifer on their property, removing about 
150 gallons per minute (gpm) during that time period.  In July 2004, PLS began operating 
a new extraction well, TW-17, and ceased operation of TW-12, in which concentrations 
had decreased to 68 ppb.  As of the end of July 2004, TW-11 and TW-17 were collectively 
removing 228 gpm, and the concentration of 1,4-dioxane in those two wells were 600 ppb 
and 670 ppb, respectively. 
 
At a status conference in Washtenaw County Circuit Court on February 25, 2004, the court 
ordered PLS to submit their comprehensive FS by June 1, 2004, and the DEQ to respond 
to the FS by September 1, 2004.  The FS examined remedial alternatives for addressing 
the entire Unit E Plume, and proposed PLS’s  remedial alternative.   
 
As discussed below, the DEQ reviewed PLS’s FS, and preliminarily concluded that PLS’s 
proposed alternative could not be approved as presented.  The DEQ preliminarily identified 
a remedial alternative consistent with Part 201, and solicited public comment.  The 
following sections document the DEQ’s decision process and identify the DEQ’s remedial 
alternative and the rationale for its selection. 
 
Evaluation of the Feasibility Study  
On June 2, 2004, PLS submitted its Final FS, and Proposed Interim Response Plan to the 
DEQ.  The DEQ thoroughly evaluated the FS, and has prepared this document in 
response to the major items addressed in the FS.  PLS did not address all of the DEQ’s 
comments on the interim FS for the Unit E Plume in the current FS.  The absence of 
comments on any item in the FS should not be interpreted as DEQ’s agreement with such 
items.   
 
PLS considered an array of process options that were combined into thirteen separate 
remedial alternatives, and are summarized below.  These alternatives were screened and 
the eight surviving alternatives were evaluated in more detail.  PLS asserted that each of 
these eight alternatives would adequately protect public health due to the depth of the 
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groundwater and the existence of a municipal water supply.  Alternatives that did not 
survive the screening process are noted below as having been eliminated.  The DEQ’s 
outline of the alternatives PLS considered is listed below.  The DEQ has revised the title of 
some of the alternatives to more accurately reflect the proposed response action. 
 
Alternative 1 – No Action
This alternative is considered for comparison purposes, and was eliminated due to not 
meeting the requirements of Part 201. 
 
Alternative 2 – Monitored Natural Attenuation and Institutional Controls
This alternative includes: 

• a hydrogeological investigation to determine where the groundwater contamination 
(plume) would flow if no remedial action is taken 

• a network of monitoring wells to track the migration of the plume 
• long-term monitoring 
• institutional controls (deed restrictions or a local ordinance) to restrict use of the 

groundwater 
This alternative was eliminated due to the uncertainty of public support. 
 
Alternatives 3a-e – Groundwater Pumping at Leading Edge, Pipeline to PLS Wagner 
Road Facility, Treatment and Discharge by Various Methods
These alternatives share: 

• extraction from three wells of approximately 500 gpm to prevent further migration of 
contamination in excess of the GRCC 

• pipeline to PLS property on Wagner Road for treatment 
• treatment with ultra-violet light and hydrogen peroxide (current method), or ozone 

and hydrogen peroxide 
The five discharge methods/locations considered are: 

a. pipeline to the Huron River 
b. reinjection into plume at multiple locations on PLS property where 1,4-dioxane 

exceeds 85 ppb 
c. reinjection into plume at multiple locations where 1,4-dioxane is 1-85 ppb 
d. reinjection into plume at multiple locations where 1,4-dioxane is less than 1 ppb 
e. Discharge to Honey Creek at existing outfall 

Alternative 3b was eliminated due to the unknown effects of reinjection within the plume.  
Alternative 3d was eliminated due to the inability to reliably treat groundwater to non-
detect. 
 
Alternatives 4a-d – Groundwater Pumping at Leading Edge, Treatment with Ozone 
and Hydrogen Peroxide near Maple Road, Discharge by Various Methods
These alternatives share: 

• extraction from three wells of approximately 500 gpm to prevent further migration of 
contamination in excess of the GRCC 

• pipeline to the Maple Road area for treatment 
• treatment with ozone and hydrogen peroxide 

The four discharge methods/locations considered are: 
a. pipeline to the Huron River 
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b. reinjection into plume at multiple locations on PLS property where 1,4-dioxane 
exceeds 85 ppb 

c. reinjection into plume at multiple locations where 1,4-dioxane is 1-85 ppb 
d. reinjection into plume at multiple locations where 1,4-dioxane is less than 1 ppb 

Alternative 4b was eliminated due to the unknown effects of reinjection within the plume.  
Alternative 4d was eliminated due to the inability to reliably treat groundwater to non-
detect. 
 
Alternative 5 – Groundwater Pumping at Leading Edge, Pipeline to PLS Wagner 
Road Facility, Injection into Deep Formation Without Treatment
This alternative includes: 

• extraction from three wells of approximately 500 gpm to prevent further migration of 
contamination in excess of the GRCC 

• pipeline to PLS property on Wagner Road 
• injection into the deep formation (about one mile deep, below bedrock) without 

treatment 
 
Alternative 6 – Migration of Plume toward the Huron River, Groundwater Pumping 
near Huron River (if necessary to meet criteria), Treatment and Discharge to the 
Huron River
This alternative is similar to Alternative 2, with the addition of: 

• a contingency to extract, treat and discharge groundwater to the Huron River if 
concentrations of 1,4-dioxane exceed relevant criteria 

• relying on the Washtenaw County Rules and Regulations for Protection of 
Groundwater and court orders as institutional controls to restrict use of the 
groundwater 

 
PLS’s Proposed Remedial Alternative 
PLS conducted a detailed review of the eight alternatives that survived the screening 
process and chose Alternative 6, with the addition of interim response actions for an 
undetermined length of time, to reduce the mass of 1,4-dioxane, in order to minimize the 
possibility that downgradient groundwater extraction and treatment will be necessary. The 
components of PLS’s Proposed Remedial Alternative (PRA) are:  

• a hydrogeological investigation to determine where the Unit E Plume would flow if 
no remedial action is taken 

• a network of monitoring wells to track the migration of the plume 
• long-term monitoring 
• installation of one or two more extraction wells near Wagner Road and an increase 

in the extraction rate to 250 gpm (currently 228 gpm from two extraction wells), with 
treatment and discharge to the Honey Creek Tributary under their existing 
discharge permit; 

• extraction of 200 gpm from one well at Maple Road, nearby treatment with ozone 
and hydrogen peroxide and reinjection into two wells at Maple Road, north and 
south of the extraction point. 

• a contingency to extract, treat and discharge groundwater to the Huron River if 
concentrations of 1,4-dioxane exceed relevant criteria at compliance points 
protective of the Huron River 
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• relying on the Washtenaw County Rules and Regulations for Protection  of 
Groundwater (WCRRPG) and court orders as institutional controls to restrict use of 
the groundwater 

 
Criteria for Selecting Remedial Actions 
Under the CJ, actions taken by PLS must capture groundwater contamination in excess of 
applicable cleanup standards emanating from its facility, and properly dispose of the 
treated groundwater.  Part 201 and the Part 201 Rules identify a number of criteria the 
DEQ must use in selecting Remedial Actions.  Section 20118(2) specifies that, at a 
minimum, remedial actions must: 

a. assure the protection of the public health, safety, and welfare, and the environment; 
b. except as otherwise provided, attain a degree of cleanup and control of hazardous 

substances that complies with all relevant and appropriate requirements, rules, 
criteria, limitations and standards of state and federal environmental law. [NOTE: 
Section 20118(5) and (6) allows the Department to “waive” the requirements of Rule 
299.5705(5) and 299.5705(6) under certain conditions.  These rules specify that 
remedial actions not allow contaminated groundwater plumes to expand once a 
remedial action is initiated, and provide for active removal of hazardous substances 
from contaminated groundwater.  Exceptions to these rules will be referred to as a 
“waiver”.] 

 
The DEQ considers the above requirements to be “threshold criteria” that a remedial action 
must satisfy.  In addition, the following are considered by DEQ to be “balancing criteria” in 
weighing alternatives that meet the threshold criteria.  Section 20118(3) and (4) state that 
“the cost-effectiveness of alternative means of complying with Section 20118 shall be 
considered by the Department only in selecting among alternatives that meet all of the 
criteria in Section 20118(2); and that remedial actions that permanently and significantly 
reduce the volume, toxicity, or mobility of hazardous substances are to be preferred.” 
 
Part 6 of the Part 201 Rules provides additional criteria regarding remedy selection.  While 
Rule 601 reiterates the Section 20118 requirements, Rule 603 provides additional criteria 
the DEQ must use in selecting remedies, including: 

• The effectiveness of protecting the public health, safety, and welfare, and the 
environment; 

• The long-term uncertainties associated with the proposed remedial action; 
• The toxicity, mobility, and propensity to bio-accumulate of the hazardous 

substances; 
• The short and long-term potential for adverse health effects from human exposure; 
• The costs of the remedial action, including long-term maintenance; 
• The reliability of the alternatives; 
• The potential for future remedial action costs if an alternative fails; 
• The potential threat to public health, safety, and welfare, and the environment 

associated with excavation, transportation and re-disposal or containment; 
• The ability to monitor remedial performance; 
• The public’s perspective about the extent to which the proposed remedial action 

effectively addresses Part 201 and the Part 201 Rules. 
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DEQ Analysis of PLS’s PRA Using the Above Criteria 
The DEQ has carefully reviewed PLS’s FS in relation to the criteria described above.  The 
DEQ has determined that PLS’s PRA is not acceptable for the reasons described below.  
PLS’s estimated cost for their PRA is based on 20 years of monitoring followed by  
30 years of operation and maintenance of the contingency treatment system, implying that 
the cleanup criteria will be achieved in 50 years.  However, there is no documentation to 
support that the cleanup criteria will be achieved in 50 years.  In addition, the DEQ has 
reviewed the WCRRPG and has determined it does not meet the requirements for an 
acceptable Part 201 institutional control in its current form, nor has any court order been 
imposed to reliably restrict groundwater use.  An example of the deficiencies in the 
WCRRPG is that there is no provision to abandon existing drinking water wells in the area 
threatened or impacted by the groundwater contamination and there is no restriction on 
installation and operation of industrial wells, which could change the configuration of the 
plume.   
 
PLS’s PRA also relies on the City’s anticipated decision not to resume operation of the 
Northwest Supply well (a.k.a. Montgomery well).  PLS indicates that the available 
information shows that this well will not be impacted by the contamination.  However, the 
Unit E Plume is in the western portion of the wellhead protection area for the Northwest 
Supply well, the City has not abandoned this well, and low levels of 1,4-dioxane have been 
detected in the well.  In addition, the DEQ has a policy against granting waivers of its rules 
to allow for plume expansion in wellhead protection areas.  Further, PLS’s PRA presumes 
that the Unit E Plume will not underflow the Huron River and there is no provision to 
monitor or protect existing private water supply wells east of the Huron River if the plume 
does underflow the Huron River.  PLS’s PRA would impermissibly allow the extent of 
environmental contamination to expand.  As proposed, and under present circumstances, 
this alternative does not meet the threshold criteria of assuring the protection of the public 
health, safety, and welfare, and the environment. This alternative is based on the 
assumption that the Unit E Plume will migrate along a predicted path toward, and 
discharge entirely to, the Huron River at concentrations below the groundwater-surface 
water interface criterion, as shown in  Figure 11 from the PLS Feasibility Study.  PLS 
assumes that no additional residential or community wells will become contaminated as a 
result of this migration.  There is a substantial degree of long-term uncertainty associated 
with these assumptions and, consequently, PLS’s remedial alternative.  There is not 
currently enough information available to predict the exact route the plume will follow, 
including whether it will ultimately contaminate additional residential wells.  Nor is there 
sufficient information about how long the plume will take to get to the river and/or other 
receptors, and what concentrations the plume will be when it arrives at receptors.  The 
potential difficulty of securing adequate institutional controls from the City or County adds 
uncertainty to the feasibility of this remedial alternative and combines with the other 
uncertainties to make this alternative relatively unreliable in protecting public health, safety, 
welfare, and the environment.   
 
PLS states that their PRA will be less disruptive and more compatible with existing land 
uses than the leading edge alternatives; however, it is premature to make such a 
statement since the ultimate path of the plume cannot be determined until a 
hydrogeological study is performed.  The study required by such an approach would also 



Page 10 of 17 

require numerous monitoring wells, which would also be likely to create some disruption of 
residential neighborhoods. 
 
For the above reasons, the DEQ has determined that, under the present circumstances, 
PLS’s PRA does not satisfy the requirements established by Part 201 and the Part 201 
Rules. 
 
The DEQ’s preliminary identification of additional conditions that would have to be met in 
order for the DEQ to approve a modified version of PLS’s PRA, including a waiver of  
Rule 705(5), are restated below.  The DEQ initially identified these conditions only to allow 
for comparison to the other alternatives, not necessarily as a recommendation that these 
steps be taken.  

1. Abandonment of the Montgomery well (Northwest Water Supply well) and 
elimination of the associated wellhead protection area designation by the City. 

2. Prevention of any further migration of 1,4-dioxane contamination beyond Maple 
Road in excess of 2,800 ppb (the criterion protective of surface water). 

3. A plan for monitoring any water supply wells that are found to be threatened with 
contamination by subsequent investigations to determine the fate of the plume, and 
a contingency plan to prevent unacceptable exposure if water supply wells are 
affected.   

4. Enactment of an acceptable institutional control, in a specified period of time, to 
prevent any groundwater withdrawal that would exacerbate the contamination, in 
addition to preventing the use of contaminated groundwater for drinking water. 

5. Groundwater monitoring to ensure that contamination above the GRCC does not 
underflow the Huron River, with a contingency plan to intercept any such 
contamination. 

6. Provide for acceptable disposal of the treated groundwater from the Maple Road 
interim response, by providing sufficient hydrogeological information to resolve 
concerns about reinjection, and/or by shifting to an alternate means of disposal. 

 
Public Involvement  
The DEQ has developed an in-depth Citizen Involvement Plan (CIP) for the Gelman site.  
The plan is attached in Appendix A, and is summarized below.  
 
The DEQ meets quarterly with local officials from Scio Township, Washtenaw County, the 
City of Ann Arbor, Ann Arbor Township, and representatives of Scio Residents for Safe 
Water to discuss the quarterly reports submitted by PLS and other relevant issues.  The 
DEQ has established four information repositories that are sent updates on a regular 
basis, about every six weeks.  A DEQ internet site devoted to the Gelman project went on-
line in April 2004.  The DEQ has developed an e-mail list to which updates are sent 
frequently.   
 
As it relates to the FS and public involvement, the DEQ discussed with the attendees of 
the quarterly meeting on May 3, 2004, the plan to disseminate copies of the draft FS to the 
information repositories upon receipt.  We also explained that there would be opportunity 
for public comment. 
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On June 3, 2004, the DEQ sent copies of the FS to the information repositories and an 
e-mail was sent to the distribution list regarding the availability of the FS, and the DEQ’s 
proposed public comment period and intention to hold a public meeting during the last 
week of July.  By mid-June the FS was made available on the DEQ’s Gelman website and 
the public comment period was announced.   
 
The DEQ calendars published on June 28, 2004, and July 12, 2004, announced the DEQ’s 
public meeting to take oral and written comment on July 28, 2004 in Ann Arbor, and the 
public comment period from July 7, 2004, to August 6, 2004.  The DEQ produced a fact 
sheet summarizing the FS, the DEQ’s analysis of the FS, and DEQ’s PRA on July 7, 2004.  
A legal notice announcing the date of the public meeting and brief summary of the FS, 
along with the DEQ alternative was published in the Ann Arbor News on page G30, on  
July 25, 2004. 
 
A public meeting was held on July 28, 2004, in the Slausen Middle School Auditorium, 
during which time presentations were made, questions were asked and answered, and 
public comments were taken. 
 
The DEQ attended two additional public meetings sponsored by the City of Ann Arbor on 
August 4, and 12, 2004, to further answer questions from the public.  DEQ extended the 
public comment period first to August 9, 2004, then to August 16, 2004, in response to the 
public comment that more time was needed. 
 
The DEQ’s Public Comment Responsiveness Summary is attached as Appendix B. 
 
DEQ’s Preliminary (July 2004) Proposed Remedial Alternative and Evaluation  
The DEQ reviewed each of the alternatives considered in the Feasibility Study individually 
and in combination with interim responses.  The DEQ determined that extraction from the 
leading edge alone is not as protective of public health, safety and welfare, and the 
environment as it would be in combination with interim responses.  Interim responses 
would significantly reduce the overall cleanup time and decrease the uncertainty 
associated with PLS’s PRA, thereby limiting the potential for human exposure and 
unexpected impacts on the plume due to any groundwater withdrawals.  The following 
factors were considered by the DEQ in making its recommendation for the PRA in its Fact 
Sheet released on July 7, 2004. 

Interim Responses 
The DEQ identified two interim responses that can, and should be implemented prior to 
efforts to begin extracting groundwater contamination at the leading edge of the Unit E 
Plume.  Due to the size of the plume, the interim responses discussed below are intended 
to continue in operation as part of the final remedy. 
 
Wagner Road: The DEQ has recently directed PLS to perform an interim response near 
Wagner Road to prevent further eastward migration of groundwater contamination.  This 
can be accomplished in the near-term with limited additional infrastructure, independent of 
any decision on a final remedy.  This can also likely be accomplished using the existing 
treatment system and available discharge capacity without compromising the ongoing 
cleanup of the shallower aquifers.  Attaining capture any farther east using the existing 
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system would be significantly more difficult due to the wetlands immediately east of 
Wagner Road. 
 
Maple Road: Additional interim response at Maple Road is also warranted, as there is a 
significant change in the geology east of Maple Road that has an unexplained impact on 
the migration of contamination.  The known concentrations of 1,4-dioxane east of 
Maple Road (except MW-79 on the east side of Maple Road) are significantly lower than 
what is found west of Maple Road.  For this reason, capture of the contamination at Maple 
Road will significantly reduce the uncertainty involved in extracting only at the leading 
edge.  However, extraction to capture the Unit E Plume at this location cannot begin until a 
discharge method that has the capacity to accommodate the necessary volume of water is 
secured.  Because of the importance of decreasing the migration of contamination to the 
east of Maple Road as soon as possible, the DEQ recommended that consideration be 
given to determining if the storm or sanitary sewer could be used on a temporary basis for 
discharge of treated groundwater using PLS’s mobile ozone/hydrogen peroxide treatment 
system.  This treatment system can treat up to 200 gpm of extracted groundwater. 

Discharge Methods 
Securing a reliable method for discharge of treated groundwater has been difficult 
throughout the history of the Gelman site, and the difficulty in doing so has often delayed 
implementation of response actions.  For this reason, it is essential to identify a lawful, safe 
and reliable discharge method that is reasonably implementable. 
 
In Situ Option: As discussed in the FS, in situ (in place) treatment of groundwater would 
reduce or eliminate the need to extract groundwater, as treatment would take place 
underground.  Unfortunately, no in situ  technology has been adequately developed to 
reliably treat such a large volume of water for this contaminant. 
 
Reinjection Options: The FS examined several groundwater reinjection options, two of 
which survived the initial screening process.  As indicated under the DEQ’s analysis of 
those alternatives, the DEQ does not consider groundwater reinjection to be a feasible 
discharge method for technical reasons.  These technical reasons include: 1) the unknown 
capacity of the aquifer to accept the amount of water that would need to be extracted and 
reinjected; 2) the unknown effects on the plume due to the complex geology; and 3) the 
probability that previous problems with fouling of the injection wells will reoccur, thereby 
resulting in interruptions in extraction that could allow the plume to move beyond the 
extraction wells.  In addition, it appears the public may not support reinjection that could 
increase the area of groundwater impacted by low levels of contamination (1-85 ppb), as 
may be the case with Alternatives 3c and 4c.  Reinjection would only be feasible if further 
investigation, coupled with intensive performance monitoring of reinjection, could alleviate 
the DEQ’s concerns. 
 
Surface Water Options: Several surface water discharge options have also been 
considered.  There are several factors that raise questions about the feasibility of an 
increased discharge to the Honey Creek Tributary, including the capacity of the tributary to 
handle a doubling of the discharge volume.  The use of the Allen Drain and the sanitary 
sewer were considered in the FS, and were eliminated for various reasons.  Neither the 
Allen Drain, nor the sanitary sewer, which eventually flow to the Huron River, have the 
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capacity to allow for a continuous discharge of the volume of water necessary for 
remediation of the Unit E Plume.   
 
As a result, the only remaining feasible discharge option is a surface water discharge to 
the Huron River.  Due to the distance to the Huron River, extensive lengths of pipeline 
would be required to transport extracted groundwater (from the leading edge and Maple 
Road), first to a treatment location via a double-walled pipeline, then to the Huron River for 
discharge at a location downstream from the City of Ann Arbor’s water supply intake.  
Although the installation of pipelines can be disruptive to the community, this is a relatively 
short-term inconvenience and could be accomplished using standard engineering and 
construction techniques, including horizontal boring in appropriate locations to minimize 
disturbance.  The location of the treatment system and the route of the pipeline depicted in 
the DEQ’s Fact Sheet was for discussion purposes, and was not a determination that 
these are the most suitable pipeline routes. 
 
In summary, based on the DEQ’s analysis through July 7, 2004, of the relevant criteria and 
available information, the DEQ proposed a remedial alternative that combined PLS’s 
Alternative 4a with additional interim responses at Wagner Road and Maple Road.  The 
location of the new treatment system was proposed to be in the vicinity of the Maple 
Village Shopping Center.   
 
DEQ’s September 1, 2004 Selected Remedial Alternative for the Unit E Plume 
The DEQ has reviewed the public comments received, performed additional analysis, and 
has concluded that, under the present circumstances, the final remedy for the Unit E 
Plume should be slightly modified from that proposed in the DEQ’s Fact Sheet released on 
July 7, 2004.  In order to provide the best balance of criteria outlined in Part 201, the DEQ 
has determined that interim responses (extraction and treatment of contaminated 
groundwater in the vicinity of Wagner Road and Maple Road), coupled with capture of the 
“leading edge” of contamination, is necessary to comply with Part 201 and the CJ.  The 
performance objective for the groundwater extraction in the vicinity of Maple Road and 
Wagner Road is that, a hydraulic barrier be created to halt the further migration at each 
location of concentrations of 1,4-dioxane above 85 ppb in the downgradient or easterly 
direction. 
 
PLS should immediately conduct additional investigation of the Unit E Plume in the vicinity 
of Wagner Road to determine the necessary volume and flow rate to achieve the above 
performance objective.  The DEQ’s June 29, 2004, letter to PLS on this subject is currently 
under the dispute resolution process outlined in the CJ.  The parties have agreed to extend 
the period of informal negotiations while PLS performs additional investigation to 
determine what response actions would be needed to create a hydraulic barrier at Wagner 
Road.  Disposal of treated groundwater from the Wagner Road area should take place at 
the PLS groundwater treatment facility.  If the volume of water necessary to be extracted to 
meet the performance objective outlined above is greater than the existing unutilized 
capacity of the groundwater treatment facility, the DEQ recommends that a reduced 
pumping rate from shallower groundwater units be allowed by the Court to free up 
necessary capacity to achieve the performance standard.  This would require modification 
of the Court’s order approving the Five-year plan, the objectives of which the DEQ believes 
will not be met by the July 2005 deadline, regardless of any reduction in extraction from 
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the shallower aquifers, to accommodate increased extraction from the Unit E Plume.  The 
DEQ- approved groundwater modeling may be necessary to predict the minimum pumping 
rate necessary to maintain hydraulic capture of shallower unit contamination. 
 
Treatment of contaminated groundwater in the Maple Road vicinity should take place at a 
newly constructed groundwater treatment facility.  The DEQ has considered comments 
from the public and PLS regarding the location of this new treatment system at or near the 
MVSC and has obtained additional information about the operation of such a system.  The 
DEQ recognizes that the MVSC may not be an ideal location; however, it is not clear that 
an ideal location exists.  The DEQ believes it is feasible to construct and operate a 
treatment system at the MVSC, but recommends that alternate locations be explored.  The 
treatment technology type for the Maple Road area action should be the ozone/hydrogen 
peroxide method, if subsequent remedial design work determines this method will be likely 
to achieve anticipated National Pollutant Discharge Elimination System (NPDES) permit 
requirements.  If the ozone/hydrogen peroxide technology is unable to achieve the 
necessary treatment standards, then the treatment method should be the currently 
employed ultra-violet/hydrogen peroxide method.  Disposal of treated groundwater from 
the Maple Road area treatment system should be to the Huron River, via transmission 
pipeline, with the outfall located downstream from the City of Ann Arbor’s drinking water 
intake.   
 
The additional interim responses described above are similar to those proposed by PLS, 
with the additional objective of cutting off the migration of groundwater contamination east 
of Wagner Road and east of Maple Road.  This would effectively cut the plume into three 
sections, and significantly reduce the amount of time needed to clean up the contaminated 
aquifer, reducing the threat to public health, safety and welfare, and the environment, and 
addressing the uncertainties that make PLS’s PRA unacceptable.  In addition, the 
reduction of time to remedy the contamination, in comparison to PLS’s remedial 
alternative, would offset, to some degree, the additional capital costs required for the 
DEQ’s PRA.  Because PLS’s PRA is not protective, the relative costs cannot be used as a 
basis for the choice between the two remedies.   
 
The DEQ also recommends that temporary use of the sanitary and/or storm sewer for 
disposal of treated groundwater from the Maple Road area should be pursued, as there is 
some limited capacity in the sewers that are available during dry weather.  This would 
serve to reduce the migration of higher concentrations to the east while the infrastructure 
necessary for the final remedy is put in place.  This option should be pursued concurrently 
with determining the best location, and securing access for, a treatment system and 
discharge pipeline, and investigation to better characterize the geology at the leading edge 
of the plume. 
 
PLS must also perform a hydrogeological investigation at the leading edge of the 
contamination to determine the location and number of extraction wells necessary to 
capture the leading edge of the Unit E Plume in excess of 85 ppb.  The investigation must 
be performed on a schedule that will ensure that extraction, treatment and discharge of 
groundwater from the leading edge can be implemented once a DEQ-approved work plan 
for the Maple Road extraction system Is implemented. 
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The DEQ has considered public comments regarding the need for a stochastic 
groundwater model and agrees that such a model could be an important tool for designing 
and evaluating response activities.  An expert consulting firm is needed to evaluate the 
dataset to determine if it is adequate to conduct a stochastic modeling analysis.  If the 
DEQ determines that stochastic modeling can be done, this model must be completed and 
submitted to the DEQ.  This model would serve three functions: 1) provide information to 
monitor and assess the effectiveness of the Unit E Plume response activities; 2) serve as 
an important tool for the evaluation and optimization of the Unit E Plume response 
activities; 3)  provide useful information for the design and implementation for PLS’s 
proposed alternative, if that’s the eventual decision, in which case additional data would 
need to be collected east of Maple Road. 
 
The DEQ’s PRA would require monitoring of the Northwest Supply well to ensure that the 
GRCC protective for drinking water is not exceeded.  Of the six conditions that would have 
to be met for PLS’s alternative to be approved, the potential impact to the Northwest 
Supply well is the only one that remains relevant to the DEQ’s PRA.  The DEQ’s PRA is 
preferable because it reduces technical uncertainties associated with other remedial 
alternatives, achieves cleanup objectives more quickly, and is more readily implementable 
than PLS’s PRA.  Although the DEQ has not done a detailed analysis of the length of time 
to achieve cleanup using its PRA, the DEQ believes the cleanup can be achieved within 20 
years.  PLS’s leading edge alternatives were also estimated to take 20 years to achieve 
cleanup.  If a detailed analysis were done of the DEQ’s PRA, compared to any of PLS’s 
leading edge alternatives, there is no question that the DEQ’s alternative would be 
completed in a significantly shorter length of time. 
 
The DEQ has determined that, absent PLS satisfying the minimum conditions set forth 
below (as modified from DEQ’s July 2004 conditions), implementation of the DEQ’s PRA is 
necessary to satisfy the threshold criteria of protection of the public health, safety, welfare 
and the environment; and compliance with applicable or relevant and appropriate, rules, 
criteria, limitations and standards of applicable environmental law.  However, the DEQ is 
sensitive to the numerous public comments received that do not support the “leading edge” 
portion of the DEQ’s preliminary PRA.  The DEQ is also aware that the City of Ann Arbor 
has initiated a claim against PLS to replace the Northwest Supply well.  In light of the 
number of currently unresolved issues, the DEQ believes there may an opportunity for PLS 
to satisfy the conditions set forth below, and, as a result, is willing to allow a limited amount 
of additional time for PLS to meet these conditions.   
 

1. Abandonment of the Northwest Supply well and elimination of the associated 
wellhead protection area designation by the City. 

2. Prevention of any further migration of 1,4-dioxane contamination beyond Maple 
Road in excess of 2,800 ppb (the criterion protective of surface water). 

3. Having an acceptable institutional control for relevant portions of the Gelman site, 
by September 1, 2005.  The institutional control must address the deficiencies in the 
WCRRPG identified in the DEQ Interoffice Communication dated August 18, 2004 
(Appendix C), including abandonment of any existing water supply wells that are 
within the area to be restricted by the institutional control and provision of a 
permanent alternate water supply. 
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4. A DEQ-approved plan for monitoring any water supply wells that are outside the 
area covered by an institutional control that are later found to be threatened with 
contamination by subsequent investigations to determine the fate of the plume, and 
a contingency plan to prevent unacceptable exposure if water supply wells are 
affected.   

5. A DEQ-approved groundwater monitoring plan to ensure that contamination above 
the GRCC protective for drinking water does not underflow the Huron River, with a 
contingency plan to address any such contamination. 

6. Provide for acceptable disposal of the treated groundwater from the Maple Road 
interim response, by providing sufficient hydrogeological information to resolve 
concerns about reinjection, and/or by shifting to an alternate means of disposal. 

 
If these conditions can be satisfied, capturing the leading edge of the plume would not be 
necessary to satisfy Part 201 criteria.  PLS has indicated to the DEQ that it may be able to 
satisfy the conditions within one year.  However, efforts by PLS to satisfy the conditions 
should not result in a delay of implementing the DEQ’s selected remedial alternative, in the 
event that PLS’s efforts to satisfy the conditions fail.  Therefore, PLS must take the 
following steps, concurrently with any efforts to satisfy the specified conditions: 

1. Submit a schedule by October 1, 2004, that specifies implementation of interim 
response measures that will result in achieving capture of 1,4-dioxane in excess of 
85 ppb at Wagner Road by March 1, 2005; 

2. Determine whether temporary use of the storm and/or sanitary sewer during dry 
weather is feasible for discharge of some quantity of groundwater extracted at 
MVSC.  If discharge to the sewer(s) is feasible then PLS should treat on location 
using an approved treatment technology.  The PLS mobile ozone/hydrogen 
peroxide treatment system, if approved, and additional unit or units, should be used 
if sewer capacity is greater than 200 gpm, provided that any public safety issues 
associated with these treatment units can be addressed. 

3. Identify a feasible location for a treatment system adequately sized to treat 
groundwater extracted from the vicinity of Maple Road and the leading edge by 
September 1, 2005. 

4. Identify feasible routes for a pipeline from the Maple Road area to the treatment 
system and then to the Huron River downgradient of the City’s water supply intake 
by September 1, 2005. 

5. Submit a plan to the DEQ, by September 1, 2005, for securing access for the 
treatment systems and pipelines, that will result in PLS securing access for that 
infrastructure by March 1, 2006. 

6. Hire a DEQ-approved expert consulting firm to provide an assessment, by 
December 1, 2004, of the Unit E Plume dataset to determine if it is adequate to 
conduct the stochastic modeling analysis.  If the  DEQ determines, based upon the 
firm’s recommendation, that stochastic modeling can be done, this model must be 
completed and submitted to the DEQ by April 1, 2005.  If the modeling firm 
determines the dataset is not adequate, the firm shall identify the deficiencies of the 
dataset to the DEQ. 

 
If, by September 1, 2005, the conditions outlined on pages 15 and 16 have not been 
satisfied, PLS must then take the remaining steps necessary to implement the DEQ’s 
selected remedial alternative.  The exact timing and sequence of events cannot be 
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determined at this time; however, extraction at the leading edge should not begin until the 
extraction in the Maple Road area is operating according to a DEQ-approved work plan.  
These steps include, but are not limited to, the following, subject to DEQ approval:  

1. Complete the plan and design for achieving capture at Maple Road;   
2. Complete the plan and design for achieving capture at the leading edge;   
3. Enact a monitoring plan at each location to verify capture; 
4. Develop a contingency plan to be implemented if the objectives of any of the three 

Unit E capture systems are not being met.  This plan must include identification of 
“trigger criteria” that initiate utilization of the plan and a schedule for implementation 
of the contingency plans;    

5. Work with the DEQ and the City of Ann Arbor to revise the existing Citizen 
Involvement Plan (CIP).  This revised CIP must inform residents and other 
stakeholders in the area to be affected by remedial actions about planning and 
remedy implementation. 

 
This concludes the DEQ’s analysis and selected remedial alternative. 
 


