
 

 

Construction Advisory CA 2015-07 
April 7, 2015 

 

From Brenda O’Brien, Engineer of Construction Field Services 
  

Form 2124A and Final Progress Pay Estimates   

 

Form 2124A, Prime Contractor Bi-Weekly Statement of Subcontractor/ 

Supplier Payments, is to be electronically completed by the contractor in 

the MERS database on a bi-weekly basis whenever a pay estimate is 

generated by the engineer.  The final 2124A submittal must be 

electronically signed by the prime contractor and all Disadvantaged 

Business Enterprise (DBE) subcontractors at any level.  In order to facilitate 

multiple signatures, the prime contractor does not need to have all of the 

required DBE signatures on one document.  Individual 2124A documents 

can be used to obtain and provide DBE signatures. 

 

All final estimates are to be processed for zero ($0) dollars.  All contract 

modifications and progress pay estimates are to be fully processed and 

approved before generating the final pay estimate.  Final pay estimates for 

zero dollars will help to ensure contractor prompt payment and efficient 

completion of forms such as Form 2124A and Form 1386, Post Certification 

of Subcontract Compliance. 

 

Please share this construction advisory with local agencies and consultants 

within your jurisdiction as well as TSC staff. 
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Questions regarding this 

Construction Advisory 

should be directed to: 

 

Jason Gutting, Engineer of 

Construction Operations at 

517-636-6334 or 

guttingj@michigan.gov 
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