
211M/231M/251M Meetings/Communications

2120 Prepare Traffic Analysis Report

2160 Prepare Scoping Document

2310 Conduct Technical SEE Studies

2320 Conduct Surveying

2330 Collect EPE Geotechnical Data

2360 Prepare/Submit DEIS

2370 Review DEIS (MDOT/FHWA)

2380 Make DEIS Available/Conduct Hearing

2525 Prepare Conceptual Engineering Report

2530 Prepare FEIS/Approval

2550 Obtain ROD
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2510 Determine Preferred/
Recommended Alternative
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= Social/Economic/Environmental

= Early Preliminary Engineering 9

SEE

EPE

= Tech. Team

= Milestone
= Public Meeting

= MDOT Review

Detroit Intermodal Freight Terminal Project
Revised EPE/EIS Schedule

(September )2009

12 12A11109 13 14 15

IAJ

1. Kick-off Meeting
2. Project Intro/Livernois

Enhancement/Public 1
3. Livernois Enhancement Alts./Public 2

Scoping Document Meeting/Public 3
5. Livernois Enhancement/Final

Concept Plan/Public 4
6. SEE/Public 5
7. SEE/Public 6
8. Preliminary DEIS Available at MDOT
9. Public Hearing/Public 7
10. Preferred Alternative/Public 8
11. Pre-development Plan Agreement
12.

13.
14. Record of Decision
15. Interchange Access Justification Report

Preferred Alternative/Public 9
12A. Preferred Alternative/Public 10

FEIS Availability/Preferred Alternative

MILESTONES

4/4A.

ROD


