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FORM EQP 5111 ATTACHMENT TEMPLATE All
CLOSURE AND POSTCLOSURE CARE PLANS

This document is an attachment to the Michigan Department of Environmental Quality’s (DEQ)
Instructions for Completing Form EQP 5111, Operating License Application Form for Hazardous Waste
Treatment, Storage, and Disposal Facilities. See Form EQP 5111 for details on how to use this
attachment.

The administrative rules promulgated pursuant to Part 111, Hazardous Waste Management, of
Michigan’s Natural Resources and Environmental Protection Act, 1994 PA 451, as amended, (Act 451),
R 299.9613 and Title 40 of the Code of Federal Regulations (CFR), Part 264, Subpart G, establishes
requirements for the closure and, if necessary, postclosure care of hazardous waste management
facilities. All references to 40 CFR citations specified herein are adopted by reference in R 299.11003.
This license application template addresses requirements for the proper closure and, if necessary,
postclosure care of the hazardous waste management units and the hazardous waste management facility
for the Michigan Disposal Waste Treatment Plant in Belleville, Michigan. The information provided in
this template was used to prepare the closure and postclosure care cost estimate provided in Template
A12, “Closure and Postclosure Care Cost Estimates.”

Ensure that all samples collected for waste characterization and environmental monitoring during
closure and postclosure care activities are collected, transported, analyzed, stored, and disposed by
trained and qualified individuals in accordance with the QA/QC Plan. The QA/QC Plan should, at a
minimum, include the written procedures outlined in "Test Methods for Evaluating Solid Waste,
Physical/Chemical Methods," EPA Publication SW-846, Third Edition, Chapter 1 (November 1986), and
its Updates.
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Al11.A CLOSURE PLAN

All.A.1 Closure Performance Standard
[R 299.9613 and 40 CFR §264.111]

This Closure Plan is designed to ensure that the facility will be closed in a manner that achieves the
following:

a. Minimizes the need for further maintenance; and

b. Controls, minimizes, or eliminates, to the extent necessary to protect human health and the
environment, postclosure escape of hazardous wastes, hazardous constituents, leachate,
contaminated runoff, or hazardous waste decomposition byproducts to the groundwater, surface
water, or atmosphere; and, as applicable

¢. Complies with the unit-specific closure requirements for each of the following units:

Additionally, as a Polychlorinated Biphenyl (PCB) Commercial Storage Facility this Closure Plan
presents protocols and procedures for addressing Toxic Substances Control Act (TSCA)-regulated PCB
waste storage and processing areas as part of final closure activities for the Michigan Disposal Waste
Treatment Plant (MDWTP). The PCB Commercial Storage Closure Plan only addresses those portions
of the MDWTP facility which will be utilized for storage and processing of TSCA-regulated PCB wastes.
The MDWTP is also a permitted Resource Conservation and Recovery Act (RCRA) hazardous waste
storage and treatment facility and the facility will undergo RCRA closure concurrently with the PCB
Commercial Storage Facility closure activities outlined in this Closure Plan.

In accordance with 40 Code of Federal Regulations (CFR) Part 761.65(e), a commercial storer of PCB
waste shall have a written Closure Plan that identifies the steps that the owner or operator of the facility
shall take to close the PCB waste storage facility in a manner that eliminates the potential for post-
closure releases of PCBs which may present an unreasonable risk to human health or the environment.

An acceptable Closure Plan must include, at a minimum, all of the following:

® A description of how the PCB storage areas of the facility will be closed in a manner that
eliminates the potential for post-closure releases of PCBs into the environment;

e Anidentification of the maximum extent of storage operations that will occur during the active
life of the facility, including an identification of the extent of PCB storage operations at the
facility relative to other wastes that will be handled at the facility;

® An estimate of the maximum inventory of PCB wastes that could be handled at one time at the
facility over its active life, and a detailed description of the methods or arrangements to be used
during closure for removing, transporting, storing, or disposing of the facility's inventory of PCB
waste, including an identification of any off-site facilities that will be used,;

e A detailed description of the steps needed to remove or deconiaminate PCB waste residues and
contaminated containment system components, equipment, structures, and soils during closure in
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accordance with the levels specified in the PCB Spill Cleanup Policy (40CFR 761 Subpart G),
including a description of the methods for sampling and testing of surrounding soils, and the
criteria for determining the extent of removal or decontamination;

e A detailed description of other activities necessary during the closure period to ensure that any
post-closure releases of PCBs will not present unreasonable risks to human health or the
environment. This includes activities such as ground-water monitoring, run-on and run-off
control, and facility security;

® A schedule for closure of each area of the facility where PCB waste is stored or handled,
including the total time required to close each PCB waste storage or handling area, and the time
required for any intervening closure activities; and

e An estimate of the expected year of closure of the PCB waste storage areas, if a trust fund is
opted for as the financial mechanism. It should be noted that this requirement is not applicable
as the financial assurance mechanism is a letter of credit issued by a commercial banking

institution.
(Check as appropriate)
X Use and management of containers R 299.9614 and 40 CFR §264.178
X Tank systems R 299.9615 and 40 CFR §264.197
[] Surface impoundments R 299.9616 and 40 CFR §264.228
[ ] Waste piles R 299.9617 and 40 CFR §264.258
[ ] Land treatment? R 299.9618 and 40 CFR §264.280
[] Landfill R 299.9619 and 40 CFR §264.310
[] Incinerators R 299.9620 and 40 CFR §264.351
(] Drip pads® R 299.9621 and 40 CFR §264.575
[ ] Miscellaneous units R 299.9623 and 40 CFR §§264.601-603
] Hazardous waste munitions and explosive storage® R 299.9637 and 40 CFR §264.1202
[] Boilers and industrial furnances R 299.9808 and 40 CFR §266.102(e)(11)

2 Not included in the template
b Not yet included in 40 CFR §264.111, therefore not considered

Unit-specific closure procedures are discussed in Section A11.A.5 of this template for each unit type
indicated above.
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Al11.A.2 Unit-Specific Information
[R 299.9613 and 40 CFR §§264.112(b)(3) and (6)]

The following table identifies each hazardous and TSCA-PCB waste management unit at the MDWTP
facility subject to the closure requirements of this hazardous waste management facility operating
license. The table includes each unit’s maximum licensed hazardous waste inventory. A list of the waste
codes managed can be found in Attachment 2 Chemical and Physical Properties Table A2.A.2. Unit-
specific methods for closure and detailed schedules are discussed in Section A11.A.5 of this template.

See waste code list in A2 Chemical and Physical TABLE A2.4.2

Table A11.A.1 Hazardous Waste Management Units Information
*TSCA-regulated PCB waste storage
Storage Capacities

Silos
Tank # Description Volume Volume
1 Hazardous Waste Solid 15,150 ¢ 75.00 yd?
2 Hazardous Waste Solid 15,150 g 75.00 yd?
3 Hazardous Waste Solid 15,150 g 75.00 yd?
4 Hazardous Waste Solid 15,150 ¢ 75.00 yd?
5 Hazardous Waste Solid 15,150 ¢ 75.00 yd?
6 Hazardous Waste Solid 15,150 g 75.00 yd?
Total 90,900 ¢ 450.00 yd?

East and West Treatment Tanks*

Tank # Description Volume Volume
A Hazardous Waste to be treated 53881 _g_ 266.74 yd?
Hazardous Waste to be treated 53881 g 266.74 yd?
C Hazardous Waste to be treated 43589 g 215.79 yd?
D Hazardous Waste to be treated 43589 g 215.79 yd?
E Hazardous Waste to be treated 43589 ¢ 215.79 yd?
F Hazardous Waste to be treated 43589 g 215.79 yd?
G Hazardous Waste to be treated 53881 g 266.74 yd?
H Hazardous Waste to be treated 53881 ¢ 266.74 yd?
Total 389,880 g 1930.10 yd®
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Liquid Vertical Tanks
Tank # Description Volume Volume
23 Liquid Waste to be treated 18,000 g 89.1204 yd?
16 Liquid Waste to be treated 20,000 g 99.0226 yd?
17 Liquid Waste to be treated 20,000 g 99.0226 yd*
18 Liquid Waste to be treated 20,000 g 99.0226 yd?
19 Liquid Waste to be treated 20,000 g 99.0226 yd*
25 Liquid Waste to be treated 20,000 g 99.0226 yd?
Total 118,000 g 584.2334 yd®
Container Storage Areas
Storage Area Description Volume Volume
ECSA and NCSA*  Waste to be treated 124,000 g 163.40 yd®
SECSA Waste to be treated 191,100 g 900.12 yd®
West/E;;;‘;;,F:eatment Waste to be treated 11,000 g 54.46 yd?
Total 328300 ¢ 1,172.42 yd®
Laboratory
Storage Area Description Volume Volume
Waste Containers Waste to be treated 360 g 2 yd®

Al11.A2(a) Disposal of TSCA-regulated PCB Waste Inventory

All remaining TSCA-regulated PCB waste that is present at the facility at the time of closure will be
processed (if necessary) and transferred for disposal. Disposal of all TSCA-regulated PCB wastes will
follow the guidelines set forth in 40 CFR 761.60. Methods of disposal and processing procedures
required for closure are discussed below. The designated disposal facility for solid TSCA-regulated PCB
waste generated by the closure activities is WDI. WDI is anticipated to remain in operation as a TSCA-
permitted landfill throughout the operating life of the MDWTP facility and will have ample capacity to
handle disposal of the maximum potential TSCA inventory that could be stored/processed at MDWTP at
any time. This Closure Plan must be reviewed and updated annually, at which time WDI’s available
disposal capacity will be confirmed to exceed the volume of TSCA waste that will be generated as a
result of the implementation of this Closure Plan. If the volume of TSCA waste generated by
implementation of this Closure Plan exceeds (or may exceed before the next update of this Closure Plan)
WDTI’s available disposal capacity, this Closure Plan will be revised to show what portion of the
MDWTP TSCA capacity will require off-site (non-WDI) disposal.
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Al1l.A.3 Schedule of Final Facility Closure
[R 299.9613 and 40 CFR §264.112(b)(6)]

The MDWTP facility:

X Has not determined when the facility will close and does not anticipate completing final closure
of the entire facility prior to expiration of the facility’s hazardous waste operating license.

1. Removal, Treatment, and Disposal of Waste Inventory

2. Cleaning of Tanks

3. Cleaning of Equipment

4. Cleaning Concrete & Asphalt Surfaces

5. Disposal of Decontamination Agents

6. Sampling, Analysis & Background

Total # of days Approximately 180 Days*

* Applicable to partial or final closure activities

Closure activities that will be implemented to address PCB storage and handling areas at the MDWTP
following final closure of the facility are presented below. Because only solid PCB waste materials are
managed at the MDWTP, the roof and walls of the enclosed PCB storage and processing areas will not
be impacted by spills or releases of PCBs. Therefore, the facility closure activities focus on
decontamination of floors in the storage and processing areas, containment structures, treatment tanks,
laboratory floors and counters, and waste handling and processing equipment. Concrete surfaces in the
NCSA, the ETB, and the WTB have been treated with a sealant to reduce permeability and increase
resistance to wear. Therefore, the concrete surfaces will be treated as a non-porous material for the
purposes of the closure activities. Performance standards for testing and decontamination of surfaces are
based on the use of surface wipe testing and results will be compared against the high occupancy use
cleanup criteria for non-porous surfaces of 10 micrograms per 100 square centimeters (10 ug/100 cm?).
All closure activities will be conducted by appropriately trained personnel in accordance with a project-
specific Health and Safety Plan (HASP).

All.A4 Notification and Time Allowed for Closure
[R 299.9613 and 40 CFR §§264.112(d)(2) and 264.113(a) and (b)]

Closure activities will be initiated within 90 days of receipt of the final volume of hazardous and non-
hazardous waste. Partial and final closure activities will be completed within 180 days of receipt of the
final volume of waste. Within 90 days after receiving the final quantity of PCB waste for storage
MDWTP shall remove PCB from the facility in accordance with the approved closure plan. The tasks
and estimated time required for closure shall follow the schedule specified in Section 11A.3. The
Director will be notified by MDWTP facility 60 days before final closure begins. Final closure will be
certified by both MDWTP facility and an independent, qualified, registered professional engineer of the
state of Michigan.

All.A4(a) Extensions for Closure Time
[R 299.9613 and 40 CFR §264.113(a) and (b)]
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In the event that an extension for closure for the facility or any unit is necessary, the MDWTP facility will
request an extension in accordance with the requirements of 40 CFR §264.113(a).

Al11.A5 Unit-Specific Closure Procedures

Unit-specific closure procedures are provided for each unit identified in Section A11.A.2 of this
template.

Al11.A.5(a) Closure of Container Storage Areas and Tank Systems
[R 299.9614 and 40 CFR §264.178] [R 299.9615 and 40 CFR §264.197]

This section describes the procedures for closure of the units identified in A11.A.1. The general closure
requirement and specific closure procedures are discussed below. Procedures apply to each type of waste

management unit.

A, General Closure Requirement

At closure, all hazardous waste and hazardous waste residues will be removed from the containment
system. Remaining containers, liners, bases, and soil containing or contaminated with hazardous waste
or hazardous waste residues will be decontaminated or removed.

B. Specific Closure Procedures

Specific procedures for inventory management, unit inspection, decontamination, sampling and analysis,
and additional waste management are discussed below.

1. Inventory and Remedial Waste Management Procedures

Waste inventory or equipment requiring treatment will be processed at MDWTP and disposed of at a
properly licensed facility. The maximum volumes to be treated are as follows:

Description Volume Volume
Treatment Tanks 327,499 g 1621.28 yd®
Silos 90,900 g 450.00 yd?
Liquid Vertical Tanks 118,000 g 584.16 yd?
Containers 316,000 g 1564.36 yd’
Laboratory 360 ¢ 2 yd?
MDWTP total waste to be treated: 852,399 ¢ 4219.80 yd?

The maximum amount of waste that may be treated at the facility assumes storage volumes are at the
permitted capacity, with the exception of the waste treatment tanks. Treatment tank capacity is reduced
from the permitted capacity in order to allow for reagent addition without overflowing the treatment tank.

The TSCA-regulated PCB waste inventory requiring treatment will be processed at MDW'TP (as
necessary) and transferred for disposal at WDI. The volumes of wastes to be processed and disposed of
are identified in the MDWTP RCRA/TSCA Closure Cost Estimate.

All concrete, asphalt, soil, wash waters, and other decontamination agents removed from MDWTP will
be treated and/or disposed at a properly licensed facility. Collected decontamination agents will be
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sampled prior to treatment or disposal. Wash waters will be disposed of by transferring to an on-site
wastewater treatment plant operated by Wayne Disposal Inc., using the vac truck that is utilized by the
power washers. Remediation wastes will be characterized for disposal and managed in accordance with
Parts 111, 115 and 121 of Act 451, as appropriate.

2. Unit Inspection Procedures

Units will be inspected for signs of deterioration, cracks, and gaps that may have resulted in a release to
soil. If an inspection reveals a mechanism for a release, sampling procedures outlined in this subpart will
be utilized to determine the extent of ground contamination, if any.

3. Decontamination Procedures

The decontamination process will cause no escape of PCBs, hazardous waste, or hazardous waste
constituents. All wash waters and other decontamination agents will be collected from plant surfaces and
sumps in the NCSA, the ETB, and the WTB.

It is anticipated that no liquid waste containing PCBs at a concentration equal to or greater than 50 parts
per million (ppm) will be generated by the closure activities. Liquid wastes generated by pressure
washing of storage areas and tanks will be collected and transferred to the on-site wastewater pre-
treatment plant prior to discharge to a Publicly Owned Treatment Works (POTW). Any decontamination
solvents [kerosene or other PODF] used for decontamination efforts will be containerized in 55-gallon
drums and tested for PCBs prior to being transported for off-site energy recovery via fuels blending.
There is no cost included in the Closure Cost Estimate (Attachment B) for disposal of diesel fuel, other
PODFs, or non-water decontamination agents, because it is reasonable to expect that only water-based
pressure washing will be required to meet the decontamination standard.

Equipment

All equipment will be disassembled and hydro-blasted. Hydro-blasting is expected to generate 7 gallons
per minute. The total estimated time to wash and the volume of water expected to be generated are as
follows:

Quantit Equipment or WMU Expected Time Expecm\(’lo‘lz;?: Water
y qup (hours) (gal)
6 Screw conveyors 12 2,520
1 Scrubber equipment 4 840
2 Baghouses 8 1,633
Miscellaneous lines, piping and 78 5.880

mobile equipment

Equipment that is utilized to handle TSCA-regulated PCB waste and will be reused for non-PCB
activities following closure will be decontaminated following processing of the final volume of TSCA-
regulated waste at the time of facility closure. The majority of the equipment is expected to be given or
sold to WDI except for equipment that is leased (e.g. excavators).
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All equipment that was previously used to handle or process TSCA-regulated material will be moved to a
temporary decontamination pad (located in the ETB or WTB) where the equipment will be cleaned with
pressure washers to remove bulk material that could potentially contain PCBs. Cleaning will include the
entire piece of equipment, including tires, tracks, and equipment body. After the equipment has been
thoroughly cleaned, the equipment will be visually inspected to confirm the removal of adhered materials
or waste residues.

Cleaning Concrete & Asphalt Surfaces

The decontamination of the concrete and asphalt surfaces will be performed in compliance with the
extraction technologies specified in 40 CFR 268.45 or will consist of triple rinsing the surfaces with a
pressure washer to remove residue. The concrete in each of these areas has been treated with a sealant to
reduce permeability and increase resistance to wear. In addition, any spills that may have occurred
during operations will have been cleaned at the time of the spill per Subpart G of the TSCA regulations
thus leaving no visible traces of PCBs. All secondary containment areas, drum storage areas, sumps,
loading areas will be decontaminated. Any cracks, joints, etc. will be sealed prior to cleaning and rinsing
concrete and asphalt surface to prevent loss of contaminants through the surface.

Items to be cleaned include, but are not limited to, the following:

Expected Time Expected Wash Water
Surfaces s colkicnn
(gal)
ECSA Iy 3552
NCSA* 28 T
SECSA %0 .
WTST Bays* ) T
Truck Dock Area 5 o0

*TSCA-regulated PCB waste storage

Tank Systems

At closure of the tank system, MDWTP will remove or decontaminate all waste residues, contaminated
containment system components (liners, etc.), contaminated soils, and structures and equipment
contaminated with waste, and manage them as hazardous waste, unless 40 CFR §261.3(d) applies. Tanks
are anticipated remain in place following decontamination.

Decontamination of steel treatment tanks will be performed in compliance with the decontamination
standards specified in 40 CFR 761.79 for non-porous surfaces. After waste materials have been removed
from the tanks, the sides and floors of the tanks will be rinsed with water using a pressure washer.

If the MDWTP facility demonstrates that not all contaminated soils can be practicably removed or
decontaminated, then the tank system will be managed in accordance with the closure and postclosure
care requirements that apply to landfills. The total estimated time to wash and the volume of water
expected to be generated are as follows:
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Expected Time Expected Wash Water Volume

Tank System (hours) (gal)

Vertical Liquid Tanks - 16,17,8,19,23,25 18 21,600
Waste Storage Silos -1,2,3,4,5,6 18 21,600
*WTS Tanks - A,B,C,D,E,F,G,H 40 40,000

*TSCA-regulated PCB waste storage
4, Sampling and Analysis Procedures

Sampling, testing and background will be conducted in compliance with the following documents:

¢ Part 111, Hazardous Waste Management, of the Michigan Natural Resources and Environmental
Protection Act, 1994 PA 451, as amended.

¢ Part 201, Environmental Remediation, of the Michigan Natural Resources and Environmental
Protection Act, 1994 PA 451, as amended.

¢ DEQ Sampling Strategies & Statistics Training Materials for Part 201 Cleanup Criteria (S3TM)
will be used to determine sampling distance, depth, verification of remediation, etc. See the
DEQ website for a copy of this r

¢ DEQ Remediation & Redevelopment Division (RRD), Operational Memoranda

¢ Michigan Background Soil Survey 2005

¢ Test Methods for Evaluating Solid Waste: Physical/Chemical Methods SW 846 EPA

Sampling

The purpose of this program soil sampling will be to determine any contamination that must be addressed
in compliance with Part 111 and Part 201, as well as to determine if PCBs have migrated into soils
immediately adjacent to the PCB storage or processing areas at the facility. Any identified PCBs in soil
adjacent to the storage and processing areas will be addressed in compliance with TSCA, Michigan Part
111, and Michigan Part 201 requirements.

Samples collected for waste characterization and environmental monitoring during closure care activities

will be collected, transported, analyzed, stored, and disposed by trained and qualified individuals in

accordance with the QA/QC Plan and in compliance with the following guidance:

e 40 CFR 761 Subpart G and Subpart N.

e MDEQ Sampling Strategies & Statistics Training Materials for Part 201 Cleanup Criteria (S3TM)
will be used to determine sampling distance, depth, verification of remediation, etc. See the DEQ

website for a copy of this reference document.

e MDEQ Remediation & Redevelopment Division (RRD), Operational Memoranda No. 2: Sampling
and Analysis Guidance.

e MDEQ RRD, Operational Memoranda No. 4: Site Characterization and Remediation Verification.

e USEPA Test Methods for Evaluating Solid Waste: Physical/Chemical Methods (SW-846).
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After the contamination is defined in compliance with the above referenced documents, MDWTP will
provide its selected remedy to address the contamination for review and approval to the DEQ prior to
implementation.

Soil
After decontamination of MDWTP, initial soil samples will be collected. Soil samples will be collected
at the following:

1) any cracks in the concrete or asphalt,

2) secondary containment trenches and sumps,

3) unloading/loading areas, waste handling areas,

4) any areas of suspect contamination,

5) any areas where the integrity of the pad may be questionable.

Sampling will be conducted in compliance with S3TM. For each sampling area listed above, initial
sampling will be conducted by taking grab samples from 0” — 6” below the asphalt or concrete surface.
As the samples are collected, each sample will be sealed in jar containers, and properly preserved in
accordance with laboratory specified procedures. If analysis (as detailed in the next section) verifies that
no contamination exists, then no further sampling will be required. If the initial samples show
contamination further sampling will be required to define the extent of the contamination horizontally
and vertically.

If the laboratory results indicate contaminants are present in the soils beneath the concrete pad, the
following activities will be completed to delineate the impacted soil.

1) Soil samples will be collected at the location of the impacted soil to determine the vertical extent
of the soil contamination.

2) Soil samples will be collected in each direction from the original boring to determine the
horizontal extent of soil contamination.

3) If perched groundwater is encountered, a water sample will also be collected.

4) Samples will be analyzed for the contaminant of concern identified in the initial sample results.
Laboratory analysis of the delineation samples will be completed in accordance with the methods
and method detection limits listed in MDEQ RRD OP Memo #2 or the appropriate guidance at
the time of closure.

5) The above process will be repeated at each initial sample location that exceeds the Generic
Industrial Clean Up Criteria.

Tanks

Following pressure washing, each tank will be visually inspected to confirm that waste material and
residue have been removed and standard PCB wipe samples (10-cm by 10-cm as described in 40 CFR
Part 761.123) will be collected from the floor and walls of the tank (3 samples per tank).

Equipment
After the equipment to be reused is cleaned, PCB wipe samples will be collected from surfaces of the

equipment that would be in primary contact with the TSCA-regulated waste. Wipe samples as described
in 40 C.F.R. § 761.123 under the definition for Standard Wipe Test, will be collected at a frequency of
one sample per every 100 square feet of equipment surface area, with a maximum of three samples for
any individual piece of equipment.

Concrete Surface

Page 12 of 14 Form EQP 5111 MDWTP Attachment All 01/2019



Closure Care Plans, Revision 2
Site ID No. MID 000 724 831

After the concrete surface of the NCSA, EWTB, and WWTB have been pressure washed and are visibly
free of any remaining residue, PCB wipe samples as described in 40 C.F.R. § 761.123 under the
definition for Standard Wipe Test, will be collected from the cleaned surfaces in accordance with C.F.R.
§ 761.130 and the guidance documents referenced within. Sampling grids will be approximately 20-foot
by 20-foot with a maximum of 37 samples being collected from the NCSA and a combined maximum of
37 samples being collected from the EWTB and WWTB as agreed to with USEPA. Upon closure a
reduced sampling plan may be approved by USEPA.

Laboratory Surface

PCB wipe samples will be collected from laboratory counters and floors that would be in primary contact
with the TSCA-regulated waste. Wipe samples as described in 40 C.F.R. § 761.123 under the definition
for Standard Wipe Test, will be collected at a frequency of one sample per every 100 square feet of
equipment surface area, with a maximum of three samples for any individual piece of equipment.

Analysis

As the samples are collected, each sample will be sealed in sample containers, packed in ice, and
transported to an analytical laboratory for chemical analysis. Each soil and/or water sample will be
tested for metals, VOCs, Semi-Volatiles, PCBs, pesticides, herbicides, cyanides and mercury.

The wipe samples will be submitted for laboratory analysis in accordance with USEPA SW-846 Method
8082. If PCBs are detected for any of the wipe samples at concentrations equal to or exceeding 10
pg/100 cm2, the portion of the tanks, equipment or concrete represented by that sample will be pressure
washed again and additional samples will be collected until acceptable wipe sample results are achieved.
If multiple pressure washing attempts do not achieve a surface decontamination level of less than 10
pg/100cm?2, the surfaces may be swabbed and hand wiped with diesel fuel or an alternate PODF [as
defined in 40 CFR 761.79(c)] and additional samples will be collected to verify that the surface
decontamination standards have been achieved.

The laboratory analysis of the samples will be conducted in accordance with MDEQ RRD OP Memo #2
and associated target detection levels to allow comparison to the cleanup criteria established pursuant to
Part 201. PCBs will be conducted in accordance with USEPA SW-846 Method 8082 (or the applicable
guidance at the time of closure) using appropriate detection levels to allow comparison to soil cleanup
criteria. Any monitoring parameters, not exceeding the Generic Industrial Cleanup Criteria at a
particular sample location, will be removed from further consideration at that location.

Background levels for metals in native soils has been established for the facility through WDI’s
environmental soil. The data from each of the background metals samples will be compared to the

default background metals concentrations listed in DEQ RRD OP Memo #1 or the appropriate guidance
document at the time of closure.

5. Additional Waste Management Procedures

Waste inventory, decontamination material, or remediation waste that cannot be treated on site will be
properly characterized and managed by a licensed off-site treatment, storage and disposal facility.
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All.A.6 Certification of Closure
[R 299.9613]

Within 60 days of completion of closure MDWTP will submit to the Director and EPA Regional TSCA
Administrator, by registered mail, a certification that the hazardous waste management unit or facility, as
applicable, has been closed in accordance with the specifications in the approved closure plan. The
certification will be signed by the MDWTP and by an independent registered professional engineer.
Documentation supporting the independent registered engineer’s certification will be furnished to the
Director in accordance with R 299.9613(3), including;:

The results of all sampling and analysis;

Sampling and analysis procedures;

A map showing the location where samples were obtained;

Any statistical evaluations of sampling data;

A summary of waste types and quantities removed from the site and the destination of these
wastes; and

6. If soil has been excavated, the final depth and elevation of the excavation and a description of the
fill material used.

A [ 8

MDWTP facility will maintain financial assurance for closure until the Director releases the MDWTP
facility from the financial assurance requirements for closure under R 299.9703.
The certification must be worded as follows:

1 certify under penalty of law that this document and all attachments were prepared under my direction
or supervision in accordance with a system designed to assure that qualified personnel properly gather
and evaluate the information submitted. Based on my inquiry of the person or persons who manage the
system, or those persons directly responsible for gathering the information, the information submitted is,
to be the best of my knowledge and belief, true, accurate, and complete. I am aware that there are
significant penalties for submitting false information, including the possibility of fine and imprisonment
for knowing violations.

Al11.A.7 Postclosure Notices Filed
[R 299.9504(1)(c) and R 299.9508(1)(b) and 40 CFR §270.14(b)(14)]

The applicant must provide documentation that the postclosure notices required under 40 CFR §264.119
have been filed for hazardous waste disposal units that have been closed at the facility.

Al11.B POSTCLOSURE PLAN
[R 299.9613 and 40 CFR §264.118]

Al1.B.1 Applicability

X Not applicable: Hazardous waste will not be left behind at closure. A survey plat, postclosure
care, postclosure certifications, and other notices are not required.
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