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TA/PD: Dyslexia & 
Structured Literacy

(Currently 
being implemented)

*By September 1, 2025

Create
Committee for

Literacy 
Achievement

(CLA)
December 2024

35m

PA 
146

Notify Parents of 
Not Proficient 

Scores on M-Step

*By July 31, 2025

Provide list of: 
• Tier 1 

Curriculum & 
Materials 

• Assessments

*By January 1, 
2026

TA/PD re: Individual 
Reading 

Improvement Plan
*Beginning of
2027-2028 SY

Select Curriculum
Materials or 
Professional 

Development 
& 

Apply for Funding
June 2 – July 11, 2025

CLA 
Critically
Evaluates 

Literacy 
(Curriculum)

Materials and 
Professional 

Development
March-May 

2025

Post
Rankings List 
of Materials 

and PD 
& 

Post
Application

June 2025

Begin
Implementation

October 2025

• Select Assessment
• Screen Students for Characteristics of Dyslexia
• Implement a Reading Intervention Program
• Implement Evidence-based Instructional Methods
• PD Assurance
• English Learner Proficiency Alignment

*Beginning of 
2027-2028 SY

TA/PD: Selection of 
Assessments

*By September 1, 2026

Recommend or 
Develop a Literacy 

Coach
Model

Proposed 
December 2026

Allocate Funding
October 1, 2025

Provide Professional 
Learning Guidance

*By January 1, 2026

KEY:
MDE
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LEA
Responsibilities

*Bold font= Date/responsibilities required by statute
Regular font= MDE self-imposed dates/responsibilities
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