
I-96/Grand River Avenue 
Interchange Update

City of Brighton



MDOT websites

• www.Michigan.gov/MDOT

• I-96/Grand River Avenue Interchange Rebuilding Project –
Livingston County

If you require assistance accessing this information or require it in an alternative 

format, contact the Michigan Department of Transportation’s (MDOT) Americans with 

Disabilities Act (ADA) coordinator at MDOT-ADA@Michigan.gov.
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Work Accomplished in 2025

Stage 1

Rebuilt westbound I-96 

• All mainline traffic was maintained on eastbound I-96 (two lanes in each 

direction).

 

Rebuilt Grand River Avenue north of I-96

• Local traffic was reduced or detoured based on the staging requirements.

• Three major stages:

• Stage 1A: Beam removal at night.

• Stage 1B: The loop ramp to westbound I-96 was closed.

• Stage 1C: Grand River Avenue was detoured for rebuilding.
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Grand River (looking south)
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Concrete Paving Crew

Significant amount of 
workforce needed during 
the paving operation.
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Why Nighttime Demolition?

Full nighttime detours allow 

demolition to occur without 

major traffic impacts during 

short-duration work.
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New Beam Placement

Two cranes were used to pick 

up the beams and place them 

onto the new abutments.
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Grand River Avenue Open to Traffic in 2025

Grand River Avenue was 

under a full detour for 50 

days to allow crews to safely 

rebuild the roadway north of 

I-96.
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Winter Shutdown (2025-2026)

I-96 and Grand River Avenue 

are open to traffic 

throughout the winter.

Feb. 4, 2026Michigan.gov/MDOT 13



Stage 2 Work (2026)
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Stage 2

Rebuilding eastbound I-96 and the bridge over Grand River Avenue

• I-96 traffic will be maintained on westbound I-96 (two lanes in each direction).

Rebuilding the south half of the interchange (including Grand River Avenue and the 
eastbound on and off ramps)

• Grand River Avenue and ramp traffic will be reduced or detoured based on the 
staging requirements.

• Three major stages:

• 2A, 2B: The eastbound loop ramp will be closed for night bridge demolition 
and beam removal.

• 2C: Westbound Grand River Avenue will have a 31 day detour.

• 2D: The eastbound I-96 exit ramp to Grand River Avenue will be closed.

• 2F: The Grand River Avenue entrance ramp to eastbound I-96 will be closed.



Stages 2A, 2B

Stage 2A will occur during 

nighttime closures of Grand 

River Avenue, followed by 

Stage 2B (Grand River 

Avenue will be open to 

traffic). 
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Stage 2A Detour

Primary nighttime detours 

will take eastbound Grand 

River Avenue traffic along 

Hilton Road and Old US-23 

back to Grand River Avenue. 

Westbound Grand River 

Avenue traffic will be 

detoured via eastbound I-96, 

Spencer Road and westbound 

I-96 to get back to 

westbound Grand River 

Avenue.
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Stage 2B Detour

Eastbound I-96 off ramp to 

westbound Grand River 

detoured on I-96 to Spencer 

back to the Grand River off 

ramp.  

The closure of the 

eastbound on ramp will 

require traffic to use the 

Hilton Road to old US-23 to 

Spencer Road detour.

Grand River open to 

through traffic. 
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Stage 2C

Stage 2C will detour 

WB Grand River 

through the 

interchange for 31 

days.

The eastbound loop 

ramp is removed and 

the eastbound off ramp 

is restricted to right 

turns only.
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Stage 2C Detour

Westbound Grand River and 

eastbound I-96 off ramp to 

westbound Grand River 

detoured on I-96 to Spencer 

back to the Grand River off 

ramp.  

The Hilton Road to old US-

23 to Spencer Road detour 

continues for the 

eastbound loop ramp 

closure.
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Stage 2D

The eastbound I-96 exit 

ramp to Grand River Avenue 

will be closed for 50 days.
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Stage 2D Detour

Eastbound I-96 traffic 

heading for Grand River 

Avenue will be detoured via 

Spencer Road Exit 147, 

Spencer Road and westbound 

I-96 back to Grand River 

Avenue. 

Eastbound Grand River 

traffic heading for eastbound 

I-96 will be detoured via 

Hilton Road, Old US-23 and 

Spencer Road to eastbound 

I-96.
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Stage 2F

The Grand River Avenue 

entrance ramp to eastbound 

I-96 will be closed for 50 

days.
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Stage 2F Detour

Grand River Avenue traffic 

heading for eastbound I-96 

will be detoured via Hilton 

Road, Old US-23 and 

Spencer Road to eastbound 

I-96.
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Questions?
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If you require assistance accessing this information or require it in an alternative 

format, contact MDOT’s Americans with Disabilities Act (ADA) coordinator at 

MDOT-ADA@Michigan.gov.
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