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Project Overview 
To accomodate the Marshall Area Jobs, Opportunity and Recreation (MAJOR) Campus industrial development, the 
Michigan Department of Transportation (MDOT) is making improvements to M-96 (Michigan Avenue), I-94 and 
I-69, and the I-69/M-96, I-69/I-94, and I-94/M-311 interchanges in Calhoun County. The project aims to upgrade
and modernize these corridors and interchanges to meet anticipated future traffic volumes.

MARSHALL MODERNIZATION 
PROJECT UPDATE 

What’s Happening Now 

Aug. 4-18, 2025 
• Begin to build a section of the nonmotorized path along the south side of 

the new Michigan Avenue from I-69 to 15 Mile Road.
• Continue road work on Michigan Avenue with sand, gravel, curb and 

gutter, and asphalt paving.
• Concrete paving on the Michigan Avenue entrance ramp to southbound

I-69 and open ramp to traffic.
• Begin road work on northbound I-69.
• Shift traffic to new southern Michigan Avenue bridge over I-69 to prepare 

for demoliting the existing northern Michigan Avenue bridge over I-69.

July 28-Aug. 3, 2025 
• Finish the concrete driving surface and barrier railing for the new southern

Michigan Avenue bridge over I-69. 
• Place sand and gravel over the new Bear Creek culvert.
• Install curb and gutter on Michigan Avenue.
• Begin asphalt paving of Michigan Avenue near I-69 and the Ford Plant.
• Begin concrete paving on the Michigan Avenue entrance ramp to 

southbound I-69.
• Shift traffic from northbound I-69 to new pavement on southbound I-69.

What’s Happening Next 

Project Map 

Traffic Detour Map 

July 31, 2025 

Project Timeline 

• Phases 5, 6

• Phases 3, 4

Ford BlueOval 
Battery site 
announced 

2023 

2024 

• Phases 1, 2

Pre-
construction 

2025-
2026 

2026-
2027 

2027 

Southbound I-69 on 
ramp is currently closed. 

I-69 traffic shifted to south-
bound side to rebuild north-
bound freeway. One lane 
open in each direction.

Detour: 
Northbound I-69 
to I-94 loops to 
southbound I-69. 

Southbound 
I-69 on ramp is 
closed. 
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Anticipated Construction Schedule 
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Image 2. I-69 paving of the 
concrete road driving surface. 

Image 1. The bridge contractor is pouring the 
concrete bridge deck, which will allow vehicular 
traffic to cross over the new southern Michigan 
Avenue bridge over I-69. 

Photos of Current Condition 

For road closure information, visit Mi Drive: For more information, visit the project page: 

Project Contractors 

May Apr. Mar. Feb. Jan. Aug. July June Sept. Oct. Nov. Dec. Tasks 

Clearing 

2025 Phases 1 and 2 

• C.A. Hull Co.: Bridges, 
Walled Lake, MI

• Hoffman Bros. Inc.: 
Excavating, Battle Creek, MI

• Ajax Paving Industries: 
Concrete Pavement, Troy, 
MI

• Anlaan Corp.:
Culverts/Bridges, Grand 
Haven, MI

• Michigan Paving and 
Materials Co.: HMA 
Pavement, Kalamazoo, MI

Engineering: AECOM, Lead 
Designer supported by 
Baker, C2G, and SME 

July 31, 2025 

Improve Existing Michigan Avenue, Replace 
Northern Michigan Avenue Bridge Over I-69, 
and Complete Bear Creek Culvert 

Build Eastbound Michigan Avenue Boulevard, 
Replace Southern Michigan Avenue Bridge 
Over I-69, and Begin Bear Creek Culvert 

Build New Northbound I-69 
Auxiliary Lane 

Substantial Completion 

Build New Southbound I-69 
Auxiliary Lane 

Temporary Paving 
and Prep Work 

We Are Here 

Michigan.gov/MDOT/Projects-
Studies/Marshall-Modernization 

www.Michigan.gov/Drive 

https://www.Michigan.gov/Drive
https://Michigan.gov/MDOT/Projects



