y

Interconnection Request Processing
MN and Existing Ml Rules

Julie Baldwin
March 19, 2019

Michigan Public Service Commission




Michigan Public Service Commission

' MI Interconnection Process Overview

Category 3, 4 & 5 Process
1. 2-Hour Consultation (if requested)
Application Filed
Application Completeness Review
Application Review
Engineering Review
Distribution Study
Facilities Agreement

Utility constructs upgrades and Applicant builds
project

9. Commissioning Testing
10. Interconnection Agreement
11. Project begins operating
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Early Process Activities: Ml & MN m
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MI Rules 2-Hour Technical Consult may happen at any time
Consult before or during the
interconnection process.

MN Rules  Pre-Application  Pre-Application report is
Report intended to provide basic info
about the utility distribution
system near the project and
ultimately reduce the number of
applications filed in expensive-
to-interconnect locations.

MN Rules Scoping Meeting Held within 10 days of
application deemed complete.




’ Application Completeness Review: Ml & MN
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Utility Determination of | Customer Files Missing
Completeness Information

MI Rules  Within 10 Business Days Unlimited

MN Rules  Within 10 Business Days, Within 10 Business Days

5 Business Days to
review subsequently
submitted information

Ml rules are silent on queue position.

MN queue position is established according to the application completeness date.
Applications are processed sequentially according to the completeness date.
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rAppIication Review: MI & MN
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MI Rules

MN Rules

Application Review
Within 10 Business Days

10 Business Days to complete initial
engineering screens if application is
processed under Fast Track process.

This step is not included in the Study
Process.
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rEngineering Review: MI & MN

Customer Utility

MI Rules: Customer has 6 months  Cat 3: 15 days
Engineering to opt to pay fee & Cat 4: 25 days
Review proceed w/study. Cat 5: 45 days

MN Rules:  Customer must return 35 days
System signed study agreement

Impact and deposit within 20

Study business days.

A system impact study shall identify and detail the electric system impacts that

would result if the proposed DER(s) were interconnected without project

modifications or electric system modifications, and to study potential impacts,

including but not limited to those identified in the scoping meeting. A system

impact study shall evaluate the impact of the proposed interconnection on the

reliability of the electric system. ‘
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rDistribution Study: Ml & MN

Customer Utility

MI Rules: Customer has 6 months  Cat 3: 15 days
Distribution to opt to pay fee & Cat 4: 45 days
Study proceed w/study. Cat 5: 60 days

MN Rules:  Customer must return 35 or 45 days
Facilities signed study agreement
Study and deposit within 15

business days.

A facilities study may be necessary to specify and estimate the cost of the
equipment, engineering, procurement and construction work identified in Initial
Review, Supplemental Review, or the Study Process to provide interconnection and
interoperability of the DER with the Area EPS Operator’s Distribution System as

required by Minnesota Technical Requirements. l



’ Final Interconnection Activities: Ml & MN m
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e Facilities Agreement

e Utility Constructs Interconnection Facilities
and, if necessary, Upgrades

e Applicant constructs project

e Commissioning tests - utility may observe
* Executed Interconnection Agreement
 Cost true-up

* Approval for project to begin operating
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Thank you!

Questions?
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