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Project Results Summary 

The Village of Pinckney was proud to be able to offer mini grants to 4 homeowners and make 
numerous improvements and additions to the neighborhood’s park with the help of the MSHDA 
NEP grant.  All improvements were made with a focus on safety and accessibility.  An indirect 
result of the improvements is that they also improved the overall aesthetics of the neighborhood.  

 

What indicators were used to measure results? 

We used the number of homes that were able to make improvements.   

For the park additions and improvements, we looked to see how many people are utilizing the 
park. 

 

How were the indicators measured? 

The home improvements were an actual count of the projects completed. 

The park usage was measured by observations made by staff and residents.  

We have also been able to factor in positive comments and phone calls the Village has received as 
feedback. 

 

What were the findings of the measurements including baseline data? 

Four homes were improved through the grant and other homeowners in the neighborhood have 
been taking initiative on their own to make improvements.  We have seen a 75% increase in 
permits and waiver requests this year for improvements on homes in the Portage Dells 
neighborhood.  All comments that have been received on the project have been positive.  The 
housing market in Pinckney has gone from ‘warm’ to a seller’s market. 

 

What Lessons were Learned? 

When people make improvements to their home in a neighborhood, other neighbors notice and it 
encourages them to make improvements to their own home, rather like a domino effect.  

Both weather and a pandemic played into our timeline but we hadn’t accounted for them.  We 
should have built in a better buffer for our timelines. 

 

Leverage Funds Summary 

Not applicable 

 

Upload before and after photos of projects/units undertaken with this grant (which have not been previously 
submitted).  

Instructions: 
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1.     Rename photo files with grant #, component/activity and Before or After (i.e., HDF-2017-0123-NEP, 
Park Improvement, Before)  
 
 



  
 

 

HDF-2019-9944-NEP 
670 Starfield 
Cement Repairs BEFORE 

HDF-2019-9944-NEP 
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HDF-2019-9944-NEP 
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HDF-2019-9944-NEP 
670 Starfield 
Window Repairs BEFORE 

HDF-2019-9944-NEP 
670 Starfield 
Window Repairs BEFORE 

HDF-2019-9944-NEP 
670 Starfield 
Window Repairs AFTER 

HDF-2019-9944-NEP 
670 Starfield 
Window Repairs AFTER 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



  
 

 

HDF-2019-9944-NEP 
699 Vincent 
Step and Cement Repairs BEFORE 

HDF-2019-9944-NEP 
699 Vincent 
Step and Cement Repairs BEFORE 
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699 Vincent 
Step and Cement Repairs BEFORE 

HDF-2019-9944-NEP 
699 Vincent 
Step and Cement Repairs AFTER 

HDF-2019-9944-NEP 
699 Vincent 
Step and Cement Repairs AFTER 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



  
 

 

HDF-2019-9944-NEP 
10168 Honeycomb Ct 
Door BEFORE 

HDF-2019-9944-NEP 
10168 Honeycomb Ct 
Cement/Handrail Repairs BEFORE 

HDF-2019-9944-NEP 
10168 Honeycomb Ct 
Door AFTER 

HDF-2019-9944-NEP 
10168 Honeycomb Ct 
Cement/Handrail Repairs AFTER 

 

 

 

 

 

 

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



  
 

 

HDF-2019-9944-NEP 
10369 Barbara 
Deck Repairs BEFORE 

HDF-2019-9944-NEP 
10369 Barbara 
Deck Repairs BEFORE 

HDF-2019-9944-NEP 
10369 Barbara 
Deck Repairs BEFORE 

HDF-2019-9944-NEP 
10369 Barbara 
Deck Repairs BEFORE 

HDF-2019-9944-NEP 
10369 Barbara 
Deck Repairs AFTER 

HDF-2019-9944-NEP 
10369 Barbara 
Deck Repairs AFTER 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



  
 

 

HDF-2019-9944-NEP 
10435 Elizabeth 
Loy Bond Park BEFORE 

HDF-2019-9944-NEP 
10435 Elizabeth 
Loy Bond Park AFTER 

HDF-2019-9944-NEP 
10435 Elizabeth 
Loy Bond Park AFTER 

HDF-2019-9944-NEP 
10435 Elizabeth 
Loy Bond Park AFTER 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



  
 

 

HDF-2019-9944-NEP 
10435 Elizabeth 
Loy Bond Park BEFORE 

HDF-2019-9944-NEP 
10435 Elizabeth 
Loy Bond Park AFTER 

HDF-2019-9944-NEP 
10435 Elizabeth 
Loy Bond Park AFTER 

HDF-2019-9944-NEP 
10435 Elizabeth 
Loy Bond Park AFTER 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



  
 

 

HDF-2019-9944-NEP 
10435 Elizabeth 
Loy Bond Park BEFORE 

HDF-2019-9944-NEP 
10435 Elizabeth 
Loy Bond Park AFTER 

HDF-2019-9944-NEP 
10435 Elizabeth 
Loy Bond Park AFTER 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


