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To:  Abby Hendershott, MDEQ 

From:  Leslie Nelson, Rose & Westra, a Division of GZA GeoEnvironmental, Inc.  
 
Date:  August 31, 2018 

File No.:  16.0062335.02 Task 002 

Re:  Wolverine World Wide, Inc. (Wolverine) – Former Tannery – Monthly Progress 
Report 

This Monthly Progress Report  (MPR)  is being provided at  the  request of  the MDEQ  to 
support the June 18, 2018 Source Investigation Task Summary (SITS) in response DEQ’s 
request for regular progress updates. 

This MPR summarizes the progress for the period of July 27, 2018 to August 24, 2018.  This 
includes actions performed, problems encountered, analytical data received during the 
reporting period, and anticipated developments during the next reporting period.  

ACTIONS PERFORMED 

1) July 27 to August 8:  The biased soil sampling around AOCs was completed.  This 
work was completed under  the scope of work outlined  in Section 3.2.4.1 of  the 
RWP.  Several of these locations were adjusted based on sub‐surface obstructions 
or access issues.  Each was individually discussed with EPA/START and moved to a 
mutually‐agreeable location.   

2) July 27 to August 7:  The grid‐based soil sampling was completed.  This included 
collecting soil samples for laboratory analysis from the grid‐based locations.  This 
work was completed under the scope of work outlined  in Section 3.2.4.2 of  the 
RWP.  Several of these locations were adjusted based on sub‐surface obstructions.  
Each  was  individually  discussed  with  EPA/START  and  moved  to  a  mutually‐
agreeable location.     

3) August 7:  Monitoring well TA‐GW‐09 (discussed further below) was installed.  This 
work was completed under the scope of work outlined in Section 3.2.5 of the RWP.   

4) August 7 to August 8:  Conducted the first round of soil vapor sampling.  This work 
was and will continue to be completed under the scope of work outlined in Section 
3.2.10 of the RWP.  Ten soil gas samples were collected related to this work and 
submitted to the laboratory for analysis. 

5) August 6 to August 15:  Completed the first round of groundwater quality sampling.  
This work was and will continue to be completed under the scope of work outlined 
in Section 3.2.6 of the RWP.   

Tables  A,  B,  C,  D,  and  E  summarize  the  sediment,  soil,  soil  gas,  surface  water,  and 
groundwater samples collected to date.  Figure 1 presents the completed locations. 
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ANALYTICAL DATA RECIEVED 

The PFAS data received through August 24, 2018 is summarized in Tables 1 and 2.  The table below summarizes the 
statistics for the samples collected and PFAS results received to date: 

Matrix  Samples 
Collected 

PFAS analytical 
Results 

Received 

Total 
PFOA/PFOS 

Detections 

>GSIP (soil only) 
for PFOS 

Sediment  105  105  40  NA 

Soil  235  25  25  25 

Surface Water  7  0  NA  NA 

Groundwater  55  0  NA  NA 

 

ANTICIPATED ACTIONS AND SCHEDULE FOR NEXT REPORTING PERIOD  

During the next reporting period, August 24, 2018 through September 23, 2018, R&W/GZA anticipates completing 
and/or continuing to conduct the following tasks.  

1) The first groundwater sampling at TA‐GW‐09; 

2) Collect the second round of surface water samples;  

3) Conduct additional stream flow monitoring and gauging of Rum Creek; 

4) Survey the newly installed groundwater monitoring wells; and, 

5) Begin the data evaluation of sediment, soil, groundwater and surface water data once complete data sets 
are received from the laboratories. 

We anticipate  the additional PFAS data  from  the  soil  and  sediment  sampling along with  the  surface water and 
groundwater sample data will be received during the next reporting period. 

IDENTIFIED PROBLEMS AND RESOLUTIONS  

Multiple  borings  were  relocated  due  to  the  presence  of  concrete  below  surface  or  safety  concerns  due  to 
underground utilities.  The relocations are mapped on the attached Figure 1.  In each case START and/or U.S. EPA 
representatives approved the location.  The soil samples from one location, TA‐SB‐MA‐05, could not be collected 
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due to the consistency of the material being sampled; there was no recovery.  U.S. EPA agreed that because four 
other borings were completed in this area, sampling this boring was not necessary. 

APPROVED SCOPE MODIFICATIONS  

At the request of U.S. EPA, GZA added an additional monitoring well, TA‐GW‐09, in the northern portion of the Site 
near the previously identified buried leather scrap.  This well could not be sampled with the other monitoring wells 
due to the requirement to wait two weeks following development.  This well was sampled this week. 
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