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Meeting the key milestones identified within the agreement signed between the State of 
Michigan and Enbridge on November 27, 2017, is a priority for Enbridge. The information below 
provides the details regarding the filing of all applications to satisfy this milestone:  
 

No later than 240 days of the date on which this Agreement is fully executed, Enbridge 
will file applications to seek all US federal and Canadian authorizations and approvals 
necessary for the replacement of the St. Clair River Crossing.   

 

U.S. FEDERAL AND CANADIAN AUTHORIZATIONS FILED IN JULY 2018 

Enbridge can confirm it has filed the following U.S. federal and Canadian authorizations; the 

following table lists the applications filed. While Enbridge has filed for these permits, as design 

continues and the scope is refined some of these permits may not actually be required. 

US FEDERAL 

Agency, Authority 

Federal 
State 
Local 

Permit, Authorization, Survey or 
Consultation 

Submission 
Details 

US Army Corps of 
Engineers (USACE) Federal 

USACE Section 10/404 Permit 
Submit joint MDEQ / USACE permit 
application 

Electronically 
filed Jul 20, 2018 

US Fish and Wildlife 
Service Federal 

Consultation and report:  Section 7 
Endangered Species; consultation may be 
led (or requested by) the USACE 

No formal 
submittal 

US Environmental 
Protection Agency 

Federal 

Review of Joint MDEQ / USACE permit 
application by USEPA may be required 
based on certain conditions in DEQ/EPA 
Memorandum of Agreement  

No formal 
submittal 

USACE in coordination 
with State Historic 
Preservation Office and 
Tribal Historic 
Preservation Offices  

Federal 

Consultation and Report: Section 106 
National Historic Preservation Act, 
consultations, including with any Native 
American Tribes to assess impacts to 
resources of cultural or religious 
significance.  

No formal 
submittal 
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CANADIAN  AUTHORIZATIONS 

Agency, Authority 

Federal 
Provincial 

Local 
Permit, Authorization, Survey or 

Consultation Submission Details 

National Energy Board 

Federal 

Among other things, Order under 
section 58 of the National Energy 
Board Act authorizing the 
construction and operation of the 
Line 5 
 
Order under section 45.1 of the 
National Energy Board Onshore 
Pipeline Regulations authorizing the 
decommissioning of the existing 
segment of Line 5  

Electronically filed  
Jul 20, 2018 

National Energy Board 
via MOU with Fisheries 
and Oceans Canada 

Federal 
Project  Self-Assessment 

Electronically filed 
July 20 

National Energy Board 
via MOU with 
Transport Canada  

Federal 

Navigation Protection Act – Transport 
Canada Navigation Interference 
Assessment for crossing scheduled 
waterway ( St Clair River) 

Electronically filed  
Jul 20, 2018 

Ministry of Natural 
Resources and Forestry  Provincial 

Wildlife Scientific Collector 
Authorization 

Application filed 
Jul 9, 2018 

Ministry of Natural 
Resources and Forestry Provincial 

Endangered Species Act 2007 Letter 
of Advice ( LOA) for the Project 

Application filed 
Jun 26, 2018 

Ministry of 
Environment, 
Conservation and Parks  

Provincial 

Hazardous Waste Information 
Network (HWIN) Generator Number 
For Hydrovac Slurry Disposal and 
Drilling Mud Disposal approvals 

Application filed 
Apr 24, 2018 

City of Sarnia 
Provincial 

Hydro testing water Source and 
Sewer Discharge Permit  

June 28, 2018 – in 
person meeting with 

City 

Ministry of Tourism 
Culture and Sport  Provincial 

Archaeological and Cultural 
Assessment clearance letter for Stage 
1 and 2 

Application filed 
Jun 15, 2018 
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CANADIAN  AUTHORIZATIONS 

Agency, Authority 

Federal 
Provincial 

Local 
Permit, Authorization, Survey or 

Consultation Submission Details 

Ministry of Tourism 
Culture and Sport  Provincial 

Stage 1 Marine Assessment Application filed 
Jun 28, 2018 

St. Clair Regional 
Conservation Authority  

Provincial 

Ontario Regulation 171/06: 
Development, Interference with 
Wetlands and Alterations to 
Shorelines and Watercourses 

Application filed 
Jul 6, 2018 

Lambton County in 
collaboration with City 
of Sarnia  

 

Municipal 

By Law 4 of 2012. Woodlands 
Conservation By-Law.  Authorization 
for tree clearing 

Application filed 
Jul 10, 2018 

Township of St.Clair 
Local 

Noise exemption request. By-Law 44 
of 2014 

Letter sent   
Jul 9, 2018 

City of Sarnia 

Local 

Noise exemption request. Noise 
Control By-Law No. 144. 1998 

Letter sent  
Jul 12, 2018 

City of Sarnia 

Municipal 

Site Plan Application. By-Law Number 
16 of 2017 

Application filed 
Jul 20, 2018 

City of Sarnia 

Municipal 

  
New Valve Control Building. Building 
Code Act 

Application filed 
Jul 20, 2018 

City of Sarnia 

Municipal 

Demolition of existing Valve Control 
Building. Building Code Act  

Application filed 
Jul 20, 2018 

 

  

~ 
e,ENBRIDGE. 



Enbridge Pipelines 
Line 5 St. Clair River HDD Replacement Project 
Progress Report as of July 25, 2018  
 

 4 

STATUS UPDATE ON THE APPLICATION FILED – STATE AND LOCAL - IN FEBRUARY 

The following table provides an update on the applications and approvals that were filed in 

February 2018.  

Status of Filings Made in February 2018 

Authority 
Permit, Authorization, 
Survey or Consultation 

Submission 
Details Status As  of July 25 

Michigan 
Department of 
Natural Resources  

Threatened and endangered 
species permit  

Delivered: Feb 
22, 2018  

Under agency review 

Michigan 
Department of 
Environmental 
Quality  

MI Part 327 Water 
Withdrawal Registration  

Submitted 
electronically: 
Feb 21, 2018  
(two hardcopy 
registrations)  

Under agency review 

Michigan 
Department of 
Environmental 
Quality  

MI Part 31 Hydrostatic Test 
Surface Water NPDES Permit  

Submitted 
electronically: 
Feb 22, 2018  

Draft Permit on Public 
Notice through July 27, 
2018 

Michigan 
Department of 
Environmental 
Quality  

MI Part 31 Construction 
Storm Water NPDES Permit  

Submitted 
electronically: 
Feb 22, 2018  

Under agency review 

Michigan 
Department of 
Environmental 
Quality  

Waste Generator ID, waste 
management  

Delivered: Feb 
23, 2018  

Waste Generator ID has 
been assigned 

Michigan 
Department of 
Environmental 
Quality  

Air Quality Permit  Delivered: Feb 
23, 2018  

Under agency review 

St. Clair County 
Health Department  

MI Part 91 Soil Erosion 
Permit  

Delivered: Feb 
23, 2018  

Permit issued Mar 15, 
2018 

City of Marysville  AGREEMENT: *Building and 
electrical permits for 
replacement of valve and 
associated fencing and 
cathodic protection facilities  

Submitted 
electronically:  
Feb 26, 2018  

Pending updated/final 
engineering and design 
details 

City of Marysville  AGREEMENT:*Permit to 
cross under River Road  

City of Marysville  AGREEMENT:*Noise 
mitigation plan  
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Status of Filings Made in February 2018 

Authority 
Permit, Authorization, 
Survey or Consultation 

Submission 
Details Status As  of July 25 

City of Marysville  Waste water discharge 
permit  

Delivered: Feb  
23, 2018  

Under review 

Michigan Public 
Service 
Commission  

Project notification letter Submitted 
electronically:  
Feb 22, 2018  

Final notification letter 
sent July 5, 2018 

International 
Boundary 
Commission  

This is a notification only – 
no permit is required  

Delivered:  
Feb 23, 2018  

Received authorization 
Mar 1, 2018 

Department of 
State 

Presidential Permit 
concurrence letter that 
project work is authorized 
within existing permit 

Delivered:  
Jun 13, 2018 

Received concurrence 
letter on Jul 5, 2018 

* As requested by the City, Enbridge will submit a “Permit and Consent for Facilities 

Construction Agreement” to the City; this agreement will address each of these areas. 
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