

STATE OF MICHIGAN
 DEPARTMENT OF TECHNOLOGY, MANAGEMENT AND BUDGET
 PROCUREMENT
 P.O. BOX 30026, LANSING, MI 48909
 OR
 530 W. ALLEGAN, LANSING, MI 48933

March 7, 2012

CHANGE NOTICE NO. 1
 TO

CONTRACT NO. 071B0200156

between
 THE STATE OF MICHIGAN
 and

NAME & ADDRESS OF CONTRACTOR FDC Enterprises, Inc. 2948 Brookdown Drive Columbus, OH 43235 Email: tom@fdcenterprises.com	TELEPHONE (866) 270 – 4833 Tom Schwartz
	CONTRACTOR NUMBER/MAIL CODE
	BUYER/CA (517) 241-1916 Jim Wilson
CONTRACT COMPLIANCE INSPECTOR: Jana Harding-Bishop (517) 373-1190 Pre-Qualified Contractor for Invasive Species Control Projects	
CONTRACT PERIOD: From: March 16, 2010 To: August 4, 2013	
TERMS <p style="text-align: center;">N/A</p>	SHIPMENT <p style="text-align: center;">N/A</p>
F.O.B. <p style="text-align: center;">N/A</p>	SHIPPED FROM <p style="text-align: center;">N/A</p>
MINIMUM DELIVERY REQUIREMENTS <p style="text-align: center;">N/A</p>	

NATURE OF CHANGE(S):

Effective August 19, 2012, this Contract is EXTENDED to August 4, 2013.

All other terms, conditions, specifications, and pricing remain unchanged.

AUTHORITY/REASON(S):

Per agency request and DTMB Procurement approval.

TOTAL ESTIMATED CONTRACT VALUE REMAINS: \$4,500,000.00