



### **School Reform/Redesign Timeline**

Aug. 16	MDE notifies identified school communities regarding schools on the persistently lowest achieving list
Aug. 17	Webinar: How did we get on the list and other questions. (Details to be announced)
Aug. 24	Technical assistance meeting for those new to the persistently lowest achieving list at the Lansing Center, Conference Room C 9:00 a.m. – 2:00 p.m.
Aug. 31	School Improvement Grants (SIG) for school year 2010-2011 announced
Sept. 1	Webinar: We were not selected for a SIG. Now what do we do? We did receive a SIG. Now what do we do? (Details to be announced)
Sept. 16	Preliminary Reform-Redesign/SIG model selections due to MDE
Oct. 18	Preliminary Reform-Redesign/SIG draft application due to MDE for review/feedback
Nov. 16	Final application for Reform-Redesign/SIG due to MDE
Dec. 18	MDE review of Reform-Redesign/SIG applications completed/local boards and PSA authorizers notified
Dec. 19- Sept 5, 2011	Plan and/or implement redesign model
Sept 6, 2011	Implementation of redesign model must be started
By Sept 1, 2011	MDE notifies identified school communities regarding schools on the persistently lowest achieving list