

**MICHIGAN NATURAL RESOURCES TRUST FUND
STATE ACQUISITION PROJECT STATUS REVIEW - ACTIVE PROJECTS
August 14, 2020**

Project Name	Grantee/Sponsor	County	TF #	Project Number	Grant Amount	Grant Remaining	Lapsed Amount	Grant Balance	Project Status (Reason not complete if after 2 years)
Act 16 of 2011 (Signed March 30, 2011)									
State Trails Initiative	DNRE - Forest Management Division	Various	10-120	750981	1,500,000	306,618.41	17,911.71	0.00	New RR ownership determining how they want to proceed.
Act 7 of 2015 (Signed March 17, 2015)									
Paw Paw to Hartford Multi-use Trail Partnership	DNR - Parks and Recreation Division	Van Buren	14-0189	751339	750,000	730,265.85	0.00	725,156.10	Railroad rejected offer to purchase.
Showcase Trail Critical Gaps	DNR - Parks and Recreation Division	Wayne	14-0187	751341	2,000,000	1,944,089.44	0.00	1,944,089.44	Looking at alternative routing in the City of Detroit.
Oakland County Adventure Park Partnership	DNR - Parks and Recreation Division	Oakland	14-0191	751350	2,900,000	1,311,066.07	0.00	1,311,066.07	Offers have been accepted for two more residential properties associated with grant. Closings expected in 2020.
Act 93 of 2017 (Signed July 13, 2017)									
Iron Belle Trail - North Country Land Acquisition	DNR - Parks and Recreation Division	Gogebic	16-0165	751474	500,000	289,251.89	0.00	289,251.89	Acquisition closed.
Crystal Waters Land Acquisition	DNR - Wildlife Division	Monroe	16-0115	751479	3,500,000	3,491,437.49	0.00	3,491,437.49	Ongoing negotiations with property owners.
Black River Property	DNR - Parks and Recreation Division	Cheboygan	16-0183	751486	375,000	100,878.15	0.00	100,878.15	Acquisition closed.
Upper Au Sable River Property	DNR - Forest Resources Division	Crawford	16-0188	751487	3,100,000	927,451.79	0.00	927,451.79	Acquisition closed.
Act 165 of 2018 (Signed June 4, 2018)									
Sargent Minerals Co. Land Acquisition	DNR - Parks and Recreation Division	Mason	17-0135	C89710	12,500,000	1,333,893.61	0.00	1,333,893.61	Remaining funds will be applied to phase 2 which is in negotiations.
Thornapple Land Acquisition Initiative	DNR - Wildlife Division	Eaton	17-0211	C89711	640,000	624,769.69	0.00	624,769.69	RES is set to close in August.
Muskegon SGA Land Acquisition Initiative	DNR - Wildlife Division	Newaygo	17-0212	C89717	213,800	191,893.14	0.00	191,893.14	DNR has made an offer; owner is considering offer.
Snowmobile Trail #3 Easements	DNR - Parks and Recreation Division	Keweenaw	17-0206	C89725	82,500	82,500.00	0.00	82,500.00	Easement acquisition in process
Weyerhaeuser Multi-use Trail Easement	DNR - Parks and Recreation Division	Ontonagon	17-0203	C89729	206,800	206,800.00	0.00	206,800.00	Easement acquisition in process
GMO Multi-use Trail Easement	DNR - Parks and Recreation Division	Ontonagon	17-0204	C89730	49,200	49,200.00	0.00	49,200.00	Easement acquisition in process
Former Canadian Pacific Railroad Property	DNR - Parks and Recreation Division	Chippewa	17-0187	C89735	193,900	190,939.27	0.00	190,939.27	Seeking AG's review of title work.
Longyear Multi-use Trail Easement	DNR - Parks and Recreation Division	Marquette	17-0202	C89736	340,000	340,000.00	0.00	340,000.00	Easement acquisition in process
Snowmobile Trail #109 Multi-use Trail Easements	DNR - Parks and Recreation Division	Houghton	17-0205	C89737	56,200	56,200.00	0.00	56,200.00	Easement acquisition in process
Fisherman's Island State Park Property	DNR - Parks and Recreation Division	Charlevoix	17-0143	C89738	350,000	15,147.22	0.00	15,147.22	Acquisition closed.

**MICHIGAN NATURAL RESOURCES TRUST FUND
STATE ACQUISITION PROJECT STATUS REVIEW - ACTIVE PROJECTS
August 14, 2020**

Project Name	Grantee/Sponsor	County	TF #	Project Number	Grant Amount	Grant Remaining	Lapsed Amount	Grant Balance	Project Status (Reason not complete if after 2 years)
Act 12 of 2019 (Signed May 14, 2019)									
Garden Island Land Acquisition	DNR - Wildlife Division	Charlevoix	18-0203	C89852	240,000	231,005.02	0.00	231,005.02	
Thornapple-Eaton Land Acquisition	DNR - Wildlife Division	Eaton	18-0157	C89854	1,720,000	1,700,484.04	0.00	1,700,484.04	
West Riverfront Park Trail Connection	DNR - Parks and Recreation Division	Wayne	18-0208	C89856	3,000,000	3,000,000.00	0.00	3,000,000.00	
Watkins Lake State Park Consolidation	DNR - Parks and Recreation Division	Jackson	18-0134	C89859	450,000	436,547.66	0.00	436,547.66	
Little Ocqueoc River Property	DNR - Forest Resources Division	Presque Isle	18-0245	C89863	200,000	194,593.02	0.00	194,593.02	
Tahquamenon River Access Purchase	DNR - Fisheries Division	Luce	18-0186	C89864	300,000	289,721.73	0.00	289,721.73	
Iron Belle Trail Easements - West UP	DNR - Parks and Recreation Division	Marquette	18-0113	C89865	200,000	200,000.00	0.00	200,000.00	
Act 145 of 2020 (Signed July 31, 2020)									
Pipestone Creek/St. Joseph River Public Water Access Site	DNR - Fisheries Division	Berrien	19-0159	C89905	94,000	94,000.00	0.00	94,000.00	
May Creek Greenway - Iron Belle Trail	DNR - Parks and Recreation Division	Wayne	19-0098	C89912	2,700,000	2,700,000.00	0.00	2,700,000.00	
Iron Belle Trail/ Border to Border Trail Property	DNR - Parks and Recreation Division	Washtenaw	19-0138	C89913	200,000	200,000.00	0.00	200,000.00	
Stanton SGA Acquisition	DNR - Wildlife Division	Montcalm	19-0143	C89919	550,000	550,000.00	0.00	550,000.00	
Rattlesnake Creek Property	DNR - Forest Resources Division	Montmorency	19-0177	C89921	225,000	225,000.00	0.00	225,000.00	
Ludington State Park Acquisition Phase 2	DNR - Parks and Recreation Division	Mason	19-0212	C89983	5,300,000	5,300,000.00	0.00	5,300,000.00	

MICHIGAN NATURAL RESOURCES TRUST FUND
 LOCAL ACQUISITION PROJECT STATUS REVIEW - ACTIVE PROJECTS
 August 14, 2020

Project Name	Grantee/Sponsor	County	TF #	Project Number	Grant Amount	Grant Remaining	Lapsed Amount	Grant Balance	Project Status (Reason not complete if after 2 years)
Act 23 of 2009 (Signed May 7, 2009)									
Grand Traverse Greenway Property Acquisition	City of Flint	Genesee	08-075	750829	525,000	525,000.00	0.00	525,000.00	Market value approved; in negotiations with railroad. Match funding secured to assist in property acquisition.
Act 114 of 2014 (Signed April 11, 2014)									
Inner Circle Greenway - Conrail Acquisition	City of Detroit	Wayne	13-027	751277	3,431,300	3,431,300.00	0.00	3,431,300.00	Acquisition closed. Awaiting grantee reimbursement request & final closeout documents.
Act 7 of 2015 (Signed March 17, 2015)									
Urban Recreation Connections to the River Raisin Corridor	City of Monroe	Monroe	14-0208	751327	4,986,200	2,239,797.90	0.00	2,239,797.90	Reimbursements made on 17 sites acquired. Grantee working to close on additional target sites.
Act 61 of 2016 (Signed April 5, 2016)									
Millennium Park Land Addition	Kent County	Kent	15-0147	751414	276,000	276,000.00	0.00	276,000.00	Ongoing sale price negotiations with property owners.
Act 93 of 2017 (Signed July 13, 2017)									
Copper Harbor Trail System Access Protection Project	Grant Township	Keweenaw	16-0054	751467	248,300	248,300.00	0.00	248,300.00	Approved Market Value Provided to Grantee.
Bend Area Expansion	Ottawa County	Ottawa	16-0128	751471	729,000	729,000.00	0.00	729,000.00	Approved Market Value Provided to Grantee.
Flint Riverfront Restoration Acquisition Project	Genesee County	Genesee	16-0205	751472	6,056,500	1,374,369.40	0.00	1,374,369.40	Acquisition closed. Awaiting grantee to submit final closeout documents.
Kochville Township Park Acquisition	Kochville Township	Saginaw	16-0038	751476	524,900	138,001.59	0.00	138,001.59	Acquisition closed. Awaiting grantee to submit final closeout documents.
Eagle Harbor Township Recreation Area Property Addition	Eagle Harbor Township	Keweenaw	16-0132	751482	98,000	98,000.00	0.00	98,000.00	Closing expected by end of September 2020.
City of Boyne Open Space Acquisition	City of Boyne City	Charlevoix	16-0122	751485	2,438,800	243,880.00	0.00	243,880.00	Acquisition closed. Awaiting grantee to submit final closeout documents.
Act 165 of 2018 (Signed June 4, 2018)									
Chief Hazy Cloud Park Land Addition Phase 3	Kent County	Kent	17-0200	C89713	1,561,000	1,561,000.00	0.00	1,561,000.00	Approved Market Value Provided to Grantee. Grantee in negotiations with owner.
Dow Property Acquisition	Pere Marquette Charter Township	Mason	17-0016	C89715	839,400	839,400.00	0.00	839,400.00	Approved Market Value Provided to Grantee.

**MICHIGAN NATURAL RESOURCES TRUST FUND
LOCAL ACQUISITION PROJECT STATUS REVIEW - ACTIVE PROJECTS
August 14, 2020**

Project Name	Grantee/Sponsor	County	TF #	Project Number	Grant Amount	Grant Remaining	Lapsed Amount	Grant Balance	Project Status (Reason not complete if after 2 years)
Huron River Preserve Acquisition	Washtenaw County	Washtenaw	17-0240	C89720	391,600	391,600.00	0.00	391,600.00	Pre-Appraisal Documents Approved. Waiting for grantee to provide appraisal report for review.
Platte River Property Acquisition	Homestead Township	Benzie	17-0049	C89722	222,000	22,200.00	0.00	22,200.00	Acquisition closed. Awaiting grantee to submit final closeout documents.
Point Pleasant Marina Property Acquisition	City of the Village of Douglas	Allegan	17-0184	C89724	1,001,400	1,001,400.00	0.00	1,001,400.00	Approved Market Value Provided to Grantee.
Southern Beltline Trail Acquisition	City of Ironwood	Gogebic	17-0013	C89728	54,300	54,300.00	0.00	54,300.00	Project Agreement signed. Awaiting grantee submittal of pre-appraisal documents.
Eastern Calhoun - Albion - Iron Belle Trailhead Acquisition	Calhoun County	Calhoun	17-0210	C89731	231,900	0.00	0.00	0.00	Acquisition closed. Awaiting grantee to submit final closeout documents.
Laketown Beach Expansion	Laketown Township	Allegan	17-0161	C89734	640,000	492,142.60	0.00	492,142.60	Acquisition closed on 2 of 3 sites.
M-24 Pedestrian Tunnel Connection Land Acquisition	City of Lapeer	Lapeer	17-0068	C89739	108,000	108,000.00	0.00	108,000.00	Grantee submitted appraisal under review.
Act 12 of 2019 (Signed May 14, 2019)									
Lincoln Park Expansion	City of Harbor Beach	Huron	18-0249	C89842	49,000	49,000.00	0.00	49,000.00	
Grand Beach Nature Preserve Acquisition	Village of Grand Beach	Berrien	18-0096	C89843	2,400,000	2,400,000.00	0.00	2,400,000.00	
Former Pirate's Park Property Acquisition	Flint Charter Township	Genesee	18-0167	C89844	1,511,000	1,511,000.00	0.00	1,511,000.00	
George George Park Land Acquisition	Clinton Charter Township	Macomb	18-0217	C89845	175,000	175,000.00	0.00	175,000.00	
Hunter's Ridge Drive Acquisition	City of Lansing	Ingham	18-0133	C89851	82,500	82,500.00	0.00	82,500.00	
Clinton River Spillway Park Acquisition	Clinton Charter Township	Macomb	18-0218	C89853	264,600	264,600.00	0.00	264,600.00	
Watkins Lake County Preserve Addition	Washtenaw County	Washtenaw	18-0195	C89855	60,600	60,600.00	0.00	60,600.00	
Wise Road Acquisition	City of Lansing	Ingham	18-0030	C89857	20,500	20,500.00	0.00	20,500.00	
Tawas City Property Acquisition	City of Tawas City	Iosco	18-0092	C89858	175,300	175,300.00	0.00	175,300.00	
Harsens Island Kayak Access	Clay Township	St. Clair	18-0124	C89861	86,200	86,200.00	0.00	86,200.00	
Lowell Regional Park Addition	Kent County	Kent	18-0194	C89862	683,200	683,200.00	0.00	683,200.00	
Millennium Park Expansion	Kent County	Kent	18-0197	C89866	294,000	294,000.00	0.00	294,000.00	
Elks Trail Easement Acquisition	City of Dowagiac	Cass	18-0117	C89868	56,200	56,200.00	0.00	56,200.00	
Schutmaat Park Acquisition	Heath Township	Allegan	18-0090	C89869	50,000	50,000.00	0.00	50,000.00	
Lake Huron Access and Trailhead Acquisition	Clark Township	Mackinac	18-0251	C89870	41,900	41,900.00	0.00	41,900.00	
Act 145 of 2020 (Signed July 31, 2020)									
Acquisition of land at the Swedetown Recreation Area.	Calumet Charter Township	Houghton	19-0073	C89906	66,000	66,000.00	0.00	66,000.00	
Southern Beltline Trail Acquisition 2	City of Ironwood	Gogebic	19-0147	C89907	14,800	14,800.00	0.00	14,800.00	
Paw Paw River County Park Expansion	Paw Paw River County Park Expansion	Berrien	19-0191	C89908	80,000	80,000.00	0.00	80,000.00	
Cavanaugh Road Property	City of Lansing	Ingham	19-0003	C89909	75,000	75,000.00	0.00	75,000.00	

MICHIGAN NATURAL RESOURCES TRUST FUND
 LOCAL ACQUISITION PROJECT STATUS REVIEW - ACTIVE PROJECTS
 August 14, 2020

Project Name	Grantee/Sponsor	County	TF #	Project Number	Grant Amount	Grant Remaining	Lapsed Amount	Grant Balance	Project Status (Reason not complete if after 2 years)
East St. Joseph Street Property	City of Lansing	Ingham	19-0024	C89910	75,000	75,000.00	0.00	75,000.00	
River Street Property	City of Lansing	Ingham	19-0025	C89911	60,000	60,000.00	0.00	60,000.00	
Lake Huron Access & Trailhead Acquisition	City of Caseville	Huron	19-0043	C89914	433,400	433,400.00	0.00	433,400.00	
Pilgrim Haven Natural Area - Royle South Haven Area Recr	Van Buren		19-0201	C89915	2,262,000	2,262,000.00	0.00	2,262,000.00	
Lake Michigan Forest and Public Beach Expansion	Chikaming Township	Berrien	19-0120	C89916	2,475,000	2,475,000.00	0.00	2,475,000.00	
Holiday Woods Recreation Area Ac	East Bay Township	Grand Traverse	19-0071	C89917	584,800	584,800.00	0.00	584,800.00	
Chief Hazy Cloud Park Land Addition	Kent County	Kent	19-0039	C89918	1,654,800	1,654,800.00	0.00	1,654,800.00	
Paul Henry-Thornapple Trail Extens	Thornapple Township	Barry	19-0211	C89922	350,000	350,000.00	0.00	350,000.00	

MICHIGAN NATURAL RESOURCES TRUST FUND
STATE DEVELOPMENT PROJECT STATUS REVIEW - ACTIVE PROJECTS
August 14, 2020

Project Name	Grantee/Sponsor	County	TF #	Project Number	Grant Amount	Grant Remaining	Lapsed Amount	Available Grant Balance	Project Status (Reason not complete if after 2 years)
Act 114 of 2014 (Signed April 11, 2014)									
Fred Meijer White Pine Trail SP Surface and Bridge Improvements	DNR - Parks and Recreation Division	Various	13-139	751299	300,000	300,000.00	0.00	300,000.00	Construction completed. Grantee working to process final payments to close out grant.
Act 61 of 2016 (Signed April 5, 2016)									
Lakelands Trail Development: M-52 to Parnall Road	DNR - Parks and Recreation Division	Jackson	15-0143	751425	300,000	300,000.00	0.00	300,000.00	Construction completed. Grantee working to process final payments to close out grant.
Belle Isle Lake Okonoka Picnic Area Development	DNR - Parks and Recreation Division	Wayne	15-0136	751429	300,000	127,799.71	0.00	127,799.71	Under Construction
Laughing Whitefish Falls Scenic Site Access Improvements	DNR - Parks and Recreation Division	Alger	15-0153	751442	300,000	23,957.73	0.00	23,957.73	Construction completed. Grantee working to process final payments to close out grant.
Alpena to Hillman Trail Development Phase 1	DNR - Parks and Recreation Division	Alpena	15-0121	751463	300,000	298,845.25	0.00	298,845.25	Project delayed due to lack of funding. Working with MDOT to reduce costs. Anticipate construction to begin in 2020.
Act 93 of 2017 (Signed July 13, 2017)									
Riverfront Development	DNR - Parks and Recreation Division	Saginaw	16-0178	751557	290,000	289,967.03	0.00	289,967.03	Under Construction
White Pine Trail Paving - LeRoy to Reed City	DNR - Parks and Recreation Division	Mecosta	16-0097	751562	300,000	300,000.00	0.00	300,000.00	Construction completed. Grantee working to process final payments to close out grant.
Kal-Haven Trail Interpretation Project	DNR - Michigan Historical Center	Van Buren	16-0069	751567	46,300	15,438.88	0.00	15,438.88	Under Construction
Grand Haven - River Channel Restroom Replacement	DNR - Parks and Recreation Division	Ottawa	16-0091	751568	300,000	300,000.00	0.00	300,000.00	Construction completed. Grantee working to process final payments to close out grant.
Iron Belle Trail - Bridge Development	DNR - Parks and Recreation Division	Ontonagon	16-0060	751573	300,000	251,229.93	0.00	251,229.93	Under Construction
Iron Belle Trail - Gaylord Gateway	DNR - Parks and Recreation Division	Otsego	16-0146	751574	300,000	294,243.43	0.00	294,243.43	Construction completed. Grantee working to process final payments to close out grant.
Muskallonge Lake Campground Accessibility Improvements	DNR - Parks and Recreation Division	Luce	16-0161	751575	300,000	300,000.00	0.00	300,000.00	Construction completed. Grantee working to process final payments to close out grant.
Allegan State Game Area - Shooting Range Renovations	DNR - Finance and Operations Division	Allegan	16-0231	751577	150,000	17,336.42	17,336.42	0.00	Construction complete. Grant documentation and closure steps in process.
Act 165 of 2018 (Signed June 4, 2018)									
Little Traverse Wheelway Reroute/ Iron Belle Trail Connector	DNR - Parks and Recreation Division	Emmet	17-0117	C89760	300,000	300,000.00	0.00	300,000.00	Delayed due to COVID, Planned to be under construction in 2021.
Iron Belle Trail - Bissell Creek Culvert Replacement	DNR - Parks and Recreation Division	Mackinac	17-0179	C89764	100,000	82,982.29	0.00	82,982.29	Engineering in progress
Iron Belle Trail - Gaylord Gateway Trailhead Development	DNR - Parks and Recreation Division	Otsego	17-0108	C89767	300,000	300,000.00	0.00	300,000.00	Under Construction
Belle Isle Oxbow Shoreline Fishing Area Accessibility	DNR - Parks and Recreation Division	Wayne	17-0106	C89777	300,000	46,091.23	0.00	46,091.23	Construction completed. Grantee working to process final payments to close out grant.
Observation Trail Development - Phase 2	DNR - Parks and Recreation Division	Saginaw	17-0192	C89792	300,000	300,000.00	0.00	300,000.00	Under Construction
Muskegon Winter Sports Complex Canopy Tour - Phase 1	DNR - Parks and Recreation Division	Muskegon	17-0081	C89800	300,000	300,000.00	0.00	300,000.00	Under Construction

MICHIGAN NATURAL RESOURCES TRUST FUND
STATE DEVELOPMENT PROJECT STATUS REVIEW - ACTIVE PROJECTS
August 14, 2020

Project Name	Grantee/Sponsor	County	TF #	Project Number	Grant Amount	Grant Remaining	Lapsed Amount	Available Grant Balance	Project Status (Reason not complete if after 2 years)
Belle Isle - Scott Memorial Fountain Accessibility Project	DNR - Parks and Recreation Division	Wayne	17-0083	C89813	300,000	285,716.28	0.00	285,716.28	Construction completed. Grantee working to process final payments to close out grant.
White Pine Trail Paving - Big Rapids to Sand Lake	DNR - Parks and Recreation Division	Mecosta	17-0229	C89824	300,000	300,000.00	0.00	300,000.00	Engineering in progress
Hancock to Calumet Regional Trail Development - Phase 1	DNR - Parks and Recreation Division	Houghton	17-0147	C89826	300,000	130,328.02	0.00	130,328.02	Under Construction
Snowmobile Trail #8 Bridge Development	DNR - Parks and Recreation Division	Schoolcraft	17-0173	C89827	210,000	186,438.48	0.00	186,438.48	Engineering in progress
Sunken Lake Bridge Replacement	DNR - Parks and Recreation Division	Schoolcraft	17-0181	C89828	300,000	300,000.00	0.00	300,000.00	Construction completed. Grantee working to process final payments to close out grant.
Marquette Shooting Range Development	DNR - Finance and Operations Division - Roscommon	Marquette	17-0105	C89829	225,000	217,022.88	0.00	217,022.88	Lease not finalized due to AAG and private attorney review. Design paused due to Executive Order and budget constraints. Estimated design completion 12/31/2020, construction by 10/1/2021.
Lapeer Pit Shooting Range Improvements	DNR - Finance and Operations Division - Roscommon	Lapeer	17-0224	C89830	150,000	81,420.25	0.00	81,420.25	Construction in progress with anticipated completion by 9/30/2020. Construction delay due to Executive Order.
Island Lake Regional Trail Development Phase 1	DNR - Parks and Recreation Division	Livingston	17-0092	C89837	300,000	300,000.00	0.00	300,000.00	Engineering in progress
Act 12 of 2019 (Signed May 14, 2019)									
Belle Isle Park - Picnic Shelter Replacement	DNR - Parks and Recreation Division	Wayne	18-0056	C89892	300,000	300,000.00	0.00	300,000.00	
Iron Belle Trail - Carp River Bridge Replacement	DNR - Parks and Recreation Division	Emmet	18-0180	C89898	140,000	140,000.00	0.00	140,000.00	
Palms Book State Park - Raft Canopy Replacement	DNR - Parks and Recreation Division	Schoolcraft	18-0220	C89901	50,000	50,000.00	0.00	50,000.00	
Fayette Historic State Park - Visitor Center Accessibility	DNR - Parks and Recreation Division	Delta	18-0219	C89903	50,000	50,000.00	0.00	50,000.00	
Act 145 of 2020 (Signed July 31, 2020)									
Harlow Lake Fishing Platform Replacement	DNR - Parks and Recreation Division	Marquette	19-0057	C89934	50,000	50,000.00	0.00	50,000.00	
Van Riper State Park - River Trail Overlook Rehabilitation	DNR - Parks and Recreation Division	Marquette	19-0066	C89938	50,000	50,000.00	0.00	50,000.00	
Belle Isle Park - Iron Belle Trail Loop Development	DNR - Parks and Recreation Division	Wayne	19-0050	C89940	300,000	300,000.00	0.00	300,000.00	
Gourdneck SGA Development Initiative	DNR - Wildlife Division	Kalamazoo	19-0144	C89958	113,000	113,000.00	0.00	113,000.00	
Belle Isle Park - South Fishing Pier Renovation	DNR - Parks and Recreation Division	Wayne	19-0054	C89959	300,000	300,000.00	0.00	300,000.00	
Pigeon River Discovery Center	DNR - Michigan Historical Center	Otsego	19-0072	C89972	254,900	254,900.00	0.00	254,900.00	
Roscommon County Shooting Range	DNR - Finance and Operations Division	Roscommon	19-0206	C89974	300,000	300,000.00	0.00	300,000.00	
West UP Shooting Facility - Porcupine Mountains	DNR - Finance and Operations Division	Ontonagon	19-0184	C89975	300,000	300,000.00	0.00	300,000.00	
Barry State Game Area Shooting Range Development	DNR - Finance and Operations Division	Barry	19-0205	C89976	200,000	200,000.00	0.00	200,000.00	

MICHIGAN NATURAL RESOURCES TRUST FUND
 LOCAL DEVELOPMENT PROJECT STATUS REVIEW - ACTIVE PROJECTS
 August 14, 2020

Project Name	Grantee/Sponsor	County	TF #	Project Number	Grant Amount	Grant Remaining	Lapsed Amount	Grant Balance	Project Status (Reason not complete if after 2 years)
Act 16 of 2011 (Signed March 30, 2011)									
Refuge Gateway Boat Dock/Fishing Pier	Wayne County	Wayne	10-084	751027	500,000	50,000.00	0.00	50,000.00	Construction completed. Grantee working to submit final reimbursement documentation.
Act 9 of 2013 (Signed March 27, 2013)									
County Line Road Non-Motorized Pedestrian Path Dev	City of New Baltimore	Macomb	12-118	751209	116,000	23,200.00	0.00	23,200.00	Construction completed. Grantee working to submit final reimbursement request.
Act 114 of 2014 (Signed April 11, 2014)									
McKinley Park Improvements	City of Flint	Genesee	13-070	751291	225,000	225,000.00	0.00	225,000.00	Grantee working on Plans, Bids, and Specification documents.
Act 7 of 2015 (Signed March 17, 2015)									
Ellsworth Boardwalk and Trailhead Parking	Wayne County	Wayne	14-0128	751362	200,000	200,000.00	0.00	200,000.00	Under construction.
Inglennook Park Renovation Project	City of Southfield	Oakland	14-0275	751363	280,000	280,000.00	0.00	280,000.00	Project complete. Grantee submitted final documentation. In review process.
Lakeview Park - UA Beach Park and Family Style Restrooms	Roscommon Township	Roscommon	14-0169	751366	182,500	18,250.00	0.00	18,250.00	Project under construction and nearing completion. 2 reimbursement payment made.
Rose Island Paddle Craft Landing	Village of Ontonagon	Ontonagon	14-0274	751371	46,300	46,300.00	0.00	46,300.00	Under construction.
Marquette Township's First Iron Ore Heritage Trailhead Devel	Marquette Charter Township	Marquette	14-0133	751377	36,600	11,251.01	0.00	11,251.01	Project under construction and nearing completion. 2 reimbursement payments made.
Act 61 of 2016 (Signed April 5, 2016)									
Finn Road Park Improvements	Hampton Charter Township	Bay	15-0011	751422	182,300	30,702.52	0.00	30,702.52	Project under construction. 2 reimbursement payments made
Iosco Exploration Trail, Phase 1	Iosco County	Iosco	15-0027	751427	296,000	258,208.07	0.00	258,208.07	Project under construction. 1 reimbursement payment made
Mid-Michigan Community Pathway Phase I	Village of Shepherd	Isabella	15-0017	751437	296,000	55,421.75	0.00	55,421.75	Construction completed. Grantee working to submit final reimbursement request.
Waterfront Enhancement Project	City of Harbor Beach	Huron	15-0187	751443	295,000	295,000.00	0.00	295,000.00	Construction is on hold due to high lake levels.
Little Bear East Recreation Park Development	City of St. Ignace	Mackinac	15-0182	751446	280,000	280,000.00	0.00	280,000.00	Project under construction.
Schwemwood Iron Ore Heritage Trailhead Parking/Path/Wetland	Marquette Charter Township	Marquette	15-0077	751453	50,000	50,000.00	0.00	50,000.00	Project under construction. Final contract awarded.
Phase 2a. Extension of North Bank Trail	Crockery Township	Ottawa	15-0096	751458	45,000	45,000.00	0.00	45,000.00	Project Agreement Executed. Anticipate construction in 2020 in conjunction with TF17-0048.
Kraft Park Multi-Sports Complex Renovation	Redford Charter Township	Wayne	15-0217	751461	50,000	50,000.00	0.00	50,000.00	Project under construction.

MICHIGAN NATURAL RESOURCES TRUST FUND
 LOCAL DEVELOPMENT PROJECT STATUS REVIEW - ACTIVE PROJECTS
 August 14, 2020

Project Name	Grantee/Sponsor	County	TF #	Project Number	Grant Amount	Grant Remaining	Lapsed Amount	Grant Balance	Project Status (Reason not complete if after 2 years)
Act 93 of 2017 (Signed July 13, 2017) Niles Township IN-MI River Valley Trail	Niles Charter Township	Berrien	16-0158	751495	300,000	300,000.00	0.00	300,000.00	Project under construction.
Patriarche Park Baseball Field Improvements	City of East Lansing	Ingham	16-0020	751496	50,000	50,000.00	0.00	50,000.00	Project under construction.
Emerson Park River Overlook and River Walk Development	City of Midland	Midland	16-0155	751498	295,000	29,500.00	0.00	29,500.00	Construction complete. Final reimbursement request submitted by grantee and under review.
Grand Marais Marina Restrooms/Shower & Fish Cleaning	Burt Township	Alger	16-0160	751499	202,500	20,250.00	0.00	20,250.00	Construction complete. Grantee working to submit final documentation to closeout project.
Webber Paddling Park Development	Chesterfield Township	Macomb	16-0108	751500	265,000	265,000.00	0.00	265,000.00	Project under construction.
Heritage Park and River Access Development	City of Corunna	Shiawassee	16-0052	751501	288,600	288,600.00	0.00	288,600.00	Project under construction.
Pine Grove Park Improvements	City of Port Huron	St. Clair	16-0109	751503	275,000	27,500.00	0.00	27,500.00	Project under construction. 1 reimbursement payment made
Ideal Park Redevelopment	City of Wyoming	Kent	16-0006	751504	300,000	30,000.00	0.00	30,000.00	Project under construction. 3 reimbursement payments made
Paint Creek Trail Bridge 33.7 Renovation	Paint Creek Trailways Commission	Oakland	16-0008	751505	300,000	30,000.00	0.00	30,000.00	Construction complete. Grantee working to submit final documentation to closeout project.
Merrill Park Improvement Project	Comstock Township	Kalamazoo	16-0184	751512	300,000	30,000.00	0.00	30,000.00	Project under construction. 2 reimbursement payments made
Iron Belle Trailhead and Memorial Park Renovation	Bessemer Township	Gogebic	16-0096	751517	294,800	29,480.00	0.00	29,480.00	Project under construction. 2 reimbursement payments made
Vanderbilt Gateway Trailhead Park Development	Corwith Township	Otsego	16-0138	751520	300,000	78,465.32	0.00	78,465.32	Project under construction. 3 reimbursement payments made
Three Rivers Trail Extension	City of Three Rivers	St. Joseph	16-0148	751521	254,000	254,000.00	0.00	254,000.00	Several route changes have occurred, easements being secured.
Border-to-Border/Iron Belle Trail Construction	Washtenaw County	Washtenaw	16-0227	751522	300,000	300,000.00	0.00	300,000.00	Project under construction.
Markin Glen County Park Improvement Project	Kalamazoo County	Kalamazoo	16-0133	751524	192,000	192,000.00	0.00	192,000.00	Waiting for construction documents
McNamara Landing Improvements	Ingham County	Ingham	16-0185	751525	105,800	0.00	0.00	0.00	Construction complete. Final reimbursement documentation being prepared.
Trailhead for Gladwin to Beaverton Trail	City of Beaverton	Gladwin	16-0068	751527	50,000	705.36	0.00	705.36	Project under construction.
Hay Lake Marina Park and Watertrail Trailhead	Littlefield Township	Emmet	16-0072	751529	280,000	28,000.00	0.00	28,000.00	Project under construction.
Loon Lake Park Improvements	Plainfield Township	Iosco	16-0142	751530	140,000	14,000.00	0.00	14,000.00	Project under construction. 2 reimbursement payments made
Jordan Lake Trail	Odessa Township	Ionia	16-0041	751533	300,000	300,000.00	0.00	300,000.00	Project Agreement Executed
Cedarville Harbor	Clark Township	Mackinac	16-0117	751536	294,800	29,480.00	0.00	29,480.00	Construction complete. Grantee working to submit final documentation to closeout project.

MICHIGAN NATURAL RESOURCES TRUST FUND
 LOCAL DEVELOPMENT PROJECT STATUS REVIEW - ACTIVE PROJECTS
 August 14, 2020

Project Name	Grantee/Sponsor	County	TF #	Project Number	Grant Amount	Grant Remaining	Lapsed Amount	Grant Balance	Project Status (Reason not complete if after 2 years)
Strawberry Lake Park Improvements	City of Norway	Dickinson	16-0199	751539	294,800	83,189.52	0.00	83,189.52	Project under construction. 3 reimbursement payments made
Genesee Valley Trail - Chevrolet Avenue to Stevenson Street	Genesee County	Genesee	16-0208	751540	300,000	30,000.00	0.00	30,000.00	Project complete. Waiting for final invoices.
Clio City Park Trailhead and Restroom Development	City of Clio	Genesee	16-0232	751541	262,500	262,500.00	0.00	262,500.00	Project under construction.
East Tawas City Park Public Bathhouse Development Project	City of East Tawas	Iosco	16-0017	751542	292,500	96,510.03	0.00	96,510.03	Project under construction. 1 reimbursement payment made
Hines Park-Ann Arbor Trail Connector	Wayne County	Wayne	16-0055	751544	300,000	300,000.00	0.00	300,000.00	Project under construction.
Genesee County Iron Belle Trail Segment	Genesee County	Genesee	16-0102	751545	300,000	117,902.97	0.00	117,902.97	Project complete. Waiting for final invoices.
Portage South Central Trail Phase II	City of Portage	Kalamazoo	16-0151	751546	291,500	166,873.42	0.00	166,873.42	Project under construction. 1 reimbursement payment made
Runkle Lake Park Improvements	City of Crystal Falls	Iron	16-0198	751547	155,900	155,900.00	0.00	155,900.00	Grantee submitted plans and specifications for review. Construction anticipated to start in 2020.
Huron Waterloo Loop Phase 1 Development	Lyndon Township	Washtenaw	16-0063	751548	300,000	200,000.00	0.00	200,000.00	Project under construction. 1 reimbursement payment made
Spoonville Trail North Segment to the Village of Nunica	Ottawa County	Ottawa	16-0129	751549	200,000	200,000.00	0.00	200,000.00	Project Agreement Executed
Riverfront Universal & Resource Improvements	Briley Township	Montmorency	16-0145	751550	150,800	82,265.34	0.00	82,265.34	Project under construction. 2 reimbursement payments made.
BURT LAKE TRAIL DEVELOPMENT (Phase 2)	Burt Township	Cheboygan	16-0057	751554	295,000	193,799.94	0.00	193,799.94	Project under construction. 1 reimbursement payment made
Horton Park Improvements	Laketon Township	Muskegon	16-0083	751555	300,000	300,000.00	0.00	300,000.00	Project under construction.
Central Meridian Regional Trail Connector Project	Meridian Charter Township	Ingham	16-0087	751556	272,500	272,500.00	0.00	272,500.00	Construction documents under review
Jordan Lake Trail	Woodland Township	Barry	16-0065	751560	300,000	73,786.27	0.00	73,786.27	Project under construction. 3 reimbursement payments made.
Improvements to Burns' Landing Beach Access	Powell Township	Marquette	16-0090	751561	168,600	152,024.00	0.00	152,024.00	Project under construction. 1 reimbursement payment made
St. Joseph River Water Trail	St. Joseph County	St. Joseph	16-0147	751565	46,300	8,429.48	0.00	8,429.48	Project under construction. 2 reimbursement payments made.
Village of Eau Claire Non-motorized Pathway	Village of Eau Claire	Berrien	16-0168	751569	214,400	214,400.00	0.00	214,400.00	Easement completed, grantee working on bid documents.
Boyne Valley Trailway Development -Phase 1	City of Boyne City	Charlevoix	16-0195	751570	300,000	265,297.21	0.00	265,297.21	Project under construction. 1 reimbursement payment made
Portage Lake Kayak & Canoe Launch/Trailhead - North Point	Onekama Township	Manistee	16-0187	751572	75,900	75,900.00	0.00	75,900.00	Project Agreement executed.
Trail Center Roof and Universal Accessibility	Republic Township	Marquette	16-0099	751579	47,500	9,500.00	0.00	9,500.00	Project under construction. 1 reimbursement payment made

MICHIGAN NATURAL RESOURCES TRUST FUND
 LOCAL DEVELOPMENT PROJECT STATUS REVIEW - ACTIVE PROJECTS
 August 14, 2020

Project Name	Grantee/Sponsor	County	TF #	Project Number	Grant Amount	Grant Remaining	Lapsed Amount	Grant Balance	Project Status (Reason not complete if after 2 years)
Act 165 of 2018 (Signed June 4, 2018)									
Canoe and Kayak Launch at Krugers Landing	City of Lansing	Ingham	17-0098	C89746	24,500	24,500.00	0.00	24,500.00	Bid advertisement in process. Delayed due to Covid crisis.
Riverside Accessible Pavilion - Meridian Riverfront Park	Meridian Charter Township	Ingham	17-0174	C89748	50,000	50,000.00	0.00	50,000.00	Project under construction. Delayed due to Covid crisis
Edwardsburg Connector Path	Ontwa Township	Cass	17-0027	C89750	40,000	40,000.00	0.00	40,000.00	Project under construction.
Wanda Park Improvements	City of Ferndale	Oakland	17-0198	C89751	41,000	41,000.00	0.00	41,000.00	Project on hold due to Covid-related budget constraints.
Sugarloaf Mountain Natural Area Enhancement Project	Marquette County	Marquette	17-0030	C89752	45,000	45,000.00	0.00	45,000.00	Construction projected to be completed in 2020.
Hickory Hills Renovations	City of Traverse City	Grand Traverse	17-0072	C89753	50,000	50,000.00	0.00	50,000.00	Plans and Specs approved.
Playground Equipment Replacement	Dickinson County	Dickinson	17-0220	C89757	30,000	30,000.00	0.00	30,000.00	Project under construction. Delays due to Covid-related shutdowns.
GLBRT Trailhead Development	Saginaw County	Saginaw	17-0103	C89758	209,200	209,200.00	0.00	209,200.00	Awaiting approval of a land swap application with MDNR. Construction anticipated to begin in 2020.
Lakelands Trail Improvements	Unadilla Township	Livingston	17-0093	C89759	300,000	120,429.87	0.00	120,429.87	Project under construction. 1 reimbursement payment made
Chandler Park Improvement	City of Detroit	Wayne	17-0058	C89761	299,000	299,000.00	0.00	299,000.00	Contract awarded. Delayed due to Covid crisis.
Trailhead and Connector Trail Development	City of Grayling	Crawford	17-0141	C89762	300,000	300,000.00	0.00	300,000.00	Rebidding project and looking for additional funds due to high costs.
Iron Belle Trail - Kirtland Community College Connector	Grayling Charter Township	Crawford	17-0041	C89763	300,000	300,000.00	0.00	300,000.00	Developing plans, specifications, and bid documents.
Joslyn Road Regional Pathway Rehabilitation Project	Orion Charter Township	Oakland	17-0116	C89766	267,600	267,600.00	0.00	267,600.00	Contract awarded.
Lighthouse Beach and Park Universal Design Facilities	City of Port Huron	St. Clair	17-0100	C89768	100,000	100,000.00	0.00	100,000.00	Construction delayed due to adjacent trailhead construction project.
Riverside Boat Launch Restrooms & Parking Lot	City of Port Huron	St. Clair	17-0087	C89769	300,000	300,000.00	0.00	300,000.00	Project is partially completed. Anticipated completion in 2020.
Improvements to Historic Bronson Park	City of Kalamazoo	Kalamazoo	17-0011	C89770	300,000	300,000.00	0.00	300,000.00	Project under construction. Delayed due to Covid crisis.
Rouge Park Sorenson Renovation	City of Detroit	Wayne	17-0055	C89771	300,000	300,000.00	0.00	300,000.00	Contract awarded. Delayed due to Covid crisis.
Downtown Flint Fishing Access Improvements	Genesee County	Genesee	17-0127	C89772	296,000	296,000.00	0.00	296,000.00	Development of plans, specifications, and bid documents will begin soon. Estimating project costs and seeking additional
Grand Fountain Park Improvements	Genesee County	Genesee	17-0131	C89773	296,000	296,000.00	0.00	296,000.00	Development of plans, specifications, and bid documents will begin soon. Estimating project costs and seeking additional
Fred Meijer River Valley Rail Trail - North Phase	City of Greenville	Montcalm	17-0052	C89774	290,000	156,640.89	0.00	156,640.89	Project under construction. 1 reimbursement payment made
Delta Mills Park / Hunter's Orchard Park Connector Pathway	Delta Charter Township	Eaton	17-0074	C89776	298,500	298,500.00	0.00	298,500.00	Construction complete. Grantee working to submit final documentation to closeout project.
Improving Walkability at Riverbank Park	Genesee County	Genesee	17-0123	C89779	296,000	296,000.00	0.00	296,000.00	Development of plans, specifications, and bid documents will begin soon. Estimating project costs and seeking additional
Iron Ore Heritage Trail Shelters and Fishing Access	Iron Ore Heritage Recreation Authority	Marquette	17-0008	C89780	163,600	163,600.00	0.00	163,600.00	Preparing plans and specs.
Dam Beach and Fishing Park Restroom Development	Village of Elk Rapids	Antrim	17-0110	C89781	99,100	29,927.08	0.00	29,927.08	Project under construction. 1 reimbursement payment made
Genesee County Iron Belle Trail Vassar to Irish Segment	Genesee County	Genesee	17-0132	C89782	300,000	300,000.00	0.00	300,000.00	Under construction.
White Park Trail Extension and Natural Features Enhancement	City of East Lansing	Ingham	17-0186	C89783	300,000	157,025.61	0.00	157,025.61	Project under construction. 1 reimbursement payment made
Lake Bancroft Park and IOHT Trailhead	City of Ishpeming	Marquette	17-0216	C89784	300,000	238,050.70	0.00	238,050.70	Construction complete. Grantee working to submit final documentation to closeout project.

MICHIGAN NATURAL RESOURCES TRUST FUND
 LOCAL DEVELOPMENT PROJECT STATUS REVIEW - ACTIVE PROJECTS
 August 14, 2020

Project Name	Grantee/Sponsor	County	TF #	Project Number	Grant Amount	Grant Remaining	Lapsed Amount	Grant Balance	Project Status (Reason not complete if after 2 years)
Sluka Field Restroom/Concession Building Renovation	City of Grand Haven	Ottawa	17-0062	C89787	300,000	95,870.66	0.00	95,870.66	Project under construction. 2 reimbursement payments made
Memory Isle Park Renovations	City of Three Rivers	St. Joseph	17-0101	C89788	293,700	43,274.98	0.00	43,274.98	Project under construction. 3 reimbursement payments made
Flat River Water Trail Launch Project	City of Greenville	Montcalm	17-0154	C89789	99,900	99,900.00	0.00	99,900.00	Under construction. Construction delayed due to Covid-19.
Drake Farmstead Park Improvements	Oshemo Township	Kalamazoo	17-0190	C89790	136,500	84,540.88	0.00	84,540.88	Project under construction. 1 reimbursement payment made
Trailhead Development Project	Village of Pellston	Emmet	17-0155	C89791	200,900	200,900.00	0.00	200,900.00	Plans and Specs under review.
Kiwanis Trail Expansion and Improvement Project	Lenawee County	Lenawee	17-0140	C89793	300,000	300,000.00	0.00	300,000.00	Preparing plans and specs.
Oronoko Township Proposed Recreation Development	Oronoko Charter Township	Berrien	17-0142	C89794	278,100	278,100.00	0.00	278,100.00	Bid advertisement in process. Delayed due to Covid crisis.
Island Park Fitness Trail and Bridge Project	City of Mt. Pleasant	Isabella	17-0182	C89795	153,000	153,000.00	0.00	153,000.00	Under construction. Construction delayed due to Covid-19.
Cedar Lake Trailhead	Delhi Charter Township	Ingham	17-0015	C89797	300,000	30,000.00	0.00	30,000.00	Project under construction. 1 reimbursement payment made
Fred Meijer River Valley Rail Trail - South Phase	Ionia County	Ionia	17-0035	C89798	290,000	290,000.00	0.00	290,000.00	Construction nearing completion with anticipated August 2020 completion.
Teft Road Trail Development	Spring Arbor Township	Jackson	17-0064	C89799	172,800	172,800.00	0.00	172,800.00	
Cadillac Trailhead	City of Cadillac	Wexford	17-0091	C89801	265,200	265,200.00	0.00	265,200.00	PSB documents being revised. Advertising for bids soon.
Williams Park Universal Access and Athletic Court Renovation	City of Marquette	Marquette	17-0107	C89802	112,000	112,000.00	0.00	112,000.00	Plans under review.
Magoon Creek Park Improvements	Filer Charter Township	Manistee	17-0019	C89803	71,100	71,100.00	0.00	71,100.00	Under construction. Construction delayed due to Covid-19.
Bad Axe Trail Improvements	City of Bad Axe	Huron	17-0026	C89804	140,000	140,000.00	0.00	140,000.00	Under construction.
Allen Creek Railroad Berm Trail Development	City of Ann Arbor	Washtenaw	17-0086	C89806	300,000	300,000.00	0.00	300,000.00	Project under construction.
Negaunee Jackson Mine Park IOHT Trailhead & Pavilion	City of Negaunee	Marquette	17-0146	C89807	291,100	257,044.05	0.00	257,044.05	Project under construction. 1 reimbursement payment made
Zeeb Road Iron Belle Connector Development	Scio Township	Washtenaw	17-0169	C89808	300,000	300,000.00	0.00	300,000.00	Project agreement in process.
North Bank Trail - Phase 2c Development	Crockery Township	Ottawa	17-0048	C89810	300,000	300,000.00	0.00	300,000.00	Project under construction.
Henderson Park Renovation Project	Shiawassee County	Shiawassee	17-0194	C89811	165,800	69,359.53	0.00	69,359.53	Project under construction. 2 reimbursement payments made
Boyer Valley Trailway Development - Phase II	Boyer Valley Township	Charlevoix	17-0054	C89812	295,000	295,000.00	0.00	295,000.00	Grants Management awaiting grantee response for status.
Boardman Lake Loop Trail - Medalie Park	Grand Traverse County	Grand Traverse	17-0095	C89814	300,000	300,000.00	0.00	300,000.00	Plans, Specs and Bids submitted for review.
Boardman Lake Loop Trail	Grand Traverse County	Grand Traverse	17-0096	C89815	300,000	300,000.00	0.00	300,000.00	Plans, Specs and Bids submitted for review.
Kalamazoo River Valley Trail Galesburg Connection	Kalamazoo County	Kalamazoo	17-0133	C89816	300,000	300,000.00	0.00	300,000.00	Developing plans, specifications, and bid documents.
South Haven Splash Pad	City of South Haven	Van Buren	17-0034	C89817	300,000	300,000.00	0.00	300,000.00	Project under construction. Delayed due to Covid crisis.
Rouge Park - Brennan Pool Splash Pad	City of Detroit	Wayne	17-0056	C89818	299,000	299,000.00	0.00	299,000.00	Contract awarded. Delayed due to Covid crisis.
Lower Rouge River Access and Revitalization Project	City of Dearborn	Wayne	17-0185	C89820	98,300	98,300.00	0.00	98,300.00	Plans, Specs & Bids clarification requested from grantee.
Sparta Recreation Complex - Parking Lot and Pathway	Sparta Recreational Authority	Kent	17-0239	C89821	225,000	147,172.50	0.00	147,172.50	Under construction to be completed by 10/1/2020. Construction delayed due to Covid-19.

MICHIGAN NATURAL RESOURCES TRUST FUND
 LOCAL DEVELOPMENT PROJECT STATUS REVIEW - ACTIVE PROJECTS
 August 14, 2020

Project Name	Grantee/Sponsor	County	TF #	Project Number	Grant Amount	Grant Remaining	Lapsed Amount	Grant Balance	Project Status (Reason not complete if after 2 years)
U.S. HWY-41 Underpass & Regional Trail Connector Project	Marquette Charter Township	Marquette	17-0209	C89825	300,000	300,000.00	0.00	300,000.00	Project nearing completion. Grantee to submit reimbursement request.
Timbers Recreation Area Trail Accessibility Updates	Long Lake Township	Grand Traverse	17-0134	C89831	194,400	90,120.56	0.00	90,120.56	Project under construction. 1 reimbursement payment made
Geary Park Improvements	City of Ferndale	Oakland	17-0197	C89832	81,700	81,700.00	0.00	81,700.00	Project on hold due to Covid-related budget constraints.
Walk Manistique Riverside Pathway, Phase I	City of Manistique	Schoolcraft	17-0097	C89833	296,000	296,000.00	0.00	296,000.00	Project still in design phase. Delayed due to high water levels at site.
Letts Creek Linear Park	City of Chelsea	Washtenaw	17-0183	C89834	130,700	130,700.00	0.00	130,700.00	Project agreement in process.
Albion River Trail Expansion	City of Albion	Calhoun	17-0188	C89835	255,000	255,000.00	0.00	255,000.00	Bid advertisement in process.
Penfold Park Restroom and Accessible Boat Launch	Village of Elberta	Benzie	17-0036	C89836	220,000	178,525.00	0.00	178,525.00	Project under construction. 1 reimbursement payment made
Harrison Nature Trail	City of Harrison	Clare	17-0039	C89838	300,000	300,000.00	0.00	300,000.00	PSB documents under development for Fall 2020 bid advertisement.
Kewadin Waterfront Park and Water Trail Head	Milton Township	Antrim	17-0006	C89839	295,000	29,500.00	0.00	29,500.00	Project under construction. 1 reimbursement payment made
Silk City Nature Trail Gathering Place Connector	City of Belding	Ionia	17-0061	C89840	142,300	62,625.36	0.00	62,625.36	Project under construction. 1 reimbursement payment made
Act 12 of 2019 (Signed May 14, 2019)									
Scarlet's Playground at Dodge Park #5	Commerce Township	Oakland	18-0136	C89871	195,000	195,000.00	0.00	195,000.00	
Lake Lansing Park South Improvements	Ingham County	Ingham	18-0104	C89872	300,000	300,000.00	0.00	300,000.00	
Kochville Township Trail Extension	Kochville Township	Saginaw	18-0008	C89873	300,000	300,000.00	0.00	300,000.00	
Roberto Clemente Park Improvements	City of Grand Rapids	Kent	18-0005	C89874	300,000	300,000.00	0.00	300,000.00	
Freeland-Kochville Path Extension	Tittabawassee Township	Saginaw	18-0038	C89875	300,000	300,000.00	0.00	300,000.00	
Bessemer to Ramsay Iron Belle Trail Project	Gogebic County	Gogebic	18-0184	C89876	299,900	299,900.00	0.00	299,900.00	
Kalamazoo River Valley Trail Development	City of Kalamazoo	Kalamazoo	18-0226	C89877	300,000	300,000.00	0.00	300,000.00	
Bailey Park Improvements	City of East Lansing	Ingham	18-0192	C89878	219,000	219,000.00	0.00	219,000.00	
Venoy Dorsey Park Canoe and Kayak Launch Development	Wayne County	Wayne	18-0036	C89879	300,000	300,000.00	0.00	300,000.00	
Cambridge to Frances Park River Trail Connection	City of Lansing	Ingham	18-0033	C89880	300,000	300,000.00	0.00	300,000.00	
Argentine/LAFF Multi-Use Trail	Argentine Township	Genesee	18-0050	C89881	300,000	300,000.00	0.00	300,000.00	
Waterfront Park Shoreline Improvements	Harrison Township	Macomb	18-0061	C89882	156,000	156,000.00	0.00	156,000.00	
Keweenaw Point Trail - High Rock to Montreal River	Grant Township - Keweenaw	Keweenaw	18-0120	C89883	297,000	297,000.00	0.00	297,000.00	
Hill Road Recreational Park Project	Mundy Charter Township	Genesee	18-0187	C89884	283,000	283,000.00	0.00	283,000.00	
Miners Memorial Heritage Park Mountain Bike Trail System	City of Ironwood	Gogebic	18-0014	C89885	280,000	280,000.00	0.00	280,000.00	
Flint River Scenic Overlook Picnic Area	Genesee County	Genesee	18-0075	C89886	296,000	296,000.00	0.00	296,000.00	
Gould Park Redevelopment	Lansing Charter Township	Ingham	18-0101	C89887	26,800	26,800.00	0.00	26,800.00	
Romanowski Park Renovation	City of Detroit	Wayne	18-0026	C89888	300,000	300,000.00	0.00	300,000.00	
Iron Belle Trail Improvements at Vietnam Veterans Park	Genesee County	Genesee	18-0076	C89889	296,000	296,000.00	0.00	296,000.00	

MICHIGAN NATURAL RESOURCES TRUST FUND
 LOCAL DEVELOPMENT PROJECT STATUS REVIEW - ACTIVE PROJECTS
 August 14, 2020

Project Name	Grantee/Sponsor	County	TF #	Project Number	Grant Amount	Grant Remaining	Lapsed Amount	Grant Balance	Project Status (Reason not complete if after 2 years)
North City Limits Non-Motorized Pathway	City of Escanaba	Delta	18-0214	C89890	300,000	300,000.00	0.00	300,000.00	
Rapid River Falls ORV/ATV Campground	Delta County	Delta	18-0239	C89891	85,000	85,000.00	0.00	85,000.00	
Palmer Park Inclusive Playground	City of Port Huron	St. Clair	18-0174	C89893	50,000	50,000.00	0.00	50,000.00	
Iron Belle Trail Bear River Bridge	City of Petoskey	Emmet	18-0122	C89894	83,000	83,000.00	0.00	83,000.00	
Iron Belle Trail - Belleville to Heritage Park	Van Buren Charter Township	Wayne	18-0125	C89895	300,000	300,000.00	0.00	300,000.00	
East Clarkston Road Pathway - M-24 to Paint Creek	Orion Charter Township	Oakland	18-0055	C89896	300,000	300,000.00	0.00	300,000.00	
Iron Belle Trail - Richfield County Park	Genesee County	Genesee	18-0077	C89897	300,000	300,000.00	0.00	300,000.00	
Point Abbaye Natural Area Pathway & Picnic Improvements	Baraga County	Baraga	18-0040	C89899	49,500	49,500.00	0.00	49,500.00	
Paint Creek Junction Park Northern Trailhead Development	Oakland Charter Township	Oakland	18-0098	C89900	228,400	228,400.00	0.00	228,400.00	
Paint River Access Site Improvements	Bates Township	Iron	18-0039	C89904	58,800	58,800.00	0.00	58,800.00	
Act 145 of 2020 (Signed July 31, 2020)									
Rod Mills Park Playground Expansion	Blackman Charter Township	Jackson	19-0091	C89923	50,000	50,000.00	0.00	50,000.00	
Clarkston Depot Park Accessibility Improvements	City of Clarkston	Oakland	19-0105	C89924	50,000	50,000.00	0.00	50,000.00	
Improvements to Indian Woods Park	City of Traverse City	Grand Traverse	19-0075	C89925	50,000	50,000.00	0.00	50,000.00	
Gratiot Park Development of Inclusive Play Equipment	City of Port Huron	St. Clair	19-0187	C89926	50,000	50,000.00	0.00	50,000.00	
Delta Mills Playground Restroom Renovation	Delta Charter Township	Eaton	19-0069	C89927	50,000	50,000.00	0.00	50,000.00	
Stony Creek Metropark - Off-Leash Dog Area Development	Huron-Clinton Metropolitan Authority	Macomb	19-0014	C89928	50,000	50,000.00	0.00	50,000.00	
Gwinn Ball Field Restroom	Forsyth Township	Marquette	19-0149	C89929	49,900	49,900.00	0.00	49,900.00	
Milo Barnes Park Improvements	Village of Vandalia	Cass	19-0162	C89930	36,900	36,900.00	0.00	36,900.00	
Curry Park Campground Improvements 2	City of Ironwood	Gogebic	19-0175	C89931	38,100	38,100.00	0.00	38,100.00	
Bear Creek Nature Park Restrooms	Oakland Charter Township	Oakland	19-0081	C89932	50,000	50,000.00	0.00	50,000.00	
McQuisten Park Boardwalk Renovation	Munising Township	Alger	19-0124	C89933	49,000	49,000.00	0.00	49,000.00	
Sherman Memorial Village Park Concession Renovation	Village of Ortonville	Oakland	19-0192	C89935	25,900	25,900.00	0.00	25,900.00	
Hickory Hills Snowmaking	City of Traverse City	Grand Traverse	19-0078	C89936	50,000	50,000.00	0.00	50,000.00	
Marsh View Park Restrooms	Oakland Charter Township	Oakland	19-0074	C89937	50,000	50,000.00	0.00	50,000.00	
Loonfeather Point Park Development	Ypsilanti Charter Township	Washtenaw	19-0135	C89939	296,500	296,500.00	0.00	296,500.00	
MLK Equality Trail Lighting Project	City of Jackson	Jackson	19-0146	C89941	300,000	300,000.00	0.00	300,000.00	
Eastern Calhoun County - Iron Belle Trailhead Development	Calhoun County	Calhoun	19-0067	C89942	300,000	300,000.00	0.00	300,000.00	
Flat Rock Boat Launch Improvements	City of Flat Rock	Wayne	19-0173	C89943	300,000	300,000.00	0.00	300,000.00	
UP State Fair Campground Improvement	Delta County	Delta	19-0109	C89944	300,000	300,000.00	0.00	300,000.00	
Waters Iron Belle Trailhead	Otsego Lake Township	Otsego	19-0128	C89945	215,700	215,700.00	0.00	215,700.00	

MICHIGAN NATURAL RESOURCES TRUST FUND
LOCAL DEVELOPMENT PROJECT STATUS REVIEW - ACTIVE PROJECTS
August 14, 2020

Project Name	Grantee/Sponsor	County	TF #	Project Number	Grant Amount	Grant Remaining	Lapsed Amount	Grant Balance	Project Status (Reason not complete if after 2 years)
Lake Lansing Park South - Bathhouse Replacement	Ingham County	Ingham	19-0114	C89946	300,000	300,000.00	0.00	300,000.00	
Hawk Island Park Improvements	Ingham County	Ingham	19-0116	C89947	300,000	300,000.00	0.00	300,000.00	
Hudson Mills Metropark - Rapids View Development	Huron-Clinton Metropolitan Authority	Washtenaw	19-0013	C89948	226,400	226,400.00	0.00	226,400.00	
Patriarche Park Pavilion and Restroom Renovation	City of East Lansing	Ingham	19-0032	C89949	300,000	300,000.00	0.00	300,000.00	
Alford Park Enhancement Project	City of Sault Ste Marie	Chippewa	19-0110	C89950	300,000	300,000.00	0.00	300,000.00	
Alma Park Restroom Rebuild & Rehab - Accessibility Project	City of Alma	Gratiot	19-0062	C89951	173,000	173,000.00	0.00	173,000.00	
Cassopolis Connector Development Project	Village of Cassopolis	Cass	19-0100	C89952	300,000	300,000.00	0.00	300,000.00	
City of Onaway Trailhead Development for the North Eastern Universal Access and Site	City of Onaway	Presque Isle	19-0152	C89953	204,700	204,700.00	0.00	204,700.00	
Improvements at Argo Nature Area	City of Ann Arbor	Washtenaw	19-0154	C89954	300,000	300,000.00	0.00	300,000.00	
Haithco Recreation Area Splash Pad Development	Saginaw County	Saginaw	19-0113	C89955	300,000	300,000.00	0.00	300,000.00	
Range Line Trailhead Development Project	Berrien Township	Berrien	19-0122	C89956	300,000	300,000.00	0.00	300,000.00	
Woodrow Woody Park Improvements	Clinton Charter Township	Macomb	19-0169	C89957	300,000	300,000.00	0.00	300,000.00	
Stanton Veteran's Memorial Park	City of Stanton	Montcalm	19-0041	C89960	300,000	300,000.00	0.00	300,000.00	
Michigan's Dragon at Hardy Dam	Newaygo County	Newaygo	19-0095	C89961	180,100	180,100.00	0.00	180,100.00	
Keweenaw Bay Non-Motorized Pathway - Baraga to State Park	Village of Baraga	Baraga	19-0148	C89962	300,000	300,000.00	0.00	300,000.00	
Pomona Park Kayak Launch	Village of Fruitport	Muskegon	19-0161	C89963	125,000	125,000.00	0.00	125,000.00	
Buckeye Trailhead Development - Gladwin to Beaverton Trail	Gladwin County	Gladwin	19-0165	C89964	255,300	255,300.00	0.00	255,300.00	
Bluebell Beach Iron Belle Trail Connection Development	Genesee County	Genesee	19-0019	C89965	236,800	236,800.00	0.00	236,800.00	
Vandercook Lake County Park Development Project	Jackson County	Jackson	19-0028	C89966	112,300	112,300.00	0.00	112,300.00	
Kensington Metropark - West Boat Launch Area Development	Huron-Clinton Metropolitan Authority	Oakland	19-0049	C89967	154,000	154,000.00	0.00	154,000.00	
Hunter's Orchard Park Pathway	Delta Charter Township	Eaton	19-0068	C89968	225,000	225,000.00	0.00	225,000.00	
City of Frankfort Lake Michigan Beach Development	City of Frankfort	Benzie	19-0079	C89969	225,100	225,100.00	0.00	225,100.00	
Jones Street Accessibility to MacArthur Park Kayak Launch	City of Mt. Clemens	Macomb	19-0179	C89970	225,000	225,000.00	0.00	225,000.00	
Perrien Park Renovation	City of Detroit	Wayne	19-0031	C89971	300,000	300,000.00	0.00	300,000.00	
Lovells Access Site Development	Lovells Township	Crawford	19-0059	C89973	90,400	90,400.00	0.00	90,400.00	
Garfield Park Splash Pad Development	City of Grand Rapids	Kent	19-0001	C89977	300,000	300,000.00	0.00	300,000.00	
Idema Explorers Trail - Jenison Mill Segment	Ottawa County	Ottawa	19-0117	C89978	300,000	300,000.00	0.00	300,000.00	
Traverse City-Charlevoix Trail: Bunker Hill to M-72 Segment	Acme Township	Grand Traverse	19-0086	C89979	300,000	300,000.00	0.00	300,000.00	
Michigan's Dragon at Hardy Dam	Mecosta Township	Mecosta	19-0060	C89980	205,400	205,400.00	0.00	205,400.00	
Stromberg Park Campground Renovation	Breen Township	Dickinson	19-0096	C89981	103,600	103,600.00	0.00	103,600.00	
Village of Bear Lake Hopkins Park Development	Village of Bear Lake	Manistee	19-0168	C89982	28,000	28,000.00	0.00	28,000.00	