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DEFINITIONS 

 
“Days” means calendar days unless otherwise specified. 

 
“24x7x365” means 24 hours a day, seven days a week, and 365 days a year (including the 366th day in a 
leap year). 

 
“Additional Service” means any Services/Deliverables within the scope of the Contract, but not specifically 
provided under any Statement of Work, that once added will result in the need to provide the Contractor 
with additional consideration.   

 
“Audit Period” has the meaning given in Section 2.112. 

   
“Business Day,” whether capitalized or not, shall mean any day other than a Saturday, Sunday or State-
recognized legal holiday (as identified in the Collective Bargaining Agreement for State employees) from 
8:00am EST through 5:00pm EST unless otherwise stated. 

 
“Blanket Purchase Order” is an alternate term for Contract and is used in the States computer system.   

 
“Business Critical” means any function identified in any Statement of Work as Business Critical. 
 
“Chronic Failure” is defined in any applicable Service Level Agreements.  
 
“Deleted – Not Applicable” means that section is not applicable or included in this RFP.  This is used as a 
placeholder to maintain consistent numbering. 
 
“Deliverable” means physical goods and/or commodities as required or identified by a Statement of Work 
 
“DMB” means the Michigan Department of Management and Budget 
 
“Environmentally preferable products” means a product or service that has a lesser or reduced effect on 
human health and the environment when compared with competing products or services that serve the 
same purpose. Such products or services may include, but are not limited to, those which contain 
recycled content, minimize waste, conserve energy or water, and reduce the amount of toxics either 
disposed of or consumed. 
 
“Excusable Failure” has the meaning given in Section 2.244. 
 
“Hazardous material” means any material defined as hazardous under the latest version of federal 
Emergency Planning and Community Right-to-Know Act of 1986 (including revisions adopted during the 
term of the Contract). 
 
“Incident” means any interruption in Services. 
 
“ITB” is a generic term used to describe an Invitation to Bid.  The ITB serves as the document for 
transmitting the RFP to potential bidders 
 
“Key Personnel” means any Personnel designated in Section 1.031 as Key Personnel. 
 
“New Work” means any Services/Deliverables outside the scope of the Contract and not specifically 
provided under any Statement of Work, that once added will result in the need to provide the Contractor 
with additional consideration.   
 
“Ozone-depleting substance” means any substance the Environmental Protection Agency designates in 
40 CFR part 82 as: (1) Class I, including, but not limited to, chlorofluorocarbons, halons, carbon 
tetrachloride, and methyl chloroform; or (2) Class II, including, but not limited to, 
hydrochlorofluorocarbons. 
 



Contract # 071B9200098 
   8

“Post-Consumer Waste” means any product generated by a business or consumer which has served its 
intended end use, and which has been separated or diverted from solid waste for the purpose of recycling 
into a usable commodity or product, and which does not include post-industrial waste. 
 
“Post-Industrial Waste” means industrial by-products which would otherwise go to disposal and wastes 
generated after completion of a manufacturing process, but does not include internally generated scrap 
commonly returned to industrial or manufacturing processes. 
 
“Recycling” means the series of activities by which materials that are no longer useful to the generator are 
collected, sorted, processed, and converted into raw materials and used in the production of new 
products. This definition excludes the use of these materials as a fuel substitute or for energy production. 
 
“Reuse” means using a product or component of municipal solid waste in its original form more than 
once. 
 
“RFP” means a Request for Proposal designed to solicit proposals for services. 
 
“Services” means any function performed for the benefit of the State. 
 
“Source reduction” means any practice that reduces the amount of any hazardous substance, pollutant, 
or contaminant entering any waste stream or otherwise released into the environment prior to recycling, 
energy recovery, treatment, or disposal. 
 
“State Location” means any physical location where the State performs work.  State Location may include 
state-owned, leased, or rented space. 
 
“Subcontractor” means a company Contractor delegates performance of a portion of the Services to, but 
does not include independent contractors engaged by Contractor solely in a staff augmentation role. 
 
“Unauthorized Removal” means the Contractor’s removal of Key Personnel without the prior written 
consent of the State. 
 
“Waste prevention” means source reduction and reuse, but not recycling. 
 
“Waste reduction”, or “pollution prevention” means the practice of minimizing the generation of waste at 
the source and, when wastes cannot be prevented, utilizing environmentally sound on-site or off-site  
reuse and recycling.  The term includes equipment or technology modifications, process or procedure 
modifications, product reformulation or redesign, and raw material substitutions.  Waste treatment, 
control, management, and disposal are not considered pollution prevention, per the definitions under Part 
143, Waste Minimization, of the Natural Resources and Environmental Protection Act (NREPA), 1994 PA 
451, as amended. 
 
“Work in Progress” means a Deliverable that has been partially prepared, but has not been presented to 
the State for Approval. 
 
“Work Product” refers to any data compilations, reports, and other media, materials, or other objects or 
works of authorship created or produced by the Contractor as a result of an in furtherance of performing 
the services required by this Contract.   
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Article 1 – Statement of Work (SOW) 
 
 

1.010 Project Identification 
 
1.011 Project Request 
This Contract is for the design of a sampling protocol and the selection of plot locations for portions of the 
State forest lands in Michigan.   
 
1.012 Background 
The northern hardwood and oak cover types comprise about 12 % (500,000 acres) and 6% (237,000 
acres) of State forest land respectively, and produce among the highest value timber on the State forest.  
Management of northern hardwood, and oak stands suitable for northern red oak, are likely among the 
best investment options of the forest types on the State forest, but concerns prevail about the 
regeneration and productivity, as well as future supply and quality of timber from these stands.   
 
The Department of Natural Resources-Forest, Mineral and Fire Management Division (DNR-FMFMD) 
currently maintains several inventory systems:   

1. Timber sale cruises—stands scheduled for treatment are cruised after sale layout using various 
methods for establishing volume for sale prospectuses. 

2. Operations Inventory (OI)—is a reconnaissance type inventory designed to provide a quick 
extensive survey of each stand at 10 year intervals (each Year of Entry or YOE) to gather 
information to aide the prescription writing and approval process.  Data are collected at a low 
sampling intensity on informal plots and recorded as the stand average in the OI database.  
Individual tree and plot data are not recorded. 

3. IFMAP Stage 1—the new inventory system scheduled to replace OI in the next 2 or more years.  
Currently, about 15% of the State Forest has been mapped/re-inventoried using IFMAP.  IFMAP 
Stage 1 inventory is also a reconnaissance-type inventory, however plot data are collected but at 
low sampling intensity.  Volume estimates and individual tree data (dbh, heights by species) are 
not recorded.  This data is used in the same fashion as OI in the prescription writing and approval 
process.  The Division is in transition between OI and the new Integrated Forest Monitoring, 
Assessment and Prescription (IFMAP) system.  

4. IFMAP Stage 2—a more intensive inventory system with several variants that can entail collection 
of individual plot/tree data to aide prescription writing.  Very little Stage 2 data currently exists; 
even less exists for the Full Stage 2 variant that collects data on many of the variables of interest 
described below. 

5. Regeneration Surveys—different inventory protocols are used for artificial and natural 
regeneration.  Each of the four districts maintains a separate copy of the artificial regeneration 
data base.  The division is in the process of integrating the artificial regeneration data bases into 
IFMAP as part of Activity Tracking.  A database does not exist yet for natural regeneration stands 
beyond a pass/fail log maintained at each FMU. 

In addition, a Permanent Sample Plot inventory system is in design under a separate proposal.  That 
project will establish CFI plots for use in growth and yield projection and other monitoring work. 
 
Current inventory data available in OI and IFMAP is inadequate for identification of stands that: 

1. Have above or below average growth rates 
2. Have or will have inadequate regeneration of desired species 
3. Are being impacted by excessive deer browse 
4. Are being impacted, or will soon be impacted by exotic pests such as Emerald Ash Borer (EAB) 

and Beech Bark Disease (BBD) 
5. Have high levels of competition from undesirable woody and herbaceous plant species (i.e., red 

maple and sedge) 
6. Have high or very low quality timber 
7. Have low vigor or poor general tree condition 

 
Additional information is needed to adequately characterize stand age class, diameter class distribution, 
crop tree status, and verify habitat type and site index.   
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For northern hardwood stands, this information could help managers identify stands that could benefit 
from additional treatments, such as conversion of even-aged stands to uneven-aged structure, 
commercial and non-commercial timber stand improvement thinnings, and other practices to help mitigate 
the effects of current or future impacts by BBD and EAB.  This information may also help managers 
customize stand re-entry intervals to optimize stand growth potential.  For some stands, this might entail 
re-entry periods that are shorter than the current standard 20-year re-entry cycle used for northern 
hardwoods on State Forest.  Other stands might be better suited to longer re-entry periods due to poor 
site conditions.  Better data on site productivity (site index & habitat type) could enable managers to 
identify stands that could be more productive if managed using group selection or via shelterwood harvest 
systems to shift species composition toward greater amounts of less shade tolerant species in mixture 
with sugar maple.   
 
In oak stands, this information could help facilitate treatment of ‘medium’ site productivity stands.  
Managers have been able to obtain good oak regeneration on the lower productivity sites (site index <55).  
On higher productivity sites (SI 70+), managers are able to maintain a component of oak, but realize that 
the future stand will most often be dominated by other hardwoods species, including sugar maple.  The 
medium productivity sites (site index 55-69) are considered most difficult to regenerate, constitute about 
half (about 115,400 acres) of the oak cover type, and pose the majority of problems with stand 
regeneration.  In recent years, less than 4% or about 4,500 acres of the medium-site oak acreage had a 
well-stocked oak understory (2006 Frozen OI data). While most of the oak cover type (94%) is located in 
the Northern Lower Peninsula (NLP), this proposal would seek funding to inventory medium productivity 
oak stands in the Upper Peninsula (UP) as well, due to the importance of these stands as wildlife habitat. 
 
This project will focus on examining all of the medium productivity oak stands on State forest (all Years of 
Entry).  Few of the medium productivity oak stands have well stocked oak understories (O3 in OI), and for 
those that do, little is known about their free-to-grow status.  As part of this project, stands with O3 
understories would be inventoried to quantify these characteristics.  This information will be useful for 
State forest operations planning, and may also be useful as a base for revision of oak regeneration 
guidelines specific to Michigan.  Also, assessing free-to-grow status may help identify any of these stands 
that could benefit from release treatments to help ensure establishment. 
 
Specific objectives for the Northern Hardwood Intensive Inventory include: 

1. To quantify stand structure in TPA and BA by diameter class 
2. To describe stand age class structure 
3. To quantify individual tree and average butt log quality 
4. To identify current and potential tree species regeneration composition and structure 
5. To quantify the amount and composition of understory competition for tree species regeneration: 

herbaceous and woody (non-tree) plants  
6. To identify stand (Kotar) habitat type and productivity (Site index) 
7. Identify growth rates (10 year radial increment) for the stand or for overstory strata  
8. To quantify Coarse Woody Debris (CWD) amounts in sampled stands 
9. To collect qualitative observations on stand health (EAB/BBD presence/absence; presence or 

absence of other FH problems) 
10. To quantify deer browse damage on tree species regeneration 

 
Specific objectives for the Oak Intensive Inventory include: 

1. To quantify current and potential amounts (stems per acre and height classes) and type of oak 
regeneration (sprout vs. seed origin) 

2. To identify regeneration composition and structure of other tree species 
3. To quantify deer browse damage on tree species regeneration 
4. To quantify the amount and composition of understory competition for tree species regeneration: 

herbaceous and woody (non-tree) plants  
5. To quantify stand structure in TPA and BA by diameter class 
6. To describe stand age class structure 
7. To quantify overstory canopy closure 
8. To identify stand (Kotar) habitat type and productivity (Site index) 
9. Identify growth rates (10 year radial increment) for the stand or for overstory strata  
10. To quantify Coarse Woody Debris (CWD) amounts in sampled stands 
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11. To collect qualitative observations on stand health (EAB/BBD presence/absence; presence or 
absence of other FH problems) 

 
Data collected under this project will be used: 

1. to produce stand-level estimates for use in prescription writing 
2. to identify stands of interest for additional treatments 
3. to identify stands that are growing fast enough to warrant long-term investments in accelerated 

management (more frequent re-entry) 
4. to group stands into cohorts of similar structure, composition, quality etc. and pair these stands 

with potential treatments 
5. to model growth of individual stands for prescription writing, within the confidence limits indicated 

by the design contractor. 
6. With pooled estimates for some strata in investment analysis and long-term planning.   

The data from this inventory is not intended to be used for highly accurate growth and yield modeling, 
long-term monitoring, or to replace timber sales cruising in sale preparation. 
 
The DNR does not currently have data accuracy standard for its reconnaissance (OI and IFMAP Stage 1) 
and more intensive inventories (IFMAP Stage 2 protocols).  To enable DNR to make an informed 
decision, information on the amount of work required in terms of number of plots and sampling 
procedures, and estimates of the costs associated with sampling systems to achieve a high, medium and 
low data accuracy level are needed.  
 
The data collected from this inventory project will be stored as plot data in a SQL database tied to the 
GPS plot coordinates for each plot in the IFMAP operating environment.  A layer file will be created in 
ARC GIS containing plot locations as points.  The plot data can then be used with any future stand 
polygon drawn over plot locations to produce stand estimates from the data points that fall inside the 
polygon.  The current IFMAP Stage 2 data processing software will be redesigned or adapted to fit the 
inventory protocol chosen for this project. 
 

1.020 Scope of Work and Deliverables 
 
1.021 In Scope 
The Contractor will provide design of a sampling protocol and selection of plot locations for portions of the 
State forest lands in Michigan, as specified in 1.022.   
 
1.022 Work and Deliverable 
Contractor must provide Deliverables/Services and staff, and otherwise do all things necessary for or 
incidental to the performance of work, as set forth below.  

 
The Contractor will design of a sampling protocol and selection of plot locations for portions of the 
State forest lands in Michigan.  This sampling protocol will then be used to support the contracted 
inventory of northern hardwood (M-type) and medium-site productivity oak stands (O-type) on 
State forest lands.  The sampling protocol will be used to inventory northern hardwood stands in 
the 2012 through 2016 Years of Entry (YOEs) or about 186,000 acres, and oak stands on sites 
with site index values of 55 to 69 for red oak, or about 114,000 acres are in scope.  

 
The purpose of the inventory is to collect, store, and make available for analysis, basic forest 
inventory data such as:  species, height, diameter, age, 10-year radial growth, stems per acre, 
stem quality, number and size of snags per acre, insect & disease impacts, cause of impact, and 
such other standard forest measurement variables as deemed prudent in consultation with DNR-
FMFMD and the Contractor.   

 
In addition variables related to the site would also be collected such as percent canopy closure, 
site index, Kotar habitat type, coarse woody debris, and other site-related variables as deemed 
prudent in consultation with DNR and the Contractor.  

 
The sampling protocol is not required to be the same for both the Oak and Northern Hardwood 
inventories; however the data resulting from the design must be compatible between the two 
inventories and with the other inventory systems described below.  Activities involved in this 
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design process include a thorough review of existing systems of similar nature, exploration of FIA, 
and the DNR Forest Health Monitoring system, and integration of data collection and processing 
procedures to make valid data comparisons possible with these two systems.  The sampling 
protocol design should be compatible with IFMAP and OI.  Estimated costs for collection of the 
data under the recommended sampling protocol and a recommended timeline for data collection 
should be clearly laid out along with supporting rationale.   

 
The Contractor should also designate or select sample plot locations for all stands within the 
strata specified for inventory and provide plot coordinates to the DNR-FMFMD in Michigan Georef 
projection, datum NAD83.  GIS layer files have been provided with this RFP containing polygons 
and attribute data for a portion of the oak and northern hardwood population to be inventoried 
under the project.  This data has been provided to help prospective bidders respond to the RFP.  
Revised, complete layer files for the oak and northern hardwood stands to be inventoried will be 
provided to the successful bidder upon contract award. 
 
The Contractor would consult with DNR-FMFMD staff to determine such variables as: 

1. Desired statistical accuracy and the number and type and size of plots needed to attain it. 
2. Plot density, Stratification, Plot layout 
3. Plot data collection protocols 
4. Data processing protocols as needed to produce required inventory reports for stand-

level and population- or strata-level estimates 
5. Inventory reports of data; desired outputs; formats, etc. 

 
Principles to consider in the design and designation of sample plot locations include: 

 
DATA UTILITY:  What purposes should the data serve that this plot network will generate? 

1. Compatibility with FIA and FHM data—to the extent possible, must be able to 
augment/wrap in with FIA plot data (i.e., data for the same variables should have similar 
units or must be convertible into similar units). 

2. Must have applicability for research needs (statistically sound, citable) 
3. Ideally would have confidence predicting some forest measurements at the Eco-

Regional/FMU/Management Area level. 
 

PLOT LOCATION AND SAMPLING SYSTEM DESIGN: 
1. Should the sample plots be randomly or systematically selected? What are the pros and 

cons of each method? 
2. How to integrate with stands that will also be sampled under the PSP network 
3. Stratification of the plots to account for variability in age class structure (even-aged, 

uneven-aged, two-aged), and productivity.   
 
A. The sampling protocol must be: 

a. Statistically valid 
b. Compatible with FIA, IFMAP, OI, FHM & the PSP at a minimum.  The DNR may request 

compatibility with other DNR inventory systems as the project progresses.   
 

B. All work must be completed within six months of the Contract start date. 
 
C. In addition to the project deliverables described below, the Contractor will schedule three 

meetings with the DNR. These meetings are as follows: 
a. An initial contract review/compliance meeting with the DNR project manager, and other 

DNR staff assigned to the project team. 
b. A meeting with the DNR project team for review and acceptance of the Initial Report. 
c. A final review and acceptance meeting for the Final Report with the DNR project team. 

 
D. Contractor will prepare and present the following deliverables to the DNR:  an intermediate report 

describing alternative sampling systems and the Contractor’s recommendation for the ‘optimum’ 
sampling protocol, and a final report that describes the ‘optimum’ sampling protocol.  The final 
report will also include a field data collection procedure manual, and database containing GPS 
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coordinates for sample plots selected for each stand under the selected design. Specifications for 
these products are as follows: 
 
INTERMEDIATE REPORT: 

a. An intermediate report is required comparing alternative sampling systems or protocols 
necessary to achieve a high, medium, and low accuracy level for the collected data.  The 
report should include: 

i. For a core set of variables--a description of the work required for each alternative 
sampling protocol or system to achieve a high, medium and low accuracy level 
for their estimates at the stand level.   

1. Describe work required in terms of the number of plots needed, 
collection procedures required, time necessary per plot, and if possible, 
estimated cost per plot for each alternative.  

2. Describe the merits of each alternative 
ii. For specific variables that may be expensive to collect, a description of the work 

required to obtain a high, medium and low accuracy level for their estimates at 
the stand level and an estimate of the additional cost when added to the 
inventory protocol scenarios above.  These variables include, but are not limited 
to:  stand age, age of stand canopy strata, site index, 10-year radial growth, 
coarse woody debris, and percent canopy closure. 

iii. The Contractor’s recommendation for the most efficient sampling system and 
protocol to collect the data of interest, including: 

1. recommendations for which variables to collect 
2. method for sample plot location—random vs. systematic 
3. Rationale for choosing this system and protocol, as well as for any 

variables of interest dropped. 
4. An estimate of time required per plot, and if possible, cost per plot to 

collect the data under this procedure 
5. A discussion of key limitations on use and inferences that can be made 

for data resulting from this protocol.  This discussion should also indicate 
the extent to which valid comparisons can be made between estimates 
obtained from the designed sampling protocol and estimates for similar 
variables obtained from FIA and FHM data. 

b. The Contractor will meet with the DNR project team for review of the intermediate report.  
Electronic and hardcopies must be provided to the DNR a minimum of 10 days prior to 
the review and acceptance meeting. 

c. The Contractor will revise the intermediate report with any comments or requests for 
changes from the project team before submitting a final copy. 

d. A formal oral presentation of the intermediate report after acceptance by the DNR-
FMFMD Management Team is required. 

 
FINAL REPORT 

a. In consultation with the DNR, the Contractor will select a ‘optimum’ sampling protocol. 
b. A Final Report will be prepared describing the ‘optimum’ sampling protocol and include:   

i. A thorough description of the inventory design and data collection protocol 
selected, along with rationale for the design.   

ii. Identification of sampling strata or substrata, and sampling intensity for each. 
iii. Estimates of time required and cost per plot and for the average stand under the 

sampling protocol. 
iv. Accuracy level required for each variable to be collected 
v. A discussion of key limitations on use and inferences that can be made for data 

resulting from this protocol. 
vi. A detailed description of data processing protocols needed to produce required 

inventory reports for stand-level and population- or strata-level estimates. 
vii. A Data Collection Field Manual--detailed instructions on how to establish a plot 

and take measurements under the ‘optimum’ sampling system and protocol.  It 
will include specific instruction and specifications for:  

1. Plot location 
2. Marking and documentation 
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3. Measurements 
a. methods 
b. precision (accuracy level required for each variable) 
c. tools 
d. techniques 
e. recording 
f. plot data storage (format and media—i.e., Excel or SQL 

database) 
4. A detailed listing of variables to be measured, including: 

a. Desired accuracy level for each variable 
b. Measurement protocol for each variable 

5. A recommended timeline for field collection of the data (time of year or 
season) 

viii. A Sample Plot Coordinate Database: 
1. The Contractor will select sample plot locations per the final sampling 

protocol design and provide the GPS coordinates for plots for each stand 
to be inventoried in a database or spreadsheet file. 

2. Plot coordinates will be provided to the DNR in electronic form using 
Michigan Georef projection. 

b. The Contractor will meet with the DNR project manager and DNR project team for review 
of the Final Report. Electronic and hardcopies of the Final Report must be provided to the 
project team a minimum of 10 days prior to this meeting. 

c. The Contractor will make revisions to the Final Report following review and comment on 
the draft by the DNR project team and present a final copy to the DNR. 

c. Formal oral presentations of the Final Report to the DNR-FMFMD Management Team 
and to the Michigan Forest Finance Authority are required. 

 
VARIABLES OF INTEREST: 
Overstory: 

1. Stand age class structure 
2. Stand growth rate (i.e., 10 year radial growth) 
3. Stand/site productivity (site index, Kotar habitat type) 
4. Diameter class distribution 
5. Volume—total (cords and/or cubic foot), merchantable (cords, bd. Ft., cubic ft.) and 

by tree quality class (i.e., by butt log grade, modified tree grade or other classification 
recommended), and above-ground biomass volume. 

6. Tree quality (butt log grade, modified tree grade or other classification) 
7. Percent canopy closure 
8. Tree crown class 
9. Tree status (live or snag) 
10. Tree damage type, severity and overall condition 
11. EAB/BBD symptoms/damage present at each plot 
Regeneration: 
1. Tree species 
2. Stems per acre 
3. Height (height class) 
4. Seedling origin (sprout vs. seed) 
5. Browse level 
Groundflora & Shrubs: 
1. Percent coverage by species for shrubs 
2. Percent coverage by ground flora category (ferns subdivided into types that are 

significant competitors with tree species, grass/sedge, forbs) 
3. Percent coverage by invasive species (shrubs and ground flora species) 
Coarse Woody Debris: 
1. Volume or some other indicator of quantity, by  
2. Size, and 
3. Decay stage/hardness 
4. And other variables deemed appropriate by the DNR and vendor 
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COMPATIBILITY WITH FIA, FHM AND PSP DATA: 
FIA data and data collection procedures must be reviewed and any additional variables selected that 
should be collected to ensure compatibility with the FIA data set for future analyses.   
 
Data collection procedures under the designed sampling protocol should be in a manner that will allow full 
integration with the data from the proposed DNR’s State Forest Permanent Sample Plot system. 
 
FHM data should also be assessed to ensure compatibility with critical pieces of FHM information 
including, but not limited to, aerial survey information and national risk map information. The following link 
will provide access to the field guide for this system.  It should be thoroughly reviewed and pertinent data 
protocols for collection should be incorporated: 
http://www.fia.fs.fed.us/library/field-guides-methods-proc/docs/core_ver_4-0_10_2007_p2.pdf 
 
WOODY BIOMASS: 
Woody biomass information has not been typically a part of the regular DNR inventory process.  With the 
development of interest in biomass harvesting for various purposes and markets, it is increasingly 
important that DNR have a measure of the woody biomass on State Forest lands.  This sampling protocol 
should include a statistically sound method of assessing total above ground woody biomass in the stands 
sampled. Methods recommended must be compatible with those in use by FIA as well so that 
comparisons can be made between the data from this design, and the FIA estimates. 

 
 

1.030 Roles and Responsibilities 
 
1.031 Contractor Staff, Roles, and Responsibilities 
Contractor must identify staff by name, title, function and employment status and will identify individuals 
who are to be designated as Key Personnel, and describe in detail their roles, responsibilities and 
education background.  The Contractor’s Key staff consultant must possess a doctoral degree in forest 
biometrics, forest mensuration, forest ecology, silviculture or a related discipline and be trained and have 
experience in inventory and sample plot design related to measuring natural resource features of forest 
systems in Michigan, Wisconsin, or the Great Lakes area.  Contractor’s staff will work with a team of DNR 
technical experts to design the sampling protocol described above. 
 
The key consultant for the Contractor shall have the right to speak for the Contractor in all matters 
pertaining to this project.  Other employees or subcontractors of the Contractor may participate in the 
project as the Contractor deems appropriate, and with the direct approval of the DNR for each individual.  
No employee, subcontractor, or other worker employed in any way by the Contractor shall work on the 
project or have their services billed to the DNR for this project without the direct consent of the DNR. 
 
Key personnel for this Contract include: 
 
 Project Leader:  Dr. Robert E. Froese, PhD 
 Senior Scientist: Dr. David D. Reed 
 Research Scientist: Dr. Bharat  Pokharel 
 
 

1.040 Project Plan 
 
1.041 Project Plan Management 
Contractor will present, within one week of the start date of this Contract, a final project management 
plan.  Through the project, the Contractor will develop, present, and modify design proposals after 
discussion with DNR.   
 
The project will be managed by the DNR project manager identified in Section 2.023 and an initial project 
meeting will be scheduled within one week of the start date of the Contract.  At that time a schedule of 
status check meetings will be established in which the DNR project manager will talk either by phone or 
face-to-face with the Contractor to assess progress on the work.  Frequency of status meetings will be as 
agreed upon between the Contractor and the DNR project manager, but shall not be less frequent than 
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one per month.  At each meeting the Contractor will present a written and verbal summary of the status of 
the project to date along with any problems or significant findings.  Once the DNR project manager feels 
the Contractor has made significant progress in reviewing the existing systems, the DNR project manager 
and the Contractor will call a meeting with the other DNR representatives to begin consultation on the 
system design.  At these meetings, the Contractor is expected to present proposals for the system design 
and with DNR input and discussion the group is to decide whether to move forward with the proposal, or 
revise it further before moving forward.  Once a satisfactory design is agreed upon, the design phase will 
be complete. 
 
 
1.042 Reports 
The Contractor is responsible for monthly progress reports as specified in Section 1.022 and 1.041.  A 
brief written and verbal status report shall be presented at each meeting with the DNR project manager.  
At each meeting with the entire team, a written and verbal report, with copies for each team member, will 
be presented which either initiates a proposal or modifies a proposal already on the table to reflect 
suggested modifications in the system design.  These reports shall include diagrams and charts as 
appropriate.   
 
Reports are also required as specified in Article 1.022.   
 
 

1.050 Acceptance 
 
1.051 Criteria 
The following criteria will be used by the State to determine Acceptance of the Services or Deliverables 
provided under this SOW: 

All deliverables will be signed off and approved by the DNR project manager.  
 
1.052 Final Acceptance 
Final acceptance will be upon submission of written reports to the DNR program manager and oral 
presentation to the DNR-FMFMD Management Team and the Board of Directors of the Michigan Forest 
Finance Authority. 
 

1.060 Proposal Pricing 
 
1.061   Proposal Pricing 
The Contract will be a fixed price/lump sum for the design of a permanent plot system and the preparation 
and presentation of a final report of the design.  Payment of deliverables will be provided as follows: 
 

• 40% will be paid upon completion and approval by DNR of the Initial Report, and receipt of an 
invoice for the work to that point. 

• 40% will be paid upon completion and approval by DNR of the Final Report, and receipt of an 
invoice. 

• 20% will be paid after completion of the oral presentations of the Final Report to the MFFA 
and DNR-FMFMD Management Team, upon receipt of an invoice for the remainder of the 
work 

 
Contractor’s out-of-pocket expenses are not separately reimbursable by the State unless, on a case-by-
case basis for unusual expenses, the State has agreed in advance and in writing to reimburse Contractor 
for the expense at the State’s current travel reimbursement rates.  See www.michigan.gov/dmb for 
current rates. 

     
1.062 Price Term 
Prices quoted are firm for the entire length of the Contract.  
 
1.063 Tax Excluded from Price  
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(a) Sales Tax: For purchases made directly by the State, the State is exempt from State and Local 
Sales Tax.  Prices must not include the taxes.  Exemption Certificates for State Sales Tax will be 
furnished upon request. 
 
(b) Federal Excise Tax: The State may be exempt from Federal Excise Tax, or the taxes may be 
reimbursable, if articles purchased under any resulting Contract are used for the State’s exclusive use.  
Certificates showing exclusive use for the purposes of substantiating a tax-free, or tax-reimbursable sale 
will be sent upon request.  If a sale is tax exempt or tax reimbursable under the Internal Revenue Code, 
prices must not include the Federal Excise Tax. 
 
1.064 Holdback – Deleted/Not Applicable  
 

1.070 Additional Requirements – Deleted/Not Applicable  
 



Contract # 071B9200098 
   18

 
 

Article 2, Terms and Conditions 
 

 
2.000 Contract Structure and Term 

 
2.001 Contract Term 
This Contract is for a period of six months from approximately December 3, 2008 through June 1, 2009.  
All outstanding Purchase Orders must also expire upon the termination (cancellation for any of the 
reasons listed in Section 2.150) of the Contract, unless otherwise extended under the Contract.  Absent 
an early termination for any reason, Purchase Orders issued but not expired, by the end of the Contract’s 
stated term, will remain in effect for the balance of the fiscal year for which they were issued. 
 
2.002 Renewal(s)  
This Contract may be renewed in writing by mutual agreement of the parties not less than 30 days before 
its expiration.  The Contract may be renewed for up to six months. 
 
2.003 Legal Effect 
Contractor shall show acceptance of this Contract by signing two copies of the Contract and returning 
them to the Contract Administrator.  The Contractor shall not proceed with the performance of the work to 
be done under the Contract, including the purchase of necessary materials, until both parties have signed 
the Contract to show acceptance of its terms, and the Contractor receives a contract release/purchase 
order that authorizes and defines specific performance requirements. 
 
Except as otherwise agreed in writing by the parties, the State assumes no liability for costs incurred by 
Contractor or payment under this Contract, until Contractor is notified in writing that this Contract (or 
Change Order) has been approved by the State Administrative Board (if required), approved and signed 
by all the parties, and a Purchase Order against the Contract has been issued. 
 
2.004 Attachments & Exhibits  
All Attachments and Exhibits affixed to any and all Statement(s) of Work, or appended to or referencing 
this Contract, are incorporated in their entirety and form part of this Contract. 
 
2.005 Ordering 
The State will issue a written Purchase Order, Blanket Purchase Order, Direct Voucher or Procurement 
Card Order, which must be approved by the Contract Administrator or the Contract Administrator's 
designee, to order any Services/Deliverables under this Contract.  All orders are subject to the terms and 
conditions of this Contract.  No additional terms and conditions contained on either a Purchase Order or 
Blanket Purchase Order apply unless they are also specifically contained in that Purchase Order's or 
Blanket Purchase Order's accompanying Statement of Work.  
 
2.006 Order of Precedence 
(a) The Contract, including any Statements of Work and Exhibits, to the extent not contrary to the 
Contract, each of which is incorporated for all purposes, constitutes the entire agreement between the 
parties with respect to the subject matter and supersedes all prior agreements, whether written or oral, 
with respect to the subject matter and as additional terms and conditions on the purchase order must 
apply as limited by Section 2.005. 
 
(b) In the event of any inconsistency between the terms of the Contract and a Statement of Work, the 
terms of the Statement of Work will take precedence (as to that Statement of Work only); provided, 
however, that a Statement of Work may not modify or amend the terms of the Contract, which may be 
modified or amended only by a formal Contract amendment.  
 
2.007 Headings 
Captions and headings used in the Contract are for information and organization purposes.  Captions and 
headings, including inaccurate references, do not, in any way, define or limit the requirements or terms 
and conditions of the Contract.  
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2.008 Form, Function & Utility 
If the Contract is for use of more than one State agency and if the Deliverable/Service does not the meet 
the form, function, and utility required by that State agency, that agency may, subject to State purchasing 
policies, procure the Deliverable/Service from another source.  
 
2.009 Reformation and Severability 
Each provision of the Contract is severable from all other provisions of the Contract and, if one or more of 
the provisions of the Contract is declared invalid, the remaining provisions of the Contract remain in full 
force and effect. 
 
2.010 Consents and Approvals 
Except as expressly provided otherwise in the Contract, if either party requires the consent or approval of 
the other party for the taking of any action under the Contract, the consent or approval must be in writing 
and must not be unreasonably withheld or delayed. 
 
2.011 No Waiver of Default 
If a party fails to insist upon strict adherence to any term of the Contract then the party has not waived the 
right to later insist upon strict adherence to that term, or any other term, of the Contract. 
 
2.012 Survival 
Any provisions of the Contract that impose continuing obligations on the parties, including without 
limitation the parties’ respective warranty, indemnity and confidentiality obligations, survive the expiration 
or termination of the Contract for any reason.  Specific references to survival in the Contract are solely for 
identification purposes and not meant to limit or prevent the survival of any other section. 
 

 
2.020 Contract Administration 

 
2.021 Issuing Office 
This Contract is issued by the Department of Management and Budget, Purchasing Operations and 
Department of Natural Resources, (collectively, including all other relevant State of Michigan departments 
and agencies, the “State”).  Purchasing Operations is the sole point of contact in the State with regard to 
all procurement and contractual matters relating to the Contract.  Purchasing Operations is the only 
State office authorized to change, modify, amend, alter or clarify the prices, specifications, terms 
and conditions of this Contract.  The Contractor Administrator within Purchasing Operations for this 
Contract is: 
 

Melissa Castro 
Services Division Buyer-Manager 
Purchasing Operations 
Department of Management and Budget 
Mason Bldg, 2nd Floor 
PO Box 30026 
Lansing, MI 48909 
Email: CastroM@michigan.gov 
Phone: 517.373.1080 

 
2.022 Contract Compliance Inspector (CCI) 
After DMB-Purchasing Operations receives the properly executed Contract, it is anticipated that the 
Director of Purchasing Operations, in consultation with the Department of Natural Resources, will direct 
the person named below, or any other person so designated, to monitor and coordinate the activities for 
the Contract on a day-to-day basis during its term.  However, monitoring of this Contract implies no 
authority to change, modify, clarify, amend, or otherwise alter the prices, terms, conditions and 
specifications of the Contract as that authority is retained by DMB Purchasing Operations.  The 
Contract Compliance Inspector for this Contract is: 
 

David Neumann, Silviculturist 
Department of Natural Resources 
Forest, Mineral, and Fire Management Division 
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Stevens T. Mason Building 
530 W. Allegan Street 
PO Box 30452 
Lansing, MI  48909-7952 
Email: Neumannd@michigan.gov 
Phone: 517.335.0981 

 
2.023 Project Manager – Deleted/Not Applicable 
 
2.024 Change Requests 
The State reserves the right to request from time to time any changes to the requirements and 
specifications of the Contract and the work to be performed by the Contractor under the Contract.  During 
the course of ordinary business, it may become necessary for the State to discontinue certain business 
practices or create Additional Services/Deliverables.  At a minimum, to the extent applicable, the State 
would like the Contractor to provide a detailed outline of all work to be done, including tasks necessary to 
accomplish the services/deliverables, timeframes, listing of key personnel assigned, estimated hours for 
each individual per task, and a complete and detailed cost justification. 
 
If the Contractor does not so notify the State, the Contractor has no right to claim thereafter that it is 
entitled to additional compensation for performing that service or providing that deliverable.   
 
Change Requests: 

(a)   By giving Contractor written notice within a reasonable time, the State must be entitled to 
accept a Contractor proposal for Change, to reject it, or to reach another agreement with 
Contractor.  Should the parties agree on carrying out a Change, a written Contract Change Notice 
must be prepared and issued under this Contract, describing the Change and its effects on the 
Services and any affected components of this Contract (a “Contract Change Notice”). 
(b)   No proposed Change may be performed until the proposed Change has been specified in 
a duly executed Contract Change Notice issued by the Department of Management and Budget, 
Purchasing Operations. 
(c)   If the State requests or directs the Contractor to perform any activities that Contractor 
believes constitute a Change, the Contractor must notify the State that it believes the requested 
activities are a Change before beginning to work on the requested activities.  If the Contractor 
fails to notify the State before beginning to work on the requested activities, then the Contractor 
waives any right to assert any claim for additional compensation or time for performing the 
requested activities.  If the Contractor commences performing work outside the scope of this 
Contract and then ceases performing that work, the Contractor must, at the request of the State, 
retract any out-of-scope work that would adversely affect the Contract.  

 
2.025 Notices 
Any notice given to a party under the Contract must be deemed effective, if addressed to the party as 
addressed below, upon:  (i) delivery, if hand delivered; (ii) receipt of a confirmed transmission by facsimile 
if a copy of the notice is sent by another means specified in this Section; (iii) the third Business Day after 
being sent by U.S. mail, postage pre-paid, return receipt requested; or (iv) the next Business Day after 
being sent by a nationally recognized overnight express courier with a reliable tracking system.  
 

State: 
State of Michigan  
Purchasing Operations 
Attention:  Melissa Castro 
PO Box 30026 
530 West Allegan 
Lansing, Michigan 48909 

 
 

Contractor: 
 Michigan Technological University 
 Attn:  Kristen Beck 
 308 Admin. Building 
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 1400 Townsend Dr. 
 Houghton, MI  49931 
 
Either party may change its address where notices are to be sent by giving notice according to this 
Section. 
 
2.026 Binding Commitments 
Representatives of Contractor must have the authority to make binding commitments on Contractor’s 
behalf within the bounds set forth in this Contract.  Contractor may change the representatives from time 
to time upon written notice.  
 
2.027 Relationship of the Parties 
The relationship between the State and Contractor is that of client and independent contractor.  No agent, 
employee, or servant of Contractor or any of its Subcontractors must be or must be deemed to be an 
employee, agent or servant of the State for any reason.  Contractor will be solely and entirely responsible 
for its acts and the acts of its agents, employees, servants and Subcontractors during the performance of 
the Contract.  
 
2.028 Covenant of Good Faith 
Each party must act reasonably and in good faith.  Unless stated otherwise in the Contract, the parties 
will not unreasonably delay, condition or withhold the giving of any consent, decision or approval that is 
either requested or reasonably required of them in order for the other party to perform its responsibilities 
under the Contract.  
 
2.029 Assignments 
(a)  Neither party may assign the Contract, or assign or delegate any of its duties or obligations under 
the Contract, to any other party (whether by operation of law or otherwise), without the prior written 
consent of the other party; provided, however, that the State may assign the Contract to any other State 
agency, department, division or department without the prior consent of Contractor and Contractor may 
assign the Contract to an affiliate so long as the affiliate is adequately capitalized and can provide 
adequate assurances that the affiliate can perform the Contract.  The State may withhold consent from 
proposed assignments, subcontracts, or novations when the transfer of responsibility would operate to 
decrease the State’s likelihood of receiving performance on the Contract or the State’s ability to recover 
damages. 
 
(b)  Contractor may not, without the prior written approval of the State, assign its right to receive 
payments due under the Contract.  If the State permits an assignment, the Contractor is not relieved of its 
responsibility to perform any of its contractual duties, and the requirement under the Contract that all 
payments must be made to one entity continues. 
 
(c)   If the Contractor intends to assign the contract or any of the Contractor's rights or duties under 
the Contract, the Contractor must notify the State in writing at least 90 days before the assignment.  The 
Contractor also must provide the State with adequate information about the assignee within a reasonable 
amount of time before the assignment for the State to determine whether to approve the assignment.  

 
 

2.030 General Provisions 
 
2.031 Media Releases – Deleted/Not Applicable  
 
2.032 Contract Distribution 
Purchasing Operations retains the sole right of Contract distribution to all State agencies and local units 
of government unless other arrangements are authorized by Purchasing Operations.  
 
2.033 Permits 
Contractor must obtain and pay any associated costs for all required governmental permits, licenses and 
approvals for the delivery, installation and performance of the Services.  The State must pay for all costs 
and expenses incurred in obtaining and maintaining any necessary easements or right of way.  
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2.034 Website Incorporation 
The State is not bound by any content on the Contractor’s website, even if the Contractor’s 
documentation specifically referenced that content and attempts to incorporate it into any other 
communication, unless the State has actual knowledge of the content and has expressly agreed to be 
bound by it in a writing that has been manually signed by an authorized representative of the State. 
 
2.035 Future Bidding Preclusion 
Contractor acknowledges that, to the extent this Contract involves the creation, research, investigation or 
generation of a future RFP, it may be precluded from bidding on the subsequent RFP.  The State 
reserves the right to disqualify any bidder if the State determines that the bidder has used its position 
(whether as an incumbent Contractor, or as a Contractor hired to assist with the RFP development, or as 
a Vendor offering free assistance) to gain a competitive advantage on the RFP 
 
2.036 Freedom of Information 
All information in any proposal submitted to the State by Contractor and this Contract is subject to the 
provisions of the Michigan Freedom of Information Act, 1976 Public Act No. 442, as amended, MCL 
15.231, et seq (the “FOIA”). 
 
2.037 Disaster Recovery 
Contractor and the State recognize that the State provides essential services in times of natural or man-
made disasters.  Therefore, except as so mandated by Federal disaster response requirements, 
Contractor personnel dedicated to providing Services/Deliverables under this Contract will provide the 
State with priority service for repair and work around in the event of a natural or man-made disaster. 
 
 

2.040 Financial Provisions 
 
2.041 Fixed Prices for Services/Deliverables 
Each Statement of Work or Purchase Order issued under this Contract shall specify (or indicate by 
reference to the appropriate Contract Exhibit) the firm, fixed prices for all Services/Deliverables, and the 
associated payment milestones and payment amounts.  The State may make progress payments to the 
Contractor when requested as work progresses, but not more frequently than monthly, in amounts 
approved by the Contract Administrator, after negotiation. Contractor must show verification of 
measurable progress at the time of requesting progress payments. 
 
2.042 Adjustments for Reductions in Scope of Services/Deliverables 
If the scope of the Services/Deliverables under any Statement of Work issued under this Contract is 
subsequently reduced by the State, the parties shall negotiate an equitable reduction in Contractor’s 
charges under such Statement of Work commensurate with the reduction in scope. 
 
2.043 Services/Deliverables Covered  
For all Services/Deliverables to be provided by Contractor (and its Subcontractors, if any) under this 
Contract, the State shall not be obligated to pay any amounts in addition to the charges specified in this 
Contract. 
 
2.044 Invoicing and Payment – In General 
(a) Each Statement of Work issued under this Contract shall list (or indicate by reference to the 
appropriate Contract Exhibit) the prices for all Services/Deliverables, equipment and commodities to be 
provided, and the associated payment milestones and payment amounts. 
 
(b) Each Contractor invoice will show details as to charges by Service/Deliverable component and 
location at a level of detail reasonably necessary to satisfy the State’s accounting and charge-back 
requirements.  Prompt payment by the State is contingent on the Contractor’s invoices showing the 
amount owed by the State minus any holdback amount to be retained by the State in accordance with 
Section 1.064. 
 
(c) Correct invoices will be due and payable by the State, in accordance with the State’s standard 
payment procedure as specified in 1984 Public Act No. 279, MCL 17.51 et seq., within 45 days after 
receipt, provided the State determines that the invoice was properly rendered. 
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 (d) Payments will be made as follows: 

• 40% will be paid upon satisfactory completion of the Initial Report, and receipt of an invoice 
for the work to that point. 

• 40% will be paid upon satisfactory completion of the Final Report, and receipt of an invoice. 
• 20% will be paid after completion of the oral presentations of the Final Report to the MFFA 

and DNR FMFMD Management Team upon receipt of an invoice for the remainder of the 
work.  

All invoices should reflect actual work done.  Specific details of invoices and payments will be 
agreed upon between the Contract Administrator and the Contractor after the Contract Agreement 
has been signed and accepted by both the Contractor and Purchasing Operations, Department of 
Management & Budget.  This activity will occur only upon the specific written direction from 
Purchasing Operations.   

 
2.045 Pro-ration 
To the extent there are any Services that are to be paid for on a monthly basis, the cost of such Services 
shall be pro-rated for any partial month. 
 
2.046 Antitrust Assignment 
The Contractor assigns to the State any claim for overcharges resulting from antitrust violations to the 
extent that those violations concern materials or services supplied by third parties to the Contractor, 
toward fulfillment of this Contract. 
 
2.047 Final Payment 
The making of final payment by the State to Contractor does not constitute a waiver by either party of any 
rights or other claims as to the other party’s continuing obligations under the Contract, nor will it constitute 
a waiver of any claims by one party against the other arising from unsettled claims or failure by a party to 
comply with this Contract, including claims for Services and Deliverables not reasonably known until after 
acceptance to be defective or substandard.  Contractor’s acceptance of final payment by the State under 
this Contract shall constitute a waiver of all claims by Contractor against the State for payment under this 
Contract, other than those claims previously filed in writing on a timely basis and still unsettled. 
 
2.048 Electronic Payment Requirement 
Electronic transfer of funds is required for payments on State Contracts.  Contractors are required to 
register with the State electronically at http://www.cpexpress.state.mi.us.  As stated in Public Act 431 of 
1984, all contracts that the State enters into for the purchase of goods and services shall provide that 
payment will be made by electronic fund transfer (EFT). 

 
 
2.050 Taxes 

 
2.051 Employment Taxes 
Contractors are expected to collect and pay all applicable federal, state, and local employment taxes, 
including the taxes.  
 
2.052 Sales and Use Taxes 
Contractors are required to be registered and to remit sales and use taxes on taxable sales of tangible 
personal property or services delivered into the State.  Contractors that lack sufficient presence in 
Michigan to be required to register and pay tax must do so as a volunteer.  This requirement extends to: 
(1) all members of any controlled group as defined in § 1563(a) of the Internal Revenue Code and 
applicable regulations of which the company is a member, and (2) all organizations under common 
control as defined in § 414(c) of the Internal Revenue Code and applicable regulations of which the 
company is a member that make sales at retail for delivery into the State are registered with the State for 
the collection and remittance of sales and use taxes.  In applying treasury regulations defining “two or 
more trades or businesses under common control” the term “organization” means sole proprietorship, a 
partnership (as defined in § 701(a)(2) of the Internal Revenue Code), a trust, an estate, a corporation, or 
a limited liability company. 
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2.060 Contract Management 
 
2.061 Contractor Personnel Qualifications 
All persons assigned by Contractor to the performance of Services under this Contract must be 
employees of Contractor or its majority-owned (directly or indirectly, at any tier) subsidiaries (or a State-
approved Subcontractor) and must be fully qualified to perform the work assigned to them.  Contractor 
must include a similar provision in any subcontract entered into with a Subcontractor.  For the purposes of 
this Contract, independent contractors engaged by Contractor solely in a staff augmentation role must be 
treated by the State as if they were employees of Contractor for this Contract only; however, the State 
understands that the relationship between Contractor and Subcontractor is an independent contractor 
relationship. 
 
2.062 Contractor Key Personnel 
(a) The Contractor must provide the Contract Compliance Inspector with the names of the Key 
Personnel.    
 
(b) Key Personnel must be dedicated as defined in the Statement of Work to the Project for its 
duration in the applicable Statement of Work with respect to other individuals designated as Key 
Personnel for that Statement of Work. 
 
(c) The State will have the right to recommend and approve in writing the initial assignment, as well 
as any proposed reassignment or replacement, of any Key Personnel.  Before assigning an individual to 
any Key Personnel position, Contractor will notify the State of the proposed assignment, will introduce the 
individual to the appropriate State representatives, and will provide the State with a resume and any other 
information about the individual reasonably requested by the State.  The State reserves the right to 
interview the individual before granting written approval.  In the event the State finds a proposed 
individual unacceptable, the State will provide a written explanation including reasonable detail outlining 
the reasons for the rejection.   
 
(d) Contractor must not remove any Key Personnel from their assigned roles or the Contract without 
the prior written consent of the State.  The Contractor’s removal of Key Personnel without the prior written 
consent of the State is an unauthorized removal (“Unauthorized Removal”).  Unauthorized Removals 
does not include replacing Key Personnel for reasons beyond the reasonable control of Contractor, 
including illness, disability, leave of absence, personal emergency circumstances, resignation or for 
cause termination of the Key Personnel’s employment.  Unauthorized Removals does not include 
replacing Key Personnel because of promotions or other job movements allowed by Contractor personnel 
policies or Collective Bargaining Agreement(s) as long as the State receives prior written notice before 
shadowing occurs and Contractor provides 30 days of shadowing unless parties agree to a different time 
period.  The Contractor with the State must review any Key Personnel replacements, and appropriate 
transition planning will be established.  Any Unauthorized Removal may be considered by the State to be 
a material breach of the Contract, in respect of which the State may elect to exercise its termination and 
cancellation rights. 
 
(e) The Contractor must notify the Contract Compliance Inspector and the Contract Administrator at 
least 10 business days before redeploying non-Key Personnel, who are dedicated to primarily to the 
Project, to other projects.  If the State does not object to the redeployment by its scheduled date, the 
Contractor may then redeploy the non-Key Personnel.  
 
2.063 Re-assignment of Personnel at the State’s Request 
The State reserves the right to require the removal from the Project of Contractor personnel found, in the 
judgment of the State, to be unacceptable.  The State’s request must be written with reasonable detail 
outlining the reasons for the removal request.  Additionally, the State’s request must be based on 
legitimate, good-faith reasons.  Replacement personnel for the removed person must be fully qualified for 
the position.  If the State exercises this right, and the Contractor cannot immediately replace the removed 
personnel, the State agrees to an equitable adjustment in schedule or other terms that may be affected 
by the State’s required removal.  If any incident with removed personnel results in delay not reasonably 
anticipatable under the circumstances and which is attributable to the State, the applicable SLAs for the 
affected Service will not be counted for a time as agreed to by the parties.  
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2.064 Contractor Personnel Location 
All staff assigned by Contractor to work on the Contract will perform their duties either primarily at 
Contractor’s offices and facilities or at State facilities.  Without limiting the generality of the foregoing, Key 
Personnel will, at a minimum, spend at least the amount of time on-site at State facilities as indicated in 
the applicable Statement of Work.  Subject to availability, selected Contractor personnel may be assigned 
office space to be shared with State personnel. 
 
2.065 Contractor Identification 
Contractor employees must be clearly identifiable while on State property by wearing a State-issued 
badge, as required. Contractor employees are required to clearly identify themselves and the company 
they work for whenever making contact with State personnel by telephone or other means. 
 
2.066 Cooperation with Third Parties 
Contractor agrees to cause its personnel and the personnel of any Subcontractors to cooperate with the 
State and its agents and other contractors including the State’s Quality Assurance personnel.  As 
reasonably requested by the State in writing, the Contractor will provide to the State’s agents and other 
contractors reasonable access to Contractor’s Project personnel, systems and facilities to the extent the 
access relates to activities specifically associated with this Contract and will not interfere or jeopardize the 
safety or operation of the systems or facilities.  The State acknowledges that Contractor’s time schedule 
for the Contract is very specific and agrees not to unnecessarily or unreasonably interfere with, delay or 
otherwise impeded Contractor’s performance under this Contract with the requests for access. 
 
2.067 Contractor Return of State Equipment/Resources 
The Contractor must return to the State any State-furnished equipment, facilities and other resources 
when no longer required for the Contract in the same condition as when provided by the State, 
reasonable wear and tear excepted. 
 
2.068 Contract Management Responsibilities 
The Contractor will be required to assume responsibility for all contractual activities, whether or not that 
Contractor performs them.  Further, the State will consider the Contractor to be the sole point of contact 
with regard to contractual matters, including payment of any and all charges resulting from the anticipated 
Contract.  If any part of the work is to be subcontracted, the Contract must include a list of 
Subcontractors, including firm name and address, contact person and a complete description of work to 
be subcontracted.  The State reserves the right to approve Subcontractors and to require the Contractor 
to replace Subcontractors found to be unacceptable.  The Contractor is totally responsible for adherence 
by the Subcontractor to all provisions of the Contract.  Any change in Subcontractors must be approved 
by the State, in writing, prior to such change. 
 
 

2.070 Subcontracting by Contractor   
 
2.071 Contractor Full Responsibility 
Contractor shall have full responsibility for the successful performance and completion of all of the 
Services and Deliverables.  The State will consider Contractor to be the sole point of contact with regard 
to all contractual matters under this Contract, including payment of any and all charges for Services and 
Deliverables. 
 
2.072 State Consent to Delegation 
Contractor shall not delegate any duties under this Contract to a Subcontractor unless the Department of 
Management and Budget, Purchasing Operations has given written consent to such delegation.  The 
State shall have the right of prior written approval of all Subcontractors and to require Contractor to 
replace any Subcontractors found, in the reasonable judgment of the State, to be unacceptable.  The 
State’s request shall be written with reasonable detail outlining the reasons for the removal request.  
Additionally, the State’s request shall be based on legitimate, good-faith reasons.  Replacement 
Subcontractor(s) for the removed Subcontractor shall be fully qualified for the position.  If the State 
exercises this right, and the Contractor cannot immediately replace the removed Subcontractor, the State 
will agree to an equitable adjustment in schedule or other terms that may be affected by the State’s 
required removal.  If any such incident with a removed Subcontractor results in delay not reasonable 



Contract # 071B9200098 
   26

anticipatable under the circumstances and which is attributable to the State, the applicable SLA for the 
affected Work will not be counted for a time agreed upon by the parties. 
 
2.073 Subcontractor Bound to Contract 
In any subcontracts entered into by Contractor for the performance of the Services, Contractor shall 
require the Subcontractor, to the extent of the Services to be performed by the Subcontractor, to be 
bound to Contractor by the terms of this Contract and to assume toward Contractor all of the obligations 
and responsibilities that Contractor, by this Contract, assumes toward the State.  The State reserves the 
right to receive copies of and review all subcontracts, although Contractor may delete or mask any 
proprietary information, including pricing, contained in such contracts before providing them to the State.  
The management of any Subcontractor will be the responsibility of Contractor, and Contractor shall 
remain responsible for the performance of its Subcontractors to the same extent as if Contractor had not 
subcontracted such performance.  Contractor shall make all payments to Subcontractors or suppliers of 
Contractor.  Except as otherwise agreed in writing by the State and Contractor, the State will not be 
obligated to direct payments for the Services other than to Contractor.  The State’s written approval of 
any Subcontractor engaged by Contractor to perform any obligation under this Contract shall not relieve 
Contractor of any obligations or performance required under this Contract.   
 
2.074 Flow Down 
Except where specifically approved in writing by the State on a case-by-case basis, Contractor shall flow 
down the obligations in Sections 2.031, 2.060, 2.100, 2.110, 2.120, 2.130, 2.200 in all of its agreements 
with any Subcontractors. 
 
2.075 Competitive Selection 
The Contractor shall select subcontractors (including suppliers) on a competitive basis to the maximum 
practical extent consistent with the objectives and requirements of the Contract. 
 
 

2.080 State Responsibilities   
 
2.081 Equipment 
The State will provide only the equipment and resources identified in the Statements of Work and other 
Contract Exhibits.  
 
2.082 Facilities 
The State must designate space as long as it is available and as provided in the Statement of Work, to 
house the Contractor’s personnel whom the parties agree will perform the Services/Deliverables at State 
facilities (collectively, the “State Facilities”).  The Contractor must have reasonable access to, and, unless 
agreed otherwise by the parties in writing, must observe and comply with all rules and regulations relating 
to each of the State Facilities (including hours of operation) used by the Contractor in the course of 
providing the Services.  Contractor agrees that it will not, without the prior written consent of the State, 
use any State Facilities or access any State information systems provided for the Contractor’s use, or to 
which the Contractor otherwise gains access in the course of performing the Services, for any purpose 
other than providing the Services to the State.  
 
 

2.090 Security 
 
2.091 Background Checks 
On a case-by-case basis, the State may investigate the Contractor's personnel before they may have 
access to State facilities and systems.  The scope of the background check is at the discretion of the 
State and the results will be used to determine Contractor personnel eligibility for working within State 
facilities and systems.  The investigations will include Michigan State Police Background checks (ICHAT) 
and may include the National Crime Information Center (NCIC) Finger Prints.  Proposed Contractor 
personnel may be required to complete and submit an RI-8 Fingerprint Card for the NCIC Finger Print 
Check.  Any request for background checks will be initiated by the State and will be reasonably related to 
the type of work requested. 
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All Contractor personnel will also be expected to comply with the State’s security and acceptable use 
policies for State IT equipment and resources.  See http://www.michigan.gov/dit.  Furthermore, Contractor 
personnel will be expected to agree to the State’s security and acceptable use policies before the 
Contractor personnel will be accepted as a resource to perform work for the State.  It is expected the 
Contractor will present these documents to the prospective employee before the Contractor presents the 
individual to the State as a proposed resource.  Contractor staff will be expected to comply with all 
Physical Security procedures in place within the facilities where they are working. 
 
2.092 Security Breach Notification 
If the Contractor breaches this Section, the Contractor must (i) promptly cure any deficiencies and (ii) 
comply with any applicable federal and state laws and regulations pertaining to unauthorized disclosures.  
Contractor and the State will cooperate to mitigate, to the extent practicable, the effects of any breach, 
intrusion, or unauthorized use or disclosure.  Contractor must report to the State in writing any use or 
disclosure of Confidential Information, whether suspected or actual, other than as provided for by the 
Contract within 10 days of becoming aware of the use or disclosure or the shorter time period as is 
reasonable under the circumstances. 
 
2.093 PCI Data Security Requirements – Deleted/Not Applicable   
 

2.100 Confidentiality 
 
2.101 Confidentiality 
Contractor and the State each acknowledge that the other possesses and will continue to possess 
confidential information that has been developed or received by it.  As used in this Section, “Confidential 
Information” of Contractor must mean all non-public proprietary information of Contractor (other than 
Confidential Information of the State as defined below) which is marked confidential, restricted, 
proprietary or with a similar designation.  “Confidential Information” of the State must mean any 
information which is retained in confidence by the State (or otherwise required to be held in confidence by 
the State under applicable federal, state and local laws and regulations) or which, in the case of tangible 
materials provided to Contractor by the State under its performance under this Contract, is marked as 
confidential, proprietary or with a similar designation by the State.  “Confidential Information” excludes 
any information (including this Contract) that is publicly available under the Michigan FOIA. 
 
2.102 Protection and Destruction of Confidential Information 
The State and Contractor will each use at least the same degree of care to prevent disclosing to third 
parties the Confidential Information of the other as it employs to avoid unauthorized disclosure, 
publication or dissemination of its own confidential information of like character, but in no event less than 
reasonable care.  Neither Contractor nor the State will (i) make any use of the Confidential Information of 
the other except as contemplated by this Contract, (ii) acquire any right in or assert any lien against the 
Confidential Information of the other, or (iii) if requested to do so, refuse for any reason to promptly return 
the other party's Confidential Information to the other party.  Each party will limit disclosure of the other 
party’s Confidential Information to employees and Subcontractors who must have access to fulfill the 
purposes of this Contract.  Disclosure to, and use by, a Subcontractor is permissible where (A) use of a 
Subcontractor is authorized under this Contract, (B) the disclosure is necessary or otherwise naturally 
occurs in connection with work that is within the Subcontractor's scope of responsibility, and (C) 
Contractor obligates the Subcontractor in a written Contract to maintain the State’s Confidential 
Information in confidence.  At the State's request, any employee of Contractor and of any Subcontractor 
having access or continued access to the State’s Confidential Information may be required to execute an 
acknowledgment that the employee has been advised of Contractor’s and the Subcontractor’s obligations 
under this Section and of the employee’s obligation to Contractor or Subcontractor, as the case may be, 
to protect the Confidential Information from unauthorized use or disclosure. 
 
Promptly upon termination or cancellation of the Contract for any reason, Contractor must certify to the 
State that Contractor has destroyed all State Confidential Information. 
 
2.103 Exclusions 
Notwithstanding the foregoing, the provisions of Section 2.100 will not apply to any particular information 
which the State or Contractor can demonstrate (i) was, at the time of disclosure to it, in the public domain; 
(ii) after disclosure to it, is published or otherwise becomes part of the public domain through no fault of 
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the receiving party; (iii) was in the possession of the receiving party at the time of disclosure to it without 
an obligation of confidentiality; (iv) was received after disclosure to it from a third party who had a lawful 
right to disclose the information to it without any obligation to restrict its further disclosure; or (v) was 
independently developed by the receiving party without reference to Confidential Information of the 
furnishing party.  Further, the provisions of Section 2.100 will not apply to any particular Confidential 
Information to the extent the receiving party is required by law to disclose the Confidential Information, 
provided that the receiving party (i) promptly provides the furnishing party with notice of the legal request, 
and (ii) assists the furnishing party in resisting or limiting the scope of the disclosure as reasonably 
requested by the furnishing party. 
 
2.104 No Implied Rights 
Nothing contained in this Section must be construed as obligating a party to disclose any particular 
Confidential Information to the other party, or as granting to or conferring on a party, expressly or 
impliedly, any right or license to the Confidential Information of the other party. 
 
2.105 Respective Obligations 
The parties’ respective obligations under this Section must survive the termination or expiration of this 
Contract for any reason. 
 
 

2.110 Records and Inspections   
 
2.111 Inspection of Work Performed 
The State’s authorized representatives must at all reasonable times and with 10 days prior written 
request, have the right to enter Contractor’s premises, or any other places, where the Services are being 
performed, and must have access, upon reasonable request, to interim drafts of Deliverables or work-in-
progress.  Upon 10 Days prior written notice and at all reasonable times, the State’s representatives must 
be allowed to inspect, monitor, or otherwise evaluate the work being performed and to the extent that the 
access will not reasonably interfere or jeopardize the safety or operation of the systems or facilities.  
Contractor must provide all reasonable facilities and assistance for the State’s representatives.   
 
2.112 Examination of Records 
For seven years after the Contractor provides any work under this Contract (the "Audit Period"), the State 
may examine and copy any of Contractor’s books, records, documents and papers pertinent to 
establishing Contractor’s compliance with the Contract and with applicable laws and rules.  The State 
must notify the Contractor 20 days before examining the Contractor's books and records.  The State does 
not have the right to review any information deemed confidential by the Contractor to the extent access 
would require the confidential information to become publicly available.  This provision also applies to the 
books, records, accounts, documents and papers, in print or electronic form, of any parent, affiliated or 
subsidiary organization of Contractor, or any Subcontractor of Contractor performing services in 
connection with the Contract. 
 
2.113 Retention of Records 
Contractor must maintain at least until the end of the Audit Period all pertinent financial and accounting 
records (including time sheets and payroll records, and information pertaining to the Contract and to the 
Services, equipment, and commodities provided under the Contract) pertaining to the Contract according 
to generally accepted accounting principles and other procedures specified in this Section.  Financial and 
accounting records must be made available, upon request, to the State at any time during the Audit 
Period.  If an audit, litigation, or other action involving Contractor’s records is initiated before the end of 
the Audit Period, the records must be retained until all issues arising out of the audit, litigation, or other 
action are resolved or until the end of the Audit Period, whichever is later. 
 
2.114 Audit Resolution 
If necessary, the Contractor and the State will meet to review each audit report promptly after issuance.  
The Contractor will respond to each audit report in writing within 30 days from receipt of the report, unless 
a shorter response time is specified in the report.  The Contractor and the State must develop, agree 
upon and monitor an action plan to promptly address and resolve any deficiencies, concerns, and/or 
recommendations in the audit report. 
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2.115 Errors 
(a) If the audit demonstrates any errors in the documents provided to the State, then the amount in 
error must be reflected as a credit or debit on the next invoice and in subsequent invoices until the 
amount is paid or refunded in full.  However, a credit or debit may not be carried for more than four 
invoices.  If a balance remains after four invoices, then the remaining amount will be due as a payment or 
refund within 45 days of the last quarterly invoice that the balance appeared on or termination of the 
Contract, whichever is earlier. 
 
(b) In addition to other available remedies, the difference between the payment received and the 
correct payment amount is greater than 10%, then the Contractor must pay all of the reasonable costs of 
the audit. 
 
 

2.120 Warranties 
 
2.121 Warranties and Representations   
The Contractor represents and warrants: 
 
(a) It is capable in all respects of fulfilling and must fulfill all of its obligations under this Contract.  The 
performance of all obligations under this Contract must be provided in a timely, professional, and 
workman-like manner and must meet the performance and operational standards required under this 
Contract. 
 
(b) The Contract Appendices, Attachments and Exhibits identify the equipment and software and 
services necessary for the Deliverable(s) to perform and Services to operate in compliance with the 
Contract’s requirements and other standards of performance. 
 
(c) It is the lawful owner or licensee of any Deliverable licensed or sold to the State by Contractor or 
developed by Contractor under this Contract, and Contractor has all of the rights necessary to convey to 
the State the ownership rights or licensed use, as applicable, of any and all Deliverables.  None of the 
Deliverables provided by Contractor to the State under this Contract, nor their use by the State, will 
infringe the patent, copyright, trade secret, or other proprietary rights of any third party. 
 
(d) If, under this Contract, Contractor procures any equipment, software or other Deliverable for the 
State (including equipment, software and other Deliverables manufactured, re-marketed or otherwise sold 
by Contractor under Contractor’s name), then in addition to Contractor’s other responsibilities with respect 
to the items in this Contract, Contractor must assign or otherwise transfer to the State or its designees, or 
afford the State the benefits of, any manufacturer's warranty for the Deliverable. 
 
(e) The contract signatory has the power and authority, including any necessary corporate 
authorizations, necessary to enter into this Contract, on behalf of Contractor. 
 
(f) It is qualified and registered to transact business in all locations where required. 
 
(g) Neither the Contractor nor any Affiliates, nor any employee of either, has, must have, or must 
acquire, any contractual, financial, business, or other interest, direct or indirect, that would conflict in any 
manner or degree with Contractor’s performance of its duties and responsibilities to the State under this 
Contract or otherwise create an appearance of impropriety with respect to the award or performance of 
this Agreement.  Contractor must notify the State about the nature of the conflict or appearance of 
impropriety within two days of learning about it. 
 
(h) Neither Contractor nor any Affiliates, nor any employee of either has accepted or must accept 
anything of value based on an understanding that the actions of the Contractor or Affiliates or employee 
on behalf of the State would be influenced.  Contractor must not attempt to influence any State employee 
by the direct or indirect offer of anything of value. 
 
(i) Neither Contractor nor any Affiliates, nor any employee of either has paid or agreed to pay any 
person, other than bona fide employees and consultants working solely for Contractor or the Affiliate, any 
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fee, commission, percentage, brokerage fee, gift, or any other consideration, contingent upon or resulting 
from the award or making of this Contract. 
 
(j) The prices proposed by Contractor were arrived at independently, without consultation, 
communication, or agreement with any other bidder for the purpose of restricting competition; the prices 
quoted were not knowingly disclosed by Contractor to any other bidder; and no attempt was made by 
Contractor to induce any other person to submit or not submit a proposal for the purpose of restricting 
competition.   
 
(k) All financial statements, reports, and other information furnished by Contractor to the State as 
part of its response to the RFP or otherwise in connection with the award of this Contract fairly and 
accurately represent the business, properties, financial condition, and results of operations of Contractor 
as of the respective dates, or for the respective periods, covered by the financial statements, reports, 
other information.  Since the respective dates or periods covered by the financial statements, reports, or 
other information, there have been no material adverse change in the business, properties, financial 
condition, or results of operations of Contractor. 
 
(l) All written information furnished to the State by or for the Contractor in connection with this 
Contract, including its bid, is true, accurate, and complete, and contains no untrue statement of material 
fact or omits any material fact necessary to make the information not misleading. 
 
(m) It is not in material default or breach of any other contract or agreement that it may have with the 
State or any of its departments, commissions, boards, or agencies.  Contractor further represents and 
warrants that it has not been a party to any contract with the State or any of its departments that was 
terminated by the State or the department within the previous five years for the reason that Contractor 
failed to perform or otherwise breached an obligation of the Contract. 
 
(n)   If any of the certifications, representations, or disclosures made in the Contractor’s original bid 
response change after contract award, the Contractor is required to report those changes immediately to 
the Department of Management and Budget, Purchasing Operations. 
 
2.122 Warranty of Merchantability – Deleted/Not Applicable 
 
2.123 Warranty of Fitness for a Particular Purpose – Deleted/Not Applicable 
 
2.124 Warranty of Title 
Contractor shall, in providing goods to the State, convey good title in those goods, whose transfer is right 
and lawful.  All goods provided by Contractor shall be delivered free from any security interest, lien, or 
encumbrance of which the State, at the time of contracting, has no knowledge.  Goods provided by 
Contractor, under this Contract, shall be delivered free of any rightful claim of any third person by of 
infringement or the like.  
 
2.125 Equipment Warranty – Deleted/Not Applicable  
 
2.126 Equipment to be New – Deleted/Not Applicable 
 
2.127 Prohibited Products – Deleted/Not Applicable 
 
2.128 Consequences For Breach 
In addition to any remedies available in law, if the Contractor breaches any of the warranties contained in 
this section, the breach may be considered as a default in the performance of a material obligation of this 
Contract. 
 
 

2.130 Insurance  
 
2.131 Liability Insurance  
The Contractor must provide proof of the minimum levels of insurance coverage as indicated below.  The 
insurance must protect the State from claims which may arise out of or result from the Contractor’s 
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performance of services under the terms of this Contract, whether the services are performed by the 
Contractor, or by any subcontractor, or by anyone directly or indirectly employed by any of them, or by 
anyone for whose acts they may be liable. 
 
The Contractor waives all rights against the State of Michigan, its departments, divisions, agencies, 
offices, commissions, officers, employees and agents for recovery of damages to the extent these 
damages are covered by the insurance policies the Contractor is required to maintain under this Contract.  
 
All insurance coverage’s provided relative to this Contract/Purchase Order are PRIMARY and NON-
CONTRIBUTING to any comparable liability insurance (including self-insurances) carried by the State.   
 
The insurance must be written for not less than any minimum coverage specified in this Contract or 
required by law, whichever is greater.   
 
The insurers selected by Contractor must have an A.M. Best rating of A or better, or as otherwise 
approved in writing by the State, or if the ratings are no longer available, with a comparable rating from a 
recognized insurance rating agency.  All policies of insurance required in this Contract must be issued by 
companies that have been approved to do business in the State.   
See www.michigan.gov/dleg. 
 
Where specific limits are shown, they are the minimum acceptable limits.  If Contractor’s policy contains 
higher limits, the State must be entitled to coverage to the extent of the higher limits. 
 
The Contractor is required to pay for and provide the type and amount of insurance checked  below: 
 

 1. Commercial General Liability with the following minimum coverage: 
 

$2,000,000 General Aggregate Limit other than Products/Completed Operations 
$2,000,000 Products/Completed Operations Aggregate Limit 
$1,000,000 Personal & Advertising Injury Limit 
$1,000,000 Each Occurrence Limit 

 
The Contractor must list the State of Michigan, its departments, divisions, agencies, offices, commissions, 
officers, employees and agents as ADDITIONAL INSUREDS on the Commercial General Liability 
certificate.  The Contractor also agrees to provide evidence that insurance policies contain a waiver of 
subrogation by the insurance company. 
 

 2. If a motor vehicle is used to provide services or products under this Contract, the 
Contractor must have vehicle liability insurance on any auto including owned, hired and non-owned 
vehicles used in Contractor‘s business for bodily injury and property damage as required by law. 
 
The Contractor must list the State of Michigan, its departments, divisions, agencies, offices, commissions, 
officers, employees and agents as ADDITIONAL INSUREDS on the vehicle liability certificate.  The 
Contractor also agrees to provide evidence that insurance policies contain a waiver of subrogation by the 
insurance company. 
 

 3. Workers’ compensation coverage must be provided according to applicable laws 
governing the employees and employers work activities in the state of the Contractor’s domicile.  If the 
applicable coverage is provided by a self-insurer, proof must be provided of approved self-insured 
authority by the jurisdiction of domicile.  For employees working outside of the state of qualification, 
Contractor must provide appropriate certificates of insurance proving mandated coverage levels for the 
jurisdictions where the employees’ activities occur. 
 
Any certificates of insurance received must also provide a list of states where the coverage is applicable. 
 
The Contractor also agrees to provide evidence that insurance policies contain a waiver of subrogation by 
the insurance company.  This provision must not be applicable where prohibited or limited by the laws of 
the jurisdiction in which the work is to be performed. 
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 4. Employers liability insurance with the following minimum limits: 
 

$100,000 each accident 
$100,000 each employee by disease 
$500,000 aggregate disease 

 
 5. Employee Fidelity, including Computer Crimes, insurance naming the State as a loss 

payee, providing coverage for direct loss to the State and any legal liability of the State arising out of or 
related to fraudulent or dishonest acts committed by the employees of Contractor or its Subcontractors, 
acting alone or in collusion with others, in a minimum amount of one million dollars ($1,000,000.00) with a 
maximum deductible of fifty thousand dollars ($50,000.00). 
  

 6. Umbrella or Excess Liability Insurance in a minimum amount of ten million dollars 
($10,000,000.00), which must apply, at a minimum, to the insurance required in Subsection 1 
(Commercial General Liability) above. 
 

 7. Professional Liability (Errors and Omissions) Insurance with the following minimum 
coverage:  three million dollars ($3,000,000.00) each occurrence and three million dollars ($3,000,000.00) 
annual aggregate. 
 

 8. Fire and Personal Property Insurance covering against any loss or damage to the office 
space used by Contractor for any reason under this Contract, and the equipment, software and other 
contents of the office space, including without limitation, those contents used by Contractor to provide the 
Services to the State, up to its replacement value, where the office space and its contents are under the 
care, custody and control of Contractor.  The policy must cover all risks of direct physical loss or damage, 
including without limitation, flood and earthquake coverage and coverage for computer hardware and 
software.  The State must be endorsed on the policy as a loss payee as its interests appear. 
 
2.132 Subcontractor Insurance Coverage 
Except where the State has approved in writing a Contractor subcontract with other insurance provisions, 
Contractor must require all of its Subcontractors under this Contract to purchase and maintain the 
insurance coverage as described in this Section for the Contractor in connection with the performance of 
work by those Subcontractors.  Alternatively, Contractor may include any Subcontractors under 
Contractor’s insurance on the coverage required in this Section.  Subcontractor(s) must fully comply with 
the insurance coverage required in this Section.  Failure of Subcontractor(s) to comply with insurance 
requirements does not limit Contractor’s liability or responsibility. 
 
2.133 Certificates of Insurance and Other Requirements 
Contractor must furnish to DMB-Purchasing Operations, certificate(s) of insurance verifying insurance 
coverage or providing satisfactory evidence of self-insurance as required in this Section (the 
“Certificates”).  The Certificate must be on the standard “accord” form or equivalent.  THE CONTRACT 
OR PURCHASE ORDER NO. MUST BE SHOWN ON THE CERTIFICATE OF INSURANCE TO 
ASSURE CORRECT FILING.  All Certificate(s) are to be prepared and submitted by the Insurance 
Provider.  All Certificate(s) must contain a provision indicating that coverages afforded under the policies 
WILL NOT BE CANCELLED, MATERIALLY CHANGED, OR NOT RENEWED without 30 days prior 
written notice, except for 10 days for non-payment of premium, having been given to the Director of 
Purchasing Operations, Department of Management and Budget.  The notice must include the Contract 
or Purchase Order number affected.  Before the Contract is signed, and not less than 20 days before the 
insurance expiration date every year thereafter, the Contractor must provide evidence that the State and 
its agents, officers and employees are listed as additional insureds under each commercial general 
liability and commercial automobile liability policy.  In the event the State approves the representation of 
the State by the insurer’s attorney, the attorney may be required to be designated as a Special Assistant 
Attorney General by the Attorney General of the State of Michigan. 
 
The Contractor must maintain all required insurance coverage throughout the term of the Contract and 
any extensions and, in the case of claims-made Commercial General Liability policies, must secure tail 
coverage for at least three years following the expiration or termination for any reason of this Contract.  
The minimum limits of coverage specified above are not intended, and must not be construed, to limit any 
liability or indemnity of Contractor under this Contract to any indemnified party or other persons.  
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Contractor is responsible for all deductibles with regard to the insurance.  If the Contractor fails to pay any 
premium for required insurance as specified in this Contract, or if any insurer cancels or significantly 
reduces any required insurance as specified in this Contract without the State’s written consent, then the 
State may, after the State has given the Contractor at least 30 days written notice, pay the premium or 
procure similar insurance coverage from another company or companies.  The State may deduct any part 
of the cost from any payment due the Contractor, or the Contractor must pay that cost upon demand by 
the State. 
 
 

2.140 Indemnification 
 
2.141 General Indemnification 
To the extent permitted by law, the Contractor must indemnify, defend and hold harmless the State from 
liability, including all claims and losses, and all related costs and expenses (including reasonable 
attorneys’ fees and costs of investigation, litigation, settlement, judgments, interest and penalties), 
accruing or resulting to any person, firm or corporation that may be injured or damaged by the Contractor 
in the performance of this Contract and that are attributable to the negligence or tortious acts of the 
Contractor or any of its Subcontractors, or by anyone else for whose acts any of them may be liable. 
 
2.142 Code Indemnification 
To the extent permitted by law, the Contractor shall indemnify, defend and hold harmless the State from 
any claim, loss, or expense arising from Contractor’s breach of the No Surreptitious Code Warranty.  
 
2.143 Employee Indemnification 
In any claims against the State of Michigan, its departments, divisions, agencies, sections, commissions, 
officers, employees and agents, by any employee of the Contractor or any of its Subcontractors, the 
indemnification obligation under the Contract must not be limited in any way by the amount or type of 
damages, compensation or benefits payable by or for the Contractor or any of its Subcontractors under 
worker’s disability compensation acts, disability benefit acts or other employee benefit acts.  This 
indemnification clause is intended to be comprehensive.  Any overlap in provisions, or the fact that 
greater specificity is provided as to some categories of risk, is not intended to limit the scope of 
indemnification under any other provisions. 
 
2.144 Patent/Copyright Infringement Indemnification 
To the extent permitted by law, the Contractor must indemnify, defend and hold harmless the State from 
and against all losses, liabilities, damages (including taxes), and all related costs and expenses (including 
reasonable attorneys’ fees and costs of investigation, litigation, settlement, judgments, interest and 
penalties) incurred in connection with any action or proceeding threatened or brought against the State to 
the extent that the action or proceeding is based on a claim that any piece of equipment, software, 
commodity or service supplied by the Contractor or its subcontractors, or the operation of the equipment, 
software, commodity or service, or the use or reproduction of any documentation provided with the 
equipment, software, commodity or service infringes any United States patent, copyright, trademark or 
trade secret of any person or entity, which is enforceable under the laws of the United States. 
 
In addition, should the equipment, software, commodity, or service, or its operation, become or in the 
State’s or Contractor’s opinion be likely to become the subject of a claim of infringement, the Contractor 
must at the Contractor’s sole expense (i) procure for the State the right to continue using the equipment, 
software, commodity or service or, if the option is not reasonably available to the Contractor, (ii) replace 
or modify to the State’s satisfaction the same with equipment, software, commodity or service of 
equivalent function and performance so that it becomes non-infringing, or, if the option is not reasonably 
available to Contractor, (iii) accept its return by the State with appropriate credits to the State against the 
Contractor’s charges and reimburse the State for any losses or costs incurred as a consequence of the 
State ceasing its use and returning it. 
 
Notwithstanding the foregoing, the Contractor has no obligation to indemnify or defend the State for, or to 
pay any costs, damages or attorneys’ fees related to, any claim based upon (i) equipment developed 
based on written specifications of the State; (ii) use of the equipment in a configuration other than 
implemented or approved in writing by the Contractor, including, but not limited to, any modification of the 
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equipment by the State; or (iii) the combination, operation, or use of the equipment with equipment or 
software not supplied by the Contractor under this Contract. 
 
2.145 Continuation of Indemnification Obligations  
The Contractor’s duty to indemnify under this Section continues in full force and effect, notwithstanding 
the expiration or early cancellation of the Contract, with respect to any claims based on facts or conditions 
that occurred before expiration or cancellation. 
 
2.146 Indemnification Procedures 
The procedures set forth below must apply to all indemnity obligations under this Contract. 
 
(a) After the State receives notice of the action or proceeding involving a claim for which it will seek 
indemnification, the State must promptly notify Contractor of the claim in writing and take or assist 
Contractor in taking, as the case may be, any reasonable action to avoid the imposition of a default 
judgment against Contractor.  No failure to notify the Contractor relieves the Contractor of its 
indemnification obligations except to the extent that the Contractor can prove damages attributable to the 
failure.  Within 10 days following receipt of written notice from the State relating to any claim, the 
Contractor must notify the State in writing whether Contractor agrees to assume control of the defense 
and settlement of that claim (a “Notice of Election”).  After notifying Contractor of a claim and before the 
State receiving Contractor’s Notice of Election, the State is entitled to defend against the claim, at the 
Contractor’s expense, and the Contractor will be responsible for any reasonable costs incurred by the 
State in defending against the claim during that period. 
 
(b) If Contractor delivers a Notice of Election relating to any claim:  (i) the State is entitled to 
participate in the defense of the claim and to employ counsel at its own expense to assist in the handling 
of the claim and to monitor and advise the State about the status and progress of the defense; (ii) the 
Contractor must, at the request of the State, demonstrate to the reasonable satisfaction of the State, the 
Contractor’s financial ability to carry out its defense and indemnity obligations under this Contract; (iii) the 
Contractor must periodically advise the State about the status and progress of the defense and must 
obtain the prior written approval of the State before entering into any settlement of the claim or ceasing to 
defend against the claim and (iv) to the extent that any principles of Michigan governmental or public law 
may be involved or challenged, the State has the right, at its own expense, to control the defense of that 
portion of the claim involving the principles of Michigan governmental or public law.  But the State may 
retain control of the defense and settlement of a claim by notifying the Contractor in writing within 10 days 
after the State’s receipt of Contractor’s information requested by the State under clause (ii) of this 
paragraph if the State determines that the Contractor has failed to demonstrate to the reasonable 
satisfaction of the State the Contractor’s financial ability to carry out its defense and indemnity obligations 
under this Section.  Any litigation activity on behalf of the State, or any of its subdivisions under this 
Section, must be coordinated with the Department of Attorney General.  In the event the insurer’s 
attorney represents the State under this Section, the insurer’s attorney may be required to be designated 
as a Special Assistant Attorney General by the Attorney General of the State of Michigan.   
 
(c) If Contractor does not deliver a Notice of Election relating to any claim of which it is notified by the 
State as provided above, the State may defend the claim in the manner as it may deem appropriate, at 
the cost and expense of Contractor.  If it is determined that the claim was one against which Contractor 
was required to indemnify the State, upon request of the State, Contractor must promptly reimburse the 
State for all the reasonable costs and expenses.   
 
 

2.150 Termination/Cancellation  
 
2.151 Notice and Right to Cure 
If the Contractor breaches the Contract, and the State in its sole discretion determines that the breach is 
curable, then the State will provide the Contractor with written notice of the breach and a time period (not 
less than 30 days) to cure the Breach.  The notice of breach and opportunity to cure is inapplicable for 
successive or repeated breaches or if the State determines in its sole discretion that the breach poses a 
serious and imminent threat to the health or safety of any person or the imminent loss, damage, or 
destruction of any real or tangible personal property.   
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2.152 Termination for Cause 
(a) The State may terminate this Contract, for cause, by notifying the Contractor in writing, if the 
Contractor (i) breaches any of its material duties or obligations under this Contract (including a Chronic 
Failure to meet any particular SLA), or (ii) fails to cure a breach within the time period specified in the 
written notice of breach provided by the State 
 
(b) If this Contract is terminated for cause, the Contractor must pay all costs incurred by the State in 
terminating this Contract, including but not limited to, State administrative costs, reasonable attorneys’ 
fees and court costs, and any reasonable additional costs the State may incur to procure the 
Services/Deliverables required by this Contract from other sources.  Re-procurement costs are not 
consequential, indirect or incidental damages, and cannot be excluded by any other terms otherwise 
included in this Contract, provided the costs are not in excess of 50% more than the prices for the 
Service/Deliverables provided under this Contract. 
 
(c) If the State chooses to partially terminate this Contract for cause, charges payable under this 
Contract will be equitably adjusted to reflect those Services/Deliverables that are terminated and the 
State must pay for all Services/Deliverables for which Final Acceptance has been granted provided up to 
the termination date.  Services and related provisions of this Contract that are terminated for cause must 
cease on the effective date of the termination. 
 
(d) If the State terminates this Contract for cause under this Section, and it is determined, for any 
reason, that Contractor was not in breach of contract under the provisions of this section, that termination 
for cause must be deemed to have been a termination for convenience, effective as of the same date, 
and the rights and obligations of the parties must be limited to that otherwise provided in this Contract for 
a termination for convenience. 
 
2.153 Termination for Convenience 
The State may terminate this Contract for its convenience, in whole or part, if the State determines that a 
termination is in the State’s best interest.  Reasons for the termination must be left to the sole discretion 
of the State and may include, but not necessarily be limited to (a) the State no longer needs the Services 
or products specified in the Contract, (b) relocation of office, program changes, changes in laws, rules, or 
regulations make implementation of the Services no longer practical or feasible, (c) unacceptable prices 
for Additional Services or New Work requested by the State, or (d) falsification or misrepresentation, by 
inclusion or non-inclusion, of information material to a response to any RFP issued by the State.  The 
State may terminate this Contract for its convenience, in whole or in part, by giving Contractor written 
notice at least 30 days before the date of termination.  If the State chooses to terminate this Contract in 
part, the charges payable under this Contract must be equitably adjusted to reflect those 
Services/Deliverables that are terminated.  Services and related provisions of this Contract that are 
terminated for cause must cease on the effective date of the termination. 
 
2.154 Termination for Non-Appropriation 
(a) Contractor acknowledges that, if this Contract extends for several fiscal years, continuation of this 
Contract is subject to appropriation or availability of funds for this Contract.  If funds to enable the State to 
effect continued payment under this Contract are not appropriated or otherwise made available, the State 
must terminate this Contract and all affected Statements of Work, in whole or in part, at the end of the last 
period for which funds have been appropriated or otherwise made available by giving written notice of 
termination to Contractor.  The State must give Contractor at least 30 days advance written notice of 
termination for non-appropriation or unavailability (or the time as is available if the State receives notice of 
the final decision less than 30 days before the funding cutoff). 
 
(b) If funding for the Contract is reduced by law, or funds to pay Contractor for the agreed-to level of 
the Services or production of Deliverables to be provided by Contractor are not appropriated or otherwise 
unavailable, the State may, upon 30 days written notice to Contractor, reduce the level of the Services or 
the change the production of Deliverables in the manner and for the periods of time as the State may 
elect.  The charges payable under this Contract will be equitably adjusted to reflect any equipment, 
services or commodities not provided by reason of the reduction. 
 
(c) If the State terminates this Contract, eliminates certain Deliverables, or reduces the level of 
Services to be provided by Contractor under this Section, the State must pay Contractor for all Work-in-
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Process performed through the effective date of the termination or reduction in level, as the case may be 
and as determined by the State, to the extent funds are available.  This Section will not preclude 
Contractor from reducing or stopping Services/Deliverables or raising against the State in a court of 
competent jurisdiction, any claim for a shortfall in payment for Services performed or Deliverables finally 
accepted before the effective date of termination. 
 
2.155 Termination for Criminal Conviction 
The State may terminate this Contract immediately and without further liability or penalty in the event 
Contractor, an officer of Contractor, or an owner of a 25% or greater share of Contractor is convicted of a 
criminal offense related to a State, public or private Contract or subcontract. 
 
2.156 Termination for Approvals Rescinded  
The State may terminate this Contract if any final administrative or judicial decision or adjudication 
disapproves a previously approved request for purchase of personal services under Constitution 1963, 
Article 11, § 5, and Civil Service Rule 7-1.  In that case, the State will pay the Contractor for only the work 
completed to that point under the Contract.  Termination may be in whole or in part and may be 
immediate as of the date of the written notice to Contractor or may be effective as of the date stated in the 
written notice. 
 
2.157 Rights and Obligations upon Termination 
(a) If the State terminates this Contract for any reason, the Contractor must (a) stop all work as 
specified in the notice of termination, (b) take any action that may be necessary, or that the State may 
direct, for preservation and protection of Deliverables or other property derived or resulting from this 
Contract that may be in Contractor’s possession, (c) return all materials and property provided directly or 
indirectly to Contractor by any entity, agent or employee of the State, (d) transfer title in, and deliver to, 
the State, unless otherwise directed, all Deliverables intended to be transferred to the State at the 
termination of the Contract and which are resulting from the Contract (which must be provided to the 
State on an “As-Is” basis except to the extent the amounts paid by the State in respect of the items 
included compensation to Contractor for the provision of warranty services in respect of the materials), 
and (e) take any action to mitigate and limit any potential damages, or requests for Contractor adjustment 
or termination settlement costs, to the maximum practical extent, including terminating or limiting as 
otherwise applicable those subcontracts and outstanding orders for material and supplies resulting from 
the terminated Contract. 
 
(b) If the State terminates this Contract before its expiration for its own convenience, the State must 
pay Contractor for all charges due for Services provided before the date of termination and, if applicable, 
as a separate item of payment under this Contract, for Work In Process, on a percentage of completion 
basis at the level of completion determined by the State.  All completed or partially completed 
Deliverables prepared by Contractor under this Contract, at the option of the State, becomes the State’s 
property, and Contractor is entitled to receive equitable fair compensation for the Deliverables.  
Regardless of the basis for the termination, the State is not obligated to pay, or otherwise compensate, 
Contractor for any lost expected future profits, costs or expenses incurred with respect to Services not 
actually performed for the State. 
 
(c) Upon a good faith termination, the State may assume, at its option, any subcontracts and 
agreements for services and deliverables provided under this Contract, and may further pursue 
completion of the Services/Deliverables under this Contract by replacement contract or otherwise as the 
State may in its sole judgment deem expedient. 
 
2.158 Reservation of Rights 
Any termination of this Contract or any Statement of Work issued under it by a party must be with full 
reservation of, and without prejudice to, any rights or remedies otherwise available to the party with 
respect to any claims arising before or as a result of the termination. 
 
 

2.160 Termination by Contractor 
 
2.161 Termination by Contractor 
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If the State breaches the Contract, and the Contractor in its sole discretion determines that the breach is 
curable, then the Contractor will provide the State with written notice of the breach and a time period (not 
less than 30 days) to cure the breach.  The Notice of Breach and opportunity to cure is inapplicable for 
successive and repeated breaches. 
 
The Contractor may terminate this Contract if the State (i) materially breaches its obligation to pay the 
Contractor undisputed amounts due and owing under this Contract, (ii) breaches its other obligations 
under this Contract to an extent that makes it impossible or commercially impractical for the Contractor to 
perform the Services, or (iii) does not cure the breach within the time period specified in a written notice of 
breach.  But the Contractor must discharge its obligations under Section 2.190 before it terminates the 
Contract.  
 
 

2.170 Transition Responsibilities 
 
2.171 Contractor Transition Responsibilities 
If the State terminates this Contract, for convenience or cause, or if the Contract is otherwise dissolved, 
voided, rescinded, nullified, expires or rendered unenforceable, the Contractor agrees to comply with 
direction provided by the State to assist in the orderly transition of equipment, services, software, leases, 
etc. to the State or a third party designated by the State.  If this Contract expires or terminates, the 
Contractor agrees to make all reasonable efforts to effect an orderly transition of services within a 
reasonable period of time that in no event will exceed 30 days.  These efforts must include, but are not 
limited to, those listed in Sections 2.171, 2.172, 2.173, 2.174, and 2.175. 
 
2.172 Contractor Personnel Transition 
The Contractor must work with the State, or a specified third party, to develop a transition plan setting 
forth the specific tasks and schedule to be accomplished by the parties, to effect an orderly transition.  
The Contractor must allow as many personnel as practicable to remain on the job to help the State, or a 
specified third party, maintain the continuity and consistency of the services required by this Contract.  In 
addition, during or following the transition period, in the event the State requires the Services of the 
Contractor’s subcontractors or vendors, as necessary to meet its needs, Contractor agrees to reasonably, 
and with good-faith, work with the State to use the Services of Contractor’s subcontractors or vendors.  
Contractor will notify all of Contractor’s subcontractors of procedures to be followed during transition. 
 
2.173 Contractor Information Transition 
The Contractor agrees to provide reasonable detailed specifications for all Services/Deliverables needed 
by the State, or specified third party, to properly provide the Services/Deliverables required under this 
Contract.  The Contractor will provide the State with asset management data generated from the 
inception of this Contract through the date on which this Contractor is terminated in a comma-delineated 
format unless otherwise requested by the State.  The Contractor will deliver to the State any remaining 
owed reports and documentation still in Contractor’s possession subject to appropriate payment by the 
State. 
 
2.174 Contractor Software Transition 
The Contractor must reasonably assist the State in the acquisition of any Contractor software required to 
perform the Services/use the Deliverables under this Contract.  This must include any documentation 
being used by the Contractor to perform the Services under this Contract.  If the State transfers any 
software licenses to the Contractor, those licenses must, upon expiration of the Contract, transfer back to 
the State at their current revision level.  Upon notification by the State, Contractor may be required to 
freeze all non-critical changes to Deliverables/Services. 
 
2.175 Transition Payments 
If the transition results from a termination for any reason, reimbursement must be governed by the 
termination provisions of this Contract.  If the transition results from expiration, the Contractor will be 
reimbursed for all reasonable transition costs (i.e. costs incurred within the agreed period after contract 
expiration that result from transition operations) at the rates agreed upon by the State.  The Contractor 
will prepare an accurate accounting from which the State and Contractor may reconcile all outstanding 
accounts. 
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2.176 State Transition Responsibilities 
In the event that this Contract is terminated, dissolved, voided, rescinded, nullified, or otherwise rendered 
unenforceable, the State agrees to perform the following obligations, and any others upon which the State 
and the Contractor agree: 
(a) Reconciling all accounts between the State and the Contractor; 
(b) Completing any pending post-project reviews. 
 

 
2.180 Stop Work 

 
2.181 Stop Work Orders 
The State may, at any time, by written stop work order to Contractor, require that Contractor stop all, or 
any part, of the work called for by the Contract for a period of up to 90 calendar days after the stop work 
order is delivered to Contractor, and for any further period to which the parties may agree.  The stop work 
order must be identified as a stop work order and must indicate that it is issued under this Section 2.180.  
Upon receipt of the stop work order, Contractor must immediately comply with its terms and take all 
reasonable steps to minimize incurring costs allocable to the work covered by the stop work order during 
the period of work stoppage.  Within the period of the stop work order, the State must either:  (a) cancel 
the stop work order; or (b) terminate the work covered by the stop work order as provided in Section 
2.150. 
 
2.182 Cancellation or Expiration of Stop Work Order 
The Contractor must resume work if the State cancels a Stop Work Order or if it expires.  The parties will 
agree upon an equitable adjustment in the delivery schedule, the Contract price, or both, and the Contract 
must be modified, in writing, accordingly, if:  (a) the stop work order results in an increase in the time 
required for, or in Contractor’s costs properly allocable to, the performance of any part of the Contract; 
and (b) Contractor asserts its right to an equitable adjustment within 30 calendar days after the end of the 
period of work stoppage; provided that, if the State decides the facts justify the action, the State may 
receive and act upon a Contractor proposal submitted at any time before final payment under the 
Contract.  Any adjustment will conform to the requirements of Section 2.024. 
 
2.183 Allowance of Contractor Costs 
If the stop work order is not canceled and the work covered by the stop work order is terminated for 
reasons other than material breach, the termination must be deemed to be a termination for convenience 
under Section 2.150, and the State will pay reasonable costs resulting from the stop work order in 
arriving at the termination settlement.  For the avoidance of doubt, the State is not be liable to Contractor 
for loss of profits because of a stop work order issued under this Section 2.180. 
 
 

2.190 Dispute Resolution 
 
2.191 In General 
Any claim, counterclaim, or dispute between the State and Contractor arising out of or relating to the 
Contract or any Statement of Work must be resolved as follows.  For all Contractor claims seeking an 
increase in the amounts payable to Contractor under the Contract, or the time for Contractor’s 
performance, Contractor must submit a letter, together with all data supporting the claims, executed by 
Contractor’s Contract Administrator or the Contract Administrator's designee certifying that (a) the claim is 
made in good faith, (b) the amount claimed accurately reflects the adjustments in the amounts payable to 
Contractor or the time for Contractor’s performance for which Contractor believes the State is liable and 
covers all costs of every type to which Contractor is entitled from the occurrence of the claimed event, 
and (c) the claim and the supporting data are current and complete to Contractor’s best knowledge and 
belief. 
 
2.192 Informal Dispute Resolution 
(a) All disputes between the parties must be resolved under the Contract Management procedures in 
this Contract.  If the parties are unable to resolve any disputes after compliance with the processes, the 
parties must meet with the Director of Purchasing Operations, DMB, or designee, for the purpose of 
attempting to resolve the dispute without the need for formal legal proceedings, as follows: 
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(i) The representatives of Contractor and the State must meet as often as the parties 
reasonably deem necessary to gather and furnish to each other all information with respect to the 
matter in issue which the parties believe to be appropriate and germane in connection with its 
resolution.  The representatives must discuss the problem and negotiate in good faith in an effort 
to resolve the dispute without the necessity of any formal proceeding. 
(ii) During the course of negotiations, all reasonable requests made by one party to another 
for non-privileged information reasonably related to the Contract will be honored in order that 
each of the parties may be fully advised of the other’s position.  
(iii) The specific format for the discussions will be left to the discretion of the designated State 
and Contractor representatives, but may include the preparation of agreed upon statements of 
fact or written statements of position.  
(iv) Following the completion of this process within 60 calendar days, the Director of 
Purchasing Operations, DMB, or designee, must issue a written opinion regarding the issue(s) in 
dispute within 30 calendar days.  The opinion regarding the dispute must be considered the 
State’s final action and the exhaustion of administrative remedies. 

 
(b) This Section will not be construed to prevent either party from instituting, and a party is authorized 
to institute, formal proceedings earlier to avoid the expiration of any applicable limitations period, to 
preserve a superior position with respect to other creditors, or under Section 2.193. 
 
(c) The State will not mediate disputes between the Contractor and any other entity, except state 
agencies, concerning responsibility for performance of work under the Contract. 
 
2.193 Injunctive Relief 
The only circumstance in which disputes between the State and Contractor will not be subject to the 
provisions of Section 2.192 is where a party makes a good faith determination that a breach of the terms 
of the Contract by the other party is the that the damages to the party resulting from the breach will be so 
immediate, so large or severe and so incapable of adequate redress after the fact that a temporary 
restraining order or other immediate injunctive relief is the only adequate remedy. 
 
2.194 Continued Performance 
Each party agrees to continue performing its obligations under the Contract while a dispute is being 
resolved except to the extent the issue in dispute precludes performance (dispute over payment must not 
be deemed to preclude performance) and without limiting either party’s right to terminate the Contract as 
provided in Section 2.150, as the case may be. 
 
 

2.200 Federal and State Contract Requirements 
 
2.201 Nondiscrimination 
In the performance of the Contract, Contractor agrees not to discriminate against any employee or 
applicant for employment, with respect to his or her hire, tenure, terms, conditions or privileges of 
employment, or any matter directly or indirectly related to employment, because of race, color, religion, 
national origin, ancestry, age, sex, height, weight, marital status, physical or mental disability.  Contractor 
further agrees that every subcontract entered into for the performance of this Contract or any purchase 
order resulting from this Contract will contain a provision requiring non-discrimination in employment, as 
specified here, binding upon each Subcontractor.  This covenant is required under the Elliot Larsen Civil 
Rights Act, 1976 PA 453, MCL 37.2101, et seq., and the Persons with Disabilities Civil Rights Act, 1976 
PA 220, MCL 37.1101, et seq., and any breach of this provision may be regarded as a material breach of 
the Contract. 
 
2.202 Unfair Labor Practices  
Under 1980 PA 278, MCL 423.321, et seq., the State must not award a Contract or subcontract to an 
employer whose name appears in the current register of employers failing to correct an unfair labor 
practice compiled under Section 2 of the Act.  This information is compiled by the United States National 
Labor Relations Board.  A Contractor of the State, in relation to the Contract, must not enter into a 
contract with a Subcontractor, manufacturer, or supplier whose name appears in this register.  Under 
Section 4 of 1980 PA 278, MCL 423.324, the State may void any Contract if, after award of the Contract, 
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the name of Contractor as an employer or the name of the Subcontractor, manufacturer or supplier of 
Contractor appears in the register. 
 
2.203 Workplace Safety and Discriminatory Harassment 
In performing Services for the State, the Contractor must comply with the Department of Civil Services 
Rule 2-20 regarding Workplace Safety and Rule 1-8.3 regarding Discriminatory Harassment.  In addition, 
the Contractor must comply with Civil Service regulations and any applicable agency rules provided to the 
Contractor.  For Civil Service Rules, see http://www.mi.gov/mdcs/0,1607,7-147-6877---,00.html. 
 
 

2.210 Governing Law 
 
2.211 Governing Law 
The Contract must in all respects be governed by, and construed according to, the substantive laws of the 
State of Michigan without regard to any Michigan choice of law rules that would apply the substantive law 
of any other jurisdiction to the extent not inconsistent with, or pre-empted by federal law. 
 
2.212 Compliance with Laws 
Contractor shall comply with all applicable state, federal and local laws and ordinances in providing the 
Services/Deliverables.   
 
2.213 Jurisdiction 
Any dispute arising from the Contract must be resolved in the State of Michigan.  With respect to any 
claim between the parties, Contractor consents to venue in Ingham County, Michigan, and irrevocably 
waives any objections it may have to the jurisdiction on the grounds of lack of personal jurisdiction of the 
court or the laying of venue of the court or on the basis of forum non conveniens or otherwise.  Contractor 
agrees to appoint agents in the State of Michigan to receive service of process. 

 
 
2.220 Limitation of Liability  

 
2.221 Limitation of Liability 
Neither the Contractor nor the State is liable to each other, regardless of the form of action, for 
consequential, incidental, indirect, or special damages. This limitation of liability does not apply to claims 
for infringement of United States patent, copyright, trademark or trade secrets; to claims for personal 
injury or damage to property caused by the gross negligence or willful misconduct of the Contractor; to 
claims covered by other specific provisions of this Contract calling for liquidated damages; or to court 
costs or attorney’s fees awarded by a court in addition to damages after litigation based on this Contract. 

 
 
2.230 Disclosure Responsibilities  

 
2.231 Disclosure of Litigation 
(a) Disclosure.  Contractor must disclose any material criminal litigation, investigations or 
proceedings involving the Contractor (and each Subcontractor) or any of its officers or directors or any 
litigation, investigations or proceedings under the Sarbanes-Oxley Act.  In addition, each Contractor (and 
each Subcontractor) must notify the State of any material civil litigation, arbitration or proceeding which 
arises during the term of the Contract and extensions, to which Contractor (or, to the extent Contractor is 
aware, any Subcontractor) is a party, and which involves:  (i) disputes that might reasonably be expected 
to adversely affect the viability or financial stability of Contractor or any Subcontractor; or (ii) a claim or 
written allegation of fraud against Contractor or, to the extent Contractor is aware, any Subcontractor by a 
governmental or public entity arising out of their business dealings with governmental or public entities.  
The Contractor must disclose in writing to the Contract Administrator any litigation, investigation, 
arbitration or other proceeding (collectively, "Proceeding") within 30 days of its occurrence.  Details of 
settlements which are prevented from disclosure by the terms of the settlement may be annotated.  
Information provided to the State from Contractor’s publicly filed documents referencing its material 
litigation will be deemed to satisfy the requirements of this Section.  
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(b) Assurances.  If any Proceeding disclosed to the State under this Section, or of which the State 
otherwise becomes aware, during the term of this Contract would cause a reasonable party to be 
concerned about: 

 
(i) the ability of Contractor (or a Subcontractor) to continue to perform this Contract 
according to its terms and conditions, or 
(ii) whether Contractor (or a Subcontractor) in performing Services for the State is engaged 
in conduct which is similar in nature to conduct alleged in the Proceeding, which conduct would 
constitute a breach of this Contract or a violation of Michigan law, regulations or public policy, 
then the Contractor must provide the State all reasonable assurances requested by the State to 
demonstrate that:   

(a)  Contractor and its Subcontractors will be able to continue to perform this 
Contract and any Statements of Work according to its terms and conditions, and  
(b)  Contractor and its Subcontractors have not and will not engage in conduct in 
performing the Services which is similar in nature to the conduct alleged in the 
Proceeding. 

 
(c) Contractor must make the following notifications in writing:  

(1) Within 30 days of Contractor becoming aware that a change in its ownership or officers 
has occurred, or is certain to occur, or a change that could result in changes in the valuation of its 
capitalized assets in the accounting records, Contractor must notify DMB Purchasing Operations. 
(2) Contractor must also notify DMB Purchasing Operations within 30 days whenever 
changes to asset valuations or any other cost changes have occurred or are certain to occur as a 
result of a change in ownership or officers.  
(3) Contractor must also notify DMB Purchasing Operations within 30 days whenever 
changes to company affiliations occur. 

 
2.232 Call Center Disclosure – Deleted/Not Applicable 
 
2.233 Bankruptcy 
The State may, without prejudice to any other right or remedy, terminate this Contract, in whole or in part, 
and, at its option, may take possession of the “Work in Process” and finish the Works in Process by 
whatever appropriate method the State may deem expedient if: 

(a)  the Contractor files for protection under the bankruptcy laws;  
(b)  an involuntary petition is filed against the Contractor and not removed within 30 days; 
(c)  the Contractor becomes insolvent or if a receiver is appointed due to the Contractor's 
insolvency;  
(d)  the Contractor makes a general assignment for the benefit of creditors; or 
(e)  the Contractor or its affiliates are unable to provide reasonable assurances that the 
Contractor or its affiliates can deliver the services under this Contract.  

 
Contractor will fix appropriate notices or labels on the Work in Process to indicate ownership by the State.  
To the extent reasonably possible, materials and Work in Process must be stored separately from other 
stock and marked conspicuously with labels indicating ownership by the State. 
 
 

2.240 Performance  
 
2.241 Time of Performance 
(a) Contractor must use commercially reasonable efforts to provide the resources necessary to 
complete all Services and Deliverables according to the time schedules contained in the Statements of 
Work and other Exhibits governing the work, and with professional quality. 
 
(b) Without limiting the generality of Section 2.241(a), Contractor must notify the State in a timely 
manner upon becoming aware of any circumstances that may reasonably be expected to jeopardize the 
timely and successful completion of any Deliverables/Services on the scheduled due dates in the latest 
State-approved delivery schedule and must inform the State of the projected actual delivery date. 
 



Contract # 071B9200098 
   42

(c) If the Contractor believes that a delay in performance by the State has caused or will cause the 
Contractor to be unable to perform its obligations according to specified Contract time periods, the 
Contractor must notify the State in a timely manner and must use commercially reasonable efforts to 
perform its obligations according to the Contract time periods notwithstanding the State’s failure.  
Contractor will not be in default for a delay in performance to the extent the delay is caused by the State. 
 
2.242 Service Level Agreements (SLAs) – Deleted/Not Applicable 
 
2.243 Liquidated Damages – Deleted/Not Applicable 
 
2.244 Excusable Failure 
Neither party will be liable for any default, damage or delay in the performance of its obligations under the 
Contract to the extent the default, damage or delay is caused by government regulations or requirements 
(executive, legislative, judicial, military or otherwise), power failure, electrical surges or current 
fluctuations, lightning, earthquake, war, water or other forces of nature or acts of God, delays or failures 
of transportation, equipment shortages, suppliers’ failures, or acts or omissions of common carriers, fire; 
riots, civil disorders; strikes or other labor disputes, embargoes; injunctions (provided the injunction was 
not issued as a result of any fault or negligence of the party seeking to have its default or delay excused); 
or any other cause beyond the reasonable control of a party; provided the non-performing party and its 
Subcontractors are without fault in causing the default or delay, and the default or delay could not have 
been prevented by reasonable precautions and cannot reasonably be circumvented by the non-
performing party through the use of alternate sources, workaround plans or other means, including 
disaster recovery plans.   
 
If a party does not perform its contractual obligations for any of the reasons listed above, the non-
performing party will be excused from any further performance of its affected obligation(s) for as long as 
the circumstances prevail.  But the party must use commercially reasonable efforts to recommence 
performance whenever and to whatever extent possible without delay.  A party must promptly notify the 
other party in writing immediately after the excusable failure occurs, and also when it abates or ends. 
 
If any of the above-enumerated circumstances substantially prevent, hinder, or delay the Contractor’s 
performance of the Services/provision of Deliverables for more than 10 Business Days, and the State 
determines that performance is not likely to be resumed within a period of time that is satisfactory to the 
State in its reasonable discretion, then at the State’s option:  (a) the State may procure the affected 
Services/Deliverables from an alternate source, and the State is not be liable for payment for the 
unperformed Services/ Deliverables not provided under the Contract for so long as the delay in 
performance continues; (b) the State may terminate any portion of the Contract so affected and the 
charges payable will be equitably adjusted to reflect those Services/Deliverables terminated; or (c) the 
State may terminate the affected Statement of Work without liability to Contractor as of a date specified 
by the State in a written notice of termination to the Contractor, except to the extent that the State must 
pay for Services/Deliverables provided through the date of termination. 
 
The Contractor will not have the right to any additional payments from the State as a result of any 
Excusable Failure occurrence or to payments for Services not rendered/Deliverables not provided as a 
result of the Excusable Failure condition.  Defaults or delays in performance by Contractor which are 
caused by acts or omissions of its Subcontractors will not relieve Contractor of its obligations under the 
Contract except to the extent that a Subcontractor is itself subject to an Excusable Failure condition 
described above and Contractor cannot reasonably circumvent the effect of the Subcontractor’s default or 
delay in performance through the use of alternate sources, workaround plans or other means. 
 
 

2.250 Approval of Deliverables  
 
2.251 Delivery Responsibilities – Deleted/Not Applicable   
 
2.252 Delivery of Deliverables 
Where applicable, the Statements of Work/POs contain lists of the Deliverables to be prepared and 
delivered by Contractor including, for each Deliverable, the scheduled delivery date and a designation of 
whether the Deliverable is a document (“Written Deliverable”), a good (“Physical Deliverable”) or a 
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Service.  All Deliverables must be completed and delivered for State review and written approval and, 
where applicable, installed according to the State-approved delivery schedule and any other applicable 
terms and conditions of the Contract. 
 
2.253 Testing – Deleted/Not Applicable 
 
2.254 Approval of Deliverables, In General 
(a) All Deliverables (Physical Deliverables and Written Deliverables) and Services require formal 
written approval by the State, according to the following procedures.  Formal approval by the State 
requires the State to confirm in writing that the Deliverable meets its specifications.  Formal approval may 
include the successful completion of Testing as applicable in Section 2.253, to be led by the State with 
the support and assistance of Contractor.  The approval process will be facilitated by ongoing 
consultation between the parties, inspection of interim and intermediate Deliverables and collaboration on 
key decisions. 
 
(b) The State’s obligation to comply with any State Review Period is conditioned on the timely 
delivery of Deliverables/Services being reviewed.   
 
(c) Before commencement of its review or testing of a Deliverable/Service, the State may inspect the 
Deliverable/Service to confirm that all components of the Deliverable/Service have been delivered without 
material deficiencies.  If the State determines that the Deliverable/Service has material deficiencies, the 
State may refuse delivery of the Deliverable/Service without performing any further inspection or testing 
of the Deliverable/Service.  Otherwise, the review period will be deemed to have started on the day the 
State receives the Deliverable or the Service begins, and the State and Contractor agree that the 
Deliverable/Service is ready for use and, where applicable, certification by Contractor according to 
Section 2.253. 
 
(d) The State will approve in writing a Deliverable/Service after confirming that it conforms to and 
performs according to its specifications without material deficiency.  The State may, but is not be required 
to, conditionally approve in writing a Deliverable/Service that contains material deficiencies if the State 
elects to permit Contractor to rectify them post-approval.  In any case, Contractor will be responsible for 
working diligently to correct within a reasonable time at Contractor’s expense all deficiencies in the 
Deliverable/Service that remain outstanding at the time of State approval. 
 
(e) If, after three opportunities (the original and two repeat efforts), the Contractor is unable to correct 
all deficiencies preventing Final Acceptance of a Deliverable/Service, the State may:  (i) demand that the 
Contractor cure the failure and give the Contractor additional time to cure the failure at the sole expense 
of the Contractor; or (ii) keep the Contract in force and do, either itself or through other parties, whatever 
the Contractor has failed to do, and recover the difference between the cost to cure the deficiency and the 
contract price plus an additional sum equal to 10% of the cost to cure the deficiency to cover the State’s 
general expenses provided the State can furnish proof of the general expenses; or (iii) terminate the 
particular Statement of Work for default, either in whole or in part by notice to Contractor provided 
Contractor is unable to cure the breach.  Notwithstanding the foregoing, the State cannot use, as a basis 
for exercising its termination rights under this Section, deficiencies discovered in a repeat State Review 
Period that could reasonably have been discovered during a prior State Review Period.   
 
(f) The State, at any time and in its reasonable discretion, may halt the testing or approval process if 
the process reveals deficiencies in or problems with a Deliverable/Service in a sufficient quantity or of a 
sufficient severity that renders continuing the process unproductive or unworkable.  If that happens, the 
State may stop using the Service or return the applicable Deliverable to Contractor for correction and re-
delivery before resuming the testing or approval process. 
 
2.255 Process For Approval of Written Deliverables 
The State Review Period for Written Deliverables will be the number of days set forth in the applicable 
Statement of Work following delivery of the final version of the Deliverable (and if the Statement of Work 
does not state the State Review Period, it is by default five Business Days for Written Deliverables of 100 
pages or less and 10 Business Days for Written Deliverables of more than 100 pages).  The duration of 
the State Review Periods will be doubled if the State has not had an opportunity to review an interim draft 
of the Written Deliverable before its submission to the State.  The State agrees to notify Contractor in 
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writing by the end of the State Review Period either stating that the Deliverable is approved in the form 
delivered by Contractor or describing any deficiencies that must be corrected before approval of the 
Deliverable (or at the State’s election, after approval of the Deliverable).  If the State notifies the 
Contractor about deficiencies, the Contractor will correct the described deficiencies and within 30 
Business Days resubmit the Deliverable in a form that shows all revisions made to the original version 
delivered to the State.  Contractor’s correction efforts will be made at no additional charge.  Upon receipt 
of a corrected Deliverable from Contractor, the State will have a reasonable additional period of time, not 
to exceed the length of the original State Review Period, to review the corrected Deliverable to confirm 
that the identified deficiencies have been corrected. 
 
2.256 Process for Approval of Services 
The State Review Period for approval of Services is governed by the applicable Statement of Work (and if 
the Statement of Work does not state the State Review Period, it is by default 30 Business Days for 
Services).  The State agrees to notify the Contractor in writing by the end of the State Review Period 
either stating that the Service is approved in the form delivered by the Contractor or describing any 
deficiencies that must be corrected before approval of the Services (or at the State’s election, after 
approval of the Service).  If the State delivers to the Contractor a notice of deficiencies, the Contractor will 
correct the described deficiencies and within 30 Business Days resubmit the Service in a form that shows 
all revisions made to the original version delivered to the State.  The Contractor’s correction efforts will be 
made at no additional charge.  Upon implementation of a corrected Service from Contractor, the State will 
have a reasonable additional period of time, not to exceed the length of the original State Review Period, 
to review the corrected Service for conformity and that the identified deficiencies have been corrected. 
 
2.257 Process for Approval of Physical Deliverables – Deleted/Not Applicable 
 
2.258 Final Acceptance 
Unless otherwise stated in the Article 1, Statement of Work or Purchase Order, “Final Acceptance” of 
each Deliverable must occur when each Deliverable/Service has been approved by the State following 
the State Review Periods identified in Sections 2.251-2.257.  Payment will be made for Deliverables 
installed and accepted.  Upon acceptance of a Service, the State will pay for all Services provided during 
the State Review Period that conformed to the acceptance criteria. 
 
 

2.260 Ownership  
 
2.261 Ownership of Work Product by State 
To the extent permitted by law, all data and information collected under this contract will be 

submitted to DNR at least 30 days before appropriate, practical, and relevant data and 
information may be available to other researchers by the University or by any person 
employed by the University.  The University will provide an electronic and hard copy of 
each publication of these data, which should provide acknowledgment of all funding 
sources and disclaimer of DNR responsibility regarding form and content of data 
presented in each publication.  Publication rights to information obtained during the 
project study belong to the University.  The University will, however, send a copy of any 
proposed publication to DNR not later than 30 days prior to the date the proposed 
publication is submitted for publication for review of confidential material.  If the DNR 
does not respond within 30 days it shall be conclusively determined that the proposed 
publication does not contain confidential material and the University is free to publish.  
Authorship of publications will depend on individual projects and may include persons 
from both the University and DNR.  The aid provided by the DNR will be acknowledged 
in such publication.  The University will grant the DNR an irrevocable, royalty free, non-
exclusive right to produce, translate, and otherwise use for governmental purposes any 
data, information, or copyright materials created as a direct result of this contract. 

 
 
2.262 Vesting of Rights – Deleted/Not Applicable 
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2.263 Rights in Data – Deleted/Not Applicable  
 
2.264 Ownership of Materials 
The State and the Contractor will continue to own their respective proprietary technologies developed 
before entering into the Contract.  Any hardware bought through the Contractor by the State, and paid for 
by the State, will be owned by the State.  Any software licensed through the Contractor and sold to the 
State, will be licensed directly to the State. 
 
 

2.270 State Standards – Deleted/Not Applicable 
 
 

2.280 Extended Purchasing - Deleted/Not Applicable  
 
 
2.290 Environmental Provision    

 
2.291 Environmental Provision 
Energy Efficiency Purchasing Policy – The State seeks wherever possible to purchase energy efficient 
products.  This includes giving preference to U.S. Environmental Protection Agency (EPA) certified 
‘Energy Star’ products for any category of products for which EPA has established Energy Star 
certification.  For other purchases, the State may include energy efficiency as one of the priority factors to 
consider when choosing among comparable products. 
 
Environmental Purchasing Policy – The State of Michigan is committed to encouraging the use of 
products and services that impact the environment less than competing products. The State is 
accomplishing this by including environmental considerations in purchasing decisions, while remaining 
fiscally responsible, to promote practices that improve worker health, conserve natural resources, and 
prevent pollution.  Environmental components that are to be considered include: recycled content and 
recyclability; energy efficiency; and the presence of undesirable materials in the products, especially 
those toxic chemicals which are persistent and bioaccumulative.  The Contractor should be able to supply 
products containing recycled and environmentally preferable materials that meet performance 
requirements and is encouraged to offer such products throughout the duration of this Contract. 
Information on any relevant third party certification (such as Green Seal, Energy Star, etc.) should also be 
provided. 
 
Hazardous Materials: 
For the purposes of this Section, “Hazardous Materials” is a generic term used to describe asbestos, 
ACBMs, PCBs, petroleum products, construction materials including paint thinners, solvents, gasoline, oil, 
and any other material the manufacture, use, treatment, storage, transportation or disposal of which is 
regulated by the federal, state or local laws governing the protection of the public health, natural 
resources or the environment.  This includes, but is not limited to, materials the as batteries and circuit 
packs, and other materials that are regulated as (1) “Hazardous Materials” under the Hazardous Materials 
Transportation Act, (2) “chemical hazards” under the Occupational Safety and Health Administration 
standards, (3) “chemical substances or mixtures” under the Toxic Substances Control Act, (4) “pesticides” 
under the Federal Insecticide Fungicide and Rodenticide Act, and (5) “hazardous wastes” as defined or 
listed under the Resource Conservation and Recovery Act. 
 
(a) The Contractor must use, handle, store, dispose of, process, transport and transfer any material 
considered a Hazardous Material according to all federal, State and local laws.  The State must provide a 
safe and suitable environment for performance of Contractor’s Work.  Before the commencement of 
Work, the State must advise the Contractor of the presence at the work site of any Hazardous Material to 
the extent that the State is aware of the Hazardous Material.  If the Contractor encounters material 
reasonably believed to be a Hazardous Material and which may present a substantial danger, the 
Contractor must immediately stop all affected Work, notify the State in writing about the conditions 
encountered, and take appropriate health and safety precautions. 
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(b) Upon receipt of a written notice, the State will investigate the conditions.  If (a) the material is a 
Hazardous Material that may present a substantial danger, and (b) the Hazardous Material was not 
brought to the site by the Contractor, or does not result in whole or in part from any violation by the 
Contractor of any laws covering the use, handling, storage, disposal of, processing, transport and transfer 
of Hazardous Materials, the State must order a suspension of Work in writing.  The State must proceed to 
have the Hazardous Material removed or rendered harmless.  In the alternative, the State must terminate 
the affected Work for the State’s convenience. 
 
(c) Once the Hazardous Material has been removed or rendered harmless by the State, the 
Contractor must resume Work as directed in writing by the State.  Any determination by the Michigan 
Department of Community Health or the Michigan Department of Environmental Quality that the 
Hazardous Material has either been removed or rendered harmless is binding upon the State and 
Contractor for the purposes of resuming the Work.  If any incident with Hazardous Material results in 
delay not reasonable anticipatable under the circumstances and which is attributable to the State, the 
applicable SLAs for the affected Work will not be counted in Section 2.242 for a time as mutually agreed 
by the parties.  
 
(d) If the Hazardous Material was brought to the site by the Contractor, or results in whole or in part 
from any violation by the Contractor of any laws covering the use, handling, storage, disposal of, 
processing, transport and transfer of Hazardous Material, or from any other act or omission within the 
control of the Contractor, the Contractor must bear its proportionate share of the delay and costs involved 
in cleaning up the site and removing and rendering harmless the Hazardous Material according to 
Applicable Laws to the condition approved by applicable regulatory agency(ies). 
 
Michigan has a Consumer Products Rule pertaining to labeling of certain products containing volatile 
organic compounds. For specific details visit http://www.michigan.gov/deq/0,1607,7-135-3310_4108-
173523--,00.html 
 
Refrigeration and Air Conditioning:  
The Contractor shall comply with the applicable requirements of Sections 608 and 609 of the Clean Air 
Act (42 U.S.C. 7671g and 7671h) as each or both apply to this Contract. 
 
Environmental Performance:  
Waste Reduction Program - Contractor shall establish a program to promote cost-effective waste 
reduction in all operations and facilities covered by this Contract.  The Contractor's programs shall comply 
with applicable Federal, State, and local requirements, specifically including Section 6002 of the 
Resource Conservation and Recovery Act (42 U.S.C. 6962, et seq.). 
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 Attachment A, Price Proposal 
 
Payment will be made for the completion of the following: 
 

DNR acceptance of the Initial Report, completion and acceptance of the Final Report, and  
completion of  oral presentations of the Final Report to the DNR-FMFMD Management Team and 
Michigan Forest Finance Authority. 
 
 
      $49,936.00 

 


