
New Well Construction Guidance           
 
A review of procedures for new well construction resulted in a major clarification to our 
DWRF Project Plan Preparation Guidance in October 2002.  A new section has been 
added to the guidance (Selected Alternative – IIIC) which provides information to 
address the interface of new well construction in the DWRF program with our existing 
state environmental review process.  Careful and timely adherence to these 
procedures will greatly minimize the chances of project delays and the potential 
exclusion of project costs from funding. 
 
For a well project, the activities associated with the drilling may constitute a major part of 
the disruption anticipated to occur at the site.  Consequently, prior to the drilling of the 
large-diameter test well and observation wells, water suppliers MUST obtain reviews and 
clearances from the following agencies: 
 
Ø U.S. Fish & Wildlife Service 
Ø DNR Michigan Natural Features Inventory (Wildlife Division) 
Ø State Historic Preservation Officer 
Ø DEQ Water Resources Division  

 
An approval to drill a test well from your district engineer does NOT address the 
clearances that are required to verify that the resources regulated by these agencies will 
not be adversely impacted by the drilling activities.  Any drilling activities initiated ahead 
of obtaining the required clearances will render all costs associated with the 
test/production well ineligible for funding under the DWRF program. 
 
A DWRF program applicant should plan on 45 days for the reviews to be completed.  If 
there is more than one site being considered, clearances for multiple sites should be 
requested concurrently.  Information regarding environmental reviews can be found in 
the Project Plan Preparation Guidance in the following attachments:  
 
Attachment A – Applicant Actions Related to Project Planning  
Attachment B – Information Needed for a State Historic Preservation Office Project  
                          Review 
 
If surveys (wetlands, archeological, biological/botanical) are needed to fully assess the 
presence of environmentally sensitive areas, special attention should be paid to the time 
of year the surveys need to be done to correlate the required clearances with the 
milestone deadlines in the desired funding quarter. 
 
In addition to the time required for environmental clearances, your schedule will also 
need to include sufficient time to complete the hydrogeological analysis on the test well 
and to accomodate its review and approval by the Groundwater Section of the Water 
Resources Division.  As the hydrogeological analysis is necessary to confirm the suitability 
of the site for a production well, its approval must occur prior to our publication of the 
environmental assessment and approval of the project plan.  It is estimated that the well 
approval process, starting with the initial environmental contacts and culminating in the 
issuance of an Act 399 permit for the production well, can consume six months.  
Applicants should plan accordingly so that desired construction start dates can be met. 




