

# MDOT Local Agency Programs (LAP) FY 2012 Project Planning Guide - REVISED

TS&L or <u>Pre GI</u>	Program <u>Application</u>	Submit Acceptable <u>G.I. Package</u>	Approximate Grade Inspection <u>Date</u>	ROW Cert, Permits, Final Plans, Proposal, & Estimate to <u>LAP</u>	All MDOT Requested Revisions to <u>LAP (4)</u>	Advertise Date <u>5 week</u>	Letting <u>Date</u>	Commission Meeting (Tentative) <u>Thursday</u>	Ad Board Meeting (1st & 3rd <u>Tuesday</u> )
04/15/11 F	05/13/11 F	05/27/11 F	06/24/11 F	<b>07/29/11 F</b>	08/12/11 F	<b>08/26/11 F</b>	<b>10/07/11</b>	10/27/11	11/01/11
05/13/11 F	06/10/11 F	06/24/11 F	07/22/11 F	<b>08/26/11 F</b>	09/09/11 F	<b>09/23/11 F</b>	<b>11/04/11</b>	* 11/17/11	12/06/11
06/10/11 F	07/08/11 F	07/22/11 F	08/19/11 F	<b>09/23/11 F</b>	10/07/11 F	<b>10/21/11 F</b>	<b>12/02/11</b>	12/22/11	01/03/12
07/15/11 F	08/12/11 F	08/26/11 F	09/23/11 F	<b>*10/26/11 W</b>	*11/09/11 W	<b>*11/23/11 W</b>	<b>01/06/12</b>	01/26/12	02/07/12
08/12/11 F	09/09/11 F	09/23/11 F	10/21/11 F	<b>*11/23/11 W</b>	12/09/11 F	<b>*12/22/11 TH</b>	<b>02/03/12</b>	02/23/12	03/06/12
09/09/11 F	10/07/11 F	10/21/11 F	11/18/11 F	<b>*12/22/11 TH</b>	01/06/12 F	<b>01/20/12 F</b>	<b>03/02/12</b>	03/29/12	04/03/12
10/14/11 F	*11/10/11 TH	*11/23/11 W	*12/22/11 TH	<b>01/27/12 F</b>	02/10/12 F	<b>02/24/12 F</b>	<b>04/06/12</b>	04/26/12	05/01/12
*11/10/11 TH	12/09/11 F	*12/22/11 TH	01/20/12 F	<b>02/24/12 F</b>	03/09/12 F	<b>03/23/12 F</b>	<b>05/04/12</b>	05/24/12	06/05/12
12/09/11 F	01/06/12 F	01/20/12 F	02/17/12 F	<b>03/23/12 F</b>	04/06/12 F	<b>04/20/12 F</b>	<b>06/01/12</b>	06/28/12	07/17/12
01/13/12 F	02/10/12 F	02/24/12 F	03/23/12 F	<b>04/27/12 F</b>	05/11/12 F	<b>05/25/12 F</b>	<b>07/06/12</b>	07/26/12	08/07/12
02/10/12 F	03/09/12 F	03/23/12 F	04/20/12 F	<b>05/25/12 F</b>	06/08/12 F	<b>06/22/12 F</b>	<b>08/03/12</b>	08/23/12	09/04/12
03/16/12 F	04/13/12 F	04/27/12 F	05/25/12 F	<b>06/29/12 F</b>	07/13/12 F	<b>07/27/12 F</b>	<b>09/07/12</b>	09/27/12	10/02/12
04/13/12 F	05/11/12 F	05/25/12 F	06/22/12 F	<b>07/27/12 F</b>	08/10/12 F	<b>08/24/12 F</b>	<b>10/05/12</b>	10/25/12	11/06/12
05/11/12 F	06/08/12 F	06/22/12 F	07/20/12 F	<b>08/24/12 F</b>	09/07/12 F	<b>09/21/12 F</b>	<b>11/02/12</b>	*11/20/12 Tu	12/04/12
06/15/12 F	07/13/12 F	07/27/12 F	08/24/12 F	<b>09/28/12 F</b>	10/12/12 F	<b>10/26/12 F</b>	<b>12/07/12</b>	*12/20/12	01//15/13

Revised 01/26/12

1. All bridge projects (bridge replacement and major rehabilitation regardless of funding) require a Type, Size and Location (TS&L) submittal.
2. For projects that may require an Environmental Assessment, the Program Application and supporting documents must be submitted to LAP at least one year prior to advertisement date.
3. For reconstruction (4R) projects on the National Highway System (NHS) and over \$5,000,000 in total cost, submit Plans, Proposal, and Estimate to LAP at least two weeks prior to the dates shown in this guide.
4. Final date that all MDOT requested revisions are to be received by MDOT LAP, so that all modifications identified during the final plan review can be incorporated.
5. \* : Date adjusted due to holiday. ! : Earlier turn in date due to busiest lettings. ^ : Tentative Date
6. Schedule is based on requirements for letting projects through E-Proposal and ProjectWise
7. M- Monday, T-Tuesday, W- Wednesday, TH- Thursday, F- Friday
8. Revisions to correct inaccurate dates in columns "TS&L or Pre GI", "Program Application", and "Submit Acceptable G.I. Package" for projects in 2012 letting