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Notification
ARRA MONTHLY EMPLOYMENT REPORTS 

Note:  This Notification is only applicable for those projects/contracts funded with 
ARRA funds.  If you have questions, please contact MDOT Contract Services 
Division at (517) 335-0071. 

The American Recovery and Reinvestment Act of 2009 (ARRA), requires states 
receiving stimulus funds for highway projects to provide monthly reports to the 
Federal Highway Administration (FHWA) regarding the number of employees of 
prime contractors, all-tier subcontractors and consultants on ARRA funded projects. 

The cost for complying with this Notification must be borne by the prime contractor, 
and all-tiers of subcontractors and consultants, as part of their overhead and is 
deemed to be included in the payments made under this contract. 

Within 10 days after the end of each month in which work is performed on this 
contract, all prime contractors, and all-tier subcontractors and consultants, must 
provide the Engineer a monthly report on form FHWA-1589 
(http://www.fhwa.dot.gov/economicrecovery/reportingforms.htm) providing 
employment information on each ARRA project, which will include, for work 
performed in that preceding month: 

 The total number of employees who performed work on this contract 
 The total number of hours worked by employees who performed work on this 

contract
 The total wages of employees who performed work on this contract 

In addition, the prime contractor must provide a total payment amount made to any 
subcontractor who is a certified DBE in that preceding month.   

This Notification shall be included as a part of each subcontract executed by the 
prime contractor, and all-tiers of subcontractors and consultants. 

If necessary to conform to guidance provided by FHWA concerning the ARRA 
reporting requirements, the prime contractor, and all-tiers of subcontractors and 
consultants will revise their reporting as directed by the Engineer. 

Failure to comply with the reporting requirements under ARRA would 
jeopardize the Department's continued receipt of ARRA funding.   

Accordingly, if a contractor or any-tier of subcontractor or consultant fails to 
comply with this Notification, the Department may withhold contract payments 
until compliance is achieved.  If the Department is compelled to incur costs 
because of such a breach, the amount of those costs may be deducted from 
payments otherwise to be made under this contract.  Additional sanctions may 
include reduction or elimination of prequalification ratings and removal of 
bidding privileges. 

Revised 09/30/09 



NOTIFICATION
REQUIRED CONTRACT PROVISIONS TO IMPLEMENT AMERICAN 

RECOVERY AND REINVESTMENT ACT (ARRA) SECTIONS 902 AND 1515 

Note:  This Notification is only applicable for those projects/contracts funded with 
ARRA funds.  If you have questions, please contact MDOT Contract Services 
Division at (517) 335-0071. 

In accordance with requirements under section 902 of the American Recovery and 
Reinvestment Act of 2009 (ARRA), the following language is made a part of this 
contract and is to be made a part of all tier subcontracts or consultant contracts: 

The U.S. Comptroller General and his representatives have the authority:  

(1) to examine any records of the contractor or any of its subcontractors,   or any 
State or local agency administering such contract, that directly pertain to, and 
involve transactions relating to, the contract or subcontract; and 

(2) to interview any officer or employee of the contractor or any of its 
subcontractors, or of any State or local government agency administering the 
contract, regarding such transactions. 

The Comptroller General and his representatives have the authority and rights provided 
under Section 902 of the ARRA with respect to this contract.  As provided in section 902, 
nothing in section 902 shall be interpreted to limit or restrict in any way any existing 
authority of the Comptroller General. 

In accordance with the requirements of section 1515(a) of the ARRA any representatives 
of the Inspector General have the authority: 

(1) to examine any records of the contractor or grantee, any of its subcontractors 
or subgrantees, or any State or local agency administering such contract, that 
pertain to, and involve transactions relating to the contract, subcontract, grant, 
or subgrant; and 

(2) to interview any officer or employee of the contractor, grantee, subgrantee or 
agency regarding such transactions. 

Nothing set forth in section 1515 of the ARRA shall be interpreted to limit or restrict in 
any way any existing authority of an inspector general.
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Michigan Department of Transportation 

SCOPE OF SERVICE 
FOR

AS-NEEDED CONSTRUCTION SERVICES 
Inspection and Testing Services

CONTROL SECTION(S): Various

JOB NUMBER(S): Various 

PROJECT LOCATION: Various locations in the Jackson TSC and Brighton TSC areas.

DESCRIPTION OF WORK: Inspection and testing services include: 

Placement and compaction of soils and aggregates 
Inspection and sampling of HMA paving 
Inspection and testing of Portland cement concrete paving / patching 

The Construction Engineering Services are as follows: inspection, quality assurance testing 
and reporting, measurement, computation and documentation of quantities. The
schedule for this project shall be considered to be 6 days a week, 10 hours a day.  The 
consultant must demonstrate that it has the qualified individuals available to meet this 
schedule.  Weekend work shall be required and some night work may be required.   

MDOT is requesting inspectors as described below under project specific information.  
MDOT also reserves the right to modify the number of inspectors based on work load.  

MDOT reserves the right to request services on other projects located in the Region/TSC area 
that are not listed above, under the conditions of this “as needed” scope of services. 

Full time services will not be required on all projects at all times.  This scope is for “as 
needed” services, based on the intermittent needs of MDOT.  It must be noted that this is not 
a guarantee that MDOT will use the Consultant’s services.

ANTICIPATED START DATE: April 15, 2010 

ANTICIPATED COMPLETION DATE: April 15, 2011 

PRIMARY PREQUALIFICATION CLASSIFICATION:
Density Inspection and Testing 
Bituminous Pavement Inspection 
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SECONDARY PREQUALIFICATION CLASSIFICATION:
Portland Cement Concrete Inspection and Testing 

DBE REQUIREMENT: N/A

MDOT PROJECT MANAGER:
Harold L. Zweng Jr., P.E.  Resident Engineer 
740 Mill Highway, Tecumseh MI 49286 
Ph:  517-423-4858 
Fax:  517-423-6014 
E-mail:    zwengh@michigan.gov                    

The Consultant shall contact the Project Manager prior to beginning any work on this 
Project.

PROJECT SPECIFIC INFORMATION:
It is anticipated that the consultant will be required to furnish staff as follows: 

One (1) experienced road / bridge inspector.  This individual will be used during busy 
periods and to fill in for MDOT staff shortages. 

One (1) certified density technician. 

Not all information and responsibilities outlined in this scope apply to every person or task 
anticipated under this RFP.  The Tecumseh project office staff will detail the expectations of 
each person when they are scheduled for work. 

TENTATIVE LIST OF PROJECTS:

C.S. 30071 – JN 100288:  21.65 Miles of hot mix asphalt cold milling with multiple course 
and single course resurracing, paver placed surface seal, guardrail, drainage and traffic signal 
upgrades, on US-127 from the Ohio State Line to M-34 and on M-34 from US-127 to M-156 
in Hillsdale and Lenawee Counties.  This project is partially funded with ARRA funds.

C.S.58034 – JN 102878:  16.02 miles of median cable guardrail installation on US-23 from 
the Ohio State Line to Dixon Road in Monroe County. 

GENERAL INFORMATION:

Contract will be administered by the Tecumseh Construction Office. Compensation for this 
project shall be on an actual cost plus fixed fee basis.  This basis of payment typically 
includes an estimate of labor hours by classification or employee, hourly labor rates, applied 
overhead, other direct costs, subconsultant costs, and applied fixed fee.

A. The Consultant shall furnish all services and labor necessary to conduct and complete 
the Construction Engineering Services described herein.  The Consultant shall also 
furnish all materials, equipment, supplies, and incidentals necessary to perform the 
Services (other than those designated in writing to be furnished by the Department), 
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and check and/or test the materials, equipment, supplies, and incidentals as necessary 
in carrying out this work.  The Services shall be performed to the satisfaction of the 
Department consistent with applicable professional standards. 

B. The Consultant’s principal contact with the Department shall be through the 
designated Project Manager. 

C. The Services described herein are financed with public funds.  The Consultant shall 
comply with all applicable Federal and State laws, rules, and regulations 

D. The Consultant agrees to demonstrate knowledge of, and performance in compliance 
with, the standard construction practices of the Department; the Project construction 
contract, proposal, and plans; the Standard Specifications for Construction and all 
applicable publications referenced within; the Michigan Construction Manual; the 
Materials Sampling Guide; the Materials Quality Assurance Procedures Manual; the 
Density Control Handbook; and any and all other references, guidelines, and 
procedures manuals needed to carry out the work described herein in an appropriate 
manner.  

E. The Consultant will notify the MDOT Project Manager, in writing, prior to any 
personnel changes from those specified in the Consultant’s original approved 
proposal.  Any personnel substitutions are subject to the review and approval of the 
MDOT Project Manager. 

F. The selected consultant staff will report directly to the MDOT Tecumseh 
Construction Team.  This team will consist of a Delivery Engineer, Assistant 
Delivery Engineer and construction staff assigned to this project for its entirety and 
will be on site as necessary during construction.  The consultant staff will operate 
under the MDOT Delivery Engineer and Assistant Delivery Engineer and shall be in 
charge of the day-to-day construction activities for the project.  MDOT will retain 
control over all monetary extras and changes and the design revision process. All of 
the consultant personnel shall meet with the MDOT Team prior to construction of this 
project.   This will familiarize everyone with one another and define/clarify roles and 
responsibilities.

G. The consultant will be required to document and process all IDRs and other 
documents using FieldBook.  MDOT staff may review the FieldBook at any time 
during regular business hours and create FieldManager items. 

H. The consultant shall assist and attend weekly progress meetings. The consultant shall 
record and publish meeting minutes as it relates to issues as determined by the MDOT 
staff.  

I. MDOT Field Office and Communications staff shall handle primary communication 
issues.  It is expected that the consultant be available to MDOT at all times for issues 
that may need clarification for public releases. 



Final Posted Scope 12/11/09 Page 4 of 11 

J. The Consultant shall contact the Project Engineer Manager (PEM) prior to beginning 
any work on this Project.   Key consultant personnel are required to attend a 
partnering session with the MDOT staff prior to construction. 

K.  The inspectors shall submit time sheets on a weekly basis to the Project Engineer for 
review and approval. 

CONSULTANT RESPONSIBILITIES:

The Consultant shall perform field operations in accordance with the Department’s Personal 
Protective Equipment (PPE) Policy as stated in the MDOT Guidance Document #10118. A 
current copy of MDOT’s PPE Policy is available on the Bulletin Board System. The 
Consultant shall perform field operations in accordance with MIOSHA regulations and 
accepted safety practices. 

A. Provide experienced inspection and testing services as needed and perform inspection 
and testing services under the direction of the Project Engineer Manager.  The 
inspector(s) assigned to this project will report and be directly responsible to the 
Project Engineer Manager who is in charge of the project’s construction. Provide 
computer equipment necessary to run Field Manager. 

B. Provide, to the satisfaction of the Department, inspection and testing services required 
for road bituminous construction, Portland cement concrete construction, aggregate 
construction, ditching and drainage, joint repair, and guardrail.  Perform all reporting, 
measurement, computation, and documentation required by the Specifications, plans, 
proposal, the Michigan Construction Manual, the MDOT Materials Sampling Guide 
and any and all other applicable references, guidelines, and procedures manuals 
required for the inspection and testing for construction of the aforementioned 
projects, and as directed by the Project Engineer Manager. 

C. All work in this scope will be performed in compliance with the contract documents 
and the standard practices of the Department.  Sampling frequencies for inspection 
and testing will be as prescribed by the Specifications, proposal, MDOT Materials 
Sampling Guide and/ or other applicable references, guidelines, and procedures 
manuals and instruction furnished by the Department or as directed by the Engineer, 
and no variation will be permitted except on written order of the Department. 

D. That acceptance samples, tests, and reporting procedures will conform to the 
Specifications, proposal, MDOT Materials Sampling Guide and any and all other 
applicable references, guidelines, and procedures manuals prescribed by the 
Department. 

E. The inspector(s) will immediately bring to the attention of the Project Engineer 
Manager, the failure by the Contractor to comply with a plan or specification 
requirement, any problem, trends toward borderline compliance, or any other 
occurrence which may require resolution by the Engineer.

F. The inspector(s) will accurately report, measure, compute, and document all 
quantities of items of work and all inspection and/ or testing work in accordance with 
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the Specifications, plans, proposal, MDOT Materials Sampling Guide and any and all 
other applicable references, guidelines, and procedures manuals prescribed by the 
Department. 

G. The inspector(s) shall provide their own transportation to, from, and on the project 
site to perform the services outlined herein.

H. The inspector(s) shall provide lap top computers (or equivalent) with Field Manager 
and/or Field Book software and produce all daily inspection reports in this format.  
The inspector(s) shall deliver all inspection reports to the Project Engineer Manager’s 
field office daily unless other arrangements are made.  

I. The inspector(s) shall  provide a Troxler Density Gauge and comply with all 
requirements related to the use of this gauge established by the Nuclear 
Regulatory Commission and MDOT.  This gauge should be calibrated to meet 
MDOT requirements.  The inspector(s) shall be certified as a MDOT density 
technician.

J. The inspector(s) shall provide a Roll-O-Meter, Acme or Pres-sure air entrainment 
gauge for concrete testing.  This gauge shall be calibrated to meet MDOT 
requirements.   

K. In addition to providing the aforementioned density and concrete gauges, the 
inspectors shall provide all measuring and testing equipment required for proper and 
accurate inspection. 

L. The inspector(s) shall attend all project related meetings and record meeting minutes 
as requested by the Project Engineer Manager.

M. The inspector(s) shall provide all required reference materials including, but not 
limited to, MDOT Standard Specifications, Materials Sampling Guide, Construction 
Manual, and any and all other necessary applicable references, guidelines and 
procedures manuals. 

N. The Consultant shall be responsible for any errors that occur on the project due to an 
inspection and/or testing error.  The Consultant will be responsible to compensate 
MDOT for the additional costs incurred due to an inspection and/or testing error on 
the project by one of their employees.  At such time the error is discovered MDOT 
will meet with the Consultant to discuss options to rectify the error.   

O. For Environmental Issues the Consultant Shall:

1. Soil Erosion and Sedimentation Control: Have a thorough working knowledge 
of the Department’s SESC Manual and other contract documents regarding soil 
erosion and sedimentation control.  Assign personnel that possess a current SESC 
training certificate and NPDES construction stormwater operator certification to 
perform inspection on areas where soil erosion and sedimentation controls are 
needed.  Ensure that a person in possession of a current SESC training certificate 
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is onsite at all times during normal working hours and available to meet with 
MDEQ personnel who may visit the site.  Request that the MDEQ personnel 
provide a copy of any inspection report that may be generated as a result of the 
visit to the Project Manager. 

2. Perform inspection of the construction site to assure that specified soil erosion and 
sedimentation controls are installed correctly, performing as intended, and 
maintained daily.  Provide recommendations to the Project Manager for 
modification of the control measures shown on the plans as may be required to 
improve their effectiveness.  Immediately report to the Project Manager any 
deficiencies in the soil erosion and sedimentation control measures or non-
compliance by the Contractor with the specifications governing soil erosion and 
sedimentation control.  If corrective action is necessary, document the action and 
the required timeframe for completion.  Follow up to document that the action is 
completed within the statutory and/or MDOT-specified timeframes.  Report the 
Contractor’s failure to complete the corrective actions within the required 
timeframe to the Project Manager.   

3. Storm Water Management: Have a thorough working knowledge of the 
Department’s Storm Water Management Plan.  Perform inspection of the 
construction site to ensure that the Contractor’s operation is following pollution 
prevention and good housekeeping best management practices conforming to the 
Department’s Storm Water Management Plan.  Notify the Project Manager 
immediately of the occurrence of, or potential for, release of polluting material to 
the ground, groundwater, surface water, or storm water drainage system including 
open ditches, culverts, and enclosed storm sewers.   

4. Environmental Permits: Have a thorough working knowledge of the 
construction requirements of all project specific environmental permits issued to 
MDOT by the MDEQ Land & Water Management Division, US Corp of 
Engineers, or other permitting agency.  Inspect project areas covered by these 
permits and assure that the Contractor complies with the permit requirements.  
Report to the Project Manager any potential for or occurrence of violation of these 
permits.  Fully document all site conditions and actions taken regarding potential 
or actual violations of the permit requirements.   

5. Other Environmental Issues: Have a thorough working knowledge of the 
Department’s specifications regarding bridge painting, diamond grinding, 
hydrodemolition, and hazardous materials.  Ensure that the Contractor complies 
with these specifications, and maintain proper documentation.  

6. Inspection Reports: Complete inspection reports, including but not limited to, 
Inspector’s Daily Report (Form 1122) and NPDES/SESC Inspection Report 
(Form 1126), as necessary to fully document all site conditions and any corrective 
action required and completed related to environmental issues. Provide digital 
photos as necessary to document conditions and all corrective actions.
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P. Keep daily diaries, sketches, logs, and records consistent with Department practice as 
may be needed to record the Contractor’s progress.  Notify the Project Manager of 
any anticipated Contractor’s requests for extensions of time.  Notify the Project 
Manager upon receipt of any Contractor’s requests for extensions of time. 

Q. Withdraw any personnel or halt any services no longer required, at the request of the 
Department, or within a reasonable time after the lack of need becomes apparent to 
the Consultant or the Project Manager.  The consultant will not be reimbursed for the 
cost of personnel charged to a project that the Project Manager has determined was 
unnecessary.

PROJECT INSPECTION

A. Ongoing Inspection: Provide inspection of all Contractor field construction work, 
provide quality control, and confirm substantial conformance with the Specifications, 
Plans, and Proposal.  Arrange for non-compliance work to be made whole by the 
Contractor or to find the non-compliance work acceptable to the Consultant and, 
where necessary, to the MDOT Design Project Manager.  Inform the above Project 
Manager of non-compliance work and trends toward borderline compliance. 

B. Final Inspection: The consultant inspector may be requested by the Project Engineer 
Manager to assist with the final inspection of all work included in the Project, or such 
portions thereof eligible for acceptance, after notification by the Contractor that the 
work is completed or after the Consultant’s records show the work is completed.  The 
final inspection shall include notifying the Contractor in writing of particular defects 
to be remedied if work is not acceptable to the Consultant.  

C. Final Acceptance: The consultant inspector may be requested by the Project 
Engineer Manager to assist with the final acceptance of the project, to prepare 
documentation in support of final acceptance, and to assist in settling any 
discrepancies that may exist. 

TESTING AND REPORTING

A. Material Testing and Density Control: Sample or test, or both, materials including 
but not limited to, bituminous testing, on site aggregate density testing and reporting. 
The inspector shall refer to the Plans, Proposal, the Michigan Construction Manual, 
the Materials Sampling Guide, Materials Quality Assurance Manual, and any and all 
other applicable references, guidelines, and/or procedures manuals.  Determine the 
acceptability of materials found to be in non-compliance.  Immediately inform the 
Project Manager of non-compliance work and trends toward borderline compliance.  

B. Material Certification: Make certain that acceptable test reports and/or material 
certifications from the supplier have been received, prior to the incorporation of 
materials in the work, for materials tested off the Project site.  

C. Material Reports:  Submit Material test reports, including but not limited, the 
Inspector's Report of Concrete Placed 1174A, Aggregate Inspection Reports 1900 & 
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1901, Bituminous QA reports,  Concrete QA reports, and the "Moisture and Density 
Determination, Nuclear Method", Form 582B, etc. to the distribution list within one 
day of the testing.  The efficiency of the consultant in getting the "Moisture and 
Density Determination, Nuclear Method", Form 582B, copy to the Lansing, Density 
Technology Unit, 8885 Ricks Road, Lansing, MI 48909 will be measured by that unit 
and reflected on the consultant's evaluation. 

The consultant and any sub-consultants contracted by the Michigan 
Department of Transportation (MDOT) to perform density testing 
services that use equipment regulated by the Nuclear Regulatory 
Commission (NRC) shall: 

1. Possess a valid license issued by the NRC, or recognized 
Agreement State, for ownership and use of sealed sources 
contained within portable nuclear density gauges. 

2. Provide the Radiation Safety Office (RSO) of MDOT with a copy 
of the aforementioned license. 

3. Comply with all rules and regulations set forth by Title 10 
(Energy) and 49 (Transportation). 

Failure of any of the above will be found in noncompliance with the 
contract.

MEASUREMENT, COMPUTATION AND DOCUMENTATION OF QUANTITIES

A. Documentation: Measure and compute quantities, and provide appropriate 
documentation of all materials incorporated in the work and items of work completed, 
and maintain an item record account using  Field Manager software.   

 The Consultant must obtain and be able to use the FieldManager Suite of 
 Software for this project. Contact Info Tech, Inc. at (352) 381-4400 or fax (352) 
 381-4444 or  (www.fieldmanager.com) to obtain software and information on 
 training.  Since this  software will be used on all MDOT projects in the future, 
 the cost of this software cannot be charged as a direct expense for this  project.  
 Consultants must keep their version of the FieldManager Suite of software 
 current with the version being used by MDOT.

B. Insufficient Tested Materials: Track insufficient tested materials and notify the 
Contractor on a bi-weekly basis.

REPORTING AND RECORD KEEPING

A. Consultant Reports: Prepare such periodic, intermediate and final reports and 
records as may be required by the Department and as are applicable to the Project, 
which may include, but are not limited to: 
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a. Inspector’s Daily Reports, 
b. Construction Item and Tested Material Records using FieldManager, 
c. Monthly Report on Material Inspection, 
d. Moisture and Density Determination Reports (Form 582BM) 
e. Inspector's Report of Concrete Placed (Form 1174A-M) 
f. NPDES and Soil Erosion and Sedimentation Reports (Form 1126) 
g. Labor Compliance, such as the Weekly Employment and OJT Report 

(Form 1199), 
h. Weekly Statement of Working Days Charged 
i. Force Accounts 
j. Other records and/or reports as required for the individual Project by 

the Project Manager and/or as required by Specifications, Plans, 
Proposal, the Michigan Construction Manual, the Materials Sampling 
Guide, and any and all other applicable references, guidelines, and/or 
procedures manuals. 

B. Reports-Contractor Generated: Review, process, and/or approve Construction 
Contractor submittal of records and reports required by the Department as applicable 
to the Project which may include, but not limited to: 

a. Working Drawings, 
b. Contractor’s claims for additional compensation and extension(s) of time, and 
c. Other reports and records as required for the individual Project by the Project 

Manager.

CLOSING ALL PROJECT DOCUMENTATION

A. Final Measure and Summarize: Final field measure applicable items of work.  
Prepare final summaries for applicable items of work. 

MDOT RESPONSIBILITIES:

A. The Project Manager shall furnish to the Consultant all Project-specific construction 
contracts, proposals, plans, plan revisions, written instructions, and other information 
and/or data as deemed necessary by the Project Manager for the Services required 
herein.

B. The Department shall furnish off-site inspections and tests of steel, cement, 
bituminous mixture designs, sewer and drainage pipe, structural steel, prestressed 
girders and beams, traffic signs, and any other materials customarily tested in the 
Department laboratories with its own forces or by statewide contracts except concrete 
aggregates, aggregates, and concrete cylinders.  The customary testing is described in 
the Materials Quality Assurance Manual with exceptions noted within the 
Specifications, Plans, and Proposal.  The Consultant shall be responsible for the 
sampling and transportation of all the materials to be tested by Department personnel. 

C. The Project Manager shall provide general monitoring and quality auditing inspection 
of the Project to assure that the Project has been completed in reasonable 
conformance with the plans and specifications for Project Acceptance and to 
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determine that the work performed to date by the Consultant for Services rendered is 
reasonable and appropriate before approving the Consultant’s requests for progress 
payments. 

D. The Department shall provide the bituminous plant inspection required for Quality 
Assurance and will submit the QA reports to the Consultant Project Engineer for 
analysis and action.  The Consultant shall still be responsible for all on-site 
bituminous inspection required, including, but not limited to, locating the required 
Quality Assurance cores, and coordinating with the contractor regarding this 
sampling. 

E. The Department shall perform soil borings and subsurface investigation as necessary 
throughout the contract. 

F. The Project Engineer/Manager will arrange and conduct the Preconstruction meeting 
as well as prepare and distribute the meeting minutes.

CONSULTANT PAYMENT

All billings for services must be directed to the Department and follow the current guidelines.  
The latest copy of the "Professional Engineering Service Reimbursement Guidelines for 
Bureau of Highways" is available on MDOT's website.  This document contains instructions 
and forms that must be followed and used for billing.  Payment may be delayed or decreased 
if the instructions are not followed. 

Payment to the Consultant for services rendered shall not exceed the maximum amount 
unless an increase is approved in accordance with the contract with the Consultant.  
Typically, billings must be submitted within 60 days after the completion of services for the 
current billing.  The final billing must be received within 60 days of the completion of 
services.  Refer to your contract for your specific contract terms. 

Direct expenses, if applicable, will not be paid in excess of that allowed by the Department 
for its own employees in accordance with the State of Michigan’s Standardized Travel 
Regulations.  Supporting documentation must be submitted with the billing for all eligible 
expenses on the project in accordance with the Reimbursement Guidelines.  The only hours 
that will be considered allowable charges for this contract are those that are directly 
attributable to the activities of this project. 

The use of overtime hours is not acceptable unless prior written approval is granted by the 
MDOT Region Engineer/Bureau Director and the MDOT Project Manager.  Reimbursement 
for overtime hours that are allowed will be limited to time spent on this project in excess of 
forty hours per person per week.  Any variations to this rule should be included in the priced 
proposal submitted by the Consultant and must have prior written approval by the MDOT 
Region Engineer/Bureau Director and the MDOT Project Manager. 

The fixed fee for profit allowed for this project is 11.0% of the cost of direct labor and 
overhead.
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The hours provided are only an estimate.  The Consultant will be reimbursed a 
proportionate share of the fixed fee based on the portion of the authorized total hours 
in which services have been provided to the Department.  The fixed fee allowed for this 
project will be 11.0%.  Fixed fee on “as needed” projects is computed by taking the 
percent of actual labor hours invoiced to labor hours authorized, then applying that 
percentage to the total fixed fee authorized. 

Full time services may not be required on all projects at all times.  This scope is for “as 
needed” services, based on the intermittent needs of MDOT.  It must be noted that this 
is not a guarantee that MDOT will use the Consultant’s services. 

The hours billed for inspectors will not begin until the inspectors report to the project 
site or to the project office. 


