PROCEDURE 1380.02 Issued: June 1, 2000

Effective Date: June 14, 2000

SUBJECT: Project Management Methodology

APPLICATION: Executive Branch Departments and Sub-units

PURPOSE: The intent of this policy is to encourage best practices in project management and ensure

> project success. This policy provides a standard set of procedures for the management of Information Technology (IT) projects within the State of Michigan. The procedures are

applicable to all IT projects, including software and infrastructure projects.

Enhancements to existing systems as well as new initiatives are considered to be projects.

CONTACT

AGENCY: Department of Information Technology (DIT)

Office of Research and Policy

TELEPHONE: 517/373-7326

FAX: 517/335-2355

SUMMARY: This methodology was created to assist the State of Michigan's government agencies to

manage and monitor their Information Technology (IT) projects by establishing formal

project management practices.

This methodology provides a comprehensive set of procedures and techniques for the State's IT project managers. While broad in scope, the methodology is expandable to cover areas with greater specificity for large, complex projects.

This methodology consists of three components: the full methodology, the summarized Desk Reference, and the Project Management Templates. This methodology describes the Project Life Cycle and specifies the roles and responsibilities of the participants in each phase of the life cycle.

FULL

METHODOLOGY:

This methodology is a basis for a standard suite of processes and associated documents that will facilitate the implementation and control of project management phases at all levels of state government. This methodology document is considered an in-depth guide that describes how to initiate project documentation by stepping through the phases of a project and providing the necessary outlay of documents needed to support a particular project phase. The full methodology consists of:

Section 1 - Project Management Overview

Introduction

Project Management Methodology

Project Definition

Roles and Responsibilities

Information Technology Components for Project Overview

Procedure Update: 06-16-02 Procedure 1380.02

Section 2 - Project Initiation Phase

Introduction

Overview

Project Concept Document

Project Charter

Information Technology Components for Project Initiation

Section 3 - Project Planning Phase

Introduction

Overview

The Planning Process and the Project Plan

Project Objectives and Scope

Work Breakdown Structure

Organizational Breakdown Structure

Activity Definition and Sequencing

Cost Benefit Analysis

Resource Planning

Project Schedule Development

Risk Planning

Procurement Planning

Quality Planning

Communications Planning

Configuration Management Planning

Budget Planning

Planning Throughout the Project

Project Planning Transition Checklist

Information Technology Components for Project Planning

Section 4 - Project Execution Phase

Introduction

Overview

Executing the Project Plan

Risk Monitoring

Status Reporting

Information Technology Components for Project Execution

Section 5 - Project Control Phase

Introduction

Overview

Configuration Management

Change Control Systems

Change Control Process

Issues Management Process

Information Technology Components for Project Control

Section 6 - Project Closeout Phase

Introduction

Overview

Administrative Closure

Financial Closure

Procedure 1380.02 Procedure Update: 06-16-02

Financial Audit Celebration of Success Information Technology Components for Project Closeout

Project Templates

Capability Maturity Model

DESKTOP

REFERENCE:

An overview to the methodology document. Used as a reference for project managers, either for a single project or multiple projects for use on a day-to-day basis to guide them in managing their projects. The summarized Desk Reference consists of the following sections:

Project Management Overview

Project Initiation Phase Project Planning Phase Project Execution Phase Project Control Phase Project Closeout Phase Appendices

PROJECT TEMPLATES:

The Project Management Methodology Templates are:

Project Feasibility Template Project Concept Document

Project Charter

Project Plan Format Template

Project Scope Statement

Critical Success Factors Template Work Breakdown Structure Template

Cost Benefit Analysis Template

Resource Plan Template Risk Plan Template

Procurement Plan Template

Quality Plan Template

Communications Plan Template

Configuration Management Plan Template

Project Budget Estimate Template

Sample IT Project Budget Estimate Template Project Planning Transition Checklist Template

Project Status Report Template Executive Status Report Template

Change Control Template Project Issues Template

Post Implementation Evaluation Report Template

APPLICABLE

FORMS: None.

PROCEDURES:

Procedure Update: 06-16-02 Procedure 1380.02

General Information:

Agencies:

The goal of this policy is to give IT project managers guidance and better tools for ensuring the efficient use of resources and successful implementation of quality IT products. The focus is two fold: 1) to give agency management and technical personnel a road map for improving the timeliness and quality of IT products; and 2) to assure the delivery of technical information to technologists and management-level information to decision makers.

This policy requires that all newly initiated information technology based projects utilize this project management methodology. This methodology forms the core of the State's policy for management of information technology projects.

Agencies who currently have a comprehensive Project Management Methodology in place must notify the Office of Research and Policy of this exception to the standard. Research and Policy will review the exception and provide a written evaluation.

Maintenance:

The Office of Research and Policy, through the use of a work group consisting of multiple state agency representatives, will review this standard every two years. Recommendations for changes will be sent to the Department of Information Technology.

* * *

Procedure 1380.02 Procedure Update: 06-16-02