

Pre-Launch Project Checklist

Agency Name: _____ Project Name: _____

Project Description: _____

Public Announcement readiness has been approved

Completed Briefing Document for e-MI Director
e-MI Director and Agency PIO have review web site w/ SPM
Pre-Launch Press Release has been created
Launch/Live date has been determined w/concurrence of Governor's
Communication Director and Agency PIO

Completed ☒

Network Readiness Checklist has been approved

Firewall configuration has been tested and verified
Router configuration has been tested and verified
Network Dispatcher Load Balancing has been tested and verified
LAN/WAN Configuration / bandwidth has been tested and verified
URL and Re-directs have been tested and verified
Surf Aid logging and reporting has been tested and verified
Application has been Stress Tested and test results were acceptable

Security Readiness Checklist has been approved

Firewall Rules have been tested and verified
COE has reviewed and tested the Application for Security Vulnerabilities
SSL certificates have been activated and tested
Web Server(s) hardening has been tested and verified
Access control list has been verified
Services running on web servers have been validated
Application Security Checklist has been reviewed and verified
Data protection requirements and security controls have been tested and
verified (confidentiality and integrity)
Access methods, logging, and controls have been tested and verified
(Single Sign On and/or App. Level Security)

Technical Readiness Checklist has been approved

Unit, Integration, and System testing has been successfully completed
User Acceptance Testing (UAT) has been completed and approved
Programmers Reference Guide has been completed
Change Control Procedures have been developed and are documented
Problem escalation procedures have been developed and are documented
Data Conversion has been completed and the data has been validated
Application compliance with SOM Technical Standards has been verified
The system has been determined to be ADA Compliant
Operational Turnover Plan has been completed and reviewed

Business Readiness Checklist has been approved

User Training and Documentation has been completed
Business Contacts - Primary and Backup Contact have been documented
Service Level Agreement (SLA) has been approved
Business Continuity Plan has been tested

Operational Readiness Checklist has been approved

Operations Training and Documentation has been completed

- Operational instructions (backups)
- System admin responsibilities
- Archiving data procedures
- Error recovery procedures
- Contact list

Disaster Recovery Plan has been developed, and tested
Server Preparedness has been tested and verified
Open Issue Reporting and Resolutions have been completed and documented
Database Build has been verified and documentation has been completed
All System related Naming Conventions have been determined to be standard
The System Maintenance Plan has been developed

The pre-launch checklist has been completed:

Project Manager

Date

e-Michigan Office

Date