

MILESTONE PAYMENT SCHEDULE

Compensation for this Scope of Work shall be on a Lump Sum and Each Unit basis. Such Lump Sum and Each Unit compensation shall be divided into payments for the following portions of the services and in the following amounts:

ITEMS OF WORK	UNIT OF COMPENSATION	PERCENTAGE PAYMENT OF UNIT COMPENSATION
Backbone Communications Network	Lump Sum	50% Post Successful Mockup 30% Hub/MITSC Upgrade Complete 10% Successful Switch-over 10% Final Acceptance
BWBOC Modifications	Lump Sum	50% Post Successful Mockup 30% BWB Ops Room Upgrade Complete 10% Successful Switch-over 10% Final Acceptance
Wireless Link, Cellular Each Installed Link	Each	80% Installation Complete/Inc. Testing 20% Final Acceptance
Wireless Link, Backhaul Each Installed Link	Each	80% Installation Complete/Inc. Testing 20% Final Acceptance
Wireless Link, PTMP, SU Each Installed Link	Each	80% Installation Complete/Inc. Testing 20% Final Acceptance
Wireless Link, PTMP, BSU Each Installed Link	Each	80% Installation Complete/Inc. Testing 20% Final Acceptance
Cabinet, ITS, Pole Mounted	Each	70% Populated & Config. Complete & Tested 20% Field Integrated 10% Final Acceptance
Cabinet, ITS, Ground Mounted	Each	70% Populated & Config. Complete & Tested 20% Field Integrated 10% Final Acceptance
VII Test Bed Access Point (AP) Each Installed AP Only: Pole, Power and Cabinet By Others	Each	80% Installation Complete/Inc. Testing 20% Final Acceptance
VII Test Bed Wireless Router Each Installed Router: Pole, Power and Cabinet By Others	Each	80% Installation Complete/Inc. Testing 20% Final Acceptance
VII Test Bed Device Enclosure, Fiberglass with Sunshield	Each	N/A
Maintenance of Traffic	Lump Sum	10% Per Month with a Project Length of 10-Months As Stipulated within the RFP.

