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 REQUISITION NUMBER DUE DATE               TIME DUE     

MDOT PROJECT MANAGER JOB NUMBER (JN) CONTROL SECTION (CS) 

DESCRIPTION 

MDOT PROJECT MANAGER:  Check all items to be included in RFP 
 

WHITE = REQUIRED 
              ** = OPTIONAL 

Check the appropriate Tier in the box below 

CONSULTANT:  Provide only checked items below in proposal 

 
TIER 1 

($50,000 - $150,000) 

 
TIER II 

($150,000-$1,000,000) 

 
TIER III 

(>$1,000,000) 

 

   Understanding of Service **

    Innovations 

   Organizational Chart 

   Qualifications of Team 

Not required as part of 
Official RFP 

Not required as part 
of Official RFP 

 Quality Assurance/Quality Control **

   
Location:  The percentage of work performed in Michigan will be 
used for all selections unless the project is for on-site p=inspection or 
survey activities, then location should be scored using the distance 
from the consultant office to the on-site inspection or survey activity. 

N/A N/A  Presentation **

N/A N/A  Technical Proposal (if Presentation is required) 

3 pages (MDOT Forms 
not counted) (No 

Resumes) 

7 pages (MDOT 
Forms not counted) 

14 pages (MDOT 
forms not counted) 

Total maximum pages for RFP not including key personnel 
resumes.   Resumes limited to 2 pages per key staff personnel. 

 
PROPOSAL AND BID SHEET EMAIL ADDRESS – mdot-rfp-response@michigan.gov 
 
 
 
 
 
 
GENERAL INFORMATION 
 
Any questions relative to the scope of services must be submitted by e-mail to the MDOT Project Manager.  Questions must 
be received by the Project Manager at least five (5) working days prior to the due date and time specified above.  All questions 
and answers will be placed on the MDOT website as soon as possible after receipt of the questions, and at least three (3) 
days prior to the RFP due date deadline.  The names of vendors submitting questions will not be disclosed. 
 
MDOT is an equal opportunity employer and MDOT DBE firms are encouraged to apply.  The participating DBE firm, as 
currently certified by MDOT’s Office of Equal Opportunity, shall be listed in the Proposal. 
 
MDOT FORMS REQUIRED AS PART OF PROPOSAL SUBMISSION 
 
5100D – Request for Proposal Cover Sheet 
5100J – Consultant Data and Signature Sheet (Required only for firms not currently prequalified with MDOT) 
 
(These forms are not included in the proposal maximum page count.) 
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The Michigan Department of Transportation (MDOT) is seeking professional services for the project contained in the attached 
scope of services. 
 
If your firm is interested in providing services, please indicate your interest by submitting a Proposal, Proposal/Bid Sheet or Bid 
Sheet as indicated below.  The documents must be submitted in accordance with the latest (C onsultant/Vendor Selection 
Guidelines for Services Contracts” and “Guideline for Completing a Low Bid Sheet(S)*, if a low bid is involved as part of the 
selection process.  Reference Guidelines are available on MDOT’s website under Doing Business > Vendor/Consultant 
Services >Vendor/Consultant Selections. 
RFP SPECIFIC INFORMATION 
 

  ENGINEERING SERVICES 

 
 

  BUREAU OF TRANSPORTATION PLANNING 

 
 

  OTHER 
THE SERVICE WAS POSTED ON THE ANTICIPATED QUARTERLY REQUESTS FOR PROPOSALS 

  NO   YES DATED____________________ THROUGH ________________ 

  Prequalified Services – See the attached Scope of 
Services for required Prequalification Classifications.

   Non-Prequalified Services – If selected, the vendor 
must make sure that current financial information, including 
labor rates, overhead computations, and financial statements, 
if overhead is not audited, is on file with MDOT’s Office of C
ommission Audits.  This information must be on file for the 
prime vendor and all sub vendors so that the contract will not 
be delayed.  Form 5100J is required with Proposal for 
firms not currently prequalified with MDOT 

  Qualifications Based Selection – Use Consultant/Vendor Selection Guidelines 
 
For all Qualifications Based Selections, the selection team will review the information submitted and will select the firm 
considered most qualified to perform the services based on the proposals.  The selected firm will be asked to prepare a priced   
proposal.  Negotiations will be conducted with the firm selected. 
 
For a cost plus fixed fee contract, the selected vendor must have a cost accounting system to support a cost plus fixed fee 
contract.  This type of system has a job-order cost accounting system for the recording and accumulation of costs incurred 
under its contracts.  Each project is assigned a job number so that costs may be segregated and accumulated in the vendor’s 
job-order accounting system. 

  Qualification Based Selection / Low Bid – Use Consultant/Vendor Selection Guidelines.  See Bid Sheet instructions for 
additional information. 
 
For Qualification Review/Low Bid selections, the selection team will review the proposals submitted.  The vendor that has met 
established qualification threshold and with the lowest bid will be selected.   
 
 

  Best Value – Use Consultant/Vendor Selection Guidelines, See Bid Sheet Instructions below for additional information.  
The bid amount is a component of the total proposal score, not the determining factor of the selection. 

  Low Bid (no qualifications review required – no proposal required.)  See Bid Sheet Instructions below for additional 
instructions. 
BID SHEET INSTRUCTIONS 
 
Bid Sheet(s) must be submitted in accordance with the “Guidelines for Completing a Low Bid Sheet(s)* (available on MDOT’s 
website).  Bid Sheet(s) are located at the end of the Scope of Services.  Submit bid sheet(s) with the proposal, to the 
email address:  mdot-rfp-response@michigan.gov.  Failure to comply with this procedure may result in your bid being rejected 
from consideration. 

 
 
 
 
 
 

 
 
MDOT and ACEC created a Partnership Charter Agreement which establishes guidelines to assist MDOT and Consultants in 
successful partnering.  Both the Consultant and MDOT Project Manager are reminded to review the ACEC-MDOT 
Partnership Charter Agreement and are asked to follow all communications, issues resolution and other procedures and 
guidance’s contained therein. 
 
 

PARTNERSHIP CHARTER AGREEMENT

http://www.michigan.gov/documents/mdot/ACEC_PartnershipCharterAgreement_1-27-12_399925_7.pdf
http://www.michigan.gov/documents/mdot/ACEC_PartnershipCharterAgreement_1-27-12_399925_7.pdf


NOTIFICATION 
MANDATORY ELECTRONIC SUBMITTAL 

 
Proposals submitted for this project must be submitted electronically. 
 
The following are changes to the Proposal Submittal Requirements: 
 

 Eliminated the Following Requirements: 
 Safety Program 
 Communication Plan 
 Past Performance as a separate section 
 Separate section for DBE Statement of goals.  Include information in 

Qualification of Team section 
 

 Implemented the Following Changes: 
 All proposals require an Organization Chart 
 Resumes must be a maximum of two pages 
 Only Key (lead) staff resumes may be submitted 
 Tier III proposal reduced from 19 to 14 pages 
 Forms 5100D, 5100I, and 5100G combined – 5100D 
 Forms 5100B and 5100H combined – 5100B 
 RFP’s will be posted on a weekly basis -- on Mondays 

 
The following are Requirements for Electronic Submittals: 

 Proposals must  be prepared using the most current guidelines 
 The proposal must  be bookmarked to clearly identify the proposal sections (See Below) 
 For any section not required per the RFP, the bookmark must be edited to include “N/A” 

after the bookmark title.  
      Example: Understanding of Service – N/A 
 Proposals must be assembled and saved as a single PDF file 
 PDF file must be 5 megabytes or smaller 
 PDF file must be submitted via e-mail to MDOT-RFP-Response@michigan.gov 
 MDOT’s requisition number and company name must  be included in the subject line of 

the e-mail.  The PDF shall be named using the following format: 
 Requisition#XXX_Company Name.PDF 

 MDOT will not accept multiple submittals 
 Proposals must  be received by MDOT on or before the due date and time specified in 

each RFP 
 

If the submittals do not comply with the requirements, they may be determined 
unresponsive. 
 
The Consultant’s will receive an e-mail reply/notification from MDOT when the proposal is 
received.  Please retain a copy of this e-mail as proof that the proposal was received on time.  
Consultants are responsible for ensuring the MDOT receives the proposal on time.   
 
**Contact Contract Services Division immediately at 517-373-4680 if you do not get an auto 
response** 



 
 
Required Bookmarking Format: 
 

I. Request for Proposal Cover Sheet Form 5100D 
A. Consultant Data and Signature Sheet, Form 5100J (if applicable) 

II. Understanding of Service 
A. Innovations 

III. Qualifications of Team 
A. Structure of Project Team 

  1. Role of Firms 
  2. Role of Key Personnel 

B. Organization Chart 
C. Location 

IV. Quality Assurance / Quality Control Plan 
V. Resumes of Key Staff 

   VI. Pricing Documents/Bid Sheet (if applicable) 
 
 
2/14/12 
. 
 
 



NOTIFICATION  
E-VERIFY REQUIREMENTS 

 
E-Verify is an Internet based system that allows an employer, using information reported on an 
employee’s Form I-9, Employment Eligibility Verification, to determine the eligibility of that 
employee to work in the United States.  There is no charge to employers to use E-Verify.  The 
E-Verify system is operated by the Department of Homeland Security (DHS) in partnership with 
the Social Security Administration.  E-Verify is available in Spanish. 
 
The State of Michigan is requiring, under Public Act 200 of 2012, Section 381, that as a 
condition of each contract or subcontract for construction, maintenance, or engineering services 
that the pre-qualified contractor or subcontractor agree to use the E-Verify system to verify that 
all persons hired during the contract term by the contractor or subcontractor are legally present 
and authorized to work in the United States. 
 
Information on registration for and use of the E-Verify program can be obtained via the Internet 
at the DHS Web site:  http://www.dhs.gov/E-Verify.   
 
The documentation supporting the usage of the E-Verify system must be maintained by each 
consultant and be made available to MDOT upon request.   
 
It is the responsibility of the prime consultant to include the E-Verify requirement documented in 
this NOTIFICATION in all tiers of subcontracts.   
 
9/13/12 
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  Michigan Department of Transportation 
 

SCOPE OF SERVICE 
FOR 

TRAFFIC AND SAFETY DESIGN SERVICES 
“As Needed” Signal Design 

Revised as of August 18, 2014 
 
CONTROL SECTION(S): Various 

 
JOB NUMBER(S):  Various 
MDOT may request services on multiple projects throughout the State under the conditions of 
this “as needed” scope of services.  This scope is for “as needed” services, based on the 
intermittent needs of MDOT.  Full time services will not be required on all projects at all times.   
It must be noted that this is not a guarantee that MDOT will use the Consultant’s services. 
 
Up to 6 consultants will be selected for this service. 
 
PROJECT LOCATION:  Statewide 
 
PROJECT DESCRIPTION: 
Perform signal and sidewalk ramp design services.  No survey services are required.  No 
geotechnical services are required. 

 
ANTICIPATED SERVICE START DATE:    October 1, 2014 
 
ANTICIPATED SERVICE COMPLETION DATE:  September 30, 2017 
                     2016 
PRIMARY PREQUALIFICATION CLASSIFICATION: 
Traffic Signal Design 
 
SECONDARY PREQUALIFICATION CLASSIFICATION: 
Road Design Survey 
Right of Way Surveys  
Geotechnical Engineering Services 
Roads and Streets 
Pavement Marking 
Subsurface Utility Engineering 
 
DBE REQUIREMENT:       N/A 
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MDOT PROJECT ENGINEER MANAGER: 
Erik Smalley, Engineer Manager 
Lansing, Division of Operations 
6333 Lansing Road, Lansing, MI 48917 
517-636-6108 
smalleye@michigan.gov 
 
REQUIRED MDOT GUIDELINES AND STANDARDS: 
Work shall conform to current MDOT, FHWA, and AASHTO practices, guidelines, policies, 
and standards (i.e., Road Design Manual, Standard Plans, Drainage Manual, Roadside Design 
Guide, A Policy on Geometric Design of Highways and Streets, Michigan Manual of Uniform 
Traffic Control Devices, etc.).   
 
Consultant is required to use MDOT’s current version of Bentley MicroStation for CADD 
applications and Bentley GEOPAK for road design.  Consultant shall comply with all MDOT 
CADD standards and file naming conventions.    
 
GENERAL INFORMATION: 
The Consultant shall furnish, to the satisfaction of the Department, all services, labor and 
equipment necessary to provide signal, sidewalk ramp design services, surveys and geotechnical 
services for the locations signal design. 
 
The Consultant shall furnish all services and labor necessary to perform the services described 
herein. The Consultant will also furnish materials, equipment, supplies, and incidentals necessary 
to perform the services (other than those designated in writing to be furnished by the 
Department), and check and/or test the materials, equipment, supplies, and incidentals as 
necessary in carrying out this work.  The services will be performed to the satisfaction of the 
Department consistent with applicable professional standards. 
 
CONSULTANT RESPONSIBILITIES: 
Complete the design of this project including, but not limited to the following: 
 
The Consultant must adhere to all applicable OSHA and MIOSHA safety standards, including 
the appropriate traffic signs for the activities and conditions for this job and perform field 
operations in accordance with the Department’s Personal Protective Equipment (PPE) policy as 
stated in the MDOT Guidance Document #10118.   

 
Meet with the MDOT Project Manager to review project, location of data sources and contact 
persons, and review relevant MDOT operations.  The Consultant shall review and clarify  
project issues, data needs and availability, and the sequence of events and team meetings that  
are essential to complete the design by the project plan completion date.  Attention shall be  
given to critical target dates that may require a large lead time, such as geotechnical  
requirements, ROW submittal dates, Railroad coordination requirements, utility conflict 
resolution, local agency meetings, etc. 
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A. Prepare plans, details, and specifications required for design and construction of 
electronic traffic control devices which may include all of the following: 

1. Modernization plans 
2. Sidewalk ramp plans (with pushbuttons as required) 
3. Right-of-way (ROW) plans including: 

a. Preliminary ROW Plans 
b. Marked Final ROW Plans 
c. Property Legal Instruments 

4. Temporary signal plans as required for maintaining traffic during construction. 
5. Signal staging plans as required for maintaining traffic during construction. 
6. Pedestrian detour plans (if typical pedestrian detour plan is insufficient) as 

required for maintaining traffic during construction. 
7. Road design survey. 
8. Right of way surveys. 
9. Geotechnical engineering services. 
10. Pavement marking plans. 
11. Subsurface Utility Engineering. 

 
B. Distribute proposed plans (as required), details (as required), and specifications (as 

required) at the following design stages: 
1. Base plans (typically using survey file provided by MDOT) 
2. Preliminary ROW plans 
3. Preliminary plans 
4. Final ROW plans 
5. OEC plans  
6. Final plans 
 

C. Schedule, attend, and provide meeting minutes for project related meetings as directed by 
the MDOT Project Manager including: 

1. Site review meeting. 
2. Kick off meeting. 
3. Radio Interconnect field survey (as required)  

a. Document results on the Signal Radio Survey Form #1516: 
http://mdotwas1.mdot.state.mi.us/public/webforms/detail.cfm?ALLF
ORMS__FormNumber=1516 

4. Plan review meeting at preliminary plan stage 
5. Utility coordination meeting (coordinate scheduling with utility coordinator) 

a. Provide a utility conflict summary document to the utility engineer 
6. Utility coordination field meetings as required (coordinate scheduling with utility 

coordinator)  
a. The consultant will stake proposed foundation locations in the field prior 

to any field utility coordination meeting. 
b. Provide list of utility companies that should be invited for each location 
c. Provide summary of known or potential utility conflicts by quadrant for 

each location 
7. Right-of-way meeting, if needed. 

http://mdotwas1.mdot.state.mi.us/public/webforms/detail.cfm?ALLFORMS__FormNumber=1516
http://mdotwas1.mdot.state.mi.us/public/webforms/detail.cfm?ALLFORMS__FormNumber=1516
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8. OEC meeting prior to plan completion. 
9. Second OEC meeting, if needed. 
10. For design related meetings, the consultant is responsible for inviting the 

following personnel:   
a. All local and maintaining agencies 
b. The following MDOT personnel:   

TSC Traffic & Safety Engineer, Region Development Engineer, TSC 
Construction Engineer, Utility Engineer, Electrician, Maintenance 
Supervisor, Region Traffic Safety & Operations Engineer, Environmental 
Coordinator, Region Real Estate Property Manager, Lansing Signals 
Design, Lansing Signals Operations, and Project Manager 

 
D. Perform any design/coordination tasks with any railroad company involved within the 

project limits, including (but not limited to): 
1. Determine railroad contact person(s) 
2. Complete any applications required by the railroad company to perform the 

proposed traffic signal work. 
3. Coordinate with railroad company to get the requested all applications/permits 

needed to complete the work. 
 

E. Compute and verify all plan quantities. 
 
F. Provide solutions to any unique problems that may arise during the design of this project. 
 
G. Maintain a Design Project Record which includes a history of significant events 

(changes, comments, etc.) which influenced the development of the plans, dates of 
submittals and receipt of information. 

 
H. Prepare and submit electronically (native format or Adobe PDF) any design information 

or calculations. 
 
I. The MDOT Project Manager shall be the official MDOT contact person for the 

Consultant and shall be made aware of all communications regarding this project. 
The Consultant must either address or send a copy of all correspondence to the MDOT 
Project Manager.  This includes all Subcontractor correspondence and verbal contact 
records.  
 

J. The Consultant shall contact the MDOT Project Manager whenever discoveries or design 
alternatives have the potential to require changes in the scope, limits, quantities, costs, or 
right-of-way of the project. 
 

K. Submit RID documents in the required format(s).  
 
UTILITIES 
The Consultant shall be responsible for obtaining and showing on the plans the location and 
names of all existing utilities within the limits of the project.  In the course of resolving utility 
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conflicts, the Consultant shall make modifications to the plans or design details and provide 
assistance as directed by the MDOT Utility Coordinator and/or Project Manager.  The Consultant 
shall attend any utility meetings called to ensure that the concerns are addressed on the plans 
involving utilities.  In addition, consultant shall be responsible for subsurface engineering. 
 
TRAFFIC CONTROL  
The Consultant shall be responsible for all traffic control required to perform the tasks as 
outlined in this Scope of Design Services. 
 
MONTHLY PROGRESS REPORT 
On the first Monday of each month, the Consultant Project Manager shall submit a progress 
report of the previous month’s activities, as well as a plan for the current month’s activities to the 
Project Manager.   
 
MDOT RESPONSIBILITIES  
MDOT staff will: 

• Receive and pass on all utility information 
• Assist in scheduling and conducting utility coordination meeting(s) 
• Coordinate any necessary utility relocation 
• Furnish Special Details and pertinent reference materials 
• Provide layout request, existing signal plan (if available), and timing permits 
• Review and comment on the submittals.  Additional submittals may be required 

depending on completeness and accuracy of those submitted.   
 
DELIVERABLES: 
The Consultant shall deliver all computer files associated with the project in their native format 
(spreadsheets, CADD files, GEOPAK files, etc.) on DVD, CD or uploaded to FTP website, as 
directed by the MDOT Project Manager.  All road-related CADD/GEOPAK files shall be created 
and identified with standard MDOT file names as shown in Appendix A of the Road Design 
Manual.  All signal related CADD files shall be identified with standard MDOT signal file 
names as shown in the following link: 
http://mdotwas1.mdot.state.mi.us/public/tands/Details_Web/mdot_signal_consult_v8.pdf.  It is 
the Consultant’s responsibility to obtain updated MicroStation and GEOPAK seed/configuration 
files necessary to comply with MDOT’s CADD standards which are posted to the bulletin board 
system.  When the use of GEOPAK road design software is necessary to develop plans all pay 
items shall be placed into the CADD file using GEOPAK’s Design and Computation Manager so 
that Quantity Manager can be used to transfer pay item information to SAPW/Trns*port.  Any 
CADD/GEOPAK files that do not conform to MDOT standards will be returned to the 
Consultant for correction at the Consultant’s expense. 
 
Plan files shall be submitted in their native .dgn format with standard naming conventions as 
well as plotted into a combined Adobe PDF file.  Plan sheets shall be plotted to Adobe PDF with 
full text search and level on/off capabilities in 11” x 17” format ( 8 ½” x 11” for log jobs).  A 
title sheet shall be plotted stamped and signed then scanned for inclusion with the Adobe PDF 
set.  The original title sheet will be sent to the MDOT Project Manager.   
 

http://mdotwas1.mdot.state.mi.us/public/tands/Details_Web/mdot_signal_consult_v8.pdf
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Stand Alone Proposal Estimator’s Worksheet (SAPW) shall be used to generate the .txt and .csv 
files necessary for import into the Trns*port bid letting software.  The SAPW files shall be 
transmitted electronically by the method specified by the MDOT Project Manager.  
 
The proposed signal plans will typically require a scale of 1”=30’ when plotted to 11” x 17”.  
Full traffic signals must also include quadrant details at a 1”=10’ scale showing all utilities and 
proposed facilities. 
  
Other plan sheets that are required for this project shall be completed by the Consultant.  These 
include, but are not limited to the following plan sheets: 
 
A. The title sheet.  MDOT will provide a map of the area on a disk in our workstation 

format.  If the map is not available, MDOT will provide a map that could be used.  The 
Consultant shall be responsible for any revisions to the title sheet and the title sheet and 
map shall meet MDOT format and layout guidelines. 

 
B. Sidewalk ramp plans with pushbuttons (as required) including existing and proposed 

grades 
 
C. Right-of-way plans including: 

1. Section and government corners 
2. Consents to reconstruct sidewalk 
3. Grading limits 

 
D. Surveys plans includes, but no limited to: 

1. Requested map scale: 1” = 30’. 
2. Topo and ADA ramp survey. 
3. Property government corners. 
4. Property legal ROW determination. 
5. For utility and drainage: surface manifestations only. 
6. For terrain mapping: hard surface shots with defining ADA ramp description. 
7. For requested project deliverables: 

i. CADD/Electronic files meeting MDOT standards/WorkSpace. 
ii. Survey reports & deliverables electronic portfolio. 

iii. Contours. Contours interval = 0.50 feet. 
iv. 3D Microstation files. 

8. Additional survey comments: 
 

Topographic survey includes: Intersection geometry from tangent to tangent and 
200' beyond tangents; All visible utilities and all MISS DIG utility markings 
(note surveyor must call in MISS DIG at least 14 days prior to survey to ensure 
they are marked. Please inform us when MISS DIG utilities are marked). 

 
Right of way survey includes: Defining location of existing ROW lines; ROW 
information must be sufficient for acquisition of additional ROW if needed; 
Topographic limits must include all existing ADA ramps, all traffic signal 
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equipment, and 20' behind ROW line; ROW survey to include staking and/or 
painting of ROW lines (Please notify us prior to staking/painting). 

 
ADA ramp survey includes: Elevations of back of curb and gutter (edge and 
flowline) every 3' along the radii from tangent to tangent (and 20 feet beyond 
any existing ramps); Any drainage (or other) structures in or adjacent to the 
curb and gutter must be mapped to facilitate ADA ramp design. 

 
 

E. Radio interconnect plan (as required), showing location of antennas, masters, repeaters, 
and remotes per the completed radio survey. 

 
F. Construction staging and maintaining pedestrian access plans including: 

1. Temporary signal plans for road or bridge projects  
2. Signal staging plans for road or bridge projects 
3. Pedestrian detour plans (if typical pedestrian detour plan is insufficient) may 

be included as 8 ½”x11” sheets within the maintaining traffic special provision or 
in the plans as 11”x17” sheets. 

 
G. Geotechnical Engineering Services plans including: 

1. Soil investigations. 
2. Strain pole foundation recommendation. 
3. Plans in both PDF and DGN formats. 

 
H. Pavement marking plan(s). 
 
I. Utility contact sheet listing the contact names and phone numbers for each utility having 

facilities within the project limits 
 
J. Note Sheet. 

 
K. Witness and benchmark sheet(s).  Survey information will be provided by MDOT. 

 
L. Soil boring log sheet(s).  Soil boring information will be provided by MDOT. 
 
M. Project specific Special Details 
 

All plans, special provisions, estimates, and other project related items shall meet MDOT 
requirements and detailing practices (i.e., format, materials, symbols, patterns, and 
layout) or as otherwise directed by the Project Manager.  All plans, specifications, and 
other project related items are subject to review and approval by MDOT. 

 
PROJECT SCHEDULE: 
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The Consultant shall use the following events to prepare the proposed implementation schedule 
as required in the Guidelines for the Preparation of Responses on Assigned Design Services 
Contracts.  These dates shall be used in preparing the Consultant’s Monthly Progress Reports. 
 
 

MDOT 
Preconstruction Tasks 
Consultant Checklist 
P/PMS Form Only 

MDOT PRECONSTRUCTION TASKS  
CONSULTANT CHECKLIST 

Version 6 
 

Updated 
05/18/2011 

 
Please indicate with a check in the box next to each task number whether you believe that task will 
require consultant involvement on the job.  Milestones (a specific event at a point in time) are italicized 
and underlined.  See the P/PMS Task Manual for more details.  Scheduling assistance may be 
accomplished with estimated completion dates.  While not part of P/PMS, an Authorization Milestone and 
Post-Design Tasks have been included for your reference. 
 
STUDY (EARLY PRELIMINARY ENGINEERING) 
 

  P/PMS TASK NUMBER AND DESCRIPTION 
DATE TO BE 

COMPLETED BY 
   (mm/dd/yyyy) 

YES NO CONSULTANT CONTRACT AUTHORIZATION/EXECUTION      /     /      

    
  EPE SCOPING ANALYSIS  

  2100 Scope Verification and Initiation of EPE Activities      /     /      

  210M Program & Project Review Board Concurrance      /     /      

  2115 Traffic Data Collection      /     /      

  2120 Prepare Traffic Analysis Report      /     /      

  2125 Traffic Capacity Analysis      /     /      

  2130 Prepare Project Justification      /     /      

  213M Concurrence by Regulatory Agencies with the Purpose and Need      /     /      

  2140 Develop and Review Illustrative Alternatives      /     /      

  2155 Request/Perform Safety Analysis      /     /      

  2160 Prepare and Review EIS Scoping Document      /     /      

  211M Public Information Meeting      /     /      

    

  EPE DRAFT ANALYSIS  

  2310 Conduct Technical SEE Studies      /     /      

  2311 Cultural Resources Survey      /     /      

  2312 Recreational Survey – Section 4(f)/6(f)      /     /      

  2313 Endangered Species Survey      /     /      

  2314 Wetland Assessment      /     /      

  2315 Wetland Mitigation      /     /      

  2316 Other Technical Reports      /     /      

  2321 Prepare for Aerial Photography      /     /      

  2322 Finish/Print Aerial Photography      /     /      

  2330 Collect EPE Geotechnical Data      /     /      

  2340 Develop and Review Practical Alternatives      /     /      

pwname:\\MDOTProjectWise\Documents\Reference%20Documents\PPMS\Task%20Manual
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  233M Aerial Photography Flight      /     /      

  2360 Prepare and Review EA      /     /      

  231M Approval of EA by FHWA      /     /      

  2370 Prepare and Review Draft EIS      /     /      

  237M Approval of Draft EIS by FHWA      /     /      

  2380 Distribute EA      /     /      

  232M Public Hearing for EA      /     /      

  2390 Distribute DEIS      /     /      

  239M Public Hearing for DEIS      /     /      

 
 

MDOT PRECONSTRUCTION TASKS CONSULTANT CHECKLIST 
 

 
STUDY (EARLY PRELIMINARY ENGINEERING) (cont’d) 
 

  P/PMS TASK NUMBER AND DESCRIPTION 
DATE TO BE 

COMPLETED BY 
YES NO  (mm/dd/yyyy) 

  EPE FINAL ANALYSIS  

  2510 Determine and Review Recommended Alternative      /     /      

  250M Concurrence by Regulatory Agencies with Recommended 
 Alternatives      /     /      

  2525 Prepare and Review Engineering Report      /     /      

  2530 Prepare and Review Request for FONSI      /     /      

  252M Approval of FONSI by FHWA      /     /      

  2540 Prepare and Review FEIS      /     /      

  254M Approval of FEIS by FHWA      /     /      

  2550 Obtain ROD      /     /      

  255M ROD Issued by FHWA      /     /      

  2570 ITS Concept of Operations      /     /      

    

  CONTAMINATION INVESTIGATION  

  2810  Project Area Contamination Survey (PCS)      /     /      

  2820 Preliminary Site Investigation (PSI) for Contamination      /     /      
 
 
 
PRELIMINARY ENGINEERING - DESIGN 
 

  
DESIGN SCOPE VERIFICATION AND BASE PLAN 
PREPARATION 

 

  3130 Verify Design Scope of Work and Cost      /     /      

  3310 Prepare Aerial Topographic Mapping      /     /      

  3320 Conduct Photogrammetric Control Survey      /     /      

  3321 Set Aerial Photo Targets      /     /      
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  3330 Conduct Design Survey      /     /      

  3340 Conduct Structure Survey      /     /      

  3350 Conduct Hydraulics Survey      /     /      

  3360 Prepare Base Plans      /     /      

  311M Utility Notification      /     /      

  3361 Review and Submit Preliminary ROW Plans      /     /      

  331M Preliminary ROW Plans Distributed      /     /      

  3365 Pre-Conceptual ITS Design and Meeting      /     /      

  3370 Prepare Structure Study      /     /      

  3375 Conduct Value Engineering Study      /     /      

  3380 Review Base Plans      /     /      

  332M Base Plan Review (Pre-GI Inspection)      /     /      

  3390 Develop the Maintaining Traffic Concepts      /     /      

 
 
 
 
 

MDOT PRECONSTRUCTION TASKS CONSULTANT CHECKLIST 
 
 
PRELIMINARY ENGINEERING - DESIGN (cont’d) 
 

  P/PMS TASK NUMBER AND DESCRIPTION 
DATE TO BE 

COMPLETED BY 
YES NO  (mm/dd/yyyy) 

  PRELIMINARY PLANS PREPARATION  

  3510 Perform Roadway Geotechnical Investigation      /     /      

  3520 Conduct Hydraulic/Hydrologic and Scour Analysis      /     /      

  
3522 Conduct Drainage Study, Storm Sewer Design, and use 
 Structural Best Management Practices 

     /     /      

  3530 Conduct Structure Foundation Investigation      /     /      

  
3535 Conduct Structure Review for Architectural and Aesthetic 
 Improvements 

     /     /      

  3540 Develop the Maintaining Traffic Plan      /     /      

  3551 Prepare/Review Preliminary Traffic Signal Design Plan      /     /      

  3552 Develop Preliminary Pavement Marking Plan      /     /      

  3553 Develop Preliminary Non-Freeway Signing Plan      /     /      

  3554 Develop Preliminary Freeway Signing Plan      /     /      

  3555 Prepare/Review Preliminary Traffic Signal Operations      /     /      

  3570 Prepare Preliminary Structure Plans      /     /      

  3580 Develop Preliminary Plans      /     /      

  3581 Review and Submit Final ROW Plans      /     /      

  351M Final ROW Plans Distributed      /     /      

  3585 Final ITS Concept Design and Meeting      /     /      

  3590 Review Preliminary Plans (Hold Plan Review Meeting)      /     /      
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  352M THE Plan Review (Grade Inspection)      /     /      

  3595  Conduct ITS Structure Foundation Investigation      /     /      
 
  UTILITIES  

x  3610      Compile Utility Information      /     /      

  3615  Compile ITS Utility Information      /     /      

  3650 Coordinate RR Involvement for Grade Separations      /     /      

  3655 Coordinate RR Involvement for At-Grade Crossings      /     /      

  3660 Resolve Utility Issues      /     /      

  360M Utility Conflict Resolution Plan Distribution      /     /      

  361M Utility Meeting      /     /      

  3670 Develop Municipal Utility Plans      /     /      

  3672 Develop Special Drainage Structures Plans      /     /      

  3675 Develop Electrical Plans      /     /      

  3680 Preliminary ITS Communication Analysis      /     /      

  3690 Power Design (Power Drop in Field)      /     /      

    

  MITIGATION/PERMITS  

  3710 Develop Required Mitigation      /     /      

  3720 Assemble Environmental Permit Applications      /     /      

  3730 Obtain Environmental Permit      /     /      

 
MDOT PRECONSTRUCTION TASKS CONSULTANT CHECKLIST 

  

 
PRELIMINARY ENGINEERING - DESIGN (cont’d) 
 

  P/PMS TASK NUMBER AND DESCRIPTION 
DATE TO BE 

COMPLETED BY 
YES NO  (mm/dd/yyyy) 

  FINAL PLAN PREPARATION  

  3821 Prepare/Review Final Traffic Signal Design Plan      /     /      

  3822 Complete Permanent Pavement Marking Plan      /     /      

  3823 Complete Non-Freeway Signing Plan      /     /      

  3824 Complete Freeway Signing Plan      /     /      

  3825 Prepare/Review Final Traffic Signal Operations      /     /      

  3830 Complete the Maintaining Traffic Plan      /     /      

  3840 Develop Final Plans and Specifications      /     /      

  380M Plan Completion      /     /      

  3850 Develop Structure Final Plans and Specifications      /     /      

  3870 Hold Omissions/Errors Check (OEC) Meeting      /     /      

  387M Omissions/Errors Checks Meeting      /     /      

  389M Plan Turn-In      /     /      

  3880 CPM Quality Assurance Review      /     /      

  3890 Final ITS Communication Analysis      /     /      
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PRELIMINARY ENGINEERING – RIGHT OF WAY 
    

  EARLY RIGHT OF WAY WORK  

  4120 Obtain Preliminary Title Commitments      /     /      

  4130 Prepare Marked Final Right Of Way Plans      /     /      

  413M  Approved Marked Final ROW      /     /      

  4140 Prepare Property Legal Instruments      /     /      

    

  ROW ACQUISITION  

  4411 Preliminary Interviews      /     /      

  441M Post-Decision Meeting      /     /      

  
4412 Real Estate Services Assignment Proposal and Fee 
             Estimate (Form 633s) for Appraisal Work Authorization 

     /     /      

  4413 Appraisal Reports      /     /      

  4420 Appraisal Review Reports      /     /      

  4430 Acquire Right Of Way Parcels      /     /      

  4510    Conduct Right Of Way Survey & Staking      /     /      

    

  ROW RELOCATION  

  4710 Relocation Assistance      /     /      

  4720 Prepare Improvement Removal Plan      /     /      

  442M    ROW Certification      /     /      

    

 
 

MDOT PRECONSTRUCTION TASKS CONSULTANT CHECKLIST 
  

 
POST LETTING/AWARD TASKS (for reference only) 
 

  P/PMS TASK NUMBER AND DESCRIPTION 
DATE TO BE 

COMPLETED BY 
YES NO  (mm/dd/yyyy) 

    

  4810 Complete Acquisition Process      /     /      

  4820 Manage Excess Real Estate      /     /      

  4830  Provide Post-Certification Relocation Assistance      /     /      

  4910 Conduct ROW Monumentation      /     /      

  5010 Construction Phase Engineering and Assistance      /     /      

  5020 Prepare As-Built Drawings      /     /      

 
 

FOR YOUR INFORMATION 
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For questions on specific tasks, refer to the P/PMS Task Manual located on the MDOT Bulletin 
Board System. 
 
For assistance in accessing this manual, please contact one of following: 
 
Dennis Kelley: (517) 373-4614 
 
PAYMENT SCHEDULE 
Compensation for this Scope of Services shall be on an actual cost plus fixed fee basis. 
 
CONSULTANT PAYMENT – Actual Cost Plus Fixed Fee: As-Needed 
 
Compensation for this project shall be on an actual cost plus fixed fee basis.  This basis of 
payment typically includes an estimate of labor hours by classification or employee, hourly labor 
rates, applied overhead, other direct costs, subconsultant costs, and applied fixed fee.  The fixed 
fee for profit allowed for this project is 11.0% of the cost of direct labor and overhead. 
 
This scope is for “as needed” services.  As such, the hours provided are only an estimate.  The 
Consultant will be reimbursed a proportionate share of the fixed fee based on the portion of the 
authorized total hours in which services have been provided to the Department.    Fixed fee on 
“as needed” projects is computed by taking the percent of actual labor hours invoiced to labor 
hours authorized, then applying that percentage to the total fixed fee authorized. 

 
All billings for services must be directed to the Department and follow the current guidelines.  
The latest copy of the "Professional Engineering Service Reimbursement Guidelines for Bureau 
of Highways" is available on MDOT's website.  This document contains instructions and forms 
that must be followed and used for billing.  Payment may be delayed or decreased if the 
instructions are not followed. 
 
Payment to the Consultant for services rendered shall not exceed the maximum amount unless an 
increase is approved in accordance with the contract with the Consultant.  Typically, billings 
must be submitted within 60 days after the completion of services for the current billing.  The 
final billing must be received within 60 days of the completion of services.  Refer to your 
contract for your specific contract terms. 
 
Direct expenses, if applicable, will not be paid in excess of that allowed by the Department for 
its own employees in accordance with the State of Michigan’s Standardized Travel Regulations.  
Supporting documentation must be submitted with the billing for all eligible expenses on the 
project in accordance with the Reimbursement Guidelines.  The only hours that will be 
considered allowable charges for this contract are those that are directly attributable to the 
activities of this project. 
 
The hours provided are only an estimate.  The Consultant will be reimbursed a 
proportionate share of the fixed fee based on the portion of the authorized total hours in 
which services have been provided to the Department.  Fixed fee on “as needed” projects is 
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computed by taking the percent of actual labor hours billed to labor hours authorized, then 
applying that percentage to the total fixed fee authorized. 
 
MDOT reserves the right to request services on other projects located in the Region/TSC 
area that are not listed above, under the conditions of this “as needed” scope of services. 
 
Full time services may not be required on all projects at all times.  This scope is for “as 
needed” services, based on the intermittent needs of MDOT.  It must be noted that this is 
not a guarantee that MDOT will use the Consultant’s services.   
 

MDOT will reimburse the consultant for vehicle expenses and the costs of travel to and from 
project sites in accordance with MDOT’s Travel and Vehicle Expense Reimbursement 
Guidelines, dated May 1, 2013.  The guidelines can be found at 
http://www.michigan.gov/documents/mdot/Final_Travel_Guidelines_05-01-
13_420289_7.pdf?20130509082418. MDOT’s travel and vehicle expense reimbursement 
policies are intended primarily for construction engineering work. Reimbursement for travel to 
and from project sites and for vehicle expenses for all other types of work will be approved on a 
case by case basis. 
 
MDOT will pay overtime in accordance with MDOT’s Overtime Reimbursement Guidelines, 
dated May 1, 2013. The guidelines can be found at 
http://www.michigan.gov/documents/mdot/Final_Overtime_Guidelines_05-01-
13_420286_7.pdf?20130509081848.  MDOT’s overtime reimbursement policies are intended 
primarily for construction engineering work. Overtime reimbursement for all other types of 
work will be approved on a case by case basis. 
 
 
 

http://www.michigan.gov/documents/mdot/Final_Travel_Guidelines_05-01-13_420289_7.pdf?20130509082418
http://www.michigan.gov/documents/mdot/Final_Travel_Guidelines_05-01-13_420289_7.pdf?20130509082418
http://www.michigan.gov/documents/mdot/Final_Travel_Guidelines_05-01-13_420289_7.pdf?20130509082418
http://www.michigan.gov/documents/mdot/Final_Overtime_Guidelines_05-01-13_420286_7.pdf?20130509081848
http://www.michigan.gov/documents/mdot/Final_Overtime_Guidelines_05-01-13_420286_7.pdf?20130509081848
http://www.michigan.gov/documents/mdot/Final_Overtime_Guidelines_05-01-13_420286_7.pdf?20130509081848
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