



State of Michigan Enterprise Project Performance Criteria

Criteria	Green	*Yellow	*Red	**Notes
Schedule Variance	All <u>key</u> milestones are on schedule.	One or more of the key milestones are projected to be missed, or one or more of the key milestones have been missed however the project delivery date will not be impacted.	One or more of the key milestones have been missed, and it is projected that the project delivery date will be missed.	Milestones are used to mark specific points along a project timeline. **Key milestones are used to designate progress points that must be met by the scheduled timeline to achieve project success . Missing a Key milestone date will/may impact project duration and/or the project delivery/implementation date.
Cost Variance	The variance between the approved project budget and the forecasted actual cost is <= 10%.	The variance between the approved project budget and the forecasted actual cost is > 10% and <= 20%.	The variance between the approved project budget and the forecasted actual cost is > 20%.	The project budget includes the allocated contingency for the project.
Issues	Issues are effectively being addressed, with limited risk to the project.	One or more ***executive issues remain unresolved for more than <u>one week</u> after the target resolution date and the issue <u>does not result in</u> a high level of impact to the project delivery date or success of the project.	One or more ***executive issues remain unresolved for more than <u>two weeks</u> after the target date or the issue <u>results in</u> a high level of impact to the project delivery date or success of the project.	A project may need to be coded as yellow/red based on a significant project issue, even when the schedule and/or cost are not impacted. Examples include resource availability, scope issues, and concerns with realizing the anticipated benefits.

***Note:** A Corrective Action Plan (CAP) must be completed for items causing the project to be yellow or red.

****Note:** **Key milestones** are identified as those milestones with the font displayed in all CAPS. If a key milestone is yellow/red then the project performance status may result in your project also being coded as yellow/red.

*****Note:** An **Executive** issue is identified as an project issue that requires visibility to or action by, leadership at an executive level