STATE OF MICHIGAN  (OWNER AND CONTRACTOR)
Appendix II - Special Working Condit

STATE OF MICHIGAN  (OWNER AND CONTRACTOR)
SUPPLEMENTARY CONDITIONS


SECTION 00800    SUPPLEMENTARY CONDITIONS

PROFESSIONAL ( 

WORK

( 

AGENCY No.   _______________   INDEX No.   _______________   FILE No.   _______________

____________________________________________________________________________________________________

The provisions of this Section 00800 Supplementary Conditions amend or supplement Section 00700 General Conditions and those other provisions of the Contract Documents, as indicated below.  All other provisions of the Contract Documents that are not so amended or supplemented remain in full force and effect.

ARTICLE 4   CONTROL OF THE WORK – GENERAL PROVISIONS

ADD Section 4.4.14 as follows:

4.4.14  The Contractor shall note and comply with APPENDIX I SPECIAL WORKING CONDITIONS and APPENDIX II SPECIAL PROJECT PROCEDURES as part of and in conjunction with all other contract requirements.  APPENDIX I & II immediately follow and are attached hereto SECTION 00800. 
ARTICLE 15   DISPUTES

REPLACE Section 15.1.2 with the following:

15.1.2.  A claim means a written demand or assertion by the Owner or Contractor, which is properly certified, seeking an adjustment in Contract Price and/or payment of moneys due, an extension or shortening in Contract Time, the adjustment or interpretation of Contract terms, or other relief arising under or relating to the Contract. If a Bulletin or specific request for proposal has been issued by the Professional or Owner and quoted by the Contractor, it may become a claim or dispute with proper written notice per 15.1.2.1 should the Contractor is object to a written determination and/or rejection by the Professional or Owner under the appropriate provision of the Contract Documents.
ADD Section 15.1.2.1 – Claims by either the Owner or Contractor must be initiated by written notice to the other party and to the Initial Decision Maker (Professional/PSC).  Claims by either party must be initiated within 21 days after the occurrence of the event giving rise to such Claim or within 21 days after the claimant first recognized the condition giving rise to the claim.  Provided such timely notice is delivered, a full and detailed breakdown of cost and time requested, with supporting documentation, if not provided with initial notice shall be delivered to Professional and Owner within 15 days of the notice, as noted in article 11.1.2, unless otherwise agreed in writing, by the Owner prior to expiration of such time.

ADD Section 15.1.2.2 – Pending final resolution of a Claim, except as otherwise agreed in writing or as provided under conditions of failure of timely progress payment or Article 14, the Contractor shall ensure the Work diligently proceeds with the performance of the Contract and the Owner shall continue to make payments in accordance with the Contract Documents.  The Owner shall prepare Change Orders and PSC shall certify payment requests in accordance with the decisions of the Initial Decision Maker. 

REPLACE Section 15.1.4 with the following:

15.1.4.  Notice of Claim - Except for Owner claims for liquidated damages, no claim shall be valid unless it is based upon written notice delivered by the claimant to the other party and the Professional/PSC within 21 days as per 15.1.2 and 15.1.2.1. The notice shall include a supporting statement stating the nature of the dispute, the amount involved, if any, and the remedy sought.  The claim submittal with all supporting data shall be delivered within thirty (30) Calendar Days after Notice (unless the Professional allows an extension).  The responsibility to substantiate claims shall rest with the claimant.

END OF SECTION 00800
APPENDIX I

SPECIAL WORKING CONDITIONS

*** Professional to select condition(s) applicable to project

DTMB State Facilities Administration

Security Clearance Request

Contractor Instructions

The purpose of this document is to establish security and supervision requirements for contract personnel requiring access to Department of Technology, Management and Budget (DTMB) facilities.

A DTMB Security Clearance form must be completed before an individual is granted access to a facility.  Access approval will be in effect for one year from date of DTMB Facility Services approval or until estimated project completion date (whichever occurs first).

Contract personnel agree to adhere to all DTMB rules and regulations which in DTMB facilities.  Access will only be granted for normal business hours.  (Monday-Friday, 8:00 a.m.-5:00 p.m. except State holidays).  DTMB State Facilities Administration, Facility Services section must clear any exception in advance.

Contract personnel will be required to submit the following to DTMB Facility Services Manager or Regional Manager before entering a DTMB facility:

Procedure for submitting form electronically (preferred and recommended)

1. Complete a DTMB Security Clearance form (using Microsoft Excel) and include the following:

· Company name

· Company Contact name and phone number

· Complete name (last name first) and date of birth for all employees requiring access.

2. Email completed form to DTMB Facility Manager for an individual building or DTMB Regional Facility Manager for multiple building requests.

Procedure for submitted in person or mail delivery

1. Complete a DTMB Security Clearance form (using Microsoft Excel) and include the following:

· Company name

· Company Contact name and phone number

· Complete name (last name first) and date of birth for all employees requiring access.

2. Return completed form to DTMB Facility Manager for an individual building or DTMB Regional Facility Manager for multiple building requests.

Note:  This request must be received a minimum of 48 hours before enter a DTMB Facility.

DTMB Facility Access Criteria:

1. Present pictured ID.

2. Name must appear on the clearance list.

3. Sign-in and wear a dated visitor’s pass (must be visibly displayed at all times).
4. Return visitor pass to security desk at days end.

Note:  Individuals whose name does not appear on the clearance list are required to be signed in by a member of the DTMB Facility Services staff.

Failure to comply with the above procedure will result in the individual(s) being delayed and may be cause for denying access to DTMB facilities.

DEPARTMENT OF COMMUNITY HEALTH
The Work comprising this Project will be performed in a hospital for treatment of mentally ill persons and the Contractor must comply with the following special working rules.

1.
Contractor must submit a list of names, social security numbers, birth dates, and additional information when requested, on all persons expected to be employed on the Project site.  Such list must be submitted directly to the Security Chief's office or to his designee for approval before any person's appearance at the site for Work assignments.

2.
Contractor will be allowed to work within or on hospital confines from 8:00 a.m. to 5:00 p.m.  No Work must be performed on Saturdays or Sundays without written permission from the State Agency.  The Director of Security or their designee may arrange other time schedules.

3.
All employees of the Contractor may be subject to individual body search each time they enter the hospital.  Packages or containers of any kind may be opened for inspection.  Lunch boxes are not permitted inside the security perimeter.  All employees of the Contractor will be required to have identification cards or badges furnished by the Contractor.

4.
All trucks and other mobile equipment may be subject to inspection both on arrival and departure from the hospital.  Absolutely no fraternization between patients and Contractor's employees will be tolerated.

5.
No requests for visits with patients will be granted to Contractor's employees except where such visiting originated before award of the Contract.

6.
Contractor must follow rules pertaining to security and parking as established by the hospital.  Contractor must observe all off‑limit restricted areas beyond which no unauthorized personnel may trespass.  The Contractor and their workers may not leave the assigned Work areas.

7.
All heavy power tools and machinery such as air hammers, acetylene tanks, etc., must be removed from the inside of the security perimeter, through the assigned gate by 4:30 p.m., which is the closing time for the gate.  Such heavy equipment as power shovels, compressors, welding machines, etc., can remain inside but must be immobilized in an acceptable manner.  Cutting torches and cutting tools in general must be securely locked where and as directed by the State Agency, and checked out as needed.  No tools, small pipe, copper or wire must remain on the site over night unless acceptably locked inside shanties or tool chests.

8.
There will be no exchange, loaning or borrowing of tools, equipment or manpower between hospital personnel and the Contractor.

9.
The assigned gate through which materials, equipment and vehicles must be transported will be opened upon request between the hours of 8:00 a.m. to 4:30 p.m.

10.
Sanitary facilities will be assigned by the hospital for the use of the Contractor's employees.

11.
Security personnel may be assigned to the working areas.  They may inspect and search areas under construction at any time, including the Contractor's equipment.

12.
Areas for employee parking, tool boxes, etc., must be assigned only by hospital authorities.  Remove all firearms, weapons, alcoholic beverages, drugs, medicines or explosives from vehicles before entering hospital property.  Lock vehicles when not attended.

13.
The Director of this hospital retains the right to revise these "Special Working Conditions" as required to meet hospital needs.

14.
The Contractor and her/his workers must not pick up hitchhikers or take anyone off the grounds that do not work for the Contractor.

DEPARTMENT OF CORRECTIONS

The Work comprising this Project will be performed at a State of Michigan Correctional Facility and the Contractor/Professional must comply with the following special working rules, adopted December 1, 1975, as amended by the Michigan Department of Corrections.

1. Contractor/Professional must submit a LEIN request consisting of name, driver’s license number, social security number, birth date, and additional information when requested, on all persons to be employed on the Project site. Such form (Vendor/Contractor LEIN Request, CAJ-1037) must be submitted directly to the Department of Corrections Designee for approval before any person's appearance at the site for Work assignments. These employees will be required to attend Contractor/Professional orientation prior to any on site activity.

2. Contractor/Professional will be allowed to work within or on Correctional Facility confines for an eight (8) hour shift as designated by the facility. Four (4) ten (10) hour shifts will be considered by the Warden. No Work is allowed to be performed on Saturdays, Sundays or State holidays without written permission from the Facility Warden. The State Agency may set other time schedules as discussed during the pre-construction meeting.  Consideration will be given to using alternate shifts to minimize the length of time an area is out of service.

3. All employees of the Contractor/Professional may be subject to individual body search each time they enter the Correctional Facility. Packages or containers of any kind may be opened for inspection. Lunch boxes are not permitted inside the security perimeter. All employees of the Contractor/Professional will be required to have legal picture identification card.

4. All trucks and other mobile equipment may be subject to inspection both on arrival and upon departure from the Correctional Facility. Absolutely no fraternization between inmates and Contractor/Professional's employees will be tolerated. Any attempts at same by prisoners are to be reported immediately to the escorting officer or MDOC employee.
5. No requests for visits with inmates will be granted to Contractor/Professional's employees except where such visiting originated prior to award of the Contract.

6. Contractor/Professional must follow rules pertaining to foot and vehicle traffic as established by the Correctional Facility. Contractor/Professional must observe all off-limit restricted areas beyond which no unauthorized personnel may trespass. The Contractor/Professional and their workers may not leave the assigned Work areas.

7. Heavy equipment, power tools and machinery must be removed from the inside of the security perimeter through the assigned gate at times specified by each facility.  Such heavy equipment including but not limited to power shovels, compressors, welding machines, air hammers, welding equipment, etc., must be immobilized in an acceptable manner and may not remain inside unless specifically approved by the Warden.  Cutting torches and cutting tools in general must be securely locked as directed by the Agency and checked out as needed. No tools, small pipe, copper or wire will remain on the site overnight unless secured and approved by the facility.  
8. There will be no exchange, loaning or borrowing of tools, equipment or manpower between Correctional Facility personnel and the Contractor/Professional.

9. Specific Facility and MDOC Safety and Security Policy and Procedures will be covered in detail during the Contractor/Professional orientation process prior to any on site activity.  Topics covered include but are not limited to:
a. All tools and equipment within a work area which is not enclosed and secure must be disabled, secured or removed from the facility if the entire construction crew leaves the work area/facility.

b. Clean up of the site shall be continuously maintained and at the end of each work shift all debris shall be removed from the site or placed into a dumpster as approved by the facility.  All building and grounds shall be cleaned using a magnet or metal detector to ensure no debris remains. Demolition work above occupied building requires spotter below area being disturbed to collect potential falling debris.  

c. Dumpsters for debris collection/recycle/removal are not allowed to be left inside the security perimeter unless approved by the Warden.  In such cases the dumpster location and security will be specified by the Warden and may be required to be secured within a temporary fenced area or provided with a lockable cover.  Removal of dumpsters is subject to coordination with the facility.

d. Tools, tool boxes, and equipment of contractors and/or workers performing services inside an institution shall be manifested, inventoried and inspected prior to entry into and exit from the institution.  Staff designated to escort workers within the facility shall ensure tools are controlled with proper security and safety procedures and work activities are confined to authorized areas. 

e. A list of Dangerous and Critical Tools will be provided to the Contractor as well as all policies and procedures dictating the security, control and use of these of tools. Also, Tool Control will be thoroughly covered during Contractor/Professional orientation prior to any on site activity.

f. Explosively Driven Tools and Ammunition will not be allowed.

g. Smoking, and the use and possession of tobacco products, is strictly prohibited. 

h. It is a felony to bring any of the following items into a correctional facility or onto facility property where prisoners may have access to them without prior written permission of the Warden:

1.
Any weapon, including a pocket knife, or other implement which may be used to injure another person or which may be used in aiding a prisoner to escape.

2.
Any alcoholic beverage or poison.

3.
Any prescription drug or controlled substance without written certification of need from a licensed physician.

4.   Personal cellular telephones and pagers are not permitted on facility grounds except in a locked motor vehicle in designated parking areas. 

5.   Audio or visual recording devices, including cameras.

10. The assigned gate through which materials, equipment and vehicles must be transported will be opened upon request between the hours as determined by agreement with facility operations.

11. Sanitary facilities will be assigned by the Correctional Facility authorities for the use of the employees of all Contractors. The MDOC or facility may require placement of portable facilities as outlined in the specifications.  If used and authorized, portable sanitary facilities shall be locked by the Facility when not in use.

12. Guards may be assigned to the working areas. They may inspect and search areas under construction at any time, including the Contractor/Professional's equipment.

13. Areas for employee parking, tool boxes, etc., must be assigned only by Correctional Facility authorities on the site. Remove all firearms, weapons, alcoholic beverages, drugs, medicines or explosives from vehicles before entering Facility property. Lock vehicles when not attended.

14. Accidents - The Correctional Facility infirmary is not available to Contractor/Professional's employees.

15. The Warden of this Correctional Facility retains the right to revise these "Special Working Conditions" as required to meet Facility needs.

***NOTE TO THE PROFESSIONAL:  Contact the State agency with regard to available areas for storage of tools and materials and for the fabrication of components.

DEPARTMENT OF HEALTH AND HUMAN SERVICES

The Work comprising this Project will be performed at a Department of Health and Human Services (DHHS) Facility and the Contractor must comply with the following special working rules:

1.
Contractor must submit a list of names, driver’s license numbers, birth dates, and additional information when requested, on all persons expected to be employed on the Project site.  Such list must be submitted directly to the Superintendent's office or to the Owner Field Representative for approval before any person's appearance at the site for Work assignments.

2.
Contractor will be allowed to work within or on State Agency confines from 7:00 a.m. to 6:00 p.m., Monday through Friday only.  No Work must be performed outside these hours without written permission from the State Agency.

3.
All employees of the Contractor may be subject to individual body search each time they enter the State Agency confines.  Packages or containers of any kind may be opened for inspection.  All employees of the Contractor will be required to have identification cards or badges furnished by the Contractor.

4.
There must be no fraternization between the State residents and the Contractor's employees.  Any attempt by any resident to engage in conversation or interfere in any way with a Contractor's employee must be reported immediately to State Agency staff.

5.
No firearms, weapons, explosives, alcoholic beverages, drugs, or medicines may be brought into the confines of the Agency.

6.
Any tools or material left within the confines of the State Agency overnight must be in locked cabinets, locked rooms of otherwise secured.

7.
There will be no exchange, loaning or borrowing of tools, equipment or manpower between DHHS personnel and the Contractor.

8.
Sanitary facilities will be assigned by the State Agency for the use of the Contractor's employees and it must be the responsibility of the Contractor to keep said sanitary facilities in clean and neat condition.

9.
Contractor must follow rules pertaining to foot and vehicle traffic as established by the State Agency.  Contractor must observe all off‑limit restricted areas beyond which no unauthorized personnel may trespass.  The Contractor and his workmen may not leave the assigned Work areas.

10.
Security staff may be assigned to the work areas.  They may inspect and search areas under construction at any time, including the Contractor's equipment.

11.
Keys to certain doors may be assigned to the Contractor.  Such doors must be kept locked at all times.

12.
The Superintendent of the State Agency reserves the right to revise these rules as required to meet the security needs of the Agency.

DEPARTMENT OF NATURAL RESOURCES

The Work comprising this Project will be performed at a site of the Department of Natural Resources.  The Contractor must comply with all rules and regulations pertaining to such sites and must conform to the following rules:

1.
The Contractor must provide a competent Superintendent satisfactory to the Department of Natural Resources on the work site at all times during working hours with full authority to act for him.  It must be the Contractor's responsibility to furnish the Department of Natural Resources with the name, address and telephone number of the responsible person to contact for Emergency during after hour, weekend and holiday periods.

2.
Access to and egress from the site must be via routes specifically designated by the Department of Natural Resources authorized representative.

3.
All work will be coordinated so as to minimally interfere with the normal function of the boating access site which will be open and operational between the spring opening and fall closing.  Specifically,

3.1
No Work must be performed at the site on Saturdays, Sundays, holidays or during night hours without the written permission from the Department of Natural Resources; and

3.2
**** Professional to verify this … No Work must be performed during the month of September without the written permission from the Department of Natural Resources.

4.
Areas on the site for employee parking, tool boxes, material lay down, etc., must be assigned by the Department of Natural Resources.  All firearms, weapons, alcoholic beverages, or explosives must be removed from vehicles before entering the site.

5.
Heavy equipment such as bulldozers and power shovels must be locked or immobilized in an acceptable manner when not in use.  No tools, small pipe, copper or wire must remain on the site overnight, unless acceptably locked inside shanties or tool chests.  There will be no exchange, loaning or borrowing of tools, equipment or manpower between the Department of Natural Resources and the Contractor.

6.
The Contractor must comply with the special condition requirements of the Department of Natural Resources and the United States Army Corps of Engineers Permit Sections appended to these specifications.

7.
Work Schedule:  [ …*** Edit the following Examples …]
7.1
Stage One starting completed by  ***month /year***.  Work included must be Mobilization, Removals, Dredging, Earth Excavation, Boat Launch, Storm Sewer, Electrical Conduit with wires, and aggregate base.

7.2
Stage Two starting   ***month/year*** completed by  ***month/day/year***.  Work included must be Alternate #1.

7.3
Stage Three starting   ***month/year*** completed by   ***month/day/year***.  Work included must be Alternates #2, #3, #4 and #5.

DEPARTMENT OF STATE POLICE

The work comprising this Project will be performed at a State Police Post, and the contractor must comply with the following special working rules:

1. Contractor must submit a list of names, driver’s license numbers, birth dates, and additional information when requested on all persons expected to be employed on the Project site.  Such list must be submitted directly to the Post Commander or to his designee for approval before any person’s appearance at the site for work assignments.

2. Contractor will be allowed to work within or on State Police Post confines from 8:00 a.m. to 5:00 p.m.  No work may be performed on Saturdays or Sundays without written permission from the Post Commander.  The Post Commander or their designee may arrange other time schedules.

3. All employees of the contractor may be subject to individual body search each time they enter the Post.  Packages or containers of any kind may be opened for inspection.  Lunch boxes are not permitted inside the security perimeter.  All employees of the contractor will be required to have identification cards or badges furnished by the contractor.

4. All trucks and other mobile equipment may be subject to inspection both on arrival and departure from the Post.  Absolutely no fraternization between State Police personnel and contractor’s employees will be tolerated.

5. Contractor must follow rules pertaining to security and parking as established by the Post Commander.  Contractor must observe all off-limit restricted areas beyond which no unauthorized personnel may trespass.  The contractor and their workers may leave the assigned work areas.

6. There will be no exchange, loaning, or borrowing of tools, equipment, or manpower between Post personnel and the contractor.

7. The assigned gate through which materials, equipment, and vehicles must be transported will be opened upon request between 8:00 a.m. and 5:00 p.m.

8. Sanitary facilities will be assigned by the Post Commander for the use of the contractor’s employees.

9. Security personnel may be assigned to the working areas.  They may inspect and search areas under construction at any time, including the contractor’s equipment.

10. Areas for contractor’s employee parking must be assigned only by the Post Commander.  Remove all firearms, weapons, alcoholic beverages, or explosives from vehicles before enter Post property.  Lock vehicles when not attended.

11. The Post Commander retains the right to revise these “Special Working Conditions” as required to meet Post needs.

APPENDIX II

SPECIAL PROJECT PROCEDURES

SOIL EROSION AND SEDIMENTATION CONTROL PROJECT PROCEDURES FOR CONTRACTORS ON DTMB OWNED AND MANAGED PROPERTIES

1. Comply with Part 91, Soil Erosion and Sedimentation Control of the Natural Resources and Environmental Protection Act 1994 PA 451, as amended.

2. Contact the DTMB, SFA, Design and Construction Division to discuss the implementation of soil erosion and sedimentation control (SESC) on the Project.  Phone (517) 284-7911; FAX (517) 284-7971.

3. Following the award of a contract, the Contractor will be required to prepare and issue for approval an SESC Implementation Plan, which indicates the Contractor’s intended implementation of SESC on the project including a schedule and sequence.  The Environmental Health and Safety Section, upon approval of the implementation plan, will issue to the Contractor an “Authorization to Proceed with Earth Change” document, which is to be posted at the job site.  This document is issued in lieu of a permit from the county.  Earthwork shall not begin prior to the issuance of this Authorization.  Upon receipt of the Authorization document, the Contractor may begin earth change activities.

4. See below the “Checklist for Contractor’s SESC Implementation Plan” for details of the required information necessary for the Contractor to create the SESC Implementation Plan.  The intent of this plan is to ensure that the Contractor has reviewed and understands the SESC provisions within the plans and specifications.
5. CHECKLIST FOR CONTRACTOR’S SOIL EROSION AND SEDIMENTATION CONTROL IMPLEMENTATION PLAN (For projects that include earth changes or disturb existing vegetation):

DEPARTMENT OF TECHNOLOGY, MANAGEMENT AND BUDGET

STATE FACILITIES ADMINISTRATION, DESIGN AND CONSTRUCTION DIVISION

SOIL EROSION AND SEDIMENTATION CONTROL PROGRAM
P.O. Box 30026, Lansing, Michigan 48909

project title:
PROJECT LOCATION:

PROJECT FILE NUMBER:
iNDEX nUMBER:
Prior to the start of earthwork, the Contractor must submit a Soil Erosion and Sedimentation Control (SESC) Implementation Plan to the Michigan Department of Technology, Management and Budget, Soil Erosion and Sedimentation Control Program.  The intent of this plan is to ensure that the Contractor has reviewed and understands the SESC provisions within the plans and specifications.  The following checklist will provide Contractors with assistance in creating the SESC Implementation Plan.

The SESC Implementation Plan must include:

1. A written plan or letter demonstrating:


The Contractor’s means and methods for the implementation of SESC provisions included within the plans and specifications and compliance with the provisions of Part 91 of PA 451 of 1994, as amended.


The Contractor’s plan for dust control.


The Contractor’s plan for inspection and maintenance of temporary SESCs.

2.
A map, location plan, drawing, or amended copy of the Project SESC or grading plan showing:


The locations of any stockpiles of soil associated with the Project


The temporary SESC controls associated with stockpiles of soil


The Contractor’s suggested or proposed additions or relocations of any temporary or permanent SESCs. associated with the Project plans and specifications (subject to approval by Engineer and DTMB)


Location of site entrances, exits and vehicle routes


Location of site superintendent’s/project manager’s site trailer or office (for SESC Inspector check-in)

3.
A schedule for the installation and removal of temporary controls and the installation of permanent soil erosion and sedimentation controls in relation to the overall construction schedule.

Submit the above items to the above address.


Upon approval of the Contractor’s plan, an “Authorization to Proceed with Earth Change” will be issued by DTMB, Design and Construction Division.
DEMOLITION/REMODELING PROJECT PROCEDURES

Furnish all equipment, materials, labor and services necessary to complete all building demolition required in connection with the existing building, in order to permit the installation of new Work.  The goal of the Owner is to generate the least amount of waste or debris possible.  However, inevitable waste and debris that are generated shall be reused, salvaged, or recycled, and disposal in landfills shall be minimized to the extent economically feasible.  The Contractor will be required to prepare waste management plan for the collection, handling, storage, transportation and disposal of the waste generated at the construction site for the Owner’s review and approval.  The Contractor will be required to produce waste management progress reports.    

1.
Locations:  Notations are made in various places on the Drawings to call attention to building demolition which is required; however, these Drawings are not intended to show each and every item to be removed.  The Contractor and the Subcontractors for the various trades must remove the materials related to their respective trades as required to permit the construction of the new Work as shown.

2.
Permits:  The Contractor must secure from the appropriate agencies all required permits necessary for proper execution of the work before starting work on the project site.  All fees for securing the permits must be paid by the Contractor, including all inspection costs which may be legally assessed by the Bureau of Construction Codes in accordance with the authority granted under the Public Act 1980 PA 371, as amended.

3.
Enclosures:  Where it is necessary to make alterations to walls, floors or roof of the existing building, the Contractor must provide and maintain dustproof partitions to separate the parts where Work is being done from the adjoining parts occupied by the State Agency.  Where any parts are opened and exposed to the elements, the Contractor must provide weather tight enclosures to fully protect the structure and its contents.

4.
Waste Management Plan:  The management plan must address waste source identification and separation, returns, reuse and salvage, recycling, landfill options, alternatives to landfilling, materials handling procedures and transportation. 

5.
Preparation:  Protect all existing Work that is to remain and restore in an approved manner any such Work that becomes damaged.

5.1
Rubbish and debris resulting from the Work must be removed immediately from the site by the Contractor.  However, any recyclable materials must be recycled; the Contractor will be required to use alternatives to landfills for waste disposal such as reuse or recycle of asphalt, bricks, concrete, masonry, plastics, paint, glass, carpet, metals, wood, drywall, insulation and any other waste materials to the extent practical.
5.2
Unless otherwise specified, the Agency will remove existing furniture, drapery tracks, draperies, window blinds, and other equipment items, which might interfere with the new construction.

6.
Coordination:  Demolition work, in connection with any new unit of Work, must not be commenced until all new materials required for completion of that new item of Work are at hand.

7.
Waste Management Plan Progress Reports: Submit an updated report with the payment requests.  The progress reports shall include:

a. The amount of waste sent to a landfill, tipping fees paid and the total disposal cost.  Include supporting documents such as manifests, weight tickets, receipts and/or invoices. 

b. Records for each material recycled/reused/salvaged from the project including the amount, date removed from the job site, final destination, transportation cost, recycled materials and the net cost/ savings.

c. Breakdown of waste by type generated to date.

d. Recycling/salvage/landfill rates.

e. Percent of waste recycled/salvaged to date.

HAZARDOUS MATERIALS PROJECT PROCEDURES

1.
The Contractor must use, handle, store, dispose of, process, transport and transfer any material considered a Hazardous Material in accordance with all Federal, State and local Laws.  If the Contractor encounters material reasonably believed to be a Hazardous Material and which may present a substantial danger, the Contractor must immediately stop all affected work, give written notice to the Owner of the conditions encountered, and take appropriate health and safety precautions.

2.
This project has been identified by the DTMB-SFA as having a possibility of containing Hazardous Waste materials to be legally removed from the Project job site in order to complete the Work as described in the Proposal And Contract.  If removal of friable asbestos material is required, the Contractor must contact the Air Quality Division, Department of Environmental Quality, at (5l7) 284-6773, for a permit and furnish all training, labor, materials, services, insurance, and equipment necessary to carry out the removal operations of all Hazardous Materials from the Project job site, as identified by the Scope of Work, or encountered on the Project job site, in accordance with State and Federal Hazardous Waste Codes.  A Contract Change Order will be written to modify the existing Contract to pay for the additional cost.

3.
Environmental Hazards (air, water, land and liquid industrial) are handled by the Waste and Hazardous Materials Division, Michigan Department of Environmental Quality (DEQ) in carrying out the requirements of the Federal Environmental Protection Agency (EPA).  For general information and/or a copy of the latest regulations and publications call (517) 335-2690.

4.
The Michigan Occupational Safety and Health Administration (MIOSHA) provides protection and regulations for the safety and health of workers.  The Department of Licensing and Regulatory Affairs provides for the safety of workers.  The Department of Community Health provides for the health of workers (517/373-3740) (TDD 517/373-3573).

4.1
Contractor must post any applicable State and/or Federal government regulations at the job site in a prominent location.

4.2
Contractor must be responsible for training their workers in safe work practices and in proper removal methods when coming in contact with hazardous chemicals.

5.
Applicable Regulations:

5.1
Natural Resources and Environmental Protection Act – PA 451 of 1994, as amended, including Part 111 – Hazardous Waste Management, Part 121 – Liquid Industrial Waste and Part 147 – PCB compounds.

5.2
RCRA, 1976 ‑ Resource Conservation and Recovery Act:  This federal statute regulates generation, transportation, treatment, storage or disposal of hazardous wastes nationally.

5.3
TSCA, 1979 – Toxic Substances Control Act:  This statute regulates the generation, transportation, storage and disposal of industrial chemicals such as PCBs.

6.
Definitions:  Hazardous substances are ignitable, corrosive, reactive, and/or toxic, based on their chemical characteristics.

6.1
Under Federal and Michigan Law, a Small Quantity Generator of hazardous waste provides from 220 to less than 2,000 lbs./month or never accumulates 2,200 lbs. or more.

6.2
A Generator size provider of hazardous waste provides 2,200 lbs. or more/month or accumulates above 2,200 lbs.

7.
Disposals:  To use an off‑site hazardous waste disposal facility, the Contractor must use the Uniform Hazardous Waste Manifest (shipping paper).  Small quantities of hazardous waste may not be disposed of in sanitary landfills used for solid waste.

8.
Federal, State and local Laws and regulations may apply to the storage, handling and disposal of Hazardous Materials and wastes at each State Agency.  Contact the Environmental Assistance Center of the Michigan Department of Environmental Quality (MDEQ) at 1-800-662-9278, Fax to: 517-241-0673 or e-mail to: DEQ-EAD-env-assist@michigan.gov for general MDEQ information including direct and referral assistance on air, water and wetlands permits; contaminated site clean-ups; underground storage tank removals and remediation; hazardous and solid waste disposal; pollution prevention and recycling; and compliance-related assistance.  The Center provides businesses, municipalities, and the general public with a single point of access to MDEQ's environmental programs. 

ASBESTOS ABATEMENT PROJECT PROCEDURES

Should this Work require the renovation or demolition of a building or structure initially constructed on or prior to 1980, the Contractor will use the attached copy of a Comprehensive Asbestos Building Survey for those portions of the building or structure being impacted and must plan his or her work to minimize disturbance of any known or assumed asbestos containing materials (ACM).  In addition, if this building or structure was constructed on or prior to 1980, the Contractor’s On-Site Superintendent and all Subcontractor On-Site Superintendents for trades that could potentially disturb known or assumed ACM, must, as a minimum, have and provide documentation of current Asbestos Awareness Training.

If the Comprehensive Asbestos Building Survey identifies known or assumed ACM that will potentially be disturbed as a part of the Contractor’s renovation or demolition activities, the Contractor must remove, transport and dispose of these materials at no additional cost to the Owner and prior to any other work taking place within the immediate vicinity of said material.  If required, the Contractor must provide the Owner a minimum of 10 working day notification prior to the start of any asbestos abatement activities with abatement in occupied buildings being completed even if they will be conducted during off hours (nights, weekends and state holidays).  

If the Contractor encounters a suspected ACM that was not previously identified within the Comprehensive Asbestos Building Survey, the Contractor must immediately stop all affected work, give written notice to the Owner of the conditions encountered, and take appropriate health and safety precautions.  If, after providing Owner notification, the Contractor is directed to sample and/or remove the suspected ACM in question, a Contract Change Order will be written to modify the existing Contract to pay for the additional cost.  Any abatement shall be completed in accordance with the requirements of this Section.

If removal of ACM is required, removal must be completed by a contractor currently licensed to remove asbestos by the State of Michigan, Department of Licensing and Regulatory Affairs (DLARA) Asbestos Program and abatement must be performed in accordance with all Federal, State and local Laws and Regulations.  Prior to commencing any asbestos abatement activities, the licensed abatement contractor must submit, as required by Federal, State and Local Laws and Regulations, a “Notification of Intent to Renovate/Demolish” to both the State of Michigan, Department of Environmental Quality (DEQ), Air Quality Division and to the DLARA, Asbestos Program, to comply with National Emission Standards for Hazardous Air Pollutants (NESHAP), and the Clean Air Act (CAA).   All regulated ACM must be disposed of at an approved Type II (general refuse) landfill and must be in leak-tight wrapping or containers.  ACM that is non friable and is not in poor condition or will not become regulated ACM at any time can be disposed of in a Type III (construction debris) landfill. 

At the completion of each abatement activity, the Contractor must perform clearance testing in accordance with National Institute for Occupational Safety and Health (NIOSH) 582 “Sampling and Evaluating Airborne Asbestos Dust”.  All air samples shall indicate concentrations of less than 0.01 fibers/cc for clearance to be met.  Clearance testing shall be performed by a third party Asbestos Consultant.  The Asbestos Consultant selected by the Contractor shall be experienced and knowledgeable about the methods for asbestos air sampling and be able to select representative numbers and locations of samples.  It is mandatory that the Asbestos Consultant’s on-site hygienist performing sampling and analysis have certification that he/she has passed a NIOSH 582 or equivalent course.

The NESHAP asbestos regulations, notification form, guidelines and fact sheets are available on DEQ’s web site www.michigan.gov/deq under heading Air; then click on Asbestos NESHAP Program.  For guidelines on submitting notifications pursuant to the Asbestos Contractors Licensing Act, contact the DLARA, Occupational Health Division, Asbestos Program at (517) 322-1320 or visit DLARA’s web site www.michigan.gov/asbestos.   

LEAD ABATEMENT PROJECT PROCEDURES

Should this Work require the renovation or demolition of a building or structure, the workers are assumed to be exposed to lead or materials containing lead above acceptable levels until proven otherwise through personal air sampling and analysis.  The Contractor shall take all steps necessary to assure that his/her employees, are not exposed to lead at concentrations greater than the Permissible Exposure Limit as per the State of Michigan Department of Licensing and Regulatory Affairs Occupational Health Standards Part 603 “Lead Exposure in Construction”.  In addition, the Contractor shall convey this same requirement to all subcontractors that may be under his/her control.  

The employer shall comply with the Michigan Lead Abatement Act, as amended, and the Lead Hazard Control rules and must communicate information concerning lead hazards according to the requirements of Michigan Occupational Safety and Health Administration (MIOSHA) Part 603 and the Occupational Safety and Health Administration’s (OSHA's) Hazard Communication Standard for the construction industry, 29 CFR 1926.59, including but not limited to safety equipment (e.g. personal fit-tested and approved respirators and protective clothing), worker rotation (on a short-cycle and regular basis), working practices (e.g. sanding, cutting, grinding, abraded, burning and heat-gun stripping of lead based paint are not allowed), the requirements concerning warning signs and labels, material safety data sheets (MSDS), and employee information and training.  Employers shall comply with the requirements of 29 CFR 1926.62(l) - Employee Information and Training. 

If lead or materials containing lead will be disturbed as a part of the work to be performed, the Contractor must remove, transport and dispose of these materials at no additional cost to the Owner and prior to any other work taking place within the immediate vicinity of said material.  The Contractor must provide the Owner a minimum 10 working day notification prior to the start of any lead abatement activities with abatement in occupied buildings being completed even if they will be conducted during off hours (nights, weekends and state holidays).  Abatement is defined as an activity specifically designed to permanently remove lead paint, lead-contaminated dust or other lead containing materials, the installation of a permanent enclosure or encapsulation of lead paint or other lead containing materials, the replacement of lead-painted surfaces or fixtures, the removal or covering of lead-contaminated soil, and any preparation, cleanup, disposal and post-abatement clearance testing associated with these activities.  Renovation, remodeling, landscaping, or other activity, that is not designed to permanently eliminate lead paint hazards, but is instead designed to repair, restore, or remodel a structure, or housing unit even though the activity may incidentally result in a reduction or elimination of a lead paint hazard is not considered abatement.

If abatement of lead or materials containing lead is required, abatement must be completed by a currently certified Lead Abatement Contractor as certified by the State of Michigan, Department of Community Health.  In addition, the Lead Abatement Contractor’s workers and supervisors must also be currently certified by the State of Michigan, Department of Community Health.  Lead abatement including clearance testing shall be performed in accordance with the State of Michigan, Lead Abatement Act, Part 54A Lead Abatement and with all other Federal, State and local Laws and Regulations that may apply.  Prior to commencing any lead abatement activities, the abatement must be designed by a currently certified Lead Professional Project Designer.  At the completion of abatement, the abated area shall meet clearance requirements with clearance testing to be performed by a Clearance Technicians currently certified by the State of Michigan Department of Community Health.

For additional information about certifications, guidance and regulations for lead hazard control activities, visit www.michigan.gov/leadsafe.  
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