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Enbridge is committed to meeting the key milestones identified within the agreement signed 
between the State of Michigan and Enbridge on November 27, 2017. The information below 
describes the steps taken to ensure all US agencies and authorities were engaged to satisfy this 
milestone: By December 31, 2017, Enbridge will request pre-application consultation with the US 
regulatory agencies for which such pre-application consultation are necessary regarding the 
contents and requirements for the US authorizations and approvals for the replacement of the 
St. Clair River crossing.  
 

PRE-APPLICATION MEETING REQUEST OUTREACH  

Enbridge has mailed pre-application meeting request letters to all US regulatory agencies and 

authorities identified as potentially needing to issue permits or approvals as follows. 

December 13 and 14, 2017 – Mail Out 

 Pre-application meeting request letters, dated December 13, 2017 sent by certified mail 

to 40 agencies/authorities requesting a meeting to discuss the details of the St. Clair 

HDD and providing information on how to contact Enbridge with any questions or 

concerns; 

 Fact sheet providing general information about the horizontal directional drill (HDD) 

process; and 

 Fact sheet describing the seven key actions that we are undertaking to move toward a 

long-term solution for the future of Line 5. 

See Appendix 1 for copies of these materials.  

The following table lists the regulatory agencies and authorities that were identified by Enbridge 

to receive a pre-application meeting request letter.  

Recipients of the Pre-Application Meeting Request Letters 

Environmental Agencies/Authorities 
Mr. Andy Hartz  
Environmental Manager 
MDEQ Southeast Michigan District Water 
Resources Unit 
27700 Donald Court 
Warren, MI 48092 
 

Mr. Jon Russel 
State Administration Manager 
MDEQ Water Resources Division Field Operations 
Section – Lakes Erie and Huron 
Constitution Hall  
525 West Allegan Street 
P.O. Box 30473 
Lansing, MI 48909 

Ms. Kate Fairchild  
Environmental Quality Analyst 
MDEQ Southeast Michigan District Water 

Ms. Amy Lounds  
Environmental Manager 
MDEQ Water Resources Division Field Operations 

~ 
e,ENBRIDGE. 



Enbridge Pipelines 
Line 5 HDD of St. Clair Project 
Progress Report as of January 2, 2018  
 

 2 

Recipients of the Pre-Application Meeting Request Letters 

Resources Unit 
27700 Donald Court 
Warren, MI 48092 

Section – Lakes Erie and Huron 
Constitution Hall  
525 West Allegan Street 
P.O. Box 30473 
Lansing, MI 48909 

Ms. Diana Klemans 
State Administration Manager 
MDEQ Water Resources Division Surface Water 
Assessment Section 
Constitution Hall 
525 West Allegan Street 
PO Box 30473 
Lansing, MI 48909 

Mr. Jon Milne 
Environmental Manager 
MDEQ Water Resources Division Surface Water 
Assessment Section 
Constitution Hall 
525 West Allegan Street 
PO Box 30473 
Lansing, MI 48909 

Mr. Mike Alexander 
Environmental Manager 
MDEQ Water Resources Division Surface Water 
Assessment Section 
Constitution Hall 
525 West Allegan Street 
PO Box 30473 
Lansing, MI 48909 

Ms. Ronda Wuycheck, Chief  
Michigan Department of Natural Resources 
Office of the Great Lakes 
Constitution Hall 
525 West Allegan Street 
PO Box 30473 
Lansing, MI 48909 

Ms. Lori Sargent 
Wildlife Division  
Michigan Department of Natural Resources 
Constitution Hall 
525 West Allegan Street 
PO Box 30180 
Lansing, MI 48909 

Mr. Dan Kennedy 
Endangered Species Coordinator  
Michigan Department of Natural Resources 
Constitution Hall 
525 West Allegan Street 
PO Box 30444 
Lansing, MI 48909 

Mr. Andy LeBaron 
Environmental Quality Analyst 
MDEQ Water Resources Division Surface Water 
Assessment Section 
Constitution Hall 
525 West Allegan Street 
PO Box 30473 
Lansing, MI 48909 

Ms. Christine Alexander 
State Administration Manager 
MDEQ Water Resources Division Permits Section 
Constitution Hall 
525 West Allegan Street 
PO Box 30473 
Lansing, MI 48909 

Mr. Tarek Buckmaster 
Unit Chief, Lakes Erie and Huron Permits Unit 
MDEQ Water Resources Division Permits Section 
Constitution Hall 
525 West Allegan Street 
PO Box 30473 
Lansing, MI 48909 
 

Mr. Rick Rusz 
Environmental Manager, Groundwater Permits 
Unit 
MDEQ Water Resources Division Permits Section 
Constitution Hall 
525 West Allegan Street 
PO Box 30473 
Lansing, MI 48909 
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Recipients of the Pre-Application Meeting Request Letters 

Ms. Hae-Jin Yoon 
Environmental Manager 
MDEQ Water Resources Division Industrial and 
Storm Water Unit 
Southeast Michigan District  
27700 Donald Court 
Warren, MI 48092 

Ms.Cheryl Petroski-Wilson 
Environmental Quality Analyst 
MDEQ Water Resources Division Industrial and 
Storm Water Unit 
Southeast Michigan District  
27700 Donald Court 
Warren, MI 48092 

Mr. Steve Sliver 
Assistant Division Director  
MDEQ Waste Management and Radiological 
Protection Division  
Constitution Hall 
525 West Allegan Street 
PO Box 30473 
Lansing, MI 48909 

Ms. Annette Switzer  
MDEQ Air Quality Division  
Permits Section  
Constitution Hall 
525 West Allegan Street 
PO Box 30473 
Lansing, MI 48909 

Scott Hicks 
Supervisor 
US Fish and Wildlife Service Field Office 
2651 Coolidge Road 
East Lansing, MI 48823 

John Dingledine 
Assistant Field Office Supervisor 
US Fish and Wildlife Service Field Office 
2651 Coolidge Road 
East Lansing, MI 48823 

Tameka Dandridge 
US Fish and Wildlife Service Field Office 
2651 Coolidge Road 
East Lansing, MI 48823 

Chief Eric J. Warda 
US Army Corps of Engineers 
477 Michigan Avenue 
Detroit, MI 48226 

Robert Kaplan 
Acting Regional Administrator 
US EPA Region 5 
77 W. Jackson Blvd. 
Chicago, IL 60604 

Chris Korleski 
Director, Water Division  
US EPA Region 5 
77 W. Jackson Blvd. 
Chicago, IL 60604 

Regulatory - Federal 

International Boundary Commission 
1717 H Street, NW Suite 845 
Washington, D.C. 20006 

Captain Jeffrey Novak 
Coast Guard Sector Detroit 
110 Mt. Elliot Street 
Detroit, MI 48207 

  

Regulatory - State 

Brian Ballinger 
Director 
Michigan Public Service Commission 
PO Box 30221 
Lansing, MI 48909 

Brian Conway 
State Historic Preservation Officer 
Michigan State Historic Preservation Office 
735 East Michigan Avenue 
Lansing, MI 48912 

Martha MacFarlane-Faes 
Deputy State Historic Preservation Officer 
Michigan State Historic Preservation Office 

Dean Anderson 
State Archaeologist  
Michigan State Historic Preservation Office 
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Recipients of the Pre-Application Meeting Request Letters 

735 East Michigan Avenue 
Lansing, MI 48912 

735 East Michigan Avenue 
Lansing, MI 48912 

Local Consultation and Authorizations 

Kirk Weston 
Managing Director 
St. Clair County Road Commission 
21 Airport Drive 
St. Clair, MI 48079 

Karry Hepting 
St. Clair County Administrator / Controller  
200 Grand River Ave. Suite 203 
Port Huron, MI 48060 

Commissioner Timothy LaLonde 
St. Clair County Road Commission 
21 Airport Drive 
St. Clair, MI 48079  

Chairman Charlie Lewis 
St. Clair Conservation District 
2830 Wadhams Road 
Kimball twp MI 48074 

Mike Malcolm 
Environmental Sanitarian 
St. Clair County Health Department Division of 
Environmental Health 
3415 28th Street 
Port Huron, MI 48060 

Mayor Pro Tem Kathy Hayman 
City of Marysville 
1111 Delaware 
Marysville, MI 48040 
 

Mayor Daniel Damman 
City of Marysville 
111 Delaware 
Marysville, MI 48040 

Mr. Randy Fernandez 
City Manager, City of Marysville 
1111 Delaware 
Marysville, MI 48040 

Mr. Barry Kreiner 
Public Service Director, City of Marysville 
200 East 14th Street 
Marysville, MI 48040 

Mr. Sean Quain 
City of Marysville Building Department 
200 East 14th Street 
Marysville, MI 48040 

 
See Appendix 2 and 3 for delivery confirmation receipts to each of the above recipients. 

December 8 to 15, 2017 – Personal Engagement  

 In addition to mailing the letters Enbridge also made phones calls and sent emails to 

primary regulatory agencies to establish meeting times to discuss the Project. The 

following table describes the details of this outreach as of December 20, 2017.  

Agency/Authority Date of Engagement Pre-Application Meeting 

St. Clair River Bi-National 

Public Advisory Council  

Email: Dec 8 To be confirmed 

Michigan Public Service 

Commission (David Chisela 

& Nathan Miller) 

Phone Call: Dec 11 Jan 17, 2018 

City of Marysville (Mayor In person meeting Dec 11, 2017 Jan 15, 2018 
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e,ENBRIDGE. 

I I 



Enbridge Pipelines 
Line 5 HDD of St. Clair Project 
Progress Report as of January 2, 2018  
 

 5 

Agency/Authority Date of Engagement Pre-Application Meeting 

Daniel Damman) 

Department of 

Environmental Quality (Andy 

Hartz) 

Phone call: left message – Dec 

14 

Follow-up Email – Dec 19 

Response to email from A. Hartz 

of DEQ – Dec 20  

To be confirmed - in response 

email A. Hartz stated they will 

contact us soon to set meeting 

US Army Corps of Engineers 

(Dorothy Newell) 

Phone call: left message – Dec 

14 

Follow-up phone call: left 

message – Dec 19 

Phone call – Dec 20  

To be confirmed - Spoke to Bob 

Morningstar who has been 

assigned to Project, agreed to 

meet in January 

St. Clair Health Dept (Mike 

Malcolm) 

Phone call: left message – Dec 

15 

Follow-up phone call: left 

message – Dec 19 

To be confirmed 

International Boundary 

Commission (JT Moore) 

Phone call and email follow-up: 

Dec 19, 2017 

Jan 19, 2018 

Department of State (Melissa 

Simpson) 

Phone Call: Dec15, 2017 To be confirmed 

December 18, 2017 – Online Meeting Requests 

 After sending letters to relevant staff within the Michigan Department of Environmental 
Quality Enbridge also submitted an Pre-Application Meeting Request via the DEQ 
MiWaters website. 

See Appendix 4 for a copy of the MiWaters request.  

December 19, 2017 – Mail Out to Department of State 

 After speaking with a representative from the Department of State, a follow- up letter dated 
December 29, 2017, was also sent requesting a meeting to discuss the Project early in the 
New Year.  

See Appendix 5 for a copy of the letter sent to the Department of State.  

NEXT STEPS 

Enbridge will continue to arrange pre-application meetings   and will provide another progress 

update to the State in January with details on the status of these meetings.   

~ 
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Appendix 1 – Pre-Application Meeting Request Letter 

 

  

Year day. Month 

Recipient First Name Last Name 

ifitle 

Address 1 

actress 2 

I 
Dear Recipient 

~ 
e,ENBRIDGE. 

E1Jrld']e 
5 ... : :t: - S .., ; :t: 5-:ree: 3.1le 
..... . S::r.~ - TOI :;e .: ~:r;::il CO~ 
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On November27 , Enbridge entered into an agreement w ith the State of Michigan regarding the future of Line 
5. As part of this agreement, Enbridge has made a commitmentto replace the segment of Line 5 that crosses 
the St. Clair River using horizontal direction drill technology (HDD). lncluded with this letter is a handoutthat 
provides additional information an dvisuals explaining the HDD process . 

First, I wantto assure you that Line 5 is operating safely andthere are no immediate concerns with the 
operation of the line. Second, you are receiving this letter because the replacement and HDD of Line 5 
beneath the St. Clair River w ill take place within or aroun dyour community, an dyou may require Enbridge to 
obtain permits oragreementsthroughoutthe course ofthe project. To that en d, Enbri dge respectfully 
requests a meeting or pre-application consultation at your earliest convenience to discuss project details an d 
answer any questions your respective department may have regarding the replacement project. 

While we are only in the prelimina ry planning phase of this project, we firmly believe consultation w ith key 
stakeholders is integral to the success of the project. Please contact me at your earliest convenience: (XXX 

or first.last@enbridge .comto arrange a suitable time to meet. 

Sincerely, 

Sender's Nam 

itle 
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Horizontal Directional Drilling 
Specialized construction for large waterways and sensitive areas 

Horizontal Drillirg 

What is horizontal 
directional drilling? 
Horlizontal Dlrectlonal D~IIII ng, (HDD) 
Is aconstrucllmtoohnlquew:hereby 
atunnells drilled under a waterway or 
other deslg nated area, and1 a pipe! lne or 
other utility Is 1JJJ lied through the d~illed 
undergrouro tunnel. 

The undergrnurd tunne11 follows an arc 
line from the entry point. down under the 
speci'al crossing area, and lllen resu liaces 
on the opposite side. Using, advanced 
technologiy 811d highly trained tech nlolans, 
adrlllheadguldesthedr'illlng pipe 
e1ectronloalliy to ensure the angle, depth, 
and exit pol nt adhere to carefully designed 
en,g lneerlng, plans. 

Throogl1out the drill Ing rrocess, tile tunnel 
Is kept openandlubrlcE11ed1t,iy clrculallng, 
awateriy mud-slurriymtxture,ty,ploelly 
composed of about 95 percent water 
and5peroernbentorilteclaiy-anarural, 
non-toxlcsubstance. The drillllngmud 
also helps ooatthe walls of the tunnel and 
remove drill outtlrigs. 

River 

Directioo 
of p.Jllirg back 

When the tunnel Is 12 Inches wider ~an 
the diameter of theplpegolngthrooghlt, 
the welded pipeline segment can be pulled 
through, the underground arched tunnel 
from one end to Ille other end. llhese 
pipeline segrnents are typlcalliy n:1ade of 
thicker slee11 and have a protective 11rsl 
i91Yer of ooallng to prevent corrosion and 
aseoond abrasion-resistant ooallngto 
protect the pipe durlng, the pull through 
the lunnel. The h,vo ends o1 lhe pipeline 
segment oan lhen be welded togelher 
wllhtheresto1thatplpellnesystem. 

WhyisHDDused? 
Long-distance underground 1plpellries 
are built across open areas, such as rural 
farmlands and urtlamrtlllty corridors 
Tiyplcally, oonslruotloncrews clear an 
approved route. dig aspeclaUiy prepared 
trench, lower weldedl sections of pipeline 
Into the trench, arid careiuniy replace 
rem med soil for the restoration process. 

Usualliy, this method Is preferred1for 
open area lnstallB!Uon and can be 
completed In a way that minimizes 
envlronmenta11 and stakeholder Impact, 
even In serislUve areas. 

~ 
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I 
Prn-assem bled 

pipesectic:n 
pulled through 

For large n,vers or oertal n sensitive 
orosslf'lls, dlreollon.rl drilling Is an 
appraprl ate and preferred oonslructlon 
method, depending,on geologic 
oondll1ons and1 olller motors. HOD 
oonstructlon Is considered su !table for 
large ~Iver crossings, extreme congestion 
(e.g. orosslng rail yards),orottierunlque 
slte-speclNc situations 1beoause It 
mlnlrnlzes I mpoots on the area above 
Ille drill. 

Alttioughlandaroundthedr1111entriy 
and exit locElllons Is dlstu~bed1dunng 
HDDaotMIJes, ltwlllbe restoredto ,its 
pre-drlll ,state. 

TcJHre<> 1'1138-283-3654 

E-rreil li...&nfo@""1br,idge.c:om 
W<t!,enbridge.ccm 
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can lexpectdwina 

Dril g equipment creates noise during 
operations. Therefore. Enbridge will wnen 
possl)le. restrict d ing activity to daylight 
hours if the equipment is close to OOOJpied 
bUlldings or homes. Construction crews 
may also reduce noise by using structures 
on the dril SIie that are desigled to buffer 
and reduce surrounding SOUld levels. 

Toe length of lime needed for driling 
depends on thedlSlanceof the 
U1derground driD: the geology; the 
pipeline"sdiameter: and, the progress of 
dri ing operations. Sometimes, d ing can 
be completed in just a few weeks. Other 
times ii may take a few months to complete. 
Advanced planning can provide an 
estimated oompletlon time for any specific 
dri site. These timetables, however. can be 
affected by unforeseen coooilions. 

Yes, in theUrited States, the design and 
construction of petroleuTI pipelines is 
governed by the Office of Pipeline Safety, 
a department uooerthe U.S. Department 
of Transportation, f'l)etine and Hazardous 
Materials Safety Administration. 

As part of the planning, technical oodes 
and standards are followed In preparilg 
detailed geotechnical investigations and 
engineerilg surveys. Depending on the 
location and purpose of the HDD, some 
local. state or federal authorizations or 
permits may also be required. 

ENBRIDGE. 
u. r .... , Enel'll'r 

1n canada, the design and construction 
of petroleun pipelines isgo.,emed by 
the National Energy Board. As part 
of the planning. tecmk:al codes and 
standards are followed in preparing 
detaile geotecmical investigations and 
engineering surveys. Depencmg on the 
location and purpose of the HDD, some 
local. provincial or federal authorizations 
or permits may also be required. Enbridge 
plans and performs HDDcrossings 
acoording to exacting standards, 
and meets or exceeds regwitory 
requ· ements. 

HDDischosenasaconstruction 
tecmique to reduce or avoid 
environmental ifll)acl As with any 
oonstruclioo prooess, however, HOO is 
not 100 percent risk-tree. 

NormaRy, the dril ·ng mixture or water 
and benloniteday remains within the 
tunnel, including the surface entry and exit 
points, as it circtdates dlfflg d ing. This 
maintains the tunnel's shape. However. 
thedril ngmudcansornelinessmace 
elsewhere through natural cracks or voids 
in subsurface soils. This is an unintended 
release of dril ng mud referred to as 
Inadvertent return 

Higliy specialzed oonstruction 
technicians using advanced rooniloring 
equipment along with visual rooniloring 
watch for potential problems. Often, the 
bentonile mixture itself will seal a hole. 
preventing and minimizing seepage. 

However, Ha significant a1110U1t of dril ng 
mud surfaces outside thedrlling area 
Enbridge may need to suspend dril g 
operations and inplernent more extensive 
clean-up and contairment measures. 
Being only 5 percent benlonite. if the 
rnixtu-eenters a waterway, it is usuaDy 
sufficiently diluted by the river so that 
noactivedeanupis necessary. In any 
case, Enbridge will work d. eclly with 
the appropriate emironmenlal agencies 
throughout the dril ng operation. 

~ 
e,ENBRIDGE. 

In some unusual situations. attempts 
to complete directional driling may not 
be successful. In the event this oocurs, 
Enbridge may need to propose and seek 
permits for alternative ways to cross 
the area using traditional construction 
teohniquesand implement appropriate 
environmental protection measures 
inconsultalionwithdesignated 
environmental agencies. 

T~Hl88-= 
E-<rllih5inlo8e11blidge.com 
Vwahenbridge.com 
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Seven ways to protect Michigan's water 

Trus1 is earned. and while we have a long way to go. we remain committed to doing what it takes to rebultj trust and 
uphold Ol.Ir pledge to protect our Great La~ vvtuti safely meeting Mchigan·s energy needs 
We have been hster11ng to the concerns ol the people ol Mich,;ian about pro,ecting water. and have formally entered into 
an agroement with tho State ol Michigan This agreement ncudes seven key ac~orrs that we are unde<taking to move 
towa,d a long-term solution tor the futwe of Line 5 

1 
a 

b 

C 

by June 2018. evaluate three O!llions for the 
eventual replacement of the dual pipelines 
1ntheStrruts Mackmac: 

plv>ga new pp,jlne'1a llnldunoor 
lheSlml> 

nsta1r,ga new ""81n&bei:1Wlfle laki!bed 
ollhestraru; rghor!ZDnill­
O'llr(Jt-lDDt 

cl"'1bnoa tmnclJa, tho bottom of lhe 
Gr l nn<1px1nganow 
~Ina seocroary ocntanmenl 
stnctureaS)'SBTI 

temporarily shut,down the 
opera1lono/L.s>e5wheoact.erre 
weatneroononons ere ,s ined 
WtNCS h(flcr thane foot In lhcStralts 

put Into plau addltlonataatoty 
maaaurea to turlher m1bg.,le a 
pate anchor str J<e om boa!s 
nlleSkill!S. 

ENBRIDGE 
c..4\>r. &~ 

5 

6 

byJtr182018. evallla1eaddltionalslate-ol-the-art 
I~• end underwalerleclmoio11ies lhal cQlJd 
hepfu herl<l5P8Cllne5ri heStr ·sandasse5.s 
heoonooon cl ooama on tre ,win p;Jelines 

work with the State on plans 
loenhancesaletyandreduce 
pot.nbal impacts at other Lne 5 

replace the Una SSLClalr River crossing as 
soon as Ye rece.Ye neces ry lederal (Can cla. 
MdU s landstale~ls ThenewP()ewllbe 
ns:a <XI undcmocith tho rwrbcd usoa HOD 

7 lncroasocoordlnallon thttMStato,cga-dngll'o 
opeiatcns. ITSI-..Ceand lulureCC Line5and pro~ 
grealet ~:riSC)QlencybG!'MlenErblc!gearc lheSlateol 

Mmgar<Slala epreoonlal.wsv.D I hawaocessto,oordaea. slJJdies.andwll 
~atualewah l.15ewryslepallhew"t ... 

,...,,C"t~M_...._...-.. ~ 

Fm M0rf'l 1fm'll.1t r,~..a.sev1S1 
erm:»a .acmmellQJreg-oem,rl 
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Appendix 2 – Delivery Confirmation Receipts sent December 13 

 

U.S. Postal ServtceDelivery Cooftrmati011- Recelpt 

Mike Malcolm 
Env ronmental San1tarian 

St Clair Cty Hlth Dept Div of Env Hlth 
3415 28111 Street 

Port Huron, MI 48060 

POSTAL CUSTOMER: 
Keep this feQtipL For Inquiries; 

PoeOnark AcceSS 111ernet web sltB at 
-Jj51)S-COffl 0 
orcall 1~222-1811 

Cttl.CK 01IE ('OSTN. USE Olll.'I) 

O Priorlly Malt Serva 
0 Flm-<:ln, Malf pan:el 
□Package Servlcea paroel 

I'S F<,rm 1112, Uoy 2002 (BM--+ 

U.S. Postal ServlcttDeRvery Conflrmatlon"'Recelpt 

"° 
l'oltllg& I 

::r Altlcl.lS. 
::r ;; ,,,._,._,,.Dk 

~ ~ 
i c:, ,~ ,~ 

r-
0 
rn 
0 

Martha MacFarlane-Faes 
Deputy State Historic Preser Officer 

I State Historic Preserv Office 
735 East Michigan Ave 

?ostnwl< 
Hara 

Lansing, Ml 48912 

POSTAL CUSTOMER: 
Keep thlS 1'8011 pt. For lnqmies: 
Access Internet web sl1I at 
WWll(Ul,PS.cof!I . 

or c.all 1·800-222·1811 

CHECa mlE tpOSTAl USE OIi\. 'i) 

□Prioriy 1111'"s.rv10e 

0 flm-Clln Maf plllQt!I 

□PadaiglS.VIOM~ 
P8 Fonn 152. Mey 2002 l&M--i 

U.S. Postal Servlce,.Delivery Conflrmattori"Recelpt 

r­
e 
rn 
0 

Mr. Randy Fernandez 
City Manager, City or Marysville 

1111 Delaware 
Marysville, Ml 48040 

Pcis1rreJlc 
Hero 

POSTAL CUSTOMEJI: 
Keep 1lis receipt. For lnquilflls: 
Accm emot web slt8 at 
www.usps.com e 
orcall H00-222·1811 

CIIECKOIIE (POSW.IISEOIIL'I) 

□Prtorlly .,.1.-Semce 
Ofirat.Clln Mall' parcel 

□~Servloesp!WCII 
CSM-"'"l 

~ 
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U.S. Postal Servlce"'DeUvery Confirmation Receipt 

VI l'OJlli{lel 
VI A,11oloS., 
::r 

'° 
r-

__ .., 
ru 

~~ ,~ ,~ 
r-
0 
"1 
0 

Dean Anderson 
State Archaeologist 

MI State Histonc Preserv Office 
735 East Michigan Avenue 

Poatnuk 
Hert 

Lansing, MI 48912 

POSTAL CUST et 
Keep chis receipt For lnqtllriee.: 
Access lnlamet web site at 
WNw.usp&.cMI . 

orc:al l-«!D-222-1811 

CIEi< IJlll! {l'OSTAI. USE CIILT) 

Priorly Mall,.S.Nlce 

0 Flral-Qau .,. .. paroe1 

PB Fonn 152, 11ioJ 201112 

□Pactagt Servloea parc&I 

4!1M-"""I) 

U.S. Postal Service'"Deltvery Confirmatlon'"Recelpt 

.... PclSUQell 
rn -Soni 

!~ ---
~ ~ ,~ 
I~ 

r-
D 
rn 
D 

Mayor Pro Tern Kathy Hayman 
City or Marysvi lle 

~ 
Hare 

1111 Delaware 
Marysville, MI 1\8040 

POSTAL CUSTO Bl: 
Keep lhlS ,ecelpt. For lllqulrles: 
Accass Internet web at 
ll'WMtusp&com • 
or call t--800·222-1811 

CllfClt OIII! IPOITAI. USEONL'I) 

□Priority u.u·SeM:e 
0 Ftrst-Clau .,.,, parcel 

P'S F°'"' 1A , Mey 2002 

□Pacb,ge Servlcet pen:el 
(ho~ 

U.S. Postal SetVlce'Delivery ConflrmatlonRecelpt 
r- l'osaut ll 
rt Alicll~n 

! ~ --a. 

~ ~ ,~ ,~ 
,... 
0 
"1 
0 

Kirk Weston 
Managing Director 

St. Clalr County Road Commiss on 
21 Airport Drive 

~ma,k 
Het 

St. Cla r, Ml 48079 

POSTAL CUSTOMER: 
l<ee,p tills 18Qe'1t For lnqlJIIle 
Acr;ess lnttmet IYSb aita at 
lt'Nw.uap$.C0111 . 
orca111-soo-222-1s11 

CHfCI! OIIE (l'OSTA&.1111: Ol!Ul 

□Priority 1.t111tSeiv1ce 

□First-Claes Uatf parool 

,..,.,,., ,ea, 111oy2002 
Pac:~ SOrvrces parce1 
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U.S. Postal Service"'Delivery Conflrmaflori"Recelpt 
Postage , ... ,,~ .. ·­

Atlldo St 

........... 
Mayor Daniel Damman 

Cit y of Marysville 
1111 Delaware 

Marysville, MI 4a040 

POSTAL CUSTOMER: 

' 
Postmarlc 

Hem 
Keep tl1ls 11101lpl For ln(lulrles: 
Acoess lliemet \'lob sllB at ~· or call 1-800-2'21!· 1811 

CN!CIC - (l"OSTM. U1E DIIL'I) 

□Priority ... I .. S.Vlc,e 

0Rrat-Clau llalt' parcel 

0 Pacbgia S.VION parcel 
PS FoNn 1'2. May 2002 .-.-... 

U.S. Postal Servlce"'Dellve,y Confirmatton"'Recelpt 
r- l'oslage a 
"° Ar1fcle S. I; __ ,. 

~~ ,~ ,~ 
r­
CI 
fTI 
Cl 

Mr. Sean Quain 
City of Marysville Bldg Dept 

200 East 14' Street 
Marysville, MI 48040 

POSTAL CUSTOMER: 
Keep th' receipt. Fot 1 ,_ 
Access lemlll wfb Site at 
-IISp&.com e 
or call H!0IJ.:!22-1811 

Cll£CI( ONE (J'OSTAI. USf ONLY) 

0 Prfortty MIN~Servlce 

O Flrat-Cla alf' parcel 
Pacimge Servlooa parcel 

U.S. Postal Servlce'"Dellvery Conflrmatiori"Recefpt 
r- POS1agean 
:r Mlclts.nt 
"' 1; ---

~~ 

I~ ,~ 
r-
0 
m 
0 

Commlssfoner Timothy La l onde 
St. Clair County Road Commission 

21 Airport Drive 

Posl-1< 
Hen, 

St, Clair, MI 48079 

POSTAL CUSTOMER: 
Keep this reaelpt. For Inquiries: 
Actess lntamet web Si!ll al 
www,i.isps.oom • 
ora111 1-eoo-222-1&11 

CllfCII ONE (l'OSTAI. US1! CN. T) 

□Prloitty MIii s.r.rc:. 
rat-Ctau parcel 

PS Fo,m IU, Uay 20® 
[)l!Ckage s.vtces pstef 

(SM-) 

~ 
e,ENBRIDGE. 

U.S. PostaJ Serv1ce· oe11very ConflrmatJon"'Recetpt 

r-
0 ,,., 
0 

Brian Ball inger 
Director 

MI Public Service Commission 
P.O. Box 30221 

Po6tm!rk 
Hitt 

Lansing, MI 48909 

POSTAL CUSTOMER: 
Klej) lhls lfflfpt For fllQIJlrie 
AcctSS tnlemet 1YDI> a at 
www.usps.com • 
orcalt~-1611 

CltECl(OIIE frQSl'AI. Ull Oll.Y) 

0 Prtorlty MIIUNSer\olce 

0Fht-Clan MJ'paroa1 
□ Package Solvtces parcel 

PS...,,,152,....,.:lG!li CSoo""-) 

U.S. PostaJ Servtce'"Dertvery Conflnnation .. Recelpt 
O Poslage 1 

~ A111clt S. 
!I:: C) 

I'- .,._.....,o 
ru 

i~ ,~ ,~ 
r-
0 
m 
0 

Mr. Barry Kreiner 
Public Service Director, City of 

Marysville 
200 East 14"' St reet 

Marysvill , MI 48040 

Poelmirl< 
Hen, 

POSTAL CUSTOMER: 
Keep !Ills rectlpt For lllCllllffes: 
Aoooss fnliemet 11/eb sile at -~· or call 1..aoo-222-1611 

CIEl( OIIE (PQIITAI.USE O"LY) 

0 Pl1orl'ly Mall• s.rvtce 

D A-st-Claes MJ pare.I 

P1I r..., 1a2. •r 2002 
□Package Ser,ic;es parcel 

48eo-... 

U.S. Postal Servlce,.Detlve,y Conflrmalion"'Recelpt 
3' ..,, 
..,, ,~ 

~ ~ ,~ ,~ 
r-
0 
fT1 
0 

PcataGea 
AraoteS. 

,.... ;.,.ca., 

Chairman Charlie Lewis 
St. Clair Conservation District 

2830 Wadhams Road 
Kimball Twnship, MI 48074 

R,stm3llc 
Hore 

POSTAL CUSTOMER: 
Keep t is receipt l'<Jr lnQUJrtes: 
AccflS llllllmet web • e ii 
- l/!lpl.oom e 
or call NI00-222-1811 

Cll!CK ONE (POSTAL l.llf ONLY) 

□Priollty Mall'"&etvio. 
0Rrat-aua MeJf' parcel 

Pl FGrM 15.2, Mllyi 1002 
□Padcalgo Services pan:cl 

C$oo R-.oj 
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U.S. Postal Service"'Dellvery Conflrmatfon"'Receipt 

r--
0 
JTI 
□ 

Pos1J11111 ar 
Artldtlllll Chris Korleski 

Director, Water Division 
US EPA Region 5 

77 W Jackson Blvd 
Chicago, IL 60604 

POSTAL CUSTOMBI: 
Keep • reailpL For lnq~ 

Postrr.enc Access lnlB'net web sllll al 
~ WW\IU,spg.oom• 

or ca: 1-800-222-1811 

CHl!CI( ONE ,olTAI. USE Olfl.1) 

□Pltorlly Uaii"SeM:e 
O Arst-01-Melf parctt 

PS Perm 1112. U., 2002 

0Packlgl ~ perce;I 
,--.... 

U.S. Postal Servk:e"'Dellvery Conftrmatlon .. Recelpt 

rr 
□ 
"1 ;; 

~ ~ 

I~ 
I~ 

r-
c:, 
JT1 
□ 

l'osllQ• . 
Allolo .. __ .,, Tameka Dandridge 

us Fish & Wildlife Srvc Field Office 
2651 Coolidge Road 

Eas Lansing, MI 48823 

Poe:mG,1( 

Hin 

POSTAL CUSTOMER: 
Keep lhlg receipt. For I~ 
Access rrternet ,n,b s at 
w-.usps.com • 
Orcal l-aoo-222-181 1 

CIIECII !IE (POSTAi. UBE OILY) 

0 Ptforlly M ll'"Servtce 

0Fr11t-Cln1 U1i/'parce1 

PS fono, 152, llloy 200:2 
□Plclcage SeNfcel pal'CIII 

CS- R.....at 

U.S. Postal ServiceDellvery Conflrmatlon'"Recelpt 

Scott Hicks 
Supervisor 

US Fish and Wildlife Service Field 
Office 

2651 Coolidge Rd 
E Lansing, Ml 46823 

POSTAL CUSlOMER: 

t 

Postmil'k 
HERi 

Keep 1'9Ce1Pl f1lr lnfil.lli1e:s: 

r--
0 
fT1 
□ 

,t Fom1 IU. Moy :IOCIQ 

Access lntamct web s1t11 at 
-uspscom • 
or ca~ 1-800-222-1811 

ata:K Olll (POSTAI. USE 111.1) 

0Prlo!Jy M••'"SerYlce 
0 Rrat-ciauMaJ/'paroel 
0f>dlOIS.W:..l)IRlll 

esa---i 

~ NBRIDGE. 

u.s. Postal SelVfce"'oerwery Conflrmatlori"Recetpt 
JI ~ ,.., 

MldeS. "1 

1; --· 
~ ~ ,~ ,~ 

r-
□ 
ITI 
□ 

Robert Kaplan 
Acting Regional Administrator 

US EPA R glon 5 
77 W Jackson Blvd 
Chicago, IL 60604 

POSTAL CUSTOMER: 
Keec, lllls recdpl For lnQutlles:: 
AIICO$S lnll!rnet web llfbJ at 
-~,com• 
or can Hl00-222-1811 

CIIECII ONE (PDSTAI. USE ONI.Y) 

O Pr10t11yu. i'"Se,...lce 
Of'ht.cra .. Ma .. pa-Qel 

Pl '°"" 151, May 2002 
□Pll(;bga Servlccc f)al00I 

(IIM - -i 

U.S. Postal Service'"Dellvery Confinnation"'Receipt 

ITI Po118Qea 
Ir A1111:11sen ;;r 

1; __ ,,.. 
~ ~ 

I~ ,~ 
r-
C 
JT1 
□ 

John Dingledine 
Asst Field Offic Supervisor 

US Flsh & Wildlife Srvc Field Office 
2651 Coolidge Road 

East Lansing, MI 48823 

Po6tJTmc 
Hcl9 

POSTAL CUSTOMER: 
Kee;, lhis receipt. For lnqt.irles: 
Access In mat web &lie• 
WWlll.iispS.CMI • 
or caH « J0-222-181 1 

Olll!CI Ill: (POSTAL UIE DNl.1) 

Q prtor11y ltd'"SeMce 

O F1tst-c1n, Malf pan:el 

0 Paqo 8eNl0e$ pwcal 
(Seo Ao--.j 

U.S. Postal Senlce'"Detlvery Conflrmatlori"Recelpt 

;;r 

'° 
r-_ ru 

~~ ,~ ,~ 
,... 
0 
r,i 
0 

---
Karry Heptfng 

St. Clair County 
Adminstrator/Cont rolier 

200 Grand River Ave., #203 
Port Huron, Ml 48060 

F'0&i,na,tc 
Hett 

POSTAL CUSTOMS!: 
Keep this fll081Pt. For lnquirle 
Access lnmrml web stll at 
www.uspr,com .. 
or ca 1-800-222·1811 

Clt!Q( OJE ('OlfAI. USE Dllll) 

0Pnoity MdN $«\Ilea 

O rn1.-c1a, 11111' peroet 

P& FGm, 115:l, Me)' 2002 

□Packlgl s......tces pll1ltll 
(Seo--) 
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U.S. Postal Servlce"'Deltvery ConflrmaUon"'Receipt 
.... Poslage 1 
..JI -Ille .,, 

1; ,_ ... "' 
§~ ,~ ,~ 

r--
Cl 
rr, 
Cl 

Captain JeffTey Novak 
Coast Guard Sector Detroit 

110 Mt. Elliot Street 
Detroit, Ml 48207 

POSTAL CUSTOMER: 
Keep lhllS receipL Fu Inquiries: 
Access Internet web slim at 
WWW.u,p6.com• 
or cal l-M0-222-1811 

C11ECX 011E IPO$TAI. 118E 011. Y) 

□Priority Mall'"Setvlce 
0F1rat.ClaM~puctl 
O P.ac:Jcage Srifcoe pen:el 

........ ,R,May>OQ2 (SHl!onno) 

U.S. Postal service Delivery ConflnnationReceipt 

"' Cl 
IT'I 
Cl 

Brian Conway 
State Historic Preservation Officer 

Michigan State Historic Preservabon 
Office 

735 East Michigan Avenue 
Lansing, MI 48912 

POSTAL CUSTOMER: 
KeepU,IS rece~ forlnqullles: 
AcceSS ln1ernet web · eat 
" Wlf.llllJl6l.lXlffl. 
O(c;JI 1-800·222-1811 

Qt£CI( GIiii (N)STAI. UR 0111.l) 

0 Prlottty M.u•s.rvtoe 
QFJ,-t.CleH MIiii-parcei 

O l'ldlage ServiCIS parcel 

.s,_ 152, _200, 
{SNAo..,..l 

~ 
e,ENBRIDGE. 

U.S. Postal Servtce"Oellvery Confl""atJon"'Recelpt 
1'11111Qe111 c:, ,,, 
..,_'-' "' 1; --... 

§~ ,~ ,~ 
"' Cl ,,, 
0 

Chief Eric J. Warda 
US Army Corps of Engineers 

477 Michigan Avenue 
Detroit, Mr 48226 

~ 
Hera 

POSTAL CUSTOMER: 
Ke,ep""5 r~t. l«l~)e . 
AcU3S ternetw111>slla1t 
WIIW.u,p 001!1 e 
or can 1-eoo-222-1a11 

CNECIC C,- (POb'lAI. US[ ONl.'I) 

0Pr1or11y Uall'"ServlGe 

0 Fhf.C1aa, "1111' parcel 

□"acbue SlrvlclNP11011 
Ja..-J 
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Appendix 3 – Delivery Confirmation Receipts Sent December 14 

 

Ms. Lort Sargent 
MI Dept of Nab.Jral Resources 

Constitution Hall 
525 W Allegan Street 

USPS TRACKING# 
& CUSTOMER 
RECEIPT 

PO Box 30180 
Lansing, MI 48909 

9114 9011 6981 8905 0777 96 
For Tra or lnqlk.e. go lo USl'S com 
o, eaJI i.tl00.2Z2-1 B11 , 

Mr. Dan Kennedy 
Ml Dept of Natural Resources 

Constitution Hall 

USPS Tl!ACKING# 
&CUSTOMER 
RECEIPT 

525 w Allegan Street 
PO Box 30444 

Lansing, MI 48909 

9114 9011 5981 8905 0777 71 
For Tr•clct-\jl or incwHt• go to USPS :om 
o, "'" 1-8~222-iB11 

Mr. Tarek Buckmaster 
MOEQ Water Resources Div Permits Section 

Constitution Hall 
525 West Allegan St 

USPS TRACKING I 
& CUSTOMER 
RECEIPT 

PO Box 30473 
Lansing, MI 48909 

9114 9011 5981 8906 0777 19 
forTrac~ingorin'Pf'il.i go to USPS,c.om 
01 <tll 1-800-222-1811 

Ms. Hae-Jin Yoon 
MDEQ Water Resources Div Industrial & 

USPS TMCKING # 
B CUSTOME~ 
RECEIPT 

Storm Water Unit 
SE Michigan D strict 
27700 Donald C.ourt 
Warren, MI 48092 

9114 9011598189050776 72 
fot Tracking or lnQultt• i,o to 1./SPS.con, 
or call \.800.2?2-1811. 

~ 
e,ENBRIDGE. 

Mr. Andy LeBaro11 
MDEQ Water Resources Div Surface Water 

Assessment Sectloo 
Constitution Hall 

S25 West Allegan Street 
PO Box 30473 

Lansing, Ml 48909 

USPS lRACKING f 
& CUSlOl\!ER 
RECEIPT 

9114 9011 5981 8805 0777 57 
For Trackil!g or tlQt.VI<.• go to USPS.com °' ... 1-1106-m. f a11 

Ms. Christine Alexander 
MOEQ Water Resources Div Permits Section 

Constitution Hall 
525 West Allegan Street 

PO Box 30473 
lans ng, MI 48909 

U!;ps JlACKING • 
&CUSTOMER 
Rf:CEJPT 

9114 9011 5981 8905 0777 33 
For eking or " •• to USPS °' ah.aoo.212-1a11. • ••m 

Mr. Rick Rusz 
MDEQ Water Resources Div Permits Section 

Constitution Hall 

\/$PS TRACK G f 
& CUSTOMER 
RECEIPT 

525 West Allegan St 
PO Box 30473 

Lansing, Ml 48909 

9114 9011 5981 8905 0776 96 
for Trachirsi or ilcµrlh go to USPS.com 
or call ,_12:i.1s11 . 

C eryl Petrosld-Wilson 
MDEQ Water Resources Div Industrial & 

USPS TRACKING I 
& CUSTOMER 
RECEIPT 

Storm Water Unit 
Sf Michigan Dlstrlct 
27700 Donald Court 
Warren, Ml 48092 

9114 9011 6981 8905 0778 58 
~~:n'i.'~i~1 ~"r' o k> us•s.com 
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UsPSl 
& CIIST<. 
RECEIPT 

USPt 
&CU~ 
RECEI~ 

9114 9011 698189060779 65 
ro,Tra• go, lnqur,o• go to USPS ocm 
01 ca 1-900-222-1811 

9114 9011 5981 8905 0779 17 
ForTtoclonlor Jries po to USPS.cam 
or cal 14100-222. t 811 

USI 9114 90115981 8905 0778 94 
& Cu For Tractor,; o, il~lu go to USPS ,om 
RECE, or oaM I..S00.222-18 1 

VSPt 
&CUI> 
RECEII-I 

us, 
& C\. 
RECf.,d 

USP~ 
scus, 
RECEJP, 

us, 
!CL 
RECE, 

~ 
e,ENBRIDGE. 

9114 9011 598189060778 56 
For Tn>tklng or Inquiries 9D lo USPS.•c«n 
c. .. , f.B00-222-1911 , 

Ms. Rhonda Wuvcheck 
MI Dept of Natural Resources 

Constitution Hall 

USPS TRACKING -
& CUS'TOMER 
RECCIPT 

525 W Allegan Street 
PO Box 30473 

Lansing, MI 48909 

9114 9011 5981 8906 0778 18 
For Tnlcklnt or ur •goto USPS.com 
or cal t4100-222- t811 
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Mr. Steve sliver _ 
MDEQ waste Mgmt&. Radiological 

constitution Hall 
525 W Allegan St 

PO BOX 30473 
Lansing, MI 48909 

USPS TRACl(JMG f 
&, OUS'TOMEA 
RECEIPT 

9114 901159818905 0776 34 
For Trackl,;g., in"1"W' go lo USPS.com 
or ,o1 1-II00-222-1811 . 

Intemational Boundary Comm 
l 717 H Street, NW 

Suite 845 
Washington, DC 20006 

LISPS TRACKING I 
&CUSTOMEII 

9114 9011 5981 8905 0775 97 
Fot Trarikt'II, or rnq~ I•" g,o to IJSPS.ciom 
or ,, oi 1-el!0-222-1811, R CEI PJ 

~PS TR.IICKIN\'3 t 
& CUSTOM ER 
Rl:ctclPT 

~ 
e,ENBRIDGE. 

Ms. Annette Switzer 
MDEQ Air Quality D,vlsl on 

Constitution Hall 
525 W Allegan St 
P.O. Box 30473 

Lansing, MI 48909 
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Appendix 4 MiWaters Request  

  

~ 
e,ENBRIDGE. 

Pre-Application Meeting Requ_est Part 301 (Inland Lakes and 
Streams), Part 303 (Wetlands Protection) 
version f .5 

(Submission#: HNA-298M-RAS24, -.ersion 1) 

Surtmary 

Smmissi<lll I : l¾>IA-291l~\\'ll>S2'1 

Fam: f'le-lwilaa5on M,etirg Request Part 30,1 plllaoo La1<as and 
stmams~ PaJ1 303 (W,flands PIUe:tfon) 

&tmitted BJ: Pau1T umer 

Reference#: 

llescription: 

1Notes 

f'le-lwilaation Maetirg Request Part 30,1 plllaoo La1<as and 
stn.ams~ PaJ1 303 ('i\l,tlands PIUe:tfon) 

Them ara w ITT!<ily oo &t,mission Noles. 

Details 

Applic;a 111 Informat ion 

CBteSmmiited: 12/18/2017 Q:OQ,lf,1 

Stab.ls: &t,mil!ad 

!itt:lmsion ,Qeata,: P.u Tumer 

The nam& of1he IDfTlpanyCR indi,idual requestirg anyl)pe cl au!hori::,ation Rll!lSlbe pmli<led as part ol lhe cootad informalian below. 

Applicant --

Contact 

Plrefix: ~t . 

~ ny. Enbridge Energy 

Phone: 218522Aa9 

A<ttess Lime 1: 26 Ea<;f So,perior street 

A<ttess Line 2: NCNE PR0.108) 

llescriptiont NCf>E PRCM[E[) 

Clly: Duluth 

Comry: USA 

Applicant's Ad:llian!I Rdes: 

o.-.ner 

Co11taet Informat ion (1 o f 1) 

Contact T>jp,i: 

)'gent 

112118/2017 9:06:27 AM 

Rrst ll!me: Paul 

TIii!,: En,;ronmenlal Speda/"Jst 

Fax: NOIIE PRCMDED 

state: M-J 

Coll'1y: Net,E F'RCMDB) 

Lastll!me:Tumer 

Ext: NOlE PRO.EB) 

- ~: paul.b.Jrner@!nb,idge.rom 

Poslall Code: 55802 

Page 1 ,of 4 
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Contact llnformalion 

Prefix:,~t . 

Company: Barr Engineering Co. 

Phone, 73<19224430 

Jldl"ess 

Jldl"ess Lill!! 1: 3005 Boen!walk 

Jldl"ess Lill!! 2: Suile 100 

Descr iption, l'rJNE PRCMCED 

Clly: Im ;.,;t,a, 

Sit&/P:roje c,t lrrforma.tio.n 

Si!e.lPrqect Name 

Enbooge Lin& 5 St. O ai, Ri...,. Crossi ng 

Site l..ocatioo 

42.9 1539 006123616.--82.<164220483359'14 
NOE PRCMCED 

Si!eJPrqect Jldl"ess 

Between 1040and 1050 Ri- Road 

Mary.,18 le-. M 48040 

G&ne ral Infor mation 

Pmjed/Sile Spedfic lnmnalion 

Ar:st,..,,..,.,:s;,,..., 

T~le: 5rnironne<llal Ergneer 

Fax, 73<19224401 

sta.m: M 

,a:.i.:ty: NOlE PRo.'1DED 

~ 
e,ENBRIDGE. 

l.;ost Name: Kapel er 

Ext: NONE PRo.lDEO 

Email: s kapeller@Jarr,oom 

Pos,lall Code : 48100 

Plaase- fi out the illl<Ming general information eb:ul }(lU" praposad project. if needed submit additional infoonation a:s a.'tachme-nt:s. 

Prqect Descri!]CDI 

On Nl:M>m'ber 27, 6ribndge entered into an agreemenll .,,;t, 1he Stn, ,af Mdiigan ,ega,,dng 1he fulure-,af Line 5. The ~ l agreement is 

alfadied.k part ol1hia agreement. Enbridge-hes madeammmitrnenllo repleoe lhe- segme-nt orune 5 lhal=ses !he- st Clair 

Ri\ell" using horioont:al diredion ooU temoology(I--ED). It is rid paled any~ to .....tlands, wetertxxl ies and lloodplains will 

be- lempo,ary. Enbridge res.j)Bdfujlyrequest:s a mee!ing or pre-,applic:afon consul on in lala January OIi" al )(U eamies.t 

OOCM1r1ienoe. todisca;s ptjad delails and ans""' "")'CFJE!S ans )(U respedr,e cleparlmenl mayila-.e regeming 11,e r:eplaoement 
prajed. 6ribndge is also oontadinglhe J!Ca: as !he-st Olair RIM!r is a Section 1Q,......,.._ Enbridge reque,;is a jpilllpre-application 
meeting with Ille ,~OEQand JICCE. 

fslnlaliedTolal PTqect Area In Acres 

4.0 

fsli1lall!d Impact Acre.age 

a, 

fslrraled OiJlc Yard!i ol"fill 

a, 

Waterbody Name 

st Clair Rfa.,r 

12118/20 7 ll:06:27 AM 
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~ 
e,ENBRIDGE. 

Wetla:ncia IIMllloed? 

Unsure 

Wetland Dlilinealioo Cond.Jcied? 

No 

Lak.es er S'traal'll6 frM:ilwd? 

Yes 

Roo¢1al"" IIMotwd? 

Yes 

00...- resotreeS irMIM!d? 

NOiE l'RCMIJ!'..O 

Pra-.Appica.licn Form- .Mactment 

r«JNE l'RCMCE) 

Commd NONE PRCMDED 

P1a11& emlMap;- AliaElm,,nt 

En'l:iridge-lfl>g181!1D01lt>11-27-U .pdf • '12t13/20 7 Ol.1J5 i=t.1 

L5SC:X_Plelim_Pldjed_Map_and_Sl'llJAan_12- S-2017.pdf- 12/18120•17 Ol!t:54-A'.t 

Commd 

Fae Woom Oil 

The i:iDc:r,,i l\J de5cnbes haw the fee irm,malioo is broken clownSlngle-familyres_iclential [olless t1i1a1!1 1 am, in size Maeting in cfsbid 

,afhe ---------NoChargeM!eting,on sile------------ 100,ooaherpre­
appl[catian meeti,g 111 disbic:foffice, ---- Sc1 !iO~r meeting an porqeol 6iiiafiral arnrnr portion of acna ,of pr,ajeolaraa -­

---$250""-'v..,OOEadi additianal aae or portian ,of aae------S50.oot,mim11111}-----------­
~ 1 :000.00E>amp.'e: 4. 7 .eae<s = $250 * (4 x$50) = $450. 

l1!e arntUlt to bl! paid...,.,.. slD'lllss[m d fcrmt 

150, 

Mee-ting De tails. 
The· meelarg I!> recp,sted lo bl! heldat the: 

DEQ[ Jisbid Office, 

WhoO:houldtlEDEQca-..ctif- haw<p!Slkns? 

Jlpplfcanl 

Proposed prnj!edsize (acres}: 

4.0 

Attachments 

2/13.0017 3,05 PM 

2/18.Q017 8:54 /JM 

12118(2017 9:06:27 AM 

Attaci'm&nt Mame 

Enbrldge+PgreememM 1-27- 7.pdf 

IL5SCX_ Prelim JFl;-qeol _ M1p _an:!_ Sile_ Plan_ 12-15-20 17 .p<i' 

Context 

vi - General Woom on 

vi - General Woomafon 

P'age J,of 4 
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Appendix 5 – Letter Sent to US Department of State 

O.r - 1-1. Cobon 

202 4298063 

dcabum@sl~ptoe.com 

13:JO Connecticut Avenl!le., NW 
W~oo. DC 20036-1795 
202 42Q 3000 main 
www.steptoe .. oom 

December ] 9 201 7 

YL\ EMAIL £\-0 O'i,'ER..."'\"""IGHT DELIYERY 

Melissa .1. SimpsolJi 
Senior Advisor to the Assidaart Secret'31)' 
Bure.an of Energy Resomces 
U.S. Department of State 
220] C Street, NW 
Washington, DC 20520 

~ 
e,ENBRIDGE. 

Stepto 
!1-1 l" f0E & J0 HNi0 l 

R,e: Kt>quest fo1· Coosuttarion mth tlhe US Departmt>nt of State Concerning 
R,t>,plarement of St. Clai1· Rke1· CJ'Oss:iog 

Dear Ms. Simpson: 

Following up our telephone conv-ersation of December 15, 2017, I am ,\!Ti:ting on behalf ofE1J1bridge 
f,o 1eqnest consultation ,villi the .S. Department of State ('Department") co1J1oeniing Enbridge' s 
replacement of the bmder egment of Line 5 that crosses the U.S.-Canada intemationa] bonlldary at 
t:he St. C]a.ir River near :11.t1aryrsvil!le, Michigan ("St Clair River Crossing"). The Line 5 t. Claic 
River Crossing is operated and maintained in acc-0ro.ance with a P1,esLdemia] P,eruli,t that was issue,d 
by President Dv.-rigbit n. Eisenhower 01J1 April 28, ]953. 

The repla.c.ement of the Line 5 St. C air River Cmss:ing will occm as a resnH of th.e ovember 27, 
20] 7 Agreement (pf;eviously fornrarded to you) that was ,entered into betv-.•e:en rue State of Micwg:ao 
and Enbridge c-0nceru,mg Lille 5. nder ection I.B ofthat Agreement, Enbridge has made a 
c-0mmitment to r,ep]ace the Lme 5 St C]air Riv-er Cms:smg ming hori.zonta] du;ec:tion drill 
t<echnofogy {HDD). Section l.B ofllie Agreement further requires Enbridge to request c.01J1SUttatio1J1s 
by December 31 , 20]7 v.rith the US regulato-i-y agencies for which sncbi c~nlltations are necessary 
regmlmg the proposed rep acement project 

First, Line 5 • operating afeJy and th.ere .u,e no .immediate c-0noe.ms with rue safetj,• of the line. 
Second in accordance with the Agreement Enbridge is: hereby re(][Uesting a m.eetmg with the 
Departmem to disouss the replacement of rue St Clair River Crnssi1J1g rui.de.r tile terms of the existing 
Prea dentia] Pe-mi.it. Enbridge would also be pfoased to answer any questiolJIS that the Department 
may have c-0nceming the repfac:ement project. Included with this letter is a hamfou,t that provides 
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Ms. l\.:1elissa M. Simpson 

December 19, 2017 

Page 2 of? 

~ 
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S eptoe 
S.I P' Ot & 0 iO N LL,, 

additional imo:rmiati.on and visuals expfarining the HDD process . W:e inrte-nd to provide additi.oi:mi 
infotmation to ~ea meeting productive with tl.i.e Depatiment at some p-0int in January. 

We will be in touch with you .in. J am.mry to furth.e.r disouss a meeting date- and time and fook fo:mrard 
tc0 any questions you mi:ght have in the interim. 

Enclosure 

David H. Coburn 
Josh Rimyan 
Attorneys fo r E,i bridge 
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Horizontal Directional Drilling 
Specialized construction for large waterways and sensitive areas 

Horizontal Drillirg 

What is horizontal 
directional drilling? 
Horlizontal Dlrectlom!I Drllll r1g, (HOD) 
Is aconstrucllmtoohnlquew:hereby 
atunnells drilled under a waterway or 
other deslg r1ated area, and1 a pipe! lne or 
other utility Is 11).J lied through the d~illed 
undergrouro tunneL 

The underground! tunne11 follows an arc 
line from the entry point. down un::ter the 
speci'al crossing area, and lllen resu liaces 
on the opposite side. Using, advanced 
techrmlog1,< EIJld nigh!¥ trained techr1lolans, 
a drill headg uldes the drilling pipe 
e1ectronloall¥ to ensure the angle, depth, 
and exit palm adhere to careful 1¥ designed 
er1g lneerlng, plans. 

Throogl1outthe drilling process, tnetunnet 
Is kept openandlubrlcatedtJyclrculallng, 
a water1,< mud-slurr1,< m lxtu re, cy,plcal 1¥ 
composed of about 95 percent water 
and 5 peroent bentmltecla1,<-a natural, 
11on-toxicsubstanoe. The drrnlngmud 
also helps coat the walls of therunnet and 
remove drill culllr1g.s. 

Ufa r..uEneivr 

Riw r 

Dirllciioo 
of p,llirg back 

When the tunnel Is 12 Inches wider ttian 
the diameter of theplpegolngthrooghlt, 
the welded pipe line segment can be pulled 
through the undergroo nd arched1 tunnel 
from one end to the other end. Tlhese 
pipeline segments are typlcall¥ n:iiade of 
thicker stee11 and have a pmteotlve fl rs! 
la)'er of ooallng to prevent oo~roslon and 
a second abraslm-reslstant coaling to 
protect the pipe dUrlng, the pull through 
the lun11el. The two ends o1 the pipeline 
segmem oan then be welded together 
wlll:1 theirest of that pipeline s¥stem. 

Why is HOO used? 
l.ong-dlstanceundergmund 1plpellr1es 
are built across open areas, suoh as rural 
fBITTllands and u~banutllltyom,ldors 
11,<plcall}r, construction crews dear an 
approved route. dig a spedall¥ prepared 
trench, lower weldedl sections of pipeline 
Into the trench, ar1d carelUII¥ replace 
rem med soil for the restoration process. 

Usuall¥, this rnetl1od Is preferred1for 
open area Installation and can be 
oompleted In a way tnat minimizes 
environmental ar1d stakeholder Impact, 
even In ser1sltlve areas. 

~ 
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I 
Pre-assembled 

pipe secticfl 
pulled through 

For large r,1,vers oroertal n sensitive 
crossings, directional drilling Is an 
approprl ate and preferred oonstructlon 
method, deperu:ling,on geologic 
COlldltlons and other factors. HOD 
C011stnJCll011 Is considered su liable for 
large~lvercrosslr1gs,extrernecongestlon 
(e.g. crossing rail 1,'ards), orotner un lque 
slte-specmc situations 1because It 
minimizes Impacts on the area above 
the drill. 

Altnoughlandaroondthedr1111enlrl,' 
and exit locElllons Is dlsturbed1durlng 
HDOacU"1tles, ltwlllbe restoredto ,its 
pre-drlll state. 

Tc:Mre<> H188·283-3854 
E-rreit line&nlo@""1br,idge,:om 
w.ti,enb,idge.com 
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can I expect dwina 

Drilling equipment creates noise during 
operations. Tllerefore, Enbridge will when 
possl)le. restrict d ing activity to daylight 
hours if the equipment is close to OOOJpied 
buildings or homes. Construction crews 
may also redoce noise by using structures 
on the dril site that are desi!Jled to buffer 
and reducesurrouooing sou,d lellels. 

Toe length of time needed for driling 
depends on thecflSlanceof the 
U1derground driD; the geology; the 
pipeline"sdiameter; and, the progress of 
dri ing operations. Sometimes, d ing can 
be completed In just a few weeks. Other 
times ii may take a few months to complete. 
Advanced planning can provide an 
estimated oompletlon time for 811'/ specific 
dri site. These timetables, however. can be 
affected by unforeseen coooitions. 

Yes, in the Urited States, the design and 
construction of petroleuTI pipelines is 
governedbytheOfficeof PlpelineSafety, 
a department uooerthe U.S. Department 
of Transportation, ~ineaoo Hazardous 
Materials Safety Admiristralion. 

As part of the planning, technical oodes 
and standards are followed In prepamg 
detailed geotechnical investigations and 
engineerilg surveys. Depending on the 
location and purpose of the HDD, some 
local. state or federal authorizations or 
permits may also be required. 

ENBRIDGE. 
u. ra111s &el'll'r 

1n canada, the design and construction 
of petrolet.m pipelines is go.,erned by 
the National Energy Board. As part 
of the planning. tecmk:al codes and 
standards are followed in prepamg 
detaile geoteclYlical investigations and 
engineering surveys. Dependilg on the 
location and purpose or the HDD, some 
local, provincial or federal authorizations 
or permits may also be required. Enbridge 
plans and performs HDD crossings 
acoording toexactingstaooards, 
and meets or exceeds regt.Catory 
requ· ements. 

HDDischosenasaconstruction 
tecmique to reduce or avoid 
environmental illl)acl As with 811'/ 
oonstruclion prooess, however, HOO is 
not 100 percent risk-free. 

NormaRy, the dril ·ng mbtture or water 
and benlorileday remains within the 
tunnel, Including the surface entry and exit 
points, as it circldates dlrt1g d ing. This 
maintains the tunnel's shape. However. 
thedril ngmudcansomelinessmace 
elsewhere through natural cracks or voids 
in subsurface soils. This is an unintended 
release of dril ng mud referred to as 
Inadvertent return 

Higtiy specialized oonstruction 
teclYlicians using advanced rroniloring 
equipment along with visual roonitoring 
watch for potential problems. Often, the 
bentorite mixture itself will seal a hole, 
preventing and mirimlzing seepage. 

However, if a significant amomt or dril ng 
mud surfaces outside thedrlling area 
Enbridge may need to suspend dril g 
operations and inplement more extensive 
clean-up and contairment measures. 
Being only 5 percent bentonite. if the 
rnixllie enters a waterway, it is usuaDy 
sufficiently diluted by the river so that 
no active cleanup is neoessary. ln81l',' 
case, Enbridge will work d. ectly with 
the appropriate erwironmenlal agencies 
throughout the dril ng operation. 

~ 
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In some unusual silualions, attempts 
to complete directional drilling may not 
be successful. In the event lhisoocurs, 
Enbridge may need to propose and seek 
permits for alternative ways to cross 
the area using traditional construction 
tedmiquesand implement appropriate 
environmental protection measures 
inconsultalionwilhdesignated 
environmental agencies. 

T~Hl88-= 
E-miib5i1lo@eliblidgll.com 
Vwatienbridge.com 
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Seven ways to protect Michigan's water 

Trust is earned. and v.mile we have a long W'cr,/ to go. we remain committed to doing what it takes to rebuit! trust and 
uphold OLir pledge to protoct our Great Lakes W'hile sa/ely meebng Mclugan·s energy needs 
We have been hste111ng to the coocerns ol the people ol Mich~an about protecting water. and have formally entered into 
an agreement with the Slate ol Michigan This agreement ncudes seven key ac~on.s that we are unde<taking to move 
towaidalong- termsolullOn for thefutweof Line 5 

1 
a 

b 

C 

2 

3 

by-kine 2018. evaluate three Ol]tlons for the 
eventual replacement of the dual pipeinea 
1ntheStrruts Mackinac: 

pa;,,ga new p!)<flne'1a llrndunc,,, 
lhoSlmt:s 

ruta1rqa,.....~lnebel:>Nltletakabed 

ol lhe straits rg hor IZDl1al -
011r(JttDDt 

cmobnoatmncha,lhebottomoflhe 
Gr l.:l~nnclp;>clnganow 
~ Ina aeocroa,y oc:ntanmenl 
stru:tureo.-S)'SBTI 

temporarily shut.down the 
operatlono/Ls>e5whenact;erse 
weatneroon<tnons crea SuSl!lined 
W/'NCS h<f)ct than B foot In lhcStrans 

put Into piac. addl1lonalaaf ty 
meaaures lo turlher mIUg.,le a 
pOIS i..ianchorstrke omboa!s 
nlleSkill!S 

ENBRIDGE 
ut;>r, E~ 

5 

by ..uie 2018. evaluate addlt Iona! slate-of-the-art 
tools and underwater leclmologiea ~Al CQlJd 
h 'plu herrnspectlne5,i heStr ·sandasses.s 
heoonditlcn olllleooa:'111011 1t"e "W!np;ietines 

work with the State on plans 
toenhanceasfety andreduce 
pot.nbal impacts at other Lne 5 

replace the Une SSL Clair River crossing as 
soon as ,oe rece-.e t!1 necess,;ry lederal (Canada 
andU S land5tate<l)lroV81s Thenewooewllbe 
ns:a od undcmoalh tho rMlrbcd US()Q ~IDD 

Increase coordination th ttMState,egadngil'o 
Qf:8r.lli:ns. 11'8lrleMnceard lulurec:i Une5and Pf'Olrol8 
gr8Q[8( U~SC)QJMC)'bet'ooenEratclgear<I lh8Sla18ol 

Md'lgaJ<Slale 8pl<l9Ef'llal.WSY•I 

hawaccessto,o,uda,a.sl!Jdle!l.andwll 
~lewnhl.6m<3rys!ep<'lhew8)' ... .... 

Fe., JnQrf-1 :fOffl\1: p YISI 

erm:»EIDCITV!TlCl1Ql""18efl'Enl 
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